

Proposed Outage Program of 229th OCC meeting of NRPC

Sr No	Reference Number	OCC Number	Name of Requesting Agency	Element Type	Element Name	Owner	Daily/Continous	Reason	Requested From Date	Requested To Time	Requested To Date	Requested To Time	Requester Remarks	Request Type	Shutdown Status	NLDC/RLDC Comments
1	RQ214156	OCC_229	rampur_sd	GENERATING UNIT	68.67 MW RAMPUR HEP - UNIT 1	SJVNL	C	Annual Planned Maintenance of 68.67 MW Generating Unit#01 of Rampur HPS	12/Apr/2025	00:00	21/Apr/2025	18:00	Annual Planned Maintenance	PLANNED	Requested	
2	RQ214155	OCC_229	rampur_sd	GENERATING UNIT	68.67 MW RAMPUR HEP - UNIT 1	SJVNL	C	Annual Planned Maintenance of PGV # 01 of 412MW Rampur HPS. For this The Unit#01 and Unit#02 will remain under shutdown simultaneously for the same period due to the maintenance of PGV#01.	07/Apr/2025	00:00	09/Apr/2025	18:00	Annual Planned Maintenance	PLANNED	Requested	
3	RQ214154	OCC_229	rampur_sd	GENERATING UNIT	68.67 MW RAMPUR HEP - UNIT 2	SJVNL	C	Annual Planned Maintenance of 68.67 MW Generating Unit#02 of Rampur HPS.	01/Apr/2025	00:00	10/Apr/2025	18:00	Annual Planned Maintenance	PLANNED	Requested	
4	RQ214102	OCC_229	jhakri_sd	GENERATING UNIT	250 MW NATHPA-JHAKRI HPS - UNIT 2	SJVNL	C	Annual Planned Maintenance of 250MW Generating Unit#02 of NJHPS.	12/Apr/2025	00:00	21/Apr/2025	18:00	APM of Unit#02.	PLANNED	Requested	
5	RQ214104	OCC_229	jhakri_sd	GENERATING UNIT	250 MW NATHPA-JHAKRI HPS - UNIT 4	SJVNL	C	Annual Planned Maintenance of BFV # 02 of 1500MW NJHPS. For this The Unit#03 and Unit#04 will remain under shutdown simultaneously for the same period due to the maintenance of PGV#02.	07/Apr/2025	00:00	09/Apr/2025	18:00	APM of BFV#02	PLANNED	Requested	
6	RQ214103	OCC_229	jhakri_sd	GENERATING UNIT	250 MW NATHPA-JHAKRI HPS - UNIT 3	SJVNL	C	Annual Planned Maintenance of 250MW Generating Unit#03 of NJHPS.	01/Apr/2025	00:00	10/Apr/2025	18:00	APM of Unit#03	PLANNED	Requested	
7	RQ214854	OCC_229	tehr_sd	GENERATING UNIT	250 MW TEHRI HPS - UNIT 4	THDC	C	Annual Maintenance	15/Apr/2025	08:00	09/May/2025	23:59	Annual Maintenance	PLANNED	Requested	
8	RQ214773	OCC_229	koteshwar_sd	GENERATING UNIT	100 MW KOTESHWAR HPS - UNIT 4	THDC	C	Annual Maintenance	16/Apr/2025	10:00	15/May/2025	18:00		PLANNED	Requested	
9	RQ213799	OCC_229	karcham_sd	GENERATING UNIT	250 MW KARCHAM WANGTOO HPS - UNIT 4	JSW	C	UNIT 4 SCADA UPGRADATION	01/Apr/2025	00:00	06/Apr/2025	23:59		PLANNED	Requested	
10	RQ214864	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-GWALIOR (PG) CKT-1	POWERGRID	D	Counter weight installation work in Gantry Tower	23/Apr/2025	09:00	23/Apr/2025	13:00		PLANNED	Requested	
11	RQ215228	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHPUR-SASARAM (PG) CKT-1	POWERGRID	D	INSULATOR REPLACEMENT WORK	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
12	RQ214877	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHPUR-SASARAM (PG) CKT-1	POWERGRID	D	INSULATOR REPLACEMENT WORK	16/Apr/2025	09:00	16/Apr/2025	18:00		PLANNED	Requested	
13	RQ214865	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BALIA-GAYA (PG) CKT-1	POWERGRID	D	INSULATOR REPLACEMENT WORK	14/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
14	RQ214868	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-GAYA (PG) CKT-2	POWERGRID	D	INSULATOR REPLACEMENT WORK	11/Apr/2025	07:00	12/Apr/2025	18:00		PLANNED	Requested	
15	RQ215301	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-BIHARSHARIFF (PG) CKT-1	POWERGRID	D	a/r non auto to facilitate shutdown of other ckt	26/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
16	RQ214899	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-BIHARSHARIFF (PG) CKT-2	POWERGRID	D	For Defective Insulator Replacement work	26/Apr/2025	08:00	26/Apr/2025	17:30		PLANNED	Requested	
17	RQ214898	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-BIHARSHARIFF (PG) CKT-1	POWERGRID	D	For Defective Insulator Replacement work	25/Apr/2025	08:00	25/Apr/2025	17:30		PLANNED	Requested	
18	RQ214265	OCC_229	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-VINDHYACHAL(PG) (PG) CKT-2	POWERGRID	C	SAS upgradation testing and bay equipment testing	21/Apr/2025	08:00	22/Apr/2025	18:00	SHUTDOWN REQUIRED	PLANNED	Requested	
19	RQ214879	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-SASARAM (PG) CKT-1	POWERGRID	D	LBB retrofitting works and SCADA validation for L/R Bay 404R.	10/Apr/2025	08:00	10/Apr/2025	17:30		PLANNED	Requested	
20	RQ214867	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASI-SASARAM (PG) CKT-1	POWERGRID	D	Flashover INSULATOR REPLACEMENT WORK	10/Apr/2025	07:00	10/Apr/2025	18:00		PLANNED	Requested	
21	RQ214866	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-SASARAM (PG) CKT-1	POWERGRID	D	Flashover INSULATOR REPLACEMENT WORK	09/Apr/2025	07:00	09/Apr/2025	18:00		PLANNED	Requested	
22	RQ214878	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-MOTHARI(BS) (PG) CKT-1	POWERGRID	D	INSULATOR REPLACEMENT WORK	07/Apr/2025	09:00	07/Apr/2025	18:00		PLANNED	Requested	
23	RQ215298	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-SASARAM (PG) CKT-1	POWERGRID	C	LBB retrofitting works and SCADA validation for Bays 404 & 405.	07/Apr/2025	08:00	08/Apr/2025	17:30		PLANNED	Requested	
24	RQ214894	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-PATNA (PG) CKT-1	POWERGRID	D	TO FACILITATE SHUTDOWN ON PARALLEL CKT(A/R IN NON AUTO)	04/Apr/2025	08:00	04/Apr/2025	17:30		PLANNED	Requested	
25	RQ214889	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-PATNA (PG) CKT-2	POWERGRID	D	TO ATTEND SHUTDOWN NATURE DEFECTS FOR LOCATIONS T-026 TO T-032	04/Apr/2025	08:00	04/Apr/2025	17:30		PLANNED	Requested	
26	RQ214885	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASI-SASARAM (PG) CKT-1	POWERGRID	D	LBB retrofitting works and SCADA validation for L/R Bay 401R.	04/Apr/2025	08:00	04/Apr/2025	17:30		PLANNED	Requested	
27	RQ214888	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-PATNA (PG) CKT-1	POWERGRID	D	TO ATTEND SHUTDOWN NATURE DEFECTS FOR LOCATION T-026 TO T032	03/Apr/2025	08:00	03/Apr/2025	17:30		PLANNED	Requested	
28	RQ214895	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-PATNA (PG) CKT-2	POWERGRID	D	TO FACILITATE SHUTDOWN ON PARALLEL CKT(A/R IN NON AUTO)	03/Apr/2025	08:00	03/Apr/2025	17:30		PLANNED	Requested	

29	RQ215302	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-MOTHARI(BS) (PG) CKT-1	POWERGRID	D	A/R Non auto mode for PID SCANNING OF PORCELAIN INSULATORS	01/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
30	RQ214887	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASHASARAM (PG) CKT-1	POWERGRID	C	LBB retrofitting works and SCADA validation for Bays 401 & 402.	01/Apr/2025	08:00	02/Apr/2025	17:30		PLANNED	Requested	
31	RQ215300	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SAHUPURI(UP)-BIHARSHARIFF(PG) CKT-2	POWERGRID,UPPTCL	D	For defective CLR insulator replacement work with a/r non auto of ckt-1	23/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
32	RQ215299	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SAHUPURI(UP)-BIHARSHARIFF(PG) CKT-1	POWERGRID,UPPTCL	D	For defective CLR insulator replacement work with a/r non auto of ckt-2	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
33	RQ215238	OCC_229	ntpcos_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AURAIYA(NT)-MALANPUR(MP) (PG) CKT-1	POWERGRID	C	Bus Bar Relay testing & commissioning	18/Jun/2025	08:00	19/Jun/2025	18:00	Nil	PLANNED	Requested	
34	RQ215235	OCC_229	ntpcos_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AURAIYA(NT)-MEHGAON(MP) (MPSEB) CKT-1	MPSEB	C	Bus Bar Relay testing & commissioning	16/Jun/2025	08:00	17/Jun/2025	18:00	Nil	PLANNED	Requested	
35	RQ214711	OCC_229	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 6		D	Bay Extension, LBB Testing	29/Apr/2025	18:00	30/Apr/2025	23:00		PLANNED	Requested	
36	RQ214739	OCC_229	cpcc1_sd	BUS	400KV BUS 4 AT JHATIKARA(PG)		D	replacement of isolator finger	29/Apr/2025	09:00	29/Apr/2025	20:00		PLANNED	Requested	
37	RQ214738	OCC_229	cpcc1_sd	BUS	400KV BUS 3 AT JHATIKARA(PG)		D	replacement of isolator finger	28/Apr/2025	09:00	28/Apr/2025	20:00		PLANNED	Requested	
38	RQ214710	OCC_229	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 5		D	Bay Extension, LBB Testing	27/Apr/2025	18:00	28/Apr/2025	23:00		PLANNED	Requested	
39	RQ214737	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT JHATIKARA(PG)		D	replacement of isolator finger	26/Apr/2025	09:00	26/Apr/2025	20:00		PLANNED	Requested	
40	RQ214709	OCC_229	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 4		D	Bay Extension, LBB Testing, Attending Hotspot	25/Apr/2025	18:00	26/Apr/2025	23:00		PLANNED	Requested	
41	RQ214736	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT JHATIKARA(PG)		D	replacement of isolator finger	24/Apr/2025	09:00	24/Apr/2025	20:00		PLANNED	Requested	
42	RQ214721	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BASSI(PG)		D	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	23/Apr/2025	09:00	30/Apr/2025	18:00	Daily Shutdown	PLANNED	Requested	
43	RQ214741	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT MEERUT(PG)		D	AMP Work	21/Apr/2025	09:00	21/Apr/2025	20:00		PLANNED	Requested	
44	RQ214706	OCC_229	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 1		D	Bay Extension, LBB Testing, Attending Hotspot	19/Apr/2025	18:00	20/Apr/2025	23:00		PLANNED	Requested	
45	RQ214735	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (Busbar Relay Stability Test)	18/Apr/2025	09:00	19/Apr/2025	20:00		PLANNED	Requested	
46	RQ214734	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (Bus Bar Relay Stability Test)	16/Apr/2025	09:00	17/Apr/2025	20:00		PLANNED	Requested	
47	RQ214720	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BASSI(PG)		C	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	16/Apr/2025	09:00	22/Apr/2025	18:00	Continuous Shutdown	PLANNED	Requested	
48	RQ214715	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT HISSAR(PG)		D	Relay Testing (AMP)	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
49	RQ214723	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT HISSAR(PG)		C	400KV ISOLATORS RETROFITMENT IN ADD CAP AT HISSAR SS	16/Apr/2025	08:00	30/Apr/2025	18:00	ADD CAP SHUTDOWN	PLANNED	Requested	
50	RQ214724	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BHIWANI(BB)		C	400KV ISOLATORS RETROFITMENT IN ADD CAP AT BBMB BHIWANI	16/Apr/2025	08:00	30/Apr/2025	18:00	ADD CAP SHUTDOWN	PLANNED	Requested	
51	RQ214740	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT MEERUT(PG)		D	AMP Work	15/Apr/2025	09:00	15/Apr/2025	20:00		PLANNED	Requested	
52	RQ214733	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (For Stability Test of 400 kV Bus-2)	14/Apr/2025	09:00	15/Apr/2025	20:00		PLANNED	Requested	
53	RQ214714	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT HISSAR(PG)		D	Relay Testing (AMP)	14/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
54	RQ214713	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT HISSAR(PG)		D	Busbar retro fitment work under add cap	12/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
55	RQ214727	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BAHADURGARH(PG)		D	LBB TESTING AND OTHER GENERAL MAINTENANCE WORK	11/Apr/2025	10:00	11/Apr/2025	20:00	Daily Shutdown	PLANNED	Requested	
56	RQ214732	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (For Bus Bar Relay Stability Test of 400 kV Bus-1)	11/Apr/2025	09:00	12/Apr/2025	20:00		PLANNED	Requested	
57	RQ214742	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BHIWADI(PG)		C	Bus bar Relay retrofitment	11/Apr/2025	09:00	20/Apr/2025	18:00		PLANNED	Requested	
58	RQ214712	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT HISSAR(PG)		D	Busbar retro fitment work under add cap	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
59	RQ214731	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (Bus Stability Test)	09/Apr/2025	09:00	10/Apr/2025	20:00		PLANNED	Requested	
60	RQ214719	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BASSI(PG)		D	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	08/Apr/2025	09:00	14/Apr/2025	18:00	Daily Shutdown	PLANNED	Requested	
61	RQ214730	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (Bus Stability Test)	07/Apr/2025	09:00	08/Apr/2025	20:00		PLANNED	Requested	
62	RQ214716	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT KANKROLI(PG)		D	for integration of new Bays fo M/s serentica	07/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
63	RQ214726	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT SONIPAT(PG)		D	FOR ISO ALIGNMENT WORK 21289A OF BUS-1	04/Apr/2025	10:00	04/Apr/2025	14:00		PLANNED	Requested	
64	RQ214717	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT KANKROLI(PG)		D	for integration of new Bays fo M/s serentica	04/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
65	RQ214729	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (Bus Stability Test)	03/Apr/2025	09:00	04/Apr/2025	20:00		PLANNED	Requested	
66	RQ214728	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT KOTPUTLI(PG)		D	For Construction Activities of SS-104 Package (Bus Stability Test)	01/Apr/2025	09:00	02/Apr/2025	20:00		PLANNED	Requested	

67	RQ214718	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BASSI(PG)		C	400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	01/Apr/2025	09:00	07/Apr/2025	18:00	Continuous Shutdown	PLANNED	Requested	
68	RQ214725	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BHIWANI(BB)		C	400KV ISOLATORS RETROFITMENT IN ADD CAP AT BBMB BHIWANI	01/Apr/2025	08:00	15/Apr/2025	18:00	ADD CAP SHUTDOWN	PLANNED	Requested	
69	RQ214722	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT HISSAR(PG)		C	400KV ISOLATORS RETROFITMENT IN ADD CAP AT HISSAR SS	01/Apr/2025	08:00	15/Apr/2025	18:00	ADD CAP SHUTDOWN	PLANNED	Requested	
70	RQ215297	OCC_229	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC BALIA-BHIWADI (PG) CKT-2		D	INSULATOR REPLACEMENT WORK	07/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
71	RQ215296	OCC_229	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC BALIA-BHIWADI (PG) CKT-1		D	INSULATOR REPLACEMENT WORK	01/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
72	RQ214554	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-2		D	For scheme checking work & Line AMP work	30/Apr/2025	08:00	30/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
73	RQ214553	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-1		D	For scheme checking work & Line AMP work	29/Apr/2025	08:00	29/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
74	RQ214452	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-1		C	For stringing work of 765KV D/C Beawar Dausa Transmission Line	28/Apr/2025	09:00	30/Apr/2025	17:00	For stringing work of 765KV D/C Beawar Dausa Transmission Line	PLANNED	Requested	
75	RQ214451	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-1		C	For stringing work of 765KV D/C Beawar Dausa Transmission Line	28/Apr/2025	09:00	30/Apr/2025	17:00	For stringing work of 765KV D/C Beawar Dausa Transmission Line	PLANNED	Requested	
76	RQ214391	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2		D	For Line bay AMP works	28/Apr/2025	09:00	29/Apr/2025	18:00		PLANNED	Requested	
77	RQ214560	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PSTL) CKT-2		D	FOR AMP WORK & defect rectification work	28/Apr/2025	09:00	30/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
78	RQ214559	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PSTL) CKT-1		D	FOR AMP WORK & defect rectification work	24/Apr/2025	09:00	26/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
79	RQ214390	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-2		D	For Line bay AMP by Fatehgarh 2 station & SHUT DOWN NATURE DEFECT RECTIFICATION WORK by Khetri TLM	24/Apr/2025	09:00	25/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
80	RQ214550	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-2		D	FOR CLR REPLACEMENT WORK	24/Apr/2025	09:00	24/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
81	RQ214440	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-2		D	To attend shutdown nature defects	24/Apr/2025	08:00	24/Apr/2025	18:00	Non Auto of 765KV Chittoragarh-Banaskatha(PG)CKT-1	PLANNED	Requested	
82	RQ214376	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-NARELA(PNTL) (PNTL) CKT-2		D	For scheme checking work	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
83	RQ214549	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-1		D	FOR CLR REPLACEMENT WORK	23/Apr/2025	09:00	23/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
84	RQ214439	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-1		D	To attend shutdown nature defects	23/Apr/2025	08:00	23/Apr/2025	18:00	Non Auto of 765KV Chittoragarh-Banaskatha(PG)CKT-2	PLANNED	Requested	
85	RQ214375	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-NARELA(PNTL) (PNTL) CKT-1		D	For scheme checking work	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
86	RQ214186	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MOGA-MEERUT (PG) CKT-1		D	For identified line maintenance work (Tightening work, CC ring, AH, VD etc fixing work).	22/Apr/2025	09:00	22/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
87	RQ214389	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1		D	For Line bay AMP by Fatehgarh 2 station & SHUT DOWN NATURE DEFECT RECTIFICATION WORK by Khetri TLM	22/Apr/2025	09:00	23/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
88	RQ214548	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-2		D	for AMP work	22/Apr/2025	09:00	22/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
89	RQ214547	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-1		D	for AMP work	21/Apr/2025	09:00	21/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
90	RQ214380	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MOGA-BHIWANI (PG) CKT-1		D	Rectification of shutdown nature defect	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
91	RQ214501	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-1		D	For OPGW replacement works from TN-623 to TN 625 (for Joint Box Creation at TN-625)	20/Apr/2025	08:00	21/Apr/2025	18:00	Non-auto required for OPGW replacement works from TN-623 to TN 625 (for Joint Box Creation at TN-625)	PLANNED	Requested	
92	RQ214502	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-2		D	For OPGW replacement works from TN-623 to TN 625 (for Joint Box Creation at TN-625)	20/Apr/2025	08:00	21/Apr/2025	18:00	Non-auto required for OPGW replacement works from TN-623 to TN 625 (for Joint Box Creation at TN-625)	PLANNED	Requested	

93	RQ214556	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV SIKAR_2(PSTL)-ALIGARH(PG) (PASTL) CKT-2		D	FOR AMP WORK & defect rectification work	14/Apr/2025	09:00	16/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
94	RQ214379	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV JHATIKARA-BHIWANI (PG) CKT-1		D	Rectification of shutdown nature defect by Bhiwani & Jhatikala	14/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
95	RQ214499	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-2		D	Line maintenance work & bay AMP work	14/Apr/2025	08:00	17/Apr/2025	18:00	Shutdown nature defects rectification by Jaipur(s) TLM & 1.For CC-AM IOM compliances, modification works. 2.AMP works for element and bay AMP works 3.PR-1&2 retrofitment (Viat Make) 4. WTI & OTI Modification work	PLANNED	Requested	
96	RQ214546	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PBTL) CKT-4		D	FOR Line AMP WORK & for For Line bay AMP	09/Apr/2025	09:00	09/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
97	RQ214404	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-JHATIKARA (PG) CKT-1		D	Rectification of shutdown nature defect	08/Apr/2025	08:00	09/Apr/2025	18:00	Rectification of shutdown nature defect	PLANNED	Requested	
98	RQ214399	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-CHITTORGARH (PG) CKT-2		D	For attending S/D nature defects by Kankroli & Chittorgarh TLM	08/Apr/2025	08:00	08/Apr/2025	18:00	Non Auto of 765KV Ajmer-Chittor CKT1	PLANNED	Requested	
99	RQ214417	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2		D	Line maintenance work & bay AMP work	08/Apr/2025	08:00	09/Apr/2025	18:00	Line maintenance work & bay AMP work	PLANNED	Requested	
100	RQ214555	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV SIKAR_2(PSTL)-ALIGARH(PG) (PASTL) CKT-1		D	FOR AMP WORK & defect rectification work	07/Apr/2025	09:00	09/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
101	RQ214545	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PBTL) CKT-3		D	FOR Line AMP WORK & for For Line bay AMP	07/Apr/2025	09:00	08/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
102	RQ214398	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-CHITTORGARH (PG) CKT-1		D	For attending S/D nature defects by Kankroli & Chittorgarh	07/Apr/2025	08:00	07/Apr/2025	18:00	Non Auto of 765KV Ajmer-Chittor CK2	PLANNED	Requested	
103	RQ214498	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-1		D	Line maintenance work & bay AMP work	07/Apr/2025	08:00	10/Apr/2025	18:00	1.For CC-AM IOM compliances, modification works. 2.AMP works for element and bay AMP works 3.PR-1&2 retrofitment (Viat Make) 4. WTI & OTI Modification work	PLANNED	Requested	
104	RQ214455	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1		D	SHUT DOWN NATURE DEFECT RECTIFICATION WORK	04/Apr/2025	17:00	05/Apr/2025	23:59	POWERGRID MAINTAINED ONLY LILO PORTION ie 38.934 Km and Balace 145 Km maintained by ADANI	PLANNED	Requested	
105	RQ214500	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-1		D	Line maintenance work & bay AMP work	03/Apr/2025	08:00	04/Apr/2025	18:00	DEFECT RECTIFICATION WORK 1.For CC-AM IOM compliances, modification works. 2.AMP works for element and bay AMP(TIMING,CRM,D CRM DEW POINT,COIL CURRENT) works . 3.PR-1&2 retrofitment (Viat Make). 4.WTI & OTI Modification work	PLANNED	Requested	
106	RQ214403	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV JHATIKARA-ALIGARH (PG) CKT-1		D	Rectification of shutdown nature defect	01/Apr/2025	08:00	03/Apr/2025	18:00	Rectification of shutdown nature defect	PLANNED	Requested	
107	RQ214515	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-2		D	For OPGW installation works to create repeater of Dausa-Beawar at Phagi, RVPNL	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
108	RQ214504	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-1		D	For OPGW installation works under 'OPGW-01' Package by ULDC & for tower tightening & missing tower member fixing above waist level by Jaipur(S)	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
109	RQ215253	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-ALIGARH (PG) CKT-1	POWERGRID	D	AMP Work	26/Apr/2025	09:00	26/Apr/2025	18:00		PLANNED	Requested	
110	RQ214920	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-1	POWERGRID	D	OVERHEAD CROSSING OF 765 KV D/C BHADLA III - SIKAR II TL	25/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
111	RQ214921	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-2	POWERGRID	D	OVERHEAD CROSSING OF 765 KV D/C BHADLA III - SIKAR II TL	25/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	

112	RQ215249	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-ALIGARH (PG) CKT-2	POWERGRID	D	Counter weight installation work in Gwalior ckt gantry	24/Apr/2025	09:00	24/Apr/2025	13:00		PLANNED	Requested	
113	RQ215292	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-ALIGARH (PG) CKT-1	POWERGRID	D	Rectification of Shutdown Nature works	24/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
114	RQ214695	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-ALIGARH (PG) CKT-2	POWERGRID	D	Line S/D nature defect rectification work & CSD Fine Tuning of CB 805	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
115	RQ215089	OCC_229	slclrs_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2	POWERGRID	D	Alongwith 240 MVAR line reactor at Phagi end Maintenance line bay Equipments i.e. CVT, WT & line Isolator.	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
116	RQ214694	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-ALIGARH (PG) CKT-1	POWERGRID	D	Line S/D nature defect rectification work & 5 Year AMP of Line Reactor & Line Switchyard equipments & checking healthiness of Aircell in B Phase.	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
117	RQ214941	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-MOGA (PG) CKT-2	POWERGRID	D	Rectification of Shutdown nature defects in line	17/Apr/2025	08:00	18/Apr/2025	18:00	other ckt will be in non auto mode	PLANNED	Requested	
118	RQ215088	OCC_229	slclrs_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-1	POWERGRID	D	Alongwith 240 MVAR line reactor at Phagi end Maintenance line bay Equipments i.e. CVT, WT & line Isolator.	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
119	RQ214693	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KANPUR_GIS-ALIGARH (PG) CKT-1	POWERGRID	D	Line S/D nature defect rectification work & CSD Fine Tuning of CB 807R	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
120	RQ214940	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-MOGA (PG) CKT-1	POWERGRID	D	Rectification of Shutdown nature defects in line	15/Apr/2025	08:00	16/Apr/2025	18:00	other ckt will be in non auto mode	PLANNED	Requested	
121	RQ214691	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KANPUR_GIS-ALIGARH (PG) CKT-1	POWERGRID	D	Line S/D nature defect rectification work & CSD Fine Tuning of CB 807R	14/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
122	RQ214688	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BAREILLY_2-LUCKNOW_2 (PG) CKT-1	POWERGRID	D	To attend Shutdown nature defect under Shahjahanpur TLM	12/Apr/2025	09:00	12/Apr/2025	18:00		PLANNED	Requested	
123	RQ214937	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-2	POWERGRID	D	Rectification of Shutdown nature defects in line	09/Apr/2025	15:00	10/Apr/2025	23:00	other ckt will be in non auto mode	PLANNED	Requested	
124	RQ215229	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-FATEHPUR (PG) CKT-1	POWERGRID	D	Shutdown nature Maintenance work	09/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
125	RQ214696	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-FATEHPUR (PG) CKT-1	POWERGRID	C	Rectification work like fixing missing CC Ring, Spacer etc	08/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
126	RQ214697	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-FATEHPUR (PG) CKT-1	POWERGRID	D	Shutdown nature rectification work.	08/Apr/2025	07:00	08/Apr/2025	18:00		PLANNED	Requested	
127	RQ214944	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA-BIKANER (PG) CKT-2	POWERGRID	D	Rectification of Shutdown nature defects in line	07/Apr/2025	15:00	08/Apr/2025	23:00	other ckt will be in non auto mode	PLANNED	Requested	
128	RQ215232	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-2	POWERGRID	D	Shutdown nature Maintenance work	07/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
129	RQ214943	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA-BIKANER (PG) CKT-1	POWERGRID	D	Rectification of Shutdown nature defects in line	04/Apr/2025	15:00	05/Apr/2025	23:00	other ckt will be in non auto mode	PLANNED	Requested	
130	RQ214915	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV JHATIKARA-BHIWANI (PG) CKT-1	POWERGRID	D	stringing of 765 kv D/C Khetri Narela transmission line	04/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
131	RQ214942	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-1	POWERGRID	D	Rectification of Shutdown nature defects in line	02/Apr/2025	15:00	03/Apr/2025	23:00	other ckt will be in non auto mode	PLANNED	Requested	
132	RQ215231	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-1	POWERGRID	D	Shutdown nature Maintenance work	02/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
133	RQ215223	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MEERUT-BHIWANI (PG) CKT-1	POWERGRID	C	Connection of LILO section for connecting with 765/400 kv Narela GIS substation (PNTL) under Tr. System Part-G, Ph-II (Approved in 5th NRSC)	01/Apr/2025	08:00	04/Apr/2025	18:00	S/D to be availed from 28-03-25 to 31-03-25.	PLANNED	Requested	
134	RQ214938	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-MOGA (PG) CKT-1	POWERGRID	C	NHAI Diversion work for Jamnagar Amritsar Express Highway	01/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
135	RQ214939	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-MOGA (PG) CKT-2	POWERGRID	C	NHAI Diversion work for Jamnagar Amritsar Express Highway	01/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
136	RQ214328	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ANPARA_C(LAN)-UNNAO(UP) (UP) CKT-1	UPPTCL	D	Planned non-auto mode request for PLC of 765 kv S/C Mainpuri-Unnao T/L of SEUPPTCL	26/Apr/2025	08:00	29/Apr/2025	18:00	Non-auto mode for hotline stringing	PLANNED	Requested	
137	RQ214331	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV OBRA_C_TPS-UNNAO (UP) CKT-1	UPPTCL	D	Planned non-auto mode request for PLC of 765 kv S/C Mainpuri-Unnao T/L of SEUPPTCL	21/Apr/2025	08:00	24/Apr/2025	18:00	Non-auto mode for hotline stringing	PLANNED	Requested	
138	RQ213796	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA FATEHBAD(UP)-LALITPUR(LPG) (UP) CKT-2	UPPTCL	D	For Tightening of Jumper Cone and C.C Ring Bolts and Fixing of Broken Spacer Clamps.	13/Apr/2025	08:00	14/Apr/2025	17:00		PLANNED	Requested	
139	RQ213795	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA FATEHBAD(UP)-LALITPUR(LPG) (UP) CKT-1	UPPTCL	D	For Tightening of Jumper Cone and C.C Ring Bolts and Fixing of Broken >X Spacer Clamps.	11/Apr/2025	08:00	12/Apr/2025	17:00		PLANNED	Requested	
140	RQ213812	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV OBRA_C_TPS-UNNAO (UP) CKT-1	UPPTCL	D	SHUT DOWN OF 765KV OBRA C-UNNAO LINE Routine Annual Relay and Protection testing work including bay maintenance work.	07/Apr/2025	09:00	08/Apr/2025	17:00		PLANNED	Requested	

141	RQ215111	OCC_229	slcds_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ANTA-PHAGI (RS) CKT-2	RRVPNL	D	Quarterly & Half Yearly Maintenance work along with 3*80 MVAR Line Reactor	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
142	RQ215110	OCC_229	slcds_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ANTA-PHAGI (RS) CKT-1	RRVPNL	D	Quarterly & Half Yearly Maintenance work along with 3*80 MVAR Line Reactor	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
143	RQ213849	OCC_229	apl_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2	POWERGRID,FBTL	D	SD Defects Rectification & Hardware Correction & Tightening Work	23/Apr/2025	08:00	24/Apr/2025	18:00	SD Defects Rectification & Hardware Correction & Tightening Work	PLANNED	Requested	
144	RQ213848	OCC_229	apl_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1	POWERGRID,FBTL	D	SD Defects Rectification & Hardware Correction & Tightening Work	21/Apr/2025	08:00	22/Apr/2025	18:00	SD Defects Rectification & Hardware Correction & Tightening Work	PLANNED	Requested	
145	RQ214919	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-2	PKTSL	D	stringing of 765 kV D/C Khetri Narela transmission line	03/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
146	RQ214918	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-1	PKTSL	D	stringing of 765 kV D/C Khetri Narela transmission line	03/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
147	RQ214845	OCC_229	cpcc1_sd	BUS	765 KV SIKAR_2(PSTL) - BUS 1	PSTCL	D	Construction Work For Integration of 713 & 716 Bays: Main Bays of SIKAR_2- BHADLA_3 Line	18/Apr/2025	08:00	19/Apr/2025	18:00		PLANNED	Requested	
148	RQ214859	OCC_229	cpcc1_sd	BUS	765 KV SIKAR_2(PSTL) - BUS 1	PSTCL	D	Construction Work For Integration of 713 & 716 Bays	01/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
149	RQ213974	OCC_229	cpcc3_sd	BUS	765KV BUS 2 AT FATEHPUR(PG)	POWERGRID	D	Bus-bar Protection testing.	11/Apr/2025	09:00	11/Apr/2025	17:00		PLANNED	Requested	
150	RQ213973	OCC_229	cpcc3_sd	BUS	765KV BUS 1 AT FATEHPUR(PG)	POWERGRID	D	Bus-bar Protection testing.	10/Apr/2025	09:00	10/Apr/2025	17:00		PLANNED	Requested	
151	RQ214776	OCC_229	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG)-BUS 2	POWERGRID	D	for AMP work	05/Apr/2025	17:00	06/Apr/2025	23:00		PLANNED	Requested	
152	RQ214775	OCC_229	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG)-BUS 1	POWERGRID	D	for AMP work	03/Apr/2025	17:00	04/Apr/2025	23:00		PLANNED	Requested	
153	RQ215027	OCC_229	stuup_sd	BUS	765 KV JAWAHARPUR_TPS(UP) - BUS 1	UPRVUNL	C	To rectify the humming sound in 765 kV GIS 701 & 710 Bay.	07/Apr/2025	08:00	10/Apr/2025	18:00	There will be no effect on the power evacuation.	PLANNED	Requested	
154	RQ214701	OCC_229	cpcc1_sd	BUS	765 KV BHADLA_2 (PG) - BUS 2		D	Bay Extension, LBB Testing	06/Apr/2025	18:00	10/Apr/2025	23:00		PLANNED	Requested	
155	RQ214700	OCC_229	cpcc1_sd	BUS	765 KV BHADLA_2 (PG) - BUS 1		D	Bay Extension, LBB Testing	01/Apr/2025	18:00	05/Apr/2025	23:00		PLANNED	Requested	
156	RQ214771	OCC_229	cpcc1_sd	BUS	765 KV KHETRI (PG)-BUS 1	PKTSL	D	BAY EXTENSION WORK UNDER PNTL	05/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
157	RQ214772	OCC_229	cpcc1_sd	BUS	765 KV KHETRI (PG)-BUS 2	PKTSL	D	BAY EXTENSION WORK UNDER PNTL	03/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
158	RQ213992	OCC_229	stuup_sd	BUS	765 KV RAMPUR_PRSTL (UP) - BUS 1	UPPTCL	D	AMP WORKS	02/Apr/2025	10:00	02/Apr/2025	15:00		PLANNED	Requested	
159	RQ214988	OCC_229	slcds_sd	BUS	765KV BUS 1 AT PHAGI(RS)	RRVPNL	D	For commissioning and testing of CU Bus bar protection relay	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
160	RQ214989	OCC_229	slcds_sd	BUS	765KV BUS 2 AT PHAGI(RS)	RRVPNL	D	For commissioning and testing of CU Bus bar protection relay	01/Apr/2025	08:00	01/Apr/2025	18:00		PLANNED	Requested	
161	RQ214851	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	330 MVAR BUS REACTOR NO 2 AT 765 KV SIKAR_2(PSTL)	PSTL	D	For Commissioning of Spare Reactor with 765KV BUS REACTOR-1 Under PSTL	18/Apr/2025	08:00	18/Apr/2025	18:00	Spare Reactor Stability to be done with each phase	PLANNED	Requested	
162	RQ214850	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	330 MVAR BUS REACTOR NO 1 AT 765 KV SIKAR_2(PSTL)	PSTL	D	For Commissioning of Spare Reactor with 765KV BUS REACTOR-1 Under PSTL	17/Apr/2025	08:00	17/Apr/2025	18:00	Spare Reactor Stability to be done with each phase	PLANNED	Requested	
163	RQ214670	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	240 MVAR BUS REACTOR NO 2 AT 765 KV PHAGI(RS)	PAPTCL	D	for AMP work	18/Apr/2025	08:00	19/Apr/2025	18:00		PLANNED	Requested	
164	RQ213969	OCC_229	stuup_sd	BR/BSR/MSC/M SR	189 MVAR BUS REACTOR NO 1 AT 765KV UNNAO(UP)	UPPTCL	C	Replacement of gasket and O ring of main tank of 63MVAR R Phase bus reactor unit to stoppage heavy oil leakage	17/Apr/2025	09:00	29/Apr/2025	17:00		PLANNED	Requested	
165	RQ213959	OCC_229	stuup_sd	BR/BSR/MSC/M SR	240 MVAR BUS REACTOR NO 1 AT 765KV AGRA FATEHBAD(UP)	UPPTCL	C	For charging of 80MVAR Spare phase unit as R-phase.	03/Apr/2025	10:00	03/Apr/2025	15:00		PLANNED	Requested	
166	RQ214653	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	240 MVAR BUS REACTOR NO 2 AT 765 KV KHETRI (PKTSL)	PKTSL	C	For internal inspection due to DGA violation	15/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
167	RQ214654	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	240 MVAR BUS REACTOR NO 1 AT 765 KV KHETRI (PKTSL)	PKTSL	C	For internal inspection due to DGA violation	09/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
168	RQ214669	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	240 MVAR BUS REACTOR NO 1 AT 765KV PHAGI(RS)	POWERGRID	D	for AMP work	11/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
169	RQ214652	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	240 MVAR BUS REACTOR NO 2 AT 765 KV BHADLA_2 (PG)	POWERGRID	D	CSD Fine Tuning, AMP	03/Apr/2025	17:00	04/Apr/2025	23:00		PLANNED	Requested	
170	RQ214651	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	240 MVAR BUS REACTOR NO 1 AT 765 KV BHADLA_2 (PG)	POWERGRID	D	CSD Fine Tuning, AMP	01/Apr/2025	17:00	02/Apr/2025	23:00		PLANNED	Requested	
171	RQ214692	OCC_229	cpcc1_sd	LINE REACTOR	330 MVAR NON-SWITCHABLE LR ON JHATIKARA-ALIGARH (PG) CKT-1 @JHATIKARA(PG)	POWERGRID	D	Calibration Test of WTI	30/Apr/2025	10:00	30/Apr/2025	18:00		PLANNED	Requested	

172	RQ214690	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV AJMER-BHADLA_2 (PG) CKT-1 @AJMER(PG)	POWERGRID	D	AMP WORK,SPARE SWITCHING	15/Apr/2025	10:00	15/Apr/2025	18:00		PLANNED	Requested	
173	RQ214681	OCC_229	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PSTL) CKT-2 @BHADLA_2 (PG)	POWERGRID	D	AMP, Spare Switching	11/Apr/2025	17:00	12/Apr/2025	23:00		PLANNED	Requested	
174	RQ214680	OCC_229	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PSTL) CKT-1 @BHADLA_2 (PG)	POWERGRID	D	AMP, Spare Switching	09/Apr/2025	17:00	10/Apr/2025	23:00		PLANNED	Requested	
175	RQ214682	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BIKANER-BHADLA_2 (PG) CKT-2 @BHADLA_2 (PG)	POWERGRID	D	AMP, Spare Switching	07/Apr/2025	17:00	08/Apr/2025	23:00		PLANNED	Requested	
176	RQ214683	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BIKANER-BHADLA_2 (PG) CKT-1 @BHADLA_2 (PG)	POWERGRID	D	AMP, Spare Switching	05/Apr/2025	17:00	06/Apr/2025	23:00		PLANNED	Requested	
177	RQ214689	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV AJMER-BHADLA_2 (PG) CKT-1 @AJMER(PG)	POWERGRID	D	AMP Work	05/Apr/2025	10:00	05/Apr/2025	23:00		PLANNED	Requested	
178	RQ214676	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 @FATEHGARH_II(PG)	POWERGRID	D	Relay Testing work	03/Apr/2025	17:00	04/Apr/2025	23:00	For CoE Compliances,	PLANNED	Requested	
179	RQ214684	OCC_229	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV AJMER-BHADLA_2 (PG) CKT-2 @BHADLA_2 (PG)	POWERGRID	D	AMP, Spare Switching	03/Apr/2025	17:00	04/Apr/2025	23:00		PLANNED	Requested	
180	RQ214685	OCC_229	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV AJMER-BHADLA_2 (PG) CKT-1 @BHADLA_2 (PG)	POWERGRID	D	AMP, Spare Switching	01/Apr/2025	17:00	02/Apr/2025	23:00		PLANNED	Requested	
181	RQ214675	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1 @FATEHGARH_II(PG)	POWERGRID	D	Relay Testing work	01/Apr/2025	15:00	02/Apr/2025	23:00	For CoE Compliances,	PLANNED	Requested	
182	RQ215230	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR NON-SWITCHABLE LR ON MEERUT-BHIWANI (PG) CKT-1 @BHIWANI(PG)	POWERGRID	C	Connection of LILO section for connecting with 765/400 kV Narela GIS substation (PNTL) under Tr. System Part-G, Ph-II (Approved in 5th NRSC)	01/Apr/2025	08:00	04/Apr/2025	18:00	S/D to be availed from 28-03-25 to 31-03-25.	PLANNED	Requested	
183	RQ213842	OCC_229	apl_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BIKANER(PG)-KHETRI (PKTSL) (BKTL) CKT-1 @BIKANER(PG)	BKTL	D	Spare reactor change-over activity	25/Apr/2025	10:00	25/Apr/2025	16:00	Spare reactor change-over activity	PLANNED	Requested	
184	RQ213844	OCC_229	apl_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BIKANER(PG)-KHETRI (PKTSL) (BKTL) CKT-2 @KHETRI (PKTSL)	BKTL	D	Hotspot attending work in 710 L/R circuit breaker.	03/Apr/2025	15:00	03/Apr/2025	23:00	Hotspot attending work in 710 L/R circuit breaker.	PLANNED	Requested	
185	RQ213843	OCC_229	apl_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BIKANER(PG)-KHETRI (PKTSL) (BKTL) CKT-1 @KHETRI (PKTSL)	BKTL	D	Annual maintenance work	01/Apr/2025	15:00	01/Apr/2025	23:00	Annual maintenance work	PLANNED	Requested	
186	RQ214678	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 @FATEHGARH_II(PG)	PFTL	D	Relay Testing work	07/Apr/2025	17:00	08/Apr/2025	23:00	For CoE Compliances,	PLANNED	Requested	

187	RQ214677	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_II(PG)	PFTL	D	Relay Testing work	05/Apr/2025	17:00	06/Apr/2025	23:00	For CoE Compliances,	PLANNED	Requested	
188	RQ214924	OCC_229	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_II(PG)	PFTL	D	Relay testing work for CoE Compliances,	01/Apr/2025	08:00	03/Apr/2025	18:00	S/D may be availed in march month.	PLANNED	Requested	
189	RQ214799	OCC_229	cpcc1_sd	BAY	716 MAIN BAY - 765 KV KHETRI (PKTSL)- NARELA(PNTL) (PNTL) CKT-1 (PNTL) AT 765 KV KHETRI (PKTSL)	PNTL	D	FOR PUNCHPOINT RECTIFICATION WORK	29/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
190	RQ214798	OCC_229	cpcc1_sd	BAY	717 TIE BAY - 765 KV KHETRI (PKTSL)- NARELA(PNTL) (PNTL) CKT-1 (PNTL) AND FUTURE AT 765 KV KHETRI (PKTSL) (PNTL)	PNTL	D	FOR PUNCHPOINT RECTIFICATION WORK	27/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
191	RQ214797	OCC_229	cpcc1_sd	BAY	719 MAIN BAY - 765 KV KHETRI (PKTSL)- NARELA(PNTL) (PNTL) CKT-2 (PNTL) AT 765 KV KHETRI (PKTSL)	PNTL	D	FOR PUNCHPOINT RECTIFICATION WORK	25/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
192	RQ214796	OCC_229	cpcc1_sd	BAY	720 TIE BAY - 765 KV KHETRI (PKTSL)- NARELA(PNTL) (PNTL) CKT-2 (PNTL) AND FUTURE AT 765 KV KHETRI (PKTSL) (PNTL)	PNTL	D	FOR PUNCHPOINT RECTIFICATION WORK	23/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
193	RQ215043	OCC_229	sldcrs_sd	BAY	70752B MAIN BAY - 765KV ANTA-PHAGI (RS) CKT-2 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
194	RQ214838	OCC_229	cpcc1_sd	BAY	70552A MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765KV PHAGI(RS)	RRVPNL	D	for AMP work	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
195	RQ214836	OCC_229	cpcc1_sd	BAY	70152A MAIN BAY - 765KV PHAGI(RS)- BHIWANI(PG) (PG) CKT-2 AT PHAGI(RS)	RRVPNL	D	for AMP work	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
196	RQ215044	OCC_229	sldcrs_sd	BAY	70652T TIE BAY - 765KV PHAGI(RS)- GWALIOR(PG) (UNDEF) CKT-1 AND 765KV ANTA-PHAGI (RS) CKT-1 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
197	RQ215045	OCC_229	sldcrs_sd	BAY	70252B MAIN BAY - 765/400KV 1500 MVA ICT 2 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
198	RQ215047	OCC_229	sldcrs_sd	BAY	70152T TIE BAY - 765KV PHAGI(RS)- BHIWANI(PG) (PG) CKT-2 AND 765/400KV 1500 MVA ICT 1 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
199	RQ215046	OCC_229	sldcrs_sd	BAY	70152B MAIN BAY - 765/400KV 1500 MVA ICT 1 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
200	RQ214826	OCC_229	cpcc1_sd	BAY	715 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	for AMP work	27/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
201	RQ214825	OCC_229	cpcc1_sd	BAY	718 MAIN BAY - 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 (POWERGRID)	POWERGRID	D	for AMP work	25/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
202	RQ214824	OCC_229	cpcc1_sd	BAY	721 MAIN BAY - 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-1 (POWERGRID)	POWERGRID	D	for AMP work	23/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
203	RQ214837	OCC_229	cpcc1_sd	BAY	70252A MAIN BAY - 765 KV PHAGI(RS)- BHIWANI(PG) (PG) CKT-1 AT PHAGI(RS)	POWERGRID	D	for AMP work	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	

204	RQ214823	OCC_229	cpcc1_sd	BAY	716 MAIN BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	for AMP work	21/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
205	RQ214822	OCC_229	cpcc1_sd	BAY	710 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	19/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
206	RQ214821	OCC_229	cpcc1_sd	BAY	713 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	17/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
207	RQ214820	OCC_229	cpcc1_sd	BAY	714 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AND 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	for AMP work	15/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
208	RQ214081	OCC_229	cpcc3_sd	BAY	710 MAIN BAY - 765KV AGRA-FATEHPUR (PG) CKT-2 AT FATEHPUR(PG)	POWERGRID	C	CB Drive mechanism overhauling work.	14/Apr/2025	09:00	19/Apr/2025	18:00		PLANNED	Requested	
209	RQ214819	OCC_229	cpcc1_sd	BAY	707 MAIN BAY - 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	13/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
210	RQ215265	OCC_229	cpcc3_sd	BAY	702 TIE BAY - 240 MVAR BUS REACTOR NO 1 AT 765KV BALIA(PG) AND FUTURE	POWERGRID	D	Relay Testing work	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
211	RQ214818	OCC_229	cpcc1_sd	BAY	712 MAIN BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-1 (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	11/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
212	RQ214084	OCC_229	cpcc3_sd	BAY	709 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765KV LUCKNOW_2(PG)	POWERGRID	D	709 BAY SIGNAL VALIDATION AFTER SAS UPGRDATION	10/Apr/2025	09:00	10/Apr/2025	14:00		PLANNED	Requested	
213	RQ215264	OCC_229	cpcc3_sd	BAY	705 TIE BAY - 240 MVAR BUS REACTOR NO 2 AT 765KV BALIA(PG) AND 765KV BALIA-LUCKNOW_2 (PG) CKT-1	POWERGRID	D	Relay Testing work	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
214	RQ214802	OCC_229	cpcc1_sd	BAY	707 MAIN BAY - 765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-2 (POWERGRID) AT 765 KV KHETRI (PKTSL)	POWERGRID	D	for AMP work	09/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
215	RQ214817	OCC_229	cpcc1_sd	BAY	711 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-1 (POWERGRID) AND 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	for AMP work	09/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
216	RQ214663	OCC_229	cpcc3_sd	BAY	708 TIE BAY - 765KV LUCKNOW_2-BAREILLY (PG) CKT-1 AND 240 MVAR BUS REACTOR NO 1 AT 765KV LUCKNOW_2(PG)	POWERGRID	D	708 SIGNAL VALIDATION AFTER SAS UPGRDATION	08/Apr/2025	09:00	08/Apr/2025	14:00		PLANNED	Requested	
217	RQ214835	OCC_229	cpcc1_sd	BAY	716 MAIN BAY - 765KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-1 AT BHIWANI(PG)	POWERGRID	D	for AMP work	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	

218	RQ214934	OCC_229	cpcc1_sd	BAY	725 MAIN BAY - 765/400 KV 1500 MVA ICT 6 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	08/Apr/2025	08:00	09/Apr/2025	18:00	S/d may be availed in march month	PLANNED	Requested	
219	RQ214085	OCC_229	cpcc3_sd	BAY	706 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT LUCKNOW_2(PG) (POWERGRID)	POWERGRID	D	SIGNAL VALIDATION AFTER SAS UPGRADATION	07/Apr/2025	09:00	07/Apr/2025	14:00		PLANNED	Requested	
220	RQ215263	OCC_229	cpcc3_sd	BAY	708 TIE BAY - 765/400KV 1500 MVA ICT 2 AT BALIA(PG) AND 765KV BALIA(PG)-GAYA(PG) (UNDEF) CKT-1	POWERGRID	D	Relay Testing work	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
221	RQ214808	OCC_229	cpcc1_sd	BAY	708 TIE BAY - 765 KV CHITTORGARH-BANASKANTHA (PG) CKT-1 AND 765/400 KV 1500 MVA ICT 2 AT CHITTORGARH(PG)	POWERGRID	D	for AMP work	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
222	RQ214816	OCC_229	cpcc1_sd	BAY	709 MAIN BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	07/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
223	RQ214801	OCC_229	cpcc1_sd	BAY	708 TIE BAY - 765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-2 (POWERGRID) AND 765/400 KV 1500 MVA ICT 2 AT KHETRI (PKTSL) AT 765 KV KHETRI (PKTSL) (POWERGRID)	POWERGRID	D	for AMP work	07/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
224	RQ214658	OCC_229	cpcc3_sd	BAY	705 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT LUCKNOW_2(PG) (POWERGRID) AND FUTURE AT 765 KV LUCKNOW_2(PG) (POWERGRID)	POWERGRID	D	705 SIGNAL VALIDATION AFTER SAS UPGRADATION	06/Apr/2025	09:00	06/Apr/2025	14:00		PLANNED	Requested	
225	RQ214058	OCC_229	cpcc3_sd	BAY	703 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT LUCKNOW_2(PG) (POWERGRID)	POWERGRID	D	SIGNAL VALIDATION AFTER SAS UPGRADATION	05/Apr/2025	09:00	05/Apr/2025	14:00		PLANNED	Requested	
226	RQ215262	OCC_229	cpcc3_sd	BAY	711 TIE BAY - 765/400KV 1500 MVA ICT 1 AT BALIA(PG) AND 765KV VARANASI-BALIA (PG) CKT-1	POWERGRID	D	AMP Work	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
227	RQ214833	OCC_229	cpcc1_sd	BAY	713 MAIN BAY - 765KV MOGA-BHIWANI (PG) CKT-1 AT BHIWANI(PG)	POWERGRID	D	for AMP work	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
228	RQ214933	OCC_229	cpcc1_sd	BAY	721 MAIN BAY - 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-1 (POWERGRID)	POWERGRID	D	for AMP work	05/Apr/2025	08:00	06/Apr/2025	18:00	S/d may be availed in march month	PLANNED	Requested	
229	RQ214815	OCC_229	cpcc1_sd	BAY	708 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AND 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	for AMP work	05/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
230	RQ214056	OCC_229	cpcc3_sd	BAY	702 TIE BAY - 765 KV BALIA-LUCKNOW_2 (PG) CKT-1 AND 765/400 KV 1500 MVA ICT 1 AT LUCKNOW_2(PG)	POWERGRID	D	SIGNAL VALIDATION AFTER SAS UPGRADATION	04/Apr/2025	08:00	04/Apr/2025	14:00		PLANNED	Requested	
231	RQ214932	OCC_229	cpcc1_sd	BAY	711 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-1 (POWERGRID) AND 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	for AMP work	03/Apr/2025	15:00	04/Apr/2025	23:00	S/d may be availed in march month	PLANNED	Requested	

232	RQ214054	OCC_229	cpcc3_sd	BAY	701 MAIN BAY - 765KV BALIA-LUCKNOW_2 (PG) CKT-1 AT LUCKNOW_2(PG)	POWERGRID	D	SIGNAL VALIDATION AFTER SAS UPGRADATION	03/Apr/2025	09:00	03/Apr/2025	14:00		PLANNED	Requested	
233	RQ214832	OCC_229	cpcc1_sd	BAY	707 MAIN BAY - 765KV MEERUT-BHIWANI (PG) CKT-1 AT BHIWANI(PG)	POWERGRID	D	for AMP work	03/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
234	RQ214800	OCC_229	cpcc1_sd	BAY	709 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT KHETRI (PKTSL) (POWERGRID) AT 765 KV KHETRI (PKTSL)	POWERGRID	D	for AMP work	03/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
235	RQ214668	OCC_229	cpcc3_sd	BAY	707 MAIN BAY - 765 KV AGRA-FATEHPUR (PG) CKT-1 AND 765KV BUS 1 AT AGRA(PG)	POWERGRID	D	Signal Validation	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
236	RQ214814	OCC_229	cpcc1_sd	BAY	719 MAIN BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	03/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
237	RQ214666	OCC_229	cpcc3_sd	BAY	704 MAIN BAY - 765 KV AGRA-ALIGARH (PG) CKT-1 AND 765KV BUS 1 AT AGRA(PG)	POWERGRID	D	Signal Validation	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
238	RQ214931	OCC_229	cpcc1_sd	BAY	707 MAIN BAY - 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	for AMP work	01/Apr/2025	15:00	02/Apr/2025	23:00	S/d may be availed in march month	PLANNED	Requested	
239	RQ215261	OCC_229	cpcc3_sd	BAY	709 MAIN BAY - 765/400KV 1500 MVA ICT 2 AT BALIA(PG)	POWERGRID	D	AMP Work	01/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
240	RQ214813	OCC_229	cpcc1_sd	BAY	720 TIE BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	for AMP work	01/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
241	RQ214844	OCC_229	cpcc1_sd	BAY	704 MAIN BAY - 765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PBSTL) CKT-3 (PSTL) AT 765 KV SIKAR_2(PSTL)	PSTL	D	For construction of Bay extension works under Rajasthan Phase-II Part-E by PBSTL	19/Apr/2025	08:00	19/Apr/2025	18:00	For 704R Reactor Stability Test And Bay CT Oil Sampling	PLANNED	Requested	
242	RQ214843	OCC_229	cpcc1_sd	BAY	705 TIE BAY - 765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PBSTL) CKT-3 (PSTL) AND 765 KV SIKAR_2(PSTL)-ALIGARH(PG) (PASTL) CKT-2 AT 765 KV SIKAR_2(PSTL) (PSTL)	PSTL	D	For construction of Bay extension works under Rajasthan Phase-II Part-E by PBSTL	19/Apr/2025	08:00	19/Apr/2025	18:00	For 704R Reactor Stability Test And Bay CT Oil Sampling	PLANNED	Requested	
243	RQ214841	OCC_229	cpcc1_sd	BAY	702 TIE BAY - 765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PBSTL) CKT-4 (PSTL) AND 765 KV SIKAR_2(PSTL)-ALIGARH(PG) (PASTL) CKT-1 AT 765 KV SIKAR_2(PSTL) (PSTL)	PSTL	D	For construction of Bay extension works under Rajasthan Phase-II Part-E by PBSTL	18/Apr/2025	08:00	18/Apr/2025	18:00	For 701R Reactor Stability Test And Bay CT Oil Sampling	PLANNED	Requested	
244	RQ214842	OCC_229	cpcc1_sd	BAY	701 MAIN BAY - 765 KV BHADLA_2 (PG)-SIKAR_2(PSTL) (PBSTL) CKT-4 (PSTL) AT 765 KV SIKAR_2(PSTL)	PSTL	D	For construction of Bay extension works under Rajasthan Phase-II Part-E by PBSTL	18/Apr/2025	08:00	18/Apr/2025	18:00	For 701R Reactor Stability Test And Bay CT Oil Sampling	PLANNED	Requested	
245	RQ214805	OCC_229	cpcc1_sd	BAY	704 MAIN BAY - 765 KV KHETRI (PG) - BUS 1 (PKTSL) AND 765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-1 AT 765 KV KHETRI (PKTSL) (PKTSL)	PKTSL	D	for AMP work	18/Apr/2025	08:00	19/Apr/2025	18:00		PLANNED	Requested	

246	RQ214804	OCC_229	cpcc1_sd	BAY	705 TIE BAY - 765 KV KHETRI (PKTSL)- JHATIKARA(PG) (PKTSL) CKT-1 (PKTSL) AND 765/400 KV 1500 MVA ICT 1 AT KHETRI (PKTSL) AT 765 KV KHETRI (PKTSL) (PKTSL)	PKTSL	D	for AMP work	15/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
247	RQ214803	OCC_229	cpcc1_sd	BAY	706 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT KHETRI (PKTSL) (PKTSL)	PKTSL	D	for AMP work	11/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
248	RQ214301	OCC_229	cpcc2_sd	BAY	711 TIE BAY - 765KV MOGA-BHIWANI (PG) CKT-1 AND 765/400KV 1500 MVA ICT 2 AT MOGA(PG)		C	AMP work of Bay	17/Apr/2025	08:30	18/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
249	RQ214299	OCC_229	cpcc2_sd	BAY	704 MAIN BAY - 765 KV BIKANER-MOGA (PG) CKT-2 (POWERGRID) AT MOGA		C	AMP work of Bay	14/Apr/2025	08:30	15/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
250	RQ214302	OCC_229	cpcc2_sd	BAY	712 MAIN BAY - 765/400KV 1500 MVA ICT 2 AT MOGA(PG)		C	AMP work of Bay	10/Apr/2025	08:30	11/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
251	RQ214300	OCC_229	cpcc2_sd	BAY	707 MAIN BAY - 765KV MOGA-MEERUT (PG) CKT-1 AT MOGA(PG)		C	Leakage SF6 attending in CB Pole of 707 Bay CB	02/Apr/2025	08:30	04/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
252	RQ215024	OCC_229	stuup_sd	BAY	710 MAIN BAY - 765/22 KV 825 MVA GT 2 AT JAWAHARPUR_TPS(UP) (UPRVUNL) AT 765 KV JAWAHARPUR_TPS(UP)	UPRVUNL	C	To rectify the humming sound in 765 kv GIS 701 & 710 Bay.	07/Apr/2025	08:00	10/Apr/2025	18:00	There will be no effect on the power evacuation.	PLANNED	Requested	
253	RQ215011	OCC_229	stuup_sd	BAY	702 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT JAWAHARPUR_TPS(UP) (UPRVUNL) AND FUTURE AT 765 KV JAWAHARPUR_TPS(UP) (UPRVUNL)	UPRVUNL	C	To carry out the commissioning work of ICT-1 765/400 kv, 1500 MVA	01/Apr/2025	08:00	06/Apr/2025	18:00	There will be no effect on the power evacuation.	PLANNED	Requested	
254	RQ215026	OCC_229	stuup_sd	BAY	707 MAIN BAY - 765 KV GR.NOIDA_2(UPC)-JAWAHARPUR_TPS(UP) (UPPTCL) AT 765 KV JAWAHARPUR_TPS(UP)	UPPTCL	C	To rectify the humming sound in 765 kv GIS 701 & 710 Bay.	07/Apr/2025	08:00	10/Apr/2025	18:00	There will be no effect on the power evacuation.	PLANNED	Requested	
255	RQ215025	OCC_229	stuup_sd	BAY	704 MAIN BAY - 765 KV JAWAHARPUR_TPS(UP) - BUS 1 (UPPTCL) AT 765 KV JAWAHARPUR_TPS(UP)	UPPTCL	C	To rectify the humming sound in 765 kv GIS 701 & 710 Bay.	07/Apr/2025	08:00	10/Apr/2025	18:00	There will be no effect on the power evacuation.	PLANNED	Requested	
256	RQ214126	OCC_229	stuup_sd	BAY	707 MAIN BAY - 765 KV UNNAO-MAINPURI (UP) CKT-1 (UPPTCL) AT 765 KV UNNAO(UP)	UPPTCL	C	* 1-Testing of Tan Delta of CT Timing,DCRM Testing of Circuit Breaker including Tan Delta Testing of Grading Capacit	02/Apr/2025	09:00	05/Apr/2025	17:00		PLANNED	Requested	
257	RQ213845	OCC_229	apl_sd	BAY	711 TIE BAY - 765 KV BIKANER(PG)-KHETRI (PKTSL) (BKTL) CKT-2 (BKTL) AND FUTURE AT 765 KV KHETRI (PKTSL) (BKTL)	BKTL	D	Hotspot attending work in 711 circuit breaker.	02/Apr/2025	15:00	02/Apr/2025	23:00	Hotspot attending work in 711 circuit breaker.	PLANNED	Requested	
258	RQ214599	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT JHATIKARA(PG)		D	Finger replacement in Isolator	24/Apr/2025	09:00	24/Apr/2025	20:00		PLANNED	Requested	
259	RQ214622	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)		D	For Spare ICT switching & CoE compliances	22/Apr/2025	17:00	23/Apr/2025	23:59		PLANNED	Requested	
260	RQ214598	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT JHATIKARA(PG)		D	Finger replacement in Isolator	22/Apr/2025	09:00	22/Apr/2025	20:00		PLANNED	Requested	
261	RQ214616	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG)		D	For Spare ICT switching, AMP & CoE compliances	21/Apr/2025	17:00	22/Apr/2025	23:59		PLANNED	Requested	
262	RQ214597	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT JHATIKARA(PG)		D	Finger replacement in Isolator	19/Apr/2025	09:00	19/Apr/2025	20:00		PLANNED	Requested	
263	RQ214620	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 5 AT FATEHGARH_II(PG)		D	For Spare ICT switching & CoE compliances	16/Apr/2025	17:00	17/Apr/2025	23:59		PLANNED	Requested	
264	RQ214596	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT JHATIKARA(PG)		D	Finger replacement in Isolator	16/Apr/2025	09:00	16/Apr/2025	20:00		PLANNED	Requested	

265	RQ214621	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 6 AT FATEHGARH_II(PG)		D	For Spare ICT switching, AMP & CoE compliances	14/Apr/2025	17:00	15/Apr/2025	23:59		PLANNED	Requested	
266	RQ214619	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)		D	For modification in the relay panel wiring & testing of ICT relay as per new approved scheme	08/Apr/2025	17:00	10/Apr/2025	23:59		PLANNED	Requested	
267	RQ214573	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	07/Apr/2025	18:00	08/Apr/2025	23:00		PLANNED	Requested	
268	RQ214618	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG)		D	For Spare ICT switching, AMP & CoE compliances	06/Apr/2025	17:00	08/Apr/2025	23:59		PLANNED	Requested	
269	RQ214572	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	05/Apr/2025	18:00	06/Apr/2025	23:00		PLANNED	Requested	
270	RQ214571	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	03/Apr/2025	18:00	04/Apr/2025	23:00		PLANNED	Requested	
271	RQ214617	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG)		D	For Spare ICT switching, AMP & CoE compliances	03/Apr/2025	17:00	05/Apr/2025	23:59		PLANNED	Requested	
272	RQ214585	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT CHITTORGARH(PG)		D	For shrouds fixing in 3.1 & 3.2 bushing and amp work	02/Apr/2025	09:00	02/Apr/2025	17:00		PLANNED	Requested	
273	RQ214583	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT KHETRI (PKTSL)		D	For scheme checking work	02/Apr/2025	09:00	02/Apr/2025	17:00		PLANNED	Requested	
274	RQ214570	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	01/Apr/2025	18:00	02/Apr/2025	23:00		PLANNED	Requested	
275	RQ214584	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT CHITTORGARH(PG)		D	For shrouds fixing in 3.1 & 3.2 bushing and amp work	01/Apr/2025	09:00	01/Apr/2025	17:00		PLANNED	Requested	
276	RQ214582	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT KHETRI (PKTSL)		D	For scheme checking work	01/Apr/2025	09:00	01/Apr/2025	17:00		PLANNED	Requested	
277	RQ214848	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT SIKAR_2(PSTL)	PSTL	D	Construction Work For Integration of 713 & 716 Bays: Main Bays of SIKAR_2- BHADLA_3 Line	24/Apr/2025	08:00	25/Apr/2025	18:00	S/D will be taken in last week of march month.	PLANNED	Requested	
278	RQ214849	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT SIKAR_2(PSTL)	PSTL	D	Construction Work For Integration of 713 & 716 Bays: Main Bays of SIKAR_2- BHADLA_3 Line	20/Apr/2025	08:00	22/Apr/2025	18:00	S/D will be taken in last week of march month.	PLANNED	Requested	
279	RQ214862	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT SIKAR_2(PSTL)	PSTL	D	Construction Work For Integration of 713 & 716 Bays	07/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
280	RQ214863	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT SIKAR_2(PSTL)	PSTL	D	Construction Work For Integration of 713 & 716 Bays	01/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
281	RQ214082	OCC_229	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHPUR(PG)	POWERGRID	D	Testing & AMP works.	22/Apr/2025	09:00	22/Apr/2025	18:00		PLANNED	Requested	
282	RQ214033	OCC_229	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT ALIGARH(PG)	POWERGRID	D	5 Year AMP and modification in protection circuits & to attend oil seepage issue in Y&B Phase ICT	12/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
283	RQ214030	OCC_229	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT ALIGARH(PG)	POWERGRID	D	5 Year AMP and modification in protection circuits	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
284	RQ214930	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)	POWERGRID	D	For Spare ICT switching, AMP & CoE compliances	07/Apr/2025	17:00	08/Apr/2025	23:00	S/D may be availed in march month	PLANNED	Requested	
285	RQ214927	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG)	POWERGRID	D	For Spare ICT switching, AMP & CoE compliances	05/Apr/2025	17:00	06/Apr/2025	23:00	S/D may be availed in march month	PLANNED	Requested	
286	RQ214928	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG)	POWERGRID	D	For Spare ICT switching, AMP & CoE compliances	03/Apr/2025	17:00	04/Apr/2025	23:00	S/D may be availed in march month	PLANNED	Requested	
287	RQ214044	OCC_229	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT LUCKNOW_2(PG)	POWERGRID	D	AMP OF ICT-1	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
288	RQ214929	OCC_229	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG)	POWERGRID	D	For Spare ICT switching, AMP & CoE compliances	01/Apr/2025	17:00	02/Apr/2025	23:00	S/D may be availed in march month	PLANNED	Requested	
289	RQ214038	OCC_229	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT LUCKNOW_2(PG)	POWERGRID	D	AMP of ICT-II	01/Apr/2025	09:00	01/Apr/2025	17:00		PLANNED	Requested	
290	RQ213774	OCC_229	stuup_sd	TRANSFORMER	765/400 KV 1000 MVA ICT 2 AT MAINPURI(UP)	UPPTCL	C	Spare unit Change over	15/Apr/2025	08:00	16/Apr/2025	15:00		PLANNED	Requested	
291	RQ213731	OCC_229	stuup_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT AGRA FATEHBAD(UP)	UPPTCL	C	* For Charging of 500MVA Spare Phase unit as ICT-II R-phase. (During Testing, we had Observed high increasing tan delta valu	05/Apr/2025	09:00	05/Apr/2025	18:00		PLANNED	Requested	
292	RQ213730	OCC_229	stuup_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT AGRA FATEHBAD(UP)	UPPTCL	C	* Regarding Charging of 500MVA ICT-I Y-Phase unit (At present 500MVA Spare Phase unit Charge as Y-phase and During Testing w	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
293	RQ215000	OCC_229	slcds_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT ANTA(RS)	RRVPNL	D	Quarterly Maintenance work	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
294	RQ214206	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV URI_2(NH)-URI_1(NH) (PG) CKT-1		D	Rectification of Damage Conductor at Loc no 21-22	30/Apr/2025	09:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	

295	RQ214188	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KAITHAL-MALERKOTLA (PG) CKT-1		D	For identified line maintenance work (Tightening work, CC ring, AH, VD etc fixing work).	30/Apr/2025	09:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
296	RQ214205	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEWWANPOH(PG)-BAGLIHAR(K) (JKSPDCL) CKT-1		D	Rectification of Damage Peak at loc no:280	29/Apr/2025	09:00	29/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
297	RQ214187	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-KAITHAL(PG) (PG) CKT-1		D	For identified line maintenance work (Tightening work, CC ring, AH, VD etc fixing work).	29/Apr/2025	09:00	29/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
298	RQ214388	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-2		D	For Line bay AMP by Fatehgarh 2 station & SHUT DOWN NATURE DEFECT RECTIFICATION WORK by Fatehgarh 2 TLM	29/Apr/2025	09:00	30/Apr/2025	18:00	POWERGRID MAINTAINED ONLY LILO PORTION ie 40 Km and Balace 5 Km maintained by ADANI	PLANNED	Requested	
299	RQ214552	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHETRI (PKTSL)-BHIWADI(PG) (PBTL) CKT-2		D	Line AMP work	28/Apr/2025	09:00	28/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
300	RQ214226	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MOGA-JALANDHAR (PG) CKT-2		D	Rectification of SD nature defects in Line & AMP of Line bay equipments	28/Apr/2025	09:00	28/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
301	RQ214227	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MOGA-JALANDHAR (PG) CKT-1		D	AR Non auto mode required during Shutdown of Jalandhar-Moga-2	28/Apr/2025	09:00	28/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
302	RQ214409	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BANNOLI(DV)-DWARKA (PG) (PG)		D	Rectification of shutdown nature defect	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
303	RQ214373	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBTL)-KHETRI (PKTSL) (PBTL) CKT-3		D	For scheme checking work & Line AMP work	28/Apr/2025	08:00	28/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
304	RQ214372	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBTL)-KHETRI (PKTSL) (PBTL) CKT-2		D	For scheme checking work & Line AMP work	27/Apr/2025	08:00	27/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
305	RQ214177	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-MOGA (PG) CKT-2		D	Tr. Line AMP work(Jumper Bolt/Nut Loose,Vibration damper Loose, Spacers Damaged)	26/Apr/2025	09:00	26/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
306	RQ214371	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBTL)-KHETRI (PKTSL) (PBTL) CKT-1		D	For scheme checking work & Line AMP work	26/Apr/2025	08:00	26/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
307	RQ214423	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI-ZERDA (PG) CKT-2		D	For taking Non Switchable Line reactor in Service after Bushing replacement work	25/Apr/2025	16:00	25/Apr/2025	18:00		PLANNED	Requested	
308	RQ214551	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHETRI (PKTSL)-BHIWADI(PG) (PBTL) CKT-1		D	Line AMP work	25/Apr/2025	09:00	25/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
309	RQ214229	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MOGA-JALANDHAR (PG) CKT-2		D	AR Non auto mode required during Shutdown of Jalandhar-Moga-1	25/Apr/2025	09:00	25/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
310	RQ214435	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI(PG)-PHAGI(RS) (PG) CKT-1		D	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	25/Apr/2025	09:00	26/Apr/2025	18:00	400kV Busbar protection retrofitment work under Add Cap	PLANNED	Requested	
311	RQ214228	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MOGA-JALANDHAR (PG) CKT-1		D	Rectification of SD nature defects in Line & AMP of Line bay equipments	25/Apr/2025	09:00	25/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
312	RQ214393	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH_III(PG) (PRTL) CKT-2		D	For Line bay AMP works	25/Apr/2025	09:00	26/Apr/2025	18:00		PLANNED	Requested	
313	RQ214176	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-MOGA (PG) CKT-1		D	Tr. Line AMP work(Jumper Bolt/Nut Loose,Vibration damper Loose, Spacers Damaged)	25/Apr/2025	09:00	25/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
314	RQ214480	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-KOTA(PG) (PG) CKT-1		D	Defects' rectification observed during patrolling	25/Apr/2025	08:00	26/Apr/2025	18:00	S/D required timely	PLANNED	Requested	
315	RQ214190	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-2		D	for LINE BAY EQUIPMENTS AMP WORKS & Relay Testing / Firmware updation	24/Apr/2025	00:00	24/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
316	RQ214238	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATRAN(PATR)-KAITHAL(PG) (PATRAN) CKT-1		D	Line equipment AMP work	23/Apr/2025	09:30	23/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
317	RQ214204	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMARGARH(NRSS XXIX)-WAGOORA(PG) (NRSS XXIX) CKT-2		D	For AMP of Line Equipments	23/Apr/2025	09:00	23/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
318	RQ214434	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-BASSI (PG) CKT-2		D	Relay Testing by Jaipur(s) & 400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing by Bassi.	23/Apr/2025	09:00	24/Apr/2025	18:00	400kV Busbar protection retrofitment work under Add Cap at Bassi	PLANNED	Requested	
319	RQ214476	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_D(NP)-JAIPUR SOUTH(PG) (PG) CKT-1		D	Relay Testing by jaipur(S), Shutdown nature defects rectification by Jaipur (S) TLM & Additional glass disc insertion: LOA given by Kota	23/Apr/2025	08:00	24/Apr/2025	18:00	Non auto for 400 KV RAPPD-Kota, subject to weather permitting and consent from RAPP	PLANNED	Requested	

320	RQ214408	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BANNOLI(DV)-JHATIKARA(PG) (DTL) CKT-2		D	Rectification of shutdown nature defect	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
321	RQ214231	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA(PG)-NAKODAR(PG) (PG) CKT-1		D	Rectification of SD nature defects in Line & AMP of Line bay equipments	22/Apr/2025	09:00	22/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
322	RQ214387	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-1		D	For Line bay AMP	22/Apr/2025	09:00	23/Apr/2025	18:00		PLANNED	Requested	
323	RQ214232	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA(PG)-DHANANSU(PG) (PG) CKT-1		D	AR Non auto mode required during Shutdown of 400KV kurushetra-Nakodar	22/Apr/2025	09:00	22/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
324	RQ214233	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JALANDHAR(PG)-NAKODAR(PG) (PG) CKT-1		D	AR Non auto mode required during Shutdown of 400KV kurushetra-Nakodar	22/Apr/2025	09:00	22/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
325	RQ214214	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MOGA-HISSAR (PG) CKT-3		D	Rectification of Shutdown nature defect in Line and Line Bay AMP	22/Apr/2025	09:00	22/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
326	RQ214230	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JALANDHAR(PG)-DHANANSU(PG) (PG) CKT-1		D	AR Non auto mode required during Shutdown of 400KV kurushetra-Nakodar	22/Apr/2025	09:00	22/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
327	RQ214567	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-BAWANA(DV) (PG) CKT-1		C	41289A isolator retrofitting work at DTL bawana ss	22/Apr/2025	08:00	23/Apr/2025	18:00	41289A isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
328	RQ214378	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-KHETRI (PKTSL) (PKTSL) CKT-2		D	For scheme checking work	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
329	RQ214189	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-1		D	for LINE BAY EQUIPMENTS AMP WORKS & Relay Testing / Firmware upgradation	22/Apr/2025	00:00	22/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
330	RQ214426	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-BABAI(RS) (NRSS36) CKT-1		D	Shutdown nature defects rectifications	21/Apr/2025	09:00	21/Apr/2025	18:00	Shutdown nature defects rectifications	PLANNED	Requested	
331	RQ214422	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI-ZERDA (PG) CKT-2		D	For taking Non Switchable Line reactor out of Service for Bushing replacement work	21/Apr/2025	09:00	21/Apr/2025	11:00	Line will be charged without Line reactor	PLANNED	Requested	
332	RQ214558	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-SIKAR_2(PSTL) (PSTL) CKT-2		D	FOR AMP WORK & defect rectification work	21/Apr/2025	09:00	23/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
333	RQ214203	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEWWANPOH-WAGOORA (PG) CKT-2		D	For AMP of Line Equipments	21/Apr/2025	09:00	21/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
334	RQ214521	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-2		D	For Hot line stringing of 400KV M/C Mahranibagh-Narela TL	21/Apr/2025	08:00	26/Apr/2025	20:00	Non Auto Mode for Hot line crossing	PLANNED	Requested	
335	RQ214402	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI(PG)-JODHPUR(RS) (PG) CKT-1		C	For relay work by Ajmer station, For attending major Sag Mismatch issue in between location no 293-301 & Bird Guard installation works by kankroli TLM & AMP of line bay equipment by Kankroli	21/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
336	RQ214407	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (PG) CKT-2		D	Rectification of shutdown nature defect	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
337	RQ214520	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-1		D	For Hot line stringing of 400KV M/C Mahranibagh-Narela TL	21/Apr/2025	08:00	26/Apr/2025	20:00	Non Auto Mode for Hot line crossing	PLANNED	Requested	
338	RQ214377	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-KHETRI (PKTSL) (PKTSL) CKT-1		D	For scheme checking work	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
339	RQ214477	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_D(NP)-KOTA(PG) (PG) CKT-2		D	Additional glass disc insertion: LOA given	21/Apr/2025	08:00	22/Apr/2025	18:00	Non auto for 400 KV RAPPD-Jaipur South, subject to weather permitting and consent from RAPP	PLANNED	Requested	
340	RQ214519	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-2		D	For stringing of 400kv M/C Mahranibagh-Narela TL	20/Apr/2025	08:00	20/Apr/2025	20:00	28 to 29	PLANNED	Requested	
341	RQ214518	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-1		D	For stringing of 400kv M/C Mahranibagh-Narela TL	20/Apr/2025	08:00	20/Apr/2025	20:00	28 to 29	PLANNED	Requested	
342	RQ214220	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_1(NH)-JALANDHAR(PG) (PG) CKT-1		D	AR Non auto mode required during Shutdown of Jalandhar-Chamera-2	19/Apr/2025	09:00	19/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
343	RQ214219	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_1(NH)-JALANDHAR(PG) (PG) CKT-2		D	Rectification of SD nature defects in Line & AMP of Line bay equipments	19/Apr/2025	09:00	19/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
344	RQ214433	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI(PG)-HEERAPURA(RS) (PG) CKT-1		D	400kv Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	19/Apr/2025	09:00	20/Apr/2025	18:00	400kv Busbar protection retrofitment work under Add Cap	PLANNED	Requested	

345	RQ214406	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (DTL) CKT-1		D	Rectification of shutdown nature defect	18/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
346	RQ214460	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOTPUTLI-BHIWADI (PG) CKT-1		D	For Relay Testing and CoE Audit Compliance at Kotputli Substation	17/Apr/2025	09:00	17/Apr/2025	20:00	For Relay Testing and CoE Audit Compliance at Kotputli Substation	PLANNED	Requested	
347	RQ214432	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-BHIWADI (PG) CKT-1		D	400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing by bassi & retrofitting and testing of electromechanical/static LBB relays with numerical LBB relays in its tie bay and distance relay testing by Bhiwadi	17/Apr/2025	09:00	18/Apr/2025	18:00	400KV Busbar protection retrofitment work under Add Cap by Bassi	PLANNED	Requested	
348	RQ214557	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-SIKAR_2(PSTL) (PSTL) CKT-1		D	FOR AMP WORK & defect rectification work	17/Apr/2025	09:00	19/Apr/2025	17:30	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
349	RQ214172	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-1		D	RECTIFICATION OF SHUTDOWN BASED DEFECTS IDENTIFIED DURING RCM PATROLLING	17/Apr/2025	09:00	17/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
350	RQ214225	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA(PG)-NAKODAR(PSG) (PG) CKT-1		D	AR Non auto mode required during Shutdown of Jalandhar-Dhanansu	17/Apr/2025	09:00	17/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
351	RQ214208	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_2(NH)-CHAMERA_1(NH) (PG) CKT-1		D	Replacement of broken insulators at Loc No. 78.	17/Apr/2025	09:00	17/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
352	RQ214224	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JALANDHAR(PG)-NAKODAR(PSG) (PG) CKT-1		D	AR Non auto mode required during Shutdown of Jalandhar-Dhanansu	17/Apr/2025	09:00	17/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
353	RQ214209	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_2(NH)-KISHENPUR(PG) (PG) CKT-1		D	Non auto mode required for safety purpose.	17/Apr/2025	09:00	17/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
354	RQ214223	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JALANDHAR(PG)-DHANANSU(PG) (PG) CKT-1		D	Rectification of SD nature defects in Line & AMP of Line bay equipments	17/Apr/2025	09:00	17/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
355	RQ214438	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-CHITTORGARH(PG) (PG) CKT-2		D	To attend shutdown nature defects	17/Apr/2025	08:00	17/Apr/2025	18:00	Non Auto of 400 KV CHITTORGARH(RS)-CHITTORGARH(PG) CKT-1	PLANNED	Requested	
356	RQ214185	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-JIND (PG) CKT-2		D	For identified line maintenance work (Tightening work, CC ring, AH, VD etc fixing work).	16/Apr/2025	09:00	16/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
357	RQ214437	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-CHITTORGARH(PG) (PG) CKT-1		D	To attend shutdown nature defects	16/Apr/2025	08:00	16/Apr/2025	18:00	Non Auto of 400 KV CHITTORGARH(RS)-CHITTORGARH(PG) CKT-2	PLANNED	Requested	
358	RQ214405	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA-DWARKA (PG)		D	Rectification of shutdown nature defect	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
359	RQ214374	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBDSL)-KHETRI (PKTSL) (PBDSL) CKT-4		D	For scheme checking work & Line AMP work	16/Apr/2025	08:00	16/Apr/2025	18:00	NON -AUTO of other charge Ckt required during shutdown work	PLANNED	Requested	
360	RQ214184	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-JIND (PG) CKT-1		D	For identified line maintenance work (Tightening work, CC ring, AH, VD etc fixing work).	15/Apr/2025	09:00	15/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
361	RQ214487	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI(PG)-KABULPUR(HV) (PG)		D	Replacement of Damaged conductor in span 207 - 208	15/Apr/2025	08:00	15/Apr/2025	18:00	Non-auto of 400 KV BAWANA CCGTB(DTL)-BHIWANI(PG) (PG) & 400KV Bhiwani (PG)-Bhiwani (BBMB) (PG)	PLANNED	Requested	
362	RQ214532	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-GURGAON (PG) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/static LBB relays with numerical LBB relays in its tie bay and distance relay testing	14/Apr/2025	09:00	14/Apr/2025	18:00		PLANNED	Requested	
363	RQ214196	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-KALA AMB(PKTL) (JPL) CKT-2		D	For AMP of Line Equipments	14/Apr/2025	09:00	14/Apr/2025	16:00	Kindly approve.	PLANNED	Requested	
364	RQ214370	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-1		D	Line Equipment AMP & Relay Testing work	14/Apr/2025	09:00	14/Apr/2025	18:00		PLANNED	Requested	
365	RQ214486	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA CCGTB(DTL)-BHIWANI(PG) (PG)		D	Replacement of Damaged conductor in span 207 - 208	14/Apr/2025	08:00	14/Apr/2025	18:00	Non-auto of 400 KV BHIWANI(PG)-KABULPUR(HV) (PG) & 400KV Bhiwani (PG)- Bhiwani (BBMB) (PG)	PLANNED	Requested	
366	RQ214449	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AJMER-BHILWARA (RS) CKT-1		C	For stringing work of 765KV D/C Beawar Dausa Transmission Line	12/Apr/2025	09:00	14/Apr/2025	17:00	For stringing work of 765KV D/C Beawar Dausa Transmission Line	PLANNED	Requested	

367	RQ214450	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AJMER-BHILWARA (RS) CKT-2		C	For stringing work of 765KV D/C Beawar Dausa Transmission Line	12/Apr/2025	09:00	14/Apr/2025	17:00	For stringing work of 765KV D/C Beawar Dausa Transmission Line	PLANNED	Requested	
368	RQ214475	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-CHITTORGARH(RS) (PG) CKT-1		D	To attend shutdown nature defects by Chittorgarh & Kota	12/Apr/2025	08:00	14/Apr/2025	18:00	Non auto mode for 400 KV RAPCC-Kankrol, MOST URGENT	PLANNED	Requested	
369	RQ214464	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH-SONIPAT (PG) CKT-2		D	LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENTS	11/Apr/2025	10:00	11/Apr/2025	20:00	FOR LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENT	PLANNED	Requested	
370	RQ214195	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-KALA AMB(PKTL) (JPL) CKT-1		D	For AMP of Line Equipments	11/Apr/2025	09:00	11/Apr/2025	16:00	Kindly approve.	PLANNED	Requested	
371	RQ214218	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMBA-JALANDHAR (PG) CKT-1		D	AR Non auto mode required during Shutdown of Jalandhar-Chamba-2	11/Apr/2025	09:00	11/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
372	RQ214431	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI(PG)-PHAGI(RS) (PG) CKT-2		D	400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	11/Apr/2025	09:00	12/Apr/2025	18:00	400kv Busbar protection retrofitment work under Add Cap	PLANNED	Requested	
373	RQ214531	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BHIWADI (PG) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/static LBB relays with numerical LBB relays in its tie bay and distance relay testin	11/Apr/2025	09:00	11/Apr/2025	18:00		PLANNED	Requested	
374	RQ214217	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMBA-JALANDHAR (PG) CKT-2		D	Rectification of SD nature defects in Line & AMP of Line bay equipments	11/Apr/2025	09:00	11/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
375	RQ214524	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-BAWANA(DV) (PG) CKT-1		D	For Hot line stringing of 400KV M/C Mahranibagh-Narela TL	11/Apr/2025	08:00	17/Apr/2025	20:00	Non Auto Mode for Hot line crossing	PLANNED	Requested	
376	RQ214525	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-BAWANA(DV) (PG) CKT-1		D	For Hot line stringing of 400KV M/C Mahranibagh-Narela TL	11/Apr/2025	08:00	17/Apr/2025	20:00	Non Auto Mode for Hot line crossing	PLANNED	Requested	
377	RQ214446	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-RATANGARH(RS) (PG) CKT-2		D	Main Bay AMP work	10/Apr/2025	10:00	10/Apr/2025	18:00	Main Bay AMP work (Tie Bay of RVPN is out of service due to issue in Circuit Breaker)	PLANNED	Requested	
378	RQ214369	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-2		D	Line Equipment AMP & Relay Testing	10/Apr/2025	09:00	10/Apr/2025	18:00		PLANNED	Requested	
379	RQ214221	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JALANDHAR(PG)-NAKODAR(PG) (PG) CKT-1		D	Rectification of SD nature defects in Line & AMP of Line bay equipments	10/Apr/2025	09:00	10/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
380	RQ214207	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_2(NH)-KISHENPUR(PG) (PG) CKT-1		D	Replacement of broken insulators at Loc No. 271 and Loc No. 237 including replacement of Puntured insulator at Loc No. 249 detected during online PID.	10/Apr/2025	09:00	11/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
381	RQ214222	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JALANDHAR(PG)-DHANANSU(PS) (PG) CKT-1		D	AR Non auto mode required during Shutdown of Jalandhar-Nakodar	10/Apr/2025	09:00	10/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
382	RQ214522	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-BAWANA(DV) (PG) CKT-1		D	For stringing of 400kv M/C Mahranibagh-Narela TL	10/Apr/2025	08:00	10/Apr/2025	20:00	44 to 45	PLANNED	Requested	
383	RQ214523	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-BAWANA(DV) (PG) CKT-1		D	For stringing of 400kv M/C Mahranibagh-Narela TL	10/Apr/2025	08:00	10/Apr/2025	20:00	44 to 45	PLANNED	Requested	
384	RQ214448	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-2		D	For Erection of Underline Tower and Tapping of LILO of 400KV Agra-Jaipur(South) TL at dausa	10/Apr/2025	08:00	16/Apr/2025	18:00	For Erection of Underline Tower and Tapping of LILO of 400KV Agra-Jaipur(South) TL at dausa	PLANNED	Requested	
385	RQ214447	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-1		D	For Erection of Underline Tower and Tapping of LILO of 400KV Agra-Jaipur(South) TL at dausa	10/Apr/2025	08:00	16/Apr/2025	16:00	For Erection of Underline Tower and Tapping of LILO of 400KV Agra-Jaipur(South) TL at dausa	PLANNED	Requested	
386	RQ214463	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH-SONIPAT (PG) CKT-1		D	LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENTS	09/Apr/2025	10:00	09/Apr/2025	20:00	FOR LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENT	PLANNED	Requested	
387	RQ214194	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-SONIPAT (PG) CKT-2		D	S/D REQUIRED FOR RECTIFICATION OF SD NATURE DEFECTS OF Multi-circuit towers	09/Apr/2025	09:00	09/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
388	RQ214202	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV URI_2(NH)-WAGOORA(PG) (PG) CKT-1		D	For AMP of Line Equipments	09/Apr/2025	09:00	21/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
389	RQ214430	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-BASSI (PG) CKT-1		D	Relay Testing by Jaipur (s) & 400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing by Bassi.	09/Apr/2025	09:00	10/Apr/2025	18:00	400kv Busbar protection retrofitment work under Add Cap at Bassi	PLANNED	Requested	
390	RQ214193	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR-KURUKSHETRA (PG) CKT-1		D	S/D REQUIRED FOR RECTIFICATION OF SD NATURE DEFECTS OF Multi-circuit towers	09/Apr/2025	09:00	09/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
391	RQ214419	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGHPAT-SAHARANPUR (PG) CKT-1		D	General AMP and Relay Testing Work	09/Apr/2025	09:00	09/Apr/2025	18:00	General AMP and Relay Testing Work	PLANNED	Requested	

392	RQ214424	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRAMANESAR (PG) CKT-1		D	Shutdown nature defects rectifications & Damaged CLR Insulator replacemet work	09/Apr/2025	09:00	09/Apr/2025	18:00	Non auto 400kV Manesar Neemrana ckt-2	PLANNED	Requested	
393	RQ214425	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRAMANESAR (PG) CKT-2		D	Shutdown nature defects rectifications & Damaged CLR Insulator replacemet work	08/Apr/2025	09:00	08/Apr/2025	18:00	Non auto 400kV Manesar Neemrana ckt-1	PLANNED	Requested	
394	RQ214191	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR-KURUKSHETRA (PG) CKT-2		D	S/D REQUIRED FOR RECTIFICATION OF SD NATURE DEFECTS OF Multi-circuit towers	08/Apr/2025	09:00	08/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
395	RQ214192	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-SONIPAT (PG) CKT-1		D	S/D REQUIRED FOR RECTIFICATION OF SD NATURE DEFECTS OF Multi-circuit towers	08/Apr/2025	09:00	08/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
396	RQ214462	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH(PG)-KABULPUR(HV) (PG) CKT-1		D	LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENTS	07/Apr/2025	10:00	07/Apr/2025	20:00	FOR LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENT	PLANNED	Requested	
397	RQ214171	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DULHASTI(NH)-KISHENPUR(PG) (PG) CKT-1		D	RECTIFICATION OF SHUTDOWN BASED DEFECTS IDENTIFIED DURING RCM PATROLLING	07/Apr/2025	09:00	08/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
398	RQ214392	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH_III(PG) (PRTL) CKT-1		D	For Line bay AMP works	07/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
399	RQ214361	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-PANIPAT(BB) (PG) CKT-1		D	Defect rectification in Model line & INSULATOR CLEANING	07/Apr/2025	09:00	09/Apr/2025	18:00	Defect rectification in Model line & INSULATOR CLEANING	PLANNED	Requested	
400	RQ214445	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KAITHAL-HISSAR (PG) CKT-2		C	MAIN, TIE & LINE BAY Isolators retrofitment in add cap AT HISAR END	07/Apr/2025	08:00	16/Apr/2025	18:00	Add cap isolator retrofitment, LINE SHALL BE ANTITHEFT CHARGED	PLANNED	Requested	
401	RQ214442	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI(BB)-HISSAR(PG) (PG) CKT-1		C	MAIN, TIE & LINE BAY Isolators retrofitment in add cap AT HISAR & BBMB BHIWANI END	07/Apr/2025	08:00	26/Apr/2025	18:00	Add cap isolator retrofitment, LINE SHALL BE ANTITHEFT CHARGED	PLANNED	Requested	
402	RQ214483	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-BAGHPAT (PG) CKT-1		D	General AMP and Relay Testing Work by Baghpat & Shutdown natures defects rectification work by Meerut TLM	07/Apr/2025	08:00	08/Apr/2025	18:00	DEFECT RECTIFICATION WORK	PLANNED	Requested	
403	RQ214484	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-BAGHPAT (PG) CKT-2		D	General AMP and Relay Testing Work by Baghpat & Shutdown natures defects rectification work by Meerut TLM	07/Apr/2025	08:00	08/Apr/2025	18:00	DEFECT RECTIFICATION WORK	PLANNED	Requested	
404	RQ214529	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-2		D	For Hot line stringing of 400kV M/C Mahranibagh-Narela TL	06/Apr/2025	08:00	10/Apr/2025	20:00	Non Auto Mode for Hot line crossing	PLANNED	Requested	
405	RQ214528	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-1		D	For Hot line stringing of 400kV M/C Mahranibagh-Narela TL	06/Apr/2025	08:00	10/Apr/2025	20:00	Non Auto Mode for Hot line crossing	PLANNED	Requested	
406	RQ214454	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-KAITHAL(PG) (PG) CKT-1		D	SHUT DOWN NATURE DEFECT RECTIFICATION WORK	06/Apr/2025	08:00	08/Apr/2025	18:30	SHUT DOWN NATURE DEFECT RECTIFICATION WORK	PLANNED	Requested	
407	RQ214429	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI(PG)-HEERAPURA(RS) (PG) CKT-2		D	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	05/Apr/2025	09:00	06/Apr/2025	18:00	400kV Busbar protection retrofitment work under Add Cap	PLANNED	Requested	
408	RQ214527	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-2		D	For stringing of 400kV M/C Mahranibagh-Narela TL	05/Apr/2025	08:00	05/Apr/2025	20:00	8A to 9	PLANNED	Requested	
409	RQ214526	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-1		D	For stringing of 400kV M/C Mahranibagh-Narela TL	05/Apr/2025	08:00	05/Apr/2025	20:00	8A to 9	PLANNED	Requested	
410	RQ214461	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA CCGTB(DTL)-BAHADURGARH(PG) (PG) CKT-1		D	LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENTS	04/Apr/2025	10:00	04/Apr/2025	20:00	FOR LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENT	PLANNED	Requested	
411	RQ214360	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-2		D	Defect rectification in Model line by Sikar & 400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing by Bassi.	04/Apr/2025	09:00	05/Apr/2025	18:00	Defect rectification in Model line & 400kV Busbar protection retrofitment work under Add Cap	PLANNED	Requested	
412	RQ214356	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOTA(PG)-MERTA(RS) (PG) CKT-1		D	Relay work by Ajmer Station & for rectification of Shut down defects by Ajmer TLM	04/Apr/2025	09:00	04/Apr/2025	17:00		PLANNED	Requested	
413	RQ214397	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-KANKROLI(PG) (PG) CKT-1		D	For attending S/D nature defects by Kankroli & Chittorgarh TLM	04/Apr/2025	08:00	04/Apr/2025	18:00	Non Auto of 400 KV RAPP-Kankroli CKT	PLANNED	Requested	
414	RQ214362	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-PANIPAT(BB) (PG) CKT-2		D	Defect rectification in Model line & INSULATOR CLEANING	03/Apr/2025	09:00	05/Apr/2025	18:00	Defect rectification in Model line & INSULATOR CLEANING	PLANNED	Requested	
415	RQ214183	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGHPAT-KAITHAL (PG) CKT-2		D	For identified line maintenance work (Tightening work, CC ring, AH, VD etc fixing work).	03/Apr/2025	09:00	04/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	

416	RQ214355	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SHREE CEMENT(SCL)-MERTA(RS) (PG) CKT-1		D	Relay work by Ajmer Station & for rectification of Shut down defects by Ajmer TLM	03/Apr/2025	09:00	03/Apr/2025	17:00		PLANNED	Requested	
417	RQ214428	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-KOTPUTLI (PG) CKT-1		D	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing by Bassi & For CoE Audit Compliance at Kotputli Substation.	03/Apr/2025	09:00	04/Apr/2025	18:00	400kV Busbar protection retrofitment work under Add Cap by Bassi & For CoE Audit Compliance at Kotputli Substation	PLANNED	Requested	
418	RQ214569	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GR.NOIDA(UPC)-NAWADA(HV) (PG) CKT-1		D	MODEL LINE DEFECT RECTIFICATION WORK	03/Apr/2025	08:00	04/Apr/2025	18:00	MODEL LINE DEFECT RECTIFICATION WORK	PLANNED	Requested	
419	RQ214514	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AJMER(RS)-DEEDWANA(MTS) (RS) CKT-1		D	For OPGW installation works - for creation of Repeater of S2-B2, Line-2	03/Apr/2025	08:00	03/Apr/2025	18:00	Shutdown for Joint Box at Crossing location of S2-B2, Line-2	PLANNED	Requested	
420	RQ214396	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-KANKROLI(PG) (PG) CKT-1		D	For attending S/D nature defects by Kankroli & Chittorgarh TLM, COE Point mitigation by Kankroli substation	03/Apr/2025	08:00	03/Apr/2025	18:00	Non Auto of 400 KV CHITTORGARH-KANKROLI(PG)	PLANNED	Requested	
421	RQ214416	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-KOTA (PG) CKT-1		D	Relay Testing by Jaipur(S) & Shutdown nature defects rectification by Jaipur(S) TLM	03/Apr/2025	08:00	04/Apr/2025	18:00	DEFECT RECTIFICATION WORK	PLANNED	Requested	
422	RQ214358	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-1		D	Defect rectification in Model line by Sikar TLM & 400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing by Bassi	02/Apr/2025	09:00	03/Apr/2025	18:00	Defect rectification in Model line & 400KV Busbar protection retrofitment work under Add Cap	PLANNED	Requested	
423	RQ214466	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROORKEE(PG)-RISHIKESH(UK) (PG) CKT-1		D	relay retrofitment work	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
424	RQ214169	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-3		C	SD taken for carrying out stringing work of 400KV Kishwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NRSCCT. (MoM_3rd_NRPCTP_19.02.20 21_P 29 MOM Page 140).	02/Apr/2025	08:00	05/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
425	RQ214170	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-4		C	SD taken for carrying out stringing work of 400KV Kishwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NRSCCT. (MoM_3rd_NRPCTP_19.02.20 21_P 29 MOM Page 140).	02/Apr/2025	08:00	05/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
426	RQ214182	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGHPAT-KAITHAL (PG) CKT-1		D	For identified line maintenance work (Tightening work, CC ring, AH, VD etc fixing work).	01/Apr/2025	09:00	02/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
427	RQ214359	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-SIKAR (PG) CKT-1		D	Non-Auto mode for PID testing of porcelain insulator by Sikar TLM & for non shutdown nature defects rectification by Neemrana TLM	01/Apr/2025	09:00	30/Apr/2025	18:00	Non-Auto mode for PID testion of porcelain insulator	PLANNED	Requested	
428	RQ214418	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BALLABHGARH (PG) CKT-1		D	TAKING REACTOR OUT OF SERVICE FOR AMP WORK	01/Apr/2025	09:00	01/Apr/2025	18:00	REACTOR AMP WORK	PLANNED	Requested	
429	RQ214357	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-SIKAR (PG) CKT-2		D	Non-Auto mode for PID testing of porcelain insulator by Sikar TLM & for non shutdown nature defects rectification by Neemrana TLM	01/Apr/2025	09:00	30/Apr/2025	18:00	Non-Auto mode for PID testion of porcelain insulator	PLANNED	Requested	
430	RQ214465	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROORKEE(PG)-MUZAFFARNAGAR(UP) (PTCUL) CKT-1		D	relay retrofitment work	01/Apr/2025	09:00	01/Apr/2025	18:00		PLANNED	Requested	
431	RQ214427	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BASSI (PG) CKT-1		D	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	01/Apr/2025	09:00	02/Apr/2025	18:00	400kV Busbar protection retrofitment work under Add Cap	PLANNED	Requested	
432	RQ214530	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BHWADI (PG) CKT-2		D	Line Reactor commissioning in Agra-2 Line	01/Apr/2025	09:00	10/Apr/2025	18:00		PLANNED	Requested	

433	RQ214394	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI-ZERDA (PG) CKT-1		D	Polymer insulator replacement works and attending S/D related defects by Kankroli & Bhinmal	01/Apr/2025	08:00	20/Apr/2025	18:00	Non Auto of 400 KV Kankroli-Zerda CKT 2, Most Urgent	PLANNED	Requested	
434	RQ214488	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH-SONIPAT (PG) CKT-2		D	Shutdown natures defects rectification work	01/Apr/2025	08:00	01/Apr/2025	18:00	Non-auto of 400 KV Bahadurgarh (PG)-Sonipat (PG) ckt-1	PLANNED	Requested	
435	RQ214159	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DULHASTI(NH)-KISHENPUR(PG) (PG) CKT-2		C	SD required for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NRSCT. (MoM_3rd_NRPCTP_19.02.20 21_P 29 MOM Page 140).	01/Apr/2025	08:00	30/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
436	RQ214160	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DULHASTI(NH)-KISHENPUR(PG) (PG) CKT-2		D	AR Non auto required for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NRSCT. (MoM_3rd_NRPCTP_19.02.20 21_P 29 MOM Page 140).	01/Apr/2025	08:00	30/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
437	RQ214511	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-2		D	For OPGW replacement works from TN-48 to TN-47	01/Apr/2025	08:00	02/Apr/2025	18:00	Non-Auto required for OPGW replacement works	PLANNED	Requested	
438	RQ214503	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BALLABHGARH (PG) CKT-1		D	For OPGW installation works under 'OPGW-01' Package	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW rectification works	PLANNED	Requested	
439	RQ214568	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-GR.NOIDA(UPC) (PG) CKT-1		D	MODEL LINE DEFECT RECTIFICATION WORK	01/Apr/2025	08:00	02/Apr/2025	18:00	MODEL LINE DEFECT RECTIFICATION WORK	PLANNED	Requested	
440	RQ214395	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI-ZERDA (PG) CKT-2		D	Polymer insulator replacement and Destrining and stringing of Y-Phase conductor in between location no 491-492 by Kankroli & Polymer insulator replacement works and attending S/D related defects by Bhinmal	01/Apr/2025	08:00	20/Apr/2025	18:00	Non Auto of 400 KV Kankroli-Zerda CKT 1, Most Urgent	PLANNED	Requested	
441	RQ214509	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SHREE CEMENT(SCL)-MERTA(RS) (PG) CKT-1		D	For OPGW installation works under 'OPGW-02' Package	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
442	RQ214508	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SHREE CEMENT(SCL)-KOTA(PG) (PG) CKT-1		D	For OPGW installation works under 'OPGW-02' Package	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
443	RQ214506	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-2		D	For OPGW installation works under 'OPGW-01' Package	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
444	RQ214453	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-BALLABHGARH(PG) (PG)		D	FOR RECTIFICATION OF MODEL LINES	01/Apr/2025	08:00	05/Apr/2025	18:30	FOR RECTIFICATION OF MODEL LINES	PLANNED	Requested	
445	RQ214512	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AJMER(RS)-DEEDWANA(MTS) (RS) CKT-1		D	For OPGW installation works - for creation of Repeater of S2-B2, Line-2	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
446	RQ214510	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(PG) (DTL) CKT-1		D	For OPGW replacement works from TN-48 to TN-47	01/Apr/2025	08:00	02/Apr/2025	18:00	Non-Auto required for OPGW replacement works	PLANNED	Requested	
447	RQ214474	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-KANKROLI(PG) (PG) CKT-1		D	Polymer insulator replacement work	01/Apr/2025	08:00	10/Apr/2025	18:00	Non auto mode for 400 kv RAPPCC-Chittorgarh, MOST URGENT	PLANNED	Requested	
448	RQ214507	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOTA(PG)-MERTA(RS) (PG) CKT-1		D	For OPGW installation works under 'OPGW-02' Package	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
449	RQ214513	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER(RS)-DEEDWANA(MTS) (RS) CKT-1		D	For OPGW installation works - for creation of Repeater of S2-B2, Line-1	01/Apr/2025	08:00	01/Apr/2025	18:00	Shutdown for Joint Box at Crossing location 82/0 of S2-B2, Line-1	PLANNED	Requested	
450	RQ214444	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHABAD(PG)-BHIWANI(BB) (PG) CKT-1		C	MAIN, TIE & LINE BAY Isolators retrofitment in add cap AT HISAR & BBMB BHIWANI END	01/Apr/2025	08:00	30/Apr/2025	18:00	Add cap isolator retrofitment, LINE SHALL BE ANTITHEFT CHARGED	PLANNED	Requested	

451	RQ214441	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHABAD-HISSAR (PG) CKT-1		C	411 89B and 412 89B Isolator retrofitment in add cap AT HISAR SS END	01/Apr/2025	08:00	06/Apr/2025	18:00	Add cap isolator retrofitment, LINE SHALL BE ANTITHEFT CHARGED	PLANNED	Requested	
452	RQ214505	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-1		D	For OPGW installation works under 'OPGW-01' Package	01/Apr/2025	08:00	30/Apr/2025	18:00	Non-Auto required for OPGW installation works	PLANNED	Requested	
453	RQ214443	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI(PG)-BHIWANI(BB) (PG)		C	MAIN TIE & LINE BAY ISOLATOR RETROFITMENT IN ADD CAP AT BBMB BHIWANI END	01/Apr/2025	08:00	09/Apr/2025	18:00	Add cap isolator retrofitment, LINE SHALL BE ANTITHEFT CHARGED	PLANNED	Requested	
454	RQ214245	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEWWANPOH-WAGOORA (PG) CKT-1		D	AR Non-auto mode required for OPGW installation works under ULDC scheme.	01/Apr/2025	07:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
455	RQ214243	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-1		D	AR Non-auto mode required for OPGW installation works under ULDC scheme.	01/Apr/2025	07:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
456	RQ214244	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-2		D	AR Non-auto mode required for OPGW installation works under ULDC scheme.	01/Apr/2025	07:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
457	RQ214246	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEWWANPOH-WAGOORA (PG) CKT-2		D	AR Non-auto mode required for OPGW installation works under ULDC scheme.	01/Apr/2025	07:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
458	RQ214079	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOLDAM(NT)-ROPAR(PSTCL) (PKTCL) CKT-1	PKTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 1 to 5	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
459	RQ215209	OCC_229	ntpcos_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOLDAM(NT)-ROPAR(PSTCL) (PKTCL) CKT-1	PKTCL	C	400 KV Breakers overhauling	23/Apr/2025	08:00	30/Apr/2025	18:00	Line s/d required for 7 days	PLANNED	Requested	
460	RQ214067	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROPAR(PSTCL)-LUDHIANA(PG) (PKTCL) CKT-1	PKTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 1 to 5	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
461	RQ215092	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MERTA-RATANGARH (RS) CKT-1	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY EQUIPMENTS	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
462	RQ215085	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MERTA-KANKANI (RS) CKT-1	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY EQUIPMENTS	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
463	RQ215082	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA-CHHABRA SCTPS (RS) CKT-2	RRVPNL	D	For Attending broken OPGW at section A3- Gentry & and other R&M works e.g.tightening of spacers.	28/Apr/2025	08:00	29/Apr/2025	18:00		PLANNED	Requested	
464	RQ215084	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-MERTA (RS) CKT-1	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY EQUIPMENTS	26/Apr/2025	16:00	26/Apr/2025	23:00		PLANNED	Requested	
465	RQ215108	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-MERTA (RS) CKT-1	RRVPNL	D	Required at both end for QUARTERLY MAINT.WORK & ATTENED D.C. EARTH FAULT alongwith 50 MVAR reactor at Merta end	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
466	RQ215100	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-1	RRVPNL	D	Replacement of Suspension B&S Disc Insulators with Silicon Rubber Housed Composite Insulators and other R&M works e.g.tightening of spacers.	21/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
467	RQ215104	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BARMER(RS)-RAJWEST(RW) (RS) CKT-1	RRVPNL	D	Planned maintenance	19/Apr/2025	08:00	19/Apr/2025	18:00		PLANNED	Requested	
468	RQ214922	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER(RS)-DEEDWANA(MTS) (RS) CKT-1	RRVPNL	D	OVERHEAD CROSSING OF 765 KV D/C BHADLA III - SIKAR II TL	18/Apr/2025	08:00	19/Apr/2025	18:00		PLANNED	Requested	
469	RQ215079	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AJMER(RS)-DEEDWANA(MTS) (RS) CKT-1	RRVPNL	D	SD Defects Rectification & Hardware Correction & Tightening Work	17/Apr/2025	16:00	18/Apr/2025	23:59		PLANNED	Requested	
470	RQ215101	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-2	RRVPNL	D	For Attending broken OPGW at section 107-118 & Replacement of Suspension B&S Disc Insulators with Silicon Rubber Housed Composite Insulators and other R&M works e.g.tightening of spacers.	17/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
471	RQ215109	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHHABRA(RVUN)-KAWAI SCTPS(APR) (RS) CKT-1	RRVPNL	D	Annual maintenance and testing of Bay equipments	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
472	RQ215078	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER(RS)-DEEDWANA(MTS) (RS) CKT-1	RRVPNL	D	Required at Both end for SD Defects Rectification & Hardware Correction & Tightening Work	14/Apr/2025	16:00	15/Apr/2025	23:59		PLANNED	Requested	
473	RQ215106	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER(RS)-SIKAR(PG) (RS) CKT-2	RRVPNL	D	Routine Bay Maintenance Work	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
474	RQ215105	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER(RS)-SIKAR(PG) (RS) CKT-1	RRVPNL	D	Routine Bay Maintenance Work	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	

475	RQ215081	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-2	RRVPNL	D	Routine Bay Maintenance Work	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
476	RQ215080	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-1	RRVPNL	D	Routine Bay Maintenance Work	06/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
477	RQ214923	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-MERTA (RS) CKT-1	RRVPNL	D	OVERHEAD CROSSING OF 765 KV D/C BHADLA III - SIKAR II TL	06/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
478	RQ215087	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH(RVUN)-BIKANER(RS) (RS) CKT-1	RRVPNL	D	Routine Bay Maintenance Work	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
479	RQ215077	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-BHADLA (RS) CKT-2	RRVPNL	D	For rectification of line as per committee (RVPN, NRPC, PGCL) mom held on dated 21.03.2024.	02/Apr/2025	15:00	09/Apr/2025	23:00		PLANNED	Requested	
480	RQ215107	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-BHADLA (RS) CKT-1	RRVPNL	D	For rectification of line as per committee (RVPN, NRPC, PGCL) mom held on dated 21.03.2024.	02/Apr/2025	15:00	09/Apr/2025	23:00		PLANNED	Requested	
481	RQ215236	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-JODHPUR (RS) CKT-1	RRVPNL	C	For work of Shifting / Height raising of 400KV Bhadla - Jodhpur and 400KV Bhadla-Merta Lines at Jodhpur Ring road project of NHAI	02/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
482	RQ215103	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA-KALISINDH (RS) CKT-2	RRVPNL	C	Raising / Shifting of 400KV D/C Quad Moose Kalisindh-Anta line (MLIN/21.41) (Deposit work of NHAI- Supervision by RVPN)	02/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
483	RQ215237	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-MERTA (RS) CKT-1	RRVPNL	C	For work of Shifting / Height raising of 400KV Bhadla - Jodhpur and 400KV Bhadla-Merta Lines at Jodhpur Ring road project of NHAI	02/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
484	RQ215102	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA-KALISINDH (RS) CKT-1	RRVPNL	C	Raising / Shifting of 400KV D/C Quad Moose Kalisindh-Anta line (MLIN/21.41) (Deposit work of NHAI- Supervision by RVPN)	02/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
485	RQ214078	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-2	PSTCL	D	General maintenance, Jumper Tightening, Disc cleaning and tree trimming.	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
486	RQ214073	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-2	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
487	RQ214069	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-2	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
488	RQ214072	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-NAKODAR(PSG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
489	RQ214066	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA-DHURI (PS) CKT-1	PSTCL	D	Protection testing of bay equipments	23/Apr/2025	08:00	23/Apr/2025	18:00	Shutdown required of line, line bay, Tie bay (Bay-415 & 416)	PLANNED	Requested	
490	RQ214065	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-2	PSTCL	D	General maintenance, Jumper Tightening,Disc cleaning and tree trimming.	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
491	RQ214062	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA-DHURI (PS) CKT-2	PSTCL	D	Protection testing of bay equipments at 400KV Rajpura and Jumper checking/Tightening of dead end towers, Tree trimming and other maintenance work of line by TL Dhuri	22/Apr/2025	08:00	22/Apr/2025	18:00	Shutdown required of line, line bay, Tie bay (Bay-413 & 414)	PLANNED	Requested	
492	RQ214059	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MOGGA(PG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
493	RQ214057	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-1	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
494	RQ214052	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-NAKODAR(PSG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
495	RQ214053	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-1	PSTCL	D	General maintenance, Jumper Tightening,Disc cleaning and tree trimming.	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
496	RQ214049	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-1	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
497	RQ214045	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-MUKTSAR(PS) (PS) CKT-2	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
498	RQ214047	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MOGGA(PG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	

499	RQ214042	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-1	PSTCL	D	General maintenance, Jumper Tightening, Disc cleaning and tree trimming.	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
500	RQ214040	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA TPS(PSG)-NAKODAR(PSG) (PS) CKT-2	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
501	RQ214037	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-MUKTSAR(PS) (PS) CKT-2	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
502	RQ214028	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-MUKTSAR(PS) (PS) CKT-1	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
503	RQ214029	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA TPS(PSG)-NAKODAR(PSG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
504	RQ214026	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MAKHU(PS) (PS) CKT-2	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
505	RQ214021	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-MUKTSAR(PS) (PS) CKT-1	PSTCL	D	For General Maintenance Jumper Tightening, Disc cleaning and Tree Trimming	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
506	RQ214017	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MAKHU(PS) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
507	RQ214018	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-DHURI(PS) (PS) CKT-2	PSTCL	D	Jumper checking/Tighting of dead end towers, Tree trimming and other maintenance work of line	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
508	RQ213804	OCC_229	ntpcos_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-RIHAND(NT) (PG) CKT-1	POWERGRID	C	Isolator 1089A replacement work 400KV stage-1 Rihand	30/Apr/2025	08:00	05/May/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
509	RQ213982	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY(PG)-MORADABAD(UP) (PG) CKT-1	POWERGRID	D	To attend the SD nature defects in the line.	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
510	RQ215239	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALLABHGARH-MAHARANIBAGH (PG) CKT-1	POWERGRID	D	Line AR in non-auto required for maintenance work on 400 kv Gr. Noida - Navada Line	22/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
511	RQ215240	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-MAHARANIBAGH(PG) (PG) CKT-1	POWERGRID	D	Line AR in non-auto required for maintenance work on 400 kv Gr. Noida - Navada Line	22/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
512	RQ213963	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY_2(PG)-KASHIPUR(UK) (PG) CKT-2	POWERGRID	D	To attend the SD nature defects in the line.	22/Apr/2025	08:00	22/May/2025	18:00		PLANNED	Requested	
513	RQ215258	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR(PG)-PANKI(UP) (PG) CKT-2	POWERGRID	D	Testing of DTPC scheme (under Process bus)	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
514	RQ213984	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY_2(PG)-KASHIPUR(UK) (PG) CKT-1	POWERGRID	D	To attend the SD nature defects in the line.	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
515	RQ214699	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY(PG)-MORADABAD(UP) (PG) CKT-1	POWERGRID	D	AMP Work	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
516	RQ215257	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-KANPUR (PG) CKT-2	POWERGRID	D	Testing of DTPC scheme (under Process bus)	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
517	RQ214149	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-KANPUR (PG) CKT-1	POWERGRID	D	Line Bay AMP Works at Prayagraj SS.	20/Apr/2025	09:00	20/Apr/2025	18:00		PLANNED	Requested	
518	RQ215234	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-MAHARANIBAGH(PG) (PG) CKT-1	POWERGRID	D	Line AR in non-auto required for maintenance work on 400 kv Dabri - Gr. Noida Line.	20/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
519	RQ214329	OCC_229	stuuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-BASTI(UP) (PG) CKT-1	POWERGRID	D	Planned outage for PLC of 400 kv D/C (Quad moose) Tanda-Gonda T/L (Lilo of one circuit of 400 kv D/C (Quad moose) Tanda-Basti T/L at Gonda)	20/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
520	RQ214148	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-SOHAWAL (PG) CKT-1	POWERGRID	D	FOR RECTIFICATION & REPLACEMENT OF DROPPERS	19/Apr/2025	09:00	19/Apr/2025	17:00		PLANNED	Requested	
521	RQ214147	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1-SOHAWAL (PG) CKT-2	POWERGRID	D	FOR AMP of Line Side Equipment	18/Apr/2025	09:00	18/Apr/2025	17:00		PLANNED	Requested	
522	RQ214264	OCC_229	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1	POWERGRID	C	SAS upgradation testing and bay equipment testing	15/Apr/2025	08:00	16/Apr/2025	18:00	SHUTDOWN REQUIRED	PLANNED	Requested	
523	RQ215256	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-KANPUR (PG) CKT-1	POWERGRID	D	Retrofitment & Testing of DTPC scheme (under Process bus)	14/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
524	RQ215245	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-FATEHPUR (PG) CKT-3	POWERGRID	D	Shutdown nature Maintenance work	14/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	

525	RQ214142	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR_GIS (PG) CKT-2	POWERGRID	D	Line Bay AMP Works at Prayagraj SS.	13/Apr/2025	09:00	13/Apr/2025	18:00		PLANNED	Requested	
526	RQ213839	OCC_229	apl_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAHINDERGARH(A PL)-BHIWANI(PG) (PG) CKT-4	POWERGRID	D	Annual Maintenance	11/Apr/2025	09:30	11/Apr/2025	18:30	Annual Maintenance	PLANNED	Requested	
527	RQ214811	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1	POWERGRID	C	For changing DC supply to relay and panel for commissioning of New DCDB	11/Apr/2025	09:00	11/Apr/2025	18:00	Shut down was applied in Feb 2025 but not availed.	PLANNED	Requested	
528	RQ214861	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHAGARH (PG) CKT-3	POWERGRID	D	Testing of DTPC scheme (under Process bus)	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
529	RQ213838	OCC_229	apl_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAHINDERGARH(A PL)-BHIWANI(PG) (PG) CKT-3	POWERGRID	D	Annual Maintenance	10/Apr/2025	09:30	10/Apr/2025	18:30	Annual Maintenance	PLANNED	Requested	
530	RQ215113	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR-PARBATI POOLING BANALA (PG) CKT-1	POWERGRID	C	Shutdown required for shifting of tower Loc No 39 which has become vulnerable and critical due to incessant rainfall and hill sinking that took place in and around village Payal (Distt. Mandi, H.P.). 02 No of new towers are require to be installed to bypass 02 No towers in sinking zone. Due to steep hill, stringing in new corridor shall be possible after destringing old conductor.	10/Apr/2025	09:00	29/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
531	RQ215112	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV HAMIRPUR-PARBATI POOLING BANALA (PG) CKT-1	POWERGRID	C	Shutdown required for shifting of tower Loc No 39 which has become vulnerable and critical due to incessant rainfall and hill sinking that took place in and around village Payal (Distt. Mandi, H.P.). 02 No of new towers are require to be installed to bypass 02 No towers in sinking zone. Due to steep hill, stringing in new corridor shall be possible after destringing old conductor.	10/Apr/2025	09:00	29/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
532	RQ214249	OCC_229	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	C	SAS upgradation testing and bay equipment testing	10/Apr/2025	08:00	12/Apr/2025	18:00	SHUTDOWN REQUIRED	PLANNED	Requested	
533	RQ215255	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-AGRA (PG) CKT-1	POWERGRID	D	Testing of DTPC scheme (under Process bus)	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
534	RQ214860	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHAGARH (PG) CKT-2	POWERGRID	D	Testing of DTPC scheme (under Process bus)	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
535	RQ214139	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD(PG)-MEJA TPS(MUN) (PG) CKT-2	POWERGRID	D	Line AMP Works at Prayagraj SS.	08/Apr/2025	09:00	08/Apr/2025	18:00		PLANNED	Requested	
536	RQ214146	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-GORAKHPUR(UP) (PG) CKT-1	POWERGRID	D	AMP of Line Bay equipments & maintenance of Line at Gorakhpur.	08/Apr/2025	09:00	08/Apr/2025	18:00		PLANNED	Requested	
537	RQ214858	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHAGARH (PG) CKT-1	POWERGRID	D	Testing of DTPC scheme (under Process bus)	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
538	RQ214138	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-FATEHPUR (PG) CKT-1	POWERGRID	D	Tie bay LBB Retrofitment Work at Prayagraj SS.	07/Apr/2025	09:00	07/Apr/2025	18:00		PLANNED	Requested	
539	RQ214248	OCC_229	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-2	POWERGRID	C	SAS upgradation testing and bay equipment testing	07/Apr/2025	08:00	09/Apr/2025	18:00	SHUTDOWN REQUIRED	PLANNED	Requested	
540	RQ215291	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR (PG)	POWERGRID	C	Kanpur Line reactor construction activities as part of substation package SS-103 under RTM mode.	07/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
541	RQ215254	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR (PG)	POWERGRID	D	AMP of line bay equipment at Kanpur & testing of DTPC scheme (under Process bus)	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
542	RQ214141	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-FATEHPUR (PG) CKT-3	POWERGRID	D	Line Bay AMP Works at Prayagraj SS	06/Apr/2025	09:00	06/Apr/2025	18:00		PLANNED	Requested	
543	RQ214137	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RIHAND(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	D	Tie bay LBB Retrofitment Work at Prayagraj SS.	05/Apr/2025	09:00	05/Apr/2025	18:00		PLANNED	Requested	
544	RQ214091	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-FATEHPUR (PG) CKT-2	POWERGRID	D	Tie bay LBB Retrofitment Work at Prayagraj SS	05/Apr/2025	09:00	05/Apr/2025	18:00		PLANNED	Requested	
545	RQ215244	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-3	POWERGRID	D	Shutdown nature Maintenance work	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
546	RQ215247	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR(PG)-PANKI(UP) (PG) CKT-1	POWERGRID	D	Testing of DTPC scheme (under Process Bus) at Kanpur & Panki(UP) & AMP of Tie Bay-402 at Kanpur	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	

547	RQ214914	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI-HISSAR (PG) CKT-2	POWERGRID	D	stringing of 765 kv D/C Khetri Narela transmission line	05/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
548	RQ214913	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI-HISSAR (PG) CKT-1	POWERGRID	D	stringing of 765 kv D/C Khetri Narela transmission line	05/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
549	RQ214090	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-2	POWERGRID	D	Tie bay LBB Retrofitment Work at Prayagraj SS	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
550	RQ215250	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-2	POWERGRID	D	AMP of line bay equipment at Kanpur & Auraiya end & testing of DTPC scheme under process Bus scheme	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
551	RQ214136	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	D	Tie bay LBB Retrofitment Work at Prayagraj SS	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
552	RQ214025	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-LUCKNOW_2 (PG) CKT-2	POWERGRID	D	AMP of Line at GIS Kanpur	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
553	RQ214010	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR-MAINPURI (PG) CKT-1	POWERGRID	D	Diamond formation to maintain clearance b/w OPGW of 220KV D/C Fatehpur-Uchahar to bottom conductor of 400KV D/C Fatehpur mainpuri 1&2	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
554	RQ214014	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR-MAINPURI (PG) CKT-2	POWERGRID	D	Diamond formation to maintain clearance b/w OPGW of 220KV D/C Fatehpur-Uchahar to bottom conductor of 400KV D/C Fatehpur mainpuri 1&2	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
555	RQ215246	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-1	POWERGRID	D	AMP of line bay equipment at Kanpur & Auraiya end & testing of DTPC scheme under process Bus scheme	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
556	RQ214144	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY(PG)-MORADABAD(UP) (PG) CKT-1	POWERGRID	D	AMP OF LINE BAY EQUIPMENTS AT BOTH ENDS	02/Apr/2025	09:00	02/Apr/2025	17:00		PLANNED	Requested	
557	RQ214022	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR_GIS (PG) CKT-1	POWERGRID	D	Checking of Air Cell & AMP Work at GIS Kanpur	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
558	RQ214019	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR_GIS (PG) CKT-2	POWERGRID	D	Replacement of Aircel and MOLG at Kanpur GIS	01/Apr/2025	09:00	01/Apr/2025	18:00		PLANNED	Requested	
559	RQ214247	OCC_229	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-LUCKNOW(UP) (PG) CKT-1	POWERGRID	C	SAS upgradation testing and bay equipment testing	01/Apr/2025	08:00	03/Apr/2025	18:00	SHUTDOWN REQUIRED	PLANNED	Requested	
560	RQ215233	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-LUCKNOW(UP) (PG) CKT-1	POWERGRID	D	Shutdown nature Maintenance work	01/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
561	RQ215243	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALLABGARH-MAHARANIBAGH (PG) CKT-1	POWERGRID	D	Line AR in non-auto required for maintenance work on 400 kv Dadri - Maharanibagh TL	01/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
562	RQ215260	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-VARANASI (PG) CKT-1	POWERGRID	C	Repair/Arresting of SF6 gas leakage from Spacer Bolt in Hyosung Old GIS in 406Bay 400kv Allahabad line at Varanasi Ss	01/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
563	RQ214847	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV REWA ROAD PANKI (UP) CKT-1	UPPTCL	C	* SHUTDOWN OF 50MVAR REWA ROAD LINE FOR ERRECTION OF 63 MVAR LINE REACTOR BUSHING AND REJUMPERING (LINE SHUTDOWN REQUIRED)	27/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
564	RQ213789	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BANDA-ORAI (UP) CKT-2	UPPTCL	D	SHUTDOWN WILL BE TAKEN FOR MAKING LILO POINT OF LILO OF 400KV ORAI-BANDA >X CKT-2 AT 400KV SUBSTATION MAHEBA LINE ,STRINGING	25/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
565	RQ213788	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BANDA-ORAI (UP) CKT-1	UPPTCL	D	* SHUTDOWN WILL BE TAKEN FOR MAKING LILO POINT OF LILO OF 400KV ORAI-BANDA >X CKT-2 AT 400KV SUBSTATION MAHEBA LINE ,STRINGING	25/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
566	RQ213786	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ORAI-PARICHA (UP) CKT-2	UPPTCL	C	SHUTDOWN FOR ROUTINE TESTING AND MAINTENANCE WORK.	24/Apr/2025	09:00	24/Apr/2025	17:00		PLANNED	Requested	
567	RQ214792	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GR.NOIDA_2(UPC)-GR.NOIDA(UPC) (UP) CKT-2	UPPTCL	C	* Tree trimming work will be done in line corridor during this shutdown period.	22/Apr/2025	10:30	22/Apr/2025	17:00		PLANNED	Requested	
568	RQ213785	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ORAI-PARICHA (UP) CKT-1	UPPTCL	C	SHUTDOWN FOR ROUTINE TESTING AND MAINTENANCE WORK.	22/Apr/2025	09:00	22/Apr/2025	17:00		PLANNED	Requested	
569	RQ213781	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MURADNAGAR_2-MATHURA (UP) CKT-1	UPPTCL	D	for preventive maintenance work	22/Apr/2025	09:00	25/Apr/2025	19:00		PLANNED	Requested	
570	RQ214795	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA FATEHBAD-MATHURA (UP) CKT-2	UPPTCL	C	* For Tower Height Increasing Stringing Work	21/Apr/2025	10:00	27/Apr/2025	18:00		PLANNED	Requested	
571	RQ214337	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA-SARNATH (UP) CKT-1	UPPTCL	C	* DIVERSION OF 1.005 KM. 400KV ANPARA-SARNATH (L3) SARNATH-AZAMGARH D/C LINE BETWEEN TOWER NO. 19 TO 22 DUE TO INFR	20/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	

572	RQ213787	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SARNATH-AZAMGARH (UP) CKT-1	UPPTCL	C	DIVERSION OF 1.005 KM. 400KV ANPARA-SARNATH (L3) SARNATH-AZAMGARH D/C LINE BETWEEN TOWER NO. 19 TO 22 DUE TO INFR	20/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
573	RQ213835	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TANDA(NT)-SULTANPUR(UP) (UP) CKT-1	UPPTCL	C	* Preventive Maintenance of Bay at 400KV S/S Sultanpur	16/Apr/2025	10:00	16/Apr/2025	16:00		PLANNED	Requested	
574	RQ214806	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-AGRA FATEHBAD (UP) CKT-1	UPPTCL	D	* For Jumper Tightening Defective Polymer Replacement work	16/Apr/2025	10:00	18/Apr/2025	18:00		PLANNED	Requested	
575	RQ213836	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV OBRA_B-SULTANPUR (UP) CKT-1	UPPTCL	C	* Preventive Maintenance of Bay at 400KV S/S Sultanpur	15/Apr/2025	10:00	15/Apr/2025	16:00		PLANNED	Requested	
576	RQ213782	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA FATEHBAD-MATHURA (UP) CKT-1	UPPTCL	D	For preventive maintenance of line	15/Apr/2025	09:00	17/Apr/2025	19:00		PLANNED	Requested	
577	RQ214839	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA_B(UPUN)-MAU(UP) (UP) CKT-1	UPPTCL	D	* Cleaning of Disc/Polymer insulator, removing the kite Kite thread, Bird nest from lines.	15/Apr/2025	08:00	18/Apr/2025	17:00		PLANNED	Requested	
578	RQ214791	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GR.NOIDA_2(UPC)-GR.NOIDA(UPC) (UP) CKT-1	UPPTCL	C	* Tree trimming work will be done in line corridor during this shutdown period.	11/Apr/2025	10:30	11/Apr/2025	17:00		PLANNED	Requested	
579	RQ213808	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PANKI-PANKI TPS (UP) CKT-2	UPPTCL	C	SHUTDOWN OF 400KV PANKI - PTPS-II LINE FOR RECTIFYING CIRCUIT PROBLEM OF >X EVENT LOGGER AND BAY MAINTENANCE	11/Apr/2025	10:00	13/Apr/2025	17:00		PLANNED	Requested	
580	RQ213811	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV UNNAO-PANKI (UP) CKT-1	UPPTCL	C	* SHUTDOWN OF 400KV PANKI UNNAO LINE FOR RECTIFY CIRCUIT PROBLEM OF EVENT LOGGER AND REMOVE DC EARTHING.	10/Apr/2025	10:00	12/Apr/2025	17:00		PLANNED	Requested	
581	RQ214810	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA-SARNATH (UP) CKT-1	UPPTCL	C	For changing DC supply to relay and panel for commissioning of New DCDB and testing of relays	09/Apr/2025	09:00	10/Apr/2025	18:00	Shut down was applied in Feb 2025 but not availed.	PLANNED	Requested	
582	RQ214794	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA_B(UPUN)-SARNATH(UP) (UP) CKT-2	UPPTCL	D	* Cleaning of Disc/Polymer insulator, removing the kite Kite thread, Bird nest from lines.	09/Apr/2025	08:00	11/Apr/2025	17:00		PLANNED	Requested	
583	RQ213780	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIMBHOLI_P MSTL - MURADNAGAR_2 (UP) CKT-2	UPPTCL	C	shut down required of 400KV MRD-II TO 400 KV simbhawali ckt-II preventive maintance and TC testing work.	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
584	RQ215007	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALAKNANDA GVK(UPC)-MUZAFFARNAGAR (UP) CKT-1	UPPTCL	D	Relay facia change	08/Apr/2025	13:00	08/Apr/2025	17:00		PLANNED	Requested	
585	RQ215008	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALAKNANDA GVK(UPC)-VISHNUPRAYAG(JP) (UP) CKT-1	UPPTCL	D	Relay facia change	08/Apr/2025	09:00	08/Apr/2025	13:00		PLANNED	Requested	
586	RQ213779	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIMBHOLI_P MSTL - MURADNAGAR_2 (UP) CKT-1	UPPTCL	C	shut down required of 400 KV MRD-II TO 400 KV simbhawali ckt-1 for testing and preventive maintance	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
587	RQ213809	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PANKI-PANKI TPS (UP) CKT-1	UPPTCL	C	SHUTDOWN OF 400KV PANKI - PTPS-I LINE FOR PROTECTION TESTING AND BAY MAINTENANCE	07/Apr/2025	10:00	09/Apr/2025	17:00		PLANNED	Requested	
588	RQ214809	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA-OBRA_B (UP) CKT-1	UPPTCL	C	For changing DC supply to relay and panel for commissioning of New DCDB and replacement of wave trap	07/Apr/2025	09:00	08/Apr/2025	18:00	Shut down was applied in Feb 2025 but not availed.	PLANNED	Requested	
589	RQ213793	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA-OBRA_B (UP) CKT-1	UPPTCL	D	Tightening of jumper at tension tower Cleaning of insulator	07/Apr/2025	08:00	08/Apr/2025	17:00		PLANNED	Requested	
590	RQ213791	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALAKNANDA GVK(UPC)-MUZAFFARNAGAR (UP) CKT-1	UPPTCL	C	* SHUT DOWN REQUIRED FOR HIGHT RAISING AT NH (NAJIBABAD BY PASS)BETWEEN LOCATION NO 504 AND 505	07/Apr/2025	08:00	11/Apr/2025	19:00		PLANNED	Requested	
591	RQ213951	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALIGARH-MURADNAGAR_1 (UP) CKT-1	UPPTCL	D	Jumper tightening, Polymer cleaning, Looping chopping and other Preventive Maintenance Work	06/Apr/2025	08:00	11/Apr/2025	17:00		PLANNED	Requested	
592	RQ214812	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEJA TPS(MUN)-MASOLI(UP) (UP) CKT-1	UPPTCL	D	routine testing	04/Apr/2025	11:00	05/Apr/2025	17:00	NO SUPPLY WILL BE DISTURB DURING SHUTDOWN ALL LOAD FEEDED FROM 400KV REWA ROAD-MASAU LI LINE	PLANNED	Requested	
593	RQ213784	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ORAI-MAINPURI (UP) CKT-2	UPPTCL	C	SHUTDOWN FOR CHECKING MUTUAL COMPENSATION OF THE LINES.BOTH CIRCUIT WILL BE UNDER SHUTDOWN .	04/Apr/2025	09:00	04/Apr/2025	17:00		PLANNED	Requested	
594	RQ213783	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ORAI-MAINPURI (UP) CKT-1	UPPTCL	C	SHUTDOWN FOR CHECKING MUTUAL COMPENSATION OF THE LINES.BOTH CIRCUIT WILL BE UNDER SHUTDOWN .	04/Apr/2025	09:00	04/Apr/2025	17:00		PLANNED	Requested	

595	RQ213790	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV OBRA_C_TP5-OBRA_B (UP) CKT-1	UPPTCL	D	Tightening of jumper at tension tower Cleaning of insulator	04/Apr/2025	08:00	05/Apr/2025	17:00		PLANNED	Requested	
596	RQ213810	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV UNNAO-PANKI (UP) CKT-1	UPPTCL	C	* SHUTDOWN OF 400KV PANKI -UNNAO LINE FOR RECTIFYING CIRCUIT PROBLEM OF EVENT LOGGER	03/Apr/2025	10:00	05/Apr/2025	17:00		PLANNED	Requested	
597	RQ213953	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-UNNAO (UP) CKT-1	UPPTCL	D	Preventive maintenance of 400 kv Unnao - Agra Line	03/Apr/2025	09:00	07/Apr/2025	18:00		PLANNED	Requested	
598	RQ213794	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUZAFFARNAGAR-ATAUR (UP) CKT-1	UPPTCL	D	* planned shut down is being applied for jumper tightening ,bird nest removing,lopping and chopping of trees branches,conduc	02/Apr/2025	09:00	03/Apr/2025	17:00		PLANNED	Requested	
599	RQ214846	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV REWA ROAD PANKI (UP) CKT-1	UPPTCL	C	* SHUTDOWN OF 50MVAR REWA ROAD LINE FOR REPLACEMENT OF 50MVAR LINE REACTOR TO 63 MVAR LINE REACTOR FOR OPENING OF JUMPER AND	01/Apr/2025	10:00	04/Apr/2025	17:00		PLANNED	Requested	
600	RQ213833	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY-UNNAO (UP) CKT-1	UPPTCL	C	* 400 KV C.B. Overhauling,Replacement of 400KV CVT R,Y B Phase>X and other Preventive Maintenance works. No supply af	01/Apr/2025	10:00	06/Apr/2025	17:00		PLANNED	Requested	
601	RQ213792	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUZAFFARNAGAR(UP)-VISHNUPRAYAG(JP) (UP) CKT-1	UPPTCL	C	* SHUT DOWN REQUIRED FOR HIGHT RAISING AT NH (NAJIBABAD BY PASS)BETWEEN LOCATION NO 504 505	01/Apr/2025	08:00	05/Apr/2025	19:00		PLANNED	Requested	
602	RQ214327	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDEAR(HPG)-NUHIAWALI(HV) (HV) CKT-1	HVPNL	D	Gen Mtc. and Setting of Bus Pantagraph Isolators	25/Apr/2025	09:00	25/Apr/2025	18:00	Shutdown of Bus-2 is also required along with the ckt	PLANNED	Requested	
603	RQ214324	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDEAR(HPG)-FATEHABAD(PG) (HV) CKT-1	HVPNL	D	Gen Mtc. and Setting of Bus Pantagraph Isolators	24/Apr/2025	09:00	24/Apr/2025	18:00	Shutdown of Bus-2 is also required along with the ckt	PLANNED	Requested	
604	RQ214346	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	For replacement the worn-out condutor of jharli Ckt-2 from section ie; Gantry to Terminal Tower near Daultabad end along with of PLCC Panels at Jharli End.	24/Apr/2025	09:00	25/Apr/2025	17:00		PLANNED	Requested	
605	RQ214326	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDEAR(HPG)-KIRORI(HV) (HV) CKT-2	HVPNL	D	Gen Mtc. and Setting of Bus Pantagraph Isolators	23/Apr/2025	09:00	23/Apr/2025	18:00	Shutdown of Bus-2 is also required along with the ckt	PLANNED	Requested	
606	RQ214345	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	For replacement the worn-out condutor of jharli Ckt-1 from section ie; Gantry to Terminal Tower near Daultabad end along with of PLCC Panels at Jharli End.	22/Apr/2025	09:00	23/Apr/2025	17:00		PLANNED	Requested	
607	RQ214325	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDEAR(HPG)-KIRORI(HV) (HV) CKT-1	HVPNL	D	Gen Mtc. and Setting of Bus Pantagraph Isolators	22/Apr/2025	09:00	22/Apr/2025	18:00	Shutdown of Bus-2 is also required along with the ckt	PLANNED	Requested	
608	RQ214344	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	For Thermovision scannig of line.	17/Apr/2025	09:00	17/Apr/2025	17:00		PLANNED	Requested	
609	RQ215304	OCC_229	jhajar_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	OH of Bay 17 CB IPS opening	17/Apr/2025	08:00	17/Apr/2025	18:00	Daultabad Line-1 will be in service	PLANNED	Requested	
610	RQ214333	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JINDI(PG)-KIRORI(HV) (HVPNL) CKT-2	HVPNL	D	For maintenance of 400kv Breaker	16/Apr/2025	10:00	16/Apr/2025	17:00		PLANNED	Requested	
611	RQ214343	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	For Thermovision scannig of line.	16/Apr/2025	09:00	16/Apr/2025	17:00		PLANNED	Requested	
612	RQ214916	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	stringing of 765 kv D/C Khetri Narela transmission line	16/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
613	RQ214917	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	stringing of 765 kv D/C Khetri Narela transmission line	16/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
614	RQ214332	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JINDI(PG)-KIRORI(HV) (HVPNL) CKT-1	HVPNL	D	For maintenance of 400kv Breaker	15/Apr/2025	10:00	15/Apr/2025	17:00		PLANNED	Requested	
615	RQ214341	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	For Thermovision scannig of line.	08/Apr/2025	09:00	08/Apr/2025	17:00		PLANNED	Requested	
616	RQ214347	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NUHIAWALI(HV)-FATEHABAD(PG) (HV) CKT-1	HVPNL	D	Maintenance of bay equipment such as tightening of nuts & bolts and making autoreclosure function healthy by m&p team and firm engineer.	07/Apr/2025	09:00	07/Apr/2025	17:00		PLANNED	Requested	
617	RQ214342	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	For Thermovision scannig of line.	07/Apr/2025	09:00	07/Apr/2025	17:00		PLANNED	Requested	
618	RQ214320	OCC_229	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEDEAR(HPG)-NUHIAWALI(HV) (HV) CKT-1	HVPNL	D	Relay setting and setting of Bus Pantagraph Isolators	04/Apr/2025	09:00	04/Apr/2025	18:00	Shutdown of Bus-1 is also required with line shutdown	PLANNED	Requested	

619	RQ214317	OCC_229	slchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEGAR(HPG)-FATEHABAD(PG)(HV) CKT-1	HVPNL	D	Relay setting and setting of Bus Pantagraph Isolators	03/Apr/2025	09:00	03/Apr/2025	18:00	Shutdown of Bus-1 is also required with line shutdown	PLANNED	Requested	
620	RQ214340	OCC_229	slchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-DAULATABAD(HV)(HV) CKT-1	HVPNL	D	For Providing suspenstion Polymer String on Tower No - 54,55 &56 on daily basis & Half Yearly Mtc. Of line	02/Apr/2025	09:00	03/Apr/2025	17:00		PLANNED	Requested	
621	RQ214319	OCC_229	slchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEGAR(HPG)-KIRORI(HV) (HV) CKT-2	HVPNL	D	Relay setting and setting of Bus Pantagraph Isolators	02/Apr/2025	09:00	02/Apr/2025	18:00	Shutdown of Bus-1 is also required with line shutdown	PLANNED	Requested	
622	RQ214339	OCC_229	slchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-1	HVPNL	D	For Providing suspenstion Polymer String on Tower No - 187	01/Apr/2025	09:00	01/Apr/2025	17:00		PLANNED	Requested	
623	RQ214318	OCC_229	slchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHEGAR(HPG)-KIRORI(HV) (HV) CKT-1	HVPNL	D	Relay setting and setting of Bus Pantagraph Isolators	01/Apr/2025	09:00	01/Apr/2025	18:00	Shutdown of Bus-1 is also required with line shutdown	PLANNED	Requested	
624	RQ215306	OCC_229	jhajar_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJAR(APCL)-DAULATABAD(HV)(HV) CKT-2	HVPNL	D	OH of Bay 17 CB IPS closing	01/Apr/2025	08:00	26/Apr/2025	18:00	Daultabad Line-1 will be in service	PLANNED	Requested	
625	RQ214330	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-BASTI(UP) (PG) CKT-2	POWERGRI D,UPPTCL	D	Planned outage for PLC of 400 kv D/C (Quad moose) Tanda-Gonda T/L (Lilo of one circuit of 400 kv D/C (Quad moose) Tanda-Basti T/L at Gonda)	25/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
626	RQ213832	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV UNNAO(UP)-JEHTA_HARDOI ROAD (UP) (PG) CKT-2	POWERGRI D,UPPTCL	D	* The shutdown is required for maintenance of Bus isolator of 400kv Unnao-Jehta Ckt2 line at 400kv 55 Unnao, supply will be	11/Apr/2025	09:00	12/Apr/2025	17:00		PLANNED	Requested	
627	RQ214145	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-BASTI(UP) (PG) CKT-2	POWERGRI D,UPPTCL	D	AMP of Line Bay equipments & maintenance of Line at Gorakhpur.	04/Apr/2025	09:30	04/Apr/2025	18:00		PLANNED	Requested	
628	RQ215242	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GR.NOIDA(UPC)-NAWADA(HV) (PG) CKT-1	POWERGRI D,UPPTCL	D	Line AR in non-auto required for maintenance work on 400 kv Dadri - Ballabgarh Line.	01/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
629	RQ215241	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADRI(NT)-GR.NOIDA(UPC) (PG) CKT-1	POWERGRI D,UPPTCL	D	Line AR in non-auto required for maintenance work on 400 kv Dadri - Maharani Bagh Line	01/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
630	RQ214910	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-DHANODA(HV) (GPTL) CKT-2	GPTL	D	stringing of 765 kv D/C Khetri Narela transmission line	24/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
631	RQ214909	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-DHANODA(HV) (GPTL) CKT-1	GPTL	D	stringing of 765 kv D/C Khetri Narela transmission line	24/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
632	RQ215193	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PANCHKULA(PG)-PANIPAT(BB) (PG) CKT-1	POWERGRI D,BBMB	D	Annual Mtc	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
633	RQ214060	OCC_229	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEHAR(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRI D,BBMB	D	Protection testing of bay equipments	21/Apr/2025	08:00	21/Apr/2025	18:00	Shutdown required of line, line bay, Tie bay & future bay (Bay-424,423 & 422)	PLANNED	Requested	
634	RQ214055	OCC_229	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRI D,BBMB	D	Protection testing of bay equipments	17/Apr/2025	08:00	17/Apr/2025	18:00	Shutdown required of line, line bay, Tie bay & future bay (Bay-421,420 & 419)	PLANNED	Requested	
635	RQ213847	OCC_229	apl_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-2	POWERGRI D,FBTL	D	SD Defects Rectification & Hardware Correction & Tightening Work	23/Apr/2025	08:00	24/Apr/2025	18:00	SD Defects Rectification & Hardware Correction & Tightening Work	PLANNED	Requested	
636	RQ213846	OCC_229	apl_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-1	POWERGRI D,FBTL	D	SD Defects Rectification & Hardware Correction & Tightening Work	21/Apr/2025	08:00	22/Apr/2025	18:00	SD Defects Rectification & Hardware Correction & Tightening Work	PLANNED	Requested	
637	RQ215073	OCC_229	slcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(P G) (DTL) CKT-2	DTL	D	Tan Delta testing of CVT and Tightning of Dropper and Jumper and Line Isolator clamp and Preventive Maintenance.	22/Apr/2025	09:00	22/Apr/2025	17:00	During the Shutdown Load will be meet throught Bawana- Maharani Bagh Ckt-I	PLANNED	Requested	
638	RQ215075	OCC_229	slcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA-MUNDKA (DV) CKT-2	DTL	D	Tan Delta testing of CVT and Tightning of Dropper and Jumper and Line Isolator clamp and Preventive Maintenance.	17/Apr/2025	09:00	17/Apr/2025	17:00	During the Shutdown Load will be meet throught 400kv Mundka Ckt-I	PLANNED	Requested	
639	RQ215074	OCC_229	slcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA-MUNDKA (DV) CKT-1	DTL	D	Tan Delta testing of CVT and Tightning of Dropper and Jumper and Line Isolator clamp and Preventive Maintenance.	16/Apr/2025	09:00	16/Apr/2025	17:00	During the Shutdown Load will be meet throught 400kv Mundka Ckt-II	PLANNED	Requested	
640	RQ215225	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(P G) (DTL) CKT-2	DTL	C	Removal of LILO of Mandola-Bawana, Connection of Narela (PNTL) - Maharani Bagh Circuits under Tr. System Part-G1, Ph-II (Approved in 5th NRSCT) & connection of 400kv D/C Mandola-Bawana Line.	01/Apr/2025	08:00	04/Apr/2025	18:00	S/D to be availed from 28-03-25 to 31-03-25.	PLANNED	Requested	

641	RQ215072	OCC_229	sldcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(P G) (DTL) CKT-1	POWERGRI D,DTL	D	Tan Delta testing of CVT and Tightening of Drooper and Jumper and Line Isolator clamp and Preventive Maintenance	21/Apr/2025	09:00	21/Apr/2025	17:00	During the Shutdown Load will be meet throught Bawana- Maharani Bagh Ckt-II	PLANNED	Requested	
642	RQ215226	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MANDOLA(PG)-MAHARANIBAGH(P G) (DTL) CKT-1	POWERGRI D,DTL	C	Removal of LILO of Mandola-Bawana, Connection of Narela (PNTL) - Maharani Bagh Circuits under Tr. System Part-G1, Ph-II (Approved in 5th NR SCT) & connection of 400KV D/C Mandola-Bawana Line.	01/Apr/2025	08:00	04/Apr/2025	18:00	S/D to be availed from 28-03-25 to 31-03-25.	PLANNED	Requested	
643	RQ215224	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(P G) (DTL) CKT-1	POWERGRI D,DTL	C	Removal of LILO of Mandola-Bawana, Connection of Narela (PNTL) - Maharani Bagh Circuits under Tr. System Part-G1, Ph-II (Approved in 5th NR SCT) & connection of 400KV D/C Mandola-Bawana Line.	01/Apr/2025	08:00	04/Apr/2025	18:00	S/D to be availed from 28-03-25 to 31-03-25.	PLANNED	Requested	
644	RQ215227	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MANDOLA(PG)-MAHARANIBAGH(P G) (DTL) CKT-2	POWERGRI D,DTL	C	Removal of LILO of Mandola-Bawana, Connection of Narela (PNTL) - Maharani Bagh Circuits under Tr. System Part-G1, Ph-II (Approved in 5th NR SCT) & connection of 400KV D/C Mandola-Bawana Line.	01/Apr/2025	08:00	04/Apr/2025	18:00	S/D to be availed from 28-03-25 to 31-03-25.	PLANNED	Requested	
645	RQ214936	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-MUNDKA(DV) (APCL) CKT-2	APCPL	D	stringing of 765 kv D/C Khetri Narela transmission line	18/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
646	RQ214935	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-MUNDKA(DV) (APCL) CKT-1	APCPL	D	stringing of 765 kv D/C Khetri Narela transmission line	18/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
647	RQ213834	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SULTANPUR(UP)-MOHANLALGANJ (PGVTL) (PGVTL) CKT-1	UPPTCL,PGY TL	C	Preventive Maintenance of Bay at 400KV S/S Sultanpur	17/Apr/2025	10:00	17/Apr/2025	16:00		PLANNED	Requested	
648	RQ214016	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR(PG)-UNCHAHAHAR(NTB) (PUTL) CKT-2	PUTL	C	DIVERSION WORK OF 400KV UNCHAHAHAR-FATEHPUR CIRCUIT-2 FOR NHAI ROAD CROSSING	14/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
649	RQ214012	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR(PG)-UNCHAHAHAR(NTB) (PUTL) CKT-1	PUTL	C	DIVERSION WORK OF 400KV UNCHAHAHAR-FATEHPUR CIRCUIT-1 FOR NHAI ROAD CROSSING	14/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
650	RQ214912	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BABAI(RS)-BHIWANI(PG) (NRSS36) CKT-2	NRSS36	D	stringing of 765 kv D/C Khetri Narela transmission line	13/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
651	RQ214911	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BABAI(RS)-BHIWANI(PG) (NRSS36) CKT-1	NRSS36	D	stringing of 765 kv D/C Khetri Narela transmission line	13/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
652	RQ214875	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_III(PG)-JAISALMER(RS) (PRTL) CKT-2	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	10/Apr/2025	17:00	10/Apr/2025	23:00		PLANNED	Requested	
653	RQ214876	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_III(PG)-JAISALMER(RS) (PRTL) CKT-1	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	09/Apr/2025	17:00	09/Apr/2025	23:00		PLANNED	Requested	
654	RQ214873	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH_III(PG) (PRTL) CKT-2	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	07/Apr/2025	17:00	07/Apr/2025	23:00		PLANNED	Requested	
655	RQ214872	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH_III(PG) (PRTL) CKT-1	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	06/Apr/2025	17:00	06/Apr/2025	23:00		PLANNED	Requested	
656	RQ213837	OCC_229	apl_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAHINDERGARH(A PL)-DHANODA(HV) (ATIL) CKT-2	ATIL	D	Annual Maintenance	09/Apr/2025	09:30	09/Apr/2025	18:30	Annual Maintenance	PLANNED	Requested	
657	RQ215010	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALAKNANDA GVK(UPC)-SRINAGAR(UK) (UK) CKT-2	PTCUL	D	Relay facia change	07/Apr/2025	13:00	07/Apr/2025	17:00		PLANNED	Requested	
658	RQ215009	OCC_229	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALAKNANDA GVK(UPC)-SRINAGAR(UK) (UK) CKT-1	PTCUL	D	Relay facia change	07/Apr/2025	09:00	07/Apr/2025	13:00		PLANNED	Requested	
659	RQ215099	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALWAR(ATIL)-HINDAUN(RS) (ATIL) CKT-1	ATSL	D	SD Defects Rectification & Hardware Correction & Tightening Work	04/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	

660	RQ214635	OCC_229	sekura_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA(PG)-MALERKOTLA(PG) (SEKURA) CKT-1	SEKURA	D	AR-MODE-OFF required for Live Line Earth Wire Replacement with OPGW for CKT-1 under Implementation of ISTS Communication Scheme approved by NCT in its 19th meeting held on 29-Apr-2024	01/Apr/2025	08:00	30/Apr/2025	18:30	AR-MODE-OFF required for Live Line Earth Wire Replacement with OPGW for CKT-1 under Implementation of ISTS Communication Scheme approved by NCT in its 19th meeting held on 29-Apr-2024	PLANNED	Requested	
661	RQ214636	OCC_229	sekura_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA(PG)-MALERKOTLA(PG) (SEKURA) CKT-2	SEKURA	D	AR-MODE-OFF required for Live Line Earth Wire Replacement with OPGW for CKT-1 under Implementation of ISTS Communication Scheme approved by NCT in its 19th meeting held on 29-Apr-2024	01/Apr/2025	08:00	30/Apr/2025	18:30	AR-MODE-OFF required for Live Line Earth Wire Replacement with OPGW for CKT-1 under Implementation of ISTS Communication Scheme approved by NCT in its 19th meeting held on 29-Apr-2024	PLANNED	Requested	
662	RQ215221	OCC_229	ntpcos_sd	BUS	400KV BUS 2 AT AURAIYA(NT)	NTPC	C	Bus Bar Relay testing & commissioning	03/May/2025	08:00	03/May/2025	18:00	Bus 2 tripping checking	PLANNED	Requested	
663	RQ215220	OCC_229	ntpcos_sd	BUS	400KV BUS 1 AT AURAIYA(NT)	NTPC	C	Bus Bar Relay testing & commissioning	02/May/2025	08:00	02/May/2025	18:00	Bus 1 tripping checking	PLANNED	Requested	
664	RQ213748	OCC_229	ntpcos_sd	BUS	400KV BUS 1 AT RIHAND(NT)	NTPC	D	Isolator 489 replacement work 400KV stage-1 Rihand	26/Apr/2025	08:00	26/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
665	RQ213747	OCC_229	ntpcos_sd	BUS	400KV BUS 1 AT RIHAND(NT)	NTPC	D	Isolator 489 replacement work 400KV stage-1 Rihand	21/Apr/2025	08:00	21/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
666	RQ213746	OCC_229	ntpcos_sd	BUS	400KV BUS 2 AT RIHAND(NT)	NTPC	D	Isolator 689 replacement work 400KV stage-1 Rihand	19/Apr/2025	08:00	19/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
667	RQ213745	OCC_229	ntpcos_sd	BUS	400KV BUS 2 AT RIHAND(NT)	NTPC	D	Isolator 689 replacement work 400KV stage-1 Rihand	12/Apr/2025	08:00	12/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
668	RQ213744	OCC_229	ntpcos_sd	BUS	400KV BUS 2 AT RIHAND(NT)	NTPC	D	Isolator 389 replacement work 400KV stage-1 Rihand	05/Apr/2025	08:00	05/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
669	RQ214987	OCC_229	sldcrs_sd	BUS	400KV BUS 2 AT PHAGI(RS)	RRVPNL	D	For the tightening of clamps & connectors of inter-connection of 6" IPS Al. tube and interconnection from main Bus to isolator for 400KV Bays.	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
670	RQ214985	OCC_229	sldcrs_sd	BUS	400KV BUS 2 AT JODHPUR(RS)	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
671	RQ214986	OCC_229	sldcrs_sd	BUS	400KV BUS 1 AT PHAGI(RS)	RRVPNL	D	For the tightening of clamps & connectors of inter-connection of 6" IPS Al. tube and interconnection from main Bus to isolator for 400KV Bays.	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
672	RQ215052	OCC_229	sldcrs_sd	BUS	400KV BUS 1 AT KALISINDH(RS)	RRVPNL	D	Annual maintenance of 400KV BUS-1	01/Apr/2025	14:00	01/Apr/2025	18:00		PLANNED	Requested	
673	RQ213930	OCC_229	sldcps_sd	BUS	400KV BUS 1 AT MUKTSAR(PS)	PTSTCL	D	General maintenance for nut-bolt tightening, cleaning.	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
674	RQ213929	OCC_229	sldcps_sd	BUS	400KV BUS 1 AT MAKHU(PS)	PTSTCL	D	Nut bolt tightening of upper clamp and connectors of isolator of bus bar-1	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
675	RQ213928	OCC_229	sldcps_sd	BUS	400KV BUS 2 AT MAKHU(PS)	PTSTCL	D	Nut bolt tightening of upper clamp and connectors of isolator of bus bar-2	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
676	RQ213978	OCC_229	stuup_sd	BUS	400KV BUS 1 AT PANKI(UP)	UPPTCL	C	SHUTDOWN OF 400KV MAIN BUS-1 FOR STRINGING OF 220KV JACK BUS TWIN MOOSE CONDUCTOR OF 315 MVA ICT-I	29/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
677	RQ213979	OCC_229	stuup_sd	BUS	400KV BUS 1 AT PANKI(UP)	UPPTCL	C	* SHUTDOWN OF 400KV MAIN BUS-1 FOR STRINGING OF 220KV JACK BUS TWIN MOOSE CONDUCTOR OF 500MVA ICT-I	22/Apr/2025	10:00	23/Apr/2025	17:00		PLANNED	Requested	
678	RQ214827	OCC_229	stuup_sd	BUS	400KV BUS 3 AT ANPARA(UP)	UPPTCL	C	For changing DC supply to relay and panel for commissioning of New DCDB	16/Apr/2025	09:00	16/Apr/2025	18:00		PLANNED	Requested	
679	RQ215192	OCC_229	stuup_sd	BUS	400 KV GONDA(UP)-BUS 1	UPPTCL	D	Routine testing and maintenance work	14/Apr/2025	09:00	15/Apr/2025	18:00		PLANNED	Requested	
680	RQ214834	OCC_229	stuup_sd	BUS	400KV BUS 1 AT UNNAO(UP)	UPPTCL	D	The shutdown is required for maintenance of Bus isolator of 400kv Unnao-Jehta Ckt2 line at 400KV SS Unnao, supply will be	11/Apr/2025	09:00	12/Apr/2025	17:00		PLANNED	Requested	
681	RQ213990	OCC_229	stuup_sd	BUS	400KV BUS 2 AT SULTANPUR(UP)	UPPTCL	C	For Preventive Maintenance of Bus-B	09/Apr/2025	10:00	09/Apr/2025	16:00		PLANNED	Requested	

682	RQ213996	OCC_229	stuup_sd	BUS	400 KV RAMPUR_PRSTL (UP) - BUS 2	UPPTCL	C	SF6 GD BODY REPLACEMENT	07/Apr/2025	09:00	14/Apr/2025	17:30		PLANNED	Requested	
683	RQ213988	OCC_229	stuup_sd	BUS	400KV BUS 2 AT BAREILLY(UP)	UPPTCL	C	* For Replacement of CVT and other preventive maintenance work No supply affected, maintained through Bus-I.	05/Apr/2025	00:00	06/Apr/2025	17:00		PLANNED	Requested	
684	RQ213987	OCC_229	stuup_sd	BUS	400KV BUS 1 AT BAREILLY(UP)	UPPTCL	C	* For Replacement of CVT and other preventive maintenance work No supply affected, maintained through Bus-II.	02/Apr/2025	10:00	03/Apr/2025	17:00		PLANNED	Requested	
685	RQ215295	OCC_229	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 2	POWERGRID	D	AMP Work of 400 KV Bus-2B	29/Apr/2025	08:00	29/Apr/2025	18:00		PLANNED	Requested	
686	RQ214350	OCC_229	cpcc3_sd	BUS	400KV BUS 2 AT GORAKHPUR(PG)	POWERGRID	D	Bus -II Connection under GIS bay extension work for 400KV D/C New Butwal Gorakhpur Tx Line at Gorakhpur	25/Apr/2025	08:00	25/Apr/2025	20:00		PLANNED	Requested	
687	RQ214349	OCC_229	cpcc3_sd	BUS	400KV BUS 1 AT GORAKHPUR(PG)	POWERGRID	D	Bus -I Connection under GIS bay extension work for 400KV D/C New Butwal Gorakhpur Tx Line at Gorakhpur	23/Apr/2025	08:00	23/Apr/2025	20:00		PLANNED	Requested	
688	RQ215293	OCC_229	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 1	POWERGRID	D	AMP Work of 400 KV BUS-1B	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
689	RQ214784	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 4	POWERGRID	D	for AMP work	21/Apr/2025	17:00	22/Apr/2025	23:00		PLANNED	Requested	
690	RQ214783	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 3	POWERGRID	D	for AMP work	19/Apr/2025	17:00	20/Apr/2025	23:00		PLANNED	Requested	
691	RQ214782	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 2	POWERGRID	D	for AMP work	17/Apr/2025	17:00	18/Apr/2025	23:00		PLANNED	Requested	
692	RQ214642	OCC_229	cpcc3_sd	BUS	400KV BUS 2 AT ALLAHABAD(PG)	POWERGRID	C	For Busbar Relay retrofitment works at Prayagraj SS.	16/Apr/2025	09:00	22/Apr/2025	18:00		PLANNED	Requested	
693	RQ215294	OCC_229	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 2	POWERGRID	D	AMP Work of 400 KV BUS-2A	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
694	RQ214767	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT SAHARANPUR(PG)	POWERGRID	D	for AMP work	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
695	RQ214781	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 1	POWERGRID	D	for AMP work	15/Apr/2025	17:00	16/Apr/2025	23:00		PLANNED	Requested	
696	RQ214351	OCC_229	cpcc3_sd	BUS	400KV BUS 1 AT GORAKHPUR(PG)	POWERGRID	C	HV Test under GIS bay extension work for 400KV D/C New Butwal Gorakhpur Tx Line at Gorakhpur	15/Apr/2025	08:00	18/Apr/2025	20:00		PLANNED	Requested	
697	RQ214352	OCC_229	cpcc3_sd	BUS	400KV BUS 1 AT GORAKHPUR(PG)	POWERGRID	C	GIB Erection work under GIS bay extension work for 400KV D/C New Butwal Gorakhpur Tx Line at Gorakhpur	10/Apr/2025	08:00	12/Apr/2025	20:00		PLANNED	Requested	
698	RQ214639	OCC_229	cpcc3_sd	BUS	400KV BUS 1 AT ALLAHABAD(PG)	POWERGRID	C	For Busbar Relay retrofitment Works at Prayagraj SS.	09/Apr/2025	09:00	16/Apr/2025	18:00		PLANNED	Requested	
699	RQ214157	OCC_229	cpcc3_sd	BUS	400KV AGRA(PG) - BUS 1	POWERGRID	D	Shutdown of 400KV BUS-1A at Agra is required on 09.04.2025 for AMP work.	09/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
700	RQ214765	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BAWANA(DV)		C	40789 isolator retrofitting work at DTL bawana ss	28/Apr/2025	08:00	28/Apr/2025	18:00	40789 isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
701	RQ214757	OCC_229	cpcc1_sd	BUS	400KV BUS 3 AT MANDOLA(PG)		D	for AMP work	27/Apr/2025	08:00	27/Apr/2025	18:00	for AMP work	PLANNED	Requested	
702	RQ214755	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT MANDOLA(PG)		D	for AMP work	26/Apr/2025	08:00	26/Apr/2025	18:00	for AMP work	PLANNED	Requested	
703	RQ214758	OCC_229	cpcc1_sd	BUS	400KV BUS 4 AT MANDOLA(PG)		D	for AMP work	25/Apr/2025	08:00	25/Apr/2025	18:00	for AMP work	PLANNED	Requested	
704	RQ214764	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BAWANA(DV)		C	41289 isolator retrofitting work at DTL bawana ss	25/Apr/2025	08:00	25/Apr/2025	18:00	41289 isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
705	RQ214763	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BAWANA(DV)		C	41489 isolator retrofitting work at DTL bawana ss	22/Apr/2025	08:00	22/Apr/2025	18:00	41489 isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
706	RQ214743	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT BHIWADI(PG)		C	Bus bar Relay retrofitment	21/Apr/2025	09:00	30/Apr/2025	18:00		PLANNED	Requested	
707	RQ214762	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BAWANA(DV)		C	40889 isolator retrofitting work at DTL bawana ss	19/Apr/2025	08:00	19/Apr/2025	18:00	40889 isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
708	RQ214705	OCC_229	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 4		D	Bay Extension, LBB Testing, Attending Hotspot	17/Apr/2025	18:00	18/Apr/2025	23:00		PLANNED	Requested	
709	RQ214294	OCC_229	cpcc2_sd	BUS	400KV BUS 2 AT NALLAGARH(PG)		C	For 400KV Bus bur retrofitting and commissioning work and For ICT-4 Augumentation work at Nalagarh ss	17/Apr/2025	09:00	24/Apr/2025	18:00	kindly approve.	PLANNED	Requested	

710	RQ214761	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BAWANA(DV)		C	40589 isolator retrofitting work at DTL bawana ss	16/Apr/2025	08:00	16/Apr/2025	18:00	40589 isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
711	RQ214704	OCC_229	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 3		D	Bay Extension, LBB Testing, Attending Hotspot	15/Apr/2025	18:00	16/Apr/2025	23:00		PLANNED	Requested	
712	RQ214703	OCC_229	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 2		D	Bay Extension, LBB Testing, Attending Hotspot	13/Apr/2025	18:00	14/Apr/2025	23:00		PLANNED	Requested	
713	RQ214760	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BAWANA(DV)		C	41189 isolator retrofitting work at DTL bawana ss	13/Apr/2025	08:00	13/Apr/2025	18:00	41189 isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
714	RQ214285	OCC_229	cpcc2_sd	BUS	400KV BUS 2 AT JALANDHAR(PG)		D	AMP Work	12/Apr/2025	09:00	12/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
715	RQ214702	OCC_229	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 1		D	Bay Extension, LBB Testing, Attending Hotspot	11/Apr/2025	18:00	12/Apr/2025	23:00		PLANNED	Requested	
716	RQ214759	OCC_229	cpcc1_sd	BUS	400KV BUS 1 AT BAWANA(DV)		C	41389 isolator retrofitting work at DTL bawana ss	10/Apr/2025	08:00	10/Apr/2025	18:00	41389 isolator retrofitting work at DTL bawana ss/Under add-cap-2019-24 for Nathpa—Jhakri Transmission system (NAJH)	PLANNED	Requested	
717	RQ214280	OCC_229	cpcc2_sd	BUS	400KV BUS 2 AT KISHENPUR(PG)		D	AMP Work	04/Apr/2025	09:00	04/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
718	RQ214293	OCC_229	cpcc2_sd	BUS	400KV BUS 1 AT NALLAGARH(PG)		C	For 400KV Bus bur retrofitting and commissioning work and For ICT-4 Augumentation work at Nalagarh ss	04/Apr/2025	09:00	11/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
719	RQ214756	OCC_229	cpcc1_sd	BUS	400KV BUS 2 AT MANDOLA(PG)		D	for AMP work	03/Apr/2025	08:00	03/Apr/2025	18:00	for AMP work	PLANNED	Requested	
720	RQ214284	OCC_229	cpcc2_sd	BUS	400KV BUS 3 AT MOGA(PG)		C	Attending SF6 Leakage in 400 KV GIS Bus-1	01/Apr/2025	08:00	30/Apr/2025	18:00	Kindly approve. GIS Bus-1 at Moga	PLANNED	Requested	
721	RQ214281	OCC_229	cpcc2_sd	BUS	400KV BUS 2 AT PANCHKULA(PG)		D	AMP Work	20/Mar/2025	09:00	20/Mar/2025	18:00	Kindly approve.	PLANNED	Requested	
722	RQ213985	OCC_229	stuup_sd	BUS	400KV BUS 1 AT GR.NOIDA(UPC)		C	Maintenance work will be done related mentioned Bus during this shutdown period.	27/Apr/2025	09:30	27/Apr/2025	15:00		PLANNED	Requested	
723	RQ214893	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH_III(PG) - BUS 2	PRTL	D	for AMP work	24/Apr/2025	17:00	24/Apr/2025	23:00		PLANNED	Requested	
724	RQ214892	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH_III(PG) - BUS 1	PRTL	D	for AMP work	23/Apr/2025	17:00	23/Apr/2025	23:00		PLANNED	Requested	
725	RQ214908	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH_III(PG) - BUS 2	PRTL	C	For Bay extension works, To avoid induction during movement of machinery, T&P.	17/Apr/2025	15:00	19/Apr/2025	23:00		PLANNED	Requested	
726	RQ214904	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH_III(PG) - BUS 2	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	15/Apr/2025	15:00	15/Apr/2025	23:00		PLANNED	Requested	
727	RQ214907	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH_III(PG) - BUS 1	PRTL	C	For Bay extension works, To avoid induction during movement of machinery, T&P.	12/Apr/2025	15:00	14/Apr/2025	23:00		PLANNED	Requested	
728	RQ214903	OCC_229	cpcc1_sd	BUS	400 KV FATEHGARH_III(PG) - BUS 1	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	10/Apr/2025	15:00	10/Apr/2025	23:00		PLANNED	Requested	
729	RQ214306	OCC_229	slchr_sd	BUS	400KV BUS 2 AT KHEGARH(PG)	HPGCL	D	Gen. Mtc. and setting of Bus Pantagraph Isolators	22/Apr/2025	09:00	25/Apr/2025	18:00		PLANNED	Requested	
730	RQ214305	OCC_229	slchr_sd	BUS	400KV BUS 1 AT KHEGARH(PG)	HPGCL	D	Relay setting and setting of Bus Pantagraph Isolators	01/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
731	RQ213841	OCC_229	apl_sd	BUS	400KV BUS 2 AT MAHINDERGARH(A PL)	APL	D	Annual Maintenance	17/Apr/2025	09:30	17/Apr/2025	18:30	Annual Maintenance	PLANNED	Requested	
732	RQ213840	OCC_229	apl_sd	BUS	400KV BUS 1 AT MAHINDERGARH(A PL)	APL	D	Annual Maintenance	16/Apr/2025	09:30	16/Apr/2025	18:30	Annual Maintenance	PLANNED	Requested	
733	RQ214770	OCC_229	cpcc1_sd	BUS	400 KV KHETRI (PKTSL) - BUS 2	PKTSL	D	For scheme checking work and LBB wiring modification	10/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
734	RQ214769	OCC_229	cpcc1_sd	BUS	400 KV KHETRI (PKTSL) - BUS 1	PKTSL	D	For scheme checking work and LBB wiring modification	07/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
735	RQ215063	OCC_229	slcdv_sd	BUS	400KV BUS 2 AT BAWANA(DV)	DTL	D	Tan Delta testing of CT and CBs towards Bus-II and Preventive Maintenance	09/Apr/2025	09:00	09/Apr/2025	17:00	load shall be managed by DTL	PLANNED	Requested	
736	RQ215062	OCC_229	slcdv_sd	BUS	400KV BUS 1 AT BAWANA(DV)	DTL	D	Tan Delta testing of CT and CBs towards Bus-I and Preventive Maintenance	07/Apr/2025	09:00	07/Apr/2025	17:00	load shall be managed by DTL	PLANNED	Requested	
737	RQ214840	OCC_229	stuup_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON REWA ROAD-PANKI (UP) CKT-1 @PANKI(UP)	UPPTCL	C	* SHUTDOWN OF 50MVAR REWA ROAD REACTOR FOR REPLACEMENT OF 50MVAR LINE REACTOR TO 63 MVAR LINE REACTOR	01/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
738	RQ214662	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 4 AT 400KV BASSI(PG)	POWERGRID	D	400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	30/Apr/2025	08:00	30/Apr/2025	18:00	under ADD CAP	PLANNED	Requested	
739	RQ214661	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 3 AT 400 KV BASSI(PG)	POWERGRID	D	400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	29/Apr/2025	08:00	29/Apr/2025	18:00	under ADD CAP	PLANNED	Requested	
740	RQ214656	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV SIKAR(PG)	POWERGRID	D	for AMP work	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	

741	RQ214660	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 2 AT 400KV BASSI(PG)	POWERGRID	D	400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	14/Apr/2025	08:00	14/Apr/2025	18:00	under ADD CAP	PLANNED	Requested	
742	RQ214664	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 1 AT 400KV HISSAR(PG)	POWERGRID	C	MAIN, TIE & LINE BAY Isolators retrofitment in add cap AT HISAR END	14/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
743	RQ214659	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 1 AT 400KV BASSI(PG)	POWERGRID	D	400KV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	13/Apr/2025	08:00	13/Apr/2025	18:00	under ADD CAP	PLANNED	Requested	
744	RQ214667	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV ROORKEE(PG)	POWERGRID	D	for AMP work	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
745	RQ214672	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 1 AT 400KV SAHARANPUR(PG)	POWERGRID	D	for AMP work	09/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
746	RQ214673	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 2 AT 400KV SAHARANPUR(PG)	POWERGRID	D	for AMP work	09/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
747	RQ214650	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV BHADLA_2 (PG)	POWERGRID	D	CSD Fine Tuning, AMP	05/Apr/2025	17:00	06/Apr/2025	23:00		PLANNED	Requested	
748	RQ214665	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV KOTPUTLI(PG)	POWERGRID	C	For Construction Activities of S5-104 Package (Construction of Firewall)	01/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
749	RQ214671	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 1 AT 400KV MANDOLA(PG)	POWERGRID	C	For 50 MVAR reactor replacement with 125 MVAR reactor under ADDCAP	01/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
750	RQ215005	OCC_229	slcds_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV MERTA(RS)	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY EQUIPMENTS	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
751	RQ214897	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 2 AT 400 KV FATEHGARH_III(PG)	PRTL	D	for AMP work	22/Apr/2025	17:00	22/Apr/2025	23:00		PLANNED	Requested	
752	RQ214896	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV FATEHGARH_III(PG)	PRTL	D	for AMP work	20/Apr/2025	17:00	20/Apr/2025	23:00		PLANNED	Requested	
753	RQ213970	OCC_229	slcdps_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV MAKHU(PS)	PSTCL	D	Nut bolt tightening of HV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
754	RQ213968	OCC_229	slcdps_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening, cleaning, IR Value of Equipment.	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
755	RQ214655	OCC_229	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV KHETRI (PKTSL)	PKTSL	D	For scheme checking work	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
756	RQ213960	OCC_229	stuup_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV AGRA FATEHBAD(UP)	UPPTCL	C	For Annual maintenance and Testing work of 400kv 125MVAR Bus Reactor at 765kv Substation Fatehabad, Agra. Due to this shut	08/Apr/2025	10:00	08/Apr/2025	18:00		PLANNED	Requested	
757	RQ215029	OCC_229	stuup_sd	BAY	403 BUS COUPLER BAY - 400KV BUS 1 AT BAREILLY(UP) AND 400KV BUS 2 AT BAREILLY(UP)	UPPTCL	C	* For routine testing and other preventive maintenance work. No supply affected.	30/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
758	RQ214323	OCC_229	stuup_sd	BAY	419 MAIN BAY - 400KV ALLAHABAD(PG)-MEJA TPS(MUN) (PG) CKT-1 AT MEJA TPS(MUN)	UPPTCL	D	SAS Upgradation, OS Updation, Compliance to cybersecurity Guidelines	27/Apr/2025	09:00	27/Apr/2025	18:00		PLANNED	Requested	
759	RQ214321	OCC_229	stuup_sd	BAY	418 MAIN BAY - 400KV ALLAHABAD(PG)-MEJA TPS(MUN) (PG) CKT-2 AT MEJA TPS(MUN)	UPPTCL	D	SAS Upgradation, OS Updation, Compliance to cybersecurity Guidelines	26/Apr/2025	09:00	26/Apr/2025	18:00		PLANNED	Requested	
760	RQ214121	OCC_229	stuup_sd	BAY	405 BUS COUPLER BAY - 400KV BUS 1 AT AGRA(UP) AND 400KV BUS 2 AT AGRA(UP)	UPPTCL	C	* Half Yearly Routine and preventive maintenance	24/Apr/2025	09:00	25/Apr/2025	17:00		PLANNED	Requested	
761	RQ214315	OCC_229	stuup_sd	BAY	416 MAIN BAY - 400 KV MEJA TPS(MUN)-MASOLI(UP) (UP) CKT-1 (UPPTCL)	UPPTCL	D	SAS Upgradation, OS Updation, Compliance to cybersecurity Guidelines	24/Apr/2025	09:00	24/Apr/2025	18:00		PLANNED	Requested	
762	RQ214312	OCC_229	stuup_sd	BAY	409 MAIN BAY - 400KV MEJA TPS(MUN)-REWA ROAD(UP) (UP) CKT-1 AT MEJA TPS(MUN)	UPPTCL	D	SAS Upgradation, OS Updation, Compliance to cybersecurity Guidelines	23/Apr/2025	09:00	23/Apr/2025	18:00		PLANNED	Requested	

763	RQ214007	OCC_229	stuup_sd	BAY	408 TIE BAY - 400KV BARA(UP)-MEJA TPS(MUN) (UP) CKT-1 AND 400KV MEJA TPS(MUN)-REWA ROAD(UP) (UP) CKT-1 AT MEJA TPS(MUN)	UPPTCL	D	SAS Upgradation, OS Updation, Compliance to cybersecurity Guidelines	22/Apr/2025	09:00	22/Apr/2025	18:00		PLANNED	Requested	
764	RQ214005	OCC_229	stuup_sd	BAY	407 MAIN BAY - 400KV BARA(UP)-MEJA TPS(MUN) (UP) CKT-1 AT MEJA TPS(MUN)	UPPTCL	D	SAS Upgradation, OS Updation, Compliance to cybersecurity Guidelines	21/Apr/2025	09:00	21/Apr/2025	18:00		PLANNED	Requested	
765	RQ214004	OCC_229	stuup_sd	BAY	405 MAIN BAY - 400KV BARA(UP)-MEJA TPS(MUN) (UP) CKT-2 AT MEJA TPS(MUN)	UPPTCL	D	SAS Upgradation, OS Updation, Compliance to cybersecurity Guidelines	19/Apr/2025	09:00	19/Apr/2025	18:00		PLANNED	Requested	
766	RQ213976	OCC_229	stuup_sd	BAY	411 MAIN BAY - 50 MVAR BUS REACTOR NO 1 AT 400KV PANKI(UP)	UPPTCL	D	SHUTDOWN OF 400KV BUS REACTOR FOR PROTECTION TESTING AND BAY MAINTENANCE	15/Apr/2025	00:00	16/Apr/2025	17:00		PLANNED	Requested	
767	RQ214120	OCC_229	stuup_sd	BAY	414 TIE BAY - 400KV AGRA(UP)-AGRA FATEHBAD(UP) (PG) CKT-1 AND 765KV/400KV AGRA FATEHBAD(UP)-ICT-2 AT AGRA FATEHBAD(UP)	UPPTCL	C	* Annual maintenance and Testing work of 400kV Bay 414 equipment (CB CT) at 765kV Substation Fatehabad. No supply affected	10/Apr/2025	10:00	10/Apr/2025	13:00		PLANNED	Requested	
768	RQ214113	OCC_229	stuup_sd	BAY	405 TIE BAY - 400 KV AGRA FATEHBAD(UP)-FIROZABAD(PJFTL) (UP) CKT-1 (UPPTCL) AND 400 KV AGRA(PG)-AGRA FATEHBAD(UP) (PG) CKT-1 AT 400 KV AGRA FATEHBAD(UP) (UPPTCL)	UPPTCL	C	* Annual maintenance and Testing work of 400kV Bay 405 equipment (CB CT) at 765kV Substation Fatehabad. No supply affected	09/Apr/2025	10:00	09/Apr/2025	13:00		PLANNED	Requested	
769	RQ214001	OCC_229	stuup_sd	BAY	413 MAIN BAY - 400/220KV 315 MVA ICT 2 AT MATHURA(UP)	UPPTCL	D	for testing of CTs	08/Apr/2025	09:00	08/Apr/2025	18:00		PLANNED	Requested	
770	RQ215013	OCC_229	slcdcrs_sd	BAY	409-52C MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT ANTA(RS) (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
771	RQ215015	OCC_229	slcdcrs_sd	BAY	408-52C MAIN BAY - 400 KV ANTA-CHHABRA SCTPS (RS) CKT-2 (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
772	RQ215038	OCC_229	slcdcrs_sd	BAY	401352T TIE BAY - 125 MVAR BUS REACTOR NO 1 AT 400KV PHAGI(RS) AND FUTURE	RRVPNL	D	Quarterly Maintenance work	26/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
773	RQ215014	OCC_229	slcdcrs_sd	BAY	409-52T TIE BAY - 400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-2 (RRVPNL) AND 765/400 KV 1500 MVA ICT 2 AT ANTA(RS) AT 400 KV ANTA(RS) (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
774	RQ215069	OCC_229	slcdcrs_sd	BAY	40352T TIE BAY - 400 KV MERTA-KANKANI (RS) CKT-1 AND FUTURE AT 400 KV MERTA(RS)	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY EQUIPMENTS	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
775	RQ215066	OCC_229	slcdcrs_sd	BAY	402 TIE BAY - 400KV AJMER-BHILWARA (RS) CKT-1 AND FUTURE AT AJMER(RS)	RRVPNL	D	Quarterly maintenance work of associated equipments of Bay.	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
776	RQ215041	OCC_229	slcdcrs_sd	BAY	401052D MAIN BAY - 400KV PHAGI-AJMER (RS) CKT-1 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
777	RQ215071	OCC_229	slcdcrs_sd	BAY	40452A MAIN BAY - 400/220 KV 315 MVA ICT 1 AT MERTA(RS)	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY EQUIPMENTS	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
778	RQ215067	OCC_229	slcdcrs_sd	BAY	401 MAIN BAY - 400KV AJMER-BHILWARA (RS) CKT-1 AND SELECT AT AJMER(RS)	RRVPNL	D	Quarterly maintenance work of associated equipments of Bay.	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
779	RQ215040	OCC_229	slcdcrs_sd	BAY	40852C MAIN BAY - 400KV PHAGI-HEERAPURA (RS) CKT-1 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	

780	RQ215064	OCC_229	sldcrs_sd	BAY	411 TIE BAY - 400KV PHAGI-AJMER (RS) CKT-2 AND FUTURE AT AJMER(RS)	RRVPNL	D	Quarterly maintenance work of associated equipments of Bay.	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
781	RQ215016	OCC_229	sldcrs_sd	BAY	408-52T TIE BAY - 400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-1 (RRVPNL) AND 400 KV ANTA-CHHABRA SCTPS (RS) CKT-2 AT 400 KV ANTA(RS) (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
782	RQ215070	OCC_229	sldcrs_sd	BAY	40452T TIE BAY - 400 KV BHADLA-MERTA (RS) CKT-1 AND 400/220 KV 315 MVA ICT 1 AT MERTA(RS) AT 400 KV MERTA(RS)	RRVPNL	D	QUARTERLY MAINT.WORK OF BAY EQUIPMENTS	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
783	RQ215042	OCC_229	sldcrs_sd	BAY	40752D MAIN BAY - 400KV PHAGI-HEERAPURA (RS) CKT-2 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
784	RQ215065	OCC_229	sldcrs_sd	BAY	406 MAIN BAY - 400KV AJMER(RS)-DEEDWANA(MTS) (MTS) CKT-1 AND SELECT AT AJMER(RS)	RRVPNL	D	Quarterly maintenance work of associated equipments of Bay.	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
785	RQ215017	OCC_229	sldcrs_sd	BAY	404-52T TIE BAY - 400 KV ANTA-KALISINDH (RS) CKT-1 (RRVPNL) AND FUTURE AT 400 KV ANTA(RS) (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
786	RQ215019	OCC_229	sldcrs_sd	BAY	403-52T TIE BAY - 400 KV ANTA-KALISINDH (RS) CKT-2 (RRVPNL) AND FUTURE AT 400 KV ANTA(RS) (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
787	RQ215022	OCC_229	sldcrs_sd	BAY	409-52D MAIN BAY - 400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-2 (RRVPNL) AT 400 KV ANTA(RS)	RRVPNL	D	Quarterly Maintenance & Testing wor	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
788	RQ215021	OCC_229	sldcrs_sd	BAY	408-52D MAIN BAY - 400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-1 (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
789	RQ215039	OCC_229	sldcrs_sd	BAY	40852T TIE BAY - 400KV PHAGI-HEERAPURA (RS) CKT-1 AND 400KV PHAGI-AJMER (RS) CKT-2 AT PHAGI(RS)	RRVPNL	D	Quarterly Maintenance work	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
790	RQ215023	OCC_229	sldcrs_sd	BAY	406-52D MAIN BAY - 400 KV ANTA-CHHABRA SCTPS (RS) CKT-1 (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
791	RQ215018	OCC_229	sldcrs_sd	BAY	404-52D MAIN BAY - 400 KV ANTA-KALISINDH (RS) CKT-1 (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
792	RQ215068	OCC_229	sldcrs_sd	BAY	40452T TIE BAY - 400/220 KV 315 MVA ICT 1 AT JODHPUR(RS) (RRVPNL) AND 400 KV JODHPUR-KANKANI (RS) CKT-1 AT 400 KV JODHPUR(RS) (RRVPNL)	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
793	RQ215020	OCC_229	sldcrs_sd	BAY	403-52D MAIN BAY - 400 KV ANTA-KALISINDH (RS) CKT-2 (RRVPNL)	RRVPNL	D	Quarterly Maintenance & Testing wor	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
794	RQ215219	OCC_229	ntpcos_sd	BAY	420 TIE BAY - 400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-2 (POWERGRID) AND FUTURE AT 400 KV AURAIYA(NT) (POWERGRID)	POWERGRID	C	Bus Bar Relay testing & commissioning	29/Apr/2025	08:00	30/Apr/2025	18:00	With 419 main bay	PLANNED	Requested	
795	RQ215218	OCC_229	ntpcos_sd	BAY	419 MAIN BAY - 400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-2 (POWERGRID) AT 400 KV AURAIYA(NT)	POWERGRID	C	Bus Bar Relay testing & commissioning	26/Apr/2025	08:00	28/Apr/2025	18:00	With 420 Tie Bay	PLANNED	Requested	

796	RQ215208	OCC_229	bbmb_sd	BAY	X4-CB MAIN BAY - 400/220 KV 500 MVA ICT 1 AT BHIWANI(BB)	POWERGRID	D	Routine mtc	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
797	RQ214304	OCC_229	cpcc2_sd	BAY	405 MAIN BAY - 400KV NEWWANPOH-WAGOOA (PG) CKT-1 AT WAGOOA(PG)	POWERGRID	C	For CB drive overhauling work	24/Apr/2025	08:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
798	RQ215217	OCC_229	ntpcos_sd	BAY	417 TIE BAY - 400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-1 (POWERGRID) AND FUTURE AT 400 KV AURAIYA(NT) (POWERGRID)	POWERGRID	C	Bus Bar Relay testing & commissioning	24/Apr/2025	08:00	25/Apr/2025	18:00	with 418 main bay	PLANNED	Requested	
799	RQ215216	OCC_229	ntpcos_sd	BAY	418 MAIN BAY - 400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-1 (POWERGRID) AT 400 KV AURAIYA(NT)	POWERGRID	C	Bus Bar Relay testing & commissioning	22/Apr/2025	08:00	23/Apr/2025	18:00	With 417 Tie bay	PLANNED	Requested	
800	RQ215290	OCC_229	cpcc3_sd	BAY	424 MAIN BAY - 400 KV LUCKNOW_1(PG)-BASTI(LUP) (PG) CKT-2 (POWERGRID)	POWERGRID	C	424 MAIN BAY CGL MAKE CB OVERHAULING WORK AT 400KV LUCKNOW	21/Apr/2025	10:00	23/Apr/2025	18:00		PLANNED	Requested	
801	RQ214151	OCC_229	cpcc3_sd	BAY	426 TIE BAY - 400KV GORAKHPUR(PG)-MOTHARI(BS) (UNDEF) CKT-1 AND 400KV GORAKHPUR(PG)-MOTHARI(BS) (UNDEF) CKT-2 AT GORAKHPUR(PG)	POWERGRID	C	Overhauling work of 400KV 426-52 CB at Gorakhpur	21/Apr/2025	09:00	24/Apr/2025	18:00		PLANNED	Requested	
802	RQ214353	OCC_229	cpcc3_sd	BAY	409 MAIN BAY - 400/220 KV 315 MVA ICT 1 AT ALLAHABAD(PG) (POWERGRID)	POWERGRID	C	For CB retrofitment works at Prayagraj SS.	21/Apr/2025	09:00	27/Apr/2025	18:00		PLANNED	Requested	
803	RQ215289	OCC_229	cpcc3_sd	BAY	424 MAIN BAY - STATCOM NO 1(-150/+150MVAR) AT 400 KV LUCKNOW_2(PG) (POWERGRID) AT 400 KV LUCKNOW_2(PG)	POWERGRID	C	424 MAIN BAY CGL MAKE CB OVERHAULING WORK AT 400KV LUCKNOW	21/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
804	RQ215215	OCC_229	ntpcos_sd	BAY	408 TIE BAY - 400KV AURAIYA(NT)-AGRA(PG) (PG) CKT-2 AND FUTURE AT AURAIYA(NT)	POWERGRID	C	Bus Bar Relay testing & commissioning	19/Apr/2025	08:00	21/Apr/2025	18:00	With 407 Main bay	PLANNED	Requested	
805	RQ215214	OCC_229	ntpcos_sd	BAY	407 MAIN BAY - 400KV AURAIYA(NT)-AGRA(PG) (PG) CKT-2 AT AURAIYA(NT)	POWERGRID	C	Bus Bar Relay testing & commissioning	17/Apr/2025	08:00	18/Apr/2025	18:00	With 408 Tie bay	PLANNED	Requested	
806	RQ214152	OCC_229	cpcc3_sd	BAY	422 MAIN BAY - 400 KV SINGRAULI(NT)-FATEHPUR(PG) (PG) CKT-1 AT SINGRAULI(NT)	POWERGRID	D	For CB Drive Mechanism Overhauling (Line To remain in service through Transfer Bay)	15/Apr/2025	09:00	17/Apr/2025	18:00		PLANNED	Requested	
807	RQ215213	OCC_229	ntpcos_sd	BAY	406 MAIN BAY - 400KV AURAIYA(NT)-AGRA(PG) (PG) CKT-1 AT AURAIYA(NT)	POWERGRID	C	Bus Bar Relay testing & commissioning	15/Apr/2025	08:00	16/Apr/2025	18:00	With 405 Tie Bay	PLANNED	Requested	
808	RQ214150	OCC_229	cpcc3_sd	BAY	427 MAIN BAY - 400KV GORAKHPUR(PG)-MOTHARI(BS) (UNDEF) CKT-2 AT GORAKHPUR(PG)	POWERGRID	C	Overhauling work of 427-52 CB at Gorakhpur	14/Apr/2025	09:00	17/Apr/2025	18:00		PLANNED	Requested	
809	RQ214158	OCC_229	cpcc3_sd	BAY	406 MAIN BAY - 400/220 KV 315 MVA ICT 2 AT ALLAHABAD(PG) (POWERGRID) AT 400 KV ALLAHABAD(PG)	POWERGRID	C	406 Bay CB retrofitting works at Prayagraj SS.	14/Apr/2025	09:00	20/Apr/2025	18:00		PLANNED	Requested	
810	RQ214830	OCC_229	cpcc1_sd	BAY	433 MAIN BAY - 400KV KANPUR-BALLABGARH (PG) CKT-1 AT BALLABGARH(PG)	POWERGRID	C	FOR CB OVERHAULING WORK	11/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
811	RQ215211	OCC_229	ntpcos_sd	BAY	402 TIE BAY - 400/220 KV 315 MVA ICT 2 AT AURAIYA(NT) AND FUTURE	POWERGRID	C	Bus Bar Relay testing & commissioning	09/Apr/2025	08:00	10/Apr/2025	18:00	With 401 Bay & ICT-02 LV & 33 KV side	PLANNED	Requested	

812	RQ214829	OCC_229	cpcc1_sd	BAY	432 TIE BAY - 400 KV KANPUR-BALLABHGARH (PG) CKT-1 AND FUTURE AT BALLABHGARH(PG)	POWERGRID	C	FOR CB OVERHAULING WORK	08/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
813	RQ214828	OCC_229	cpcc1_sd	BAY	429 TIE BAY - 80 MVAR BUS REACTOR NO 1 AT 400KV BALLABHGARH(PG) (POWERGRID) AND 400KV BUS 4 AT BALLABHGARH(PG) AT 400 KV BALLABHGARH(PG) (POWERGRID)	POWERGRID	C	FOR CB OVERHAULING WORK	05/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
814	RQ214348	OCC_229	cpcc3_sd	BAY	AWL3 MAIN BAY - 400 KV SINGRAULI(NT)-VINDHYACHAL(PG) (PG) CKT-1 (POWERGRID) AT 400 KV VINDHYACHAL(PG)	POWERGRID	D	For AMP Work, Line to be Remain in service through tie Bay.	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
815	RQ214831	OCC_229	cpcc1_sd	BAY	428 MAIN BAY - 80 MVAR BUS REACTOR NO 1 AT 400KV BALLABHGARH(PG) AND 400KV BUS 3 AT BALLABHGARH(PG)	POWERGRID	C	FOR CB OVERHAULING WORK	02/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
816	RQ215266	OCC_229	cpcc3_sd	BAY	413 MAIN BAY - 400 KV BALIA(PG)-NAUBATPUR (BS) (PG) CKT-2 (POWERGRID) AND 400KV BUS 1 AT BALIA(PG) AT 400 KV BALIA(PG) (POWERGRID)	POWERGRID	C	CB RETRO FITMENT WORK	01/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
817	RQ214011	OCC_229	slcdps_sd	BAY	406 MAIN BAY - 400KV MUKTSAR-MAKHU (PS) CKT-2 AT MUKTSAR(PS)	PSTCL	D	For protection testing, & Record Breaker timing parameters	28/Apr/2025	14:00	28/Apr/2025	18:00		PLANNED	Requested	
818	RQ214013	OCC_229	slcdps_sd	BAY	404 MAIN BAY - 400KV NAKODAR(PSG)-MAKHU(PS) (PS) CKT-1 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of clamp and connectors of bay 404 and cleaning of CR panel and BMK of CT,CB related with associated bay	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
819	RQ214009	OCC_229	slcdps_sd	BAY	415 MAIN BAY - 80 MVAR BUS REACTOR NO 1 AT 400KV MUKTSAR(PS) (PSTCL) AT 400 KV MUKTSAR(PS)	PSTCL	D	For protection testing, & Record Breaker timing parameters	21/Apr/2025	14:00	21/Apr/2025	18:00		PLANNED	Requested	
820	RQ214003	OCC_229	slcdps_sd	BAY	421 MAIN BAY - 400/220 KV 500 MVA ICT 3 AT MUKTSAR(PS) (PSTCL) AT 400 KV MUKTSAR(PS)	PSTCL	D	General maintenance for nut-bolt tightening, cleaning, IR Value of Equipment.	18/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
821	RQ214002	OCC_229	slcdps_sd	BAY	411 TIE BAY - 400/220 KV 500 MVA ICT 4 AT RAJPURA(PS) (PSTCL) AND FUTURE AT 400 KV RAJPURA(PS) (PSTCL)	PSTCL	D	Annual Maintenance/Protection testing of ICT and its related equipments	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
822	RQ214000	OCC_229	slcdps_sd	BAY	412 MAIN BAY - 400/220KV 315 MVA ICT 2 AT MUKTSAR(PS) (PSTCL)	PSTCL	D	General maintenance for nut-bolt tightening, cleaning.	14/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
823	RQ213998	OCC_229	slcdps_sd	BAY	408 TIE BAY - 400/220 KV 500 MVA ICT 3 AT RAJPURA(PS) AND FUTURE	PSTCL	D	Annual Maintenance/Protection testing of ICT and its related equipments	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
824	RQ214278	OCC_229	slcdps_sd	BAY	405 TIE BAY - 400/220 KV 500 MVA ICT 2 AT RAJPURA(PS) (PSTCL) AND FUTURE AT 400 KV RAJPURA(PS) (PSTCL)	PSTCL	D	Annual Maintenance/Protection testing of ICT and its Annual Maintenance/Protection testing of ICT and its related equipments	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
825	RQ214279	OCC_229	slcdps_sd	BAY	404 MAIN BAY - 400KV BUS 1 AT RAJPURA(PS) (PSTCL) AND FUTURE AT 400 KV RAJPURA(PS) (PSTCL)	PSTCL	D	Annual Maintenance/Protection testing of ICT and its related equipments	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
826	RQ213997	OCC_229	slcdps_sd	BAY	414 TIE BAY - 80 MVAR BUS REACTOR NO 1 AT 400KV MAKHU(PS) AND FUTURE	PSTCL	D	Nut bolt tightening of clamp and connectors of bay 414 and cleaning of CR panel and BMK of CT,CB related with associated bay	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	

827	RQ213995	OCC_229	sldcps_sd	BAY	406 MAIN BAY - 400/220 KV 500 MVA ICT 2 AT RAJPURA(PS) (PSTCL) AT 400 KV RAJPURA(PS)	PSTCL	D	Annual Maintenance/Protection testing of ICT and its related equipments	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
828	RQ213993	OCC_229	sldcps_sd	BAY	405 TIE BAY - 400/220 KV 500 MVA ICT 2 AT RAJPURA(PS) (PSTCL) AND FUTURE AT 400 KV RAJPURA(PS) (PSTCL)	PSTCL	D	Annual maintenance/ Protection testing of ICT and its related equipments	04/Apr/2025	08:00	04/Apr/2025	18:00	Shutdown required of ICT, ICT bays (HV, LV & Tie)	PLANNED	Requested	
829	RQ213991	OCC_229	sldcps_sd	BAY	404 MAIN BAY - 400KV BUS 1 AT RAJPURA(PS) (PSTCL) AND FUTURE AT 400 KV RAJPURA(PS) (PSTCL)	PSTCL	D	Annual maintenance/ Protection testing of ICT and its related equipments	04/Apr/2025	08:00	04/Apr/2025	18:00	Shutdown required of ICT, ICT bays (HV, LV & Tie)	PLANNED	Requested	
830	RQ213989	OCC_229	sldcps_sd	BAY	411 TIE BAY - 400/220 KV 500 MVA ICT 4 AT RAJPURA(PS) (PSTCL) AND FUTURE AT 400 KV RAJPURA(PS) (PSTCL)	PSTCL	D	Annual Protection testing of ICT and its related equipments	03/Apr/2025	08:00	03/Apr/2025	18:00	Shutdown required of ICT, ICT bays (HV, LV & Tie)	PLANNED	Requested	
831	RQ213983	OCC_229	sldcps_sd	BAY	408 TIE BAY - 400/220 KV 500 MVA ICT 3 AT RAJPURA(PS) AND FUTURE	PSTCL	D	Annual Protection testing of ICT and its related equipments	01/Apr/2025	08:00	01/Apr/2025	18:00	Shutdown required of ICT, ICT bays (HV, LV & Tie)	PLANNED	Requested	
832	RQ213752	OCC_229	ntpcos_sd	BAY	408 TIE BAY - 400/11 KV 600 MVA GT 2 AT RIHAND(NT) (NTPC) AND FUTURE AT 400 KV RIHAND(NT) (NTPC)	NTPC	C	Isolator 989A replacement work 400KV stage-1 Rihand	27/Apr/2025	08:00	30/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
833	RQ213749	OCC_229	ntpcos_sd	BAY	404 MAIN BAY - 400 KV RIHAND(NT)-RIHAND(PG) (PG) CKT-1 (NTPC)	NTPC	C	Isolator 489 replacement work 400KV stage-1 Rihand	21/Apr/2025	08:00	26/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
834	RQ213743	OCC_229	ntpcos_sd	BAY	406 MAIN BAY - 400 KV SINGRAULI(NT)-RIHAND(NT) (PG) CKT-2 (NTPC)	NTPC	C	Isolator 689 replacement work 400KV stage-1 Rihand	12/Apr/2025	08:00	19/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
835	RQ213740	OCC_229	ntpcos_sd	BAY	403 MAIN BAY - 400/132 KV 200 MVA ICT 1 AT RIHAND(NT)	NTPC	C	Isolator 389 replacement work 400KV stage-1 Rihand	05/Apr/2025	08:00	12/Apr/2025	18:00	PO is expiring soon. shutdown is required for completion of work	PLANNED	Requested	
836	RQ214297	OCC_229	cpcc2_sd	BAY	414 TIE BAY - 400 KV LUDHIANA-MALERKOTLA (PG) CKT-1 (POWERGRID) AND 400/220 KV 315 MVA ICT 3 AT LUDHIANA(PG) AT 400 KV LUDHIANA(PG) (POWERGRID)		C	For CB Overhauling Works.	24/Apr/2025	09:00	26/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
837	RQ214296	OCC_229	cpcc2_sd	BAY	404 MAIN BAY - 400KV KOLDAM(NT)-LUDHIANA(PG) (PS) CKT-2 AT LUDHIANA(PG)		C	For CB Overhauling Works.	21/Apr/2025	09:00	23/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
838	RQ214295	OCC_229	cpcc2_sd	BAY	401 MAIN BAY - 400KV KOLDAM(NT)-LUDHIANA(PG) (PS) CKT-1 AT LUDHIANA(PG)		C	For CB Overhauling Works.	17/Apr/2025	09:00	19/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
839	RQ214298	OCC_229	cpcc2_sd	BAY	404 MAIN BAY - 400KV NEWWANPOH-WAGOORA (PG) CKT-2 AT WAGOORA(PG)		C	For CB Overhauling Works.	04/Apr/2025	09:00	15/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
840	RQ214886	OCC_229	cpcc1_sd	BAY	413 MAIN BAY - 125 MVAR BUS REACTOR NO 2 AT 400 KV FATEHGARH_III(PG) (PRTL) AT 400 KV FATEHGARH_III(PG)	PRTL	D	"For 413 CB Foundation strengthening (Civil) works for compliance of Vigilance observation"	21/Apr/2025	15:00	21/Apr/2025	23:00		PLANNED	Requested	
841	RQ215207	OCC_229	bbmb_sd	BAY	401 TIE BAY - 400/220KV 500 MVA ICT 1 AT BHIWANI(BB) AND FUTURE	BBMB	D	Routine mtc	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
842	RQ215305	OCC_229	jhajjar_sd	BAY	417 MAIN BAY - 400KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-2 AT JHAJJAR(APCL)	APCPL	C	OH of Bay 417CB	18/Apr/2025	08:00	25/Apr/2025	18:00	Daultabad Line-2 will be in service	PLANNED	Requested	

843	RQ215060	OCC_229	slcdcrs_sd	BAY	414 TIE BAY - 400KV CHHABRA(RVUN)- KAWAI SCTPS(APR) (RS) CKT-1 AND FUTURE AT KAWAI SCTPS(APR)	APL	D	Annual maintenance and testing of Bay equipments	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
844	RQ215061	OCC_229	slcdcrs_sd	BAY	413 MAIN BAY - 400KV CHHABRA(RVUN)- KAWAI SCTPS(APR) (RS) CKT-1 AT KAWAI SCTPS(APR)	APL	D	Annual maintenance and testing of Bay equipments	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
845	RQ214115	OCC_229	stuup_sd	BAY	408 TIE BAY - 400 KV AGRA FATEHBAD-AGRA SOUTH (UP) CKT-2 (UPPCL) AND 400 KV AGRA(UP)-AGRA FATEHBAD(UP) (PG) CKT-2 AT 400 KV AGRA FATEHBAD(UP) (UPPCL)	UPPCL	C	* Annual maintenance and Testing work of 400kV Bay 408 equipment (CB CT) at 765kV Substation Fatehabad. No supply affected	09/Apr/2025	14:00	09/Apr/2025	17:00		PLANNED	Requested	
846	RQ215059	OCC_229	slcdcrs_sd	BAY	409 MAIN BAY - 63 MVAR BUS REACTOR NO 2 AT 400 KV KAWAI SCTPS(APR)	APRL	D	Annual maintenance and testing of Bay equipments	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
847	RQ215012	OCC_229	stuup_sd	BAY	414 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT JAWAHARPUR_TPS(UP) (UPRVUNL) AND FUTURE AT 400 KV JAWAHARPUR_TPS(UP) (UPRVUNL)	UPRVUNL	C	To carry out the commissioning work of ICT-1 765/400 kv, 1500 MVA	01/Apr/2025	08:00	06/Apr/2025	18:00	There will be no effect on the power evacuation.	PLANNED	Requested	
848	RQ214623	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 6 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances	29/Apr/2025	17:00	30/Apr/2025	23:59		PLANNED	Requested	
849	RQ214274	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT WAGOOORA(PG)		D	For putting ICT-1Y in service in place of Spare ICT-1/2.	29/Apr/2025	11:00	29/Apr/2025	12:00	Kindly approve.	PLANNED	Requested	
850	RQ214626	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances, AMP of ICT	28/Apr/2025	17:00	29/Apr/2025	23:59		PLANNED	Requested	
851	RQ214588	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT KANKROLI(PG)		D	AMP of ICT and 220 KV Bays	28/Apr/2025	09:00	28/Apr/2025	18:00		PLANNED	Requested	
852	RQ214590	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BASSI(PG)		D	400kV Busbar Relay Retrofitment work and Main Bay LBB backtrip testing.	27/Apr/2025	09:00	28/Apr/2025	18:00		PLANNED	Requested	
853	RQ214610	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BHIWADI(PG)		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and AMP works	26/Apr/2025	09:00	26/Apr/2025	18:00		PLANNED	Requested	
854	RQ214628	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances, AMP of ICT	25/Apr/2025	17:00	26/Apr/2025	23:59		PLANNED	Requested	
855	RQ214276	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 250 MVA ICT 2 AT MOGA(PG)		D	AMP Work	25/Apr/2025	09:30	25/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
856	RQ214609	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BHIWADI(PG)		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and AMP works	25/Apr/2025	09:00	25/Apr/2025	18:00		PLANNED	Requested	
857	RQ214625	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances	24/Apr/2025	17:00	25/Apr/2025	23:59		PLANNED	Requested	
858	RQ214608	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BHIWADI(PG)		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and AMP works	24/Apr/2025	09:00	24/Apr/2025	18:00		PLANNED	Requested	
859	RQ214581	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 8 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	23/Apr/2025	18:00	24/Apr/2025	23:00		PLANNED	Requested	
860	RQ214624	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 7 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances	22/Apr/2025	17:00	23/Apr/2025	23:59		PLANNED	Requested	
861	RQ214580	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 7 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	21/Apr/2025	18:00	22/Apr/2025	23:00		PLANNED	Requested	
862	RQ214579	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 6 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	19/Apr/2025	18:00	20/Apr/2025	23:00		PLANNED	Requested	
863	RQ214578	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 5 AT BHADLA_2 (PG)		D	AMP Work, CSD Fine Tuning	17/Apr/2025	18:00	18/Apr/2025	23:00		PLANNED	Requested	
864	RQ214273	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT WAGOOORA(PG)		D	AMP & SPARE CHANGE_OVER	17/Apr/2025	09:30	17/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	

865	RQ214277	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SAMBA(PG)		D	AMP Work	17/Apr/2025	09:30	17/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
866	RQ215117	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT PARBATI POOLING BANALA(PG)		C	Replacement of defective ICT-2 B phase Unit with Cold spare.	16/Apr/2025	10:00	20/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
867	RQ214591	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT BASSI(PG)		D	400kV Busbar Relay Retrofitment work and Main Bay & Tie Bay LBB backtrip testing.	16/Apr/2025	09:00	17/Apr/2025	18:00		PLANNED	Requested	
868	RQ214587	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BAGHPAT(PG)		D	General AMP of ICT and Relay Testing Work	16/Apr/2025	09:00	16/Apr/2025	18:00		PLANNED	Requested	
869	RQ214577	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT BHADLA_2(PG)		D	AMP Work, CSD Fine Tuning	15/Apr/2025	18:00	16/Apr/2025	23:00		PLANNED	Requested	
870	RQ214631	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 5 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances, AMP of ICT	15/Apr/2025	17:00	16/Apr/2025	23:59		PLANNED	Requested	
871	RQ214271	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT PATIALA(PG)		D	for AMP WORKS	15/Apr/2025	09:30	15/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
872	RQ214272	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT WAGHORA(PG)		D	AMP Work	15/Apr/2025	09:30	15/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
873	RQ214589	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BASSI(PG)		D	400kV Busbar Relay Retrofitment work and Main Bay & Tie Bay LBB backtrip testing.	15/Apr/2025	09:00	16/Apr/2025	18:00		PLANNED	Requested	
874	RQ214613	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT SAHARANPUR(PG)		D	AMP Work of ICT-2.	14/Apr/2025	09:00	14/Apr/2025	18:00		PLANNED	Requested	
875	RQ214607	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BHIWADI(PG)		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its tie bay	14/Apr/2025	09:00	14/Apr/2025	13:00		PLANNED	Requested	
876	RQ214586	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BAGHPAT(PG)		C	For SF6 gas leakage arrest work in 220 KV side LA of Y-phase and General AMP	14/Apr/2025	09:00	15/Apr/2025	18:00		PLANNED	Requested	
877	RQ214576	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT BHADLA_2(PG)		D	AMP Work, CSD Fine Tuning	13/Apr/2025	18:00	14/Apr/2025	23:00		PLANNED	Requested	
878	RQ214606	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BHIWADI(PG)		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its tie bay	12/Apr/2025	09:00	12/Apr/2025	13:00		PLANNED	Requested	
879	RQ214575	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BHADLA_2(PG)		D	AMP Work, CSD Fine Tuning	11/Apr/2025	18:00	12/Apr/2025	23:00		PLANNED	Requested	
880	RQ214630	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances, AMP of ICT	11/Apr/2025	17:00	12/Apr/2025	23:59		PLANNED	Requested	
881	RQ214612	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SAHARANPUR(PG)		D	AMP Work of ICT-1.	11/Apr/2025	09:00	11/Apr/2025	18:00		PLANNED	Requested	
882	RQ214605	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BHIWADI(PG)		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its tie bay	11/Apr/2025	09:00	11/Apr/2025	13:00		PLANNED	Requested	
883	RQ214574	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BHADLA_2(PG)		D	AMP Work, CSD Fine Tuning	09/Apr/2025	18:00	10/Apr/2025	23:00		PLANNED	Requested	
884	RQ214595	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT BALLABHARGARH(PG)		D	LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENTS	09/Apr/2025	10:00	09/Apr/2025	20:00		PLANNED	Requested	
885	RQ214601	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT ROORKEE(PG)		D	relay retrofitment work	09/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
886	RQ214604	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT MANESAR(PG)		D	relay testing and scheme checking	09/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
887	RQ215116	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT PANCHKULA(PG)		C	Overhauling of OLTC	08/Apr/2025	09:00	09/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
888	RQ214600	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT ROORKEE(PG)		D	relay retrofitment work	08/Apr/2025	09:00	08/Apr/2025	18:00		PLANNED	Requested	
889	RQ214627	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances, AMP of ICT	07/Apr/2025	17:00	09/Apr/2025	23:59		PLANNED	Requested	
890	RQ214594	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BAHADURGARH(PG)		D	LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENTS	07/Apr/2025	10:00	07/Apr/2025	20:00		PLANNED	Requested	
891	RQ214267	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT KISHENPUR(PG)		D	AMP Work	07/Apr/2025	09:30	07/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
892	RQ215114	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT PATIALA(PG)		C	for AMP WORKS & Internal Inspection	07/Apr/2025	09:00	08/Apr/2025	17:30	Kindly approve.	PLANNED	Requested	
893	RQ214266	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT KISHENPUR(PG)		D	AMP Work	05/Apr/2025	09:30	05/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
894	RQ214593	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BAHADURGARH(PG)		D	LBB TESTING AND GENERAL MAINTENANCE OF EQUIPMENTS	04/Apr/2025	10:00	04/Apr/2025	20:00		PLANNED	Requested	

895	RQ214592	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SONIPAT(PG)		D	FOR AMP OF ICT AND MTC OF ISOLATOR	04/Apr/2025	10:00	04/Apr/2025	18:00		PLANNED	Requested	
896	RQ214602	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MEERUT(PG)		D	AMP Work	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
897	RQ214268	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT LUDHIANA(PG)		D	AMP Work	03/Apr/2025	09:30	03/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
898	RQ214270	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT PATIALA(PG)		D	for AMP WORKS	03/Apr/2025	09:30	03/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
899	RQ214615	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT JAIPUR SOUTH(PG)		D	TBC related Scheme checking and TBC isolator alignment work	03/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
900	RQ214269	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT PATIALA(PG)		D	for AMP WORKS	02/Apr/2025	09:30	02/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
901	RQ214603	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BHINMAL(PG)		D	440KV AND 220KV Side CT Oil sampling work,	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
902	RQ215115	OCC_229	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT PANCHKULA(PG)		C	Overhauling of OLTC	02/Apr/2025	09:00	03/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
903	RQ214629	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT FATEHGARH_II(PG)		D	For RTCC commissioning & CoE Compliances, AMP of ICT	01/Apr/2025	17:00	02/Apr/2025	23:59		PLANNED	Requested	
904	RQ214614	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT JAIPUR SOUTH(PG)		D	TBC related Scheme checking and TBC isolator alignment work	01/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
905	RQ214611	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT KURUKSHETRA(PG)		D	BDV/PPM of OLTC Chamber Oil for all three phases of ICT2 Kurukshetra found below the normative range in the primary as well as confirmatory sample	18/Mar/2025	09:00	18/Mar/2025	15:00	Already approved in OCC227 but could not be availed due to unprecedented and unavoidable reasons	PLANNED	Requested	
906	RQ215286	OCC_229	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT LUCKNOW_1(PG)	POWERGRID	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING & PRIMARY INJECTION TESTING	28/Apr/2025	10:00	28/Apr/2025	18:00		PLANNED	Requested	
907	RQ214153	OCC_229	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SOHAWAL(PG)	POWERGRID	D	Relay Testing and Protection Scheme Implementation	26/Apr/2025	09:00	26/Apr/2025	18:00		PLANNED	Requested	
908	RQ215277	OCC_229	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT LUCKNOW_1(PG)	POWERGRID	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING & PRIMARY INJECTION TESTING	25/Apr/2025	10:00	25/Apr/2025	18:00		PLANNED	Requested	
909	RQ215251	OCC_229	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MAINPURI(PG)	POWERGRID	D	AMP Work	11/Apr/2025	09:00	11/Apr/2025	18:00		PLANNED	Requested	
910	RQ215271	OCC_229	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT LUCKNOW_1(PG)	POWERGRID	D	LBB RELAY (202 BAY) RETROFITMENT WORK	09/Apr/2025	10:00	09/Apr/2025	18:00		PLANNED	Requested	
911	RQ215252	OCC_229	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MAINPURI(PG)	POWERGRID	D	AMP Work	08/Apr/2025	09:00	08/Apr/2025	18:00		PLANNED	Requested	
912	RQ215269	OCC_229	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT LUCKNOW_1(PG)	POWERGRID	D	LBB RELAY (201 BAY) RETROFITMENT WORK	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
913	RQ213964	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MUKTSAR(PG)	PSSTCL	D	General maintenance for nut-bolt tightening,cleaning.	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
914	RQ213962	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MAKHU(PG)	PSSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
915	RQ213961	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MUKTSAR(PG)	PSSTCL	D	General maintenance for nut-bolt tightening,cleaning.	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
916	RQ213934	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MAKHU(PG)	PSSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
917	RQ213965	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT RAJPURA(PG)	PSSTCL	D	Annual maintenance/ Protection testing of ICT and its related equipments	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
918	RQ213933	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT MUKTSAR(PG)	PSSTCL	D	General maintenance for nut-bolt tightening,cleaning.	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
919	RQ213967	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT RAJPURA(PG)	PSSTCL	D	Annual Protection testing of ICT and its related equipments	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
920	RQ213932	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT MAKHU(PG)	PSSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	01/Apr/2025	08:00	01/Apr/2025	18:00		PLANNED	Requested	
921	RQ213966	OCC_229	sldcps_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT RAJPURA(PG)	PSSTCL	D	Annual Protection testing of ICT and its related equipments	01/Apr/2025	08:00	01/Apr/2025	18:00		PLANNED	Requested	
922	RQ213729	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT SULTANPUR(UP)	UPPTCL	C	* For routine protection testing and Preventive Maintenance of Transformer	24/Apr/2025	10:00	24/Apr/2025	17:00		PLANNED	Requested	
923	RQ213738	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT PANKI(UP)	UPPTCL	C	* SHUTDOWN OF 315MVA ICT-II FOR STRINGING OF 220KV JACK BUS TWIN MOOSE CONDUCTOR OF 315MVA ICT-II	24/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
924	RQ214130	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT SULTANPUR(UP)	UPPTCL	C	For Preventive Maintenance of Transformer	23/Apr/2025	10:00	23/Apr/2025	17:00		PLANNED	Requested	

925	RQ213764	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BAREILLY(UP)	UPPTCL	C	* 220 KV C.B. Overhauling and other Preventive Maintenance works. Main CB >X will be under continuous Shutdown while during th	22/Apr/2025	10:00	24/Apr/2025	17:00		PLANNED	Requested	
926	RQ213737	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SULTANPUR(UP)	UPPTCL	C	* For Preventive Maintenance of Transformer	22/Apr/2025	10:00	22/Apr/2025	17:00		PLANNED	Requested	
927	RQ213734	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT UNNAO(UP)	UPPTCL	C	* The shutdown is required for overhauling of OLTC Diverter switch of 315MVA ICT3. The load will be fed from 500MVA ICT2	22/Apr/2025	09:00	26/Apr/2025	17:00		PLANNED	Requested	
928	RQ214129	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 5 AT AGRA(UP)	UPPTCL	D	Half yearly routine maintenance	21/Apr/2025	09:00	23/Apr/2025	17:00		PLANNED	Requested	
929	RQ213739	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT PANKI(UP)	UPPTCL	C	SHUTDOWN OF 500MVA ICT-1 FOR STRINGING OF 220KV JACK BUS TWIN MOOSE CONDUCTOR OF 500MVA ICT-1	17/Apr/2025	10:00	23/Apr/2025	17:00		PLANNED	Requested	
930	RQ214133	OCC_229	stuup_sd	TRANSFORMER	400/132 KV 100 MVA ICT 1 AT ANPARA(UP)	UPPTCL	C	For changing DC supply to relay and panel for commissioning of New DCDB	17/Apr/2025	09:00	17/Apr/2025	18:00		PLANNED	Requested	
931	RQ213741	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT GR.NOIDA(UPC)	UPPTCL	C	* Maintenance work will be done of mentioned ICT during this shutdown period.	16/Apr/2025	10:00	16/Apr/2025	15:00		PLANNED	Requested	
932	RQ213732	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT AGRA(UP)	UPPTCL	D	Half Yearly routine maintenance	16/Apr/2025	09:00	18/Apr/2025	17:00		PLANNED	Requested	
933	RQ213763	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BAREILLY(UP)	UPPTCL	C	Attending oil seepage, Gasket replacement and centrifuging of T/F oil. Alongwith 400 KV C.B. Overhauling and other Preven	15/Apr/2025	10:00	21/Apr/2025	17:00		PLANNED	Requested	
934	RQ213735	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT UNNAO(UP)	UPPTCL	C	The shutdown is required for overhauling of OLTC Diverter switch of 315MVA ICT1. The load will be fed from 500MVA ICT2	15/Apr/2025	09:00	20/Apr/2025	17:00		PLANNED	Requested	
935	RQ214131	OCC_229	stuup_sd	TRANSFORMER	400/132 KV 100 MVA ICT 3 AT ANPARA(UP)	UPPTCL	C	For changing DC supply to relay and panel for commissioning of New DCDB	14/Apr/2025	09:00	14/Apr/2025	18:00		PLANNED	Requested	
936	RQ214132	OCC_229	stuup_sd	TRANSFORMER	400/132 KV 100 MVA ICT 2 AT ANPARA(UP)	UPPTCL	C	For changing DC supply to relay and panel for commissioning of New DCDB	12/Apr/2025	09:00	12/Apr/2025	18:00		PLANNED	Requested	
937	RQ215188	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT GONDA(UP)	UPPTCL	D	Routine testing and maintenance work	10/Apr/2025	09:00	12/Apr/2025	18:00		PLANNED	Requested	
938	RQ213736	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 240 MVA ICT 2 AT SULTANPUR(UP)	UPPTCL	C	For Preventive Maintenance of Transformer	08/Apr/2025	10:00	08/Apr/2025	17:00		PLANNED	Requested	
939	RQ213765	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BAREILLY(UP)	UPPTCL	C	400 KV C.B. Overhauling and other Preventive Maintenance works. No supply affected, maintained through 315 MVA ICT 1 and	07/Apr/2025	10:00	12/Apr/2025	17:00		PLANNED	Requested	
940	RQ213742	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT GR.NOIDA(UPC)	UPPTCL	C	* Maintenance work will be done related mention ICT during this shutdown period.	07/Apr/2025	10:00	07/Apr/2025	15:00		PLANNED	Requested	
941	RQ213733	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT AGRA(UP)	UPPTCL	D	Half Yearly routine maintenance	07/Apr/2025	09:00	09/Apr/2025	17:00		PLANNED	Requested	
942	RQ215187	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT GONDA(UP)	UPPTCL	D	Routine testing and maintenance work	07/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
943	RQ213771	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 240 MVA ICT 3 AT OBRA B(UP)	UPPTCL	C	For overhauling of transformer and testing of bay equipment	03/Apr/2025	08:00	15/Apr/2025	20:00		PLANNED	Requested	
944	RQ214307	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BAREILLY(UP)	UPPTCL	C	* FOR TESTING OF NEWLY COMMISSIONED 220KV BUS BAR PROTECTION PANEL. SUPPLY OF ALL 220KV FEEDERS AFFECTED DURING THIS PERIOD.	02/Apr/2025	10:00	02/Apr/2025	13:00		PLANNED	Requested	
945	RQ214309	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BAREILLY(UP)	UPPTCL	C	ANNUAL MAINTAINANCE AND TESTING	02/Apr/2025	10:00	02/Apr/2025	13:00		PLANNED	Requested	
946	RQ214308	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BAREILLY(UP)	UPPTCL	C	FOR TESTING OF NEWLY COMMISSIONED 220KV BUS BAR PROTECTION PANEL. SUPPLY >X OF ALL 220KV FEEDERS AFFECTED DURING THIS PERIOD.	02/Apr/2025	10:00	02/Apr/2025	13:00		PLANNED	Requested	
947	RQ213728	OCC_229	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT UNNAO(UP)	UPPTCL	C	* The shutdown is required for replacement of 400kv side defective C.B. The load will be fed from 315MVA ICT1 3 no su	01/Apr/2025	09:00	12/Apr/2025	17:00		PLANNED	Requested	
948	RQ214336	OCC_229	slidchr_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT KIRORI(HV)	HVPNL	D	Preventive maintenance for upcoming summer season	21/Apr/2025	10:00	21/Apr/2025	17:00		PLANNED	Requested	
949	RQ214334	OCC_229	slidchr_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT KIRORI(HV)	HVPNL	D	Preventive maintenance for upcoming summer season	13/Apr/2025	10:00	13/Apr/2025	17:00		PLANNED	Requested	
950	RQ214335	OCC_229	slidchr_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT KIRORI(HV)	HVPNL	D	Preventive maintenance for upcoming summer season	06/Apr/2025	10:00	06/Apr/2025	17:00		PLANNED	Requested	

951	RQ214338	OCC_229	slchr_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT DAULATABAD(HV)	HVPNL	D	For Yearly Mtc.	04/Apr/2025	09:00	04/Apr/2025	17:00		PLANNED	Requested	
952	RQ215049	OCC_229	slcdv_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT MUNDKA(DV)	DTL	D	Tan Delta Testing of the transformer	19/Apr/2025	14:00	19/Apr/2025	17:30	load shall be managed by DTL	PLANNED	Requested	
953	RQ215048	OCC_229	slcdv_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT MUNDKA(DV)	DTL	D	Tan Delta Testing of the transformer	19/Apr/2025	09:30	19/Apr/2025	13:00	load shall be managed by DTL	PLANNED	Requested	
954	RQ215053	OCC_229	slcdv_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT BAWANA(DV)	DTL	D	Tan Delta testing of CT and CBs , Preventive Maintenance , Testing as per PMS and General maintenance	08/Apr/2025	09:00	08/Apr/2025	17:00	load shall be managed by DTL	PLANNED	Requested	
955	RQ215058	OCC_229	slcdv_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT LONI HARSH VIHAR(DV)	DTL	D	Tan Delta testing and General Maintenance	03/Apr/2025	10:00	03/Apr/2025	17:00	load shall be managed by DTL	PLANNED	Requested	
956	RQ215057	OCC_229	slcdv_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT LONI HARSH VIHAR(DV)	DTL	D	Tan Delta testing and General Maintenance	02/Apr/2025	10:00	02/Apr/2025	17:00	load shall be managed by DTL	PLANNED	Requested	
957	RQ214881	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT FATEHGARH_III(PG)	PRTL	D	for AMP work	18/Apr/2025	17:00	19/Apr/2025	23:00		PLANNED	Requested	
958	RQ214883	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT FATEHGARH_III(PG)	PRTL	D	for AMP work	16/Apr/2025	17:00	17/Apr/2025	23:00		PLANNED	Requested	
959	RQ214882	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT FATEHGARH_III(PG)	PRTL	D	for AMP work	13/Apr/2025	17:00	14/Apr/2025	23:00		PLANNED	Requested	
960	RQ214880	OCC_229	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT FATEHGARH_III(PG)	PRTL	D	for AMP work	11/Apr/2025	17:00	12/Apr/2025	23:00		PLANNED	Requested	
961	RQ215002	OCC_229	slcrs_sd	TRANSFORMER	400/11 KV 80 MVA ST 1 AT KAWAI SCTPS(APR)	RRVPNL	D	Annual maintenance and testing of Bay equipments (Bay 405 & 406) and ST-1	18/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
962	RQ215003	OCC_229	slcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MERTA(RS)	RRVPNL	C	INTERNAL INSPECTION DUE TO FREQUENTLY OBSERVED BUCHLLOZ ALAM/TRIPPING. AFTER INSPECTION REMEDIAL ACTION TO BE TAKEN & COMPLETION WORK OF ILT-II	01/Apr/2025	08:00	20/Apr/2025	18:00		PLANNED	Requested	
963	RQ215206	OCC_229	bbmb_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BHIWANI(BB)	BBMB	D	Routine mtc	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
964	RQ214999	OCC_229	slcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT DEEDWANA(MTS)	RRVPNL,ATS L	D	Reliability life assessment of transformer	14/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
965	RQ215001	OCC_229	slcrs_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT DEEDWANA(MTS)	RRVPNL,ATS L	D	Reliability life assessment of transformer	10/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
966	RQ215212	OCC_229	ntpcos_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT AURAIYA(NT)	NTPC	C	Bus Bar Relay testing & commissioning	11/Apr/2025	08:00	12/Apr/2025	18:00	With 405 Tie-Bay & ICT-01 LV & 33 KV side	PLANNED	Requested	
967	RQ215210	OCC_229	ntpcos_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT AURAIYA(NT)	NTPC	C	Bus Bar Relay testing & commissioning	07/Apr/2025	08:00	08/Apr/2025	18:00	Nil	PLANNED	Requested	
968	RQ214008	OCC_229	cpcc3_sd	TRANSFORMER	220/132 KV 100 MVA ICT 3 AT SITARGANJ(PG)	POWERGRID	D	100MVA,220/132kv ICT-3 AT SITARGANJ for AMP WORK	23/Apr/2025	09:00	23/Apr/2025	17:00		PLANNED	Requested	
969	RQ214006	OCC_229	cpcc3_sd	TRANSFORMER	220/132 KV 100 MVA ICT 2 AT SITARGANJ(PG)	POWERGRID	D	100MVA,220/132kv ICT-2 AT SITARGANJ for AMP WORK	09/Apr/2025	09:00	09/Apr/2025	17:00		PLANNED	Requested	
970	RQ213986	OCC_229	cpcc3_sd	TRANSFORMER	220/132 KV 100 MVA ICT 1 AT SITARGANJ(PG)	POWERGRID	D	100MVA,220/132kv ICT-1 AT SITARGANJ for amp work	02/Apr/2025	09:00	02/Apr/2025	17:00		PLANNED	Requested	
971	RQ214275	OCC_229	cpcc2_sd	TRANSFORMER	220/66 KV 160 MVA ICT 2 AT CHANDIGARH SEC-47 (PG)		D	AMP Work	01/Apr/2025	09:30	01/Apr/2025	17:00	Kindly approve.	PLANNED	Requested	
972	RQ214181	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SARNA(PG) (PG) CKT-2		D	Damaged E/W replacement between span 154-155 and Tr. Line AMP work(Jumper Bolt/Nut Loose,Vibration damper Loose, Spacers Damaged)	30/Apr/2025	09:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
973	RQ214565	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DUNI(RS)-JAIPUR SOUTH(PG) (RS) CKT-1		D	TBC isolator alignment work	30/Apr/2025	09:00	30/Apr/2025	18:00		PLANNED	Requested	
974	RQ214180	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SARNA(PG) (PG) CKT-1		D	Damaged E/W replacement between span 154-155 and Tr. Line AMP work(Jumper Bolt/Nut Loose,Vibration damper Loose, Spacers Damaged)	30/Apr/2025	09:00	30/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
975	RQ214179	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-UDHAMPUR(PDD) (PG) CKT-2		D	Tr. Line AMP work(Jumper Bolt/Nut Loose,Vibration damper Loose, Spacers Damaged)	29/Apr/2025	09:00	29/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
976	RQ214401	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-BHLWARA(RS) (PG) CKT-2		D	AMP of line bay equipment by Kankroli Station & For attending S/D nature defects by Kankroli TLM	29/Apr/2025	08:00	29/Apr/2025	18:00	Non Auto of 220 KV Anta-Bhilwara CK1	PLANNED	Requested	
977	RQ214178	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-UDHAMPUR(PDD) (PG) CKT-1		D	Tr. Line AMP work(Jumper Bolt/Nut Loose,Vibration damper Loose, Spacers Damaged)	28/Apr/2025	09:00	28/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	

978	RQ214566	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-SEZJAIPUR(RS) (RS) CKT-1		D	TBC isolator alignment work	28/Apr/2025	09:00	28/Apr/2025	17:30		PLANNED	Requested	
979	RQ214400	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-BHILWARA(RS) (PG) CKT-1		D	AMP of line bay equipment by Kankroli Station & For attending S/D nature defects by Kankroli TLM	28/Apr/2025	08:00	28/Apr/2025	18:00	Non Auto of 220 KV Anta-Bhilwara CK2	PLANNED	Requested	
980	RQ214436	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)-CHITTORGARH(RS) (PG) CKT-1		D	For Glass disc insulator & Bird Guard Replacement by Chittorgarh & Insert additional glass disc work by Kota	25/Apr/2025	08:00	30/Apr/2025	18:00	Non auto for 220 KV RAPPB-Chittorgarh Ckt-2	PLANNED	Requested	
981	RQ214564	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-GONER(RS) (RS) CKT-1		D	TBC related Scheme checking and TBC isolator alignment work	24/Apr/2025	09:00	25/Apr/2025	18:00		PLANNED	Requested	
982	RQ214540	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-NEEMRANA(RS) (RS) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and distance relay testin	23/Apr/2025	09:00	23/Apr/2025	18:00		PLANNED	Requested	
983	RQ214237	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KAITHAL(PG)-KAITHAL(HV) (HVPNL) CKT-1		D	Line equipment AMP work	22/Apr/2025	09:30	22/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
984	RQ214539	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-KUSHKHERA(RS) (RS) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and distance relay testin	22/Apr/2025	09:00	22/Apr/2025	18:00		PLANNED	Requested	
985	RQ214236	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KAITHAL(PG)-KAITHAL(HV) (HVPNL) CKT-2		D	Line equipment AMP work	21/Apr/2025	09:30	21/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
986	RQ214563	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-CHAKSU(RS) (RS) CKT-1		D	TBC related Scheme checking and TBC isolator alignment work	21/Apr/2025	09:00	22/Apr/2025	18:00		PLANNED	Requested	
987	RQ214538	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-MAU(HV) (HVPNL) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and distance relay testin	21/Apr/2025	09:00	21/Apr/2025	18:00		PLANNED	Requested	
988	RQ214381	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJ2L PSS HB_FGRAH_PG (AHEJ2L) (AHEJ2L) CKT-1		D	For Line bay AMP	21/Apr/2025	09:00	22/Apr/2025	17:00		PLANNED	Requested	
989	RQ214497	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-SANCHORE(RS) (RS) CKT-1		D	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	20/Apr/2025	08:00	20/Apr/2025	18:00	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	PLANNED	Requested	
990	RQ214562	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-VATIKA(RS) (RS) CKT-1		D	TBC related Scheme checking and TBC isolator alignment work	19/Apr/2025	09:00	20/Apr/2025	18:00		PLANNED	Requested	
991	RQ214537	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-HSIIDC BAWAL(HV) (HVPNL) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and distance relay testin	19/Apr/2025	09:00	19/Apr/2025	18:00		PLANNED	Requested	
992	RQ214478	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)-CHITTORGARH(RS) (PG) CKT-2		D	For Glass disc insulator & Bird Guard Replacement by Chittorgarh & Insert additional glass disc work by Kota	19/Apr/2025	08:00	24/Apr/2025	18:00	Non auto for 220 KV RAPPB-Chittorgarh Ckt-1	PLANNED	Requested	
993	RQ214496	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-BHINMAL(RS) (RS) CKT-2		D	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	19/Apr/2025	08:00	19/Apr/2025	18:00	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	PLANNED	Requested	
994	RQ214536	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-REWAR(HV) (HVPNL) CKT-2		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and distance relay testin	18/Apr/2025	09:00	18/Apr/2025	18:00		PLANNED	Requested	
995	RQ214495	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-BHINMAL(RS) (RS) CKT-1		D	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	18/Apr/2025	08:00	18/Apr/2025	18:00	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	PLANNED	Requested	
996	RQ214561	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-VATIKA(RS) (RS) CKT-2		D	TBC related Scheme checking and TBC isolator alignment work	17/Apr/2025	09:00	18/Apr/2025	18:00		PLANNED	Requested	
997	RQ214535	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-REWAR(HV) (HVPNL) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and distance relay testin	17/Apr/2025	09:00	17/Apr/2025	18:00		PLANNED	Requested	
998	RQ214534	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-BHIWADI(RS) (RS) CKT-2		D	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relays in its main bay and distance relay testin	16/Apr/2025	09:00	16/Apr/2025	18:00		PLANNED	Requested	

999	RQ214385	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-EDEN SL_FGRAH_PG (ERCPL) (EDEN (ERCPL)) CKT-1		D	For Line bay AMP	16/Apr/2025	09:00	17/Apr/2025	18:00		PLANNED	Requested	
1000	RQ214533	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-BHIWADI(RS) (RS) CKT-1		D	Shutdown required for retrofitting and testing of electromechanical/Static LBB relays with numerical LBB relays in its main bay and distance relay testing	15/Apr/2025	10:00	15/Apr/2025	18:00		PLANNED	Requested	
1001	RQ214485	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MEERUT(PG)-MODIPURAM(UP) (PG) CKT-2		D	Insertion of Porcelain Disc in Polymer Insulator	15/Apr/2025	08:00	15/Apr/2025	18:00	Insertion of Porcelain Disc in Polymer Insulator	PLANNED	Requested	
1002	RQ214200	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV WAGORA(PG)-PAMPORE(PDD) (PG) CKT-2		C	Under ADDCAP vide CERC petition No 470/TT/2020 dated 14.10.2021 FOR CT REPLACEMENT	14/Apr/2025	09:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1003	RQ214386	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SOLARURJA SL_FGARH_PG (RSUPL)-FATEHGARH_II(PG) (RENEW SOLAR URJA (RSUPL)) CKT-1		D	For Line bay AMP	14/Apr/2025	09:00	15/Apr/2025	18:00		PLANNED	Requested	
1004	RQ214479	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_B(NP)-DEBAR(RS) (PG) CKT-1		D	Insert additional glass disc work by Kota & Defects' rectification by Chitorgarh	14/Apr/2025	08:00	19/Apr/2025	18:00	S/D required timely	PLANNED	Requested	
1005	RQ214174	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-4		D	For AMP of Line Equipments	12/Apr/2025	09:30	12/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1006	RQ214173	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-3		D	For AMP of Line Equipments	11/Apr/2025	09:30	11/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1007	RQ214459	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KOTPUTLI(PG)-MANOHARPUR(RS) (RS) CKT-1		D	For AMP work and Relay Testing at Kotputli Substation	11/Apr/2025	09:00	11/Apr/2025	20:00	For AMP work and Relay Testing at Kotputli Substation	PLANNED	Requested	
1008	RQ214473	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-BHILWARA(RS) (PG) CKT-2		D	Insert additional glass disc work	11/Apr/2025	08:00	17/Apr/2025	18:00	Non auto mode for 220 KV ANTA(NT)-BHILWARA(RS) (PG) CKT-1, MOST URGENT	PLANNED	Requested	
1009	RQ214240	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AMRITSAR(PG)-KHASAP(S) (PSTCL) CKT-2		D	For AMP of Line Equipments	10/Apr/2025	09:30	10/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1010	RQ214458	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KOTPUTLI(PG)-KOTPUTLI(RS) (RS) CKT-1		D	For AMP work and Relay Testing at Kotputli Substation	10/Apr/2025	09:00	10/Apr/2025	20:00	For AMP work and Relay Testing at Kotputli Substation	PLANNED	Requested	
1011	RQ214199	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV WAGORA(PG)-PAMPORE(PDD) (PG) CKT-1		C	Under ADDCAP vide CERC petition No 470/TT/2020 dated 14.10.2021 FOR CT REPLACEMENT	10/Apr/2025	09:00	11/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1012	RQ214213	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MOGAN(PS) (PSTCL) CKT-3		D	For Bus Bar Relay testing of 220 kv bus-2 after modification on 09.01.2025	10/Apr/2025	09:00	10/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1013	RQ214516	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-1		D	For stringing of 400kV M/C Mahranibagh-Narela TL	10/Apr/2025	08:00	13/Apr/2025	20:00	10 to 11	PLANNED	Requested	
1014	RQ214494	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-SAYLA(RS) (RS) CKT-2		D	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	10/Apr/2025	08:00	10/Apr/2025	18:00	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	PLANNED	Requested	
1015	RQ214517	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-2		D	For stringing of 400kV M/C Mahranibagh-Narela TL	10/Apr/2025	08:00	13/Apr/2025	20:00	10 to 11	PLANNED	Requested	
1016	RQ214368	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DUNI(RS)-JAIPUR SOUTH(PG) (RS) CKT-1		D	Line Equipment AMP & Relay Testing	09/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
1017	RQ214491	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FARIDABAD SEC-58 (HV)-SAMAYPUR(BB) (PG) CKT-2		D	Shutdown natures defects rectification work	09/Apr/2025	08:00	09/Apr/2025	18:00	Non - Auto of 220KV FARIDABAD(NT)-SAMAYPUR(BB) (PG) CKT-1	PLANNED	Requested	
1018	RQ214384	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-2		D	For Line bay AMP	08/Apr/2025	09:00	10/Apr/2025	18:00		PLANNED	Requested	
1019	RQ214367	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-GONER(RS) (RS) CKT-1		D	Line Equipment AMP & Relay Testing	08/Apr/2025	09:00	08/Apr/2025	18:00		PLANNED	Requested	
1020	RQ214212	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MOGAN(PS) (PSTCL) CKT-1		D	For Bus Bar Relay testing of 220 kv Bus-1 after modification on 07.01.2025	08/Apr/2025	09:00	08/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1021	RQ214490	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FARIDABAD SEC-58 (HV)-FARIDABAD(NT) (PG) CKT-2		D	Shutdown natures defects rectification work	08/Apr/2025	08:00	08/Apr/2025	18:00	Non - Auto of 220KV FARIDABAD(NT)-SAMAYPUR(BB) (PG) CKT-1	PLANNED	Requested	

1022	RQ214215	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAIRASIUL(NH)-PONG(BB) (PG) CKT-1		D	Under ADDCAP for Repalcement of Control & Relay Panel, Add Cap_Petition No. 712/TT/2020 at Pong end.	07/Apr/2025	10:00	08/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1023	RQ214239	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AMRITSAR(PG)-KHASAP(S) (PSTCL) CKT-1		D	For AMP of Line Equipments	07/Apr/2025	09:30	07/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1024	RQ214544	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAHARANPUR(PG)-SAHARANPUR(UP) (UP) CKT-1		D	AMP Work of Line Bay	07/Apr/2025	09:00	07/Apr/2025	18:00		PLANNED	Requested	
1025	RQ214470	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PIRANKALIYAR(UK)-ROORKEE(PG) (PTCUL) CKT-3		D	relay retrofitment work	07/Apr/2025	09:00	07/Apr/2025	18:00		PLANNED	Requested	
1026	RQ214366	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-SEZJAIPUR(RS) (RS) CKT-1		D	Line Equipment AMP & Relay Testing	07/Apr/2025	09:00	07/Apr/2025	18:00		PLANNED	Requested	
1027	RQ214493	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-SAYLA(RS) (RS) CKT-1		D	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	07/Apr/2025	08:00	07/Apr/2025	18:00	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	PLANNED	Requested	
1028	RQ214489	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FARIDABAD(NT)-SAMAYPUR(BB) (PG) CKT-1		D	Shutdown natures defects rectification work	07/Apr/2025	08:00	07/Apr/2025	18:00	Non-auto of 220KV 220 KV FARIDABAD SEC-58 (HV)-FARIDABAD(NT) (PG) CKT-2 & 220 KV FARIDABAD SEC-58 (HV)-SAMAYPUR(BB) (PG) CKT-2	PLANNED	Requested	
1029	RQ214482	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-SAWAIMADHOPUR(RS) (PG) CKT-1		D	Insert additional glass disc work	07/Apr/2025	08:00	12/Apr/2025	18:00	Non auto for 220 kv Anta(NTPC)-Lalsot(RS) tl	PLANNED	Requested	
1030	RQ214415	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(PG)-HISSAR IA(HV) (PG) CKT-2		D	220 KV Busbar retro fitment under add cap	07/Apr/2025	08:00	07/Apr/2025	18:00	220 KV Busbar retro fitment under add cap	PLANNED	Requested	
1031	RQ214383	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-1		D	For Line bay AMP	06/Apr/2025	09:00	08/Apr/2025	17:00		PLANNED	Requested	
1032	RQ214492	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-REODAR(RS) (RS) CKT-1		D	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	06/Apr/2025	08:00	06/Apr/2025	18:00	LINE BAY EQUIPMENT AMP TESTING WORK, SIEMENS RELAY 7SA522 FIRMWARE UPGRADATION	PLANNED	Requested	
1033	RQ214365	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-CHAKSU(RS) (RS) CKT-1		D	Line Equipment AMP & Relay Testing	05/Apr/2025	09:00	05/Apr/2025	18:00		PLANNED	Requested	
1034	RQ214469	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PIRANKALIYAR(UK)-ROORKEE(PG) (PTCUL) CKT-2		D	relay retrofitment work	05/Apr/2025	09:00	05/Apr/2025	18:00		PLANNED	Requested	
1035	RQ214198	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV WAGOORA(PG)-ZIANKOTE(JK) (PDD JK) CKT-2		C	Under ADDCAP vide CERC petition No 470/TT/2020 dated 14.10.2021 FOR CT REPLACEMENT	05/Apr/2025	09:00	06/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1036	RQ214242	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMBA(PG)-BISHNAH(JK) (PDD JK) CKT-1		D	For AMP of Line Equipments	05/Apr/2025	09:00	05/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1037	RQ214414	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(BB)-HISSAR IA(HV) (HVPL) CKT-1		D	220 KV Busbar retro fitment under add cap	05/Apr/2025	08:00	05/Apr/2025	18:00	220 KV Busbar retro fitment under add cap	PLANNED	Requested	
1038	RQ214216	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JESSORE(HP)-PONG(BB) (PG) CKT-1		D	Under ADDCAP for Repalcement of Control & Relay Panel, Add Cap_Petition No. 712/TT/2020 at Pong end.	04/Apr/2025	10:00	05/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1039	RQ214421	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANKROLI(PG)-KANKROLI(RS) (RS) CKT-2		D	AMP of line bay equipment	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
1040	RQ214468	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PIRANKALIYAR(UK)-ROORKEE(PG) (PTCUL) CKT-1		D	relay retrofitment work	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
1041	RQ214543	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NANAUTA(UP)-SAHARANPUR(PG) (UP) CKT-1		D	AMP Work of Line Bay	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
1042	RQ214364	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-VATIKA(RS) (RS) CKT-2		D	Line Equipment AMP & Relay Testing	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
1043	RQ214457	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KOTPUTLI(PG)-BANSUR(RS) (RS) CKT-2		D	For Relay Testing at Kotputli Substation	04/Apr/2025	09:00	04/Apr/2025	20:00	For Relay Testing at Kotputli Substation	PLANNED	Requested	
1044	RQ214413	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(PG)-SAGWAN(HV) (HVPL) CKT-2		D	220 KV Busbar retro fitment under add cap	04/Apr/2025	08:00	04/Apr/2025	18:00	220 KV Busbar retro fitment under add cap	PLANNED	Requested	
1045	RQ214467	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ROORKEE(PG)-RAMNAGAR(UK) (PTCUL) CKT-1		D	relay retrofitment work	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	

1046	RQ214363	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAIPUR SOUTH(PG)-VATIKA(RS) (RS) CKT-1		D	Line Equipment AMP & Relay Testing	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
1047	RQ214241	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMBA(PG)-CHOWADHI (JK) (PDD JK) CKT-1		D	For AMP of Line Equipments	03/Apr/2025	09:00	03/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1048	RQ214420	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANKROLI(PG)-KANKROLI(RS) (RS) CKT-1		D	AMP of line bay equipment	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
1049	RQ214197	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV WAGOORA(PG)-ZIANKOTE(JK) (PDD JK) CKT-1		C	Under ADDCAP vide CERC petition No 470/TT/2020 dated 14.10.2021 FOR CT REPLACEMENT	03/Apr/2025	09:00	04/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1050	RQ214382	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJ3L PSS HB_FGRAH_PG (AHEJ3L) (AHEJ3L) CKT-1		D	For Line bay AMP	03/Apr/2025	09:00	05/Apr/2025	17:00		PLANNED	Requested	
1051	RQ214456	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KOTPUTLI(PG)-BANSUR(RS) (RS) CKT-1		D	For Relay Testing at Kotputli Substation	03/Apr/2025	09:00	03/Apr/2025	20:00	For Relay Testing at Kotputli Substation	PLANNED	Requested	
1052	RQ214542	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KHARA(UP)-SAHARANPUR(PG) (UP) CKT-1		D	AMP Work of Line Bay	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
1053	RQ214412	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(PG)-FATEHABAD(HV) (HVPNL) CKT-1		D	220 KV Busbar retro fitment under add cap	03/Apr/2025	08:00	03/Apr/2025	18:00	220 KV Busbar retro fitment under add cap	PLANNED	Requested	
1054	RQ214235	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHEEKA(HV)-KAITHAL(PG) (HVPNL) CKT-2		D	Line equipment AMP work	02/Apr/2025	09:30	02/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1055	RQ214541	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAHARANPUR(PG)-SHAML(U) (UP) CKT-1		D	AMP Work of Line Bay	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
1056	RQ214201	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENGANGA(NH)-WAGOORA(PG) (PG) CKT-1		C	For AMP of Line Equipments	02/Apr/2025	09:00	02/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1057	RQ214411	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(PG)-SAGWAN(HV) (HVPNL) CKT-2		D	220 KV Busbar retro fitment under add cap	02/Apr/2025	08:00	02/Apr/2025	18:00	220 KV Busbar retro fitment under add cap	PLANNED	Requested	
1058	RQ214234	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHEEKA(HV)-KAITHAL(PG) (HVPNL) CKT-1		D	Line equipment AMP work	01/Apr/2025	09:30	01/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1059	RQ214471	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_C(NP)-ANTA(NT) (PG) CKT-1		D	Insert additional glass disc work	01/Apr/2025	08:00	06/Apr/2025	18:00	S/D required timely	PLANNED	Requested	
1060	RQ214472	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-BHILWARA(RS) (PG) CKT-1		D	Insert additional glass disc work	01/Apr/2025	08:00	06/Apr/2025	18:00	Non auto mode for 220 KV ANTA(NT)-BHILWARA(RS) (PG) CKT-2, MOST URGENT	PLANNED	Requested	
1061	RQ214162	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-BARN(JK) (PDD JK) CKT-1		D	AR Non auto required for carrying out stringing work of 400KV Kishwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NRST. (MoM_3rd_NRPCTP_19.02.20 21_P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1062	RQ214161	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-BARN(JK) (PDD JK) CKT-1		C	SD taken for carrying out stringing work of 400KV Kishwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NRST. (MoM_3rd_NRPCTP_19.02.20 21_P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1063	RQ214410	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(PG)-SAGWAN(HV) (HVPNL) CKT-1		D	220 KV Busbar retro fitment under add cap	01/Apr/2025	08:00	01/Apr/2025	18:00	220 KV Busbar retro fitment under add cap	PLANNED	Requested	

1064	RQ214164	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-BARN(JK) (PDD JK) CKT-2		D	AR Non auto required for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NR SCT. (MoM_3rd_NRPCTP_19.02.20 21_ P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1065	RQ214163	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-BARN(JK) (PDD JK) CKT-2		C	SD taken for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NR SCT. (MoM_3rd_NRPCTP_19.02.20 21_ P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1066	RQ214166	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-1		D	AR Non auto required for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NR SCT. (MoM_3rd_NRPCTP_19.02.20 21_ P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1067	RQ214165	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-1		C	SD taken for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NR SCT. (MoM_3rd_NRPCTP_19.02.20 21_ P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1068	RQ214481	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-LALSOTE(RS) (PG) CKT-1		D	Insert additional glass disc work	01/Apr/2025	08:00	06/Apr/2025	18:00	Non auto for 220 kv Anta(NTPC)-Swaimadhopur(RS) tl	PLANNED	Requested	
1069	RQ214168	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-2		D	AR Non auto required for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NR SCT. (MoM_3rd_NRPCTP_19.02.20 21_ P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1070	RQ214167	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SALAL(NH) (PG) CKT-2		C	SD taken for carrying out stringing work of 400KV Kishitwar Kishenpur line in span of 5/0 to 6/0 as 400KV Dulhasti Kishenpur 2 CKT 2 is crossing above lines at span No 5-6. SD taken under construction head for stringing of Circuit-2 of 400KV Dulhasti Kishenpur II being executed for evacuation of Power from Pakaldul HEP in Chenab Valley HEPs approved in 2nd meeting of NR SCT. (MoM_3rd_NRPCTP_19.02.20 21_ P 29 MOM Page 140).	01/Apr/2025	08:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	

1071	RQ215138	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR(BB)-JAMSHER(PS) (BB) CKT-2	BBMB	D	Half Yearly mtc	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
1072	RQ215140	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR-JAMALPUR (BB) CKT-2	BBMB	D	Half Yearly mtc	29/Apr/2025	08:00	29/Apr/2025	18:00		PLANNED	Requested	
1073	RQ214074	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PONG(BB)-DASUYA(PS) (BBMB) CKT-1	BBMB	D	Patrolling of line alongwith Tree trimming and Jumper tightening	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
1074	RQ215139	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR-JAMALPUR (BB) CKT-1	BBMB	D	Half Yearly mtc	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
1075	RQ215195	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-2	BBMB	D	Half Yearly mtc	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
1076	RQ215137	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR(BB)-JAMSHER(PS) (BB) CKT-1	BBMB	D	Half Yearly mtc	26/Apr/2025	08:00	26/Apr/2025	18:00		PLANNED	Requested	
1077	RQ215090	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(BB)-CHIRAWA(RS) (BB) CKT-1	BBMB	D	For tree trimming under the line, requiring shutdown and routine maintenance of associated equipments	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
1078	RQ215189	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BARNALA(PS)-BARNALA(BB) (BBMB) CKT-1	BBMB	D	Half Yearly mtc	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
1079	RQ215194	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-1	BBMB	D	Half Yearly mtc	25/Apr/2025	08:00	25/Apr/2025	18:00		PLANNED	Requested	
1080	RQ215162	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-4	BBMB	D	Half Yearly mtc	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
1081	RQ215182	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR-SANGRUR (BB) CKT-2	BBMB	D	Half Yearly mtc	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
1082	RQ215161	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-3	BBMB	D	Half Yearly mtc	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
1083	RQ215098	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-2	BBMB	D	For Bay Maintenance, Line patrolling & Tree trimming	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
1084	RQ215129	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-GOBINDGARH(PS) (BB) CKT-2	BBMB	D	Half Yearly mtc	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
1085	RQ215097	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-1	BBMB	D	For Bay Maintenance, Line patrolling & Tree trimming	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
1086	RQ215160	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-2	BBMB	D	Half Yearly mtc	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
1087	RQ215190	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BARNALA(PS)-SANGRUR(BB) (BBMB) CKT-1	BBMB	D	Half Yearly mtc	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
1088	RQ215181	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR-SANGRUR (BB) CKT-1	BBMB	D	Half Yearly mtc	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
1089	RQ215168	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAGADHARI (BB) CKT-1	BBMB	D	Pre-Monsoon mtc. of S/Stn. Equipment	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
1090	RQ215152	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-JAMALPUR (BB) CKT-1	BBMB	D	Pre-Monsoon /half yearly Mtc. Of line and Annual Mtc at Bhakra End	21/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
1091	RQ215159	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-CHARKHI DADRI (BB) CKT-1	BBMB	D	Half Yearly mtc	21/Apr/2025	08:00	21/Apr/2025	18:00		PLANNED	Requested	
1092	RQ215126	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-CHARKHI DADRI (BB) CKT-1	BBMB	D	Annual Mtc	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
1093	RQ215128	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-BHARI(PS) (BB) CKT-1	BBMB	D	Half Yearly mtc	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
1094	RQ215185	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PONG(BB)-DASUYA(PS) (BBMB) CKT-2	BBMB	D	Half Yearly mtc	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
1095	RQ215171	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAMALPUR(BB)-SANGRUR(BB) (BBMB) CKT-2	BBMB	D	Pre Monsoon/Half Yearly Mtc. of line	15/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
1096	RQ215183	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-HISSAR (BB) CKT-2	BBMB	D	Half Yearly mtc	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
1097	RQ215163	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-HISSAR (BB) CKT-1	BBMB	D	Half Yearly mtc	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
1098	RQ215186	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAGADHARI-KURUKSHETRA (BB) CKT-1	BBMB	D	For Pre Monsoon mtc. of line and S/Stn equipments	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
1099	RQ215174	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BALLABHAGARH-SAMAYPUR (BB) CKT-2	BBMB	D	Half Yearly mtc	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
1100	RQ215184	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PONG(BB)-DASUYA(PS) (BBMB) CKT-1	BBMB	D	Half Yearly mtc	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	

1101	RQ215132	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-DHULKOTE (BB) CKT-2	BBMB	D	Half Yearly mtc	10/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
1102	RQ215175	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BALLABHAGARH-SAMAYPUR (BB) CKT-3	BBMB	D	Half Yearly mtc	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
1103	RQ215173	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BALLABHAGARH-SAMAYPUR (BB) CKT-1	BBMB	D	Half Yearly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1104	RQ215178	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI-SAMAYPUR (BB) CKT-1	BBMB	D	Half Yearly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1105	RQ215177	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-DHULKOTE (BB) CKT-2	BBMB	D	Quarterly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1106	RQ215179	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(BB)-HISSAR IA(HV) (BBMB) CKT-2	BBMB	D	Half Yearly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1107	RQ214034	OCC_229	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PONG(BB)-DASUYA(PS) (BBMB) CKT-1	BBMB	D	Patrolling of line alongwith Tree trimming and Jumper tightening	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
1108	RQ215172	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BALLABHAGARH-CHARKHI DADRI (BB) CKT-1	BBMB	D	Half Yearly mtc	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
1109	RQ215142	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR-PONG (BB) CKT-2	BBMB	D	For Half Yearly Mtc. of Line and S/Stn at both ends	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
1110	RQ215176	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-DHULKOTE (BB) CKT-1	BBMB	D	Quarterly mtc	08/Apr/2025	08:00	08/Apr/2025	18:00		PLANNED	Requested	
1111	RQ215167	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-KURUKSHETRA (BB) CKT-1	BBMB	D	Quarterly mtc	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
1112	RQ215153	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-JAMALPUR (BB) CKT-2	BBMB	D	Annual Mtc	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
1113	RQ215170	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAMALPUR(BB)-SANGRUR(BB) (BBMB) CKT-1	BBMB	D	Pre Monsoon/Half Yearly Mtc. of line	06/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
1114	RQ215151	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-GANGUWAL (BB) CKT-2	BBMB	D	Half Yearly mtc at Bhakra & Ganguwal End	06/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
1115	RQ215165	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-DHULKOTE (BB) CKT-1	BBMB	D	Annual Mtc	06/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
1116	RQ215166	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT-DHULKOTE (BB) CKT-2	BBMB	D	Annual Mtc	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
1117	RQ215150	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-GANGUWAL (BB) CKT-1	BBMB	D	Half Yearly mtc at Bhakra & Ganguwal End	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
1118	RQ215141	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR-PONG (BB) CKT-1	BBMB	D	For Half Yearly Mtc. of Line and S/Stn & routine mtc at Pong End.	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
1119	RQ215164	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI-HISSAR (BB) CKT-2	BBMB	D	General mtc	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
1120	RQ215124	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT(BB)-NARELA(DV) (BBMB) CKT-1	BBMB	D	Annual Mtc	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
1121	RQ215131	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-DHULKOTE (BB) CKT-1	BBMB	D	Half Yearly mtc	02/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
1122	RQ215133	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAGADHARI (BB) CKT-1	BBMB	D	Pre Monsoon mtc. of line and S/Stn .	01/Apr/2025	08:00	01/Apr/2025	18:00		PLANNED	Requested	
1123	RQ215135	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DASUYA(PS)-JALANDHAR(BB) (BBMB) CKT-2	BBMB	D	Half Yearly mtc	01/Apr/2025	08:00	01/Apr/2025	18:00		PLANNED	Requested	
1124	RQ215125	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PANIPAT(BB)-NARELA(DV) (BBMB) CKT-2	BBMB	D	Annual Mtc	01/Apr/2025	08:00	01/Apr/2025	18:00		PLANNED	Requested	
1125	RQ215288	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUCKNOW_1(PG)-KANDUNI (UP) CKT-2	UPPTCL	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING & PRIMARY INJECTION TESTING	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
1126	RQ215287	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUCKNOW_1(PG)-KANDUNI (UP) CKT-1	UPPTCL	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING & PRIMARY INJECTION TESTING	29/Apr/2025	10:00	29/Apr/2025	18:00		PLANNED	Requested	
1127	RQ215282	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KURSI ROAD(UP)-LUCKNOW_1(PG) (UP) CKT-2	UPPTCL	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING & PRIMARY INJECTION TESTING	28/Apr/2025	10:00	28/Apr/2025	18:00		PLANNED	Requested	
1128	RQ215284	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUCKNOW_1(PG)-BAKSHI KA TALAB(UP) (UP) CKT-1	UPPTCL	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING & PRIMARY INJECTION TESTING	26/Apr/2025	10:00	26/Apr/2025	18:00		PLANNED	Requested	
1129	RQ215283	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUCKNOW_1(PG)-BAKSHI KA TALAB(UP) (UP) CKT-1	UPPTCL	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING & PRIMARY INJECTION TESTING	26/Apr/2025	10:00	26/Apr/2025	18:00		PLANNED	Requested	

1130	RQ215285	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHINHAT(UP)-LUCKNOW_1(PG) (UP) CKT-1	UPPTCL	D	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUNCTIONAL TESTING & PRIMARY INJECTION TESTING	26/Apr/2025	10:00	26/Apr/2025	18:00		PLANNED	Requested	
1131	RQ215281	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KURSI ROAD(UP)-LUCKNOW_1(PG) (UP) CKT-1	UPPTCL	D	220KV BUSBAR-1 RELAY RETROFITMENT AND FUNCTIONAL AND PRIMARY INJECTION TESTING WORK	25/Apr/2025	10:00	25/Apr/2025	18:00		PLANNED	Requested	
1132	RQ215276	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUCKNOW_1(PG)-KANDUNI (UP) CKT-2	UPPTCL	D	LBB RELAY (210 BAY) RETROFITMENT WORK	23/Apr/2025	10:00	23/Apr/2025	18:00		PLANNED	Requested	
1133	RQ214099	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NEW TANDA (UP)-SOHAWAL(PG) (UP) CKT-1	UPPTCL	D	BAY MAINTENANCE	23/Apr/2025	09:00	23/Apr/2025	17:00		PLANNED	Requested	
1134	RQ215275	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUCKNOW_1(PG)-KANDUNI (UP) CKT-1	UPPTCL	D	LBB RELAY (209 BAY) RETROFITMENT WORK	21/Apr/2025	10:00	21/Apr/2025	18:00		PLANNED	Requested	
1135	RQ215056	OCC_229	napp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NAPP(NP)-DEBAI(UP) (UP) CKT-1	UPPTCL	C	Up gradation of line protection scheme / installation of main-II protection	20/Apr/2025	09:00	22/Apr/2025	19:00		PLANNED	Requested	
1136	RQ215274	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KURSI ROAD(UP)-LUCKNOW_1(PG) (UP) CKT-2	UPPTCL	D	LBB RELAY (208 BAY) RETROFITMENT WORK	19/Apr/2025	08:00	19/Apr/2025	18:00	Lucknow-Paikaramau Line	PLANNED	Requested	
1137	RQ215055	OCC_229	napp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NAPP(NP)-ATRAULI(UP) (UP) CKT-1	UPPTCL	C	Up gradation of line protection scheme / installation of main-II protection	18/Apr/2025	09:00	19/Apr/2025	19:00		PLANNED	Requested	
1138	RQ215273	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KURSI ROAD(UP)-LUCKNOW_1(PG) (UP) CKT-1	UPPTCL	D	LBB RELAY (207 BAY) RETROFITMENT WORK	17/Apr/2025	08:00	17/Apr/2025	18:00	Lucknow-Paikaramau Line	PLANNED	Requested	
1139	RQ215054	OCC_229	napp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NAPP(NP)-KHURJA(UP) (UP) CKT-1	UPPTCL	C	Up gradation of line protection scheme / installation of main-II protection	16/Apr/2025	09:00	17/Apr/2025	19:00		PLANNED	Requested	
1140	RQ215051	OCC_229	napp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NAPP(NP)-SIMBHOLI(UP) (UP) CKT-1	UPPTCL	C	Up gradation of line protection scheme / installation of main-II protection	12/Apr/2025	09:00	15/Apr/2025	19:00		PLANNED	Requested	
1141	RQ215272	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHINHAT(UP)-LUCKNOW_1(PG) (UP) CKT-1	UPPTCL	D	LBB RELAY (205 BAY) RETROFITMENT WORK	11/Apr/2025	10:00	11/Apr/2025	18:00		PLANNED	Requested	
1142	RQ215050	OCC_229	napp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NAPP(NP)-SAMBHAL(UP) (UP) CKT-1	UPPTCL	C	Up gradation of line protection scheme / installation of main-II protection	08/Apr/2025	09:00	11/Apr/2025	19:00		PLANNED	Requested	
1143	RQ214679	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-BARABANKI(UP) (UP) CKT-2	UPPTCL	D	BAY MAINTENANCE	08/Apr/2025	09:00	08/Apr/2025	17:00		PLANNED	Requested	
1144	RQ215270	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUCKNOW_1(PG)-BAKSHI KA TALAB(UP) (UP) CKT-1	UPPTCL	D	LBB RELAY (204 BAY) RETROFITMENT WORK	07/Apr/2025	10:00	07/Apr/2025	18:00		PLANNED	Requested	
1145	RQ214674	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-BARABANKI(UP) (UP) CKT-1	UPPTCL	D	BAY MAINTENANCE	07/Apr/2025	09:00	07/Apr/2025	17:00		PLANNED	Requested	
1146	RQ215259	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MAINPURI(PG)-FEROZABAD(UP) (UP) CKT-1	UPPTCL	D	AMP work of line bay equipment	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
1147	RQ214098	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-BAHRAICH(UP) (UP) CKT-1	UPPTCL	D	For Relay Testing & scheme updation	04/Apr/2025	09:00	04/Apr/2025	17:00		PLANNED	Requested	
1148	RQ214096	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-GONDA(UP) (UP) CKT-1	UPPTCL	D	For Relay Testing & scheme updation	03/Apr/2025	09:00	03/Apr/2025	17:00		PLANNED	Requested	
1149	RQ214095	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-AYODHYA (UP) (UP) CKT-1	UPPTCL	D	For Relay Testing & scheme updation	02/Apr/2025	09:00	02/Apr/2025	17:00		PLANNED	Requested	
1150	RQ214076	OCC_229	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MEHAL- KALAN(PS) (PSTCL) CKT-2	PSTCL	D	Tree cutting and Jumper tightening T.No. 1 to 20	29/Apr/2025	08:00	29/Apr/2025	18:00		PLANNED	Requested	
1151	RQ214075	OCC_229	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MEHAL- KALAN(PS) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening T.No. 1 to 20	28/Apr/2025	08:00	28/Apr/2025	18:00		PLANNED	Requested	
1152	RQ215191	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BARNALA(BB)-LEHRAMOHABBAT(PS) (PSTCL) CKT-1	PSTCL	D	Half Yearly mtc	23/Apr/2025	08:00	23/Apr/2025	18:00		PLANNED	Requested	
1153	RQ214061	OCC_229	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-AJITWAL(PS) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening T.No. 42 to 60	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
1154	RQ214048	OCC_229	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-DORAHA(PS) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening T.No. 1 to 20	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
1155	RQ214857	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-AJITWAL(PS) (PSTCL) CKT-1	PSTCL	D	For Maintenance of Line and Bay equipments	14/Apr/2025	09:00	14/Apr/2025	16:00	kindly approve	PLANNED	Requested	
1156	RQ214855	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-BADNI KALAN(PS) (PSTCL) CKT-1	PSTCL	D	For Maintenance of Line and Bay equipments	12/Apr/2025	09:00	12/Apr/2025	16:00	kindly approve	PLANNED	Requested	

1157	RQ214043	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NALLAGARH(PG)-MOHALI(PS) (PS) CKT-2	PSTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 120 to 130	12/Apr/2025	08:00	12/Apr/2025	18:00		PLANNED	Requested	
1158	RQ215136	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR(BB)-BUTARI(PS) (PSTCL) CKT-1	PSTCL	D	Half Yearly mtc	11/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
1159	RQ215148	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PS) (PS) CKT-1	PSTCL	D	Annual Mtc	10/Apr/2025	08:00	11/Apr/2025	18:00		PLANNED	Requested	
1160	RQ214036	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PS) (PS) CKT-2	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
1161	RQ214856	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MEHAL- KALAN(PS) (PSTCL) CKT-2	PSTCL	D	For Maintenance of Line and Bay equipments	09/Apr/2025	09:00	09/Apr/2025	16:00	kindly approve	PLANNED	Requested	
1162	RQ215134	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JALANDHAR(BB)-ALAWALPUR(PS) (PSTCL) CKT-1	PSTCL	D	Half Yearly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1163	RQ214035	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-LALTOKALAN(PS) (PSTCL) CKT-2	PSTCL	D	Tree cutting and Jumper tightening T.No. 1 to 5	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1164	RQ215127	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-MOHALI(PS) (PSTCL) CKT-1	PSTCL	D	Half Yearly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1165	RQ214853	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MOGAN(PS) (PSTCL) CKT-4	PSTCL	D	For Maintenance of Line and Bay equipments	07/Apr/2025	09:00	07/Apr/2025	16:00	kindly approve	PLANNED	Requested	
1166	RQ215130	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-MAJRA(PS) (PS) CKT-1	PSTCL	D	Half Yearly mtc	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
1167	RQ214032	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-LALTOKALAN(PS) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening T.No. 1 to 5	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
1168	RQ214027	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NALLAGARH(PG)-MOHALI(PS) (PS) CKT-1	PSTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 120 to 130	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
1169	RQ214852	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MOGAN(PS) (PSTCL) CKT-2	PSTCL	D	For Maintenance of Line and Bay equipments	03/Apr/2025	09:00	03/Apr/2025	16:00	kindly approve	PLANNED	Requested	
1170	RQ214023	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DANDHARIKALANI(PS)-LUDHIANA(PG) (PSTCL) CKT-2	PSTCL	D	Tree cutting and Jumper tightening T.No. 5 to 20	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
1171	RQ214015	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PS) (PS) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
1172	RQ215149	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(PS) (PS) CKT-2	PSTCL	D	Annual Mtc	02/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
1173	RQ214046	OCC_229	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMBA(PG)-CHOWADHI (JK) (PDD JK) CKT-1	POWERGRID_PDD JK	D	Preventive Maintenance	27/Apr/2025	09:00	27/Apr/2025	14:00	80-90Mw load affected	PLANNED	Requested	
1174	RQ214039	OCC_229	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHOWADHI (JK)-GLADNI(PDD) (PDD JK) CKT-1	POWERGRID_PDD JK	D	Preventive Maintenance	27/Apr/2025	09:00	27/Apr/2025	14:00	80-90MW load affected	PLANNED	Requested	
1175	RQ214041	OCC_229	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHOWADHI (JK)-GLADNI(PDD) (PDD JK) CKT-1	POWERGRID_PDD JK	D	Preventive Maintenance	20/Apr/2025	08:00	20/Apr/2025	13:00	200-220MW load affected	PLANNED	Requested	
1176	RQ215222	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LALSOTE(RS)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Installation of Piolet string in Lalsot-Anta Towers	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
1177	RQ215093	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-LALSOTE(RS) (PG) CKT-1	POWERGRID	D	Installation of Piolet string in Lalsot-Anta Towers	22/Apr/2025	08:00	22/Apr/2025	18:00		PLANNED	Requested	
1178	RQ214128	OCC_229	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SALAL(NH)-JAMMU(PDD) (PG) CKT-2	POWERGRID	D	Preventive Maintenance	20/Apr/2025	08:00	20/Apr/2025	13:00	200-220 MW load affected	PLANNED	Requested	
1179	RQ214127	OCC_229	sldcjk_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SALAL(NH)-JAMMU(PDD) (PG) CKT-1	POWERGRID	D	Preventive Maintenance	20/Apr/2025	08:00	20/Apr/2025	13:00	200-220 MW load affected	PLANNED	Requested	
1180	RQ213958	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV TANAKPUR(NH)-CBGANI(UP) (PG) CKT-1	POWERGRID	D	To attend the SD nature defects in the line.	17/Apr/2025	08:00	18/Apr/2025	18:00		PLANNED	Requested	
1181	RQ215155	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FARIDABAD SEC-58 (HV)-SAMAYPUR(BB) (PG) CKT-2	POWERGRID	D	Half Yearly mtc	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
1182	RQ214086	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AURAIYA(NT)-SIKANDRA(UP) (PG) CKT-2	POWERGRID	D	Rectification of Shutdown Nature works	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
1183	RQ214092	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AURAIYA(NT)-SIKANDRA(UP) (PG) CKT-2	POWERGRID	D	Rectification of Shutdown Nature works	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
1184	RQ213955	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SITARGANI(PG)-CBGANI(UP) (PG) CKT-1	POWERGRID	D	To attend the SD nature defects in the line.	15/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	

1185	RQ215094	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-SAWAIMADHOPUR(RS) (PG) CKT-1	POWERGRID	D	Half yearly maintenance	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
1186	RQ215095	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Quarterly Maintenance of Main BUS I & II	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
1187	RQ215096	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-DAUSA(RS) (PG) CKT-2	POWERGRID	D	Quarterly Maintenance of Main BUS I & II	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
1188	RQ215091	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LALSOTE(RS)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Quarterly Maintenance of Main BUS I & II	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
1189	RQ215086	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAWAIMADHOPUR(RS)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Quarterly Maintenance of Main BUS I & II	05/Apr/2025	08:00	05/Apr/2025	18:00		PLANNED	Requested	
1190	RQ214093	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AURAIYA(NT)-SIKANDRA(UP) (PG) CKT-1	POWERGRID	D	Rectification of Shutdown Nature works	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
1191	RQ214094	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AGRA(PG)-BHARATPUR(RS) (PG) CKT-1	POWERGRID,RRVPLN	D	Rectification of Shutdown Nature works	21/Apr/2025	09:00	21/Apr/2025	18:00		PLANNED	Requested	
1192	RQ214050	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AGRA(PG)-BHARATPUR(RS) (PG) CKT-1	POWERGRID,RRVPLN	D	Shutdown require for AMP work on 04.04.2025.	04/Apr/2025	09:00	04/Apr/2025	18:00		PLANNED	Requested	
1193	RQ214946	OCC_229	adhydro_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AD HYDRO(AD)-NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Preventive maintenance work of the 220kV Transmission lines which includes tightening of tower jumpers, checking and rectification of vibration dampers, arcing horns, towers members above basic body 1, tightening of tower body bolt/nuts, inspection & cleaning of insulator strings, clearance of tower beds, lopping of trees etc. in the Line corridors and rectification of loose sags if any.	16/Apr/2025	10:00	20/Apr/2025	16:30	Shutdown required on daily basis from 10:00 to 16:30 hrs . During this shutdown period Power of ADHPL & Phozal HPPTCL will be evacuated through 220 KV AD hydro(AD)-Phozal(HP) (ADHPL) Ckt-1 & 220 KV Phozal(HP)-Nallagarh(PG) (ADHPL) Ckt-1	PLANNED	Requested	
1194	RQ214945	OCC_229	adhydro_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AD HYDRO(AD)-NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	Preventive maintenance work of the 220kV Transmission lines which includes tightening of tower jumpers, checking and rectification of vibration dampers, arcing horns, towers members above basic body 1, tightening of tower body bolt/nuts, inspection & cleaning of insulator strings, clearance of tower beds, lopping of trees etc. in the Line corridors and rectification of loose sags if any.	01/Apr/2025	10:00	14/Apr/2025	16:30	Shutdown required on daily basis from 10:00 to 16:30 hrs . During this shutdown period Power of ADHPL & Phozal HPPTCL will be evacuated through 220 KV AD hydro(AD)-Phozal(HP) (ADHPL) Ckt-1 & 220 KV Phozal(HP)-Nallagarh(PG) (ADHPL) Ckt-1	PLANNED	Requested	
1195	RQ215158	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI(HV)-BHIWANI(BB) (HVPNL) CKT-1	HVPNL	D	Routine mtc	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
1196	RQ215180	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(BB)-HISSAR IA(HV) (HVPNL) CKT-1	HVPNL	D	Half Yearly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1197	RQ215156	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMAYPUR(BB)-PALLI(HV) (HVPNL) CKT-1	HVPNL	D	Half Yearly mtc	07/Apr/2025	08:00	07/Apr/2025	18:00		PLANNED	Requested	
1198	RQ215157	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMAYPUR(BB)-PALLI(HV) (HVPNL) CKT-2	HVPNL	D	Half Yearly mtc	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
1199	RQ215154	OCC_229	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FARIDABAD SEC-58 (HV)-SAMAYPUR(BB) (HVPNL) CKT-1	POWERGRID,HVPNL	D	Half Yearly mtc	14/Apr/2025	08:00	14/Apr/2025	18:00		PLANNED	Requested	
1200	RQ214083	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHPUR(PG)-NAUBASTAKANPUR (UP) (PG) CKT-1	POWERGRID,UPPTCL	D	Line Bay AMP works.	08/Apr/2025	09:00	08/Apr/2025	17:00		PLANNED	Requested	
1201	RQ215248	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-KIDWAI NAGAR KANPUR (UP) (PG) CKT-1	POWERGRID,UPPTCL	D	AMP of line bay equipment at Kanpur	06/Apr/2025	08:00	06/Apr/2025	18:00		PLANNED	Requested	
1202	RQ214089	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AGRA(PG)-KIRAWALI(UP) (PG) CKT-1	POWERGRID,UPPTCL	D	Shutdown of 220 KV Agra-kirawali line is required on 02.04.2025 for AMP work.	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
1203	RQ214874	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AXPPL_SL_FTHG3_PG-FATEHGARH_III(PG) (ALTRA XERGI POWER PVT LTD) CKT-1	ALTRA XERGI POWER PVT LTD	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	05/Apr/2025	17:00	05/Apr/2025	23:00		PLANNED	Requested	
1204	RQ214871	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RSVPL_SL_FTHG3_PG-FATEHGARH_III(PG) (RENEW SURYA VIHAAN PRIVATE LIMITED) CKT-1	RENEW SURYA VIHAAN PRIVATE LIMITED	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	04/Apr/2025	17:00	04/Apr/2025	23:00		PLANNED	Requested	

1205	RQ214649	OCC_229	slidchp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DEHAR(BB)-KANGOO(HP) (HP) CKT-1	HPPTCL	C	shifting of conductor from T-3 to ERS	04/Apr/2025	09:00	05/Apr/2025	18:00		PLANNED	Requested	
1206	RQ214640	OCC_229	slidchp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DEHAR(BB)-KANGOO(HP) (HP) CKT-1	HPPTCL	D	Erection of ERS near T-3	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
1207	RQ214870	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_III(PG)-RSAPL_SL_FTHG3_PG (RENEW SURYA AAYAN PRIVATE LIMITED) CKT-1	RENEW SURYA AAYAN PRIVATE LIMITED	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	03/Apr/2025	17:00	03/Apr/2025	23:00		PLANNED	Requested	
1208	RQ214869	OCC_229	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_III(PG)-RSRPL_HYB_FTHG3_PG (RENEW SURYA ROSHNI PRIVATE LIMITED) CKT-1	RENEW SURYA ROSHNI PRIVATE LIMITED	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	02/Apr/2025	17:00	02/Apr/2025	23:00		PLANNED	Requested	
1209	RQ214088	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ALLAHABAD(PG)-NAINI(RLY) (RAILWAYS) CKT-2	RAILWAYS	D	Railway NCR-2 Shutdown for AMP Works at Prayagraj SS.	02/Apr/2025	09:00	02/Apr/2025	18:00		PLANNED	Requested	
1210	RQ214087	OCC_229	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ALLAHABAD(PG)-NAINI(RLY) (RAILWAYS) CKT-1	RAILWAYS	D	Railway NCR-1 Shutdown for AMP Works at Prayagraj SS.	01/Apr/2025	09:00	01/Apr/2025	18:00		PLANNED	Requested	
1211	RQ215205	OCC_229	bbmb_sd	BUS	220KV BUS 1 AT HISSAR(BB)	BBMB	D	Half Yearly mtc	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
1212	RQ215204	OCC_229	bbmb_sd	BUS	220KV BUS 1 AT BHIWANI(BB)	BBMB	D	Routine mtc	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
1213	RQ215202	OCC_229	bbmb_sd	BUS	220KV BUS 2 AT CHARKHI DADRI(BB)	BBMB	D	Half Yearly mtc	16/Apr/2025	08:00	16/Apr/2025	18:00		PLANNED	Requested	
1214	RQ215201	OCC_229	bbmb_sd	BUS	220KV BUS 1 AT CHARKHI DADRI(BB)	BBMB	D	Half Yearly mtc	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
1215	RQ215203	OCC_229	bbmb_sd	BUS	220KV BUS 1 AT DELHI RR(BB)	BBMB	D	Annual Mtc	15/Apr/2025	08:00	15/Apr/2025	18:00		PLANNED	Requested	
1216	RQ215200	OCC_229	bbmb_sd	BUS	220KV BUS 2 AT SANGRUR(BB)	BBMB	D	Half Yearly mtc	10/Apr/2025	08:00	10/Apr/2025	18:00		PLANNED	Requested	
1217	RQ215199	OCC_229	bbmb_sd	BUS	220KV BUS 1 AT SANGRUR(BB)	BBMB	D	Half Yearly mtc	09/Apr/2025	08:00	09/Apr/2025	18:00		PLANNED	Requested	
1218	RQ215198	OCC_229	bbmb_sd	BUS	220KV BUS 2 AT JALANDHAR(BB)	BBMB	D	Half Yearly mtc	03/Apr/2025	08:00	03/Apr/2025	18:00		PLANNED	Requested	
1219	RQ215197	OCC_229	bbmb_sd	BUS	220KV BUS 1 AT JALANDHAR(BB)	BBMB	D	Half Yearly mtc	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
1220	RQ215196	OCC_229	bbmb_sd	BUS	220KV BUS 1 AT SAMAYPUR(BB)	BBMB	D	Half Yearly mtc	02/Apr/2025	08:00	02/Apr/2025	18:00		PLANNED	Requested	
1221	RQ214135	OCC_229	cpcc3_sd	BUS	220KV BUS 2 AT SOHAWAL(PG)	POWERGRID	D	AMP Work	29/Apr/2025	09:00	29/Apr/2025	18:00		PLANNED	Requested	
1222	RQ214100	OCC_229	cpcc3_sd	BUS	220KV BUS 1 AT SOHAWAL(PG)	POWERGRID	D	AMP Work	28/Apr/2025	09:00	28/Apr/2025	18:00		PLANNED	Requested	
1223	RQ214787	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 8	POWERGRID	D	for AMP work	27/Apr/2025	17:00	28/Apr/2025	23:00		PLANNED	Requested	
1224	RQ214786	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 7	POWERGRID	D	for AMP work	25/Apr/2025	17:00	26/Apr/2025	23:00		PLANNED	Requested	
1225	RQ215278	OCC_229	cpcc3_sd	BUS	220KV BUS 1 AT LUCKNOW_1(PG)	POWERGRID	C	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUNCTIONAL & PRIMARY INJECTION TESTING WORK WITH ASSOCIATED BAY	24/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
1226	RQ214785	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 3	POWERGRID	D	for AMP work	23/Apr/2025	17:00	24/Apr/2025	23:00		PLANNED	Requested	
1227	RQ214637	OCC_229	cpcc3_sd	BUS	220KV BUS 1 AT ALLAHABAD(PG)	POWERGRID	C	For Busbar Relay retrofitment works at Prayagraj SS.	23/Apr/2025	09:00	29/Apr/2025	18:00		PLANNED	Requested	
1228	RQ214780	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 6	POWERGRID	D	for AMP work	13/Apr/2025	17:00	14/Apr/2025	23:00		PLANNED	Requested	
1229	RQ214779	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 5	POWERGRID	D	for AMP work	11/Apr/2025	17:00	12/Apr/2025	23:00		PLANNED	Requested	
1230	RQ214778	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 2	POWERGRID	D	for AMP work	09/Apr/2025	17:00	10/Apr/2025	23:00		PLANNED	Requested	
1231	RQ214777	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 1	POWERGRID	D	for AMP work	07/Apr/2025	17:00	08/Apr/2025	23:00		PLANNED	Requested	
1232	RQ213975	OCC_229	cpcc3_sd	BUS	220 KV PITHORAGARH(PG) - BUS 1	POWERGRID	D	Retrofit of 220 KV Bus Bar Relay Panel at Pithoragarh Substation	07/Apr/2025	09:00	07/Apr/2025	18:00		PLANNED	Requested	
1233	RQ213972	OCC_229	cpcc3_sd	BUS	220KV BUS 2 AT FATEHPUR(PG)	POWERGRID	D	AMP & connected isolators alignment works.	03/Apr/2025	09:00	03/Apr/2025	18:00		PLANNED	Requested	
1234	RQ214774	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 4	POWERGRID	D	for AMP work	01/Apr/2025	17:00	02/Apr/2025	23:00		PLANNED	Requested	
1235	RQ213971	OCC_229	cpcc3_sd	BUS	220KV BUS 1 AT FATEHPUR(PG)	POWERGRID	D	AMP & connected isolators alignment works.	01/Apr/2025	09:00	01/Apr/2025	18:00		PLANNED	Requested	
1236	RQ214638	OCC_229	cpcc3_sd	BUS	220KV BUS 2 AT ALLAHABAD(PG)	POWERGRID	C	For Busbar Relay retrofitment and AMP Works at Prayagraj SS.	01/Apr/2025	09:00	06/Apr/2025	18:00		PLANNED	Requested	
1237	RQ214122	OCC_229	slidck_sd	BUS	220 KV CHOWADHI (JK) - BUS 1	PDD JK	D	Preventive Maintenance	27/Apr/2025	09:00	27/Apr/2025	14:00	80-90MW load affected	PLANNED	Requested	
1238	RQ214123	OCC_229	slidck_sd	BUS	220 KV CHOWADHI (JK) - BUS 2	PDD JK	D	Preventive Maintenance	27/Apr/2025	09:00	27/Apr/2025	14:00	80-90MW load affected	PLANNED	Requested	
1239	RQ214124	OCC_229	slidck_sd	BUS	220KV BUS 1 AT GLADNI(PDD)	PDD JK	D	Preventive Maintenance	20/Apr/2025	08:00	20/Apr/2025	13:00	200-220 MW load affected	PLANNED	Requested	

1240	RQ214125	OCC_229	slcdjk_sd	BUS	220KV BUS 2 AT GLADNI(PDD)	PDD JK	D	Preventive Maintenance	20/Apr/2025	08:00	20/Apr/2025	13:00	200-220 MW load affected	PLANNED	Requested	
1241	RQ214890	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_III(PG) - BUS 1	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	27/Apr/2025	08:00	28/Apr/2025	18:00	& AMP work	PLANNED	Requested	
1242	RQ214891	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_III(PG) - BUS 2	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	25/Apr/2025	08:00	26/Apr/2025	18:00	& AMP work	PLANNED	Requested	
1243	RQ214906	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_III(PG) - BUS 2	PRTL	C	For Bay extension works, To avoid induction during movement of machinery, T&P.	24/Apr/2025	15:00	26/Apr/2025	23:00		PLANNED	Requested	
1244	RQ214902	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_III(PG) - BUS 2	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	23/Apr/2025	15:00	24/Apr/2025	23:00		PLANNED	Requested	
1245	RQ214905	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_III(PG) - BUS 1	PRTL	C	For Bay extension works, To avoid induction during movement of machinery, T&P.	21/Apr/2025	17:00	23/Apr/2025	23:00		PLANNED	Requested	
1246	RQ214901	OCC_229	cpcc1_sd	BUS	220 KV FATEHGARH_III(PG) - BUS 1	PRTL	D	For Bay extension works, To avoid induction during movement of machinery, T&P.	20/Apr/2025	15:00	20/Apr/2025	23:00		PLANNED	Requested	
1247	RQ214754	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay	26/Apr/2025	09:00	26/Apr/2025	18:00		PLANNED	Requested	
1248	RQ214292	OCC_229	cpcc2_sd	BUS	220KV BUS 2 AT NALLAGARH(PG)		C	For ICT-4 Augumentation work at Nalagarh ss	25/Apr/2025	09:00	28/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	
1249	RQ214753	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay	25/Apr/2025	09:00	25/Apr/2025	18:00		PLANNED	Requested	
1250	RQ214752	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay	24/Apr/2025	09:00	24/Apr/2025	18:00		PLANNED	Requested	
1251	RQ214708	OCC_229	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 3		D	Bay Extension, LBB Testing, Attending Hotspot	23/Apr/2025	18:00	24/Apr/2025	23:00		PLANNED	Requested	
1252	RQ214751	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	23/Apr/2025	09:00	23/Apr/2025	18:00		PLANNED	Requested	
1253	RQ214750	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	22/Apr/2025	09:00	22/Apr/2025	18:00		PLANNED	Requested	
1254	RQ214707	OCC_229	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 2		D	Bay Extension, LBB Testing, Attending Hotspot	21/Apr/2025	18:00	22/Apr/2025	23:00		PLANNED	Requested	
1255	RQ214749	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	21/Apr/2025	09:00	21/Apr/2025	18:00		PLANNED	Requested	
1256	RQ214290	OCC_229	cpcc2_sd	BUS	220KV BUS 2 AT SAMBA(PG)		D	AMP Work	21/Apr/2025	09:00	21/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1257	RQ214748	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	19/Apr/2025	09:00	19/Apr/2025	18:00		PLANNED	Requested	
1258	RQ214289	OCC_229	cpcc2_sd	BUS	220KV BUS 1 AT SAMBA(PG)		D	AMP Work	19/Apr/2025	09:00	19/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1259	RQ214747	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	18/Apr/2025	09:00	18/Apr/2025	18:00		PLANNED	Requested	
1260	RQ214746	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	17/Apr/2025	09:00	17/Apr/2025	18:00		PLANNED	Requested	
1261	RQ214745	OCC_229	cpcc1_sd	BUS	220KV BUS 2 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	16/Apr/2025	09:00	16/Apr/2025	18:00		PLANNED	Requested	
1262	RQ214744	OCC_229	cpcc1_sd	BUS	220KV BUS 1 AT BHIWADI(RS)		C	Shutdown required for retrofitting and testing of electromechanical/st atic LBB relays with numerical LBB relaysin its main bay and distance relay testin	15/Apr/2025	09:00	15/Apr/2025	18:00		PLANNED	Requested	
1263	RQ214287	OCC_229	cpcc2_sd	BUS	220KV BUS 1 AT KAITHAL(PG)		D	Shutdown required for installation of BPI to provide additional support for Bus	14/Apr/2025	09:30	19/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1264	RQ214291	OCC_229	cpcc2_sd	BUS	220KV BUS 1 AT NALLAGARH(PG)		C	For ICT-4 Augumentation work at Nalagarh ss	12/Apr/2025	09:00	15/Apr/2025	18:00	Under construction head. Kindly approve.	PLANNED	Requested	

1265	RQ214283	OCC_229	cpcc2_sd	BUS	220KV BUS 2 AT MOGA(PG)		D	Bus Bar relay retrofitting work & hotspot attending work	09/Apr/2025	08:00	10/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1266	RQ214286	OCC_229	cpcc2_sd	BUS	220KV BUS 1 AT KALTHAL(PG)		D	Shutdown required for installation of BPI to provide additional support for Bus	07/Apr/2025	09:30	12/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1267	RQ214282	OCC_229	cpcc2_sd	BUS	220KV BUS 1 AT MOGA(PG)		D	Bus Bar relay retrofitting work & hotspot attending work	07/Apr/2025	08:00	08/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1268	RQ214288	OCC_229	cpcc2_sd	BUS	220KV BUS 2 AT KALTHAL(PG)		D	AMP Work	03/Apr/2025	09:30	04/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1269	RQ213980	OCC_229	stuup_sd	BUS	220 KV PANKI(UP) - BUS 1		C	* SHUTDOWN OF 220KV MAIN BUS-I FOR REPLACEMENT OF 220KV A BUS SINGLE MOOSE TO TWIN MOOSE CONDUCTOR	24/Apr/2025	10:00	30/Apr/2025	17:00		PLANNED	Requested	
1270	RQ213981	OCC_229	stuup_sd	BUS	220 KV PANKI(UP) - BUS 2	UPPTCL	C	* SHUTDOWN OF 220KV MAIN BUS-II FOR REPLACEMENT OF 220KV B BUS SINGLE MOOSE TO TWIN MOOSE CONDUCTOR.	17/Apr/2025	10:00	23/Apr/2025	17:00		PLANNED	Requested	
1271	RQ213994	OCC_229	stuup_sd	BUS	220 KV RAMPUR_PRSTL (UP) - BUS 2	UPPTCL	D	AMP WORKS	03/Apr/2025	10:00	03/Apr/2025	15:00		PLANNED	Requested	
1272	RQ214077	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	30/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
1273	RQ214068	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	24/Apr/2025	08:00	24/Apr/2025	18:00		PLANNED	Requested	
1274	RQ214051	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	17/Apr/2025	08:00	17/Apr/2025	18:00		PLANNED	Requested	
1275	RQ214024	OCC_229	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	04/Apr/2025	08:00	04/Apr/2025	18:00		PLANNED	Requested	
1276	RQ214210	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SEWA_2(NH)-KATHUA(JK) (PG) CKT-1		D	Replacement of Punctured insulator at Loc No. 28 detected during online PID.	23/Apr/2025	09:00	23/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1277	RQ214211	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SEWA_2(NH)-MAHANPUR(PDD) (PG) CKT-1		D	Non auto mode required for safety purpose.	23/Apr/2025	09:00	23/Apr/2025	18:00	Kindly approve.	PLANNED	Requested	
1278	RQ214175	OCC_229	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	132 KV KATHUA(JK)-MAHANPUR(JK) (PG) CKT-1		D	For AMP of Line Equipments at Mahanpur.	18/Apr/2025	09:30	18/Apr/2025	14:00	Kindly approve.	PLANNED	Requested	
1279	RQ215083	OCC_229	sldcrs_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SHEOPUR(MP)-KHANDAR(RS) (MPSEB) CKT-1	MPSEB,RRV PNL	D	for Charging line from 132KV GSS khandar to LULO point (S10) for antitheft purpose and Quaterly Maintenance of bay equipment at 132KV GSS khandar	07/Apr/2025	09:00	07/Apr/2025	15:00		PLANNED	Requested	
1280	RQ213977	OCC_229	cpcc3_sd	BUS	132 KV PITHORAGARH(PG)-BUS 1	POWERGRID	D	Retrofit of 220 KV Bus Bar Relay Panel at Pithoragarh Substation	09/Apr/2025	09:00	09/Apr/2025	18:00		PLANNED	Requested	
1281	RQ215006	OCC_229	indigrd_sd	BAY	209 MAIN BAY - 220 KV SOHNA ROAD (GPTL) - BUS 1 (GPTL) AT SOHNA ROAD (GPTL)	GPTL	D	Bay AMP Work	28/Apr/2025	10:00	28/Apr/2025	20:00		PLANNED	Requested	
1282	RQ215004	OCC_229	indigrd_sd	BAY	208 BUS COUPLER BAY - 220 KV SOHNA ROAD (GPTL) - BUS 1 (GPTL) AND 220 KV SOHNA ROAD (GPTL) - BUS 2 AT 220 KV SOHNA ROAD (GPTL) (GPTL)	GPTL	D	Bay AMP Work	26/Apr/2025	10:00	26/Apr/2025	20:00		PLANNED	Requested	
1283	RQ214998	OCC_229	indigrd_sd	BAY	207 MAIN BAY - 220 KV SOHNA ROAD (GPTL) - BUS 1 (GPTL) AT SOHNA ROAD (GPTL)	GPTL	D	AMP Work	25/Apr/2025	10:00	25/Apr/2025	20:00		PLANNED	Requested	
1284	RQ215279	OCC_229	cpcc3_sd	BAY	206 TRANSFER BUS BAY - 220KV BUS 3 AT LUCKNOW_1(PG) (POWERGRID) AT 220 KV LUCKNOW_1(PG)	POWERGRID	C	220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING WORK	24/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	
1285	RQ215280	OCC_229	cpcc3_sd	BAY	203 BUS COUPLER BAY - 220KV BUS 1 AT LUCKNOW_1(PG) (POWERGRID) AND 220KV BUS 2 AT LUCKNOW_1(PG) AT 220 KV LUCKNOW_1(PG) (POWERGRID)	POWERGRID	C	LBB RELAY (203 BAY) RETROFITMENT WORK AND 220KV BUSBAR-1 RELAY RETROFITMENT WORK AND FUCTIONAL TESTING	24/Apr/2025	08:00	30/Apr/2025	18:00		PLANNED	Requested	





