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31 LGBR Sub-Committee meeting of NRPC was held on 17.09.2025. The
Minutes of this meeting has been uploaded on the NRPC website
http://164.100.60.165. Any comments on the minutes may kindly be submitted to
NRPC Sectt within a week of issuance of the minutes.

‘ : q Digitally signed by
DHARMENDER DHARMENDER KUMAR

KUMAR MEENA r[\)AaEti,?‘?ozm 001 12:46:23
+05'30"

(3. &. =)
3reftetor TFPIAT (TaTeI)

qar #,
3.9.70.9. & va.NNI3R. 3u-gH A S g

18-T, eI Siid e 19T, shearRar W, 7 feoall- 110016 BI:011-26513265 $-Hel: seo-nrpc@nic.in TTHTSE: www.nrpc.gov.in
18-A, Shaheed Jeet Singh Marg, Katwaria Sarai, New Delhi-110016 Phone: 011-26513265 e- mail: seo-nrpc@nic.in Website: www.nrpc.gov.in


http://164.100.60.165/
http://164.100.60.165/

CEA-GO-17-11(13)/1/2023-NRPC

LGBR sub-committee Members for FY 2025-26
S. | NRPC Category Nominated E-mail
N | Member Member
0.
1 | NRLDC Northern General Manager somara.lakra@grid-india.in
Regional
Load
Despatch
Centre
2 | NTPC General Manager hrastogi@ntpc.co.in
3 | BBMB Chief Engineer powerc@bbmb.nic.in
3 | THDC Central . General Manager ravindrasrana@thdc.co.in
Generating ; ; .
4 | SJVN Company General Manager sjvn.cso@sjvn.nic.in
5 | NHPC General Manager | surendramishra@nhpc.nic.in
5 | NPCIL General Manager df @npcil.co.in
6 | Delhi General Manager gmsldc@delhisldc.org
SLDC
7 | Haryana Chief Engineer cesocomml@hvpn.org.in
SLDC (S0&C)
7 | Rajastha Chief Engineer (LD) ce.ld@rvpn.co.in
n SLDC
8 | Uttar State Load Chief Engineer cepso@upsldc.org
Pradesh Despatch
SLDC Centre
9 | Uttarakha Chief Engineer se sldc@ptcul.org
nd SLDC
9 | Punjab Chief Engineer ce-sldc@pstcl.org
SLDC
10 | Himachal Chief Engineer cehpsldc@gmail.com
Pradesh
SLDC
15 | IPGCL Chief Engineer ncsharma@ipgcl-ppcl.nic.in
16 | HPGCL Chief Engineer seom2.rgtpp@hpgcl.org.in
17 | RRVUNL Chief Engineer ce.ppmcit@rrvun.com
17 | UPRVUN State Chief Engineer cgm.to@uprvunl.org
L Generating
18 | UJVNL Company General Manager | gm engg ujvn@yahoo.co.in
19 | HPPCL General Manager gm_generation@hppcl.in
19 | PSPCL Chief Engineer ce-ppr@pspcl.in
23 | Prayagraj | IPP having | General Manager | sanjay.bhargava@tatapower.
Power more than com
Generatio | 1000 MW
n Co. Ltd. installed
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24

Aravali
Power
Company
Pvt. Ltd

25

Apraave
Energy
Ltd.,

25

Talwandi
Sabo
Power
Ltd.

26

Nabha
Power
Limited

27

MEIL

Anpara
Energy
Limited

27

Rosa
Power
Supply
Company
Ltd

28

Lalitpur
Power
Generatio
n
Company
Ltd

29

MEJA
Urja
Nigam
Ltd.

29

Adani
Power
Rajastha
n Limited

30

JSW
Energy
Ltd.
(KWHEP)

capacity

General Manager

amit.hooda01@gmail.com

General Manager

rajneesh.setia@apraava.com

General Manager

ravinder.thakur@vedanta.co.

in

General Manager

Durvesh.Yadav@Ilarsentoubr
o.com

General Manager

arun.tholia@meilanparapow

€r.com

General Manager

Suvendu.Dey@relianceada.c
om

General Manager

ansar.tp@Ipgcl.com

General Manager

rsjuneja@ntpc.co.in

General Manager

manoj.taunk@adani.com

General Manager

roshan.zipta@jsw.in

31

UT of
J&K

32

UT of
Ladakh

33

UT of
Chandiga
rh

From each
of the
Union
Territories
in the
region, a
representat
ive
nominated
by the
administrati
on of the

Chief Engineer,
JKPTCL

sojpdd@gmail.com

Chief Engineer,
LPDD

cepdladakh@gmail.com

Executive Engineer,
EWEDC

elop2-chd@nic.in
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Union
Territory
concerned
out of the
entities
engaged in
generation/

ranoermiceln
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\ Minutes of the 31 LGBR Sub-Committee meeting |

1. 31% LGBR Sub-Committee meeting was held on 17.09.2025 through Video
Conference.

2. Member Secretary, NRPC extended a warm welcome to all the members and
participants. He informed that this meeting is being conducted for finalization
of annual outage schedule of generating units and month-wise, state-wise
demand of Northern Region for FY 2026-27.

3. EE(O), NRPC informed that in 233™ OCC meeting, all generating stations in
the Northern Region were requested to submit their unit-wise planned
maintenance schedule for the year 2026-27 in the prescribed format and
SLDC'’s of Northern Region were asked to submit the month-wise, state-wise
demand for FY 2026-27.

4.  The copy of presentation delivered in the 31* LGBR sub-committee meeting is
attached as Annexure-I. Discussions held on the proposed planned annual
maintenance program of NR generators for FY 2026-27 and projected figures
of demand for FY 2026-27 are as under:

A. Proposed Planned Outages for the period of Apr-26 to Mar-27

1. SE(O), NRPC emphasized the need to review the existing methodology for
annual outage planning, which was originally formulated during the 1st,
12th, and 18" LGBR Sub-Committee meetings. It was noted that the initial
framework, established during the 1% LGBR Sub-Committee meeting, may
no longer be fully adequate given the current scenario, particularly
considering the significant increase in the number of generating units with
capacities of 500 MW and above in the Northern Region.

2. EE(O), NRPC presented the salient points of the annual outage Planning
methodology decided in 1%, 12" & 18" LGBR Sub-committee.

3. LGBR Sub-Committee has reviewed old methodology and approved the
following revisions to the aforementioned outage planning methodology:

e Planned shutdown of generating unit, particularly that of 500 MW &
above should be avoided during summer particularly during the
period from 1% April to June. However, in case of Rajasthan since
their peak demand occurs during winter & also since considerable
wind generation is available during summer, planned outage of intra-
State generating units may be allowed in summer after careful
consideration.

¢ Planned shutdown of thermal units especially those with a capacity of
500 MW & above, should be avoided during the winter period-
particularly from 15" December to 31%' January where major
beneficiaries are hydro-rich states.

e Concurrent shutdown of more than two generating units of
capacity 500 MW or above during the period from 1% October to
31° March may be allowed.

Minutes: 31 LGBR Sub-Committee Meeting
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4. The Proposed Planned outages of generators, received from states and
Generating utilities for the period of Apr-26 to Mar-27 was discussed.

5. SE(O), NRPC informed that in the various review meetings taken by
Chairperson, CEA regarding revival of units under outage, it has been
deliberated that planned outages in the month of April, May and June 2026
shall be avoided considering high all India demand in that duration.

6. Based on the deliberation held in the meeting, some of the outage of

thermal units proposed by Utilities were revised.

Station Unit
MAHATMA
GANDHI 1
TPS (JPL)
SINGRAULI 1
STPS
SINGRAULI >
STPS
SINGRAULI v
STPS
RIHAND-I 1
STPS
RIHAND-II 1
STPS
UNCHAHAR- >
Il TPS
UNCHAHAR- 1
1l TPS
AURAIYA
ccep  OT
AURAIYA GT-

Capacit
y (MW)

660

200

200

500

500

500

210

210

660

216

Revised

Ofutage Outage To
rom

01-Mar-26 07-Apr-26

01-jul-26 127Aug-

01-Sep-26 15-Oct-26

14-Nov-

16-Oct-26 26

24-Nov-

01-Oct-26 26

10-Mar-26 10-Apr-26

30-Aug-

01-Aug-26 26

01-Mar-26 10-Apr-27

02-Jul-26 16-Jul-26

25-Jul-26  08-Aug-

Revised Duration
(days)

38

45

45

30

55

32

30

44

15

15

Remarks

Planned Unit
Biennial
Outage
Boiler +

Turbine + Gen
(Stator
trunnion stud
replacement)
+Turbine RLA

Boiler+Gen +

Turbine +
Turbine RLA
Boiler+TG Brg
Inspection+LP

T (PAUT)+ TG
Valves

Boiler
+Turbine (all

4 modules)

+Gen

Boiler +LPT

(LSB
replacement
with de-
tunned) + TG
Bearing &
Valves

Boiler+LPT +

Gen+TG Brg
& valves

Inspection
Boiler+Turbin
e +Turbine
RLA
Turbine
Inspection +
Filter
Replacement

Combustor

Minutes: 31 LGBR Sub-Committee Meeting
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Inspection +
Filter
Replacement
el = A8 + Fourth
stage Blade
Replacement
Condenser
PPS-III STG Cleaning &
BAWANA -2 254 21-Mar-27 30-Mar-27 10 Transformer
testing
SSTPS Annual Boiler
SURATGARH 4 250 07-Jul-26 31-Jul-26 25 Overhaul
SSTPS 25-Aug- Annual Boiler
SURATGARH © 220 (01-Aug26 "=, 22 Overhaul
KOTA TPS 31-Aug- Annual Boiler
(ksTps) 2 210 07-Aug26 (T, g 2S Overhaul
KOTA TPS Strengthen of
(KSTPS) 6 195 01-Sep-26 20-Oct-26 50 Boiler tubes
CSCTPP

CHHABRA 5 660 26-Sep-26 25-Oct-26 30

CSCTPP

Annual Boiler

Overhaul
30-Aug- Annual Boiler
CHHABRA 6 660 01-Aug-26 26 30 Overhaul

7.

9.

10.

11.

In the meeting, MS, NRPC asked HPGCL to submit the consent of HPPC
and Haryana SLDC in written to NRPC Sectt. for planned outage of DCR
TPS YAMUNA NAGAR (Unit-2) and RAJIV GANDHI TPS HISAR (Unit-2) in
the month of April 2026.

Talwandi Sabo and Nabha Power Ltd were requested to review their
proposed outage plan of their respective units for FY 2026-27 in
consultation with PSPCL, as the proposed overhaul periods currently
overlap, potentially impacting power availability of Punjab.

With regard to the State Thermal Generating Units of Rajasthan, MS NRPC
mentioned that since the maximum power demand of state of Rajasthan is
experienced during  winter (Rabi crop) season therefore
simultaneous/overlap outage of RRVUNL units not more than 500 MW may
be allowed from April 2026 to June 2026 so that major/annual maintenance
of RRVUNL generating units is completed by October 2026 so as to avoid
major breakdown of RRVUNL thermal units and ensure maximum
uninterrupted power availability during Rabi season.

RRVUNL submitted that during Summer Season (from April to June)
Rajasthan experiences adequate availability of wind and solar power
generation.

RRVUNL was advised to review the proposed annual maintenance
schedule of the following units to ensure that simultaneous or overlapping
outages of its units do not exceed a combined capacity of 500 MW during
the period from April to June 2026

Minutes: 31 LGBR Sub-Committee Meeting
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Original  Original

Station  Unit Cejpacliy Outage Outage DUEEn Remarks
(MW) (days)
from To

SSTPS Annual Boiler

SURATGARH 4 250 01-Jun-26 25-Jun-26 25 Overhaul
Replacement
KALISINDH 01-May- of Eonomiser
Tps (kaTpp) + 600 e (Plunzg S Boiler Tube
Panels
CSCTPP

Annual Boiler

CHHABRA 5 660 15-Jun-26 14-Jul-26 30
Overhaul

12.The planned outage schedule for generators in NR, agreed in the meeting
is enclosed at Annexure-A.ll.

B. Anticipated Demand Data for the period Apr-26 to Mar-27

1. It was intimated that all states / UTs of NR region, have submitted their
anticipated demand data for the period Apr-26 to Mar-27.

2. EE(O), NRPC presented the demand figures computed by NRPC
Secretariat using the Weightage Average (WA) method and CAGR method
and the figures submitted by States / UTs of NR.

3. MS, NRPC suggested that since the demand figures computed by NRPC
Secretariat using the Weightage Average (WA) method and CAGR
methods were not shared with the States /UTs of NR prior to the meeting,
the SLDC’s of respective States/UTs of NR may review the demand
projections calculated by them and if nay variation/changes are there same
can be communicated to NRPC Sectt. via mail subsequently, if required a
follow-up meeting will be convened with the States/UTs of NR for
finalization of month-wise, state-wise demand forecasts for FY 2026-27.

The meeting ended with vote of thanks.
sksksk

Minutes: 31 LGBR Sub-Committee Meeting
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315t LGBR
’ Meeting

(NRPC)




Planned Outage Schedule

Annual Outage Planning methodology decided in 1st, 12t & 18t LGBR Sub-Committee
meeting:

« Planned shutdown of generating unit, particularly that of 500 MW & above should be
avoided during summer particularly during the period from 15t June to 30" August.
However, in case of Rajasthan since their peak demand occurs during winter & also since
considerable wind generation is available during summer, planned outage of intra-State
generating units may be allowed in summer after careful consideration.

« Planned shutdown of thermal units particularly that of 500 MW & above should be avoided
during winter particularly from 15t December to 15t" January

« Concurrent shutdown of more than two generating units of capacity 500 MW or more
during the period from 15t Feb to 30t" April and from 1st October to 30t November may
be allowed.



Planned Outage Schedule

« During peak months, shut downs in combined cycle gas based stations should be
planned in such a manner that operation in open cycle is avoided. For this purpose,
whenever shutdown of ST unit is planned, endeavor should be made to carry out
maintenance in GT units of the module as well.

« There is not much flexibility as far as planned shutdown of GTs is concerned as the same is
to be decided based on Equivalent Operating Hours (EOH). However, possibility of
advancing these shutdowns should be considered to the extent possible so as to follow
other guidelines

« In case of Gas based station, the generating company shall inform beneficiaries, NRLDC
and NRPC Secretariat at least 100 hours before EOH is about to expire.



Planned Outage Schedule

« Concurrent planned shutdown of two generating unit at a generating
station should be avoided.

« For Central Generating Stations dedicated to a particular State, prior
consultation with SLDC concerned would be carried out before finalizing
annual generation outage plan.



Planned Outage Schedule *
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2026-27 Total Planned Outage Schedule (MW) of NR
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2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (April 2026)

Capacity Outage Outage Duration
(MW) from (days)

MAHATMA GANDHI TPS (CLP

JHAJJAR) 01-Mar-26 7-Apr-26 Planned Overhaul

RIHAND-II STPS 1 500 10-Apr26  10-Apr-26 30 fﬂfg;}ﬂg;g;ﬁﬁg;e\r/‘;‘fgs""ith -
AURAIYA CCPP GT-2 111.19 06-Apr-26 06-Apr-26 1 Boiler Licence

DCR TPS YAMUNA NAGAR 2 300 16-Feb-26 01-May-26 75 Capital Overhauling

RAJIV GANDHI TPS HISAR 2 600 20-Mar-26 13-May-26 55 Capital Overhauling

JSW ENERGY (BARMER) TPP 2 135 25-Apr-26 02-May-26 8 Boiler License renewal

JSW ENERGY (BARMER) TPP 7 135 12-Apr-26 23-Apr-26 12 Annual Overhaul/ Boiler overhaul
JSW ENERGY (BARMER) TPP 8 135 01-Apr-26 08-Apr-26 8 Boiler License renewal

SSTPS SURATGARH 5 250 01-Apr-26 25-Apr-26 25 Annual Boiler Overhaul

GTPS IPGCL GT- 1 30 01-Apr-26 30-Apr-26 30 Major Inspection of GT-1

PPS-11l BAWANA GT-1 216 06-Apr-26 08-Apr-26 3 Boiler Inspection

PPS-1Il BAWANA GT-2 216 03-Apr-26 05-Apr-26 3 Boiler Inspection



April 2026

2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (May 2026)

Capacity Outage Outage Duration
(MW) from (dayS)

DCR TPS YAMUNA NAGAR
RAJIV GANDHI TPS HISAR
JSW ENERGY (BARMER) TPP
JSW ENERGY (BARMER) TPP
JSW ENERGY (BARMER) TPP
BARSINGSAR LIGNITE

SSTPS SURATGARH

KALISINDH TPS (KATPP)

600
135
135
135
125

250

600

16-Feb-26
20-Mar-26
06-May-26
25-Apr-26
22-May-26
01-May-26

01-May-26

01-May-26

01-May-26
13-May-26
13-May-26
02-May-26
26-Jun-26
30-May-26

14-Jun-26

19-Jun-26

55
8
8

36

30

45

Capital Overhauling

Capital Overhauling

Boiler License renewal

Boiler License renewal
Capital Overhaul

Annual Routine Maintenance

Annual Boiler Overhaul + C&I system
Upgradation

Replacement of Economiser Boiler
Tube Panels



May 2026

2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (June 2026)

Capacity | Outage Outage Duratio
(MW) from n (days)

ANTA CCPP
JSW ENERGY (BARMER) TPP

SSTPS SURATGARH

KOTA TPS (KSTPS)

KALISINDH TPS (KATPP)

CTPP CHHABRA

GT-3

2
1

88.71

135
250

210

600

250

28-Jun-26  04-Jul-26
22-May-26  26-Jun-26
01-May-26  14-Jun-26
15-Jun-26  03-Aug-26
01-May-26  19-Jun-26

01-4un-26  20-Jul-26

36
45

50

50

50

Turbine minor Inspection (by regular
Maintenance - AMC contract)

Capital Overhaul

Annual Boiler Overhaul + C&l system
Upgradation

Capital Overhaul of Turbine (Replacement
of LPT Blades)

Replacement of Economiser Boiler Tube
Panels

Capital Overhaul of Turbine
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2026-27 Thermal Planned Outage Schedule (MW) of NR




Planned Thermal Outage Schedule (July 2026)

Capacity | Outage Outage Duration
(MW) from (dayS)

RAPS-B

SINGRAULI STPS

ANTA CCPP

AURAIYA CCPP

AURAIYA CCPP

AURAIYA CCPP

KASHIPUR CCPP
(SRAVANTHI ENERGY)

KASHIPUR CCPP
(SRAVANTHI ENERGY)

FARIDABAD CCGT
FARIDABAD CCGT

GT-3

GT-1

GT-3

GT-3

GT-1

GT-3

GT-1
GT-2

200

88.71

111.19

111.19

111.19

71.5

71.5

137.758
137.758

13-Jul-26
01-Jul-26
28-Jun-26
02-Jul-26
25-ul-26
15-Jul-26
16-Jul-26

01-Jul-26

22-Jul-26
29-Jul-26

21-Aug-26
15-Aug-26
04-Jul-26
16-Jul-26

08-Aug-26
15-Jul-26
18-Jul-26

04-Jul-26

26-Jul-26
02-Aug-26

46

15

15

Biennual Shutdown

Boiler + Turbine + Gen (Stator trunnion
stud replacement) +Turbine RLA

Turbine minor Inspection (by regular
Maint - AMC contract)

Turbine Inspection + Filter Replacement

Combustor Inspection + Filter
Replacement + Fourth stage Blade
Replacement

Boiler Licence HP

Offline water wash

Offline water wash

Minor Inspection + Boiler Lic Renewal

Minor Inspection + Boiler Lic Renewal



Planned Thermal Outage Schedule (July 2026)

Capacity | Outage Outage Duration
(MW) from (dayS)

JSW ENERGY (BARMER) TPP
JSW ENERGY (BARMER) TPP
JSW ENERGY (BARMER) TPP
SSTPS SURATGARH

SSCTPP SURATGARH

KOTA TPS (KSTPS)

KOTA TPS (KSTPS)

KOTA TPS (KSTPS)
CTPP CHHABRA
CTPP CHHABRA
SSTPS SURATGARH

135
135
135
250
660

210

210

195
250
250
250

23-Jul-26
14-Jul-26
05-Jul-26
01-Jul-26
16-Jul-26
16-Jul-26

15-Jun-26
01-Jul-26
01-Jun-26
16-Jul-26
07-Jul-26

03-Aug-26
21-Jul-26
12-Jul-26

25-Jul-26

03-Sep-26

09-Aug-26

03-Aug-26
25-Jul-26
20-Jul-26

09-Aug-26
31-Jul-26

8
8
25
50

25

50

25
50
25
25

Annual Overhaul/ Boiler overhaul
Boiler License renewal

Boiler License renewal

Annual Boiler Overhaul

Capital Overhaul of Turbine

Annual Overhaul of Turbine
(Replacement of LPT Blades)

Capital Overhaul of Turbine
(Replacement of LPT Blades)

Annual Boiler Overhaul
Capital Overhaul of Turbine
Annual Boiler Overhaul

Annual Boiler Overhaul
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2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (August 2026)

Capacity | Outage Outage Duration
(MW) from (CEVD)

KAWAI TPS (ADANI POWER)
RAPS-B

GHATAMPUR TPP
KHAMBARKHERA TPS
KHAMBARKHERA TPS

SINGRAULI STPS
ANTA CCPP
AURAIYA CCPP
AURAIYA CCPP

DADRI CCPP

GT-2

GT-3

GT-4

GT-3

220

660
45
45

200

88.71

111.19

111.19

130.19

01-Aug-26
13-Jul-26

27-Aug-26
01-Aug-26
05-Aug-26
1-Jul-26
29-Aug-26
25-Jul-26
22-Aug-26

07-Aug-26

25-Aug-26
21-Aug-26

30-Aug-26
05-Aug-26
09-Aug-26
15-Aug-26
04-Sep-26
08-Aug-26
05-Sep-26

11-Aug-26

40

46

15

15

AOH HIP, Boiler Licence renewal

Biennual Shutdown

Boiler Licence renewal,furnace inspection
and cleaning, RAPH washing, Cen rotor
threadout, Gen slip ring inspection,
turbine bearing inspection, turbine
governor valve stroke checking and other
major works to be carried out.

Refactory Inspection

Refactory Inspection

Boiler+Gen + Turbine + Turbine RLA
Turbine minor Inspection (by regular
Maint - AMC contract)

Combustor Inspection + Filter
Replacement + Fourth stage Blade
Replacement

M4 Inspection



Planned Thermal Outage Schedule (August 2026)

Capacity | Outage Outage Duration
(MW) from (dayS)

BARKHERA TPS
BARKHERA TPS
MAQSOODPUR TPS

MAQSOODPUR TPS
KUNDARKI TPS

KUNDARKI TPS

GAMA CCPP

GAMA CCPP

FARIDABAD CCGT
JSW ENERGY (BARMER) TPP
JSW ENERGY (BARMER) TPP

JSW ENERGY (BARMER) TPP

1

2

Module
1GT

Module
1STG

GT-2
1
3

4

45
45

45

45

45

71

72

137.758

135

135

135

09-Aug-26
13-Aug-26
17-Aug-26
21-Aug-26
25-Aug-26
29-Aug-26
01-Aug-26
01-Aug-26
29-Jul-26
23-Jul-26
19-Aug-26

05-Aug-26

13-Aug-26
17-Aug-26
21-Aug-26
25-Aug-26
29-Aug-26
02-Sep-26
30-Aug-26
15-Aug-26
02-Aug-26
03-Aug-26
23-Sep-26

16-Aug-26

30

15

12

36

12

Refactory Inspection
Refactory Inspection

Refactory Inspection
Refactory Inspection
Refactory Inspection

Refactory Inspection

HGPI Inspection

Bearing Inspection

Minor Inspection + Boiler Lic Renewal
Annual Overhaul/ Boiler overhaul
Capital Overhaul

Annual Overhaul/ Boiler overhaul



Planned Thermal Outage Schedule (August 2026)

Capacity | Outage Outage Duration
(MW) from (dayS)

SSTPS SURATGARH
CSCTPP CHHABRA
KOTA TPS (KSTPS)

KOTA TPS (KSTPS)

KOTA TPS (KSTPS)

KOTA TPS (KSTPS)
CTPP CHHABRA

CTPP CHHABRA
RAMGARH CCPP

UNCHAHAR-II TPS

GT-1

660
210

210

210

210

250

250
35.5

210

01-Aug-26
01-Aug-26
01-Aug-26
16-Aug-26
16-Jul-26
15-Jun-26
22-Aug-26

16-Jul-26
01-Aug-26

01-Aug-26

25-Aug-26
30-Aug-26
25-Aug-26
09-Sep-26
09-Aug-26
03-Aug-26
15-Sep-26

09-Aug-26
14-Sep-26

30-Aug-26

30
25

25

25

50

25

25
45

30

Annual Boiler Overhaul
Annual Boiler Overhaul
Annual Boiler Overhaul

Annual Boiler Overhaul

Annual Overhaul of Turbine
(Replacement of LPT Blades)

Capital Overhaul of Turbine
(Replacement of LPT Blades)

Annual Boiler Overhaul

Annual Boiler Overhaul
HGPI of Gas Turbine

Boiler+LPT + Gen+TG Brg & valves
Inspection



2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (September 2026)

Capacity | Outage Outage Duration
(MW) from (dayS)

SINGRAULI STPS

DADRI-I (NCTPP)

ANTA CCPP

ANTA CCPP

AURAIYA CCPP

RAMGARH CCPP
KUNDARKI TPS
UTRAULA TPS
UTRAULA TPS
RAPS-D

PANIPAT TPS

GT-1

GT-2

GT-4

GT-1

210

88.71

88.71

111.19

35.5

45

45

45

700

250

1-Sep-26
26-Sep-26

09-Sep-26

29-Aug-26

22-Aug-26

01-Aug-26
29-Aug-26
02-Sep-26
06-Sep-26
15-Sep-26

16-Sep-26

15-Oct-26
30-Oct-26

15-Sep-26

04-Sep-26

05-Sep-26

14-Sep-26
02-Sep-26
06-Sep-26
10-Sep-26
30-Oct-26

24-Nov-26

35

15

45

46

70

Boiler+Gen + Turbine + Turbine RLA

Boiler+LPT+Gen + TG valves

Turbine minor Inspection (by regular
Maint - AMC contract)

Turbine minor Inspection (by regular
Maint - AMC contract)

Combustor Inspection + Filter
Replacement + Fourth stage Blade
Replacement

HGPI of Gas Turbine
Refactory Inspection
Refactory Inspection
Refactory Inspection
Biennual Shutdown

Capital Overhauling



Planned Thermal Outage Schedule (September 2026)

Capacity | Outage Outage Duration
(MW) from (dayS)

FARIDABAD CCGT

JSW ENERGY (BARMER) TPP

JSW ENERGY (BARMER) TPP
SSTPS SURATGARH

SSTPS SURATGARH

SSCTPP SURATGARH

KOTA TPS (KSTPS)
KOTA TPS (KSTPS)
KOTA TPS (KSTPS)
CTPP CHHABRA
CTPP CHHABRA

CSCTPP CHHABRA

N wo o »

156.08

135

135
250
250
660

210

210

195

250

250

660

01-Sep-26
19-Aug-26
26-Sep-26
01-Sep-26
10-Sep-26
16-Jul-26
16-Aug-26
06-Sep-26
01-Sep-26
22-Aug-26
26-Sep-26

26-Sep-26

15-Oct-26
23-Sep-26
07-Oct-26
25-Sep-26
04-Oct-26
03-Sep-26
09-Sep-26
30-Sep-26
20-Oct-26
15-Sep-26
20-Oct-26

25-Oct-26

36

12
25
25
50

25

25

50

25

26

30

ST DCS R&M

Capital Overhaul

Annual Overhaul/ Boiler overhaul
Annual Overhaul

Annual Boiler Overhaul

Capital Overhaul of Turbine

Annual Boiler Overhaul
Annual Boiler Overhaul
Strengthen of Boiler tubes
Annual Boiler Overhaul
Annual Boiler Overhaul

Annual Boiler Overhaul



Sept 2026

2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (October 2026)

Capacity Outage Duration

ME]JA STPP
SINGRAULI STPS
SINGRAULI STPS
RIHAND-I STPS
UNCHAHAR-II TPS

DADRI-I (NCTPP)

KASHIPUR CCPP (SRAVANTHI
ENERGY)

KASHIPUR CCPP (SRAVANTHI
ENERGY)

HARDUAGAN] TPS
ANPARA C TPS (LANCO)

FARIDABAD CCGT

GT-1

GT-4

ST

200

500

500

210

210

71.5

71.5

250

600

156.08

01-Oct-26
01-Sep-26
16-Oct-26
01-Oct-26
01-Sep-26
26-Sep-26
16-Oct-26
24-0ct-26
21-Oct-26
30-Oct-26

01-Sep-26

04-Nov-26

05-Oct-26

14-Nov-26

24-Nov-26

05-Oct-26

30-Oct-26

19-Oct-26

26-Oct-26

19-Nov-26

08-Dec-26

15-Oct-26

45

30

55

35

35

30

40

45

Overhauling of Boiler, Turbine, Turbine
Stop valves and Control Valves

Boiler+Gen + Turbine + Turbine RLA

Boiler+TG Brg Inspection+LPT (PAUT)+
TG Valves

Boiler +Turbine (all 4 modules)+Gen

Boiler+LPT + Gen+TG Brg & valves
Inspection

Boiler+LPT+Gen + TG valves
Offline water wash, Boiler inspection
Offline water wash

Annual Overhauling
Annual Overhauling

ST DCS R&M



Planned Thermal Outage Schedule (October 2026)

Capacity Outage Duration

PANIPAT TPS
PANIPAT TPS
JSW ENERGY (BARMER) TPP

JSW ENERGY (BARMER) TPP

BARSINGSAR LIGNITE
SSTPS SURATGARH
SSCTPP SURATGARH

CTPP CHHABRA
CSCTPP CHHABRA

PPS-1Il BAWANA

RAPS-D

uu W o0 W

GT-4

250
135

135

125
250
660

250
660

216

700

16-Sep-26
05-Oct-26
26-Sep-26

15-Oct-26

01-Oct-26
10-Sep-26
15-Oct-26
26-Sep-26
26-Sep-26

09-Oct-26

15-Sep-26

24-Nov-26
29-Oct-26
07-Oct-26

28-Oct-26

30-Oct-26
04-Oct-26
13-Nov-26
20-Oct-26
25-Oct-26

13-Oct-26

30-Oct-26

25
12

14

30
25
30

26
30

46

Capital Overhauling
Annual Overhauling
Annual Overhaul/ Boiler overhaul

Refractory maintenance & Boiler
Inspection

Annual Routine Maintenance
Annual Boiler Overhaul
Annual Boiler Overhaul
Annual Boiler Overhaul

Annual Boiler Overhaul

Bl, Transformer Testing & 48 Weekly
Preventive Maintenance of various critical
equipment

Biennual Shutdown



2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (November 2026)

Capacity Outage Duration

MEJA STPP

KHAMBARKHERA TPS 1 45
KHAMBARKHERA TPS 2 45
LALITPUR TPS 1 660
ROSA TPP Ph-| 4 300
SINGRAULI STPS 7 500
RIHAND-I STPS 1 500
UNCHAHAR-I TPS 1 210
DADRI-Il (NCTPP) 6 490
BARKHERA TPS 1 45
BARKHERA TPS 2 45

01-Oct-26

10-Nov-26

19-Nov-26

15-Nov-26

15-Nov-26

16-Oct-26

01-Oct-26

25-Nov-26

21-Nov-26

15-Nov-26

24-Nov-26

04-Nov-26

29-Nov-26

08-Dec-26

24-Nov-26

14-Dec-26

14-Nov-26

24-Nov-26

29-Dec-26

20-Dec-26

04-Dec-26

13-Dec-26

20

20

10

30

55

55

35

30

20

20

Overhauling of Boiler, Turbine, Turbine
Stop valves and Control Valves

Annual Overhauling
Annual Overhauling
Boiler License renewal

Boiler Capital Overhaul

Boiler+TG Brg Inspection+LPT (PAUT)+ TG
Valves

Boiler +Turbine (all 4 modules)+Gen

Boiler+TG Brg & Valves Inspection + LPT +
Gen (Bearing pedestal no. 4 & 5 re-
grouting)

Boiler + TG BEARINGS & + TG Valves+GCB
Annual Overhauling

Annual Overhauling



Planned Thermal Outage Schedule (November 2026)

Capacity Outage Duration

MAQSOODPUR TPS
MAQSOODPUR TPS
KUNDARKI TPS

UTRAULA TPS

KASHIPUR CCPP (SRAVANTHI
ENERGY)

BARA TPP (PRAYAGRA))
ANPARA TPS

OBRA TPS
HARDUAGAN] TPS

ANPARA C TPS (LANCO)

45

45

45

71.5

660

210

200

250

600

20-Nov-26

29-Nov-26

25-Nov-26

30-Nov-26

06-Nov-26

20-Nov-26

12-Nov-26

12-Nov-26

21-Oct-26

30-Oct-26

09-Dec-26

18-Dec-26

14-Dec-26

19-Dec-26

09-Nov-26

22-Dec-26

26-Dec-26

11-Dec-26

19-Nov-26

08-Dec-26

20

20

20

33

45

30

30

40

Annual Overhauling
Annual Overhauling
Annual Overhauling
Annual Overhauling
Offline water wash, Boiler inspection
Annual Overhauling
Annual Overhauling
Annual Overhauling
Annual Overhauling

Annual Overhauling



Planned Thermal Outage Schedule (November 2026)

Capacity Outage Duration

NABHA POWER LTD RAJPURA

TALWANDI SABO TPP

GGSSTP ROPAR
PANIPAT TPS
DCR TPS YAMUNA NAGAR

JSW ENERGY (BARMER) TPP

JSW ENERGY (BARMER) TPP
SSCTPP SURATGARH
GTPS IPGCL

GTPS IPGCL

GT-2

STG-1

660

210
250
300

135

135

660

30

30

16-Nov-26
01-Nov-26
01-Nov-26
16-Sep-26
25-Nov-26
05-Nov-26
15-Nov-26
15-Oct-26
01-Nov-26

01-Nov-26

06-Dec-26

15-Dec-26

15-Dec-26

24-Nov-26

28-Dec-26

12-Nov-26

28-Nov-26

13-Nov-26

25-Nov-26

30-Nov-26

45

45
70

34

14

30

25

30

Annual Overhauling

Annual Overhauling

Capital Overhauling
Capital Overhauling
Annual Overhauling

Boiler License renewal

Refractory maintenance & Boiler Inspection
Annual Boiler Overhaul
Hot gas path Inspection of GT-2

Overhauling of STG-1



Nov 2026

2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (December 2026)

Capacity Outage Duration
mu (MW) (days) “

IGSTPP Jhajjar

GHATAMPUR TPP

KHAMBARKHERA TPS

ROSA TPP Ph-I

SINGRAULI STPS

UNCHAHAR-I TPS

TANDA STAGE-2 TPS

DADRI-I (NCTPP)

660

45

300

200

210

660

490

01-Dec-26

22-Dec-26

19-Nov-26

15-Nov-26

15-Dec-26

25-Nov-26

18-Dec-26

21-Nov-26

07-Dec-26

20-Jan-27

08-Dec-26

14-Dec-26

08-Jan-27

29-Dec-26

15-Feb-27

20-Dec-26

30

20

30

25

35

60

30

Boiler Licence renewal,furnace inspection
and cleaning, RAPH washing, Cen rotor
threadout, Gen slip ring inspection,
turbine bearing inspection, turbine
governor valve stroke checking and other
major works to be carried out.

Annual Overhauling
Boiler Capital Overhaul

Boiler+TG Brg Inspection+ TG Valves+ Gov
system

Boiler+TG Brg & Valves Inspection + LPT +
Gen (Bearing pedestal no. 4 & 5 re-
grouting)

Boiler+Turbine

Boiler + TG BEARINGS & + TG Valves+GCB



Planned Thermal Outage Schedule (December 2026)

Capacity Outage Duration
mn (MW) (daYS) “

DADRI CCPP

DADRI CCPP

ANTA CCPP

BARKHERA TPS
BARKHERA TPS
MAQSOODPUR TPS
MAQSOODPUR TPS

KUNDARKI TPS

KUNDARKI TPS

GT-1

GT-3

GT-3

130.19

130.19

88.71

45
45
45
45
45

45

01-Dec-26

26-Dec-26

18-Dec-26

15-Nov-26
24-Nov-26
20-Nov-26
29-Nov-26
25-Nov-26

04-Dec-26

07-Dec-26

27-Dec-26

16-Jan-27

04-Dec-26
13-Dec-26
09-Dec-26
18-Dec-26
14-Dec-26

23-Dec-26

30

20
20
20
20
20

20

M8 Inspection & Boiler License Renewal

Boiler License renewal

Turbine  : Major Inspection (OEM/OES)
Generator : Minor Inspection (OEM/OES)
WHRB  : Hydro External

And DDCMIS Upgradation of WHRB#3 20
days (Capital Addition Budget)

Annual Overhauling
Annual Overhauling
Annual Overhauling
Annual Overhauling

Annual Overhauling

Annual Overhauling



Planned Thermal Outage Schedule (December 2026)

Capacity Outage Duration
mn (MW) (daYS) “

UTRAULA TPS

UTRAULA TPS

BARA TPP (PRAYAGRA))
ANPARA TPS

OBRA TPS
HARDUAGAN]J EXT-II TPS

ANPARA C TPS (LANCO)

NABHA POWER LTD
RAJPURA

TALWANDI SABO TPP
DADRI-I (NCTPP)

DADRI-I (NCTPP)

10
10

45

660
210
200
660
600

700

660

210

210

30-Nov-26
09-Dec-26
20-Nov-26
12-Nov-26
12-Nov-26
01-Dec-26
30-Oct-26

16-Nov-26

01-Nov-26
26-Sep-26

01-Feb-27

19-Dec-26
28-Dec-26
22-Dec-26
26-Dec-26
11-Dec-26
20-Feb-27
08-Dec-26
06-Dec-26

15-Dec-26
30-Oct-26

07-Mar-26

20

33
45
30
82
40

21

45

35

35

Annual Overhauling
Annual Overhauling

Annual Overhauling
Annual Overhauling
Annual Overhauling
1st Inspection and Capital Overhauling

Annual Overhauling
Annual Overhauling
Annual Overhauling

Boiler+LPT+Gen + TG valves

Boiler+LPT+Gen + TG valves



Planned Thermal Outage Schedule (December 2026)

Capacity Outage Duration
mm (MW) (daYS) “

GGSSTP ROPAR 210 01-Nov-26  15-Dec-26 Capital Overhauling

GGSSTP ROPAR 4 210 22-Dec-26  20-Jan-27 30 Capital Overhauling

DCR TPS YAMUNA NAGAR 1 300 25-Nov-26  28-Dec-26 34 Annual Overhauling

JSW ENERGY (BARMER) TPP 4 135 02-Dec-26  09-Dec-26 8 Boiler License renewal

JSW ENERGY (BARMER) TPP 8 135 14-Dec-26  27-Dec-26 14 ﬁ]iféiitt?orﬁ maintenance & Boiler

BI, Transformer Testing & 48 Weekly
PPS-IIl BAWANA GT-3 216 05-Dec-26  09-Dec-26 5 Preventive Maintenance of various
critical equipment



Dec 2026

2026-27 Thermal Planned Outage Schedule (MW) of NR
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Planned Thermal Outage Schedule (January 2027)

Capacity Outage Duration
mn (MW) (daYS) “

RAPS-B

GHATAMPUR TPP

KHURJA TPP
LALITPUR TPS

SINGRAULI STPS

TANDA STAGE-2 TPS

ANTA CCPP

GT-3

660

660
660

200

660

88.71

11-Jan-27

22-Dec-26

30-Jan-27
05-Jan-27

15-Dec-26

18-Dec-26

18-Dec-26

19-Feb-27

20-Jan-27

28-Feb-27
03-Feb-27

08-Jan-27

15-Feb-27

16-Jan-27

30

30
30

25

60

30

Biennual Shutdown

Boiler Licence renewal,furnace
inspection and cleaning, RAPH washing,
Cen rotor threadout, Gen slip ring
inspection, turbine bearing inspection,
turbine governor valve stroke checking
and other major works to be carried
out.

Annual maintenance
Annual Overhauling

Boiler+TG Brg Inspection+ TG Valves+
Gov system

Boiler+Turbine

Turbine  : Major Inspection (OEM/OES)
Generator : Minor Inspection (OEM/OES)
WHRB  : Hydro External

And DDCMIS Upgradation of WHRB#3
20 days (Capital Addition Budget)



Planned Thermal Outage Schedule (January 2027)

Capacity Outage Duration
mn (MW) (days) “

KASHIPUR CCPP (SRAVANTHI
ENERGY)

KASHIPUR CCPP (SRAVANTHI
ENERGY)

KASHIPUR CCPP (SRAVANTHI
ENERGY)

ANPARA TPS
OBRA TPS

HARDUAGAN] EXT-Il TPS
PARICHHA TPS

GGSSTP ROPAR

GURU AMARDASS TPP
RAJIV GANDHI TPS HISAR
JSW ENERGY (BARMER) TPP
JSW ENERGY (BARMER) TPP

GT-1

GT-3

GT-4

2
11
10

71.5

71.5

210
200
660
210
210
270
600
135
135

14-Jan-27

02-Jan-27

24-Jan-27

05-Jan-27
30-Jan-27
01-Dec-26
30-Jan-27
22-Dec-26
01-Jan-27
16-Jan-27
15-Jan-27
01-Jan-27

17-Jan-27

04-Jan-27

26-Jan-27

03-Feb-27
15-Mar-27
20-Feb-27
28-Feb-27
20-Jan-27
31-Jan-27
31-Mar-27
28-Jan-27
12-Jan-27

30
45
82
30
30
31
75
14
12

Offline water wash

Offline water wash

Offline water wash

Annual Overhauling

Capital Overhauling

1st Inspection and Capital Overhauling
Annual Overhauling

Capital Overhauling

Annual Overhaul

Capital Overhauling

Refractory maintenance & Boiler Inspection

Annual Overhaul/ Boiler overhaul



Jan 2027

2026-27 Thermal Planned Outage Schedule (MW) of NR

4300
4100
3900
3700
3500
3300
3100
2900
2700

8500
8000
7500
7000
6500
6000
5500



Planned Thermal Outage Schedule (February 2027)

Capacity Outage Duration
mn (MW) (days) “

IGSTPP Jhajjar
RAPS-B
RAPS-C
KHURJA TPP
LALITPUR TPS
LALITPUR TPS
ROSA TPP Ph-I

RIHAND-III STPS

TANDA STAGE-2 TPS

ANTA CCPP

- U N

N W N

GT-2

220
220
660
660
660
300

500

660

88.71

15-Feb-27
11-Jan-27
16-Feb-27
30-Jan-27
15-Feb-27
05-Jan-27
16-Feb-27

07-Feb-27

18-Dec-26

18-Feb-27

17-Mar-27
19-Feb-27
31-Mar-27
28-Feb-27
16-Mar-27
03-Feb-27
25-Feb-27

08-Mar-27

15-Feb-27

19-Mar-27

40
44
30
30
30
10

30

60

30

Overhauling
Biennual Shutdown
Biennual Shutdown
Annual maintenance
Annual Overhauling
Annual Overhauling
Boiler Mini Overhaul

Boiler + Boiler RLA + LPT (Rotor
replacement)

Boiler+Turbine

Turbine  : Major Inspection (OEM/OES)
Generator : Major Inspection (OEM/QOES)
WHRB  : Hydro External

And DDCMIS Upgradation of WHRB#2
20 days (Capital Addition Budget)



Planned Thermal Outage Schedule (February 2027)

Capacity Outage Duration
m“ (MW) (days) “

AURAIYA CCPP
AURAIYA CCPP
DADRI-I (NCTPP)
DADRI CCPP
DADRI CCPP

KASHIPUR CCPP
(SRAVANTHI ENERGY)

ANPARA TPS
OBRA TPS

HARDUAGAN]J EXT-II TPS

PARICHHA TPS

NABHA POWER LTD
RAJPURA

TALWANDI SABO TPP

GT-1
GT-4
4
GT-2
GT-4

GT-2

11

10

111.19
111.19
210
130.19
130.19

71.5

210
200

660

210

700

660

02-Feb-27
02-Feb-27
01-Feb-27
17-Feb-27
01-Feb-27

07-Feb-27

05-Jan-27
30-Jan-27
01-Dec-26
30-Jan-27

15-Feb-27

13-Feb-27

02-Feb-27
02-Feb-27
07-Mar-27
23-Feb-27
05-Feb-27

09-Feb-27

03-Feb-27
15-Mar-27
20-Feb-27
28-Feb-27

07-Mar-27

30-Mar-27

35

30
45

82

30

21

46

Boiler Licence LP

Boiler Licence

Boiler+LPT + Gen+ TG Valves

M8 Inspection & Boiler License Renewal

M4 Inspection & Boiler License Renewal
Offline water wash

Annual Overhauling

Capital Overhauling
1st Inspection and Capital Overhauling

Annual Overhauling
Annual Overhauling

Annual Overhauling



Planned Thermal Outage Schedule (February 2027)

Capacity Outage Duration
mm (daYS) “

GGSSTP ROPAR
GURU AMARDASS TPP
RAJIV GANDHI TPS HISAR

JSW ENERGY (BARMER) TPP

JSW ENERGY (BARMER) TPP

PPS-1Il BAWANA

PPS-1Il BAWANA

PPS-1Il BAWANA

STG-1

GT-1

GT-2

210
270
600

135

135

253.6

216

216

01-Feb-27
15-Feb-27
16-Jan-27

02-Feb-27

23-Feb-27

08-Feb-27

02-Feb-27

08-Feb-27

17-Mar-27
16-Mar-27
31-Mar-27

15-Feb-27

02-Mar-27

04-Mar-27

06-Feb-27

19-Mar-27

30
75

14

25

40

Capital Overhauling
Annual Overhaul
Capital Overhauling

Refractory maintenance & Boiler
Inspection

Boiler License renewal

Replacement of Diffuser assembly of
IPCV#2, critical valves servicing of HRSGs,
Condenser cleaning, Transformer Testing
& 48 Weekly Preventive Maintenance of
various critical equipment.

Transformer Testing & 48 Weekly
Preventive Maintenance of various critical
equipment

Transformer Testing & 48 Weekly
Preventive Maintenance of various critical
equipment



Feb 2027

2026-27 Thermal Planned Outage Schedule (MW) of NR

7500
7000
6500
6000
5500
5000
4500
4000
3500

10800
10300
9800
9300
8800
8300
7800
7300
6800



Planned Thermal Outage Schedule (March 2027)

Capacity Outage Duration
mm (daYS) “

IGSTPP Jhajjar
IGSTPP Jhajjar
RAPS-C

LALITPUR TPS

RIHAND-III STPS

UNCHAHAR-III TPS
DADRI-I (NCTPP)

ANTA CCPP

ANTA CCPP

N Ul W

GT-1

GT-2

500
220
660

500

210
210

88.71

88.71

15-Feb-27
12-Mar-27
16-Feb-27
15-Feb-27

07-Feb-27

1-Mar-27
01-Feb-27

01-Mar-27

18-Feb-27

17-Mar-27
18-Mar-27
31-Mar-27
16-Mar-27

08-Mar-27

10-Apr-27
07-Mar-27

07-Mar-27

19-Mar-27

44
30

30

41
35

30

Overhauling

BLR

Biennual Shutdown
Annual Overhauling

Boiler + Boiler RLA + LPT (Rotor
replacement)

Boiler+Turbine +Turbine RLA
Boiler+LPT + Gen+ TG Valves

Turbine minor Inspection (by regular
Maint - AMC contract)

Turbine  : Major Inspection (OEM/OES)
Generator : Major Inspection (OEM/QOES)
WHRB  : Hydro External

And DDCMIS Upgradation of WHRB#2
20 days (Capital Addition Budget)



Planned Thermal Outage Schedule (March 2027)

Capacity Outage Duration
mn (MW) (daYS) “

OBRA TPS

NABHA POWER LTD
RAJPURA

TALWANDI SABO TPP
GHTPS (LEHRA MOHBBAT)
GGSSTP ROPAR

GURU AMARDASS TPP
FARIDABAD CCGT
FARIDABAD CCGT

RAJIV GANDHI TPS HISAR

JSW ENERGY (BARMER) TPP

JSW ENERGY (BARMER) TPP

JSW ENERGY (BARMER) TPP

GT-1
GT-2

700

660
210
210
270
137.758
137.758

600

135

135

135

30-Jan-27
15-Feb-27

13-Feb-27
01-Mar-27
01-Feb-27
15-Feb-27
02-Mar-27
23-Mar-27

16-Jan-27

18-Mar-27

23-Feb-27

05-Mar-27

15-Mar-27
07-Mar-27

30-Mar-27
14-Apr-27
17-Mar-27
16-Mar-27
06-Mar-27
27-Mar-27

31-Mar-27
31-Mar-27

02-Mar-27

16-Mar-27

21

46
45
45
30

75

14

12

Capital Overhauling
Annual Overhauling

Annual Overhauling
Annual Overhauling
Capital Overhauling
Annual Overhaul
Minor Inspection

Minor Inspection
Capital Overhauling

Refractory maintenance & Boiler
Inspection

Boiler License renewal

Annual Overhaul/ Boiler overhaul



Planned Thermal Outage Schedule (March 2027)

Capacity Outage Duration
mm (MW) (days) “

KALISINDH TPS (KATPP) 01-Mar-27 30-Mar-27 Annual Boiler Overhaul

Replacement of Diffuser assembly of
IPCV#2, critical valves servicing of
HRSGs, Condenser cleaning,

PPS-11l BAWANA STG-1 253.6 08-Feb-27 04-Mar-27 25 Transformer Testing & 48 Weekly
Preventive Maintenance of various
critical equipment.

Condenser Cleaning , Transformer

PPS-I1l BAWANA STG-2 2536  21-Mar-27 28-Mar-27 8 Vsl KA Uliaedy Preieliiie

Maintenance of various critical
equipment

Transformer Testing & 48 Weekly
PPS-1Il BAWANA GT-2 216 08-Feb-27  19-Mar-27 40 Preventive Maintenance of various
critical equipment



Mar 2027

2026-27 Thermal Planned Outage Schedule (MW) of NR

6800

5800
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Demand Forecasting

« Demand data received from:;

o Delhi o Haryana o J&K
o Chandigarh o Punjab o Rajasthan
o Uttar Pradesh o Uttarakhand o Himachal Pradesh

* NRPC Sectt computed Demand for FY 2026-27 from two methodologies:

o Weightage Average method

o CAGR method (Forecasting done on last 8 year’s data)
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Energy Requirement (MU) - Chandigarh

NE ~ — a
280 i85 28 &
522 8 &
260 I I

April 161 155 143

240
May 202 196 227

220
June 223 220 258

200
July 218 218 260

180
Aug 192 200 232

160
Sept 208 210 205

140
Oct 153 196 158

120
Nov 131 127 119

100
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e 130 139
Jan 188 183 152

=== 2(026-27 (Weightage Avg.) ===g=2026-27 (CAGR)

Feb 178 162 116

=@ State Data == )025-26
March 146 137 119



Unrestricted Peak Demand (MW) - Chandigarh

wl
NE— NEZ
S23 &0 =
>0 58z §8 &
500
April 329 333 279
450 May 422 444 473
400 June 438 475 485
July 400 404 511
350
Aug 360 360 454
300 Sept 433 460 434
750 Oct 338 335 324
Nov 294 347 241
200
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March Dec 269 344 309
Jan 398 358 339
@ 2026-27 (Weightage Avg.) === 2026-27 (CAGR)
Feb 430 306 291

e State Data - = 7025-26
March 320 321 248



Energy Requirement (MU) - Delhi T <
565 58 &
s000 22 83 &
| |
4500 April 3387 3268 3300
May 4104 3949 4350
4000
June 4401 4305 4750
3500 July 4327 4311 4550
Aug 4027 4051 4150
3000
Sept 4013 4016 4100
2500 Oct 2987 2980 3300
Nov 2221 2238 2350
2000
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March S R
Jan 2857 2869 3000
@ 2026-27 (Weightage Avg.) emmge=2026-27 (CAGR)
Feb 2160 2163 2350

=@ State Data - = )025-26

March 2434 2427 2550



Unrestricted Peak Demand (MW) - Delhi

wl
<
2 =
~ T ~ — o
285 26 =
10000 52 8 ¢
| |
9000 April 6333 6140 6250
May 8660 7955 8500
8000
June 8685 8682 9000
7000 July 7910 7800 8500
Aug 7272 7192 7600
6000
Sept 6900 7947 7450
5000 Oct 6456 6160 6550
Nov 4359 4479 4700
4000
. Dec 5533 6387 5800
April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March
Jan 6574 7146 6200
== 2026-27 (Weightage Avg.) === 2026-27 (CAGR)
Feb 5582 6477 5550

=@ State Data - @ )025-26
March 4809 5303 5000



Energy Requirement (MU) - Haryana : <
T mg o
25 SO =
o S22 8§35 3
8500 | |
8000 April 5624 5473 5578
7500 May 6612 6463 6616
7000 June 7802 7690 7842
6500 July 8435 8287 8392
6000 Aug 7092 7280 7940
5500 Sept 7470 7517 7159
5000
Oct 5763 5717 6764
4500
Nov 4892 4777 4708
4000
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e 4758 one
Jan 4344 4492 5124
@ 2026-27 (Weightage Avg.) em=gm==2026-27 (CAGR)
Feb 4251 4350 4791

Q= State Data - o= 7025-26

March 6016 5710 4965



Unrestricted Peak Demand (MW) - Haryana w .
~E . 3
385 36 =
HO0 82z €8 &
16000 [ [ |
April 11556 10305 10440
15000
May 14669 13273 13207
14000
June 15042 14201 14910
13000
July 15539 14890 16510
12000
Aug 13558 13573 15379
11000
Sept 14177 14980 14866
10000
Oct 11319 12053 12109
9000
Nov 9842 9523 8488
8000
April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e s
Jan 11031 13786 10037
@ )026-27 (Weightage Avg.) ===@==2026-27 (CAGR)
Feb 9807 11795 10386

Qe State Data - g 7025-26

March 10823 9632 9464



Energy Requirement (MU) - HP

wl
~ T ~ = o
285 36 &
150 52z 88 §
1400 | |
April 1067 1068 1134
1350
1300 A May 1247 1228 1301
1950 > | \ = June 1277 1281 1328
= )
) ~ ‘ »” “N\ July 1161 1181 1352
1200 A\ \ p \
’I’ \\ / \ \ / \ Aug 1091 1129 1253
1150 \ / \ / \
/ \¥, \ ® Sept 1283 1289 1197
1100 / \‘ \V/ ,’
/ S ¢ Oct 1301 1316 1218
1050 / [ 4
d Nov 1123 1141 1203
1000
April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e e e
Jan 1297 1305 1406
== 2026-27 (Weightage Avg.) =g 2026-27 (CAGR)
Feb 1064 1083 1266

=@ State Data - = )025-26
March 1183 1175 1228



Unrestricted Peak Demand (MW) - HP

wl
<
= =
~ T ~ = o
285 26 =
2800 g2 28 &
[ [ |
2600 April 1934 1883 1917
May 2047 1943 2003
2400
June 1974 2021 2117
2200 July 1798 1918 2101
Aug 1670 1977 1954
2000
Sept 2096 2361 1996
1800 Oct 2106 2267 2175
Nov 2255 2447 2364
1600
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March S| e S
Jan 2485 2569 2558
== 2026-27 (Weightage Avg.) e==g==2026-27 (CAGR)
Feb 2316 2682 2605

=@ State Data - = 7025-26
March 2312 2363 2247



Energy Requirement (MU) - J&K : =
565 58 &
o0 §82 83 ¢
[ [ |
2400 April 1646 1631 1755
May 1609 1542 1750
2200
June 1684 1683 1849
2000 July 1622 1670 1848
Aug 1458 1479 1929
1800
Sept 1772 1725 1944
1600 Oct 2161 2026 1889
Nov 2022 1949 1981
1400
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e o R
Jan 2509 2423 2542
@ 2026-27 (Weightage Avg.) emmge=2026-27 (CAGR)
Feb 2177 2095 2086

=@ State Data - = )025-26

March 2240 2233 2150



Unrestricted Peak Demand (MW) - J&K

Ll
2 =
~ T ~ — o
295 386 E
1300 ggg 53 =
4100 [ [ ]

Aprll 2984 2896 3586

3900
May 2665 2776 3582

3700
June 2806 2930 3202

3500
July 2864 2742 3227

3300
Aug 2615 2797 3486

3100
Sept 3119 3547 3317

2900
Oct 3945 3620 3422

2700
Nov 3607 3860 3415

2500
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March L | 3589 3701
Jan 3983 3875 3995

g 2026-27 (Weightage Avg.) ===@===2026-27 (CAGR)

Feb 3962 3808 3897

=@ State Data - = 2025-26
March 3568 4125 3620



12000
11000
10000
9000
8000
7000
6000
5000
4000

Energy Requirement (MU) - Punjab

April May June July Aug. Sept. Oct. Nov.

== 2026-27 (Weightage Avg.) =g 2026-27 (CAGR)

=@ State Data

- @= 2025-26

Dec.

Jan.

Feb. March

April
May
June
July
Aug
Sept
Oct
Nov
Dec
Jan
Feb

March

Ll

K
~ e ~ —
§S6- S&
QU &<
S ¢

I

5698 5543
6954 6806
9920 9684
10124 10021
8152 8542
9550 9620
7633 7361
5091 4967
4943 4942
5929 5900
4450 4620
6037 5858

I\STATEDAJA

6047

8075

9816

11239

9900

9556

7058

4703

5364

5375

4858

5515



Unrestricted Peak Demand (MW) - Punjab

g 5
~ ~ = Q
205 3§ u
1000 SEz B8 &
[ [ |
17000 April 11929 11615 11465
15000 May 15443 14893 14667
13000 June 18258 17106 17578
July 16710 17534 17873
11000
Aug 14285 17238 17289
9000 Sept 16916 17378 16639
7000 Oct 17663 14607 15256
Nov 9877 9104 9424
5000
April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March _— 9980 B
Jan 12073 11759 10777
== )(026-27 (Weightage Avg.) ===g===2026-27 (CAGR)
Feb 11429 11881 11048

=@ State Data - @ 7025-26
March 8735 5365 11097



Energy Requirement (MU) - Rajasthan

L
<C
2 =
~ T ~ — o
205 3§ u
14000 22 83 &
I D
13000 April 9438 9415 9437
May 10203 10193 10202
12000
June 9904 9966 9926
11000 July 8838 8997 8817
Aug 10810 10356 10255
10000
Sept 11392 11340 9743
9000 Oct 10709 10670 10364
Nov 12238 11932 9978
8000
April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e
Jan 13259 12999 11197
= 2026-27 (Weightage Avg.) === 2026-27 (CAGR)
Feb 11552 11483 10873

Q= State Data - == )(025-26
March 11817 11408 10537



Unrestricted Peak Demand (MW) - Rajasthan

~ T ~ — o
323 26 =
24000 g2 £33
23000 [ [ |
22000 April 17079 16854 16590
21000 May 19212 18429 18203
20000 June 18519 19763 19434
19000 July 14726 15560 15419
18000 Aug 19195 19010 18487
17000
Sept 21384 20273 17962
16000
Oct 17768 17744 17867
15000
Nov 21972 20247 19221
14000
April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March Ll 2EE e
Jan 23649 22509 20474
g )026-27 (Weightage Avg.) emmgm==2026-27 (CAGR)
Feb 22770 22849 20229

=@ State Data - = )025-26
March 23078 22308 19384



Energy Requirement (MU) - UP c =
l—
585 5&
18000 52 8 ¢
17000 [ [ |

April 13669 13717 13424

16000
May 17176 16978 16427

15000
June 17513 17679 17500

14000
July 17601 17811 17400

13000
Aug 16551 17039 17000

12000
Sept 16981 17011 15400

11000
Oct 13178 13093 14900

10000
Nov 9942 10058 11300

9000
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e e R
Jan 12208 12390 12300

g )026-27 (Weightage Avg.) emmge== 2026-27 (CAGR)

Feb 11703 11572 10600

=@ State Data - = )025-26

March 15007 14301 12360



Unrestricted Peak Demand (MW) - UP

~ T ~ — o
2825 28 &
40000 S22 88 &
38000 [ [ |
3 6000 April 28155 27978 27300
34000 May 32054 31760 31000
32000 June 31316 33477 33000
30000 July 32447 33097 32500
28000 Aug 30138 32080 31300
26000
Sept 38057 34545 32000
24000
Oct 27593 28127 28000
22000
Nov 21273 22317 22000
20000
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March Ll 2ane ol e
Jan 27746 30133 23700
== )026-27 (Weightage Avg.) ===g==2026-27 (CAGR)
Feb 26775 23218 21800

=@ State Data - a@= )025-26
March 28215 25001 23500



Energy Requirement (MU) - Uttarakhand

L
<C
=
2000 oz §E
S22 8§35 3
1900 I D
April 1365 1360 1442
1800
May 1591 1574 1845
1700
June 1592 1614 1907
1600 July 1620 1601 1734
1500 Aug 1475 1500 1674
1400 Sept 1710 1670 1569
1300 Oct 1634 1570 1489
Nov 1301 1277 1251
1200
April  May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March e e e
Jan 1655 1624 1507
g 2026-27 (Weightage Avg.) e==ge=2026-27 (CAGR)
Feb 1470 1428 1300

=@ State Data - = )025-26
March 1570 1504 1320



Unrestricted Peak Demand (MW) - Uttarakhand

L
<
s
385 3§
3200 g 82 &
3100 1 | ]

April 2529 2542 2577

3000
May 2807 2761 3062

2900
June 2807 3042 3158

2800
July 2731 2792 2799

2700
Aug 2418 2595 2731

2600
Sept 2996 2858 2792

2500
Oct 2811 2516 2619

2400
Nov 2501 2365 2444

2300
April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March pee | 2801 2730
Jan 3114 3097 2806

= 2026-27 (Weightage Avg.) ===@== 2026-27 (CAGR)

Feb 3028 2923 2685

=@ State Data - o= )025-26
March 2792 2642 2369






Format for unit wise outage schedule of generating stations

ANNEXURE - 1I

STATION NAME UNIT NO. STATION TYPE REGION ORGANIZATION/UTILITY CAPACITY From_Date To_Date Outage_Reason Remarks
SINGRAULI STPS 1 THERMAL NR UTTAR PRADESH NTPC 200 1/Juli26 15iAugize ~(Boler * Tuibme * Gen (Stator trunnion stud replacement)
SINGRAULI STPS 2 THERMAL NR UTTAR PRADESH NTPC 200 1/Sep/26 15/0ct/26 Boiler+Gen + Turbine + Turbine RLA
SINGRAULI STPS 4 THERMAL NR UTTAR PRADESH NTPC 200 15/Dec/26 8/Jan/27 Boiler+TG Brg Inspection+ TG Valves+ Gov system
SINGRAULI STPS 7 THERMAL NR UTTAR PRADESH NTPC 500 16/Oct/26 14/Nov/26 __ |Boiler+TG Brg Inspection+LPT (PAUT)+ TG Valves

RIHAND-I STPS 1 THERMAL NR UTTAR PRADESH NTPC 500 1/0ct/26 24/Nov/26 | Boiler +Turbine (all 4 modules)+Gen
Boiler +LPT (LSB replacement with de-tunned) + TG Bearing
RIHAND-II STPS 1 THERMAL NR UTTAR PRADESH NTPC 500 10/Mar/26 10/Apr/26 & Valves
RIHAND-IIl STPS 2 THERMAL NR UTTAR PRADESH NTPC 500 7/Feb/27 8/Mar/27 Boiler + Boiler RLA + LPT (Rotor replacement)
UNCHAHAR-I TPS 1 THERMAL NR UTTAR PRADESH NTPC 210 25/Novi26 | 29/Deciz |BOiler+TG Brg & Valves Inspection + LPT + Gen (Bearing
pedestal no. 4 & 5 re-grouting)
UNCHAHAR-II TPS 2 THERMAL NR UTTAR PRADESH NTPC 210 1/Aug/26 30/Aug/26 _ |Boiler+LPT + Gen+TG Brg & valves Inspection
UNCHAHAR-III TPS 1 THERMAL NR UTTAR PRADESH NTPC 210 1/Mar/27 10/Apr/27 Boiler+Turbine +Turbine RLA
TANDA STAGE-2 TPS 1 THERMAL NR UTTAR PRADESH NTPC 660 18/Dec/26 15/Feb/27 Boiler+Turbine
DADRI-I (NCTPP) 3 THERMAL NR UTTAR PRADESH NTPC 210 26/Sep/26 30/Oct/26 Boiler+LPT+Gen + TG valves
DADRI-I (NCTPP) 4 THERMAL NR UTTAR PRADESH NTPC 210 1/Feb/27 7/Mar/27 Boiler+LPT + Gen+ TG Valves
DADRI-II (NCTPP) 6 THERMAL NR UTTAR PRADESH NTPC 490 21/Nov/26 20/Dec/26 __ [Boiler + TG BEARINGS & + TG Valves+GCB
IGSTPP Jhajjar 1 THERMAL NR HARYANA APCPL 500 15-Feb-27 17-Mar-27 __ |Overhauling
IGSTPP Jhajjar 2 THERMAL NR HARYANA APCPL 500 1-Dec-26 7-Dec-26 BLR
IGSTPP Jhajjar 3 THERMAL NR HARYANA APCPL 500 12-Mar-27 18-Mar-27 _ |BLR
ANPARA TPS 2 THERMAL NR UTTAR PRADESH UPRVUNL 210 5/Jan/27 3/Feb/27 Annual Overhauling
ANPARA TPS 4 THERMAL NR UTTAR PRADESH UPRVUNL 210 12/Nov/26 26/Dec/26 __|Annual Overhauling
OBRA TPS 10 THERMAL NR UTTAR PRADESH UPRVUNL 200 12/Nov/26 11/Dec/26 _|Annual Overhauling
OBRA TPS 11 THERMAL NR UTTAR PRADESH UPRVUNL 200 30/Jan/27 15/Mar/27 | Capital Overhauling
HARDUAGANJ TPS 8 THERMAL NR UTTAR PRADESH UPRVUNL 250 21/Oct/26 19/Nov/26 __|Annual Overhauling
HARDUAGANJ EXT-Il TPS 10 THERMAL NR UTTAR PRADESH UPRVUNL 660 1/Dec/26 20/Feb/27 1st Inspection and Capital Overhauling
PARICHHA TPS 4 THERMAL NR UTTAR PRADESH UPRVUNL 210 30/Jan/27 28/Feb/27 | Annual Overhauling
Capital
GHTPS (LEHRA MOHBBAT) 1 PUNJAB 210 1Mar27 |  31Mar27  |Annual Overhauling Overhauling
continued till 14-
THERMAL NR PSPCL 04-2027°
GGSSTP ROPAR 3 THERMAL NR PUNJAB PSPCL 210 1/Nov/26 15/Dec/26 | Capital Overhauling
GGSSTP ROPAR 4 THERMAL NR PUNJAB PSPCL 210 22/Dec/26 20/Jan/27 Capital Overhauling
GGSSTP ROPAR 6 THERMAL NR PUNJAB PSPCL 210 1/Feb/27 17/Mar/27 | Capital Overhauling
GURU AMARDASS TPP 1 THERMAL NR PUNJAB PSPCL 270 1/Jan/27 31/Jan/27 | Annual Overhaul
GURU AMARDASS TPP 2 THERMAL NR PUNJAB PSPCL 270 15/Feb/27 16/Mar/27 __|Annual Overhaul
PANIPAT TPS 7 THERMAL NR HARYANA HPGCL 250 16/Sep/26 24/Nov/26 | Capital Overhauling
PANIPAT TPS 8 THERMAL NR HARYANA HPGCL 250 5/0ct/26 29/0ct/26 Annual Overhauling
DCR TPS YAMUNA NAGAR 1 THERMAL R HARYANA HPGCL 300 25/Nov/26 28/Dec/26 | Annual Overhauling
DCR TPS YAMUNA NAGAR 2 THERMAL R HARYANA HPGCL 300 16/Feb/26 1/May/26 Capital Overhauling
RAJIV GANDHI TPS HISAR 1 THERMAL R HARYANA HPGCL 600 16/Jan/27 31/Mar/27 | Capital Overhauling
RAJIV GANDHI TPS HISAR 2 THERMAL R HARYANA HPGCL 600 20/Mar/26 13/May/26 | Capital Overhauling
SSTPS SURATGARH 6 THERMAL R RAJASTHAN RVUNL 250 1/Sep/26 25/Sep/26 | Annual Boiler Overhaul
SSTPS SURATGARH 4 THERMAL R RAJASTHAN RVUNL 250 7/Juli26 31/Jul/26 Annual Boiler Overhaul
SSTPS SURATGARH 2 THERMAL R RAJASTHAN RVUNL 250 1/Jul/i26 25/Jul/26 Annual Boiler Overhaul
SSTPS SURATGARH 3 THERMAL NR RAJASTHAN RVUNL 250 10/Sep/26 4/0ct/26 Annual Boiler Overhaul
SSTPS SURATGARH 5 THERMAL NR RAJASTHAN RVUNL 250 1/Apr/26 25/Apr/26 Annual Boiler Overhaul
SSTPS SURATGARH 1 THERMAL NR RAJASTHAN RVUNL 250 1/May/26 14/Jun/26 Annual Boiler Overhaul + C&l system Upgradation
SSCTPP SURATGARH 7 THERMAL NR RAJASTHAN RVUNL 660 16/Jul/26 3/Sep/26 Capital Overhaul of Turbine
SSCTPP SURATGARH 8 THERMAL R RAJASTHAI RVUNL 660 15/Oct/26 13/Nov/26 __|Annual Boiler Overhaul
KOTA TPS (KSTPS) 1 THERMAL R RAJASTHAI RVUNL 210 1/Aug/26 25/Aug/26 | Annual Boiler Overhaul
KOTA TPS (KSTPS) 2 THERMAL R RAJASTHAI RVUNL 210 16/Aug/26 9/Sep/26 Annual Boiler Overhaul
KOTA TPS (KSTPS) 3 THERMAL R RAJASTHAI RVUNL 210 16/Jul/26 9/Aug/26 Annual Overhaul of Turbine (Replacement of LPT Blades)
KOTA TPS (KSTPS) 4 THERMAL R RAJASTHAI RVUNL 210 15/Jun/26 3/Aug/26 Capital Overhaul of Turbine (Replacement of LPT Blades)
KOTA TPS (KSTPS) 5 THERMAL R RAJASTHAI RVUNL 210 6/Sep/26 30/Sep/26 | Annual Boiler Overhaul




KOTA TPS (KSTPS) 7 THERMAL NR RAJASTHAN RVUNL 195 1/Jul/26 25/Jul/26 Annual Boiler Overhaul
KOTA TPS (KSTPS) 6 THERMAL NR RAJASTHAN RVUNL 195 1/Sep/26 20/Oct/26 Strengthen of Boiler tubes
KALISINDH TPS (KATPP) 1 THERMAL NR RAJASTHAN RVUNL 600 1/May/26 19/Jun/26 __|Replacement of Eonomiser Boiler Tube Panels
KALISINDH TPS (KATPP) 2 THERMAL NR RAJASTHAN RVUNL 600 1/Mar/27 30/Mar/27 __|Annual Boiler Overhaul
CTPP CHHABRA 4 THERMAL NR RAJASTHAN RVUNL 250 22/Aug/26 15/Sep/26 | Annual Boiler Overhaul
CTPP CHHABRA 2 THERMAL NR RAJASTHAN RVUNL 250 1/Jun/26 20/Jul/26 Capital Overhaul of Turbine
CTPP CHHABRA 1 THERMAL NR RAJASTHAN RVUNL 250 16/Jul/26 9/Aug/26 Annual Boiler Overhaul
CTPP CHHABRA 3 THERMAL NR RAJASTHAN RVUNL 250 26/Sep/26 20/0ct/26 Annual Boiler Overhaul
CSCTPP CHHABRA 5 THERMAL NR RAJASTHAN RVUNL 660 26/Sep/26 25/0ct/26  [Annual Boiler Overhaul
CSCTPP CHHABRA 6 THERMAL NR RAJASTHAN RVUNL 660 1/Aug/26 30/Aug/26 | Annual Boiler Overhaul
KHURJA TPP 1 THERMAL NR UTTAR PRADESH THDC 660 30-Jan-27 28-Feb-27 | Annual maintenance
KAWAI TPS (ADANI POWER) 2 THERMAL NR RAJASTHAN ADANI POWER LIMITED 660 1-Aug-26 25-Aug-26 _|AOH HIP, Boiler Licence renewal
NABHA POWER LTD RAJPURA 1 THERMAL NR PUNJAB Nabha Power Limited 700 15/Feb/27 7/Mar/27 Annual Overhauling
NABHA POWER LTD RAJPURA 2 THERMAL NR PUNJAB Nabha Power Limited 700 16/Nov/26 6/Dec/26 Annual Overhauling
TALWANDI SABO TPP 1 THERMAL NR PUNJAB Vedanta Limited 660 1/Nov/26 15/Dec/26 | Annual Overhauling
TALWANDI SABO TPP 2 THERMAL NR PUNJAB Vedanta Limited 660 13/Feb/27 30/Mar/27 | Annual Overhauling
Outage is
tentatively
MAHATMA GANDHI TPS (CLP 1 THERMAL NR HARYANA JHAJJAR POWER LIMITED 660 1/Mar/26 7/Apr/26  |Planned Overhaul starting from 1st
JHAJJAR) March'26
onwards in FY
2025-26
BARA TPP (PRAYAGRAJ) 2 THERMAL NR PPGCL 660 20/Nov/26 22/Dec/26 ___|Annual Overhauling
ANPARA C TPS (LANCO) 1 THERMAL NR MEIL Anpara Energy Limited 600 30/Oct/26 8/Dec/26 Annual Overhauling
ROSA TPP Ph-| 4 THERMAL NR Reliance Power 300 15-Nov-26 14-Dec-26 _ |Boiler Capital Overhaul




ROSA TPP Ph-I 2 THERMAL NR UTTAR PRADESH Reliance Power 300 16-Feb-27 25-Feb-27  |Boiler Mini Overhaul
Boiler Licence renewal,furnace inspection and cleaning,
GHATAMPUR TPP 1 THERMAL NR UTTAR PRADESH NLC+UPRVUNL 660 27-Aug26 | 30-Aug26 |RAPH washing, Cen rofor threadout, Gen sl ring inspection,
turbine bearing inspection, turbine governor valve stroke
checking and other major works to be carried out.
Boiler Licence renewal,furnace inspection and cleaning,
GHATAMPUR TPP 1 THERMAL NR UTTAR PRADESH NLC+UPRVUNL 660 22-Dec26 | 20-Jan-7 |RAPH washing, Cen rotor threadout, Gen slip ring inspection,
turbine bearing inspection, turbine governor valve stroke
checking and other major works to be carried out.
MEJA STPP 1 THERMAL NR UTTAR PRADESH NLC+UPRVUNL 660 1-Oct-26 4-Nov26  [Overhauing of Boler, Turbine, Turbine Stop valves and
BARSINGSAR LIGNITE 1 THERMAL NR RAJASTHAN NLC 125 1/Oct/26 30/Oct/26 | Annual Routine Maintenance
BARSINGSAR LIGNITE 2 THERMAL NR RAJASTHAN NLC 125 1/May/26 30/May/26  |Annual Routine Maintenance
KHAMBARKHERA TPS 1 THERMAL R UTTAR PRADESH Bajaj Energy Limited 45 1-Aug-26 5-Aug-26 Refactory Inspection
KHAMBARKHERA TPS 1 THERMAL R UTTAR PRAI H Bajaj Energy Limited 45 10-Nov-26 29-Nov-26 _|Annual Overhauling
KHAMBARKHERA TPS 2 THERMAL R UTTAR PRAI H Bajaj Energy Limited 45 5-Aug-26 9-Aug-26 Refactory Inspection
KHAMBARKHERA TPS 2 THERMAL R UTTAR PRAI H Bajaj Energy Limited 45 19-Nov-26 8-Dec-26 Annual Overhauling
LALITPUR TPS 1 THERMAL R UTTAR PRAI H Bajaj Energy Limited 660 15/Nov/26 24/Nov/26 __|Boiler License renewal
LALITPUR TPS 2 THERMAL R UTTAR PRAI H Bajaj Energy Limited 660 15/Feb/27 16/Mar/27 | Annual Overhauling
LALITPUR TPS 3 THERMAL R UTTAR PRADE! Bajaj Energy Limited 660 5/Jan/27 3/Feb/27 Annual Overhauling
BARKHERA TPS 1 THERMAL R UTTAR PRADESH Bajaj Energy Limited 45 9/Aug/26 13/Aug/26 _ |Refactory Inspection
BARKHERA TPS 1 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 15/Nov/26 4/Dec/26 Annual Overhauling
BARKHERA TPS 2 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 13/Aug/26 17/Aug/26 _ |Refactory Inspection
BARKHERA TPS 2 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 24/Nov/26 13/Dec/26 __|Annual Overhauling
MAQSOODPUR TPS 1 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 17/Aug/26 21/Aug/26 Refactory Inspection
MAQSOODPUR TPS 1 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 20/Nov/26 9/Dec/26 Annual Overhauling
MAQSOODPUR TPS 2 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 21/Aug/26 25/Aug/26 Refactory Inspection
MAQSOODPUR TPS 2 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 29/Nov/26 18/Dec/26 | Annual Overhauling
KUNDARKI TPS 1 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 25/Aug/26 29/Aug/26 Refactory Inspection
KUNDARKI TPS 1 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 25/Nov/26 14/Dec/26 | Annual Overhauling
KUNDARKI TPS 2 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 29/Aug/26 2/Sep/26 Refactory Inspection
KUNDARKI TPS 2 THERMAL NR UTTAR PRADESH Bajaj Energy Limited 45 4/Dec/26 23/Dec/26 | Annual Overhauling
UTRAULA TPS 1 THERMAL R UTTAR PRADESH Bajaj Energy Limited 45 2/Sep/26 6/Sep/26 Refactory Inspection
UTRAULA TPS 1 THERMAL R UTTAR PRADESH Bajaj Energy Limited 45 30/Nov/26 9/Dec/26 | Annual Overhauling
UTRAULA TPS 2 THERMAL R UTTAR PRADESH Bajaj Energy Limited 45 6/Sep/26 0/Sep/26 | Refactory Inspection
UTRAULA TPS 2 THERMAL R UTTAR PRADESH Bajaj Energy Limited 45 9/Dec/26 8/Dec/26 | Annual Overhauling
JSW ENERGY (BARMER) TPP 1 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 6/May/26 3/May/26 _ |Boiler License renewal
JSW ENERGY (BARMER) TPP 1 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 23/Jul/26 3/Aug/26 | Annual Overhaul/ Boiler overhaul
JSW ENERGY (BARMER) TPP 1 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 18/Mar/27 31/Mar/27 __|Refractory maintenance & Boiler Inspection
JSW ENERGY (BARMER) TPP 2 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 25/Apr/26 2/May/26 Boiler License renewal
JSW ENERGY (BARMER) TPP 2 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 22/May/26 26/Jun/26 | Capital Overhaul
JSW ENERGY (BARMER) TPP 3 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 19/Aug/26 23/Sep/26 | Capital Overhaul
JSW ENERGY (BARMER) TPP 3 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 5/Nov/26 12/Nov/26 | Boiler License renewal
JSW ENERGY (BARMER) TPP 4 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 5/Aug/26 16/Aug/26 | Annual Overhaul/ Boiler overhaul
JSW ENERGY (BARMER) TPP 4 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 2/Dec/26 9/Dec/26 Boiler License renewal
JSW ENERGY (BARMER) TPP 4 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 2/Feb/27 15/Feb/27 | Refractory maintenance & Boiler Inspection
JSW ENERGY (BARMER) TPP 5 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 14/Jul/i26 21/Jul/26 Boiler License renewal
JSW ENERGY (BARMER) TPP 5 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 26/Sep/26 7/Oct/26 Annual Overhaul/ Boiler overhaul
JSW ENERGY (BARMER) TPP 5 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 15/Jan/27 28/Jan/27 | Refractory maintenance & Boiler Inspection
JSW ENERGY (BARMER) TPP 6 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 5/Jul/26 12/Jul/26 Boiler License renewal
JSW ENERGY (BARMER) TPP 6 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 15/Nov/26 28/Nov/26 | Refractory maintenance & Boiler Inspection
JSW ENERGY (BARMER) TPP 6 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 1/Jan/27 12/Jan/27 | Annual Overhaul/ Boiler overhaul
JSW ENERGY (BARMER) TPP 7 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 12/Apr/26 23/Apr/26 | Annual Overhaul/ Boiler overhaul
JSW ENERGY (BARMER) TPP 7 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 15/Oct/26 28/Oct/26 | Refractory maintenance & Boiler Inspection
JSW ENERGY (BARMER) TPP 7 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 23/Feb/27 2/Mar/27 Boiler License renewal
JSW ENERGY (BARMER) TPP 8 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 1/Apr/26 8/Apr/26 Boiler License renewal
JSW ENERGY (BARMER) TPP 8 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 14/Dec/26 27/Dec/26 | Refractory maintenance & Boiler Inspection
JSW ENERGY (BARMER) TPP 8 THERMAL R RAJASTHAI JSW Energy (Barmer) Limited 35 5/Mar/27 16/Mar/27 | Annual Overhaul/ Boiler overhaul
GT-1 GAS NR RAJASTHAN NTPC 88.71 9/Sep/26 15/Sep/26 Turbine minor Inspection (by regular Maint - AMC contract)
ANTA CCPP
GT-1 GAS NR RAJASTHAN NTPC 88.71 1/Mar/27 7/Mar/27 Turbine minor Inspection (by regular Maint - AMC contract)
ANTA CCPP
GT2 GAS NR RAJASTHAN NTPC 88.71 29/Aug/26 4/Sepi26 Turbine minor Inspection (by regular Maint - AMC contract)

ANTA CCPP




Turbine  : Major Inspection (OEM/OES)
Generator : Major Inspection (OEM/OES)

GT-2 GAS NR RAJASTHAN NTPC 88.71 18/Feb/27 19/Mar/27  |WHRB : Hydro External
And DDCMIS Upgradation of WHRB#2 20 days (Capital
ANTA CCPP Addition Budaet)
GT-3 GAS NR RAJASTHAN NTPC 88.71 28/Jun/26 4/Jul/26 Turbine minor Inspection (by regular Maint - AMC contract)
ANTA CCPP
Turbine  : Major Inspection (OEM/OES)
Generator : Minor Inspection (OEM/OES)
GT-3 GAS NR RAJASTHAN NTPC 88.71 18/Dec/26 16/Jan/27  |WHRB : Hydro External
And DDCMIS Upgradation of WHRB#3 20 days (Capital
ANTA CCPP Addition Budaet)
FARIDABAD CCGT GT-1 GAS NR HARYANA NTPC 137.758 22/Jul/26 26/Jul/26 Minor Inspection + Boiler Lic Renewal
FARIDABAD CCGT GT-1 GAS NR HARYANA NTPC 137.758 2/Mar/27 6/Mar/27 Minor Inspection
FARIDABAD CCGT GT-2 GAS NR HARYANA NTPC 137.758 29/Jul/26 2/Aug/26 Minor Inspection + Boiler Lic Renewal
FARIDABAD CCGT GT-2 GAS NR HARYANA NTPC 137.758 23/Mar/27 27/Mar/27 __[Minor Inspection
FARIDABAD CCGT ST GAS NR HARYANA NTPC 156.08 1/Sep/26 15/0ct/26 _ |ST DCS R&M
AURAIYA CCPP GT-1 GAS NR UTTAR PRADESH NTPC 111.19 2/Juli26 16/Jul/26 | Turbine Inspection + Filter Replacement
AURAIYA CCPP GT-1 GAS NR UTTAR PRADESH NTPC 111.19 2/Feb/27 2/Feb/27 Boiler Licence LP
AURAIYA CCPP GT-2 GAS NR UTTAR PRADESH NTPC 111.19 6/Apr/26 6/Apr/26 Boiler Licence
Combustor Inspection + Filter Replacement + Fourth stage
AURAIYA CCPP GT-3 GAS NR UTTAR PRADESH NTPC 111.19 25/Jul/26 8/Aug/26 Blade Replacement
AURAIYA CCPP GT-3 GAS NR UTTAR PRADESH NTPC 111.19 15/Jul/26 15/Jul/26 Boiler Licence HP
Combustor Inspection + Filter Replacement + Fourth stage
AURAIYA CCPP GT-4 GAS NR UTTAR PRADESH NTPC 111.19 22/Aug/26 5/Sep/26 Blade Replacement
AURAIYA CCPP GT-4 GAS R UTTAR PRADES TPC 11.19 2/Feb/27 2/Feb/27 Boiler Licence
DADRI CCPP GT-1 GAS R UTTAR PRAI TPC 30. 1/Dec/26 7/Dec/26 M8 Inspection & Boiler License Renewal
DADRI CCPP GT-2 GAS R UTTAR PRAI TPC 30. 17/Feb/27 23/Feb/27 | M8 Inspection & Boiler License Renewal
DADRI CCPP GT-3 GAS R UTTAR PRAI TPC 30. 7/Aug/26 11/Aug/26 _[M4 Inspection
DADRI CCPP GT-4 GAS R UTTAR PRADESH TPC 30. 1/Feb/27 5/Feb/27 M4 Inspection & Boiler License Renewal
DADRI CCPP GT-3 GAS R UTTAR PRADESH TPC 30. 26/Dec/26 27/Dec/26 _|Boiler License renewal
RAMGARH CCPP GT-1 GAS R RAJASTHAN 35.5 1-Aug-26 14-Sep-26 |HGPI of Gas Turbine
GAMA CCPP Module 1 GT GAS NR UTTARAKHAND GAMA INFRAPROP PVT LTD 71 1/Aug/26 30/Aug/26 _ |HGPI Inspection
Module 1 . "
GAMA CCPP STG GAS NR UTTARAKHAND GAMA INFRAPROP PVT LTD 72 1/Aug/26 15/Aug/26 Bearing Inspection
GTPS IPGCL GT-1 GAS NR DELHI IPGCL 30 1-Apr-26 30-Apr-26 | Maior Inspection of GT-1
GTPS IPGCL GT-2 GAS NR DELHI IPGCL 30 1-Nov-26 25-Nov-26 _|Hot gas path Inspection of GT-2
GTPS IPGCL STG-1 GAS NR DELHI IPGCL 30 1-Nov-26 30-Nov-26 _ |Overhauling of STG-1
PPS-IIl BAWANA GT-1 GAS NR DELHI PPCL 216 6-Apr-26 8-Apr-26 Boiler Inspection
PPS-IIl BAWANA GT-2 GAS NR DELHI PPCL 216 3-Apr-26 5-Apr-26 Boiler Inspection
GT-3 GAS NR DELHI PPCL 216 5-Dec-26 9-Dec-26 Bl, Transformer Testing & 48 Weekly Preventive
PPS-IIl BAWANA Maintenance of various critical equipment
PPS-Ill BAWANA GT4 GAS NR DELHI PPCL 216 9-0ct:26 | 13-Oct2e |Bh Transformer Testing & 48 Weekly Preventive
Maintenance of various critical equipment
Replacement of Diffuser assembly of IPCV#2 , critical valves
~ " ~ Mar servicing of HRSGs ,Condenser cleaning ,Transformer
STG-1 GAS NR DELHI PPCL 253.6 8-Feb-27 4-Mar-27 Testing & 48 Weekly Preventive Maintenance of various
PPS-IIl BAWANA critical equipment.
~ Mar M Condenser Cleaning , Transformer Testing & 48 Weekly
PPS-IIl BAWANA sTe-2 GAS NR DELHI pPCL 2536 21-Mar-27 28-Mar-27 Preventive Maintenance of various critical equipment
Foh. e Transformer Testing & 48 Weekly Preventive Maintenance of
PPS-IIl BAWANA GT-1 GAS NR DELHI PPCL 216 2-Feb-27 6-Feb-27 various critical equipment
o Mar.. Transformer Testing & 48 Weekly Preventive Maintenance of
PPS-IIl BAWANA GT-2 GAS NR DELHI PPCL 216 8-Feb-27 19-Mar-27 various critical equipment
KASHPURE%%PRPG(YS)RAVANTHI GT-1 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 16-Jul-26 18-Jul-26 | Offline water wash
KASHIPUREC,\l%I;PG(YS)RAVANTHI GT-1 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 16-Oct-26 19-Oct-26  |Offline water wash, Boiler inspection
KASHPURE%%PRPG(YS)RAVANTHI GT-1 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 14/Jan/27 17/Jan/27  |Offline water wash
KASHIPUR CCPP (SRAVANTHI .
ENERG(Y) GT-1 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 17/Apr/27 19/Apr/27 | Offline water wash
KASHIPUREC,\l%I;PG(YS)RAVANTHI GT-2 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 6/Nov/26 9/Nov/26 Offline water wash, Boiler inspection
KASHPURE%%PRPG(YS)RAVANTHI GT-2 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 7/Feb/27 9/Feb/27 Offline water wash
KASHIPUR CCPP (SRAVANTHI .
ENERG(Y) GT-2 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 10/May/27 12/May/27  |Offline water wash
KASHIPUR CCPP (SRAVANTHI .
ENERG(Y) GT-2 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 10/Aug/27 12/Aug/27 | Offline water wash
KASHPURE%%PRPG(YS)RAVANTHI GT-3 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 4/Juli25 71Juli25 Offline water wash




KASHIPUR CCPP (SRAVANTHI

ENERGY) GT-3 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 1/Jul/26 4/Jul/26 Offline water wash
KASHPURE%%F;{PG(YS)RAVANTH GT-3 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 2/Jan/27 4/Jan/27 Offline water wash
KASHPURECN%F;{PG(YS)RAVANTHI GT-3 GAS NR UTTARAKHAND SRAVANTHI ENERGY 71.5 14/May/27 17/May/27 | Offline water wash, Boiler inspection
KASHPURE%%F;{PG(YS)RAVANTH GT-4 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 24/Oct/26 26/0Oct/26 Offline water wash
KASHPURE%%F;{PG(YS)RAVANTH GT-4 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 24/Jan/27 26/Jan/27 Offline water wash
KASHPURE%%F;{PG(YS)RAVANTH GT-4 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 26/Apr/27 28/Apr/27 Offline water wash
KASHPURECN%F;{PG(YS)RAVANTHI GT-4 GAS NR UTTARAKHAND SRAVANTHI ENERGY 715 5/Jun/27 8/Jun/27 Offline water wash, Boiler inspection

RAPS-B 3 NUCLEAR NR RAJASTHAN NPCIL 220 13-Jul-26 21-Aug-26 _ |Biennual Shutdown

RAPS-B 4 NUCLEAR NR RAJASTHAN NPCIL 220 11-Jan-27 19-Feb-27  |Biennual Shutdown

RAPS-C 5 NUCLEAR NR RAJASTHAN NPCIL 220 16-Feb-27 31-Mar-27 __ |Biennual Shutdown

RAPS-D 7 NUCLEAR NR RAJASTHAN NPCIL 700 15-Sep-26 30-Oct-26 Biennual Shutdown

KOLDAM HPS 1 HYDRO NR HIMACHAL PRADESH NTPC 200 10/Feb/27 17/Feb/27 | Annual Inspection
KOLDAM HPS 2 HYDRO NR HIMACHAL PRADESH NTPC 200 23/Jan/27 30/Jan/27 __|Annual Inspection
KOLDAM HPS 3 HYDRO NR HIMACHAL PRADESH NTPC 200 4/Jan/27 11/Jan/27 __|Annual Inspection
KOLDAM HPS 4 HYDRO NR HIMACHAL PRADESH NTPC 200 26/Feb/27 5/Mar/27 Annual Inspection
SHANAN HPS 1 HYDRO NR PUNJAB PSPCL 15 1/Oct/26 25/QOct/26 Annual Maintenance
SHANAN HPS 2 HYDRO NR PUNJAB PSPCL 15 26/Oct/26 19/Nov/26 _ |Annual Maintenance
SHANAN HPS 3 HYDRO NR PUNJAB PSPCL 15 20/Nov/26 14/Dec/26 | Annual Maintenance
SHANAN HPS 4 HYDRO NR PUNJAB PSPCL 15 15/Dec/26 8/Jan/27 Annual Maintenance
SHANAN HPS 5 HYDRO NR PUNJAB PSPCL 50 9/Jan/27 8/Apr/27 Annual Maintenance
RANJIT SAGAR DAM HPS 1 HYDRO NR PUNJAB PSPCL 15 5/Oct/26 3/Nov/26 Annual Maintenance
RANJIT SAGAR DAM HPS 2 HYDRO NR PUNJAB PSPCL 15.45 10/Nov/26 9/Dec/26 Annual Maintenance
RANJIT SAGAR DAM HPS 3 HYDRO NR PUNJAB PSPCL 15 14/Dec/26 12/Jan/27 __|Annual Maintenance
RANJIT SAGAR DAM HPS 4 HYDRO NR PUNJAB PSPCL 15.45 18/Jan/27 16/Feb/27 | Annual Maintenance
KOTESHWAR HPS 1 HYDRO NR UTTARAKHAND THDC 100 1-May-26 30-Jun-26 _ |Annual maintenance
KOTESHWAR HPS 2 HYDRO NR UTTARAKHAND THDC 100 6-Oct-26 5-Nov-26 Annual maintenance
KOTESHWAR HPS 3 HYDRO NR UTTARAKHAND THDC 100 7-Nov-26 6-Dec-26 Annual maintenance
KOTESHWAR HPS 4 HYDRO NR UTTARAKHAND THDC 100 1-Apr-26 30-Apr-26 | Annual maintenance

TEHRI HPS 1 HYDRO NR UTTARAKHAND THDC 250 23-Mar-26 16-Apr-26 _ |Annual maintenance

TEHRI HPS 2 HYDRO NR UTTARAKHAND THDC 250 14-Apr-26 13-May-26 _|Major maintenance

TEHRI HPS 3 HYDRO NR UTTARAKHAND THDC 250 11-May-26 4-Jun-26 Annual maintenance

TEHRI HPS 4 HYDRO NR UTTARAKHAND THDC 250 2-Jun-26 26-Jun-26 | Annual maintenance

AD HYDRO HEP 1 HYDRO NR HIMACHAL PRADESH AD HYDRO Power Limited 96 1-Dec-26 25-Dec-26 | Annual Maintenance
AD HYDRO HEP 2 HYDRO NR HIMACHAL PRADESH AD HYDRO Power Limited 96 1-Jan-27 25-Jan-27 | Annual Maintenance
ALAKNANDA HPS 1 HYDRO NR UTTAR PRADESH AHPCL 82.5 1/Dec/26 31/Dec/26 | Annual maintenance
ALAKNANDA HPS 2 HYDRO NR UTTAR PRADESH AHPCL 82.5 1/Jan/27 31/Jan/27 | Annual maintenance
ALAKNANDA HPS 3 HYDRO NR UTTAR PRADESH AHPCL 82.5 1/Feb/27 28/Feb/27 | Annual maintenance
ALAKNANDA HPS 4 HYDRO NR UTTAR PRADESH AHPCL 82.5 1/Mar/27 31/Mar/27 __|Annual maintenance
GANGUWAL HPS 1 HYDRO NR PUNJAB BBMB 27.99 2-Nov-26 16-Nov-26 | Annual Maintenance
GANGUWAL HPS 1 HYDRO NR PUNJAB BBMB 27.99 1-Apr-26 6-Apr-26 Half yearly Maintenance
GANGUWAL HPS 1 HYDRO NR PUNJAB BBMB 27.99 1-Jul-26 4-Jul-26 Quarterly Maintenance
GANGUWAL HPS 2 HYDRO NR PUNJAB BBMB 24.2 17-Nov-26 1-Dec-26 Annual Maintenance
GANGUWAL HPS 2 HYDRO NR PUNJAB BBMB 24.2 7-Apr-26 12-Apr-26 _ |Half yearly Maintenance
GANGUWAL HPS 2 HYDRO NR PUNJAB BBMB 24.2 7-Apr-26 12-Apr-26 | Quarterly Maintenance
GANGUWAL HPS 3 HYDRO NR PUNJAB BBMB 24.2 2-Dec-26 16-Dec-26 | Annual Maintenance
GANGUWAL HPS 3 HYDRO NR PUNJAB BBMB 24.2 13-Apr-26 18-Apr-26 __ [Half yearly Maintenance
GANGUWAL HPS 3 HYDRO NR PUNJAB BBMB 24.2 9-Jul-26 12-Jul-26 Quarterly Maintenance
KOTLA HPS 1 HYDRO NR PUNJAB BBMB 28.94 2-Nov-26 16-Nov-26 | Annual Maintenance
KOTLA HPS 1 HYDRO NR PUNJAB BBMB 28.94 1-Apr-26 6-Apr-26 Half yearly Maintenance
KOTLA HPS 1 HYDRO NR PUNJAB BBMB 28.94 1-Jul-26 4-Jul-26 Quarterly Maintenance
KOTLA HPS 2 HYDRO NR PUNJAB BBMB 24.2 17-Nov-26 1-Dec-26 Annual Maintenance
KOTLA HPS 2 HYDRO NR PUNJAB BBMB 24.2 7-Apr-26 12-Apr-26 __|Half yearly Maintenance
KOTLA HPS 2 HYDRO NR PUNJAB BBMB 24.2 5-Jul-26 8-Jul-26 Quarterly Maintenance
KOTLA HPS 3 HYDRO NR PUNJAB BBMB 24.2 2-Dec-26 16-Dec-26 | Annual Maintenance
KOTLA HPS 3 HYDRO NR PUNJAB BBMB 24.2 13-Apr-26 18-Apr-26 _|Half yearly Maintenance
KOTLA HPS 3 HYDRO NR PUNJAB BBMB 24.2 9-Jul-26 12-Jul-26 Quarterly Maintenance
BHAKRA LEFT & RIGHT HPS L-1 HYDRO NR HIMACHAL PRADESH BBMB 126 1-Oct-26 22-Oct-26  |Annual Maintenance
BHAKRA LEFT & RIGHT HPS L-2 HYDRO NR HIMACHAL PRADESH BBMB 126 26-Oct-26 16-Nov-26 _ |Annual Maintenance
Capital Mtc. of PSHG by Irrigation Wing & Gate hoist & its
BHAKRA LEFT & RIGHT HPS L2 HYDRO NR HIMACHAL PRADESH BEMB 126 18-Jan-27 16-Feb-27 corﬁ’tml by PW. v ima 9
Replacement of Generator Shaft, Rotor Spider, Rim and
L-3 HIMACHAL PRADESH BBMB 126 21-Sep-26 30-May-27  |other components by carrying out dismantlement, assembly,
BHAKRA LEFT & RIGHT HPS HYDRO NR testing and commissioning of the Unit
BHAKRA LEFT & RIGHT HPS L-4 HYDRO NR HIMACHAL PRADESH BBMB 126 21-Dec-26 11-Jan-27 | Annual Maintenance
BHAKRA LEFT & RIGHT HPS L-5 HYDRO NR HIMACHAL PRADESH BBMB 126 23-Nov-26 14-Dec-26 _ |Annual Maintenance
BHAKRA LEFT & RIGHT HPS R-1 HYDRO NR HIMACHAL PRADESH BBMB 157 1-Oct-26 20-Oct-26 _ |Annual Maintenance




BHAKRA LEFT & RIGHT HPS R-2 HYDRO NR HIMACHAL PRADESH BBMB 157 25-Oct-26 13-Nov-26 | Annual Maintenance
BHAKRA LEFT & RIGHT HPS R-3 HYDRO NR HIMACHAL PRADESH BBMB 157 20-Nov-26 9-Dec-26 Annual Maintenance
BHAKRA LEFT & RIGHT HPS R-4 HYDRO NR HIMACHAL PRADESH BBMB 157 10-Dec-26 29-Dec-26 | Annual Maintenance
BHAKRA LEFT & RIGHT HPS R-5 HYDRO NR HIMACHAL PRADESH BBMB 157 3-Jan-27 22-Jan-27 | Annual Maintenance
DEHAR HPS 1 HYDRO NR HIMACHAL PRADESH BBMB 165 1-Oct-26 30-Dec-26 | Capital Maintenance
DEHAR HPS 2 HYDRO NR HIMACHAL PRADESH BBMB 165 2-Jan-27 1-Feb-27 Annual Maintenance
DEHAR HPS 3 HYDRO NR HIMACHAL PRADESH BBMB 165 1-Nov-26 1-Dec-26 Annual Maintenance
DEHAR HPS 4 HYDRO NR HIMACHAL PRADESH BBMB 165 2-Dec-26 1-Jan-27 Annual Maintenance
DEHAR HPS 5 HYDRO NR HIMACHAL PRADESH BBMB 165 2-Feb-27 4-Mar-27 Annual Maintenance
DEHAR HPS 6 HYDRO NR HIMACHAL PRADESH BBMB 165 5-Mar-27 4-Apr-27 Annual Maintenance
PONG HPS 1 HYDRO NR HIMACHAL PRADESH BBMB 66 2-Nov-26 16-Nov-26 _ |Annual Maintenance
PONG HPS 2 HYDRO NR HIMACHAL PRADESH BBMB 66 18-Nov-26 2-Dec-26 Annual Maintenance
PONG HPS 3 HYDRO NR HIMACHAL PRADESH BBMB 66 3-Dec-26 17-Dec-26 | Annual Maintenance
PONG HPS 4 HYDRO NR HIMACHAL PRADESH BBMB 66 19-Dec-26 2-Jan-27 Annual Maintenance
PONG HPS 5 HYDRO NR HIMACHAL PRADESH BBMB 66 4-Jan-27 18-Jan-27 | Annual Maintenance
PONG HPS 6 HYDRO NR HIMACHAL PRADESH BBMB 66 20-Jan-27 3-Feb-27 Annual Maintenance
PONG HPS 1 HYDRO NR HIMACHAL PRADESH BBMB 66 4-May-26 11-May-26 _ |Half Yearly Maintenance
PONG HPS 2 HYDRO NR HIMACHAL PRADESH BBMB 66 12-May-26 18-May-26 _ |Half Yearly Maintenance
PONG HPS 3 HYDRO NR HIMACHAL PRADESH BBMB 66 19-May-26 25-May-26 _ |Half Yearly Maintenance
PONG HPS 4 HYDRO NR HIMACHAL PRADESH BBMB 66 26-May-26 1-Jun-26 Half Yearly Maintenance
PONG HPS 5 HYDRO NR HIMACHAL PRADESH BBMB 66 2-Jun-26 8-Jun-26 Half Yearly Maintenance
PONG HPS 6 HYDRO NR HIMACHAL PRADESH BBMB 66 9-Jun-26 15-Jun-26 Half Yearly Maintenance
MALANA-II HPS 1 HYDRO NR HIMACHAL PRADESH Everest Power Pvt. Ltd. 50 1/Dec/26 15/Dec/26 | Annual maintenance
MALANA-II HPS 2 HYDRO NR HIMACHAL PRADESH Everest Power Pvt. Ltd. 50 16/Dec/26 26/Dec/26 | Annual maintenance
BAJOLIHOLI 1 HYDRO NR HIMACHAL PRADESH GBHHPL 60 5-Oct-25 30-Oct-25 _ |Annual Maintenance
BAJOLIHOLI 2 HYDRO NR HIMACHAL PRADESH GBHHPL 60 10-Nov-25 10-Dec-25  |Annual Maintenance
BAJOLI HOLI 3 HYDRO NR HIMACHAL PRADESH GBHHPL 60 20-Dec-25 19-Jan-26 | Annual Maintenance
BUDHIL HPS 1 HYDRO NR HIMACHAL PRADESH Greenko Budhil Hydro Power Pvt. Ltd. 35 1/Dec/26 30/Dec/26 | Annual maintenance
BUDHIL HPS 2 HYDRO NR HIMACHAL PRADESH Greenko Budhil Hydro Power Pvt. Ltd. 35 1Man/27 30/Jan/27 __|Annual maintenance
KASHANG INTEGRATED HEP 1 HYDRO NR HIMACHAL PRADESH HPPCL 65 1/Nov/26 30/Nov/26 | Annual maintenance
KASHANG INTEGRATED HEP 2 HYDRO NR HIMACHAL PRADESH HPPCL 65 1/Dec/26 31/Dec/26 | Annual maintenance
KASHANG INTEGRATED HEP 3 HYDRO NR HIMACHAL PRADESH HPPCL 65 1Man/27 31/Jan/27__|Annual maintenance
SAWRA KUDDU HEP 1 HYDRO NR HIMACHAL PRADESH HPPCL 37 15-Dec-26 30-Dec-26 | Annual Maintenance
SAWRA KUDDU HEP 2 HYDRO NR HIMACHAL PRADESH HPPCL 37 30-Dec-26 15-Jan-27 | Annual Maintenance
SAWRA KUDDU HEP 3 HYDRO NR HIMACHAL PRADESH HPPCL 37 15-Jan-27 30-Jan-27 _ |Annual Maintenance
LARJIHPS 1 HYDRO NR HIMACHAL PRADESH HPSEBL 42 15/0ct/26 28/Nov/26 | Annual Maintenance
LARJI HPS 2 HYDRO NR HIMACHAL PRADESH HPSEBL 42 29/Nov/26 12/Jan/27 __|Annual Maintenance
LARJI HPS 3 HYDRO NR HIMACHAL PRADESH HPSEBL 42 13/Jan/27 26/Feb/27 | Annual Maintenance
SANJAY HPS (BHABA) 1 HYDRO NR HIMACHAL PRADESH HPSEBL 40 25/Feb/26 30/Apr/26 Annual Maintenance
SANJAY HPS (BHABA) 2 HYDRO NR HIMACHAL PRADESH HPSEBL 40 25/Dec/25 23/Feb/26 | Annual Maintenance
SANJAY HPS (BHABA) 3 HYDRO NR HIMACHAL PRADESH HPSEBL 40 25/Oct/25 24/Dec/26 | Annual Maintenance
BASSI HPS 1 HYDRO NR HIMACHAL PRADESH HPSEBL 16.5 15/0ct/26 30/Nov/26 _ |Annual Maintenance
BASSI HPS 2 HYDRO NR HIMACHAL PRADESH HPSEBL 16.5 15/Nov/26 27/Dec/26 | Annual Maintenance
BASSI HPS 3 HYDRO NR HIMACHAL PRADESH HPSEBL 16.5 6/Jan/27 13/Feb/27 | Annual Maintenance
BASSI HPS 4 HYDRO NR HIMACHAL PRADESH HPSEBL 16.5 23/Jan/27 5/Mar/27 Annual Maintenance
UHL-IIl HPS 1 HYDRO NR HIMACHAL PRADESH HPSEBL 33.3 15/Oct/26 30/Nov/26  [Annual planned maintenance
UHL-IIl HPS 2 HYDRO NR HIMACHAL PRADESH HPSEBL 33.3 1/Dec/26 14/Jan/27 Annual planned maintenance
UHL-IIl HPS 3 HYDRO NR HIMACHAL PRADESH HPSEBL 33.3 15/Jan/27 28/Feb/27 | Annual planned maintenance
GIRI BATA HPS 1 HYDRO NR HIMACHAL PRADESH HPSEBL 30 1Man/27 15/Feb/27 | Annual Maintenance
GIRI BATA HPS 2 HYDRO NR HIMACHAL PRADESH HPSEBL 30 15/Apr/26 30/May/26 | Annual Maintenance
BANER HEP 1 HYDRO NR HIMACHAL PRADESH HPSEBL 4 2/Nov/26 24/Nov/26 | Annual Maintenance
BANER HEP 2 HYDRO NR HIMACHAL PRADESH HPSEBL 4 30/Nov/26 22/Dec/26 | Annual Maintenance
BANER HEP 3 HYDRO NR HIMACHAL PRADESH HPSEBL 4 28/Dec/26 18/Jan/27 | Annual Maintenance
BANER HEP 1 HYDRO NR HIMACHAL PRADESH HPSEBL 4 28/Jan/27 2/Feb/27 Annual Planned Shutdown
BANER HEP 2 HYDRO NR HIMACHAL PRADESH HPSEBL 4 28/Jan/27 2/Feb/27 Annual Planned Shutdown
BANER HEP 3 HYDRO NR HIMACHAL PRADESH HPSEBL 4 28/Jan/27 2/Feb/27 Annual Planned Shutdown
KHAULI HEP 1 HYDRO NR HIMACHAL PRADESH HPSEBL 6 16/Nov/26 30/Dec/26 | Annual Maintenance
KHAULI HEP 2 HYDRO NR HIMACHAL PRADESH HPSEBL 6 31/Dec/26 23/Feb/27 | Annual Maintenance
GAJ HEP 1 HYDRO NR HIMACHAL PRADESH HPSEBL 3.5 13/0ct/26 10/Nov/26  |Annual Maintenance
GAJ HEP 2 HYDRO NR HIMACHAL PRADESH HPSEBL 3.5 11/Nov/26 5/Dec/26 Annual Maintenance
GAJ HEP 3 HYDRO NR HIMACHAL PRADESH HPSEBL 3.5 6/Dec/26 6/Jan/27 Annual Maintenance
GAJ HEP 1 HYDRO NR HIMACHAL PRADESH HPSEBL 3.5 8/Jan/27 10/Jan/27 | Annual Maintenance
GAJ HEP 2 HYDRO NR HIMACHAL PRADESH HPSEBL 35 8/Jan/27 10/Jan/27 | Annual Maintenance
GAJ HEP 3 HYDRO NR HIMACHAL PRADESH HPSEBL 3.5 8/Jan/27 10/Jan/27 | Annual Maintenance
BINWA HEP 1 HYDRO NR HIMACHAL PRADESH HPSEBL 3 1/Nov/26 15/Dec/26 | Annual Maintenance
BINWA HEP 2 HYDRO NR HIMACHAL PRADESH HPSEBL 3 16/Dec/26 30/Jan/27  |Annual Maintenance
BINWA HEP 1 HYDRO NR HIMACHAL PRADESH HPSEBL 3 1/Feb/27 4/Feb/27 Annual Planned shutdown
BINWA HEP 2 HYDRO NR HIMACHAL PRADESH HPSEBL 3 1/Feb/27 4/Feb/27 Annual Planned shutdown
CHANJU HPS 1 HYDRO NR HIMACHAL PRADESH IA Energy 12 1/0ct/26 31/Oct/26 Annual Maintenance




CHANJU HPS 2 HYDRO NR HIMACHAL PRADESH IA Energy 12 1/Nov/26 1/Dec/26 Annual Maintenance
CHANJU HPS 3 HYDRO NR HIMACHAL PRADESH IA Energy 12 2/Dec/26 1/Jan/27 Annual Maintenance
BAGLIHAR HPS 1 HYDRO NR JAMMU & KASHMIR JKSPDCL 150 20/Nov/26 14/Dec/26 | Annual Maintenance
BAGLIHAR HPS 2 HYDRO NR JAMMU & KASHMIR JKSPDCL 150 16/Dec/26 9/Jan/27 Annual Maintenance
BAGLIHAR HPS 3 HYDRO NR JAMMU & KASHMIR JKSPDCL 150 11/Jan/27 4/Feb/27 Annual Maintenance
BAGLIHAR Il HPS 1 HYDRO NR JAMMU & KASHMIR JKSPDCL 150 3/Nov/26 27/Nov/26 | Annual Maintenance
BAGLIHAR Il HPS 2 HYDRO NR JAMMU & KASHMIR JKSPDCL 150 28/Nov/26 22/Dec/26 | Annual Maintenance
BAGLIHAR Il HPS 3 HYDRO NR JAMMU & KASHMIR JKSPDCL 150 23/Dec/26 16/Jan/27 __ |Annual Maintenance
LOWER JHELUM HPS 1 HYDRO NR JAMMU & KASHMIR JKSPDCL 35 1/Dec/26 25/Dec/26 | Annual Maintenance
LOWER JHELUM HPS 2 HYDRO NR JAMMU & KASHMIR JKSPDCL 36 1/Jan/27 25/Jan/27 | Annual Maintenance
LOWER JHELUM HPS 3 HYDRO NR JAMMU & KASHMIR JKSPDCL 37 1/Feb/27 25/Feb/27 | Annual Maintenance
UPPER SINDH-Il HPS 3 HYDRO NR JAMMU & KASHMIR JKSPDCL 35 15/Feb/26 15/May/26 | Capital Overhauling
KARCHAM WANGTOO HPS 1 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 261.25 16-Dec-26 30-Dec-26  |Annual Maintenance
KARCHAM WANGTOO HPS 2 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 261.25 2-Jan-27 6-Jan-27 | Annual Maintenance
KARCHAM WANGTOO HPS 3 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 261.25 1-Feb-27 5-Feb-27 _|Annual Maintenance
KARCHAM WANGTOO HPS 4 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 261.25 3-Mar-27 7-Mar-27 | Annual Maintenance
BASPA-Il HPS 1 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 100 15/Jan/27 26/Jan/27 | Annual Maintenance
BASPA-Il HPS 2 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 100 1/Feb/27 12/Feb/27 _|Annual Maintenance
BASPA-Il HPS 3 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 100 21/Feb/27 4/Mar/27 Annual Maintenance
KUTEHR HPS 1 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 80 18/Jan/27 2/Febl27 Annual Maintenance
KUTEHR HPS 2 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 80 2/Feb/27 13/Feb/27 _ |Annual Maintenance
KUTEHR HPS 3 HYDRO NR HIMACHAL PRADESH JSW HYDRO ENERGY 80 14/Feb/27 28/Feb/27 | Annual Maintenance
MALANA HPS 1 HYDRO NR HIMACHAL PRADESH MALANA Power Company Limited 43 1-Jan-27 20-Jan-27 _ |Annual Maintenance
MALANA HPS 2 HYDRO NR HIMACHAL PRADESH MALANA Power Company Limited 43 1-Feb-27 20-Feb-27 | Annual Maintenance
UPPER NANTI HEPL 1 HYDRO NR HIMACHAL PRADESH Nanti Hydro Power Pvt Ltd. 6.75 1-Oct-26 10-Dec-26 | Annual Maintenance of Turbine under water parts
UPPER NANTI HEPL 1 HYDRO NR HIMACHAL PRADESH Nanti Hydro Power Pvt Ltd. 6.75 6-Feb-27 8-Feb-27 Annual maintenance of transmission line
UPPER NANTI HEPL 1 HYDRO NR HIMACHAL PRADESH Nanti Hydro Power Pvt Ltd. 6.75 5-Mar-27 5-Mar-27 S;'J'f;’iﬁ? and testing of electrical and mechanical
UPPER NANTI HEPL 2 HYDRO NR HIMACHAL PRADESH Nanti Hydro Power Pvt Ltd. 6.75 11-Dec-26 20-Feb-27 | Annual Maintenance of Turbine under water parts
UPPER NANTI HEPL 2 HYDRO NR HIMACHAL PRADESH Nanti Hydro Power Pvt Ltd. 6.75 6-Feb-27 8-Feb-27 Annual maintenance of transmission line
UPPER NANTI HEPL 2 HYDRO NR HIMACHAL PRADESH Nanti Hydro Power Pyt Ltd. 6.75 6-Mar-27 6-Mar-27 S:S::;t;? and testing of electrical and mechanical
TANAKPUR HPS 1 HYDRO R UTTAR PRAI HPC 31.4 1/Dec/26 4/Jan/27 Annual Maintenance
TANAKPUR HPS 2 HYDRO R UTTAR PRAI HPC 31.4 8/Jan/27 11/Feb/27 __|Annual Maintenance
TANAKPUR HPS 3 HYDRO R UTTAR PRAI HPC 314 14/Feb/27 20/Mar/27 | Annual Maintenance
DHAULI GANGA HPS 1 HYDRO R UTTARAKHAND HPC 70 1/Dec/26 22/Dec/26 ___|Annual Maintenance
DHAULI GANGA HPS 2 HYDRO R UTTARAKHAND HPC 70 25/Dec/26 15/Jan/27 __|Annual Maintenance
DHAULI GANGA HPS 3 HYDRO R UTTARAKHAND HPC 70 18/Jan/27 8/Feb/27 Annual Maintenance
DHAULI GANGA HPS 4 HYDRO R UTTARAKHAND HPC 70 11/Feb/27 4/Mar/27 Annual Maintenance
BAIRA SIUL HPS 1 HYDRO R HIMACHAL PRADESH HPC 60 8/Jan/27 16/Feb/27 __|Annual Maintenance
BAIRA SIUL HPS 2 HYDRO R HIMACHAL PRADESH HPC 60 7/Dec/26 15/Jan/27 | Annual Maintenance
BAIRA SIUL HPS 3 HYDRO R HIMACHAL PRADESH HPC 60 5/Nov/26 14/Dec/26 | Annual Maintenance
CHAMERA- | HPS 1 HYDRO R HIMACHAL PRADESH HPC 180 9/Jan/27 29/Jan/27 | Annual Maintenance
CHAMERA- | HPS 2 HYDRO R HIMACHAL PRADESH HPC 180 24/Nov/26 7/Jan/27 Annual Maintenance & Stator Replacement
CHAMERA- | HPS 3 HYDRO R HIMACHAL PRADESH HPC 180 31/Jan/27 16/Mar/27 | Annual Maintenance & Stator Replacement
CHAMERA- | HPS 1 HYDRO NR HIMACHAL PRADESH NHPC 180 29/Mar/27 2/Apri27 Sg:lp'e‘e Shutdown for 25 yearly GIS Annual Maintenance
CHAMERA- | HPS 2 HYDRO NR HIMACHAL PRADESH NHPC 180 29/Mar/27 2/Apri27 ‘ig:’;p'e'e Shutdown for 25 yearly GIS Annual Maintenance
CHAMERA- | HPS 3 HYDRO NR HIMACHAL PRADESH NHPC 180 20/Mar/27 2/Apri27 Sg:lp'e‘e Shutdown for 25 yearly GIS Annual Maintenance
CHAMERA- Il HPS 1 HYDRO NR HIMACHAL PRADESH NHPC 100 4/Dec/26 18/Dec/26 | Annual Maintenance
CHAMERA- Il HPS 2 HYDRO NR HIMACHAL PRADESH NHPC 100 16/Nov/26 30/Nov/26 __|Annual Maintenance
CHAMERA- Il HPS 3 HYDRO NR HIMACHAL PRADESH NHPC 100 22/Dec/26 20/Jan/27 Capital Maintenance
PARBATI-Il HPS 1 HYDRO NR HIMACHAL PRADESH NHPC 200 1/Dec/26 21/Dec/26 __|Annual Maintenance
PARBATI-Il HPS 2 HYDRO NR HIMACHAL PRADESH NHPC 200 28/Dec/26 17/Jan/27 | Annual Maintenance
PARBATI-Il HPS 3 HYDRO NR HIMACHAL PRADESH NHPC 200 20/Jan/27 9/Feb/27 Annual Maintenance
PARBATI-Il HPS 4 HYDRO NR HIMACHAL PRADESH NHPC 200 11/Feb/27 3/Mar/27 Annual Maintenance
CHAMERA-IIl HPS 1 HYDRO NR HIMACHAL PRADESH NHPC 77 5/Jan/27 19/Jan/27 | Annual Maintenance
CHAMERA-IIl HPS 2 HYDRO NR HIMACHAL PRADESH NHPC 77 21/Jan/27 4/Feb/27 Annual Maintenance
CHAMERA-IIl HPS 3 HYDRO NR HIMACHAL PRADESH NHPC 77 6/Feb/27 2/Mar/27 Capital Maintenance
PARBATI-IIl HPS 1 HYDRO NR HIMACHAL PRADESH NHPC 130 1/Nov/26 30/Nov/26 _|Annual Maintenance
PARBATI-IIl HPS 2 HYDRO NR HIMACHAL PRADESH NHPC 130 1/Dec/26 30/Dec/26 __|Annual Maintenance
PARBATI-IIl HPS 3 HYDRO NR HIMACHAL PRADESH NHPC 130 1/Jan/27 30/Jan/27 __|Annual Maintenance
PARBATI-IIl HPS 4 HYDRO NR HIMACHAL PRADESH NHPC 130 3/Feb/27 4/Mar/27 Annual Maintenance
SALAL ST-1&2 HPS 1-1 HYDRO NR JAMMU KASHMIR NHPC 115 12/Nov/26 10/Jan/27 Capital Maintenance
SALAL ST-1&2 HPS -2 HYDRO NR JAMMU KASHMIR NHPC 115 25/Jan/27 13/Feb/27 _ |Annual Maintenance
SALAL ST-1&2 HPS 1-3 HYDRO NR JAMMU KASHMIR NHPC 115 15/Feb/27 6/Mar/27 Annual Maintenance
SALAL ST-1&2 HPS 1-1 HYDRO NR JAMMU KASHMIR NHPC 115 7/Mar/27 26/Mar/27 | Annual Maintenance
SALAL ST-1&2 HPS -2 HYDRO NR JAMMU KASHMIR NHPC 115 4/Jan/27 23/Jan/27 | Annual Maintenance
SALAL ST-1&2 HPS 1I-3 HYDRO NR JAMMU KASHMIR NHPC 115 15/Oct/26 3/Nov/26 Annual Maintenance
URI-I HPS 1 HYDRO NR JAMMU KASHMIR NHPC 120 1/Nov/26 20/Nov/26 | Annual Maintenance
URI-I HPS 2 HYDRO NR JAMMU KASHMIR NHPC 120 21/Nov/26 10/Dec/26 | Annual Maintenance




URI-I HPS 3 HYDRO NR JAMMU KASHMIR NHPC 120 11/Dec/26 10/Jan/27 Capital Maintenance
URI-I HPS 4 HYDRO NR JAMMU KASHMIR NHPC 120 11/Jan/27 10/Feb/27 | Capital Maintenance
URH HPS 1 HYDRO NR JAMMU KASHMIR NHPC 120 1INovi26 | 20/Novize |ComPplete Shutdown including Transmission lines for
Uparadation of Station DCS.
URK HPS 2 HYDRO NR JAMMU KASHMIR NHPC 120 1/Nov/26 20/Novi26 | Complete Shutdown including Transmission lines for
Upgradation of Station DCS.
URK HPS 3 HYDRO NR JAMMU KASHMIR NHPC 120 1Novi26 | 20/Novize |Complete Shutdown including Transmission lines for
Uparadation of Station DCS.
URK HPS 4 HYDRO NR JAMMU KASHMIR NHPC 120 1/Nov/26 20/Novi26 | Complete Shutdown including Transmission lines for
Upgradation of Station DCS.
DULHASTI HPS 1 HYDRO NR JAMMU KASHMIR NHPC 130 15/Dec/26 30/Dec/26 | Annual Maintenance
DULHASTI HPS 2 HYDRO NR JAMMU KASHMIR NHPC 130 2/Jan/27 16/Jan/27 | Annual Maintenance
DULHASTI HPS 3 HYDRO NR JAMMU KASHMIR NHPC 130 19/Jan/27 1/Feb/27 Annual Maintenance
SEWA-Il HPS 1 HYDRO NR JAMMU KASHMIR NHPC 40 1/Nov/26 19/Nov/26 _ |Annual Maintenance
SEWA-Il HPS 2 HYDRO NR JAMMU KASHMIR NHPC 40 21/Nov/26 9/Dec/26 Annual Maintenance
SEWA-Il HPS 3 HYDRO NR JAMMU KASHMIR NHPC 40 11/Dec/26 29/Dec/26 | Annual Maintenance
URI-Il HPS 1 HYDRO NR JAMMU KASHMIR NHPC 60 15/Nov/26 14/Dec/26 | Capital Maintenance
URI-Il HPS 2 HYDRO NR JAMMU KASHMIR NHPC 60 16/Dec/26 4/Jan/27 Annual Maintenance
URI-Il HPS 3 HYDRO NR JAMMU KASHMIR NHPC 60 6/Jan/27 25/Jan/27 __|Annual Maintenance
URI-Il HPS 4 HYDRO NR JAMMU KASHMIR NHPC 60 27/Jan/27 15/Feb/27 | Annual Maintenance
KISHANGANGA HPS 1 HYDRO NR JAMMU KASHMIR NHPC 110 30/Jan/27 19/Feb/27 | Annual Maintenance
KISHANGANGA HPS 2 HYDRO NR JAMMU KASHMIR NHPC 110 7/Jan/27 27/Jan/27 __|Annual Maintenance
KISHANGANGA HPS 3 HYDRO NR JAMMU KASHMIR NHPC 110 15/Dec/26 4/Jan/27 Annual Maintenance
NIMMO BAZGO HPS 1 HYDRO NR LADAKH NHPC 15 1/Jan/27 31/Jan/27 | Annual Maintenance
NIMMO BAZGO HPS 2 HYDRO NR LADAKH NHPC 15 1/Nov/26 30/Nov/26 | Annual Maintenance
NIMMO BAZGO HPS 3 HYDRO NR LADAKH NHPC 15 1/Dec/26 31/Dec/26 | Annual Maintenance
CHUTAK HPS 1 HYDRO NR LADAKH NHPC 1 1/Nov/26 30/Nov/26 | Annual Maintenance
CHUTAK HPS 2 HYDRO NR LADAKH NHPC 1 1/Dec/26 30/Dec/26 | Annual Maintenance
CHUTAK HPS 3 HYDRO NR LADAKH NHPC 1 31/Dec/26 29/Jan/27 __|Annual Maintenance
CHUTAK HPS 4 HYDRO NR LADAKH NHPC 1 30/Jan/27 28/Feb/27 | Annual Maintenance
Naitwar Mori HEP 1 HYDRO NR UTTARAKHAND SJVN 30 12-Jul-26 12-Jul-26 Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 1 HYDRO NR UTTARAKHAND SJVN 30 9-Aug-26 9-Aug-26 Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 1 HYDRO NR UTTARAKHAND SJVN 30 6-Sep-26 6-Sep-26 Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 1 HYDRO NR UTTARAKHAND SJVN 30 11-Oct-26 11-Oct-26 | Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 1 HYDRO NR UTTARAKHAND SJVN 30 3-Feb-27 18-Feb-27 _ |Project Annual Planned Maintenance
Naitwar Mori HEP 2 HYDRO NR UTTARAKHAND SJVN 30 12-Jul-26 12-Jul-26 Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 2 HYDRO NR UTTARAKHAND SJVN 30 9-Aug-26 9-Aug-26 Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 2 HYDRO NR UTTARAKHAND SJVN 30 6-Sep-26 6-Sep-26 Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 2 HYDRO NR UTTARAKHAND SJVN 30 11-Oct-26 11-Oct-26  [Barrage Upstream Flushing for removal of excess Silt/Debris
Naitwar Mori HEP 2 HYDRO R UTTARAKHAND SuVi 30 20-Feb-27 6-Mar-27 Project Annual Planned Maintenance
NATHPA JHAKRI HPS 1 HYDRO R HIMACHAL PRADESH SJVI 250 5-Jan-27 14-Jan-27 | Annual Planned Mtc of Generating unit
NATHPA JHAKRI HPS 1 HYDRO R HIMACHAL PRADESH SJvi 250 22-Jan-27 24-Jan-27 _|Annual Planned Mtc of ButterFly valve
NATHPA JHAKRI HPS 2 HYDRO R HIMACHAL PRADESH SJVi 250 6-Jan-27 25-Jan-27 | Annual Planned Mtc of Generating unit
NATHPA JHAKRI HPS 2 HYDRO R HIMACHAL PRADESH SuVi 250 1-Jan-27 13-Jan-27 | Annual Planned Mtc of ButterFly valve
NATHPA JHAKRI HPS 3 HYDRO R HIMACHAL PRADESH SuVi 250 8-Jan-27 6-Feb-27 Annual Planned Mtc of Generating unit
NATHPA JHAKRI HPS 3 HYDRO R HIMACHAL PRADESH SuVi 250 4-Feb-27 16-Feb-27  |Annual Planned Mtc of ButterFly valve
NATHPA JHAKRI HPS 4 HYDRO R HIMACHAL PRADESH SuVi 250 8-Feb-27 17-Feb-27 _ |Annual Planned Mtc of Generating unit
NATHPA JHAKRI HPS 4 HYDRO R HIMACHAL PRADESH SuVi 250 3-Feb-27 5-Feb-27 Annual Planned Mtc of ButterFly valve
NATHPA JHAKRI HPS 5 HYDRO R HIMACHAL PRADESH SuVi 250 19-Feb-27 28-Feb-27 | Annual Planned Mtc of Generating unit
NATHPA JHAKRI HPS 5 HYDRO R HIMACHAL PRADESH SuVi 250 8-Mar-27 10-Mar-27 __|Annual Planned Mtc of ButterFly valve
NATHPA JHAKRI HPS 6 HYDRO R HIMACHAL PRADESH SuVi 250 2-Mar-27 11-Mar-27 __|Annual Planned Mtc of Generating unit
NATHPA JHAKRI HPS 6 HYDRO R HIMACHAL PRADESH SJVI 250 25-Feb-27 27-Feb-27 | Annual Planned Mtc of ButterFly valve
RAMPUR HPS 1 HYDRO R HIMACHAL PRADESH SuVi 68.67 5-Jan-27 14-Jan-27 | Annual Planned Mtc.of Generating Unit
RAMPUR HPS 1 HYDRO R HIMACHAL PRADESH SuVi 68.67 1-Jan-27 13-Jan-27 | Annual Planned Mtc. of MIV# 1 & 2 and PGV#1
RAMPUR HPS 2 HYDRO R HIMACHAL PRADESH SuVi 68.67 6-Jan-27 25-Jan-27 __ |Annual Planned Mtc.of Generating Unit
RAMPUR HPS 2 HYDRO R HIMACHAL PRADESH SuVi 68.67 1-Jan-27 13-Jan-27 | Annual Planned Mtc. of MIV# 1 & 2 and PGV#1
RAMPUR HPS 3 HYDRO R HIMACHAL PRADESH SuVi 68.67 28-Jan-27 6-Feb-27 Annual Planned Mtc.of Generating Unit
RAMPUR HPS 3 HYDRO R HIMACHAL PRADESH SuVi 68.67 3-Feb-27 5-Feb-27 Annual Planned Mtc. of MIV# 3 & 4 and PGV#2
RAMPUR HPS 4 HYDRO R HIMACHAL PRADESH SuVi 68.67 8-Feb-27 17-Feb-27 _ |Annual Planned Mtc.of Generating Unit
RAMPUR HPS 4 HYDRO R HIMACHAL PRADESH SuVi 68.67 3-Feb-27 5-Feb-27 Annual Planned Mtc. of MIV# 3 & 4 and PGV#2
RAMPUR HPS 5 HYDRO R HIMACHAL PRADESH SuVi 68.67 19-Feb-27 28-Feb-27 | Annual Planned Mtc.of Generating Unit
RAMPUR HPS 5 HYDRO R HIMACHAL PRADESH SuVi 68.67 25-Feb-27 27-Feb-27 | Annual Planned Mtc. of MIV# 5 & 6 and PGV#3
RAMPUR HPS 6 HYDRO R HIMACHAL PRADESH SuVi 68.67 2-Mar-27 11-Mar-27 __ |Annual Planned Mtc.of Generating Unit
RAMPUR HPS 6 HYDRO R HIMACHAL PRADESH SuVi 68.67 25-Feb-27 27-Feb-27 | Annual Planned Mtc. of MIV# 5 & 6 and PGV#3
TARANDA HEP 1 HYDRO R HIMACHAL PRADESH Taranda Hydro 6.5 1-Oct-26 20-Dec-26 __|Annual Maintenance of Turbine under water parts
TARANDA HEP 1 HYDRO R HIMACHAL PRADESH Taranda Hydro 6.5 21-Dec-26 24-Dec-26 | Annual maintenance of transmission line




TARANDA HEP 1 HYDRO NR HIMACHAL PRADESH Taranda Hydro 6.5 15-Jan-27 15-Jan-27 | Testing of ODY, TRMP & LRMP electrical equipment.
TARANDA HEP 2 HYDRO NR HIMACHAL PRADESH Taranda Hydro 6.5 25-Dec-26 10-Mar-27 | Annual Maintenance of Turbine under water parts
TARANDA HEP 2 HYDRO NR HIMACHAL PRADESH Taranda Hydro 6.5 21-Dec-26 24-Dec-26 | Annual maintenance of transmission line
TARANDA HEP 2 HYDRO NR HIMACHAL PRADESH Taranda Hydro 6.5 15-Jan-27 15-Jan-27 | Testing of ODY, TRMP & LRMP electrical equipment.
CHIBRO (YAMUNA) HPS 1 HYDRO NR UTTARAKHAND UJVNL 60 1/Apr/26 11/May/26 | Capital Maintance
CHIBRO (YAMUNA) HPS 1 HYDRO NR UTTARAKHAND UJVNL 60 25/Dec/26 23/Jan/27 __|Annual Maintenance
CHIBRO (YAMUNA) HPS 2 HYDRO NR UTTARAKHAND UJVNL 60 1/Feb/27 2/Mar/27 Annual Maintenance
CHIBRO (YAMUNA) HPS 3 HYDRO NR UTTARAKHAND UJVNL 60 15/0ct/26 14/Nov/26 _|Annual Maintenance
CHIBRO (YAMUNA) HPS 4 HYDRO NR UTTARAKHAND UJVNL 60 20/Nov/26 19/Dec/26 _ |Annual Maintenance
KHODRI HPS 1 HYDRO NR UTTARAKHAND UJVNL 30 1/Apr/26 10/Apr/26 Capital Maintance
KHODRI HPS 1 HYDRO NR UTTARAKHAND UJVNL 30 15/0ct/26 13/Nov/26 __ |Annual Maintenance
KHODRI HPS 2 HYDRO NR UTTARAKHAND UJVNL 30 20/Nov/26 19/Dec/26 _ |Annual Maintenance
KHODRI HPS 3 HYDRO NR UTTARAKHAND UJVNL 30 25/Dec/26 23/Jan/27 __|Annual Maintenance
KHODRI HPS 4 HYDRO NR UTTARAKHAND UJVNL 30 23/Dec/26 31/Mar/27 | Capital Maintance
DHAKRANI POWER HOUSE 1 HYDRO NR UTTARAKHAND UJVNL 11.25 1/Feb/27 2/Mar/27 Annual Maintance
DHAKRANI POWER HOUSE 2 HYDRO NR UTTARAKHAND UJVNL 11.25 2/Jan/27 31/Jan/27 | Annual Maintance
DHAKRANI POWER HOUSE 3 HYDRO NR UTTARAKHAND UJVNL 11.25 1/Apr/26 5/May/26 RMU
DHALIPUR POWER HOUSE 1 HYDRO NR UTTARAKHAND UJVNL 17 1/Dec/26 31/Dec/26 | Annual Maintenance
DHALIPUR POWER HOUSE 2 HYDRO NR UTTARAKHAND UJVNL 17 3/Jan/27 2/Feb/27 Annual Maintenance
DHALIPUR POWER HOUSE 3 HYDRO NR UTTARAKHAND UJVNL 17 1/Mar/27 31/Mar/27 | Annual Maintenance
KULHAL POWER HOUSE 1 HYDRO NR UTTARAKHAND UJVNL 10 7/Nov/26 6/Dec/26 Annual Maintance
KULHAL POWER HOUSE 2 HYDRO NR UTTARAKHAND UJVNL 10 1/Apr/26 13/Apr/26 Capital Maintance
KULHAL POWER HOUSE 3 HYDRO NR UTTARAKHAND UJVNL 10 9/Dec/26 7/Jan/27 Annual Maintance
MANERI BHALI-I HPS TILOTH 1 HYDRO NR UTTARAKHAND UJVNL 30 3/Feb/26 9/Mar/26 Annual Maintance
MANERI BHALI-I HPS TILOTH 2 HYDRO NR UTTARAKHAND UJVNL 30 30/Dec/26 2/Feb/27 Annual Maintance
MANERI BHALI-I HPS TILOTH 3 HYDRO NR UTTARAKHAND UJVNL 30 3/Feb/27 9/Mar/27 Annual Maintance
MANERI BHALI-Il HPS DHARASU 1 HYDRO NR UTTARAKHAND UJVNL 76 15/0ct/26 13/Dec/26 | Annual Maintance
MANERI BHALI-Il HPS DHARASU 2 HYDRO NR UTTARAKHAND UJVNL 76 15/Nov/26 13/Jan/27 __|Annual Maintance
MANERI BHALI-Il HPS DHARASU 3 HYDRO NR UTTARAKHAND UJVNL 76 1Man/27 1/Mar/27 Annual Maintance
MANERI BHALI-Il HPS DHARASU 4 HYDRO NR UTTARAKHAND UJVNL 76 20/Jan/27 20/Mar/27 | Annual Maintance
CHILLA POWER HOUSE 1 HYDRO NR UTTARAKHAND UJVNL 36 10/Nov/26 31/Mar/27 RMU
CHILLA POWER HOUSE 2 HYDRO NR UTTARAKHAND UJVNL 36 10/Nov/26 31/Mar/27 RMU
CHILLA POWER HOUSE 3 HYDRO NR UTTARAKHAND UJVNL 36 1/Apr/26 9/Nov/26 RMU
CHILLA POWER HOUSE 4 HYDRO NR UTTARAKHAND UJVNL 36 27/Dec/26 4/Feb/27 Annual Maintance
RAMGANGA POWER HOUSE 2 HYDRO NR UTTARAKHAND UJVNL 66 1/Jul/26 31/Jul/26 Annual Maintance
RAMGANGA POWER HOUSE 3 HYDRO NR UTTARAKHAND UJVNL 66 1/Aug/26 31/Aug/26 _ |Annual Maintance
RAMGANGA POWER HOUSE 1 HYDRO NR UTTARAKHAND UJVNL 66 1/Sep/26 1/Oct/26 Annual Maintance
VYASI POWER HOUSE 1 HYDRO NR UTTARAKHAND UJVNL 60 10/Jan/27 8/Feb/27 Annual Maintance
VYASI POWER HOUSE 2 HYDRO NR UTTARAKHAND UJVNL 60 18/Feb/27 19/Mar/27 __|Annual Maintance
KHATIMA POWER HOUSE 1 HYDRO NR UTTARAKHAND UJVNL 13.8 20/Jan/27 19/Feb/27 | Annual Maintance
KHATIMA POWER HOUSE 2 HYDRO NR UTTARAKHAND UJVNL 13.8 15/Dec/26 13/Jan/27 __|Annual Maintance
KHATIMA POWER HOUSE 3 HYDRO NR UTTARAKHAND UJVNL 13.8 10/Nov/26 9/Dec/26 Annual Maintance
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