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भारत सरकार 
Government of India 

�वद्युत मंत्रालय 
Ministry of Power 

उ�र �ेत्रीय �वद्युत स�म�त 
Northern Regional Power Committee 

 
सं.:उ.�े.�व.स./प्रचालन /106/ 01/2021/                                                          �दनांक: 22.10.2021 

 
�वषय: उ�र �ेत्रीय �वद्युत स�म�त क� प्रचालन समन्वय उप- स�म�त क� 188वी बैठक म� स्वीकृत 
आऊटेज कायर्क्रम क� सूची I 

Subject: Outage programme approved in 188th OCC Meeting. 
 
 �वद्युत ् उत्पादन कंप�नय� व पारेषण लाइस�स धारक� द्वारा उत्पादन इकाइय� व पारेषण तंत्र के 

प्रस्ता�वत आऊटेज कायर्क्रम� को �दनांक 21.10.2021 म� आयोिजत प्रचालन समन्वय उप- स�म�त क� 
188 वी बठैक म� चचार् करने के पश्चात आऊटेज कायर्क्रम क� स्वीकृत सूची को उ�र �ेत्रीय �वद्युत 

स�म�त के वेब पोटर्ल पर उपलब्ध �कया गया है I सभी आऊटेज कायर्क्रम संभा�वत ह� एवं वास्त�वक काल 

म� �ग्रड क� िस्त�थ के अनुरूप प्रभावी ह�गे I �कसी प्रकार क� त्र�ुट होने पर दो कायर् �दवस� के भीतर हम� 
सू�चत करने का कष्ट कर� I 

 
The outage programme of Generating Units and Transmission Lines proposed 
by Generating Companies and Transmission Licensees were discussed in the 188th 
OCC meeting held on 21.10.2021 and the approved list of outages program has 
been uploaded on NRPC web portal. All outage programmes are approved 
tentatively subject to real time grid conditions. Discrepancy, if any may kindly be 
intimated within two working days. 

 
 
 
           -sd- 

(सौ�मत्र मजूमदार) 
  अधी�ण अ�भयतंा (प्रचालन) 

 
 

 
सेवा म�, 
प्रचालन समन्वय उप- स�म�त के सभी सदस्य I 
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Sr No Reference 
Number

OCC 
Num
ber

Name of 
Requesting 
Agency

Element 
Type

Element 
Name

Owner Daily/ 
Continous

Reason Requested 
From Date

Requested 
From Time

Requested To 
Date

Requested 
To Time

Requester 
Remarks

Request 
Type

Shutdown 
Status

Approved 
From Date

Approved 
From Time

Approved 
To Date

Approved 
To Time

NRPC Remarks

1 RQ70040 OCC_
188

antagas_sd GENERA
TING 
UNIT

88.71 MW 
ANTA GPS - 
UNIT 2

NTPC C Minor Inspection 
of Gas Turbine 
4000 VOH

08-Nov-2021 00:00 14-Nov-2021 00:00 Shutdown 
Required 
for Minor 
Mandatory 
Inspection 
4000 VOH

PLANNED Approved 08-Nov-21 00:00 14-Nov-21 00:00

2 RQ70028 OCC_
188

ntpcos_sd GENERA
TING 
UNIT

660 MW 
TANDA TPS - 
 UNIT 6

NTPC C APH Seal 
adjustment before 
PG Test, MS fine 
filter replacement 
by normal filter, 
PG Test point 
liquidation

17-Nov-2021 00:00 27-Nov-2021 00:00 PLANNED Withdrawn

3 RQ70013 OCC_
188

ntpcos_sd GENERA
TING 
UNIT

500 MW 
RIHAND-III 
STPS - UNIT 
1

NTPC C Boiler Annual over 
haul, FGD Gate 
installation, CC 
Modification, LPT 
Inspection

12-Nov-2021 00:00 17-Dec-2021 00:00 PLANNED Withdrawn

4 RQ70032 OCC_
188

ntpcos_sd GENERA
TING 
UNIT

490 MW 
DADRI-II  
TPS - UNIT 1

NTPC C Boiler over haul, 
LPT, Generator  & 
TG Bearing 
inspection, 
foundation 
grouting,

05-Nov-2021 00:00 30-Nov-2021 00:00 PLANNED Withdrawn

5 RQ69889 OCC_
188

ntpcos_sd GENERA
TING 
UNIT

130.19 MW 
DADRI GPS - 
UNIT 1

NTPC C GT#1 s/d for 
mandatory M8 
EOH Inspection

23-Nov-2021 00:00 30-Nov-2021 00:00 PLANNED Approved 23-Nov-21 00:00 30-Nov-21 00:00

6 RQ69890 OCC_
188

ntpcos_sd GENERA
TING 
UNIT

130.19 MW 
DADRI GPS - 
UNIT 3

NTPC C GT#3 S/D for 
mandatory M8 
EOH Inspection

21-Nov-2021 00:00 26-Nov-2021 00:00 PLANNED Approved 21-Nov-21 00:00 26-Nov-21 00:00

7 RQ69891 OCC_
188

ntpcos_sd GENERA
TING 
UNIT

130.19 MW 
DADRI GPS - 
UNIT 4

NTPC C GT-4 mandatory 
EOH Inspection

18-Nov-2021 00:00 25-Nov-2021 00:00 PLANNED Approved 18-Nov-21 00:00 25-Nov-21 00:00

8 RQ70044 OCC_
188

jhajjar_sd GENERA
TING 
UNIT

500 MW 
ISTPP 
(JHAJJAR) - 
UNIT 3

APCPL C Annual 
Overhauling of TG 
& Boiler with FGD 
Gate & dampers 
installation

10-Nov-2021 00:00 14-Dec-2021 23:59 PLANNED Withdrawn

9 RQ69804 OCC_
188

rappc_sd GENERA
TING 
UNIT

220 MW 
RAPS-C - 
UNIT 2

NPCIL C Biennial shutdown 
of RAPS-6 (Second 
unit of RAPS-C)

05-Nov-2021 23:59 15-Dec-2021 07:00 PLANNED Approved 05-Nov-21 23:59 15-Dec-21 07:00

10 RQ70629 OCC_
188

koteshwar
_sd

GENERA
TING 
UNIT

100 MW 
KOTESHWA
R HPS - 

THDC C Annual 
maintenance of 
Unit-3

10-Nov-2021 10:00 09-Dec-2021 18:00 PLANNED Approved 10-Nov-21 10:00 09-Dec-21 18:00

APPROVED OUTAGE PROGRAM OF 188th OCC



11 RQ70594 OCC_
188

koteshwar
_sd

GENERA
TING 
UNIT

100 MW 
KOTESHWA
R HPS - 

THDC C For Annual 
Maintenance of 
Unit-3 

08-Nov-2021 10:00 07-Dec-2021 18:00 PLANNED Approved 08-Nov-21 10:00 07-Dec-21 18:00

12 RQ70229 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-2

POWER
GRID

D ON load testing of 
both bi-poles to 
ascertain software 
functinalities 
(after daily testing 
works, all poles 
will be put back in 
service and power 
level as per NLDC)

30-Nov-2021 08:00 09-Dec-2021 18:00 PLANNED Approved 30-Nov-21 08:00 09-Dec-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

13 RQ70230 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-3

POWER
GRID

D ON load testing of 
both bi-poles to 
ascertain software 
functinalities 
(after daily testing 
works, all poles 
will be put back in 
service and power 
level as per NLDC)

30-Nov-2021 08:00 09-Dec-2021 18:00 PLANNED Approved 30-Nov-21 08:00 09-Dec-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

14 RQ70228 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-1

POWER
GRID

D ON load testing of 
both bi-poles to 
ascertain software 
functinalities 
(after daily testing 
works, all poles 
will be put back in 
service and power 
level as per NLDC)

30-Nov-2021 08:00 09-Dec-2021 18:00 PLANNED Approved 30-Nov-21 08:00 09-Dec-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

15 RQ70231 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-4

POWER
GRID

D ON load testing of 
both bi-poles to 
ascertain software 
functinalities 
(after daily testing 
works, all poles 
will be put back in 
service and power 
level as per NLDC)

30-Nov-2021 08:00 09-Dec-2021 18:00 PLANNED Approved 30-Nov-21 08:00 09-Dec-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

16 RQ70226 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-2

POWER
GRID

C Installation of 
station grounding 
isolator and 
associated 
hardware in 
Bipole-I&II 
common area and 
station ground 
DCCT 
Improvement and 

27-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 29-Nov-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;



17 RQ70225 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-1

POWER
GRID

C Installation of 
station grounding 
isolator and 
associated 
hardware in 
Bipole-I&II 
common area and 
station ground 
DCCT 
Improvement and 

27-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 29-Nov-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

18 RQ70223 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-4

POWER
GRID

C DCCT 
Improvements & 
global injection, 
DC Filter / 
Blocking Filter 
hardware 
modification & 
integration ,VH 
Arc Detection 
modification & 
integration, 
modification in 
Valve Hall iro of 
Positive pressure 
and upgradation 

25-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 29-Nov-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

19 RQ70222 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-3

POWER
GRID

C DCCT 
Improvements & 
global injection, 
DC Filter / 
Blocking Filter 
hardware 
modification & 
integration ,VH 
Arc Detection 
modification & 
integration, 
modification in 
Valve Hall iro of 
Positive pressure 
and upgradation 

25-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 29-Nov-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;



20 RQ70221 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-2

POWER
GRID

C DCCT 
Improvements & 
global injection, 
DC Filter / 
Blocking Filter 
hardware 
modification & 
integration ,VH 
Arc Detection 
modification & 
integration, 
modification in 
Valve Hall iro of 

20-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 20-Nov-21 08:00 24-Nov-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

21 RQ70220 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

800 KV 
HVDC 
KURUKSHET
RA-
CHAMPA 
(PG) CKT-1

POWER
GRID

C DCCT 
Improvements & 
global injection, 
DC Filter / 
Blocking Filter 
hardware 
modification & 
integration ,VH 
Arc Detection 
modification & 
integration, 
modification in 
Valve Hall iro of 

20-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 20-Nov-21 08:00 24-Nov-21 18:00  NR Import ATC-TTC 
to be curtailed: - on 
1 pole - 1500 MW, 
on 2 pole - 2900 
MW, on 3 poles - 
4300 MW and on 4 
poles - 5800 MW;

22 RQ70356 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
SATNA (PG) 
CKT-1

POWER
GRID

D For line AMP 
works by WR-2. 
A/R OFF on 765kV 
Gwalior-Satna 

27-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00 ATC-TTC to be 
reduced by 2450 
MW

23 RQ70243 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
GWALIOR(P
G) (PG) CKT-
1

POWER
GRID

D Annual  
maintenance work 
eg. Insulator 
cleaning 
,Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 

17-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 18-Nov-21 18:00 ATC-TTC to be 
reduced by 450 MW

24 RQ70355 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
GWALIOR 
(PG) CKT-1

POWER
GRID

D "i) Line AMP 
works/ Pre-winter 
preparedness. A/R 
OFF on 765kV 
Gwalior-Satna and 
dia to be kept 
open.  ii) 
Replacement of 
WTI & OTI of LR" 

17-Nov-2021 08:00 18-Nov-2021 18:00 Proposed 
by WR-2

PLANNED Approved 13-Nov-21 08:00 13-Nov-21 18:00 subject to real time 
conditions.



25 RQ70279 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
GWALIOR(P
G) (PG) CKT-
2

POWER
GRID

D  Insulator 
Replacement of 
765 kV GW-2 TIE 
isolator  

15-Nov-2021 10:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

26 RQ70238 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
GWALIOR(P
G) (PG) CKT-
2

POWER
GRID

D Annual  
maintenance work 
eg. Insulator 
cleaning 
,Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 

15-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved clubbed with SI. No. 
25

27 RQ70002 OCC_
188

apl_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
CHITTORGA
RH-
BANASKANT
HA (PG) 
CKT-1

POWER
GRID

D AR off require of 
T/L for stringing 
work of LBTL, 
between  2 & 3 
and 3 & 4  of 
PGCIL Line

09-Nov-2021 08:00 13-Nov-2021 18:00 AR to Non 
Auto 
require 
only. Line 
will be in 
service.

PLANNED Approved 09-Nov-21 08:00 13-Nov-21 18:00

28 RQ70003 OCC_
188

apl_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
CHITTORGA
RH-
BANASKANT
HA (PG) 
CKT-2

POWER
GRID

D AR off require of 
T/L for stringing 
work of LBTL, 
between  2 & 3 
and 3 & 4  of 
PGCIL Line

09-Nov-2021 08:00 13-Nov-2021 18:00 AR to Non 
Auto 
require 
only. Line 
will be in 
service

PLANNED Approved 09-Nov-21 08:00 13-Nov-21 18:00

29 RQ70345 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
FATEHPUR-
SASARAM 
(PG) CKT-1

POWER
GRID

D FOR 
REPLACEMENT OF 
FLASHED 
INSULATOR at 
location 57 by ER-1

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

30 RQ70354 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
JABALPUR 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work by 
WR-2

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 subject to real time 
conditions.



31 RQ70005 OCC_
188

apl_sd HVDC 
LINE 
CIRCUIT

500 KV 
HVDC 
MAHINDER
GARH(APL)-
ADANI 
MUNDRA(A
PL) (ATIL) 
CKT-1

POWER
GRID

C Work is to be 
carried out to 
accommodate 
other utility i.e., 
Northern Railway 
modification 
construction of 
line to 
accommodate/ 
maintain require 
clearance from 
railway line. Since 
33 kV electrode 
line outage is 
required, Hence 
Bipole will also be 
under shutdown.  
This shutdown is 
taken for a project 
of National 
importance, 
hence, outage to 
be considered as 
deemed available 
to ATIL..  This 
outage will also be 

11-Nov-2021 08:00 14-Nov-2021 18:00 This outage 
will also be 
utilized for  
765 kV D/C 
(Hex) Bhuj - 
Lakadia 
Transmissio
n Line 
crossing 
across D/C 
HVDC 
Bipole 
Transmissio
n Lines by 
WRSS XXI 
(A) Transco 
Ltd from 
11th Nov 
08:00 Hrs 
to 13th Nov 
18:00 on 
continue 
basis.

PLANNED Approved 06-Nov-21 08:00 12-Nov-21 18:00 subject to haryana 
consent. subject to 
orai-aligarh revival.



32 RQ70006 OCC_
188

apl_sd HVDC 
LINE 
CIRCUIT

500 KV 
HVDC 
MAHINDER
GARH(APL)-
ADANI 
MUNDRA(A
PL) (ATIL) 
CKT-2

POWER
GRID

C Work is to be 
carried out to 
accommodate 
other utility i.e., 
Northern Railway 
modification 
construction of 
line to 
accommodate/ 
maintain require 
clearance from 
railway line. Since 
33 kV electrode 
line outage is 
required, Hence 
Bipole will also be 
under shutdown.  
This shutdown is 
taken for a project 
of National 
importance, 
hence, outage to 
be considered as 
deemed available 
to ATIL..  This 
outage will also be 

11-Nov-2021 08:00 14-Nov-2021 18:00 This outage 
will also be 
utilized for  
765 kV D/C 
(Hex) Bhuj - 
Lakadia 
Transmissio
n Line 
crossing 
across D/C 
HVDC 
Bipole 
Transmissio
n Lines by 
WRSS XXI 
(A) Transco 
Ltd from 
11th Nov 
08:00 Hrs 
to 13th Nov 
18:00 on 
continue 
basis.

PLANNED Approved 06-Nov-21 08:00 12-Nov-21 18:00 subject to haryana 
consent. subject to 
orai-aligarh revival.

33 RQ69792 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
VARANASI-
BIHARSHARI
FF (PG) CKT-
1

POWER
GRID

D For overhead 
crossing by under 
construction 400 
KV DC Obra- 
Jaunpur TL  by 
manual gang 
(complete 
Shutdown 
required). 

30-Nov-2021 08:00 30-Nov-2021 20:00 PLANNED Approved 13-Nov-21 08:00 13-Nov-21 20:00

34 RQ70273 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(
NT)-
VINDHYACH
AL(PG) (PG) 
CKT-1

POWER
GRID

D AMP WORK 20-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Rejected

35 RQ70334 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-4

POWER
GRID

C Diversion work  in 
between loc no 
319 and 320 due 
to NHAI road 
construction.     

20-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved clubbed with SI. No. 
40



36 RQ70333 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-3

POWER
GRID

C Diversion work  in 
between loc no 
319 and 320 due 
to NHAI road 
construction.     

20-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved clubbed with SI. No. 
39

37 RQ70798 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
NEWWANP
OH (PG) 
CKT-4

POWER
GRID

D For AMP Works 
with non-auto 
mode of 400kV 
Kishenpur-New 
Wanpoh ckt-3.

17-Nov-2021 10:00 17-Nov-2021 16:00 Kindly 
approve

PLANNED Approved 17-Nov-21 10:00 17-Nov-21 16:00

38 RQ70797 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
NEWWANP
OH (PG) 
CKT-3

POWER
GRID

D For AMP Works 
with non-auto 
mode of 400kV 
Kishenpur-New 
Wanpoh ckt-4.

16-Nov-2021 10:00 16-Nov-2021 16:00 Kindly 
approve

PLANNED Approved 16-Nov-21 10:00 16-Nov-21 16:00

39 RQ70336 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-3

POWER
GRID

C FOR LILO OF 400 
KV PATNA BALIA 
CKT-3 & 4 AT 
UPCOMING 
SUSTATION AT 
NAUBATPUR. S/D 
TAKEN BY BGCL

16-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 30-Nov-21 18:00

40 RQ70337 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-4

POWER
GRID

C FOR LILO OF 400 
KV PATNA BALIA 
CKT-3 & 4 AT 
UPCOMING 
SUSTATION AT 
NAUBATPUR. S/D 
TAKEN BY BGCL

16-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 30-Nov-21 18:00

41 RQ70240 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
-SASARAM 
(PG) CKT-1

POWER
GRID

D Replacement of 
Insulator String at 
TN No: 555 & 
Spacer rectification

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

42 RQ70795 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DULHASTI(N
H)-
KISHENPUR(
PG) (PG) 
CKT-1

POWER
GRID

D For AMP works. 11-Nov-2021 10:00 11-Nov-2021 16:00 Kindly 
approve

PLANNED Approved 11-Nov-21 10:00 11-Nov-21 16:00

43 RQ70342 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-1

POWER
GRID

D A/R into non auto 
to facilitate S/D of 
Patna-Ballia-2

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Rejected

44 RQ70341 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-2

POWER
GRID

D Replacement of 
flashed insulator 
at loc 375

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Rejected



45 RQ70339 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-1

POWER
GRID

D Replacement of 
flashed insulator  
at loc 365 BY ER-1

07-Nov-2021 08:00 07-Nov-2021 18:00 PLANNED Rejected

46 RQ70340 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-2

POWER
GRID

D A/R into non auto 
mode to facilitate 
Patna-Ballia-1

07-Nov-2021 08:00 07-Nov-2021 18:00 PLANNED Rejected

47 RQ70796 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DULHASTI(N
H)-
KISHENPUR(
PG) (PG) 
CKT-2

POWER
GRID

C For restoration of 
line on permanent 
tower from ERS at 
Loc. no. 246 & 
261. The tower 
got damaged at 
this location.

06-Nov-2021 08:00 09-Nov-2021 19:00 Kindly 
approve

PLANNED Approved 14-Nov-21 08:00 18-Nov-21 19:00 NHPC consent 
required.

48 RQ70817 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
URI_2(NH)-
WAGOORA(
PG) (PG) 
CKT-1

POWER
GRID

D For AMP and peak 
rectification works 
at Loc No  153.

03-Nov-2021 08:00 04-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 03-Nov-21 08:00 04-Nov-21 18:00

49 RQ70350 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-2

POWER
GRID

C Diversion work  in 
between loc no 
140 and 142 due 
to NHAI road 
construction.                      

01-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Rejected

50 RQ70331 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA-
PATNA (PG) 
CKT-1

POWER
GRID

C Diversion work  in 
between loc no 
140 and 142 due 
to NHAI road 
construction.                      

01-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Rejected

51 RQ70885 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
NEWWANP
OH (PG) 
CKT-3

POWER
GRID

C Due to sinking of 
land underneath 
the tower no 144, 
SD is required for 
erection of tower 
at new foundation 
of loc no 144, 
destringing & 
stringing of span 
no 143-144 & 144-
145 and 
deerection of 
existing tower no 
144 falling under 
the corridor of 

01-Nov-2021 08:00 20-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 08:00 20-Nov-21 18:00



52 RQ70886 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
NEWWANP
OH (PG) 
CKT-4

POWER
GRID

C Due to sinking of 
land underneath 
the tower no 144, 
SD is required for 
erection of tower 
at new foundation 
of loc no 144, 
destringing & 
stringing of span 
no 143-144 & 144-
145 and 
deerection of 
existing tower no 
144 falling under 
the corridor of 

01-Nov-2021 08:00 20-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 08:00 20-Nov-21 18:00

53 RQ71054 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
MUKTSAR(P

D Jumper Tightening 29-Nov-2021 09:00 29-Nov-2021 17:00 PLANNED Approved 29-Nov-21 09:00 29-Nov-21 17:00

54 RQ71055 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
(PG)-
KARTARPUR
(PS) (PSTCL) 
CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

29-Nov-2021 09:00 29-Nov-2021 17:00 PLANNED Approved 29-Nov-21 09:00 29-Nov-21 17:00

55 RQ71056 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2

D Cleaning of 
porcelain discs 
insulators in 
polluted areas eg. 
across railway 
crossings, near 
brick klin etc.  and  
Checking & 
Tightening of 
jumpers nut bolts 
and routine 
maintenance 

29-Nov-2021 09:00 30-Nov-2021 17:00 __ PLANNED Approved 29-Nov-21 09:00 30-Nov-21 17:00

56 RQ71050 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2

D Cleaning of 
porcelain discs 
insulators in 
polluted areas eg. 
across railway 
crossings, near 
brick klin etc.  and  
Checking & 
Tightening of 
jumpers nut bolts 
and routine 
maintenance 

26-Nov-2021 09:00 27-Nov-2021 17:00 __ PLANNED Approved 26-Nov-21 09:00 27-Nov-21 17:00



57 RQ71048 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
NAKODAR(P
SG) (PS) 

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

25-Nov-2021 09:00 25-Nov-2021 17:00 PLANNED Approved 25-Nov-21 09:00 25-Nov-21 17:00

58 RQ71027 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-DHURI(PS) 
(PS) CKT-2

D Maintenance of 
(410 89B isolator, 
411 89A isolator) 
CT (410)

24-Nov-2021 09:00 24-Nov-2021 17:00 __ PLANNED Approved 24-Nov-21 09:00 24-Nov-21 17:00

59 RQ71026 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-DHURI(PS) 
(PS) CKT-2

D Maintenance of ( 
410 89L isolator), 
CVT(410),  Wave 
Trap (410),  For LA 
(410)

23-Nov-2021 09:00 23-Nov-2021 17:00 __ PLANNED Approved 23-Nov-21 09:00 23-Nov-21 17:00

60 RQ71038 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
MUKTSAR(P

D Jumper Tightening 22-Nov-2021 09:00 22-Nov-2021 17:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00

61 RQ71039 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(P
SG)-
MOGA(PG) 
(PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

22-Nov-2021 09:00 22-Nov-2021 17:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00

62 RQ71025 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-DHURI(PS) 
(PS) CKT-2

D  Protection testing 
of 400 kV 
Talwandi ckt 2 By 
protection team 
ludhiana

22-Nov-2021 09:00 22-Nov-2021 17:00 __ PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00

63 RQ71041 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-DHURI(PS) 
(PS) CKT-2

D Disc insulator 
Washing at 
Stragetic location

22-Nov-2021 09:00 24-Nov-2021 17:00 __ PLANNED Approved 22-Nov-21 09:00 24-Nov-21 17:00

64 RQ71042 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1

D Cleaning of 
porcelain discs 
insulators in 
polluted areas eg. 
across railway 
crossings, near 
brick klin etc.  and  
Checking & 
Tightening of 
jumpers nut bolts 
and routine 
maintenance 

22-Nov-2021 09:00 25-Nov-2021 17:00 __ PLANNED Approved 22-Nov-21 09:00 25-Nov-21 17:00



65 RQ71035 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
NAKODAR(P
SG) (PS) 

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

18-Nov-2021 09:00 18-Nov-2021 17:00 PLANNED Approved 18-Nov-21 09:00 18-Nov-21 17:00

66 RQ71029 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
MUKTSAR(P

D Jumper Tightening 15-Nov-2021 09:00 15-Nov-2021 17:00 PLANNED Approved 15-Nov-21 09:00 15-Nov-21 17:00

67 RQ71030 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(P
SG)-
MOGA(PG) 
(PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

15-Nov-2021 09:00 15-Nov-2021 17:00 PLANNED Approved 15-Nov-21 09:00 15-Nov-21 17:00

68 RQ71032 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-DHURI(PS) 
(PS) CKT-1

D Disc insulator 
Washing at 
Stragetic location 

15-Nov-2021 09:00 20-Nov-2021 17:00 __ PLANNED Approved 15-Nov-21 09:00 20-Nov-21 17:00

69 RQ71024 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-1

D Cleaning of 
porcelain discs 
insulators in 
polluted areas eg. 
across railway 
crossings, near 
brick klin etc.  and  
Checking & 
Tightening 
jumpers nut bolts 
and routine 
maintenance 

12-Nov-2021 09:00 12-Nov-2021 17:00 __ PLANNED Approved 12-Nov-21 09:00 12-Nov-21 17:00

70 RQ71022 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(P
SG) (PS) 
CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

11-Nov-2021 09:00 11-Nov-2021 17:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 17:00

71 RQ71017 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-2

D Maintenance of 
(404 89B isolator, 
405 89A isolator) 
CT (404)

09-Nov-2021 09:00 09-Nov-2021 17:00 __ PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

72 RQ71012 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
MUKTSAR(P

D Jumper Tightening 08-Nov-2021 09:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00



73 RQ71014 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA 
TPS(PSG)-
NAKODAR(P
SG) (PS) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

08-Nov-2021 09:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00

74 RQ71015 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-2

D Disc insulator 
cleaning at 
Stragetic location 
and jumper 
checking 

08-Nov-2021 09:00 09-Nov-2021 17:00 __ PLANNED Approved 08-Nov-21 09:00 09-Nov-21 17:00

75 RQ71016 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-2

D Cleaning of 
porcelain discs 
insulators in 
polluted areas eg. 
across railway 
crossings, near 
brick klin etc.  and  
Checking & 
Tightening 
jumpers nut bolts 
and routine 
maintenance 

08-Nov-2021 09:00 11-Nov-2021 17:00 __ PLANNED Approved 08-Nov-21 09:00 11-Nov-21 17:00

76 RQ71013 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-2

D Maintenance of ( 
404 89L isolator), 
CVT(404),  Wave 
Trap (404),  For LA 
(404)

08-Nov-2021 09:00 08-Nov-2021 17:00 __ PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00

77 RQ71010 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(P
SG)-
MAKHU(PS) 
(PS) CKT-2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

03-Nov-2021 09:00 03-Nov-2021 17:00 PLANNED Approved 03-Nov-21 09:00 03-Nov-21 17:00

78 RQ71007 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
(PG)-
KARTARPUR
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

02-Nov-2021 09:00 02-Nov-2021 17:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

79 RQ71006 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-1

D Maintenance of 
(401 89B isolator, 
402 89A isolator) 
CT (401)

02-Nov-2021 09:00 02-Nov-2021 17:00 __ PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

80 RQ71000 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
MUKTSAR(P

D Jumper Tightening 01-Nov-2021 09:00 01-Nov-2021 17:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00



81 RQ71003 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NAKODAR(P
SG)-
MAKHU(PS) 
(PS) CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

01-Nov-2021 09:00 01-Nov-2021 17:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00

82 RQ71001 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)
-
NAKODAR(P
SG) (PS) 

D Jumper 
Tightening,Patrolli
ng/Tree trimming

01-Nov-2021 09:00 11-Nov-2021 17:00 Except 4,5 
& 7 
November 
2021 

PLANNED Approved 01-Nov-21 09:00 11-Nov-21 17:00

83 RQ71002 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-1

D Maintenance of ( 
401 89L isolator), 
CVT(401),  Wave 
Trap (401),  For LA 
(401)

01-Nov-2021 09:00 01-Nov-2021 17:00 __ PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00

84 RQ71004 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-1

D Disc insulator 
cleaning at 
Stragetic location 
and jumper 
checking 

01-Nov-2021 09:00 02-Nov-2021 17:00 __ PLANNED Approved 01-Nov-21 09:00 02-Nov-21 17:00

85 RQ71005 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJPURA-
DHURI (PS) 
CKT-1

D Cleaning of 
porcelain discs 
insulators in 
polluted areas eg. 
across railway 
crossings, near 
brick klin etc.  and  
Checking & 
Tightening 
jumpers nut bolts 
and routine 
maintenance 

01-Nov-2021 09:00 03-Nov-2021 17:00 __ PLANNED Approved 01-Nov-21 09:00 03-Nov-21 17:00

86 RQ70218 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMARGARH
(NRSS XXIX)-
WAGOORA(
PG) (NRSS 
XXIX) CKT-2

POWER
GRID,N
RSS 
XXIX

D For AMP Works of 
Line equipments.

09-Nov-2021 11:00 09-Nov-2021 15:30 Kindly 
approve

PLANNED Approved 09-Nov-21 11:00 09-Nov-21 15:30

87 RQ70217 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMARGARH
(NRSS XXIX)-
WAGOORA(
PG) (NRSS 
XXIX) CKT-1

POWER
GRID,N
RSS 
XXIX

D For AMP Works of 
Line equipments.

07-Nov-2021 11:00 07-Nov-2021 15:30 Kindly 
approve

PLANNED Approved 07-Nov-21 11:00 07-Nov-21 15:30



88 RQ70865 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMARGARH
(NRSS XXIX)-
WAGOORA(
PG) (NRSS 
XXIX) CKT-2

POWER
GRID,N
RSS 
XXIX

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400KV 
Amargarh-
Wagoora Ckt-I.

03-Nov-2021 07:00 06-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 03-Nov-21 07:00 06-Nov-21 18:00

89 RQ70864 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
URI_1(NH)-
AMARGARH
(NRSS XXIX) 
(NRSS XXIX) 
CKT-2

POWER
GRID,N
RSS 
XXIX

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400KV 
Uri1-Amargarh 

02-Nov-2021 07:00 02-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 02-Nov-21 07:00 02-Nov-21 18:00

90 RQ70816 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
URI_1(NH)-
AMARGARH
(NRSS XXIX) 
(NRSS XXIX) 
CKT-2

POWER
GRID,N
RSS 
XXIX

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400 
kV Uri1-Amargarh 

01-Nov-2021 08:00 01-Nov-2021 19:00 Kindly 
approve

PLANNED Approved 01-Nov-21 08:00 01-Nov-21 19:00

91 RQ70845 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMARGARH
(NRSS XXIX)-
WAGOORA(
PG) (NRSS 
XXIX) CKT-2

POWER
GRID,N
RSS 
XXIX

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

92 RQ70846 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
URI_1(NH)-
AMARGARH
(NRSS XXIX) 
(NRSS XXIX) 
CKT-2

POWER
GRID,N
RSS 
XXIX

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

93 RQ70998 OCC_
188

nhpccc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(
PG)-
SALAL(NH) 
(PG) CKT-2

POWER
GRID

D Dismantling of old 
MOM (Motor 
operated 
Mechanism) and 
installation of new 
MOM and Annual 
Maintenance 
works.

27-Nov-2021 10:00 29-Nov-2021 18:00 PLANNED Approved 28-Oct-21 10:00 30-Oct-21 18:00



94 RQ70997 OCC_
188

nhpccc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(
PG)-
SALAL(NH) 
(PG) CKT-1

POWER
GRID

D Dismantling of old 
MOM (Motor 
Operated 
MNechanism) and 
installation of new 
MOM and annual 
maintenance 
works.

24-Nov-2021 10:00 26-Nov-2021 18:00 PLANNED Approved 25-Oct-21 10:00 27-Oct-21 18:00

95 RQ71034 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-
2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

17-Nov-2021 09:00 17-Nov-2021 17:00 - PLANNED Approved 17-Nov-21 09:00 17-Nov-21 17:00

96 RQ71019 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH
(PG)-
MOHALI(PS) 
(PS) CKT-2

D Tightening of nut 
bolts of jumpers, 
and cleaning of 
Disc insulators of 
T.no 160 to 169.

09-Nov-2021 09:00 09-Nov-2021 17:00 __ PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

97 RQ71008 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R(
BB)-
MAHILPUR(
PS) (PS) CKT-
1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

02-Nov-2021 09:00 02-Nov-2021 17:00 - PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

98 RQ71009 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NALLAGARH
(PG)-
MOHALI(PS) 
(PS) CKT-1

D Tightening of nut 
bolts of jumpers, 
and cleaning of 
Disc insulators of 
T.no 160 to 169.

02-Nov-2021 09:00 02-Nov-2021 17:00 __ PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

99 RQ70999 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R(
BB)-
MAHILPUR(
PS) (PS) CKT-
2

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

01-Nov-2021 09:00 01-Nov-2021 17:00 - PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00

100 RQ70800 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(
PG)-
BARN(JK) 
(PDD JK) 
CKT-2

PDD JK D For line 
equipments AMP 
works at 
Kishenpur S/s.

13-Nov-2021 09:00 13-Nov-2021 13:00 Kindly 
approve

PLANNED Approved 13-Nov-21 09:00 13-Nov-21 13:00

101 RQ70799 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(
PG)-
BARN(JK) 
(PDD JK) 
CKT-1

PDD JK D For line 
equipments AMP 
works at 
Kishenpur S/s.

12-Nov-2021 09:00 12-Nov-2021 13:00 Kindly 
approve

PLANNED Approved 12-Nov-21 09:00 12-Nov-21 13:00



102 RQ70887 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ALUSTENG(J
K)-
DRASS(JK) 
(PDD JK) 
CKT-1

PDD JK C For replacement 
of bent leg at 
tower no 185.

01-Nov-2021 09:30 07-Nov-2021 20:00 Kindly 
approve

PLANNED Approved 06-Nov-21 09:30 12-Nov-21 20:00 subject to JK 
consent

103 RQ71053 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
SHANAN 
(PS) (PSTCL) 
CKT-2

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

29-Nov-2021 09:00 29-Nov-2021 17:00 PLANNED Approved 29-Nov-21 09:00 29-Nov-21 17:00

104 RQ71051 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
SHANAN 
(PS) (PSTCL) 
CKT-1

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

27-Nov-2021 09:00 27-Nov-2021 17:00 PLANNED Approved 27-Nov-21 09:00 27-Nov-21 17:00

105 RQ71049 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
SHANAN 
(PS) (PSTCL) 
CKT-1

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

26-Nov-2021 09:00 26-Nov-2021 17:00 PLANNED Approved 26-Nov-21 09:00 26-Nov-21 17:00

106 RQ71047 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
PATHANKOT 
 (PS) 
(PSTCL) CKT-

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

25-Nov-2021 09:00 25-Nov-2021 17:00 PLANNED Approved 25-Nov-21 09:00 25-Nov-21 17:00

107 RQ71045 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HAMIRPUR(
HP)-
CHOHAL 
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

24-Nov-2021 09:00 24-Nov-2021 17:00 - PLANNED Approved 24-Nov-21 09:00 24-Nov-21 17:00

108 RQ71044 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
PATHANKOT 
 (PS) 
(PSTCL) CKT-

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

24-Nov-2021 09:00 24-Nov-2021 17:00 PLANNED Approved 24-Nov-21 09:00 24-Nov-21 17:00

109 RQ71043 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
PATHANKOT 
 (PS) 
(PSTCL) CKT-

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

23-Nov-2021 09:00 23-Nov-2021 17:00 PLANNED Approved 23-Nov-21 09:00 23-Nov-21 17:00



110 RQ71031 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HAMIRPUR(
HP)-
CHOHAL 
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

15-Nov-2021 09:00 15-Nov-2021 17:00 - PLANNED Approved 15-Nov-21 09:00 15-Nov-21 17:00

111 RQ71021 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
HAMIRPUR(
HP)-
CHOHAL 
(PS) (PSTCL) 
CKT-1

D  Checking of 
Jumper,suspension 
 clamp  and 
Damper.Tree 
cutting and disc 
cleaning

10-Nov-2021 09:00 10-Nov-2021 17:00 - PLANNED Approved 10-Nov-21 09:00 10-Nov-21 17:00

112 RQ71020 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
PATHANKOT 
 (PS) 
(PSTCL) CKT-

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

10-Nov-2021 09:00 10-Nov-2021 17:00 PLANNED Approved 10-Nov-21 09:00 10-Nov-21 17:00

113 RQ71018 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
PATHANKOT 
 (PS) 
(PSTCL) CKT-

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

09-Nov-2021 09:00 09-Nov-2021 17:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

114 RQ71011 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KANGRA 
(HP)-
PATHANKOT 
 (PS) 
(PSTCL) CKT-

D Jumper 
tightening,checkin
g of tower 
accessories,checki
ng of conductor 
on dead end 

08-Nov-2021 09:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00

115 RQ71052 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(P
G)-
MAKHU(PS) 
(PSTCL) CKT-
2

D For Jumper 
Tightening Tower 
No. 138-175

27-Nov-2021 09:00 27-Nov-2021 17:00 PLANNED Approved 27-Nov-21 09:00 27-Nov-21 17:00

116 RQ71046 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(P
G)-
MAKHU(PS) 
(PSTCL) CKT-
2

D For Jumper 
Tightening Tower 
No. 92-137

24-Nov-2021 09:00 24-Nov-2021 17:00 PLANNED Approved 24-Nov-21 09:00 24-Nov-21 17:00

117 RQ71040 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(P
G)-
MAKHU(PS) 
(PSTCL) CKT-
1

D For Jumper 
Tightening Tower 
No. 46-91

22-Nov-2021 09:00 22-Nov-2021 17:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00



118 RQ71037 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR(P
G)-
MAKHU(PS) 
(PSTCL) CKT-
1

D For Jumper 
Tightening Tower 
No. 01-45

20-Nov-2021 09:00 20-Nov-2021 17:00 PLANNED Approved 20-Nov-21 09:00 20-Nov-21 17:00

119 RQ71036 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU 
(PS) CKT-2

D For Jumper 
Tightening Tower 
No. 225-262

18-Nov-2021 09:00 18-Nov-2021 17:00 PLANNED Approved 18-Nov-21 09:00 18-Nov-21 17:00

120 RQ71033 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU 
(PS) CKT-2

D For Jumper 
Tightening Tower 
No. 194-224

16-Nov-2021 09:00 16-Nov-2021 17:00 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 17:00

121 RQ71028 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU 
(PS) CKT-1

D For Jumper 
Tightening Tower 
No. 163-193

13-Nov-2021 09:00 13-Nov-2021 17:00 PLANNED Approved 13-Nov-21 09:00 13-Nov-21 17:00

122 RQ71023 OCC_
188

sldcps_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUKTSAR-
MAKHU 
(PS) CKT-1

D For Jumper 
Tightening Tower 
No. 132- 162

11-Nov-2021 09:00 11-Nov-2021 17:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 17:00

123 RQ70286 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

500 KV 
HVDC 
BALIA-
BHIWADI 

D AMP activities 21-Nov-2021 08:00 22-Nov-2021 19:00 PLANNED Approved 21-Nov-21 08:00 22-Nov-21 19:00

124 RQ70287 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

500 KV 
HVDC 
BALIA-
BHIWADI 

D AMP activities 21-Nov-2021 08:00 22-Nov-2021 19:00 PLANNED Approved 21-Nov-21 08:00 22-Nov-21 19:00

125 RQ70284 OCC_
188

cpcc1_sd HVDC 
LINE 
CIRCUIT

500 KV 
HVDC 
BALIA-
BHIWADI 

D AMP activities 19-Nov-2021 08:00 20-Nov-2021 19:00 PLANNED Approved 19-Nov-21 08:00 20-Nov-21 19:00 other pole should 
be available with 
full capacity

126 RQ70307 OCC_
188

cpcc3_sd HVDC 
LINE 
CIRCUIT

500 KV 
HVDC 
BALIA-
BHIWADI 

D Yearly AMP Work 18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00 other pole should 
be available with 
full capacity

127 RQ70306 OCC_
188

cpcc3_sd HVDC 
LINE 
CIRCUIT

500 KV 
HVDC 
BALIA-
BHIWADI 

D Yearly AMP Work 15-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 17-Nov-21 18:00 other pole should 
be available with 
full capacity



128 RQ70157 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BIKANER-
MOGA (PG) 
CKT-2

POWER
GRID

D For AMP works. 28-Nov-2021 08:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 28-Nov-21 08:00 30-Nov-21 18:00

129 RQ70278 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER(PG)-
PHAGI(RS) 
(PG) CKT-2

POWER
GRID

D SWITCHING 
IMPULSE TEST ON 
GIS 

27-Nov-2021 10:00 27-Nov-2021 18:00 PLANNED Approved 27-Nov-21 10:00 27-Nov-21 18:00 other line shall be in 
non- auto mode

130 RQ70269 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER(PG)-
PHAGI(RS) 
(PG) CKT-2

POWER
GRID

D To attend 
constructional 
defects by M/s 
Bajaj and line LA 
replacement at 
Ajmer ss by M/s 
linson

27-Nov-2021 07:00 28-Nov-2021 18:00 PLANNED Approved 10-Nov-21 07:00 11-Nov-21 18:00 other line shall be in 
non- auto mode

131 RQ70268 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER(PG)-
PHAGI(RS) 
(PG) CKT-1

POWER
GRID

D To attend 
constructional 
defects by M/s 
Bajaj and line LA 
replacement at 
Ajmer ss by M/s 
linson

25-Nov-2021 07:00 26-Nov-2021 18:00 PLANNED Approved 08-Nov-21 07:00 09-Nov-21 18:00 other line shall be in 
non- auto mode

132 RQ70156 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BIKANER-
MOGA (PG) 
CKT-1

POWER
GRID

D For AMP works. 23-Nov-2021 08:00 25-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 23-Nov-21 08:00 25-Nov-21 18:00

133 RQ70320 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
FATEHPUR 
(PG) CKT-1

POWER
GRID

D For insulator 
replacement work 
at Loc 753 by 
Fatehpur

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

134 RQ70319 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
KANPUR_GI
S (PG) CKT-1

POWER
GRID

D For OPGW 
WORK(Tapping of 
765 KV Kanpur-
Varanasi-1 to 132 
KV Sangipur Kurna 
Line for Repeater 
Station)

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00 at a time only one 
shutdown

135 RQ70357 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
KANPUR_GI
S-ALIGARH 
(PG) CKT-1

POWER
GRID

C Transmission Line 
diversion work 
due to 
construction of 
Bundelkhand 

21-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 21-Nov-21 08:00 25-Nov-21 18:00



136 RQ70147 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AGRA-
ALIGARH 
(PG) CKT-1

POWER
GRID

D AMP WORK 18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00 subjec to real time 
conditions.

137 RQ70289 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AGRA-
JHATIKARA 
(PG) CKT-1

POWER
GRID

D  AMP work 17-Nov-2021 10:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 10:00 17-Nov-21 18:00 subjec to real time 
conditions.

138 RQ70353 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA-
BIKANER 
(PG) CKT-2

POWER
GRID

D For Bird diverter 
Fixing 

17-Nov-2021 07:00 17-Nov-2021 19:00 Non auto 
mode of 
circuit 1

PLANNED Approved 17-Nov-21 07:00 17-Nov-21 19:00

139 RQ70264 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER-
CHITTORGA
RH (PG) 
CKT-2

POWER
GRID

D Annual  
maintenance work 
eg. Insulator 
cleaning 
,Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 

16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

140 RQ70352 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BHADLA-
BIKANER 
(PG) CKT-1

POWER
GRID

D For Bird diverter 
Fixing 

16-Nov-2021 07:00 16-Nov-2021 19:00 Non auto 
mode of 
circuit 2

PLANNED Approved 16-Nov-21 07:00 16-Nov-21 19:00

141 RQ70263 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AJMER-
CHITTORGA
RH (PG) 
CKT-1

POWER
GRID

D Annual  
maintenance work 
eg. Insulator 
cleaning 
,Tightening of 
loose condutor 
VD, Corona ring, 
arcing horn, 
jumper, string 

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

142 RQ70271 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
2

POWER
GRID

D Diamond Crossing 
with under 
construction line 
400 kV D/C 
Mohindergarh-
Bhiwani TL 
Location no. 25-I, 
25-IA, 25-II,25-IIA

10-Nov-2021 07:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 07:00 10-Nov-21 18:00 ATC-TTC to be 
reduced by 200 
MW. subject to real 
time conditions.



143 RQ70351 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BIKANER-
MOGA (PG) 
CKT-2

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

10-Nov-2021 07:00 10-Nov-2021 19:00 Non auto 
mode of 
circuit 1

PLANNED Approved To be clubbed with 
Sl.No.128; 

144 RQ70270 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
1

POWER
GRID

D Diamond Crossing 
with under 
construction line 
400 kV D/C 
Mohindergarh-
Bhiwani TL 
Location no. 22-I, 
22-IA, 22-II,22-IIA

08-Nov-2021 07:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 07:00 08-Nov-21 18:00 subjec to real time 
conditions.

145 RQ70241 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
GR.NOIDA_2
(UPC)-
MEERUT(PG
) (PG) CKT-1

POWER
GRID

D Stringing Activity 
in span 57/1 - 
57/2 of 400 KV 
Muradnagar 
Simbhavli D/C 
transmission line

02-Nov-2021 08:00 02-Nov-2021 18:00 PLANNED Approved 26-Oct-21 08:00 26-Oct-21 18:00

146 RQ70256 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
KOTESHWA
R-MEERUT 
(PG) CKT-2

POWER
GRID

C RELOCATION OF R-
PH BUSHING AT 
TERRACE-6 DUE 
TO SETTLEMENT 
OF FOUNDATION

02-Nov-2021 08:00 06-Nov-2021 18:00 PLANNED Rejected deferred to next occ

147 RQ70314 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
ALIGARH 
(PG) CKT-1

POWER
GRID

D For OPGW 
work(Tapping of 
OPGW from 765 
KVOrai-Aligarh-1 
to 400 KV Kanpur -
Ballabhgarh-1)

01-Nov-2021 08:00 01-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 01-Nov-21 18:00 1100 MW 
curtailment for S/C 
outage

148 RQ70323 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
ALIGARH 
(PG) CKT-2

POWER
GRID

C Tower diversion 
work due to 
construction of 
Bundelkhand 
expressway 
between location 
no.: 70 to 78 and 
between location 
no.: 85 to 100 

01-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 25-Oct-21 08:00 04-Nov-21 18:00



149 RQ70322 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
ALIGARH 
(PG) CKT-1

POWER
GRID

C Tower diversion 
work due to 
construction of 
Bundelkhand 
expressway 
between location 
no.: 70 to 78 and 
between location 
no.: 85 to 100 

01-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 25-Oct-21 08:00 04-Nov-21 18:00

150 RQ70328 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
ALIGARH 
(PG) CKT-2

POWER
GRID

C Tower diversion 
work due to 
construction of 
Bundelkhand 
expressway 
between location 
no.: 70 to 78 and 
between location 
no.: 85 to 100 

01-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Rejected repeated entry

151 RQ70327 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
ALIGARH 
(PG) CKT-1

POWER
GRID

C Tower diversion 
work due to 
construction of 
Bundelkhand 
expressway 
between location 
no.: 70 to 78 and 
between location 
no.: 85 to 100 

01-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Rejected repeated entry

152 RQ70315 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ORAI-
ALIGARH 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 subjec to real time 
conditions.

153 RQ70316 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
VARANASI-
KANPUR_GI
S (PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00



154 RQ69849 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
ANPARA_C(L
AN)-
UNNAO(UP) 
(UP) CKT-1

UPPTCL C 1. Attending of oil 
leakage from R-ph 
unit by 
replacement of 
gaskit of 765kV, 
3X110 MVAR 
Anpara'C' Line 
Reactor and 
centrifusing of 
completeTransfor
mer oil of this unit 
at 765 kV S/s 
Unnao.2.A/R 
tesing of main bay-
4 protection relays 
& Tie Bay-5 BCU 
by M/"&"s GE 
T&D Engineer of 
765 kV Unnao-
Anpara C line.")

16-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Rejected 16-Nov-21 08:00 24-Nov-21 18:00 deferred to next 
occ. after revival of 
rihand-dadri pole

155 RQ69881 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
BARA-
MAINPURI 
(UP) CKT-2

UPPTCL C Annual 
Maintenance Line 
and Reactor & 704 
Bay Breaker 
Repairing Work 

15-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 18-Nov-21 18:00 If line outage may 
be availed on daily 
basis. shall be 
facilitated with unit 
outage.

156 RQ69868 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AGRA 
FATEHBAD(
UP)-
LALITPUR(LP
G) (UP) CKT-
2

UPPTCL D OPGW stringing 
work between 
Tower No- 731-
733, Charging of 
Line Reactor R 
phase Unit and 
Spare Reactor will 
be charge as Y 
Phase. (At present 
Spare unit is 
charge as R Phase.) 

11-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 13-Nov-21 7:00 14-Nov-21 17:00 May be clubbed 
with Unit outage at 
Lalitpur

157 RQ69788 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
GR.NOIDA_2
(UPC)-
HAPUR (UP) 
CKT-1

UPPTCL D Over Head 
Crossing By U/C 
765 kV S/C 
Ghatampur-Hapur 
Transmission Line 
(260A-260B) and 
OPGW diamond 
configuration (at 
AP253-AP254 of 
GTL) by manual  
method, required 
Complete 
shutdown.

10-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 12-Nov-21 18:00



158 RQ69789 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

765 KV 
AGRA 
FATEHBAD-
GR.NOIDA_2
(UPC) (UP) 
CKT-1

UPPTCL D Shutdown punch 
points rectification 
by GTL for 765 kV 
S/C Agra-Greater 
Noida 
Transmission Line, 
required 
Complete 

09-Nov-2021 10:00 09-Nov-2021 16:00 PLANNED Approved 09-Nov-21 10:00 09-Nov-21 16:00

159 RQ70038 OCC_
188

cpcc2_sd BUS 765KV  BUS 
2 AT 
MOGA(PG)

POWER
GRID

D for AMP works 30-Nov-2021 08:00 30-Nov-2021 16:00 PLANNED Approved 29-Nov-21 08:00 30-Nov-21 16:00

160 RQ70039 OCC_
188

cpcc2_sd BUS 765KV  BUS 
2 AT 
MOGA(PG)

POWER
GRID

D for AMP works 29-Nov-2021 08:00 29-Nov-2021 16:00 PLANNED Approved 29-Nov-21 08:00 30-Nov-21 16:00

161 RQ70190 OCC_
188

cpcc3_sd BUS 765KV  BUS 
2 AT 
AGRA(PG)

POWER
GRID

D AMP WORK 22-Nov-2021 09:00 22-Nov-2021 18:00 PLANNED Rejected deferred to next occ

162 RQ69987 OCC_
188

cpcc1_sd BUS 765KV  BUS 
2 AT 
BHIWANI(P
G)

POWER
GRID

D Bus stability and 
commissioninbg 
of new ICT-III dia

17-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 18-Nov-21 18:00 May be availed on 
Daily Basis.

163 RQ69986 OCC_
188

cpcc1_sd BUS 765KV  BUS 
1 AT 
BHIWANI(P
G)

POWER
GRID

D Bus stability and 
commissioninbg 
of new ICT-III dia

15-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00 May be availed on 
Daily Basis.

164 RQ70330 OCC_
188

cpcc1_sd BUS 765 KV 
KOTESHWA
R(PG) - BUS 

POWER
GRID

D For AMP Work 04-Nov-2021 08:00 04-Nov-2021 18:00 PLANNED Rejected deferred to next occ

165 RQ70329 OCC_
188

cpcc1_sd BUS 765 KV 
KOTESHWA
R(PG) - BUS 

POWER
GRID

D For AMP Work 03-Nov-2021 08:00 03-Nov-2021 18:00 PLANNED Rejected deferred to next occ

166 RQ69973 OCC_
188

cpcc1_sd BUS 765KV  BUS 
2 AT 
PHAGI(RS)

RRVPN
L

D Switching Impluse 
Test on  765 kV GIS

19-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Rejected deferred to next occ

167 RQ69972 OCC_
188

cpcc1_sd BUS 765KV  BUS 
1 AT 
PHAGI(RS)

RRVPN
L

D Switching Impluse 
Test on  765 kV GIS

17-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Rejected deferred to next occ

168 RQ70100 OCC_
188

sldcrs_sd BUS 765KV  BUS 
2 AT 
PHAGI(RS)

RRVPN
L

D for erection of 
Jumpering & 
testing work

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Rejected deferred to next occ

169 RQ70099 OCC_
188

sldcrs_sd BUS 765KV  BUS 
1 AT 
PHAGI(RS)

RRVPN
L

D for erection of 
Jumpering & 
testing work

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Rejected deferred to next occ

170 RQ69964 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR 
NO 2 AT 
765 KV 
BHADLA_2 
(PG)

POWER
GRID

D CSD fine tune 28-Nov-2021 18:00 28-Nov-2021 22:00 PLANNED Approved 28-Nov-21 28-Nov-21 May be availed in 
Day time. 



171 RQ69963 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765 KV 
BHADLA_2 
(PG)

POWER
GRID

D CSD fine tune 28-Nov-2021 08:00 28-Nov-2021 18:00 PLANNED Approved 28-Nov-21 28-Nov-21 May be availed in 
Day time. 

172 RQ69974 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR 
NO 2 AT 
765 KV 
PHAGI(RS)

POWER
GRID

D Switching Impluse 
Test on  765 kV GIS

22-Nov-2021 09:00 23-Nov-2021 18:00 PLANNED Approved 22-Nov-21 09:00 23-Nov-21 18:00

173 RQ70123 OCC_
188

sldcrs_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765KV 
PHAGI(RS)

POWER
GRID

D 1.  Measurment of 
Tan-delta of 
Bushings of 
Reactors.                                                                                                    
                                                                                   
                                                 
               2. Other 

17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

174 RQ69934 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765KV 
AJMER(PG)

POWER
GRID

D For AMP Work 09-Nov-2021 09:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00

175 RQ70054 OCC_
188

stuup_sd BR/BSR/
MSC/M
SR

189 MVAR 
BUS 
REACTOR 
NO 1 AT 
765 KV 
ANPARA_D(
UP)

UPPTCL C Testing of bus 
reactor CT and LA 
,bAY CT and circuit 
breaker

17-Nov-2021 10:00 18-Nov-2021 18:00 PLANNED Approved 17-Nov-21 10:00 18-Nov-21 18:00

176 RQ69823 OCC_
188

stuup_sd BR/BSR/
MSC/M
SR

240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765KV 
AGRA 
FATEHBAD(

UPPTCL D For Charging of R 
Phase unit. Spare 
unit will be charge 
as Y Phase. (At 
present, Spare 
unit is charged as 
R phase)

15-Nov-2021 11:00 15-Nov-2021 15:00 PLANNED Approved 15-Nov-21 11:00 15-Nov-21 15:00

177 RQ69960 OCC_
188

cpcc1_sd LINE 
REACTO
R

330 MVAR 
LR ON 765 
KV AJMER-
BHADLA_2  
(PG) CKT-1 
@BHADLA_
2 (PG)

POWER
GRID

D For CSD fine tuning 25-Nov-2021 20:00 25-Nov-2021 22:00 PLANNED Approved 25-Nov-21 20:00 25-Nov-21 22:00 L/R shutdown may 
be availed with Line 
shutdown work.



178 RQ69958 OCC_
188

cpcc1_sd LINE 
REACTO
R

240 MVAR 
LR ON 765 
KV BIKANER-
BHADLA_2  
(PG) CKT-1 
@BHADLA_
2 (PG)

POWER
GRID

D For CSD fine tuning 25-Nov-2021 18:00 25-Nov-2021 20:00 PLANNED Approved 25-Nov-21 18:00 25-Nov-21 20:00 L/R shutdown may 
be availed with Line 
shutdown work.

179 RQ69957 OCC_
188

cpcc1_sd LINE 
REACTO
R

240 MVAR 
LR ON 765 
KV BIKANER-
BHADLA_2  
(PG) CKT-2 
@BHADLA_
2 (PG)

POWER
GRID

D For CSD fine tuning 25-Nov-2021 14:00 25-Nov-2021 16:00 PLANNED Approved 25-Nov-21 14:00 25-Nov-21 16:00 L/R shutdown may 
be availed with Line 
shutdown work.

180 RQ69959 OCC_
188

cpcc1_sd LINE 
REACTO
R

330 MVAR 
LR ON 765 
KV AJMER-
BHADLA_2  
(PG) CKT-2 
@BHADLA_
2 (PG)

POWER
GRID

D For CSD fine tuning 25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00 L/R shutdown may 
be availed with Line 
shutdown work.

181 RQ69968 OCC_
188

cpcc1_sd LINE 
REACTO
R

240 MVAR 
LR ON 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
2 
@PHAGI(RS)

POWER
GRID

D Canopy 
installation work  
on Reactor 
Protection Devices 
(Bucholz,PRV)

09-Nov-2021 10:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 10:00 09-Nov-21 18:00 L/R shutdown may 
be availed with Line 
shutdown work.

182 RQ69824 OCC_
188

stuup_sd LINE 
REACTO
R

330 MVAR 
LR ON 
ANPARA_C(L
AN)-
UNNAO(UP) 
(UP) CKT-1 
@UNNAO(U
P)

UPPTCL C Attending of oil 
leakage from R-ph 
unit by 
replacement of 
gaskit of 765kV, 
3X110 MVAR 
Anpara'C' Line 
Reactor and 
centrifusing of 
completeTransfor
mer oil of this unit 
at 765 kV S/s 
Unnao.

16-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Rejected deferred to next occ

183 RQ69945 OCC_
188

cpcc1_sd BAY 706 MAIN 
BAY - 240 
MVAR BUS 
REACTOR 
NO 1 AT 
765KV 
JHATIKARA(
PG)

POWER
GRID

D For AMP Work 29-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 30-Nov-21 18:00



184 RQ69941 OCC_
188

cpcc1_sd BAY 704 MAIN 
BAY - 
765/400 KV 
800 MVA 
ICT 2 AT 
KOTESHWA
R(PG) 
(POWERGRI
D)

POWER
GRID

D For AMP Work 28-Nov-2021 08:00 28-Nov-2021 18:00 PLANNED Approved 28-Nov-21 08:00 28-Nov-21 18:00

185 RQ70194 OCC_
188

cpcc3_sd BAY 701 MAIN 
BAY - 765 
KV AGRA-
GWALIOR 
(PG) CKT-2 
AND 765KV  
BUS 1 AT 
AGRA(PG)

POWER
GRID

D AMP work. 26-Nov-2021 09:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 09:00 26-Nov-21 18:00

186 RQ69981 OCC_
188

cpcc1_sd BAY 720 TIE BAY 
- 765 KV 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
2 AND 240 
MVAR BUS 
REACTOR 
NO 3 AT 
765KV 
BHIWANI(P
G)

POWER
GRID

D For AMP Work 26-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 27-Nov-21 18:00

187 RQ69935 OCC_
188

cpcc1_sd BAY 715 MAIN 
BAY - 
765KV  BUS 
2 AT 
CHITTORGA
RH(PG) 
AND 
FUTURE

POWER
GRID

D For AMP Work 25-Nov-2021 08:00 27-Nov-2021 18:00 Future 
Equipment 
Bay 
(Isolator 
Only) 71589 
A (Being a 
future bay 
CIRCUIT 
BREAKER 
not there so 
715 bay 
AMP shall 
be carried 
out with 

PLANNED Approved 25-Nov-21 08:00 27-Nov-21 18:00



188 RQ69936 OCC_
188

cpcc1_sd BAY 714 TIE BAY 
- 765KV 
AJMER-
CHITTORGA
RH (PG) 
CKT-1 AND 
FUTURE AT 
CHITTORGA
RH(PG)

POWER
GRID

D For AMP Work 25-Nov-2021 08:00 27-Nov-2021 18:00 Line 
/equipment 
remain in 
service 
through 
Main / Tie 
bay & 
shutdown 
of 715 bay 
also 
required 
with 714 
bay for 
AMP of 715 
bay 
equipment 
as there is 
no 
Circuitbreak
er because 

PLANNED Approved 25-Nov-21 08:00 27-Nov-21 18:00

189 RQ69983 OCC_
188

cpcc1_sd BAY 719 MAIN 
BAY - 
765KV 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
2 AT 
BHIWANI(P

POWER
GRID

D For AMP Work 24-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 25-Nov-21 18:00

190 RQ69944 OCC_
188

cpcc1_sd BAY 711 TIE BAY 
- 765/400 
KV 1500 
MVA ICT 2 
AT 
JHATIKARA(
PG)  AND 
FUTURE AT 
765 KV 
JHATIKARA(

POWER
GRID

D For AMP Work 24-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 25-Nov-21 18:00

191 RQ69954 OCC_
188

cpcc1_sd BAY 717 TIE BAY 
- 765 KV 
BHADLA-
BIKANER 
(PG) CKT-2 
AND 
FUTURE AT 
BIKANER(PG
)

POWER
GRID

D For AMP Work 24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00



192 RQ69955 OCC_
188

cpcc1_sd BAY 708 TIE BAY 
- 765/400 
KV 1500 
MVA ICT 1 
AT 
BIKANER(PG
) 
(POWERGRI
D) AND 765 
KV BIKANER-
BHADLA_2  
(PG) CKT-2 
AT 765 KV 
BIKANER(PG
) 
(POWERGRI

POWER
GRID

D For AMP Work 23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

193 RQ69946 OCC_
188

cpcc1_sd BAY 716 MAIN 
BAY - 
765KV 
JHATIKARA-
ALIGARH 
(PG) CKT-1 
AT 
JHATIKARA(

POWER
GRID

D For AMP Work 22-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 23-Nov-21 18:00

194 RQ69938 OCC_
188

cpcc1_sd BAY 713 MAIN 
BAY - 765 
KV AJMER-
CHITTORGA
RH (PG) 
CKT-1 AT 
CHITTORGA
RH(PG)

POWER
GRID

D For AMP Work 22-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 24-Nov-21 18:00

195 RQ69982 OCC_
188

cpcc1_sd BAY 717 TIE BAY 
- 765KV 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
1 AND 240 
MVAR BUS 
REACTOR 
NO 2 AT 
765KV 
BHIWANI(P
G)

POWER
GRID

D For AMP Work 22-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 23-Nov-21 18:00



196 RQ69949 OCC_
188

cpcc1_sd BAY 706 MAIN 
BAY - 330 
MVAR BUS 
REACTOR 
NO 1 AT 
765 KV 
BIKANER(PG
) 

POWER
GRID

D For AMP Work 21-Nov-2021 08:00 21-Nov-2021 18:00 PLANNED Approved 21-Nov-21 08:00 21-Nov-21 18:00

197 RQ70206 OCC_
188

cpcc3_sd BAY 707 MAIN 
BAY - 
765KV 
BALIA(PG)-
GAYA(PG) 
(UNDEF) 
CKT-1 AT 
BALIA(PG)

POWER
GRID

D AMP work. 20-Nov-2021 09:00 21-Nov-2021 18:00 2 days S/D 
on daily 
basis is 
required for 
AMP work 
of CB, CT's 
& 
tightening 
of all the 
connectors 

PLANNED Approved 20-Nov-21 09:00 21-Nov-21 18:00

198 RQ69952 OCC_
188

cpcc1_sd BAY 714 TIE BAY 
- 765 KV 
BIKANER-
MOGA (PG) 
CKT-2  AND 
FUTURE AT 
765 KV 
BIKANER(PG
)

POWER
GRID

D For AMP Work 20-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 20-Nov-21 08:00 20-Nov-21 18:00

199 RQ69969 OCC_
188

cpcc1_sd BAY 708 TIE BAY 
- 765 KV 
AJMER-
CHITTORGA
RH (PG) 
CKT-1 AND 
240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765KV 

POWER
GRID

D For AMP Work 19-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 19-Nov-21 18:00

200 RQ69953 OCC_
188

cpcc1_sd BAY 713 MAIN 
BAY - 765 
KV BIKANER-
MOGA (PG) 

 CKT-2  AT 
 BIKANER

POWER
GRID

D For AMP Work 19-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 19-Nov-21 18:00



201 RQ69984 OCC_
188

cpcc1_sd BAY 716 MAIN 
BAY - 
765KV 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
1 AT 
BHIWANI(P

POWER
GRID

D For AMP Work 19-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 20-Nov-21 18:00

202 RQ70205 OCC_
188

cpcc3_sd BAY 710 MAIN 
BAY - 
765KV 
VARANASI-
BALIA (PG) 
CKT-1 AT 
BALIA(PG)

POWER
GRID

D AMP work. 18-Nov-2021 09:00 19-Nov-2021 17:00 2 days S/D 
on daily 
basis is 
required for 
AMP work 
of CB, CT's 
& 
tightening 
of all the 
connectors 

PLANNED Approved 18-Nov-21 09:00 19-Nov-21 17:00

203 RQ69970 OCC_
188

cpcc1_sd BAY 706 MAIN 
BAY - 765 
KV AJMER-
BHADLA_2  
(PG) CKT-2 
(POWERGRI
D) AND 
FUTURE AT 
765 KV 
AJMER(PG) 
(POWERGRI
D)

POWER
GRID

D For AMP Work 18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

204 RQ69951 OCC_
188

cpcc1_sd BAY 712 MAIN 
BAY - 
765/400 KV 
1500 MVA 
ICT 2 AT 
BIKANER(PG
) 

POWER
GRID

D For AMP Work 18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

205 RQ69940 OCC_
188

cpcc1_sd BAY 710 MAIN 
BAY - 
765/400 KV 
800 MVA 
ICT 4 AT 
KOTESHWA
R(PG) 
(POWERGRI
D)

POWER
GRID

D For AMP Work 18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00



206 RQ70227 OCC_
188

cpcc3_sd BAY 717 TIE BAY 
- 765 KV 
ORAI-
JABALPUR 
(PG) CKT-1 
(POWERGRI
D) AND 
FUTURE AT 
765 KV 
ORAI(PG) 
(POWERGRI

POWER
GRID

D AMP work. 17-Nov-2021 09:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 09:00 17-Nov-21 18:00

207 RQ69939 OCC_
188

cpcc1_sd BAY 703 MAIN 
BAY - 240 
MVAR BUS 
REACTOR 
NO 1 AT 
765 KV 
KOTESHWA
R(PG) 
(POWERGRI
D)

POWER
GRID

D For AMP Work 17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

208 RQ69950 OCC_
188

cpcc1_sd BAY 705 TIE BAY 
- 765 KV 
BIKANER-
BHADLA_2  
(PG) CKT-1 
(POWERGRI
D) AND 330 
MVAR BUS 
REACTOR 
NO 1 AT 
765 KV 
BIKANER(PG
) AT 765 KV 
BIKANER(PG
) 
(POWERGRI
D)

POWER
GRID

D For AMP Work 17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

209 RQ69976 OCC_
188

cpcc1_sd BAY 706 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 2 AT 
MEERUT(PG

POWER
GRID

D For AMP Work 16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00



210 RQ69937 OCC_
188

cpcc1_sd BAY 711 TIE BAY 
- 765KV 
AJMER-
CHITTORGA
RH (PG) 
CKT-2 AND 
240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765KV 
CHITTORGA

POWER
GRID

D For AMP Work 16-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 18-Nov-21 18:00

211 RQ69980 OCC_
188

cpcc1_sd BAY 714 TIE BAY 
- 765/400 
KV 1500 
MVA ICT 2 
AT 
BHADLA(PG) 

POWER
GRID

D 765kV Bay No 713 
PLCC Testing

16-Nov-2021 08:00 16-Nov-2021 18:00 Fatehgarh 
line-02 bay  
714

PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

212 RQ69979 OCC_
188

cpcc1_sd BAY 713 MAIN 
BAY - 765 
KV 
BHADLA(PG) 
 - BUS 1 
AND 

POWER
GRID

D 765kV Bay No 713 
PLCC Testing

16-Nov-2021 08:00 16-Nov-2021 18:00 Fatehgarh 
line-02 Bay 
No 713 

PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

213 RQ70234 OCC_
188

cpcc3_sd BAY 707 MAIN 
BAY - 
765/400 KV 
1500 MVA 
ICT 1 AT 
KANPUR_GI
S(PG) AND 
FUTURE

POWER
GRID

D AMP work. 15-Nov-2021 09:00 15-Nov-2021 17:00 PLANNED Approved 15-Nov-21 09:00 15-Nov-21 17:00

214 RQ70204 OCC_
188

cpcc3_sd BAY 702 TIE BAY 
- 240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765KV 
BALIA(PG) 
AND 
FUTURE

POWER
GRID

D AMP works. 15-Nov-2021 09:00 16-Nov-2021 17:00 2 days S/D 
on daily 
basis is 
required for 
AMP work 
of CB, CT's 
& 
tightening 
of all the 
connectors 

PLANNED Approved 15-Nov-21 09:00 16-Nov-21 17:00



215 RQ69975 OCC_
188

cpcc1_sd BAY 715 MAIN 
BAY - 765 
KV 
GR.NOIDA_2
(UPC)-
MEERUT(PG
) (PG) CKT-1 
AND 
FUTURE AT 

POWER
GRID

D For AMP Work 15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

216 RQ69942 OCC_
188

cpcc1_sd BAY 710 MAIN 
BAY - 
765KV  BUS 
1 AT 
JHATIKARA(
PG) 
(POWERGRI

POWER
GRID

D CT Oil sampling 12-Nov-2021 09:00 12-Nov-2021 18:00 710 MAIN 
BAY OF  
KHETRI -2

PLANNED Approved 12-Nov-21 09:00 12-Nov-21 18:00

217 RQ69971 OCC_
188

cpcc1_sd BAY 703 MAIN 
BAY - 765 
KV AJMER-
BHADLA_2  
(PG) CKT-1 
(POWERGRI
D) AND 
765/400 KV 
1500 MVA 
ICT 1 AT 
AJMER(PG) 
AT 765 KV 
AJMER(PG) 
(POWERGRI
D)

POWER
GRID

D For AMP Work 11-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00

218 RQ69977 OCC_
188

cpcc1_sd BAY 716 MAIN 
BAY - 765 
KV 
BHADLA(PG) 
 - BUS 1 
(POWERGRI
D) AND 
FUTURE AT 
765 KV 
BHADLA(PG) 
 

POWER
GRID

D 765kV Bay No 716 
PLCC Testing

11-Nov-2021 08:00 11-Nov-2021 18:00 Fatehgarh 
line-01 Bay 
No 716

PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00

219 RQ69978 OCC_
188

cpcc1_sd BAY 717 TIE BAY 
- 765/400 
KV 1500 
MVA ICT 3 
AT 
BHADLA(PG) 

POWER
GRID

D 765kV Bay No 716 
PLCC Testing

11-Nov-2021 08:00 11-Nov-2021 18:00 Fatehgarh 
line-01 Bay 
No 717

PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00



220 RQ70303 OCC_
188

cpcc3_sd BAY 712 MAIN 
BAY - 330 
MVAR BUS 
REACTOR 
NO 1 AT 
765KV 
FATEHPUR(P
G) 

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

09-Nov-2021 09:00 09-Nov-2021 13:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 13:00

221 RQ70302 OCC_
188

cpcc3_sd BAY 711 TIE BAY 
- 765KV 
AGRA-
FATEHPUR 
(PG) CKT-2 
AND 
FUTURE AT 
FATEHPUR(P

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

08-Nov-2021 14:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 14:00 08-Nov-21 17:00

222 RQ70301 OCC_
188

cpcc3_sd BAY 710 MAIN 
BAY - 
765KV 
AGRA-
FATEHPUR 
(PG) CKT-2 
AT 
FATEHPUR(P

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

08-Nov-2021 09:00 08-Nov-2021 13:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 13:00

223 RQ70335 OCC_
188

cpcc1_sd BAY 713 MAIN 
BAY - 765 
KV KHETRI 
(PKTSL)-
JHATIKARA(
PG) (PG) 
CKT-1 
(POWERGRI
D)

POWER
GRID

D CT Oil sampling 08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

224 RQ70300 OCC_
188

cpcc3_sd BAY 707 MAIN 
BAY - 
765KV 
AGRA-
FATEHPUR 
(PG) CKT-1 
AT 
FATEHPUR(P

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

06-Nov-2021 09:00 06-Nov-2021 13:00 PLANNED Approved 06-Nov-21 09:00 06-Nov-21 13:00



225 RQ70037 OCC_
188

cpcc2_sd BAY 708 TIE BAY 
- 765KV 
MOGA-
MEERUT 
(PG) CKT-1 
AND 
765/400KV 
1500 MVA 
ICT 1 AT 
MOGA(PG)

POWER
GRID

D For Bay AMP 06-Nov-2021 09:00 06-Nov-2021 17:30 PLANNED Approved 06-Nov-21 09:00 06-Nov-21 17:30

226 RQ70299 OCC_
188

cpcc3_sd BAY 706 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
FATEHPUR(P
G)

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

05-Nov-2021 14:00 05-Nov-2021 17:00 PLANNED Approved 05-Nov-21 14:00 05-Nov-21 17:00

227 RQ70297 OCC_
188

cpcc3_sd BAY 705 TIE BAY 
- 765KV 
FATEHPUR(P
G)-
SASARAM(P
G) (UNDEF) 
CKT-1 AND 
765/400KV 
1500 MVA 
ICT 1 AT 
FATEHPUR(P
G)

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

05-Nov-2021 09:00 05-Nov-2021 13:00 PLANNED Approved 05-Nov-21 09:00 05-Nov-21 13:00

228 RQ70036 OCC_
188

cpcc2_sd BAY 708 TIE BAY 
- 765KV 
MOGA-
MEERUT 
(PG) CKT-1 
AND 
765/400KV 
1500 MVA 
ICT 1 AT 
MOGA(PG)

POWER
GRID

D For Bay AMP 05-Nov-2021 09:00 05-Nov-2021 17:30 PLANNED Approved 05-Nov-21 09:00 05-Nov-21 17:30

229 RQ70035 OCC_
188

cpcc2_sd BAY 709 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
MOGA(PG)

POWER
GRID

D For Bay AMP 04-Nov-2021 09:00 04-Nov-2021 18:00 PLANNED Approved 04-Nov-21 09:00 04-Nov-21 18:00



230 RQ70034 OCC_
188

cpcc2_sd BAY 709 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
MOGA(PG)

POWER
GRID

D For Bay AMP 03-Nov-2021 09:00 03-Nov-2021 18:00 PLANNED Approved 03-Nov-21 09:00 03-Nov-21 18:00

231 RQ70296 OCC_
188

cpcc3_sd BAY 704 MAIN 
BAY - 
765KV 
FATEHPUR(P
G)-
SASARAM(P
G) (UNDEF) 
CKT-1 AT 
FATEHPUR(P

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

02-Nov-2021 14:00 02-Nov-2021 17:00 PLANNED Approved 02-Nov-21 14:00 02-Nov-21 17:00

232 RQ70292 OCC_
188

cpcc3_sd BAY 703 MAIN 
BAY - 
765/400KV 
1500 MVA 
ICT 2 AT 
FATEHPUR(P
G)

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

02-Nov-2021 09:00 02-Nov-2021 13:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 13:00

233 RQ70290 OCC_
188

cpcc3_sd BAY 701 MAIN 
BAY - 765 
KV 
VARANASI-
FATEHPUR 
(PG) CKT-1 
AT 
FATEHPUR(P

POWER
GRID

D SO2 measurement 
of Bay's CT and CB

01-Nov-2021 09:00 01-Nov-2021 13:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 13:00

234 RQ69943 OCC_
188

cpcc1_sd BAY 705 TIE BAY 
- 765KV 
AGRA-
JHATIKARA 
(PG) CKT-1 
AND 240 
MVAR BUS 
REACTOR 
NO 1 AT 
765KV 
JHATIKARA(

POWER
GRID

D For AMP Work 01-Nov-2021 08:00 02-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 02-Nov-21 18:00



235 RQ69825 OCC_
188

stuup_sd BAY 711 TIE BAY 
- 765 KV 
GR.NOIDA_2
(UPC)-
HAPUR (UP) 
CKT-1  AND 
765/400 KV 
1500 MVA 
ICT 2 AT 
HAPUR(UP) 
AT 765 KV 
HAPUR(UP)

UPPTCL D For Annnual 
Maintenance & 
Testing work (For 
Annual 
Maintenance & 
Testing work of 
Bay( There is no 
load interruption 
as load will be 
feed by Main Bay)

18-Nov-2021 09:00 18-Nov-2021 15:00 PLANNED Approved 18-Nov-21 09:00 18-Nov-21 15:00

236 RQ69786 OCC_
188

stuup_sd BAY 704 MAIN 
BAY - 
765KV  BUS 
1 AT 
HAPUR(UP) 
(UPPTCL)

UPPTCL D Gantry connection 
of new 765 kV S/C 
Ghatampur - 
Hapur Line and 
Dropper 
connection of line 
side equipment’s 

02-Nov-2021 08:00 02-Nov-2021 17:00 PLANNED Approved 02-Nov-21 08:00 02-Nov-21 17:00

237 RQ69787 OCC_
188

stuup_sd BAY 705 TIE BAY 
- 240 MVAR 
BUS 
REACTOR 
NO 1 AT 
765KV 
HAPUR(UP)  
AND 
FUTURE AT 
765 KV 

UPPTCL D   Gantry 
connection of new 
765 kV S/C 
Ghatampur - 
Hapur Line and 
Dropper 
connection of line 
side equipment’s 
of Bay 704

02-Nov-2021 08:00 02-Nov-2021 17:00 PLANNED Approved 02-Nov-21 08:00 02-Nov-21 17:00

238 RQ69832 OCC_
188

stuup_sd BAY 702 TIE BAY 
WITH 765 
KV ANPARA-
D TIE BAY - 
765/400 KV 
1000 MVA 
ICT 1 AT 
UNNAO(UP) 
(UPPCL) 
AND 
FUTURE AT 
765 KV 
UNNAO(UP) 

UPPCL C 1. A/R tesing of 
protection relays 
& Tie Bay-2 BCU 
by M/s GE T&D 
Engineer of 765 
kV Unnao-Anpara 
D line. 2. 
Complete ecection 
and centrifusing of 
765 kV Spare Line 
Reactor Unit at 
765 kV S/S 
Unnao.")

18-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 23-Nov-21 18:00



239 RQ69831 OCC_
188

stuup_sd BAY 701 MAIN 
BAY 
ANPARA-D 
MAIN BAY - 
765KV  BUS 
1 AT 
UNNAO(UP) 
(UPPCL) 
AND 
FUTURE AT 
765 KV 
UNNAO(UP) 

UPPCL C 1. A/R tesing of 
protection relays 
& Tie Bay-2 BCU 
by M/s GE T&D 
Engineer of 765 
kV Unnao-Anpara 
D line. 2. 
Complete ecection 
and centrifusing of 
765 kV Spare Line 
Reactor Unit at 
765 kV S/S 

18-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 23-Nov-21 18:00

240 RQ70139 OCC_
188

sldcrs_sd BAY 70152B 
MAIN BAY - 
765/400KV 
1500 MVA 
ICT 1 AT 
PHAGI(RS)

RRVPN
L

D 1.  To check the 
operation timings 
of CB & 
measurement of 
contact resistance.                                  
                                 
2.  Measurement 
of Tan-delta of 
CTs.                                              
                   3. 

11-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00

241 RQ70140 OCC_
188

sldcrs_sd BAY 70152T TIE 
BAY - 
765KV 
PHAGI(RS)-
BHIWANI(P
G) (PG) CKT-
2 AND 
765/400KV 
1500 MVA 
ICT 1 AT 

RRVPN
L

D 1.  To check the 
operation timings 
of CB & 
measurement of 
contact resistance.                                  
                                 
2.  Measurement 
of Tan-delta of 
CTs.                                              
                   3. 

09-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

242 RQ70101 OCC_
188

sldcrs_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
PHAGI(RS)

RRVPN
L

D 1.  Testing and 
maintenance of 
Transforers.                                                                      
                                                         
                       2. 
Tightening of 

29-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 30-Nov-21 18:00 subject to real time 
conditions. 

243 RQ69961 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
BHADLA_2 
(PG)

POWER
GRID

D CSD fine tune 27-Nov-2021 12:00 27-Nov-2021 20:00 PLANNED Approved 27-Nov-21 15:00 27-Nov-21 23:00

244 RQ69962 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
BHADLA_2 
(PG)

POWER
GRID

D CSD fine tune 26-Nov-2021 12:00 26-Nov-2021 20:00 PLANNED Approved 26-Nov-21 15:00 26-Nov-21 23:00



245 RQ70236 OCC_
188

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
KANPUR_GI
S(PG)

POWER
GRID

D AMP work. 17-Nov-2021 09:00 17-Nov-2021 17:00 PLANNED Approved 17-Nov-21 09:00 17-Nov-21 17:00

246 RQ69948 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
JHATIKARA(
PG)

POWER
GRID

D For AMP Work 17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

247 RQ69947 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 3 AT 
JHATIKARA(
PG)

POWER
GRID

D For AMP Work 15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

248 RQ69931 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
BIKANER(PG
)

POWER
GRID

D FOR SPARE ICT 
SWITCHING

11-Nov-2021 09:00 12-Nov-2021 13:00 SPARE ICT 
TO BE 
SWITCHED 
WITH ICT2 
R-PHASE

PLANNED Approved 11-Nov-21 15:00 12-Nov-21 20:00

249 RQ69985 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1000 MVA 
ICT 1 AT 
BHIWANI(P
G)

POWER
GRID

C For shifting of 
Trafo protection 
and dropper from 
416 Bay to 419 
bay for 
commissioning of 
Bus Split at 

09-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 15-Nov-21 18:00 subjec to real time 
conditions.

250 RQ69932 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
AJMER(PG)

POWER
GRID

D For AMP Work 08-Nov-2021 09:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 18:00

251 RQ70207 OCC_
188

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
BALIA(PG)

POWER
GRID

D AMP WORK 08-Nov-2021 08:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 17:00

252 RQ70210 OCC_
188

cpcc3_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
LUCKNOW_
2(PG)

POWER
GRID

D AMP WORK 04-Nov-2021 09:00 04-Nov-2021 18:00 PLANNED Approved 04-Nov-21 09:00 04-Nov-21 18:00

253 RQ69933 OCC_
188

cpcc1_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
MEERUT(PG

POWER
GRID

D For AMP Work 02-Nov-2021 09:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00



254 RQ69799 OCC_
188

stuup_sd TRANSF
ORMER

765/400 KV 
1000 MVA 
ICT 3 AT 
UNNAO(UP)

UPPTCL D "1. For the 
attending of oil 
leakage in Y-Phase 
and B-Phase 1000 
MVA ICT-III unit by 
M/s TBEA; 2. 
Routine 
protection Relay 
testing and 
maintenance of 
1000 MVA ICT-III 
at 765 kV S/s 

21-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 21-Nov-21 08:00 22-Nov-21 18:00

255 RQ69800 OCC_
188

stuup_sd TRANSF
ORMER

765/400 KV 
1000 MVA 
ICT 1 AT 
UNNAO(UP)

UPPTCL D "1. For the 
checking and 
testing of BCU 
relay by M/s GE 
T&D Engineer. 2. 
Routine 
protection Relay 
testing and 
maintenance of 
1000 MVA ICT-I  at 

19-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 20-Nov-21 18:00

256 RQ69798 OCC_
188

stuup_sd TRANSF
ORMER

765/400 KV 
1000 MVA 
ICT 2 AT 
UNNAO(UP)

UPPTCL D Routine 
protection Relay 
testing and 
maintenance of 
1000 MVA ICT-II  
at 765 kV S/s 

17-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 18-Nov-21 18:00

257 RQ69817 OCC_
188

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 2 AT 
AGRA 
FATEHBAD(
UP)

UPPTCL D For AMP of ICT 
and associated 
Bays equipment

16-Nov-2021 09:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 18:00

258 RQ69819 OCC_
188

stuup_sd TRANSF
ORMER

765/400 KV 
1500 MVA 
ICT 1 AT 
BARA(UP)

UPPTCL C For stringing work 
(3 Days-
01.11.2021 to 
03.11.2021) and 
Construction of 
Fire wall due to 
induction effect in 
switchyard, 
shutdown 
required for safety 

01-Nov-2021 08:00 30-Nov-2021 19:00 PLANNED Rejected

259 RQ70635 OCC_
188

shcement_
sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SHREE 
CEMENT(SC
L)-
KOTA(PG) 

POWER
GRID

D replacement of 
Punctured 
Insulator Disc

11-Dec-2021 08:00 11-Dec-2021 18:00 Replacemen
t of 
insulator 
disc

PLANNED Approved 11-Dec-21 08:00 11-Dec-21 18:00



260 RQ70811 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANCHKULA
-
ABDULLAPU
R (PG) CKT-2

POWER
GRID

D For AMP Works 
with non-auto 
mode of 400kV 
Abdullapur-
Panchkula ckt-1.

30-Nov-2021 10:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 30-Nov-21 10:00 30-Nov-21 18:00

261 RQ70500 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HAPUR(UP)-
MURADNAG
AR_1(UP) 
(PG) CKT-1

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

30-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 30-Nov-21 08:00 30-Nov-21 18:00

262 RQ70810 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANCHKULA
-
ABDULLAPU
R (PG) CKT-1

POWER
GRID

D For AMP Works 
with non-auto 
mode of 400kV 
Abdullapur-
Panchkula ckt-2.

29-Nov-2021 10:00 29-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 29-Nov-21 10:00 29-Nov-21 18:00

263 RQ70232 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW(
UP)-
BAREILLY(PG
) (PG) CKT-1

POWER
GRID

D For taking line 
reactor into 
service after 03 
nos relay 
replacement work 
of Line reactorfor 
2nos. Relay 
retrofitment work 

26-Nov-2021 17:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 17:00 26-Nov-21 18:00

264 RQ70488 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MEERUT-
BAGHPAT 
(PG) CKT-1

POWER
GRID

C For Installation 
UHF PD sensor by 
M/S SIEMENS Ltd.

26-Nov-2021 08:00 27-Nov-2021 18:00 Line S/D is 
required

PLANNED Approved 26-Nov-21 08:00 27-Nov-21 18:00

265 RQ70224 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW(
UP)-
BAREILLY(PG
) (PG) CKT-1

POWER
GRID

D For taking line 
reactor out of 
service for 3nos. 
Relay replacement 
work at Lucknow 
(UP) work of Line 
Reactor

25-Nov-2021 09:00 25-Nov-2021 10:00 PLANNED Approved 25-Nov-21 09:00 25-Nov-21 10:00



266 RQ70399 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SIKAR(PG)-
RATANGAR
H(RS) (PG) 
CKT-1

POWER
GRID

D Testing of 
saturation of R-Ph 
Main  CT of 400 kV 
RTGH-Sikar 
(PGCIL) Line will 
be carried out by 
Protection Team 
and   Maintenance 
work of  bay 
equipments , 
isolators  and 
testing work of 

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Rejected PG denied consent

267 RQ70860 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR-
PARBATI 
POOLING 
BANALA 
(PG) CKT-1

POWER
GRID

D SD Required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400kV 
Amritsar-
Jalandhar ckt-2, 
400kV Jalandhar-
Hamirpur ckt-1 & 
400kV Hamirpur-
Parbati Pooling 

25-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 25-Nov-21 07:00 30-Nov-21 18:00

268 RQ70285 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(
NT)-
ALLAHABAD
(PG) (PG) 
CKT-3

POWER
GRID

D  AMP work 24-Nov-2021 10:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 10:00 24-Nov-21 18:00

269 RQ69883 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SARNATH(U
P)-
VARANASI(P
G) (PG) CKT-
2

POWER
GRID

D Complete Bay 
tightening & 
general 
maintenance of 
Bay

24-Nov-2021 09:00 24-Nov-2021 18:00 during this 
shut down 
line will be 
also in shut 
down,  
there will 
be no 
power flow 
taken 
through this 

PLANNED Approved 24-Nov-21 09:00 24-Nov-21 18:00

270 RQ70825 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHET
RA-JIND 
(PG) CKT-2

POWER
GRID

D For AMP works. 
Non auto mode of 
400 KV 
Kurukshetra-Jind 
ckt-1 is required 
during shut down 
period. 

24-Nov-2021 09:00 24-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 24-Nov-21 09:00 24-Nov-21 18:00



271 RQ70457 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TEHRI(THDC
)-
KOTESHWA
R(PG) (PG) 
CKT-2

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

272 RQ70267 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW_
1-
SHAHJAHAN
PUR (PG) 
CKT-1

POWER
GRID

D For taking line 
reactor into 
service after 2nos. 
Relay retrofitment 
work of Line 
Reactor at 

23-Nov-2021 17:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 17:00 23-Nov-21 18:00

273 RQ70824 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHET
RA-JIND 
(PG) CKT-1

POWER
GRID

D For AMP works. 
Non auto mode of 
400 KV 
Kurukshetra-Jind 
ckt-2 is required 
during shut down 
period. 

23-Nov-2021 09:00 23-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 23-Nov-21 09:00 23-Nov-21 18:00

274 RQ70532 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
(PG)-MEJA 
TPS(MUN) 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work 
under Reliable 
Communication 
package 

23-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 25-Nov-21 18:00

275 RQ70533 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
(PG)-MEJA 
TPS(MUN) 
(PG) CKT-2

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work 
under Reliable 
Communication 
package 

23-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 25-Nov-21 18:00

276 RQ70447 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE(P
G)-
KASHIPUR(U
K) (PG) CKT-
2

POWER
GRID

D Installation of 
Grading Ring

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

277 RQ70777 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA-
SIKAR (PG) 
CKT-2

POWER
GRID

D For protection 
AMP Work

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00



278 RQ70444 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
DEHRADUN 
(PG) CKT-1

POWER
GRID

C For Restoration of 
400 kV GIS Main 
Bus-I

23-Nov-2021 08:00 25-Nov-2021 20:00 To Provide 
Pilot String

PLANNED Approved 23-Nov-21 08:00 25-Nov-21 20:00

279 RQ70449 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
KAITHAL 
(PG) CKT-2

POWER
GRID

C For Restoration of 
400 kV GIS Main 
Bus-I

23-Nov-2021 08:00 25-Nov-2021 20:00 PLANNED Approved 23-Nov-21 08:00 25-Nov-21 20:00

280 RQ70448 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
KAITHAL 
(PG) CKT-1

POWER
GRID

C For Restoaration 
of 400 kV GIS 
Main Bus-I

23-Nov-2021 08:00 25-Nov-2021 20:00 PLANNED Approved 23-Nov-21 08:00 25-Nov-21 20:00

281 RQ70283 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(
NT)-
FATEHPUR(P
G) (PG) CKT-
1

POWER
GRID

D  AMP work 22-Nov-2021 10:00 22-Nov-2021 18:00 PLANNED Approved 27-Nov-21 10:00 27-Nov-21 18:00 To be taken on 27th 
Nov due to SD of 
765 kV Anpara 
Unnao till 24th Nov

282 RQ70266 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW_
1-
SHAHJAHAN
PUR (PG) 
CKT-1

POWER
GRID

D For taking line 
reactor out of 
service for 2nos. 
Relay retrofitment 
work of Line 
Reactor at 

22-Nov-2021 09:00 22-Nov-2021 10:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 10:00

283 RQ69844 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW(
UP)-
BAREILLY(PG
) (PG) CKT-1

POWER
GRID

D For Annual Bay 
Maintenance, 
Equipment Testing 
and Protection 
Relay Testing 
Works

22-Nov-2021 09:00 23-Nov-2021 18:00 PLANNED Approved 22-Nov-21 09:00 23-Nov-21 18:00

284 RQ70262 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(
NT)-
ALLAHABAD
(PG) (PG) 
CKT-2

POWER
GRID

D Relay testing and 
AMP work

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 28-Nov-21 08:00 28-Nov-21 18:00 To be taken on 28th 
Nov due to SD of 
765 kV Anpara 
Unnao till 24th Nov

285 RQ70446 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ROORKEE(P
G)-
KASHIPUR(U
K) (PG) CKT-
1

POWER
GRID

D Installtion of 
Grading Ring in 
line & 

22-Nov-2021 08:00 22-Nov-2021 18:00 Installtion 
of Grading 
Ring in line

PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

286 RQ70493 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
BALLABHGA
RH (PG) 
CKT-1

POWER
GRID

D S/D required for 
Aircell of Line 
Reactor.

20-Nov-2021 10:00 20-Nov-2021 18:00 PLANNED Approved 20-Nov-21 10:00 20-Nov-21 18:00



287 RQ70986 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASSI(PG)-
HEERAPURA
(RS) (PG) 
CKT-2

POWER
GRID

D  Quaterly 
maintenance 
Work of 400 KV 
side bay 
Equipments

20-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 20-Nov-21 08:00 20-Nov-21 18:00

288 RQ70173 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMERA_
1(NH)-
JALANDHAR
(PG) (PG) 
CKT-2

POWER
GRID

D For AMP works. 19-Nov-2021 11:00 19-Nov-2021 14:00 Kindly 
approve

PLANNED Approved 19-Nov-21 11:00 19-Nov-21 14:00

289 RQ70479 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-3

POWER
GRID

C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.34/0-35/0

19-Nov-2021 08:00 20-Nov-2021 18:00 "Already 
approved 
from 
19.10.2021 
to 
20.10.2021 
But due to 
RoW issue , 
site plan to 
reshedule 
the outage 
to next 
OCC. If RoW 
resolved 
with the 
help of 
Administrati
on than this 
outage can 
be availed 
in October 

PLANNED Approved 19-Nov-21 08:00 20-Nov-21 18:00



290 RQ70478 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-2

POWER
GRID

C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.34/0-35/0

19-Nov-2021 08:00 20-Nov-2021 18:00 "Already 
approved 
from 
19.10.2021 
to 
20.10.2021 
But due to 
RoW issue , 
site plan to 
reshedule 
the outage 
to next 
OCC. If RoW 
resolved 
with the 
help of 
Administrati
on than this 
outahge 
can be 
availed in 
OCtober 21 

PLANNED Approved 19-Nov-21 08:00 20-Nov-21 18:00

291 RQ70453 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASSI-
KOTPUTLI 
(PG) CKT-1

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

19-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 20-Nov-21 18:00

292 RQ70172 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMERA_
1(NH)-
JALANDHAR
(PG) (PG) 
CKT-1

POWER
GRID

D For AMP works. 18-Nov-2021 11:00 18-Nov-2021 14:00 Kindly 
approve

PLANNED Approved 18-Nov-21 11:00 18-Nov-21 14:00

293 RQ70111 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GORAKHPU
R(PG)-
GORAKHPU
R(UP) (PG) 
CKT-1

POWER
GRID

C For Stringing 
(tapping and 
crossing) and de- 
stringing of 400 
KV diverted 
section of new 
400 KV Gkp- Gkp 
(I&II) line due to 
construction of 
Gorakhpur Link 

18-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 19-Nov-21 18:00



294 RQ70112 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GORAKHPU
R(PG)-
GORAKHPU
R(UP) (PG) 
CKT-2

POWER
GRID

C For Stringing 
(tapping and 
crossing) and de- 
stringing of 400 
KV diverted 
section of new 
400 KV Gkp- Gkp 
(I&II) line due to 
construction of 
Gorakhpur Link 

18-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 19-Nov-21 18:00

295 RQ70149 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MOGA-
HISSAR (PG) 
CKT-1

POWER
GRID

D FOR 
RECTIFICATION OF 
REVERSE CC RINGS 
(250 NOS APPX)

18-Nov-2021 08:00 20-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 18-Nov-21 08:00 20-Nov-21 18:00

296 RQ70298 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
BALLABHGA
RH (PG) 
CKT-1

POWER
GRID

C "    de-stringing of 
old conductor & 
dismantling old 
towers-2nos. and 
to erect new 
towers  hardware 
erection, stringing 
& charging to 
facilitate Inner 
ring road crossing 
clearances under 
consultancy work 
at loc. no. 09 to 14 
"

18-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 30-Nov-21 18:00

297 RQ70239 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW_
1-
SHAHJAHAN
PUR (PG) 
CKT-2

POWER
GRID

D For taking Line 
reactor into 
service after 2nos. 
Relay retrofitment 
work at Lucknow

17-Nov-2021 17:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 17:00 17-Nov-21 18:00

298 RQ70492 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-BASSI 
(PG) CKT-1

POWER
GRID

D Scheduled LINE 
REACTOR AMP 
work

17-Nov-2021 17:00 17-Nov-2021 17:30 S/D of line 
is required 
for 30 
minutes 
twice for 
taking in & 
out 

PLANNED Approved 17-Nov-21 17:00 17-Nov-21 17:30

299 RQ69875 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ORAI(PG)-
ORAI(UP) 
(PG) CKT-2

POWER
GRID

D for routine testing 
and maintenance

17-Nov-2021 09:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 09:00 17-Nov-21 18:00



300 RQ70490 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-BASSI 
(PG) CKT-1

POWER
GRID

D Scheduled LINE 
REACTOR AMP 
work

17-Nov-2021 09:00 17-Nov-2021 09:30 S/D of line 
is required 
for 30 
minutes 
twice for 
taking in & 
out 

PLANNED Approved 17-Nov-21 09:00 17-Nov-21 09:30

301 RQ70310 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAU(UP)-
BALIA(PG) 
(PG) CKT-1

POWER
GRID

D  AMP work 17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

302 RQ70772 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA-
SIKAR (PG) 
CKT-2

POWER
GRID

D TIE BAY LBB 
TESTING AFTER 
413 BAY 
COMMISSIONING

17-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 18-Nov-21 18:00

303 RQ70237 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW_
1-
SHAHJAHAN
PUR (PG) 
CKT-2

POWER
GRID

D For taking Line 
reactor out of 
service for 2nos. 
Relay retrofitment 
work at Lucknow

16-Nov-2021 09:00 16-Nov-2021 10:00 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 10:00

304 RQ70991 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SHREE 
CEMENT(SC
L)-
MERTA(RS) 

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00 to be taken on 10-
nov.clubbed with  
Sr no 338

305 RQ70818 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MALERKOTL
A-PATIALA 
(PG) CKT-1

POWER
GRID

D For AMP works. 16-Nov-2021 08:00 16-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

306 RQ70374 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
-FATEHPUR 
(PG) CKT-1

POWER
GRID

D For replacing 
insulator as 
flashover mark 
and crack 
observed  on 
insulator at Loc 

16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

307 RQ70494 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
BALLABHGA
RH (PG) 
CKT-2

POWER
GRID

D S/D required for 
attending Main 
Bay Isolator 
43689A alignment 
problem.

15-Nov-2021 10:00 15-Nov-2021 13:00 PLANNED Approved 15-Nov-21 10:00 15-Nov-21 13:00

308 RQ69874 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ORAI(PG)-
ORAI(UP) 
(PG) CKT-1

POWER
GRID

D for routine testing 
and maintenance

15-Nov-2021 09:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 09:00 15-Nov-21 18:00



309 RQ70993 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOTA(PG)-
MERTA(RS) 
(PG) CKT-1

POWER
GRID

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Rejected PG denied consent

310 RQ70150 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
FATEHABAD
-HISSAR 
(PG) CKT-1

POWER
GRID

D FOR 
RECTIFICATION OF 
REVERSE CC RINGS 
(120 NOS APPX).

15-Nov-2021 08:00 16-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00

311 RQ70768 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA-
SIKAR (PG) 
CKT-2

POWER
GRID

D COMMISSIONING 
WORK OF 413 
BAY, BUSBAR & 
LBB TESTING

15-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00

312 RQ69866 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR(PG)
-PANKI(UP) 
(PG) CKT-2

POWER
GRID

C Bay maintenance 
and protection 
testing.

15-Nov-2021 08:00 16-Nov-2021 17:00 PLANNED Approved 15-Nov-21 08:00 16-Nov-21 17:00

313 RQ70445 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAGHPAT-
SAHARANPU
R (PG) CKT-1

POWER
GRID

D To provide sleeve 
at bagpat S/S 
Gantry to 
maintain the 
clearance 
between Phase to 
Phase and 
Anchoring at 
tower no 437 top 
phase to maintain 
the clearnce 
between jumper 
to tower body and 
provide pilot 

15-Nov-2021 08:00 16-Nov-2021 18:00 AMP of 406 
Saharanpur- 
 Baghpat 
Line Bay

PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00

314 RQ70985 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASSI(PG)-
HEERAPURA
(RS) (PG) 
CKT-1

POWER
GRID

D  Quaterly 
maintenance 
Work of 400 KV 
side bay 
Equipments

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Rejected PG denied consent

315 RQ69915 OCC_
188

rappc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
KOTA(PG) 
(PG) CKT-1

POWER
GRID

D 1) Preventive 
maintenance of 2 
nos of circuit 
breakers and Bus 
post insulators 2) 
Preventive 
maintenance of 
protection panel 
of 400KV Kota line-
1 circuit.

13-Nov-2021 09:00 13-Nov-2021 20:00 PLANNED Approved 13-Nov-21 09:00 13-Nov-21 20:00



316 RQ70127 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMERA_
2(NH)-
CHAMBA(PG
) (PG) CKT-1

POWER
GRID

C SD Required for 
extension of GIS 
Bus for 
construction of 
Bay No 408(BR), 
409 (Lahal-1) & 
410 Lahal 2). SD of 
Bay 407 & Line 
required for safe 
working 
conditions.

13-Nov-2021 09:00 16-Nov-2021 11:00 Kindly 
approve

PLANNED Approved 13-Nov-21 09:00 16-Nov-21 11:00

317 RQ70455 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASSI-SIKAR 
(PG) CKT-2

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

13-Nov-2021 08:00 13-Nov-2021 18:00 PLANNED Approved 13-Nov-21 08:00 13-Nov-21 18:00

318 RQ69914 OCC_
188

rappc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
KOTA(PG) 
(PG) CKT-1

POWER
GRID

D 1) Capacitance & 
Tan delta 
measurement of 
Line CT-14, 2) 
Preventive 
maintenance of 4 
nos of 
disconnecting 
switches and 
earth switches.

12-Nov-2021 09:00 12-Nov-2021 20:00 PLANNED Approved 12-Nov-21 09:00 12-Nov-21 20:00



319 RQ70482 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
HISSAR (PG) 
CKT-1

POWER
GRID

C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.39/0-40/0

12-Nov-2021 08:00 13-Nov-2021 18:00 "Already 
approved 
from 
12.10.2021 
to 
13.10.2021 
But due to 
RoW issue , 
site plan to 
reshedule 
the outage 
to next 
OCC. If RoW 
resolved 
with the 
help of 
Administrati
on than this 
outahge 
can be 
availed in 
OCtober 21 

PLANNED Approved 12-Nov-21 08:00 13-Nov-21 18:00

320 RQ70369 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
SIKAR (PG) 
CKT-2

POWER
GRID

D Porcelain insulator 
replacement with 
Polymer 
insulators.Total 
towers to be 
attended:  18 nos. 

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

321 RQ70454 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASSI-SIKAR 
(PG) CKT-1

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

322 RQ70804 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
MOGA (PG) 
CKT-2

POWER
GRID

D For AMP works. 11-Nov-2021 10:00 11-Nov-2021 16:00 Kindly 
approve

PLANNED Approved 11-Nov-21 10:00 11-Nov-21 16:00



323 RQ69913 OCC_
188

rappc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
KANKROLI(P
G) (PG) CKT-
1

POWER
GRID

D 1) Preventive 
maintenance of 2 
nos of circuit 
breakers, Bus post 
insulators, etc. 2) 
Preventive 
maintenance of 
protection panel 
of 400KV Kankroli 
circuit.

11-Nov-2021 09:00 11-Nov-2021 20:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 20:00

324 RQ70346 OCC_
188

dadri_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
MURADNAG
AR_2(UP) 
(PG) CKT-1

POWER
GRID

D Gantry nest 
removal and Line 
isolator 
Maintenance

11-Nov-2021 09:00 11-Nov-2021 18:00 Gantry nest 
removal 
and Line 
isolator 
Maintenanc

PLANNED Approved 11-Nov-21 09:00 11-Nov-21 18:00

325 RQ70120 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AURAIYA(NT
)-AGRA(PG) 
(PG) CKT-1

POWER
GRID

C Transmission Line 
Diversion work 
due to 
construction of  
Bundelkhand 
Expressway by 

11-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 20-Nov-21 18:00

326 RQ70121 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AURAIYA(NT
)-AGRA(PG) 
(PG) CKT-2

POWER
GRID

C Transmission Line 
Diversion work 
due to 
construction of  
Bundelkhand 
Expressway by 

11-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 20-Nov-21 18:00

327 RQ70627 OCC_
188

ntpcos_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR(PG)
-
AURAIYA(NT
) (PG) CKT-2

POWER
GRID

C Annual 
maintenance work 
and electrical 
testing

11-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 12-Nov-21 18:00 subject to revival of 
400kv auraiya - agra 
D/c after 20th Nov.

328 RQ70368 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
SIKAR (PG) 
CKT-1

POWER
GRID

D Porcelain insulator 
replacement with 
Polymer 
insulators.Total 
towers to be 
attended:  24 nos. 

11-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00

329 RQ70198 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NATHPA 
JHAKRI(SJ)-
RAMPUR 
HEP(SJ) (PG) 
CKT-2

POWER
GRID

D For replacement 
of snapped/cut 
sub-conductor in 
span 37-38

11-Nov-2021 08:00 11-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00



330 RQ70456 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOTESWAR(
TH)-
KOTESHWA
R(PG) (PG) 
CKT-1

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

11-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00

331 RQ70891 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NATHPA 
JHAKRI(SJ)-
RAMPUR 
HEP(SJ) (PG) 
CKT-1

POWER
GRID

D Non-auto mode is 
required for safety 
purpose during 
the shut down of 
400kV 
Nathpajhakri-
Rampur ckt-2.

11-Nov-2021 07:00 11-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 11-Nov-21 07:00 11-Nov-21 18:00

332 RQ70056 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ABDULLAPU
R(PG)-
DEEPALPUR(
JHKT) (PG) 
CKT-1

POWER
GRID

D For AMP Work 10-Nov-2021 10:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 10:00 10-Nov-21 18:00

333 RQ70803 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KISHENPUR-
MOGA (PG) 
CKT-1

POWER
GRID

D For AMP works. 10-Nov-2021 10:00 10-Nov-2021 16:00 Kindly 
approve

PLANNED Approved 10-Nov-21 10:00 10-Nov-21 16:00

334 RQ69912 OCC_
188

rappc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
KANKROLI(P
G) (PG) CKT-
1

POWER
GRID

D 1) Capacitance & 
Tan delta 
measurement of 
Line CT-9, 2) 
Preventive 
maintenance of 4 
nos of 
disconnecting 
switches & earth 
switches.

10-Nov-2021 09:00 10-Nov-2021 20:00 PLANNED Approved 10-Nov-21 09:00 10-Nov-21 20:00

335 RQ70344 OCC_
188

dadri_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
KAITHAL(PG
) (PG) CKT-1

POWER
GRID

D Gantry nest 
removal and CT 
circuitry problem 
checking

10-Nov-2021 09:00 10-Nov-2021 18:00 Gantry nest 
removal 
and CT 
circuitry 
problem 

PLANNED Approved 10-Nov-21 09:00 10-Nov-21 18:00

336 RQ70480 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-2

POWER
GRID

C Commissioning of 
Bypass scheme of 
Hisar-Bhiwani D/C 
with 400kV 
Mahendergarh-
Bhiwani III-IV

10-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 11-Nov-21 18:00



337 RQ70367 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
JAIPUR 
SOUTH (PG) 
CKT-2

POWER
GRID

D Porcelain insulator 
replacement with 
Polymer 
insulators.Total 
towers to be 
attended:  17 nos. 

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

338 RQ70634 OCC_
188

shcement_
sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SHREE 
CEMENT(SC
L)-
MERTA(RS) 

POWER
GRID

D Replacement of 
Puncture Insulator 
disc

10-Nov-2021 08:00 10-Nov-2021 18:00 Insulator 
Disc 
Replacemen
t

PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

339 RQ70452 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
JAIPUR 
SOUTH (PG) 
CKT-2

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

10-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 11-Nov-21 18:00

340 RQ70436 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
(PG)-MEJA 
TPS(MUN) 
(PG) CKT-2

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

10-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 22-Nov-21 18:00

341 RQ70435 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
(PG)-MEJA 
TPS(MUN) 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

10-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 22-Nov-21 18:00

342 RQ70450 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DEHRADUN-
ABDULLAPU
R (PG) CKT-1

POWER
GRID

D BENCHING ON 
SIDE HILL IN SEC 
76-77 & critical 
tree looping works

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

343 RQ70312 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY_2-
BAREILLY 
(PG) CKT-1

POWER
GRID

D  AMP work 09-Nov-2021 10:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 10:00 09-Nov-21 18:00



344 RQ69911 OCC_
188

rappc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
CHITTORGA
RH(RS) (PG) 
CKT-1

POWER
GRID

D 1) Preventive 
maintenance of 2 
nos of circuit 
breakers, Bus post 
insulators, etc. 2) 
Preventive 
maintenance of 
protection panel 
of 400KV 
chittorgarh circuit.

09-Nov-2021 09:00 09-Nov-2021 20:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 20:00

345 RQ70343 OCC_
188

dadri_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB
) (PG) CKT-1

POWER
GRID

D Gantry nest 
removal and Line 
isolator 
Maintenance

09-Nov-2021 09:00 09-Nov-2021 18:00 Gantry nest 
removal 
and Line 
isolator 
Maintenanc

PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00

346 RQ70196 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NALLAGARH
-PATIALA 
(PG) CKT-2

POWER
GRID

D For installation of 
additional pilot 
insulator string 
along with 
counter weight at 
Tower no. 141

09-Nov-2021 09:00 09-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00

347 RQ70007 OCC_
188

koldam_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NALLAGARH
(PG)-
KOLDAM(NT
) (PG) CKT-1

POWER
GRID

C Annual 
Maintenance 

09-Nov-2021 08:00 10-Nov-2021 18:00 Testing and 
bay O/H 
works

PLANNED Approved 09-Nov-21 08:00 10-Nov-21 18:00

348 RQ70366 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
JAIPUR 
SOUTH (PG) 
CKT-1

POWER
GRID

D Porcelain insulator 
replacement with 
Polymer 
insulators. Total 
28 nos. tower to 

09-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

349 RQ70892 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NALLAGARH
-PATIALA 
(PG) CKT-1

POWER
GRID

D Non-auto mode is 
required for safety 
purpose during 
the shut down of 
400kV Nalagarh-
Patiala ckt-1.

09-Nov-2021 08:00 09-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

350 RQ70055 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DEEPALPUR(
JHKT)-
BAWANA(D
V) (PG) CKT-
1

POWER
GRID

D For AMP Work 08-Nov-2021 10:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 10:00 08-Nov-21 18:00



351 RQ69810 OCC_
188

rappc_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
CHITTORGA
RH(RS) (PG) 
CKT-1

POWER
GRID

D 1) Capacitance & 
Tan delta 
measurement of 
Line CT-4, 2) 
Preventive 
maintenance of 4 
nos of 
disconnecting 
switches & earth 
switches.

08-Nov-2021 09:00 08-Nov-2021 20:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 20:00

352 RQ70126 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHAMERA_
2(NH)-
CHAMBA(PG
) (PG) CKT-1

POWER
GRID

C SD Required for 
extension of GIS 
Bus for 
construction of 
Bay No 408(BR), 
409 (Lahal-1) & 
410 Lahal 2). SD of 
Bay 407 & Line 
required for safe 
working 
conditions.

08-Nov-2021 09:00 11-Nov-2021 11:00 Kindly 
approve

PLANNED Approved 08-Nov-21 09:00 11-Nov-21 11:00

353 RQ70623 OCC_
188

ntpcos_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR(PG)
-
AURAIYA(NT
) (PG) CKT-1

POWER
GRID

C Annual 
Maintenance

08-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 09-Nov-21 18:00 subject to revival of 
400kv auraiya - agra 
D/c after 20th Nov.

354 RQ70174 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
-VARANASI 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW 
installation/rectific
ation Work

08-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 17-Nov-21 18:00

355 RQ70481 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI-
HISSAR (PG) 
CKT-3

POWER
GRID

C Commissioning of 
Bypass scheme of 
Hisar-Bhiwani D/C 
with 400kV 
Mahendergarh-
Bhiwani III-IV

08-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 09-Nov-21 18:00

356 RQ70148 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MOGA-
FATEHABAD 
(PG) CKT-1

POWER
GRID

D FOR 
RECTIFICATION OF 
REVERSE CC RINGS 
(450 NOS APPX).

08-Nov-2021 08:00 11-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 08-Nov-21 08:00 11-Nov-21 18:00

357 RQ70774 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
SIKAR (PG) 
CKT-2

POWER
GRID

D For protection 
AMP Work

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00



358 RQ70451 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
JAIPUR 
SOUTH (PG) 
CKT-1

POWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

08-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 09-Nov-21 18:00

359 RQ70491 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
BALLABHGA
RH (PG) 
CKT-1

POWER
GRID

D S/D required for 
AMP of Line 
Reactor

07-Nov-2021 17:00 07-Nov-2021 17:30 S/D of line 
is required 
for 30 
minutes 
twice for 
taking in & 
out 

PLANNED Approved 07-Nov-21 17:00 07-Nov-21 17:30

360 RQ70489 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
BALLABHGA
RH (PG) 
CKT-1

POWER
GRID

D S/D required for 
AMP of Line 
Reactor

07-Nov-2021 09:00 07-Nov-2021 09:30 S/D of line 
is required 
for 30 
minutes 
twice for 
taking in & 
out 

PLANNED Approved 07-Nov-21 09:00 07-Nov-21 09:30

361 RQ70531 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(
NT)-
LUCKNOW(
UP) (PG) 
CKT-1

POWER
GRID

D Shutdown 
required for 
Stringing of OPGW 
at Gantry tower 
under Reliable 
Communication 
package 

06-Nov-2021 08:00 06-Nov-2021 18:00 PLANNED Approved 06-Nov-21 08:00 06-Nov-21 18:00

362 RQ70293 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-BASSI 
(PG) CKT-1

POWER
GRID

C "    de-stringing of 
old conductor & 
dismantling old 
towers-2nos. and 
to erect new 
towers  hardware 
erection, stringing 
& charging to 
facilitate Inner 
ring road crossing 
clearances under 
consultancy work 
at loc. no. 09 to 14 
"

06-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 06-Nov-21 08:00 17-Nov-21 18:00



363 RQ70461 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
GURGAON 
(PG) CKT-1

POWER
GRID

C Diversion work in 
line to be carried 
out by M/s NHAI 
in section (TN55-
TN59) due to 
infringement in 
construction of 
NH148N.

05-Nov-2021 08:00 14-Nov-2021 18:00 PLANNED Approved 05-Nov-21 08:00 14-Nov-21 18:00

364 RQ70636 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB
) (PG) CKT-2

POWER
GRID

D Shutdown 
required for river 
crossing at tower 
no. 117-118 -119-
120 (longer span) 
for OPGW laying  
under Reliable 
Communication 
Project.

05-Nov-2021 08:00 05-Nov-2021 18:00 PLANNED Approved 05-Nov-21 08:00 05-Nov-21 18:00

365 RQ69865 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
MURADNAG
AR_2(UP) 
(PG) CKT-1

POWER
GRID

D Routine  testing 
and maintenance 
work

02-Nov-2021 09:00 02-Nov-2021 17:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

366 RQ70872 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
BALLABHGA
RH (PG) 
CKT-1

POWER
GRID

D   Shut down of 
both Orai Aligarh 
#1 and Kanpur 
Ballbhgarh -1 shall 
be required at the 
same time for 
tapping from TN 
467 of  Orai 
Aligarh to TN 434 
of 400KV Kanpur 
Ballabhgarh-1  for 
laying of 48F 
OPGW for 

02-Nov-2021 08:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 08:00 02-Nov-21 18:00

367 RQ70313 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW_
2-
LUCKNOW_
1 (PG) CKT-2

POWER
GRID

D  AMP work 01-Nov-2021 10:00 01-Nov-2021 18:00 PLANNED Rejected

368 RQ70595 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
LUCKNOW_
2-
LUCKNOW_
1 (PG) CKT-2

POWER
GRID

D S/D required on 
25.10.21 for 
implementation 
and validation of 
POD 

01-Nov-2021 09:00 01-Nov-2021 18:00 PLANNED Approved 25-Oct-21 09:00 25-Oct-21 18:00



369 RQ70472 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWANI(BB
)-
HISSAR(PG) 
(PG) CKT-1

POWER
GRID

D OPGW laying shall 
be started in this 
line under Reliable 
Comunication 
package  (Auto 
Reclose off) 

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

370 RQ70467 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
MURADNAG
AR_2(UP) 
(PG) CKT-1

POWER
GRID

D OPGW laying shall 
be started in this 
line under Reliable 
Comunication 
package  (Auto 
Reclose off)

01-Nov-2021 08:00 30-Nov-2021 18:00 This is 3rd 
priority 
among four 
lines 
originated 
from Dadri

PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Only one non auto 
will be allowed from 
Dadri on any given 
day

371 RQ70469 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
MAHARANI
BAGH(PG) 
(PG) CKT-1

POWER
GRID

D Auto Reclose off is 
required for 
replacement of 
OPGW from Dadri 
gantry to 
Maharanibagh 
LILO point under 
reliable 
communication 
replacement 

01-Nov-2021 08:00 30-Nov-2021 18:00 This is 2nd 
priority 
among four 
lines 
originated 
from Dadri

PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Only one non auto 
will be allowed from 
Dadri on any given 
day

372 RQ70463 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JAIPUR 
SOUTH-
KOTA (PG) 
CKT-1

POWER
GRID

D Relay setting may 
be changed from 
Auto reclose to 
Non-auto reclose 
mode for OPGW 
LIVE LINE stringing 
works (184 out of 
186 completed) 
under Reliable 
Comunication 
package  (Auto 
Reclose off)

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

373 RQ70466 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
MANDOLA(P
G) (PG) CKT-
2

POWER
GRID

D OPGW laying shall 
be started in this 
line under Reliable 
Comunication 
package  (Auto 
Reclose off) - work 
in progress (47 
out of 47 kms 
completed) - 
minor rectification 
pending 

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Only one non auto 
will be allowed from 
Dadri on any given 
day

374 RQ70474 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALLABHGA
RH-
GURGAON 
(PG) CKT-1

POWER
GRID

D OPGW laying 
completed 25 Kms 
, (Auto Reclose 
off)  - only 3 spans 
pending

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Subject to condition 
no other SD from 
Gurgaon



375 RQ70471 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BHIWADI-
GURGAON 
(PG) CKT-1

POWER
GRID

D OPGW laying 
completed 25 Kms 
, (Auto Reclose 
off)  - only 3 spans 
pending

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Subject to condition 
no other SD from 
Gurgaon

376 RQ70462 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_D(NP)
-KOTA(PG) 
(PG) CKT-1

POWER
GRID

D "Relay setting may 
be changed from 
Auto reclose to 
Non-auto reclose 
mode for OPGW 
LIVE LINE stringing 
works (26 out of 
55Kms completed) 
under Reliable 
Comunication 
package  (Auto 
Reclose off) 
Towers (MCT) are 
common in forest 

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

377 RQ70464 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAPS_C(NP)-
KOTA(PG) 
(PG) CKT-1

POWER
GRID

D "Relay setting may 
be changed from 
Auto reclose to 
Non-auto reclose 
mode for OPGW 
LIVE LINE stringing 
works (26 out of 
55Kms completed) 
under Reliable 
Comunication 
package  (Auto 
Reclose off) 
Towers (MCT) are 
common in forest 

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

378 RQ70473 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALLABHGA
RH(PG)-
NAWADA(H
V) (PG) CKT-
1

POWER
GRID

D Relay setting may 
be changed from 
Auto reclose to 
Non-auto reclose 
mode for OPGW 
LIVE LINE stringing 
works  under 
Relabile 
Communication 
scheme (work 
completed, some 
minor rectification) 

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Only one non auto 
will be allowed from 
Nawada on any 
given day



379 RQ70468 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB
) (PG) CKT-2

POWER
GRID

D Auto Reclose off is 
required for 
OPGW laying 
(completed 85 out 
of 116  Kms) 
under reliable 
communication 
replacement 

01-Nov-2021 08:00 30-Nov-2021 18:00 This is first 
priority 
among four 
lines 
originated 
from Dadri

PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Only one non auto 
will be allowed from 
Dadri on any given 
day

380 RQ70773 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-
SIKAR (PG) 
CKT-1

POWER
GRID

D For protection 
AMP Work

01-Nov-2021 08:00 01-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 01-Nov-21 18:00

381 RQ70470 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASSI-
BHIWADI 
(PG) CKT-1

POWER
GRID

D OPGW laying 
completed (160 
out of 160 Kms), 
Auto Recloser off  
permisison 
required - minor 
rectification

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

382 RQ70370 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALLAHABAD
-FATEHPUR 
(PG) CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 15-Nov-21 18:00

383 RQ70372 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KANPUR-
BALLABHGA
RH (PG) 
CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 15-Nov-21 18:00

384 RQ70373 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SINGRAULI(
NT)-
ALLAHABAD
(PG) (PG) 
CKT-1

POWER
GRID

D A/R into non auto 
mode for Live Line 
OPGW Work

01-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 15-Nov-21 18:00

385 RQ71058 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HAPUR(UP)-
MURADNAG
AR_1(UP) 
(PG) CKT-1

POWER
GRID

D Construction of 
400kV D/C 
Muradnagar 
Simbhvali 
Line(under PMSTL 
TBCB project)

01-Nov-2021 08:00 02-Nov-2021 18:00 S/d 
required on 
dt 25/10/21 
and 
26/10/21

PLANNED Withdrawn

386 RQ71057 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HAPUR(UP)-
MORADABA
D(UP) (PG) 
CKT-1

POWER
GRID

D Construction of 
400kV D/C 
Muradnagar 
Simbhvali 
Line(under PMSTL 
TBCB project)

01-Nov-2021 08:00 02-Nov-2021 18:00 S/d 
required on 
dt 25/10/21 
and 
26/10/21

PLANNED Approved 29-Oct-21 08:00 30-Oct-21 18:00



387 RQ70837 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR-
PARBATI 
POOLING 
BANALA 
(PG) CKT-1

POWER
GRID

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

388 RQ70840 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HAMIRPUR-
PARBATI 
POOLING 
BANALA 
(PG) CKT-1

POWER
GRID

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

389 RQ70838 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AMRITSAR-
JALANDHAR 
(PG) CKT-2

POWER
GRID

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

390 RQ70839 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JALANDHAR
-HAMIRPUR 
(PG) CKT-1

POWER
GRID

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

391 RQ69880 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AZAMGARH-
GORAKHPU
R (UP) CKT-1

UPPTCL D For routine testing 
of relays and bay 
maintenance work 
at 400KV S/S 
Azamgarh

30-Nov-2021 10:00 30-Nov-2021 18:00 PLANNED Approved 30-Nov-21 10:00 30-Nov-21 18:00

392 RQ70057 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALAKNANDA 
 GVK(UPC)-
VISHNUPRA
YAG(JP) 
(UP) CKT-1

UPPTCL C For CT 
replacement at 
Alaknanda end.

29-Nov-2021 09:00 04-Dec-2021 18:00 PLANNED Approved 29-Nov-21 09:00 04-Dec-21 18:00

393 RQ69869 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA 
FATEHBAD(
UP)-
FIROZABAD(
PJFTL) (UP) 
CKT-1

UPPTCL D For replacement 
of B phase Line 
CVT at Fatehabad 
End

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 29-Nov-21 18:00



394 RQ69859 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GR.NOIDA_2
(UPC)-
GR.NOIDA(U
PC) (UP) 
CKT-1

UPPTCL D Disc cleaning work 
will be done at 
mentioned Line.

28-Nov-2021 10:00 30-Nov-2021 17:00 There will 
be No 
supply 
interruption  
 during this 
shutdown. 
Load of 
400kV S/S 
Greater 
Noida will 
be feed 
through  
400kV Dadri 
Line,400kV 
Nawada 
Line and 
400kV Gr. 
Noda(765kV 
 S/S) Gr. 
Noida to Gr. 
Noida(400k
V S/S) Ckt-
1st during 
this 

PLANNED Approved 28-Nov-21 10:00 30-Nov-21 17:00

395 RQ69857 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
TANDA(NT)-
SULTANPUR
(UP) (UP) 
CKT-1

UPPTCL D For Routine Bay 
Maintenance Work

26-Nov-2021 10:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 10:00 26-Nov-21 18:00

396 RQ69870 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA 
FATEHBAD-
MATHURA 
(UP) CKT-2

UPPTCL D For Jumper 
Tightening & 
Replacement 

25-Nov-2021 10:00 26-Nov-2021 17:00 PLANNED Approved 25-Nov-21 10:00 26-Nov-21 17:00



397 RQ69860 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GR.NOIDA_2
(UPC)-
GR.NOIDA(U
PC) (UP) 
CKT-2

UPPTCL D Disc cleaning work 
will be done at 
mentioned Line.

25-Nov-2021 10:00 27-Nov-2021 17:00 There will 
be No 
supply 
interruption  
 during this 
shutdown. 
Load of 
400kV S/S 
Greater 
Noida will 
be feed 
through  
400kV Dadri 
Line,400kV 
Nawada 
Line and 
400kV Gr. 
Noda(765kV 
 S/S) Gr. 
Noida to Gr. 
Noida(400k
V S/S) Ckt-
1st during 
this 

PLANNED Approved 25-Nov-21 10:00 27-Nov-21 17:00

398 RQ69793 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANPARA_B(
UPUN)-
SARNATH(U
P) (UP) CKT-
2

UPPTCL D For overhead 
crossing by under 
construction 400 
KV DC Obra- 
Jaunpur TL  by 
manual gang 
(complete 
Shutdown 
required). 

25-Nov-2021 08:00 25-Nov-2021 20:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 20:00

399 RQ69882 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANPARA_B(
UPUN)-
SARNATH(U
P) (UP) CKT-
2

UPPTCL D Complete Bay 
tightening & 
general 
maintenance of 
Bay

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00 To be taken on 26th 
Nov due to SD of 
765 kV Anpara 
Unnao till 24th Nov

400 RQ69873 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
ORAI (UP) 
CKT-2

UPPTCL D To remove the 
shortcomming of 
L&T during 
Construction (for 
fixing of 
damaged/short CC 
Ring and Arching 
horn)

19-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 25-Nov-21 18:00



401 RQ69876 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ORAI-
MAINPURI 
(UP) CKT-2

UPPTCL D for routine testing 
and maintenance

18-Nov-2021 09:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 09:00 18-Nov-21 18:00

402 RQ69871 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA-AGRA 
FATEHBAD 
(UP) CKT-1

UPPTCL D For Jumper 
Tightening & 
Replacement 

17-Nov-2021 10:00 18-Nov-2021 17:00 PLANNED Approved 17-Nov-21 10:00 18-Nov-21 17:00

403 RQ69867 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANKI-
ALIGARH 
(UP) CKT-1

UPPTCL C Bay maintenance 
and protection 
testing.

17-Nov-2021 08:00 20-Nov-2021 17:00 PLANNED Approved 17-Nov-21 08:00 20-Nov-21 17:00

404 RQ69879 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MEJA 
TPS(MUN)-
MASOLI(UP) 
 (UP) CKT-1

UPPTCL D RESOLVING THE 
ISSUE OF 
MALFUNCTION OF 
DT AND PLCC

15-Nov-2021 09:00 16-Nov-2021 17:00 PLANNED Approved 19-Nov-21 09:00 20-Nov-21 17:00 To be taken on 
dates other due to 
SD of 765 kV Bara-
Mainpur from 15-18 
nov

405 RQ69864 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MUZAFFAR
NAGAR-
ATAUR (UP) 
CKT-1

UPPTCL D Lopping chopping 
0f trees providing 
missing earthwire

15-Nov-2021 08:00 18-Nov-2021 17:00 PLANNED Approved 15-Nov-21 08:00 18-Nov-21 17:00

406 RQ69872 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
ORAI (UP) 
CKT-1

UPPTCL D To remove the 
shortcomming of 
L&T during 
Construction (for 
fixing of 
damaged/short CC 
Ring and Arching 
horn)

12-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 18-Nov-21 18:00

407 RQ69878 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
REWA 
ROAD (UP) 
CKT-2

UPPTCL D For work of 
Replacement of 
spacers of the 400 
KV Banda-
Rewaroad D/C line 
and other 
maintenance work 
in the respective 
bay.

11-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 12-Nov-21 18:00

408 RQ69843 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
UNNAO-
LUCKNOW 
(UP) CKT-1

UPPTCL C for height raising 
and line diversion 
for NHAI

10-Nov-2021 08:00 25-Nov-2021 16:00 PLANNED Approved 10-Nov-21 08:00 25-Nov-21 16:00



409 RQ70433 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAINPURI(
UP)-
MAINPURI(P
G) (UP) CKT-
2

UPPTCL D  AMP work 09-Nov-2021 09:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00

410 RQ69846 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
UNNAO 
(UP) CKT-2

UPPTCL D Testing of Circuit 
Breakers, CTs and 
CVTs at 400 KV S/S 
Unnao")

09-Nov-2021 09:00 09-Nov-2021 17:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

411 RQ69877 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BANDA-
REWA 
ROAD (UP) 
CKT-1

UPPTCL D For work of 
Replacement of 
spacers of the 400 
KV Banda-
Rewaroad D/C line 
and other 
maintenance work 
in the respective 
bay.

09-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 10-Nov-21 18:00

412 RQ69856 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
OBRA_B-
SULTANPUR 
(UP) CKT-1

UPPTCL D For Routine Bay 
Maintenance Work

08-Nov-2021 10:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 10:00 08-Nov-21 18:00

413 RQ69845 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
UNNAO 
(UP) CKT-1

UPPTCL D Testing of Circuit 
Breakers, CTs, 
CVTs and Line 
Reactor Bushing at 
400 KV S/S 

08-Nov-2021 09:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00

414 RQ70983 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HEERAPURA
-HINDAUN 
(RS) CKT-1

RRVPN
L

D  Quarterly 
maintenance 
Work of 400 KV 
side bay 
Equipments at 

30-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 30-Nov-21 08:00 30-Nov-21 18:00

415 RQ70992 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
HINDAUN(R
S)-
CHHABRA(R
VUN) (RS) 
CKT-1

RRVPN
L

D Half yearly 
Maintance & 
testing work 

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 29-Nov-21 18:00

416 RQ70979 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SURATGARH
(RVUN)-
BIKANER(RS) 
 (RS) CKT-1

RRVPN
L

D Routine 
Maintenance, 
Testing and Repair 
work of Lines

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00



417 RQ70984 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
HEERAPURA 
 (RS) CKT-1

RRVPN
L

D  Quaterly 
maintenance 
Work of 400 KV 
side bay 
Equipments

24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

418 RQ70982 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PHAGI-
HEERAPURA 
 (RS) CKT-2

RRVPN
L

D  Quaterly 
maintenance 
Work of 400 KV 
side bay 
Equipments

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

419 RQ70989 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AKAL-
KANKANI 
(RS) CKT-1

RRVPN
L

D Preventive 
maintenance work 
of bay   

22-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 23-Nov-21 18:00

420 RQ70981 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PHAGI-
HEERAPURA 
 (RS) CKT-1

RRVPN
L

D  Quaterly 
maintenance 
Work of 400 KV 
side bay 
Equipments

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

421 RQ70988 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MERTA-
KANKANI 
(RS) CKT-1

RRVPN
L

D Preventive 
maintenance work 
of bay   

19-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 20-Nov-21 18:00

422 RQ70980 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER-
BHADLA 
(RS) CKT-1

RRVPN
L

D Routine 
Maintenance, 
Testing and Repair 
work of Lines

15-Nov-2021 17:30 16-Nov-2021 23:00 PLANNED Approved 15-Nov-21 17:30 16-Nov-21 23:00

423 RQ70325 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
CHHABRA(R
VUN)-
KAWAI 
SCTPS(APR) 
(RS) CKT-1

RRVPN
L

D Annual 
maintenance and 
testing of bay 
equipment's 
(CT,CVT,Breaker & 
Isolator).                                                        

15-Nov-2021 09:30 15-Nov-2021 19:00 PLANNED Approved 15-Nov-21 09:30 15-Nov-21 19:00

424 RQ70994 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BARMER(RS)
-
RAJWEST(R
W) (RS) CKT-

RRVPN
L

D Planned 
maintenance

13-Nov-2021 08:00 13-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 25-Nov-21 18:00 planned 
maintenance disc 
cleaning

425 RQ70324 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ANTA(RS)-
KAWAI 
SCTPS(APR) 
(RS) CKT-2

RRVPN
L

D Annual 
maintenance and 
testing of bay 
equipment's 
(CT,CVT,Breaker & 
Isolator).                                                        

12-Nov-2021 09:30 12-Nov-2021 19:00 PLANNED Approved 12-Nov-21 09:30 12-Nov-21 19:00



426 RQ70990 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJWEST(R
W)-
JODHPUR 
(RS) CKT-1

RRVPN
L

D Planned 
maintenance

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 23-Nov-21 18:00 planned 
maintenance disc 
cleaning

427 RQ70776 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER(RS)
-SIKAR(PG) 
(RS) CKT-2

RRVPN
L

D For protection 
AMP Work

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

428 RQ70995 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JODHPUR-
KANKANI 
(RS) CKT-2

RRVPN
L

D Preventive 
maintenance work 
of bay &line  

12-Nov-2021 08:00 13-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 13-Nov-21 18:00

429 RQ70987 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
RAJWEST(R
W)-
KANKANI 
(RS) CKT-1

RRVPN
L

D Planned 
maintenance work 
at both end

10-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 23-Nov-21 18:00 planned 
maintenance disc 
cleaning

430 RQ70775 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER(RS)
-SIKAR(PG) 
(RS) CKT-1

RRVPN
L

D For protection 
AMP Work

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

431 RQ70974 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANCHKULA
(PG)-
PANIPAT(BB
) (PG) CKT-1

POWER
GRID,B
BMB

D To take isolator 
no. 403 in service

30-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 30-Nov-21 08:00 30-Nov-21 18:00

432 RQ70570 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANCHKULA
(PG)-
PANIPAT(BB
) (PG) CKT-1

POWER
GRID,B
BMB

D To bypass the 
isolator no 403

27-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 27-Nov-21 18:00

433 RQ70972 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANCHKULA
(PG)-
PANIPAT(BB
) (PG) CKT-1

POWER
GRID,B
BMB

D To take isolator 
no. 405 in service

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

434 RQ70537 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PANCHKULA
(PG)-
PANIPAT(BB
) (PG) CKT-1

POWER
GRID,B
BMB

D To byepass the 
Isolator no. 405 
for replacement of 
the same.

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00



435 RQ70823 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PATRAN(PA
TR)-
KAITHAL(PG
) (PATRAN) 
CKT-2

POWER
GRID,P
ATRAN

D For AMP works. 
Non auto mode of 
400 KV Patran-
Kaithal ckt.-1 is 
required during 
shut down period. 

27-Nov-2021 08:00 27-Nov-2021 17:30 Kindly 
approve

PLANNED Approved 27-Nov-21 08:00 27-Nov-21 17:30

436 RQ70822 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PATRAN(PA
TR)-
KAITHAL(PG
) (PATRAN) 
CKT-1

POWER
GRID,P
ATRAN

D For AMP works. 
Non auto mode of 
400 KV Patran-
Kaithal ckt.-2 is 
required during 
shut down period. 

26-Nov-2021 08:00 26-Nov-2021 17:30 Kindly 
approve

PLANNED Approved 26-Nov-21 08:00 26-Nov-21 17:30

437 RQ70821 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PATIALA(PG)
-
PATRAN(PA
TR) 
(PATRAN) 
CKT-2

POWER
GRID,P
ATRAN

D For AMP works. 
Non auto mode of 
400 KV Patiala-
Patran ckt-1 and 
400 KV Nalagarh-
Patiala Ckt.-2 (To 
work on LILO 
Portion) is 
required during 
shut down period. 

24-Nov-2021 08:00 25-Nov-2021 17:30 Kindly 
approve

PLANNED Approved 24-Nov-21 08:00 25-Nov-21 17:30

438 RQ70820 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PATIALA(PG)
-
PATRAN(PA
TR) 
(PATRAN) 
CKT-1

POWER
GRID,P
ATRAN

D For AMP works. 
Non auto mode of 
400 KV Patiala-
Patran ckt.-2 and 
400 KV Nalagarh-
Patiala Ckt.-I (to 
work on LILO 
Portion) is 
required during 
shut down period. 

22-Nov-2021 08:00 23-Nov-2021 17:30 Kindly 
approve

PLANNED Approved 22-Nov-21 08:00 23-Nov-21 17:30

439 RQ70863 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(
NH)-
SAINJ(HP) 
(PKTCL) CKT-
1

PKTCL D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme.

27-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected INDIGRID denied 
consent

440 RQ70862 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(
NH)-
SAINJ(HP) 
(PKTCL) CKT-
1

PKTCL D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme.

23-Nov-2021 07:00 26-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected INDIGRID denied 
consent

441 RQ70844 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_3(
NH)-
SAINJ(HP) 
(PKTCL) CKT-
1

PKTCL D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

16-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected INDIGRID denied 
consent



442 RQ70843 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
PARBATI_2(
NH)-
SAINJ(HP) 
(PKTCL) CKT-
1

PKTCL D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 15-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected INDIGRID denied 
consent

443 RQ70067 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APC
L)-
DAULATABA
D(HV) (HV) 
CKT-2

HVPNL D Pre-winter mtc of 
line

26-Nov-2021 09:30 26-Nov-2021 17:30 PLANNED Approved 26-Nov-21 09:30 26-Nov-21 17:30

444 RQ70084 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
NUHIAWALI(
HV) (HV) 
CKT-1

HVPNL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

25-Nov-2021 09:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 09:00 25-Nov-21 18:00

445 RQ70066 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHAJJAR(APC
L)-
DAULATABA
D(HV) (HV) 
CKT-1

HVPNL D Pre-winter mtc of 
line

24-Nov-2021 09:30 24-Nov-2021 17:30 PLANNED Approved 24-Nov-21 09:30 24-Nov-21 17:30

446 RQ70083 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
KIRORI(HV) 
(HV) CKT-2

HVPNL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

24-Nov-2021 09:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 09:00 24-Nov-21 18:00

447 RQ70082 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
KIRORI(HV) 
(HV) CKT-1

HVPNL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

23-Nov-2021 09:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 09:00 23-Nov-21 18:00

448 RQ70081 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
FATEHABAD
(PG) (HV) 
CKT-1

HVPNL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

22-Nov-2021 09:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 18:00

449 RQ70138 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV CLP 
JHAJJAR(CLP
)-
KABULPUR(
HV) 
(HVPNL) 

HVPNL D For AMP Work 20-Nov-2021 08:00 21-Nov-2021 18:00 PLANNED Approved 20-Nov-21 08:00 21-Nov-21 18:00



450 RQ70136 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV CLP 
JHAJJAR(CLP
)-
KABULPUR(
HV) 
(HVPNL) 

HVPNL D For AMP Work 18-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 19-Nov-21 18:00

451 RQ70141 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
FATEHABAD
(PG) (HV) 
CKT-1

HVPNL D For pre-winter mtc 17-Nov-2021 10:00 17-Nov-2021 17:00 PLANNED Approved 17-Nov-21 10:00 17-Nov-21 17:00

452 RQ70137 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DEEPALPUR(
JHKT)-
KABULPUR(
HV) 
(HVPNL) 

HVPNL D For AMP Work 16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

453 RQ70134 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DEEPALPUR(
JHKT)-
KABULPUR(
HV) 
(HVPNL) 

HVPNL D For AMP Work 14-Nov-2021 08:00 14-Nov-2021 18:00 PLANNED Approved 14-Nov-21 08:00 14-Nov-21 18:00

454 RQ70065 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GURGAON(P
G)-
DAULATABA
D(HV) (HV) 
CKT-2

HVPNL D Pre-winter mtc of 
line

12-Nov-2021 09:30 12-Nov-2021 17:30 PLANNED Approved 12-Nov-21 09:30 12-Nov-21 17:30

455 RQ70063 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DHANODA-
DAULATABA
D (HV) CKT-
2

HVPNL D To provide the 
pilot disk on line 
and repair the 
worn out 
conductor of the 

12-Nov-2021 09:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 09:00 12-Nov-21 18:00

456 RQ70080 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
NUHIAWALI(
HV) (HV) 
CKT-1

HVPNL D Annual mtc of bay 
equipments and 
setting of Bus-2 
pentagraph 
isolators

10-Nov-2021 09:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 09:00 10-Nov-21 18:00

457 RQ70064 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GURGAON(P
G)-
DAULATABA
D(HV) (HV) 
CKT-1

HVPNL D Pre-winter mtc of 
line

09-Nov-2021 09:30 09-Nov-2021 17:30 PLANNED Approved 09-Nov-21 09:30 09-Nov-21 17:30



458 RQ70062 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
DHANODA-
DAULATABA
D (HV) CKT-
1

HVPNL D To provide the 
pilot disk on line 
and repair the 
worn out 
conductor of the 

09-Nov-2021 09:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00

459 RQ70079 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
KIRORI(HV) 
(HV) CKT-2

HVPNL D Annual mtc of bay 
equipment and 
setting of Bus-2 
pentagraph 
isolators

09-Nov-2021 09:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00

460 RQ70078 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
KIRORI(HV) 
(HV) CKT-1

HVPNL D Annual mtc of bay 
equipments and 
setting of Bus-2 
pentagraph 
isolators

08-Nov-2021 09:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 18:00

461 RQ70077 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KHEDAR(HP
G)-
FATEHABAD
(PG) (HV) 
CKT-1

HVPNL D Annual mtc of bay 
equipments and 
setting of Bus-2 
pentagraph 
isolators

02-Nov-2021 09:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00

462 RQ70288 OCC_
188

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALLABHGA
RH(PG)-
TUGHLAKAB
AD(PG) 
(DTL) CKT-2

POWER
GRID,D
TL

D As per PMS 26-Nov-2021 09:00 26-Nov-2021 17:00 PLANNED Approved 26-Nov-21 09:00 26-Nov-21 17:00

463 RQ70233 OCC_
188

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAMNOLI(D
V)-
TUGHLAKAB
AD(PG) 
(DTL) CKT-1

POWER
GRID,D
TL

D As per PMS 25-Nov-2021 09:00 25-Nov-2021 17:00 PLANNED Approved 25-Nov-21 09:00 25-Nov-21 17:00

464 RQ70973 OCC_
188

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
JHATIKARA(
PG)-
MUNDKA(D
V) (DTL) 
CKT-1

POWER
GRID,D
TL

D Erection of 01 no. 
Tower and beam 
for newly erected 
Reactor Bay

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

465 RQ70771 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SIKAR(PG)-
BABAI(RS) 
(NRSS36) 
CKT-1

POWER
GRID,N
RSS36

D For protection 
AMP Work

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00



466 RQ70465 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA(
PG)-
BABAI(RS) 
(NRSS36) 
CKT-1

POWER
GRID,N
RSS36

D Auto Reclose off is 
required for 
OPGW works 
under Fibre Optics 
Communication 
Package 
(Additional 

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

467 RQ70499 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MEERUT-
MANDOLA 
(PG) CKT-3

POWER
LINK,P
OWER
GRID

D Annual 
Maintenance 
work eg ,Insulator 
cleaning , Jumper 
anchoring,Tighteni
ng of loose 
conductor VD, 
Corona Ring, 
arcing 
horn,jumper, 

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

468 RQ69790 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
MEERUT 
(PG) CKT-1

POWER
LINK,P
OWER
GRID

D Over Head 
Crossing By U/C 
765 kV S/C 
Ghatampur-Hapur 
Transmission 
Line(258-259) by 
Hotline  method, 
required Auto-
reclose in OFF 
Mode.

08-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 12-Nov-21 18:00

469 RQ69791 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAREILLY-
MEERUT 
(PG) CKT-2

POWER
LINK,P
OWER
GRID

D Over Head 
Crossing By U/C 
765 kV S/C 
Ghatampur-Hapur 
Transmission 
Line(258-259) by 
Hotline  method, 
required Auto-
reclose in OFF 
Mode.

08-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 12-Nov-21 18:00

470 RQ70834 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NATHPA 
JHAKRI(SJ)-
KARCHAM 
WANGTOO(J
SW) 
(HBPCL) 

JPL,HB
PCL

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

25-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 25-Nov-21 07:00 30-Nov-21 18:00



471 RQ70858 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASPA(JP)-
KARCHAM 
WANGTOO(J
SW) 
(HBPCL) 
CKT-2

JPL,HB
PCL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400KV 
Baspa HEP 
–Karcham 

25-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 25-Nov-21 07:00 30-Nov-21 18:00

472 RQ70857 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NATHPA 
JHAKRI(SJ)-
KARCHAM 
WANGTOO(J
SW) 
(HBPCL) 
CKT-1

JPL,HB
PCL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400KV 
Karcham Wangtoo 
- Naptha Jhakari 

20-Nov-2021 07:00 24-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 20-Nov-21 07:00 24-Nov-21 18:00

473 RQ70832 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NATHPA 
JHAKRI(SJ)-
KARCHAM 
WANGTOO(J
SW) 
(HBPCL) 

JPL,HB
PCL

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 19-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 19-Nov-21 18:00

474 RQ70836 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASPA(JP)-
KARCHAM 
WANGTOO(J
SW) 
(HBPCL) 

JPL,HB
PCL

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

475 RQ70835 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BASPA(JP)-
KARCHAM 
WANGTOO(J
SW) 
(HBPCL) 

JPL,HB
PCL

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00

476 RQ70833 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NATHPA 
JHAKRI(SJ)-
KARCHAM 
WANGTOO(J
SW) 
(HBPCL) 

JPL,HB
PCL

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 30-Nov-21 18:00



477 RQ70854 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
SORANG(GR
EENKO) 
(GREENKO) 
CKT-1

PKATL,J
PL,GRE
ENKO

D SD Required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400 
kV Kala Amb -
Wangtoo Ckt-I.

25-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 25-Nov-21 07:00 30-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

478 RQ70828 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
SORANG(GR
EENKO) 
(GREENKO) 

PKATL,J
PL,GRE
ENKO

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

11-Nov-2021 07:00 24-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 11-Nov-21 07:00 24-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

479 RQ70853 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
SORANG(GR
EENKO) 
(GREENKO) 
CKT-1

PKATL,J
PL,GRE
ENKO

D SD Required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400 
kV Kala Amb -
Wangtoo Ckt-I.

06-Nov-2021 07:00 10-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 06-Nov-21 07:00 10-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

480 RQ70826 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
SORANG(GR
EENKO) 
(GREENKO) 

PKATL,J
PL,GRE
ENKO

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 05-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 05-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

481 RQ70632 OCC_
188

indigrid_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KADARPUR -
SOHNA 
ROAD  
(GPTL) CKT-

GPTL D To arrest water 
leakage in PEB 

24-Nov-2021 10:00 24-Nov-2021 19:00 To arrest 
water 
leakage in 
PEB 

PLANNED Approved 24-Nov-21 10:00 24-Nov-21 19:00

482 RQ70069 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA(
PG)-
DHANODA(
HV) (GPTL) 
CKT-2

GPTL D To carry out the 
relay testing

18-Nov-2021 10:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 10:00 18-Nov-21 18:00

483 RQ70068 OCC_
188

sldchr_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
NEEMRANA(
PG)-
DHANODA(
HV) (GPTL) 
CKT-1

GPTL D To carry out the 
relay testing

15-Nov-2021 10:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 10:00 15-Nov-21 18:00



484 RQ70181 OCC_
188

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA-
MUNDKA 
(DV) CKT-2

DTL D For replacement 
of old/outlived 
400kV CVT's.

24-Nov-2021 09:00 24-Nov-2021 17:00 PLANNED Approved 24-Nov-21 09:00 24-Nov-21 17:00

485 RQ70179 OCC_
188

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANDOLA(P
G)-
BAWANA(D
V) (DV) CKT-
2

DTL D For replacement 
of old/outlived 
400kV CVT's.

22-Nov-2021 09:00 22-Nov-2021 17:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00

486 RQ70178 OCC_
188

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MANDOLA(P
G)-
BAWANA(D
V) (DV) CKT-
1

DTL D For replacement 
of old/outlived 
400kV CVT's.

20-Nov-2021 09:00 20-Nov-2021 17:00 PLANNED Approved 20-Nov-21 09:00 20-Nov-21 17:00

487 RQ70180 OCC_
188

sldcdv_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BAWANA-
MUNDKA 
(DV) CKT-1

DTL D For replacement 
of old/outlived 
400kV CVT's.

17-Nov-2021 09:00 17-Nov-2021 17:00 PLANNED Approved 17-Nov-21 09:00 17-Nov-21 17:00

488 RQ70842 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT
)-PARBATI 
POOLING 
BANALA(PG) 
 (PKTCL) 
CKT-1

PKTCL,
POWER
GRID

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

23-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 23-Nov-21 07:00 30-Nov-21 18:00

489 RQ70861 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT
)-PARBATI 
POOLING 
BANALA(PG) 
 (PKTCL) 
CKT-1

PKTCL,
POWER
GRID

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400KV 
Nalagarh-Banala 

10-Nov-2021 07:00 22-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected INDIGRID denied 
consent

490 RQ70841 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KOLDAM(NT
)-PARBATI 
POOLING 
BANALA(PG) 
 (PKTCL) 
CKT-1

PKTCL,
POWER
GRID

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 09-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected INDIGRID denied 
consent



491 RQ70009 OCC_
188

sldcuk_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ALAKNANDA 
 GVK(UPC)-
SRINAGAR(U
K) (UK) CKT-
1

PTCUL C CT replacement 22-Nov-2021 09:00 27-Nov-2021 18:00 sought by 
GVK

PLANNED Approved 22-Nov-21 09:00 27-Nov-21 18:00

492 RQ70856 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
WANGTO_G
IS(HP)-
SORANG(GR
EENKO) 
(GREENKO) 
CKT-1

HPPTCL
,JPL,GR
EENKO

D SD Required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400 
kV Kala Amb -
Wangtoo Ckt-I.

21-Nov-2021 08:00 25-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 21-Nov-21 08:00 25-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

493 RQ70855 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
WANGTO_G
IS(HP)-
SORANG(GR
EENKO) 
(GREENKO) 
CKT-1

HPPTCL
,JPL,GR
EENKO

D SD Required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400 
kV Kala Amb -
Wangtoo Ckt-I.

11-Nov-2021 08:00 15-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 11-Nov-21 08:00 15-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

494 RQ70831 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
WANGTO_G
IS(HP)-
SORANG(GR
EENKO) 
(GREENKO) 
CKT-1

HPPTCL
,JPL,GR
EENKO

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

11-Nov-2021 07:00 24-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 11-Nov-21 07:00 24-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

495 RQ70830 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
WANGTO_G
IS(HP)-
SORANG(GR
EENKO) 
(GREENKO) 
CKT-1

HPPTCL
,JPL,GR
EENKO

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 05-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 07:00 05-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

496 RQ70829 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
WANGTO_G
IS(HP) 
(HPPTCL) 

PKATL,
HPPTCL
,JPL

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

21-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 21-Nov-21 07:00 30-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)



497 RQ70852 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
WANGTO_G
IS(HP) 
(HPPTCL) 
CKT-1

PKATL,
HPPTCL
,JPL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400 
kV Kala Amb - 
Sorang ckt-I & 400 
kV Sorang-

16-Nov-2021 07:00 20-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 16-Nov-21 07:00 20-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

498 RQ70827 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
WANGTO_G
IS(HP) 
(HPPTCL) 

PKATL,
HPPTCL
,JPL

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

06-Nov-2021 07:00 15-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 06-Nov-21 07:00 15-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

499 RQ70851 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KALA 
AMB(PKTL)-
WANGTO_G
IS(HP) 
(HPPTCL) 
CKT-1

PKATL,
HPPTCL
,JPL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400 
kV Kala Amb - 
Sorang ckt-I & 400 
kV Sorang-

01-Nov-2021 07:00 05-Nov-2021 18:00 NON - 
AUTO 
MODE 
required for 
OPGW 
installation 
works 
under ULDC 
scheme.

PLANNED Approved 01-Nov-21 07:00 05-Nov-21 18:00 only one SD/non 
auto will be allowed 
between (400kV 
Wangto-Sorang-
Kalaamb) and (400 
kV Kalaamb Wangto)

500 RQ70304 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
AGRA(PG)-
AGRA 
FATEHBAD(
UP) (PG) 
CKT-1

POWER
GRID,U
PPTCL

D  AMP work 18-Nov-2021 10:00 18-Nov-2021 18:00 PLANNED Approved 19-Nov-21 10:00 19-Nov-21 18:00 Up consented after 
18-nov

501 RQ70311 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BALIA(PG)-
RASRA (UP) 
(PG) CKT-1

POWER
GRID,U
PPTCL

D  AMP work 18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

502 RQ69848 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
UNNAO(UP)
-
JEHTA_HAR
DOI ROAD 
(UP) (PG) 

POWER
GRID,U
PPTCL

D Testing of Circuit 
Breakers, CTs and 
CVTs at 400 KV S/S 
Unnao

11-Nov-2021 09:00 11-Nov-2021 17:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 17:00



503 RQ69833 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
SULTANPUR
(UP)-
LUCKNOW_
1(PG) (PG) 
CKT-1

POWER
GRID,U
PPTCL

C for height raising 
and line diversion 
for NHAI

11-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 26-Nov-21 18:00

504 RQ69847 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
UNNAO(UP)
-
JEHTA_HAR
DOI ROAD 
(UP) (PG) 

POWER
GRID,U
PPTCL

D Testing of Circuit 
Breakers, CTs and 
CVTs at 400 KV S/S 
Unnao

10-Nov-2021 09:00 10-Nov-2021 17:00 PLANNED Approved 10-Nov-21 09:00 10-Nov-21 17:00

505 RQ70475 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GR.NOIDA(U
PC)-
NAWADA(H
V) (PG) CKT-
1

POWER
GRID,U
PPTCL

D Relay setting may 
be changed from 
Auto reclose to 
Non-auto reclose 
mode for OPGW 
LIVE LINE stringing 
works  under 
Relabile 
Communication 
scheme 

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00 Only one non auto 
will be allowed from 
Nawada on any 
given day

506 RQ70176 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GORAKHPU
R(PG)-
LUCKNOW_
1(PG) (PL) 
CKT-1

POWER
LINK

D  AMP work 18-Nov-2021 10:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 10:00 18-Nov-21 18:00

507 RQ70896 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ABDULLAPU
R(PG)-KALA 
AMB(PKTL) 
(JPL) CKT-2

PKATL,J
PL

D For AMP work of 
line bay 
equipments at 
Kalaamb.

17-Nov-2021 10:00 17-Nov-2021 16:00 Kindly 
approve

PLANNED Approved 17-Nov-21 10:00 17-Nov-21 16:00

508 RQ70895 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
ABDULLAPU
R(PG)-KALA 
AMB(PKTL) 
(JPL) CKT-1

PKATL,J
PL

D For AMP work of 
line bay 
equipments at 
Kalaamb.

16-Nov-2021 10:00 16-Nov-2021 16:00 Kindly 
approve

PLANNED Approved 16-Nov-21 10:00 16-Nov-21 16:00

509 RQ70996 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
BIKANER(PG
)-
BIKANER(RS) 
 (PG) CKT-1

POWER
GRID,R
RVPNL

D Routine 
Maintenance, 
Testing and Repair 
work of Lines

15-Nov-2021 18:00 16-Nov-2021 23:00 PLANNED Approved 15-Nov-21 18:00 16-Nov-21 23:00



510 RQ70859 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KARCHAM 
WANGTOO(J
SW)-
WANGTO_G
IS(HP) 
(HPPTCL) 
CKT-2

HPPTCL
,JPL

D SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 
NON Auto mode is 
required on 400KV 
400kV Karcham 
Wangtoo - 
Wangtoo GIS (HP) 

15-Nov-2021 07:00 20-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 15-Nov-21 07:00 20-Nov-21 18:00

511 RQ70496 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDER
GARH(APL)-
BHIWANI(P
G) (ATIL) 
CKT-2

ATIL C For dismantling 
work of Wave 
Trap at 
Mahendergarh 
end and yearly 
maintenance of 
Line Bays at 

12-Nov-2021 08:00 13-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 13-Nov-21 18:00 clubbed with 
mundra-
mahendargarh pole 
outage

512 RQ70495 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDER
GARH(APL)-
BHIWANI(P
G) (ATIL) 
CKT-1

ATIL C For dismantling 
work of Wave 
Trap at 
Mahendergarh 
end and yearly 
maintenance of 
Line Bays at 

10-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 11-Nov-21 18:00 clubbed with 
mundra-
mahendargarh pole 
outage

513 RQ70004 OCC_
188

apl_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
MAHINDER
GARH(APL)-
DHANODA(
HV) (ATIL) 
CKT-1

ATIL C Continuous Shut 
Down Required 
for Completion of 
all Erection of 
Series Line 
Reactor activities 
for Ckt-1 at 
Mohindergrah 

02-Nov-2021 08:00 30-Nov-2021 20:00 PLANNED Approved 06-Nov-21 08:00 30-Nov-21 20:00 Mundra 
Mahindergarh to be 
restricted to 1700 
MW. ATC to be 
curtailed by 300 
MW.

514 RQ70395 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
GURGAON(P
G)-SOHNA 
ROAD 
(GPTL) 
(GPTL) CKT-

GPTL,P
OWER
GRID

D For AMP Work 10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

515 RQ70849 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHET
RA(PG)-
MALERKOTL
A(PG) 
(SEKURA) 
CKT-1

SEKUR
A

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected Sekura denied 
consent



516 RQ70850 OCC_
188

cpcc2_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

400 KV 
KURUKSHET
RA(PG)-
MALERKOTL
A(PG) 
(SEKURA) 
CKT-2

SEKUR
A

D NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme.

01-Nov-2021 07:00 30-Nov-2021 18:00 Kindly 
approve

PLANNED Rejected Sekura denied 
consent

517 RQ70687 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
HISSAR(PG)

POWER
GRID

D 400kV Bus bar-2 
stability test

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 29-Nov-21 18:00

518 RQ70692 OCC_
188

cpcc1_sd BUS 400KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

28-Nov-2021 08:00 28-Nov-2021 18:00 PLANNED Approved 28-Nov-21 08:00 28-Nov-21 18:00

519 RQ70685 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
HISSAR(PG)

POWER
GRID

D Jumpering of 424 
89A Isolator with 
400KV Bus-2

28-Nov-2021 08:00 28-Nov-2021 18:00 PLANNED Approved 28-Nov-21 08:00 28-Nov-21 18:00

520 RQ70691 OCC_
188

cpcc1_sd BUS 400KV  BUS 
3 AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

27-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 27-Nov-21 18:00

521 RQ70683 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
HISSAR(PG)

POWER
GRID

D 424 89A Isolator 
erection under 
400KV Bus-2

27-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 27-Nov-21 18:00

522 RQ70662 OCC_
188

cpcc1_sd BUS 400KV  BUS 
4 AT 
BALLABHGA
RH(PG)

POWER
GRID

D For Bus Bar 
protection 
retrofitment work.

27-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 27-Nov-21 18:00

523 RQ70690 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

524 RQ70686 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
HISSAR(PG)

POWER
GRID

D 400kV Bus bar-1 
stability test

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

525 RQ70660 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
BALLABHGA
RH(PG)

POWER
GRID

D For Bus Bar 
protection 
retrofitment work.

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

526 RQ70689 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D For new Busbar 
Protection testing

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

527 RQ70684 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
HISSAR(PG)

POWER
GRID

D Jumpering of 422 
89A Isolator with 
400KV Bus-1

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

528 RQ70659 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
BALLABHGA
RH(PG)

POWER
GRID

D For Bus Bar 
protection 
retrofitment work.

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00



529 RQ70648 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
SAHARANPU
R(PG)

POWER
GRID

D For AMP Work 24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

530 RQ70644 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
SAHARANPU
R(PG)

POWER
GRID

D For AMP Work 24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

531 RQ70682 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
HISSAR(PG)

POWER
GRID

D 422 89A Isolator 
erection under 
400KV Bus-1

24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

532 RQ70188 OCC_
188

cpcc2_sd BUS 400KV  BUS 
2 AT 
LUDHIANA(P
G)

POWER
GRID

D For AMP works. 23-Nov-2021 09:00 24-Nov-2021 17:00 Kindly 
approve

PLANNED Approved 23-Nov-21 09:00 24-Nov-21 17:00

533 RQ70730 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
BAGHPAT(P
G)

POWER
GRID

C For Restoration of 
400 kV GIS Main 
Bus-I

23-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 25-Nov-21 18:00

534 RQ70643 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
SAHARANPU
R(PG)

POWER
GRID

D For AMP Work 22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

535 RQ70647 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
SAHARANPU
R(PG)

POWER
GRID

D For AMP Work 22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

536 RQ70665 OCC_
188

cpcc1_sd BUS 400 KV 
BHADLA(PG) 
 - BUS 2

POWER
GRID

C Isolator Alignment 
in future bay

22-Nov-2021 08:00 23-Nov-2021 19:00 PLANNED Approved 22-Nov-21 08:00 23-Nov-21 19:00

537 RQ70801 OCC_
188

cpcc1_sd BUS 400 KV  
FATEHGARH
-II(PG) - BUS 
2

POWER
GRID

D Connection of 
New 
400KV/220KV ICT-
3 & ICT-4 

21-Nov-2021 08:00 23-Nov-2021 18:00 400/220KV 
ICT -5 will 
be also 
outage due 
dia not 

PLANNED Approved 21-Nov-21 15:00 23-Nov-21 23:00 To be taken after 
1500 Hrs

538 RQ70664 OCC_
188

cpcc1_sd BUS 400 KV 
BHADLA(PG) 
 - BUS 1

POWER
GRID

C Isolator Alignment 
in future bay

18-Nov-2021 08:00 19-Nov-2021 19:00 PLANNED Approved 18-Nov-21 08:00 19-Nov-21 19:00

539 RQ70160 OCC_
188

cpcc3_sd BUS 400KV  BUS 
1 AT 
ALLAHABAD
(PG)

POWER
GRID

D AMP works. 17-Nov-2021 09:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 09:00 17-Nov-21 18:00

540 RQ70778 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
SIKAR(PG)

POWER
GRID

D COMMISSIONING 
WORK OF 413 
BAY, BUSBAR & 
LBB TESTING

15-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00



541 RQ70688 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
BHIWANI(P
G)

POWER
GRID

D For erection and 
connection of new 
dropper in 400kV 
Side Main Bay of 
765kV ICT-
III(Under 
commissioning) at 
Bhawani

15-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00

542 RQ70639 OCC_
188

cpcc1_sd BUS 400 KV 
BIKANER(PG
) - BUS 2

POWER
GRID

D 400KV BUS-2 
EXTENSION WORK 
BY SOLAR AGENCY

13-Nov-2021 09:00 17-Nov-2021 18:00 PLANNED Approved 13-Nov-21 15:00 17-Nov-21 23:00 To be taken after 
1500 Hrs

543 RQ70125 OCC_
188

cpcc2_sd BUS 400KV  BUS 
2 AT 
CHAMBA(PG
)

POWER
GRID

C SD Required for 
extension of GIS 
Bus for 
construction of 
Bay No 408(BR), 
409 (Lahal-1) & 
410 Lahal 2)

13-Nov-2021 09:00 16-Nov-2021 11:00 Kindly 
approve

PLANNED Approved 13-Nov-21 09:00 16-Nov-21 11:00

544 RQ70663 OCC_
188

cpcc1_sd BUS 400 KV 
BHADLA(PG) 
 - BUS 2

POWER
GRID

D "For Bus Duct 
Erection of BAY 
222 of ICT6 
/erection area is 
near CVT work 
shall be done in 

11-Nov-2021 10:00 13-Nov-2021 19:00 PLANNED Approved 11-Nov-21 15:00 13-Nov-21 23:00 To be taken after 
1500 Hrs

545 RQ70187 OCC_
188

cpcc2_sd BUS 400KV  BUS 
1 AT 
LUDHIANA(P
G)

POWER
GRID

D For AMP works. 10-Nov-2021 09:00 11-Nov-2021 17:00 Kindly 
approve

PLANNED Approved 10-Nov-21 09:00 11-Nov-21 17:00

546 RQ70792 OCC_
188

cpcc2_sd BUS 400KV  BUS 
2 AT 
KISHENPUR(
PG)

POWER
GRID

D For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming 01 No. 
400KV, 125MVAR 
Reactor bay in Bay 
No 427.

10-Nov-2021 09:00 10-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 10-Nov-21 09:00 10-Nov-21 18:00

547 RQ70681 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
BASSI(PG)

POWER
GRID

D For AMP Work 10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

548 RQ70658 OCC_
188

cpcc1_sd BUS 400KV  BUS 
1 AT 
BASSI(PG)

POWER
GRID

D For AMP Work 10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00



549 RQ70693 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
BHIWANI(P
G)

POWER
GRID

D For 
uPOWERGRIDradat
ion of Bays 
equipment from 
2000A to 
3000A(CB & CT 
replacement to be 
done with 
foundation 
modification of CB)

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

550 RQ70661 OCC_
188

cpcc1_sd BUS 400KV  BUS 
3 AT 
BALLABHGA
RH(PG)

POWER
GRID

D For attending Hot 
spot

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

551 RQ70164 OCC_
188

cpcc2_sd BUS 400KV  BUS 
2 AT 
JALANDHAR
(PG)

POWER
GRID

D For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work.

09-Nov-2021 09:00 09-Nov-2021 19:00 Kindly 
approve

PLANNED Approved 09-Nov-21 09:00 09-Nov-21 19:00

552 RQ70638 OCC_
188

cpcc1_sd BUS 400 KV 
BIKANER(PG
) - BUS 1

POWER
GRID

D 400KV BUS-1 
EXTENSION WORK 
BY SOLAR AGENCY

08-Nov-2021 09:00 12-Nov-2021 18:00 PLANNED Approved 08-Nov-21 15:00 12-Nov-21 23:00 To be taken after 
1500 Hrs

553 RQ70163 OCC_
188

cpcc2_sd BUS 400KV  BUS 
1 AT 
JALANDHAR
(PG)

POWER
GRID

D For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work.

08-Nov-2021 09:00 08-Nov-2021 19:00 Kindly 
approve

PLANNED Approved 08-Nov-21 09:00 08-Nov-21 19:00

554 RQ70124 OCC_
188

cpcc2_sd BUS 400KV  BUS 
1 AT 
CHAMBA(PG
)

POWER
GRID

C SD Required for 
extension of GIS 
Bus for 
construction of 
Bay No 408(BR), 
409 (Lahal-1) & 
410 Lahal 2)

08-Nov-2021 09:00 11-Nov-2021 11:00 Kindly 
approve

PLANNED Approved 08-Nov-21 09:00 11-Nov-21 11:00

555 RQ70640 OCC_
188

cpcc1_sd BUS 400KV  BUS 
2 AT 
ROORKEE(P
G)

POWER
GRID

D For equipment 
erection and Bus 
bar connection of 
new 400 kV ICT 
bay

04-Nov-2021 08:00 13-Nov-2021 18:00 PLANNED Approved 04-Nov-21 08:00 13-Nov-21 18:00

556 RQ70159 OCC_
188

cpcc2_sd BUS 400KV  BUS 
2 AT 
JALANDHAR
(PG)

POWER
GRID

D For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work.

02-Nov-2021 09:00 02-Nov-2021 19:00 Kindly 
approve

PLANNED Approved 02-Nov-21 09:00 02-Nov-21 19:00



557 RQ70158 OCC_
188

cpcc2_sd BUS 400KV  BUS 
1 AT 
JALANDHAR
(PG)

POWER
GRID

D For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work.

01-Nov-2021 09:00 01-Nov-2021 19:00 Kindly 
approve

PLANNED Approved 01-Nov-21 09:00 01-Nov-21 19:00

558 RQ70421 OCC_
188

sldcrs_sd BUS 400KV  BUS 
2KANKANI(R
S)

RRVPN
L

D Preventive 
maintenance work 
of bay   

29-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 30-Nov-21 18:00

559 RQ70417 OCC_
188

sldcrs_sd BUS 400KV  BUS 
2 AT 
HEERAPURA
(RS)

RRVPN
L

D Quaterly 
maintenance work 
of 400 KV side Bus 
Equipments

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 29-Nov-21 18:00

560 RQ70416 OCC_
188

sldcrs_sd BUS 400KV  BUS 
1 AT 
HEERAPURA
(RS)

RRVPN
L

D Quaterly 
maintenance work 
of 400 KV side Bus 
Equipments

27-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 27-Nov-21 18:00

561 RQ70420 OCC_
188

sldcrs_sd BUS 400KV  BUS 
1KANKANI(R
S)

RRVPN
L

D Preventive 
maintenance work 
of bay   

25-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 26-Nov-21 18:00

562 RQ70419 OCC_
188

sldcrs_sd BUS 400KV  BUS 
2 AT 
HINDAUN(R
S)

RRVPN
L

D  Half yearly 
Maintance & 
testing work 

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

563 RQ70418 OCC_
188

sldcrs_sd BUS 400KV  BUS 
1 AT 
HINDAUN(R
S)

RRVPN
L

D  Half yearly 
Maintance & 
testing work 

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

564 RQ70414 OCC_
188

sldcrs_sd BUS 400KV  BUS 
2 AT 
MERTA(RS)

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

565 RQ70295 OCC_
188

sldcrs_sd BUS 400KV  BUS 
2 AT 
PHAGI(RS)

RRVPN
L

D for erection of 
Jumpering & 
testing work

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

566 RQ70413 OCC_
188

sldcrs_sd BUS 400KV  BUS 
1 AT 
MERTA(RS)

RRVPN
L

D QUARTERLY  
MAINT.WORK OF 
BAY & 
EQUIPMENTS

17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

567 RQ70415 OCC_
188

sldcrs_sd BUS 400KV  BUS 
1 AT 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance & 
Testing

17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

568 RQ70294 OCC_
188

sldcrs_sd BUS 400KV  BUS 
1 AT 
PHAGI(RS)

RRVPN
L

D for erection of 
Jumpering & 
testing work

16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00



569 RQ70095 OCC_
188

sldchr_sd BUS 400KV  BUS 
1 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

25-Nov-2021 09:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 09:00 25-Nov-21 18:00

570 RQ70093 OCC_
188

sldchr_sd BUS 400KV  BUS 
1 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

24-Nov-2021 09:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 09:00 24-Nov-21 18:00

571 RQ70089 OCC_
188

sldchr_sd BUS 400KV  BUS 
1 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

23-Nov-2021 09:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 09:00 23-Nov-21 18:00

572 RQ70087 OCC_
188

sldchr_sd BUS 400KV  BUS 
1 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-1 
pentagraph 
isolators

22-Nov-2021 09:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 18:00

573 RQ70096 OCC_
188

sldchr_sd BUS 400KV  BUS 
2 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-2 
pentagraph 
isolators

10-Nov-2021 09:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 09:00 10-Nov-21 18:00

574 RQ70094 OCC_
188

sldchr_sd BUS 400KV  BUS 
2 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-2 
pentagraph 
isolators

09-Nov-2021 09:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00

575 RQ70090 OCC_
188

sldchr_sd BUS 400KV  BUS 
2 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-2 
pentagraph 
isolators

08-Nov-2021 09:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 18:00

576 RQ70088 OCC_
188

sldchr_sd BUS 400KV  BUS 
2 AT 
KHEDAR(HP
G)

HPGCL D Annual mtc of bay 
equipments and 
setting of Bus-2 
pentagraph 
isolators

02-Nov-2021 09:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00

577 RQ70890 OCC_
188

sldcps_sd BUS 400KV  BUS 
2 AT 
MAKHU(PS)

PSTCL D Nut bolt 
tightening of 
lower clamp and 
connectors of 
isolator of bus bar-

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

578 RQ70889 OCC_
188

sldcps_sd BUS 400KV  BUS 
1 AT 
MAKHU(PS)

PSTCL D Nut bolt 
tightening of 
lower clamp and 
connectors of 
isolator of bus bar-

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00



579 RQ70888 OCC_
188

sldcps_sd BUS 400KV  BUS 
1 AT 
MUKTSAR(P
S)

PSTCL D General 
maintenance for 
nut-bolt 
tightening,cleaning 
 and IR of 
equipments.

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

580 RQ70965 OCC_
188

sldcdv_sd BUS 400KV  BUS 
1 AT 
BAMNOLI(D
V)

DTL D Installation of IPS 
Tubes & 
connection with 
Bus

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

581 RQ70966 OCC_
188

sldcdv_sd BUS 400KV  BUS 
2 AT 
BAMNOLI(D
V)

DTL D Installation of IPS 
Tubes & 
connection with 
Bus

24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

582 RQ70962 OCC_
188

sldcdv_sd BUS 400KV  BUS 
1 AT 
BAMNOLI(D
V)

DTL D Erection of 01 No. 
Isolator, 03 Nos. 
BPI and IPS Tube

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

583 RQ70969 OCC_
188

sldcdv_sd BUS 400KV  BUS 
2 AT 
BAMNOLI(D
V)

DTL D Erection of 01 No. 
Isolator, 03 Nos. 
BPI and IPS Tube

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

584 RQ70200 OCC_
188

sldcdv_sd BUS 400KV  BUS 
2 AT 
MUNDKA(D
V)

DTL D Maintenance of 
Bus II isolators

20-Nov-2021 09:30 20-Nov-2021 17:00 PLANNED Approved 20-Nov-21 09:30 20-Nov-21 17:00

585 RQ70968 OCC_
188

sldcdv_sd BUS 400KV  BUS 
2 AT 
BAMNOLI(D
V)

DTL D Stringing of Jack 
bus for newly 
erected 500 MVA 
Tr.Bay

19-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 19-Nov-21 08:00 19-Nov-21 18:00

586 RQ70963 OCC_
188

sldcdv_sd BUS 400KV  BUS 
2 AT 
BAMNOLI(D
V)

DTL D Erection of 01 no. 
Tower and beam 
for newly erected 
500 MVA Tr. Bay

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

587 RQ70961 OCC_
188

sldcdv_sd BUS 400KV  BUS 
1 AT 
MUNDKA(D
V)

DTL D Installatin of IPS 
tubes for  
connection with 
Bus-1

14-Nov-2021 08:00 14-Nov-2021 18:00 PLANNED Approved 14-Nov-21 08:00 14-Nov-21 18:00

588 RQ70199 OCC_
188

sldcdv_sd BUS 400KV  BUS 
1 AT 
MUNDKA(D
V)

DTL D Maintenance of 
Bus I isolators

13-Nov-2021 09:30 13-Nov-2021 17:00 PLANNED Approved 13-Nov-21 09:30 13-Nov-21 17:00

589 RQ70948 OCC_
188

sldcps_sd BUS 400KV  BUS 
1 AT 
NAKODAR(P
SG)

PSPCL D Periodic 
Maintenance

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

590 RQ70947 OCC_
188

sldcps_sd BUS 400KV  BUS 
1 AT 
NAKODAR(P
SG)

PSPCL D Periodic 
Maintenance

09-Nov-2021 09:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00



591 RQ70576 OCC_
188

bbmb_sd BUS 400KV  BUS 
2 AT 
DEHAR(BB)

BBMB D To replace 3 nos 
400 KV Bus-II Red, 
Yellow and Blue 
phase CTs 
between Bus 
isolator No. 414 
and breaker X-5.

23-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 24-Nov-21 18:00

592 RQ70578 OCC_
188

bbmb_sd BUS 400KV  BUS 
1 AT 
DEHAR(BB)

BBMB D To replace 2 nos 
400 KV Bus I 
Yellow and Bus 
phase CTs 
between Bus 
isolator No. 428 

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

593 RQ70577 OCC_
188

bbmb_sd BUS 400KV  BUS 
1 AT 
DEHAR(BB)

BBMB D To replace 2 nos 
400 KV Bus I 
Yellow and Bus 
phase CTs 
between Bus 
isolator No. 428 

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

594 RQ70575 OCC_
188

bbmb_sd BUS 400KV  BUS 
1 AT 
DEHAR(BB)

BBMB D To replace 1 nos 
400 KV Bus I Red 
Phase CT between 
Bus isolator No. 
418 and breaker X-
6

01-Nov-2021 08:00 01-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 01-Nov-21 18:00

595 RQ70074 OCC_
188

sldchr_sd BUS 400KV  BUS 
2 AT 
DAULATABA
D(HV)

HVPNL D For mtc of Bus-Bar 22-Nov-2021 09:30 22-Nov-2021 17:30 PLANNED Approved 22-Nov-21 09:30 22-Nov-21 17:30

596 RQ70073 OCC_
188

sldchr_sd BUS 400KV  BUS 
1 AT 
DAULATABA
D(HV)

HVPNL D For mtc of Bus-Bar 15-Nov-2021 09:30 15-Nov-2021 17:30 PLANNED Approved 15-Nov-21 09:30 15-Nov-21 17:30

597 RQ70274 OCC_
188

cpcc3_sd BUS 400KV  BUS 
2 AT 
PANKI(UP)

UPPTCL C Retrofitment of 
Bus isolator 
(Pentograph) at 
400kV UPPTCL 
Panki end (02 Nos 
of isolators for 
Panki Line 1 & 2)

22-Nov-2021 09:00 27-Nov-2021 17:00 At the time 
of 
replacement 
 of bus 
isolators 
associated 
with Bus 2, 
the lines 
will be 
charged 
through 

PLANNED Approved 22-Nov-21 09:00 27-Nov-21 17:00

598 RQ69829 OCC_
188

stuup_sd BUS 400KV  BUS 
2 AT 
SULTANPUR
(UP)

UPPTCL C Replacement of 
Pantogaph 
isolator of Bus 
Coupler under A 

20-Nov-2021 10:00 24-Nov-2021 18:00 PLANNED Approved 20-Nov-21 10:00 24-Nov-21 18:00



599 RQ69828 OCC_
188

stuup_sd BUS 400KV  BUS 
1 AT 
SULTANPUR
(UP)

UPPTCL C Replacement of 
Pantogaph 
isolator of Bus 
Coupler under A 

15-Nov-2021 10:00 19-Nov-2021 18:00 PLANNED Approved 15-Nov-21 10:00 19-Nov-21 18:00

600 RQ70272 OCC_
188

cpcc3_sd BUS 400KV  BUS 
1 AT 
PANKI(UP)

UPPTCL C Retrofitment of 
Bus isolator 
(Pentograph) at 
400kV UPPTCL 
Panki end (02 Nos 
of isolators for 
Panki Line 1 & 2)

15-Nov-2021 09:00 20-Nov-2021 17:00 At the time 
of 
replacement 
 of bus 
isolator 
associated 
with Bus 1, 
the lines 
will be 
charged 
through 

PLANNED Approved 15-Nov-21 09:00 20-Nov-21 17:00

601 RQ69830 OCC_
188

stuup_sd BUS 400KV  BUS 
1 AT 
GR.NOIDA(U
PC)

UPPCL D General 
Maintenance 
work will be done 
during this 
shutdown of 

16-Nov-2021 10:00 16-Nov-2021 16:00 PLANNED Approved 16-Nov-21 10:00 16-Nov-21 16:00

602 RQ70624 OCC_
188

indigrid_sd BUS 400 KV 
PRITHALA 
(GPTL) - 
BUS 2

GPTL D For Annual 
Maintenance Plan

13-Nov-2021 09:00 13-Nov-2021 18:00 AMP Work PLANNED Approved 13-Nov-21 09:00 13-Nov-21 18:00

603 RQ70622 OCC_
188

indigrid_sd BUS 400 KV 
PRITHALA 
(GPTL) - 
BUS 1

GPTL D Annual 
maintenance plan

12-Nov-2021 09:00 12-Nov-2021 18:00 AMP work PLANNED Approved 12-Nov-21 09:00 12-Nov-21 18:00

604 RQ70110 OCC_
188

stuup_sd BUS 400 KV 
FIROZABAD(
PJFTL) - BUS 
2

PJFTL D Annual 
Maintenance Plan 
(AMP)

09-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

605 RQ70109 OCC_
188

stuup_sd BUS 400 KV 
FIROZABAD(
PJFTL) - BUS 
1

PJFTL D Annual 
Maintenance Plan 
(AMP)

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

606 RQ70758 OCC_
188

cpcc1_sd LINE 
REACTO
R

50 MVAR 
LR ON 
BASSI-
KOTPUTLI 
(PG) CKT-1 

POWER
GRID

D For AMP Work 20-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 20-Nov-21 08:00 20-Nov-21 18:00

607 RQ70757 OCC_
188

cpcc1_sd LINE 
REACTO
R

50 MVAR 
LR ON 
AGRA-BASSI 
(PG) CKT-1 
@BASSI(PG)

POWER
GRID

D For AMP Work 17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00



608 RQ70732 OCC_
188

cpcc1_sd LINE 
REACTO
R

50 MVAR 
LR ON 
MOGA-
HISSAR (PG) 
CKT-1 
@HISSAR(P

POWER
GRID

D For AMP Work 15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

609 RQ70951 OCC_
188

cpcc2_sd LINE 
REACTO
R

50 MVAR 
LR ON 400 
KV GUMMA 
(HP)-
PANCHKULA
(PG) (PG) 
CKT-2 
@PANCHKU
LA(PG)

POWER
GRID

D For AMP works. 09-Nov-2021 09:30 09-Nov-2021 17:30 Kindly 
approve

PLANNED Approved 09-Nov-21 09:30 09-Nov-21 17:30

610 RQ70871 OCC_
188

cpcc2_sd LINE 
REACTO
R

50 MVAR 
LR ON 
NATHPA 
JHAKRI(SJ)-
PANCHKULA
(PG) (PG) 
CKT-1 
@PANCHKU

POWER
GRID

D For AMP works. 08-Nov-2021 09:30 08-Nov-2021 17:30 Kindly 
approve

PLANNED Approved 08-Nov-21 09:30 08-Nov-21 17:30

611 RQ70731 OCC_
188

cpcc1_sd LINE 
REACTO
R

50 MVAR 
LR ON 
AGRA-
BALLABHGA
RH (PG) 
CKT-1 
@BALLABH

POWER
GRID

D For AMP Work 07-Nov-2021 08:00 07-Nov-2021 18:00 PLANNED Approved 07-Nov-21 08:00 07-Nov-21 18:00

612 RQ70410 OCC_
188

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
RATANGAR
H(RS)

POWER
GRID

D Maintenance 
work of  bay 
equipments, 
isolators and 
testing work of 
bay equipments.

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Rejected PG denied consent

613 RQ69965 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400 KV 
BHADLA_2 
(PG)

POWER
GRID

D CSD fine tune 28-Nov-2021 10:00 28-Nov-2021 14:00 PLANNED Approved 28-Nov-21 10:00 28-Nov-21 14:00



614 RQ70748 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400 KV 
BHADLA_2 
(PG)

POWER
GRID

D CSD fine tune 28-Nov-2021 10:00 28-Nov-2021 14:00 PLANNED Approved 28-Nov-21 10:00 28-Nov-21 14:00

615 RQ70733 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
BALLABHGA
RH(PG)

POWER
GRID

D FOR OIL LEAKAGE 
ARRESTING.

09-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

616 RQ70734 OCC_
188

cpcc1_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
DEHRADUN(
PG)

POWER
GRID

D AMP bushing tan 
delta testing

01-Nov-2021 09:00 01-Nov-2021 13:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 13:00

617 RQ70579 OCC_
188

bbmb_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
BHIWANI(BB
)

BBMB D ब ेउपकरण  क  
वा ष क मै ट नै स

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 29-Nov-21 18:00

618 RQ70409 OCC_
188

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
HINDAUN(R
S)

RRVPN
L

D  Half yearly 
Maintance & 
testing work 

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

619 RQ70407 OCC_
188

sldcrs_sd BR/BSR/
MSC/M
SR

50 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance & 
Testing

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

620 RQ70408 OCC_
188

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 2 AT 
400KV 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance & 
Testing

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00



621 RQ70291 OCC_
188

sldcrs_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
PHAGI(RS)

RRVPN
L

D 1. For the 
measurement of 
Tan Delta 
Bushings.                                                                                                      
                                                                                     
                                                   
                 2. Other 
maintenance work 
of Reactor.                                                           
                                             
           3. 
Tightening of 
clamp connectors 

02-Nov-2021 08:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 08:00 02-Nov-21 18:00

622 RQ70116 OCC_
188

stuup_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400 KV 
FIROZABAD(
PJFTL)

UPPTCL C Annual 
Maintenance Plan 
(AMP)

18-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 19-Nov-21 18:00

623 RQ70349 OCC_
188

dadri_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400 KV 
DADRI(NT)

NTPC C Annual 
maintenance and 
testing

16-Nov-2021 09:00 20-Nov-2021 18:00 Annual 
maintenanc
e and 
testing

PLANNED Approved 16-Nov-21 09:00 20-Nov-21 18:00

624 RQ70873 OCC_
188

sldcps_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
MAKHU(PS)

PSTCL D Cleaning  of HV 
Bushings of 80 
MVAR Reactor 
,HVWSS 
Checking,CTR 
Panel cleaning and 
checking

16-Nov-2021 09:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 18:00

625 RQ70874 OCC_
188

sldcps_sd BR/BSR/
MSC/M
SR

80 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
MUKTSAR(P
S)

PSTCL D General 
maintenance for 
nut-bolt 
tightening,cleaning 
 and IR of 
equipments.

11-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00

626 RQ70619 OCC_
188

indigrid_sd BR/BSR/
MSC/M
SR

125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400 KV 
PRITHALA 
(GPTL)

GPTL D Annual 
Maintenance work

10-Nov-2021 08:00 10-Nov-2021 20:00 AMP Work PLANNED Approved 10-Nov-21 08:00 10-Nov-21 20:00



627 RQ70326 OCC_
188

sldcrs_sd BR/BSR/
MSC/M
SR

63 MVAR 
BUS 
REACTOR 
NO 2 AT 
400 KV 
KAWAI 
SCTPS(APR)

RRVPN
L,APRL

C Annual 
maintenance and 
testing of Bus 
reactor - 2 & bay 
equipment's (CT, 
Breaker & 
Isolators)        

09-Nov-2021 09:30 10-Nov-2021 19:30 PLANNED Approved 09-Nov-21 09:30 10-Nov-21 19:30

628 RQ70945 OCC_
188

sldcps_sd BAY 415 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AT 
RAJPURA(PS

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

30-Nov-2021 09:00 30-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 30-Nov-21 09:00 30-Nov-21 17:00

629 RQ70946 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

30-Nov-2021 09:00 30-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 30-Nov-21 09:00 30-Nov-21 17:00

630 RQ70944 OCC_
188

sldcps_sd BAY 410 MAIN 
BAY - 
400KV 
MUKTSAR-
MAKHU 
(PS) CKT-2 
AT 

D Cleaning of 410 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 

30-Nov-2021 09:00 30-Nov-2021 17:00 PLANNED Approved 30-Nov-21 09:00 30-Nov-21 17:00

631 RQ70943 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

29-Nov-2021 09:00 29-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 29-Nov-21 09:00 29-Nov-21 17:00



632 RQ70942 OCC_
188

sldcps_sd BAY 415 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AT 
RAJPURA(PS

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

29-Nov-2021 09:00 29-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 29-Nov-21 09:00 29-Nov-21 17:00

633 RQ70941 OCC_
188

sldcps_sd BAY 407 MAIN 
BAY - 
400KV 
MUKTSAR-
MAKHU 
(PS) CKT-1 
AT 

D Cleaning of 407 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 

29-Nov-2021 09:00 29-Nov-2021 17:00 PLANNED Approved 29-Nov-21 09:00 29-Nov-21 17:00

634 RQ70940 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

27-Nov-2021 09:00 27-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 27-Nov-21 09:00 27-Nov-21 17:00

635 RQ70939 OCC_
188

sldcps_sd BAY 415 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AT 
RAJPURA(PS

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

27-Nov-2021 09:00 27-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 27-Nov-21 09:00 27-Nov-21 17:00

636 RQ70937 OCC_
188

sldcps_sd BAY 415 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AT 
RAJPURA(PS

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

26-Nov-2021 09:00 26-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 26-Nov-21 09:00 26-Nov-21 17:00



637 RQ70938 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

26-Nov-2021 09:00 26-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 26-Nov-21 09:00 26-Nov-21 17:00

638 RQ70936 OCC_
188

sldcps_sd BAY 418 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AT 
RAJPURA(PS

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

25-Nov-2021 09:00 25-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 25-Nov-21 09:00 25-Nov-21 17:00

639 RQ70935 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

25-Nov-2021 09:00 25-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 25-Nov-21 09:00 25-Nov-21 17:00

640 RQ70933 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

24-Nov-2021 09:00 24-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 24-Nov-21 09:00 24-Nov-21 17:00



641 RQ70934 OCC_
188

sldcps_sd BAY 418 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AT 
RAJPURA(PS

D Annual 
maintenance of 
CB, CTs Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

24-Nov-2021 09:00 24-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 24-Nov-21 09:00 24-Nov-21 17:00

642 RQ70931 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

23-Nov-2021 09:00 23-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 23-Nov-21 09:00 23-Nov-21 17:00

643 RQ70932 OCC_
188

sldcps_sd BAY 418 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AT 
RAJPURA(PS

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

23-Nov-2021 09:00 23-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 23-Nov-21 09:00 23-Nov-21 17:00

644 RQ70928 OCC_
188

sldcps_sd BAY 406 MAIN 
BAY - 
400KV 
MUKTSAR-
MAKHU 
(PS) CKT-2 
AT 

D Cleaning of 406 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 

22-Nov-2021 09:00 22-Nov-2021 17:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00

645 RQ70929 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

22-Nov-2021 09:00 22-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00



646 RQ70930 OCC_
188

sldcps_sd BAY 418 MAIN 
BAY - 
400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AT 
RAJPURA(PS

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

22-Nov-2021 09:00 22-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00

647 RQ70927 OCC_
188

sldcps_sd BAY 420 TIE BAY 
- 400 KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AND 
FUTURE AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

18-Nov-2021 13:00 18-Nov-2021 17:00 __ PLANNED Approved 18-Nov-21 13:00 18-Nov-21 17:00

648 RQ70926 OCC_
188

sldcps_sd BAY 421 MAIN 
BAY - 400 
KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

18-Nov-2021 09:00 18-Nov-2021 13:00 __ PLANNED Approved 18-Nov-21 09:00 18-Nov-21 13:00

649 RQ70925 OCC_
188

sldcps_sd BAY 403 MAIN 
BAY - 400 
KV 
AMRITSAR(P
G)-
MAKHU(PS) 
(PSTCL) CKT-
1 (PSTCL) 
AT 

D Cleaning of 403 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 
BMK

18-Nov-2021 09:00 18-Nov-2021 17:00 PLANNED Approved 18-Nov-21 09:00 18-Nov-21 17:00

650 RQ70924 OCC_
188

sldcps_sd BAY 420 TIE BAY 
- 400 KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AND 
FUTURE AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

17-Nov-2021 13:00 17-Nov-2021 17:00 __ PLANNED Approved 17-Nov-21 13:00 17-Nov-21 17:00



651 RQ70923 OCC_
188

sldcps_sd BAY 421 MAIN 
BAY - 400 
KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

17-Nov-2021 09:00 17-Nov-2021 13:00 __ PLANNED Approved 17-Nov-21 09:00 17-Nov-21 13:00

652 RQ70922 OCC_
188

sldcps_sd BAY 420 TIE BAY 
- 400 KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AND 
FUTURE AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

16-Nov-2021 09:00 16-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 16-Nov-21 09:00 16-Nov-21 17:00

653 RQ70921 OCC_
188

sldcps_sd BAY 421 MAIN 
BAY - 400 
KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

16-Nov-2021 09:00 16-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 16-Nov-21 09:00 16-Nov-21 17:00

654 RQ70920 OCC_
188

sldcps_sd BAY 415 MAIN 
BAY - 80 
MVAR BUS 
REACTOR 
NO 1 AT 
400KV 
MAKHU(PS)

D Cleaning of 415 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 

16-Nov-2021 09:00 16-Nov-2021 17:00 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 17:00

655 RQ70919 OCC_
188

sldcps_sd BAY 420 TIE BAY 
- 400 KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AND 
FUTURE AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

15-Nov-2021 09:00 15-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 15-Nov-21 09:00 15-Nov-21 17:00



656 RQ70918 OCC_
188

sldcps_sd BAY 421 MAIN 
BAY - 400 
KV 
BHIWANI(BB
)-
RAJPURA(PS
) (BB) CKT-1 
AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

15-Nov-2021 09:00 15-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 15-Nov-21 09:00 15-Nov-21 17:00

657 RQ70917 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs & 
Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

12-Nov-2021 09:00 12-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 12-Nov-21 09:00 12-Nov-21 17:00

658 RQ70916 OCC_
188

sldcps_sd BAY 416 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs & 
Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

12-Nov-2021 09:00 12-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 12-Nov-21 09:00 12-Nov-21 17:00

659 RQ70914 OCC_
188

sldcps_sd BAY 413 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

11-Nov-2021 09:00 11-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 11-Nov-21 09:00 11-Nov-21 17:00

660 RQ70915 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

11-Nov-2021 09:00 11-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 11-Nov-21 09:00 11-Nov-21 17:00



661 RQ70913 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

10-Nov-2021 09:00 10-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 10-Nov-21 09:00 10-Nov-21 17:00

662 RQ70912 OCC_
188

sldcps_sd BAY 413 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS

D Annual 
maintenance of 
CB, CTs,  Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

10-Nov-2021 09:00 10-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 10-Nov-21 09:00 10-Nov-21 17:00

663 RQ70910 OCC_
188

sldcps_sd BAY 413 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

09-Nov-2021 09:00 09-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

664 RQ70911 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

09-Nov-2021 09:00 09-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

665 RQ70909 OCC_
188

sldcps_sd BAY 412 MAIN 
BAY - 
400/220KV 
315 MVA 
ICT 2 AT 
MAKHU(PS)

D Cleaning of 412 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 

09-Nov-2021 09:00 09-Nov-2021 17:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00



666 RQ70907 OCC_
188

sldcps_sd BAY 413 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

08-Nov-2021 09:00 08-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00

667 RQ70908 OCC_
188

sldcps_sd BAY 414 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-2 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-2 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

08-Nov-2021 09:00 08-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00

668 RQ70906 OCC_
188

sldcps_sd BAY 404 MAIN 
BAY - 
400KV 
NAKODAR(P
SG)-
MAKHU(PS) 
(PS) CKT-1 
AT 

D Cleaning of 404 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 
BMK

08-Nov-2021 09:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00

669 RQ70905 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs & 
Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

03-Nov-2021 09:00 03-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 03-Nov-21 09:00 03-Nov-21 17:00

670 RQ70904 OCC_
188

sldcps_sd BAY 416 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
CB, CTs & 
Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

03-Nov-2021 09:00 03-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 03-Nov-21 09:00 03-Nov-21 17:00



671 RQ70902 OCC_
188

sldcps_sd BAY 416 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

02-Nov-2021 09:00 02-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

672 RQ70903 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

02-Nov-2021 09:00 02-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

673 RQ70901 OCC_
188

sldcps_sd BAY 409 MAIN 
BAY - 
400/220KV 
315 MVA 
ICT 1 AT 
MAKHU(PS)

D Cleaning of 409 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 

02-Nov-2021 09:00 02-Nov-2021 17:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

674 RQ70899 OCC_
188

sldcps_sd BAY 416 MAIN 
BAY - 
400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

01-Nov-2021 09:00 01-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00

675 RQ70900 OCC_
188

sldcps_sd BAY 417 TIE BAY 
- 400KV 
RAJPURA 
TPS(PSG)-
RAJPURA(PS
) (PS) CKT-1 
AND 400KV 
RAJPURA-
DHURI (PS) 
CKT-1 AT 
RAJPURA(PS
)

D Annual 
maintenance of 
LAs, CVTs, CB, CTs 
& Isolators, 
hardware fittings 
and annual 
protection testing 
of bay equipments.

01-Nov-2021 09:00 01-Nov-2021 17:00 Shutdown 
required of 
line, Line 
bay and Tie 
bay

PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00



676 RQ70898 OCC_
188

sldcps_sd BAY 401 MAIN 
BAY - 
400KV 
NAKODAR(P
SG)-
MAKHU(PS) 
(PS) CKT-2 
AT 

D Cleaning of 401 
bay CB, CT and 
Recording IR 
Values. Cleaning 
and terminal 
tighteneing of 
C&R panels and 
BMK

01-Nov-2021 09:00 01-Nov-2021 17:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00

677 RQ70754 OCC_
188

cpcc1_sd BAY 419 MAIN 
BAY - 
400KV 
MAINPURI-
BALLABHGA
RH (PG) 
CKT-2 AT 
BALLABHGA

POWER
GRID

C S/D Required for 
replacement of CB.

30-Nov-2021 08:00 09-Dec-2021 18:00 PLANNED Approved 30-Nov-21 08:00 09-Dec-21 18:00

678 RQ69967 OCC_
188

cpcc1_sd BAY 418 MAIN 
BAY - 400 
KV 
BHADLA_2 -
BHADLA 
(PG) CKT-1 
(POWERGRI
D)

POWER
GRID

D CT Oil sampling 29-Nov-2021 19:00 29-Nov-2021 21:00 at Bhadla-2 
PG

PLANNED Approved 29-Nov-21 19:00 29-Nov-21 21:00

679 RQ70750 OCC_
188

cpcc1_sd BAY 418 MAIN 
BAY - 400 
KV 
BHADLA_2 -
BHADLA 
(PG) CKT-1 
(POWERGRI
D)

POWER
GRID

D CT Oil sampling 29-Nov-2021 19:00 29-Nov-2021 21:00 at Bhadla -2 
PG

PLANNED Approved 29-Nov-21 19:00 29-Nov-21 21:00

680 RQ70749 OCC_
188

cpcc1_sd BAY 421 MAIN 
BAY - 400 
KV 
BHADLA_2 -
BHADLA 
(PG) CKT-2 
(POWERGRI
D)

POWER
GRID

D CT Oil sampling 29-Nov-2021 17:00 29-Nov-2021 19:00 at Bhadla -2 
PG

PLANNED Approved 29-Nov-21 17:00 29-Nov-21 19:00

681 RQ69966 OCC_
188

cpcc1_sd BAY 421 MAIN 
BAY - 400 
KV 
BHADLA_2 -
BHADLA 
(PG) CKT-2 
(POWERGRI
D)

POWER
GRID

D CT Oil sampling 29-Nov-2021 17:00 29-Nov-2021 19:00 at Bhadla-2 
PG

PLANNED Approved 29-Nov-21 17:00 29-Nov-21 19:00



682 RQ70439 OCC_
188

sldcrs_sd BAY 423 TIE BAY 
- 400 KV 
AJMER(RS)-
AJMER(PG) 
(PG) CKT-1  
AND 
FUTURE AT 
400 KV 
AJMER(RS)

POWER
GRID

D QUARTERLY 
MAINTENANCE 
WORK OF BAY 
EQUIPMENTS 

26-Nov-2021 10:00 26-Nov-2021 13:00 PLANNED Approved 26-Nov-21 10:00 26-Nov-21 13:00

683 RQ70786 OCC_
188

cpcc1_sd BAY 415 MAIN 
BAY - 400 
KV 
BAREILLY_2(
PG)-
KASHIPUR(U
K) (PG) CKT-
2 
(POWERGRI
D)

POWER
GRID

D Replacement of 
limit switch of Y-
Phase CB pole in 
POWERGRID bay 
at PTCUL, 
Kashipur.

26-Nov-2021 08:00 26-Nov-2021 18:00 400kV Main 
Bay 415 
(Kashipur-
Roorkee-II 
at PTCUL, 
Kashipur)

PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

684 RQ70438 OCC_
188

sldcrs_sd BAY 420 TIE BAY 
- 400 KV 
AJMER(RS)-
AJMER(PG) 
(PG) CKT-2  
AND 
FUTURE AT 
400 KV 
AJMER(RS)

POWER
GRID

D QUARTERLY 
MAINTENANCE 
WORK OF BAY 
EQUIPMENTS 

25-Nov-2021 10:00 25-Nov-2021 13:00 PLANNED Approved 25-Nov-21 10:00 25-Nov-21 13:00

685 RQ70338 OCC_
188

cpcc1_sd BAY 421 MAIN 
BAY - 400 
KV 
BHIWADI(PG
)-FILTER 
BANK-ACF1 
(POWERGRI
D)

POWER
GRID

C For retrofitting of 
400kV breaker in 
Main Bay

24-Nov-2021 08:00 01-Dec-2021 18:00 PLANNED Approved 24-Nov-21 08:00 01-Dec-21 18:00

686 RQ70782 OCC_
188

cpcc1_sd BAY 426 TIE BAY 
- 400KV 
MEERUT(PG
)-
MANDOLA(P
G) (PL) CKT-
4 AND 
FUTURE AT 
MANDOLA(P
G)

POWER
GRID

D For ips tube  
erection in bay 
425 by M/S KPTL 
for construction 
package under 
NRSS-XL 

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00



687 RQ70738 OCC_
188

cpcc1_sd BAY 40708 TIE 
BAY - 400 
KV MEERUT-
BAGHPAT 
(PG) CKT-1  
AND 400 KV 
MEERUT-
BAGHPAT 
(PG) CKT-2 
AT 400 KV 
MEERUT(PG

POWER
GRID

C Mechanism 
Overhauling Work 
of CGL Make CB. 
S/d is required for 
Overhauling and 
Complete Testing 
of CB after 
completion of 
Overhauling work.

22-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 25-Nov-21 18:00

688 RQ70735 OCC_
188

cpcc1_sd BAY 408 TIE BAY 
- 400KV 
ROORKEE(P
G)-
KASHIPUR(U
K) (PG) CKT-
1 AND 
FUTURE AT 
ROORKEE(P
G)

POWER
GRID

C Commissioning of 
new ICT-III/Bays 
and integration 
with existing 
system.

21-Nov-2021 08:00 20-Dec-2021 18:00 PLANNED Approved 21-Nov-21 08:00 20-Dec-21 18:00

689 RQ70783 OCC_
188

cpcc1_sd BAY 413 MAIN 
BAY - 
400KV 
BHIWADI-
HISSAR (PG) 
CKT-1 AT 
BHIWADI(PG

POWER
GRID

C Retrofitting of old 
BHEL breaker with 
new GE breaker at 
Bhiwadi. The line 
shall remain 
charged through 
tie Bay.

21-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 21-Nov-21 08:00 30-Nov-21 18:00

690 RQ70753 OCC_
188

cpcc1_sd BAY 418 MAIN 
BAY - 
400KV 
MAINPURI-
BALLABHGA
RH (PG) 
CKT-1 AT 
BALLABHGA

POWER
GRID

C S/D Required for 
replacement of CB.

20-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 20-Nov-21 08:00 29-Nov-21 18:00

691 RQ70740 OCC_
188

cpcc1_sd BAY 408 MAIN 
BAY - 400 
KV MEERUT-
BAGHPAT 
(PG) CKT-2 
  AT 
 MEERUT

POWER
GRID

C Mechanism 
Overhauling Work 
of CGL Make CB. 
S/d is required for 
Overhauling and 
Complete Testing 
of CB after 
completion of 
Overhauling work.

18-Nov-2021 08:00 21-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 21-Nov-21 18:00



692 RQ70745 OCC_
188

cpcc1_sd BAY 417 TIE BAY 
- 400KV 
BHIWANI-
HISSAR (PG) 
CKT-1 AND 
765/400KV 
1000 MVA 
ICT 1 AT 
BHIWANI(P
G)

POWER
GRID

C For 
uPOWERGRIDradat
ion of Bays 
equipment from 
2000A to 
3000A(CB & CT 
replacement to be 
done with 
foundation 
modification of CB)

17-Nov-2021 08:00 27-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 27-Nov-21 18:00

693 RQ70755 OCC_
188

cpcc1_sd BAY 439 MAIN 
BAY - 
400KV 
BHIWADI-
HISSAR (PG) 
CKT-2 AT 
BHIWADI(PG

POWER
GRID

C For retrofitting of 
400kV AC Breaker

16-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 23-Nov-21 18:00

694 RQ70746 OCC_
188

cpcc1_sd BAY 405 TIE BAY 
- 
400/220KV 
315 MVA 
ICT 2 AT 
BHIWANI(P
G) AND 
FUTURE

POWER
GRID

C For 
commissioning of 
405 bay with ICT-
III (under 
commissioning) 
for jumpering and 
connection work

15-Nov-2021 08:00 20-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 20-Nov-21 18:00

695 RQ70739 OCC_
188

cpcc1_sd BAY 407 MAIN 
BAY - 400 
KV MEERUT-
BAGHPAT 
(PG) CKT-1 
  AT 
 MEERUT

POWER
GRID

C Mechanism 
Overhauling Work 
of CGL Make CB. 
S/d is required for 
Overhauling and 
Complete Testing 
of CB after 
completion of 
Overhauling work.

14-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 14-Nov-21 08:00 17-Nov-21 18:00

696 RQ70736 OCC_
188

cpcc1_sd BAY 414 TIE BAY 
- 
400/220KV 
500 MVA 
ICT 1 AT 
MANDOLA(P
G) AND 
400/220KV 
500 MVA 
ICT 3 AT 
MANDOLA(P
G)

POWER
GRID

C Replacement of 
CGL CB with GE CB

11-Nov-2021 08:00 21-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 21-Nov-21 18:00



697 RQ70737 OCC_
188

cpcc1_sd BAY 402 TIE BAY 
- 400 KV 
BAWANA 
CCGTB(DTL)-
BAHADURG
ARH(PG) 
(PG) CKT-1 
AND 
400/220 KV 
315 MVA 
ICT 1 AT 
BAHADURG
ARH(PG)

POWER
GRID

C Replacement of 
CGL CB with GE CB

11-Nov-2021 08:00 21-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 21-Nov-21 18:00

698 RQ70785 OCC_
188

cpcc1_sd BAY 401 MAIN 
BAY - 
400KV 
AGRA-
BHIWADI 
(PG) CKT-1 
AT 
BHIWADI(PG

POWER
GRID

C Retrofitting of old 
BHEL breaker with 
new GE breaker at 
Bhiwadi. The line 
shall remain 
charged through 
tie Bay.

11-Nov-2021 08:00 20-Nov-2021 18:00 400kV Bay 
No 407 ( 
Agra 1 Main 
Bay ) at 
Bhiwadi

PLANNED Approved 11-Nov-21 08:00 20-Nov-21 18:00

699 RQ70751 OCC_
188

cpcc1_sd BAY 420 TIE BAY 
- 400 KV 
MAINPURI-
BALLABHGA
RH (PG) 
CKT-2 AND 
FUTURE AT 
BALLABHGA
RH(PG)

POWER
GRID

C S/D Required for 
replacement of CB.

10-Nov-2021 08:00 19-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 19-Nov-21 18:00

700 RQ70767 OCC_
188

cpcc1_sd BAY 411 TIE BAY 
- 125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400 KV 
BHADLA(PG) 
 
(POWERGRI
D) AND 
400/220 KV 
500 MVA 
ICT 2 AT 
BHADLA(PG) 
 AT 400 KV 
BHADLA(PG) 
 
(POWERGRI
D)

POWER
GRID

D For AMP Work 09-Nov-2021 08:00 09-Nov-2021 18:00 400kV Bus 
Reactor 
Main Bay ( 
Bay No 412)

PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00



701 RQ70743 OCC_
188

cpcc1_sd BAY 401 MAIN 
BAY - 400 
KV 
BHADLA(RS)
-
BHADLA(PG) 
 (PG) CKT-1 
(POWERGRI
D)

POWER
GRID

C "For Bus Duct 
Erection of BAY 
222 of ICT6 
/erection area is 
near LA & bus 
duct turning 
location work shall 
be done in 
sunlight only "

08-Nov-2021 10:00 10-Nov-2021 19:00 PLANNED Approved 08-Nov-21 10:00 10-Nov-21 19:00

702 RQ70766 OCC_
188

cpcc1_sd BAY 407 MAIN 
BAY - 400 
KV 
BHADLA(PG) 
 - BUS 2 
AND 
400/220 KV 
500 MVA 
ICT 3 AT 
BHADLA(PG)

POWER
GRID

D For AMP Work 08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

703 RQ70756 OCC_
188

cpcc1_sd BAY 436 MAIN 
BAY - 
400KV 
BHIWADI-
HISSAR (PG) 
CKT-3 AT 
BHIWADI(PG

POWER
GRID

C For retrofitting of 
400kV AC Breaker

08-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 15-Nov-21 18:00

704 RQ70765 OCC_
188

cpcc1_sd BAY 408 TIE BAY 
- 400/220 
KV 500 
MVA ICT 3 
AT 
BHADLA(PG) 
 
(POWERGRI
D) AND 
765/400 KV 
1500 MVA 
ICT 1 AT 
BHADLA(PG) 
 AT 400 KV 
BHADLA(PG) 
 
(POWERGRI
D)

POWER
GRID

D For AMP Work 07-Nov-2021 08:00 07-Nov-2021 18:00 PLANNED Approved 07-Nov-21 08:00 07-Nov-21 18:00



705 RQ70764 OCC_
188

cpcc1_sd BAY 402 TIE BAY 
- 400 KV 
BHADLA(RS)
-
BHADLA(PG) 
 (PG) CKT-1 
(POWERGRI
D) AND 
400/220 KV 
500 MVA 
ICT 4 AT 
BHADLA(PG) 
 AT 400 KV 
BHADLA(PG) 
 
(POWERGRI
D)

POWER
GRID

D For AMP Work 06-Nov-2021 08:00 06-Nov-2021 18:00 PLANNED Approved 06-Nov-21 08:00 06-Nov-21 18:00

706 RQ70747 OCC_
188

cpcc1_sd BAY 418 MAIN 
BAY - 
400KV 
BHIWANI-
HISSAR (PG) 
CKT-1 AT 
BHIWANI(P
G)

POWER
GRID

C For 
uPOWERGRIDradat
ion of Bays 
equipment from 
2000A to 
3000A(CB & CT 
replacement to be 
done with 
foundation 
modification of CB)

06-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 06-Nov-21 08:00 16-Nov-21 18:00

707 RQ70742 OCC_
188

cpcc1_sd BAY 405 TIE BAY 
- 400KV 
MEERUT-
MANDOLA 
(PG) CKT-2 
AND 
400/220KV 
315 MVA 
ICT 3 AT 
MEERUT(PG

POWER
GRID

C Pole Overhauling 
of CGL Make CB

06-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 06-Nov-21 08:00 09-Nov-21 18:00

708 RQ70763 OCC_
188

cpcc1_sd BAY 401 MAIN 
BAY - 400 
KV 
BHADLA(RS)
-
BHADLA(PG) 
 (PG) CKT-1 
(POWERGRI
D)

POWER
GRID

D For AMP Work 05-Nov-2021 08:00 05-Nov-2021 18:00 PLANNED Approved 05-Nov-21 08:00 05-Nov-21 18:00



709 RQ70762 OCC_
188

cpcc1_sd BAY 404 MAIN 
BAY - 400 
KV 
BHADLA(RS)
-
BHADLA(PG) 
 (PG) CKT-2 
(POWERGRI
D)

POWER
GRID

D For AMP Work 04-Nov-2021 08:00 04-Nov-2021 18:00 PLANNED Approved 04-Nov-21 08:00 04-Nov-21 18:00

710 RQ70761 OCC_
188

cpcc1_sd BAY 410 MAIN 
BAY - 
400/220 KV 
500 MVA 
ICT 2 AT 
BHADLA(PG) 
 
(POWERGRI
D) AND 400 
KV 
BHADLA(PG) 
 - BUS 2 AT 
400 KV 
BHADLA(PG) 
 
(POWERGRI
D)

POWER
GRID

D For AMP Work 03-Nov-2021 08:00 03-Nov-2021 18:00 PLANNED Approved 03-Nov-21 08:00 03-Nov-21 18:00

711 RQ70760 OCC_
188

cpcc1_sd BAY 409 MAIN 
BAY - 
765/400 KV 
1500 MVA 
ICT 1 AT 
BHADLA(PG) 
 
(POWERGRI
D)

POWER
GRID

D For AMP Work 02-Nov-2021 08:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 08:00 02-Nov-21 18:00



712 RQ70759 OCC_
188

cpcc1_sd BAY 411 TIE BAY 
- 125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400 KV 
BHADLA(PG) 
 
(POWERGRI
D) AND 
400/220 KV 
500 MVA 
ICT 2 AT 
BHADLA(PG) 
 AT 400 KV 
BHADLA(PG) 
 
(POWERGRI
D)

POWER
GRID

D For AMP Work 01-Nov-2021 08:00 01-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 01-Nov-21 18:00

713 RQ70752 OCC_
188

cpcc1_sd BAY 417 TIE BAY 
- 400 KV 
MAINPURI-
BALLABHGA
RH (PG) 
CKT-1 AND 
FUTURE AT 
BALLABHGA
RH(PG)

POWER
GRID

C S/D Required for 
replacement of CB.

01-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 09-Nov-21 18:00

714 RQ70784 OCC_
188

cpcc1_sd BAY 410 MAIN 
BAY - 
400KV 
AGRA-
BHIWADI 
(PG) CKT-2 
AT 
BHIWADI(PG

POWER
GRID

C Retrofitting of old 
BHEL breaker with 
new GE breaker at 
Bhiwadi. The line 
shall remain 
charged through 
tie Bay.

01-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 10-Nov-21 18:00



715 RQ70186 OCC_
188

sldchr_sd BAY 400-4T TIE 
BAY - 400 
KV 
DEEPALPUR(
JHKT)-
KABULPUR(
HV) 
(HVPNL) 
CKT-2 
(HVPNL) 
AND 
400/220 KV 
315 MVA 
ICT 1 AT 
KABULPUR(
HV) AT 400 
KV 
KABULPUR(
HV) (HVPNL)

HVPNL D For AMP work ( 
The line and ICT 
would not affect)

27-Nov-2021 10:00 27-Nov-2021 16:00 PLANNED Approved 27-Nov-21 10:00 27-Nov-21 16:00

716 RQ70182 OCC_
188

sldchr_sd BAY 400-3T TIE 
BAY - 400 
KV 
DEEPALPUR(
JHKT)-
KABULPUR(
HV) 
(HVPNL) 
CKT-1 
(HVPNL) 
AND 
400/220 KV 
315 MVA 
ICT 2 AT 
KABULPUR(
HV) AT 400 
KV 
KABULPUR(
HV) (HVPNL)

HVPNL D For AMP work ( 
The line and ICT 
would not affect)

26-Nov-2021 10:00 26-Nov-2021 16:00 PLANNED Approved 26-Nov-21 10:00 26-Nov-21 16:00

717 RQ70097 OCC_
188

sldchr_sd BAY 405 BUS 
COUPLER 
BAY - 
400KV  BUS 
1 AT 
KHEDAR(HP
G) AND 
400KV  BUS 
2 AT 
KHEDAR(HP

HVPNL D Annual mtc of Bus 
coupled bay 
equipment along 
with 400kv Bus-1 
or 400kV Bus-2

26-Nov-2021 09:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 09:00 26-Nov-21 18:00



718 RQ70183 OCC_
188

sldchr_sd BAY 400-2T TIE 
BAY - 400 
KV CLP 
JHAJJAR(CLP
)-
KABULPUR(
HV) 
(HVPNL) 
CKT-1 
(HVPNL) 
AND 400 KV 
BAHADURG
ARH(PG)-
KABULPUR(
HV) (PG) 
CKT-1 AT 
400 KV 
KABULPUR(
HV) (HVPNL)

HVPNL D For AMP work ( 
The line and ICT 
would not affect)

25-Nov-2021 10:00 25-Nov-2021 16:00 PLANNED Approved 25-Nov-21 10:00 25-Nov-21 16:00

719 RQ70184 OCC_
188

sldchr_sd BAY 400-1T TIE 
BAY - 400 
KV CLP 
JHAJJAR(CLP
)-
KABULPUR(
HV) 
(HVPNL) 
CKT-2 
(HVPNL) 
AND 400 KV 
BHIWANI(P
G)-
KABULPUR(
HV) (PG) 
CKT-1 AT 
400 KV 
KABULPUR(
HV) (HVPNL)

HVPNL D For AMP work ( 
The line and ICT 
would not affect)

24-Nov-2021 10:00 24-Nov-2021 16:00 PLANNED Approved 24-Nov-21 10:00 24-Nov-21 16:00

720 RQ70162 OCC_
188

sldchr_sd BAY 400-4A 
MAIN BAY - 
400 KV 
DEEPALPUR(
JHKT)-
KABULPUR(
HV) 
(HVPNL) 
CKT-2 
(HVPNL)

HVPNL D For AMP work 
(The line would be 
charged from 4T 
TIE bay)

23-Nov-2021 10:00 23-Nov-2021 16:00 PLANNED Approved 23-Nov-21 10:00 23-Nov-21 16:00



721 RQ70161 OCC_
188

sldchr_sd BAY 400-3A 
MAIN BAY - 
400 KV 
DEEPALPUR(
JHKT)-
KABULPUR(
HV) 
(HVPNL) 
CKT-1 
(HVPNL)

HVPNL D For AMP work 
(The line would be 
charged from 3T 
TIE bay)

22-Nov-2021 10:00 22-Nov-2021 16:00 PLANNED Approved 22-Nov-21 10:00 22-Nov-21 16:00

722 RQ70146 OCC_
188

sldchr_sd BAY 400-2A 
MAIN BAY - 
400 KV CLP 
JHAJJAR(CLP
)-
KABULPUR(
HV) 
(HVPNL) 
CKT-1 
(HVPNL)

HVPNL D For AMP work 
(The line would be 
charged from 2T 
TIE Bay)

20-Nov-2021 10:00 20-Nov-2021 16:00 PLANNED Approved 20-Nov-21 10:00 20-Nov-21 16:00

723 RQ70143 OCC_
188

sldchr_sd BAY 400-1A 
MAIN BAY - 
400 KV CLP 
JHAJJAR(CLP
)-
KABULPUR(
HV) 
(HVPNL) 
CKT-2 
(HVPNL)

HVPNL D For AMP work 
(The line would be 
charged from 1T 
TIE Bay)

19-Nov-2021 10:00 19-Nov-2021 16:00 PLANNED Approved 19-Nov-21 10:00 19-Nov-21 16:00

724 RQ70144 OCC_
188

sldchr_sd BAY 400-2B 
MAIN BAY - 
400 KV 
BAHADURG
ARH(PG)-
KABULPUR(
HV) (PG) 
CKT-1 
(HVPNL)

HVPNL D For AMP work 
(The line would be 
charged from 2T 
TIE Bay)

18-Nov-2021 10:00 18-Nov-2021 16:00 PLANNED Approved 18-Nov-21 10:00 18-Nov-21 16:00

725 RQ70145 OCC_
188

sldchr_sd BAY 400-1B 
MAIN BAY - 
400 KV 
BHIWANI(P
G)-
KABULPUR(
HV) (PG) 
CKT-1 
(HVPNL)

HVPNL D For AMP work 
(The line would be 
charged from 1T 
TIE Bay)

17-Nov-2021 10:00 17-Nov-2021 16:00 PLANNED Approved 17-Nov-21 10:00 17-Nov-21 16:00



726 RQ70195 OCC_
188

sldchr_sd BAY 400-4B 
MAIN BAY - 
400/220 KV 
315 MVA 
ICT 1 AT 
KABULPUR(
HV) (HVPNL)

HVPNL D For AMP work ( 
ICT would not be 
affected and 
charged through 
TIE bay)

16-Nov-2021 10:00 16-Nov-2021 16:00 PLANNED Approved 16-Nov-21 10:00 16-Nov-21 16:00

727 RQ70197 OCC_
188

sldchr_sd BAY 400-3B 
MAIN BAY - 
400/220 KV 
315 MVA 
ICT 2 AT 
KABULPUR(
HV) (HVPNL)

HVPNL D For AMP work ( 
ICT would not be 
affected and 
charged through 
TIE bay)

15-Nov-2021 10:00 15-Nov-2021 16:00 PLANNED Approved 15-Nov-21 10:00 15-Nov-21 16:00

728 RQ70970 OCC_
188

bbmb_sd BAY 407 TIE BAY 
- 400KV 
PANCHKULA
(PG)-
PANIPAT(BB
) (BB) CKT-1 
AND 400KV 
DADRI(NT)-
PANIPAT(BB
) (PG) CKT-2 
AT 
PANIPAT(BB
)

BBMB C For replacement 
of isolator no. 403

27-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 27-Nov-21 08:00 30-Nov-21 18:00

729 RQ70967 OCC_
188

bbmb_sd BAY X2 MAIN 
BAY - 
400/220 KV 
500 MVA 
ICT 2 AT 
PANIPAT(BB
) (BBMB)

BBMB C For replacement 
of isolator no. 413

15-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 18-Nov-21 18:00

730 RQ70964 OCC_
188

bbmb_sd BAY 401 MAIN 
BAY - 
400KV 
PANCHKULA
(PG)-
PANIPAT(BB
) (BB) CKT-1 
AT 
PANIPAT(BB

BBMB C For replacement 
of bus isolator No. 
405 

08-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 12-Nov-21 18:00



731 RQ70275 OCC_
188

sldcrs_sd BAY 40852T TIE 
BAY - 
400KV 
PHAGI-
HEERAPURA 
 (RS) CKT-1 
AND 400KV 
PHAGI-
AJMER (RS) 
CKT-2 AT 
PHAGI(RS)

RRVPN
L

D 1.Measurement of 
tan-delta of CTs                                                     
                                               
             2. 
Maintenance of 
CB & CTs.                                        
                       3. 
Tightening of 
clamps & 
connectors of 
Isolators, CB & CTs.

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

732 RQ70442 OCC_
188

sldcrs_sd BAY 408 TIE BAY 
- 400KV 
BIKANER(RS)
-
SSCTPSSURA
TGARH(RS) 
(UNDEF) 
CKT-1 AND 
FUTURE AT 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance & 
Testing

24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

733 RQ70135 OCC_
188

sldcrs_sd BAY 411-52C 
MAIN BAY - 
765/400 KV 
1500 MVA 
ICT 3 AT 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00

734 RQ70441 OCC_
188

sldcrs_sd BAY 421 TIE BAY 
- 400KV 
BIKANER(RS)
-SIKAR(PG) 
(RS) CKT-2 
AND 
FUTURE AT 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance & 
Testing

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

735 RQ70276 OCC_
188

sldcrs_sd BAY 40852C 
MAIN BAY - 
400KV 
PHAGI-
HEERAPURA 
 (RS) CKT-1 
AT 
PHAGI(RS)

RRVPN
L

D 1.Measurement of 
tan-delta of CTs                                                     
                                               
             2. 
Maintenance of 
CB & CTs.                                        
                       3. 
Tightening of 
clamps & 
connectors of 
Isolators, CB & CTs.

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00



736 RQ70130 OCC_
188

sldcrs_sd BAY 409-52C 
MAIN BAY - 
765/400 KV 
1500 MVA 
ICT 2 AT 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

737 RQ70443 OCC_
188

sldcrs_sd BAY 405 TIE BAY 
- 400KV 
BIKANER(RS)
-
SSCTPSSURA
TGARH(RS) 
(UNDEF) 
CKT-2 AND 
400KV 
BIKANER(RS)
-
DEEDWANA
(MTS) 
(MTS) CKT-
1 AT 

RRVPN
L

D Routine 
Maintenance & 
Testing

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

738 RQ70440 OCC_
188

sldcrs_sd BAY 408 TIE BAY 
- 
400/220KV 
315 MVA 
ICT 1 AT 
AJMER(RS) 
AND 400KV 
PHAGI-
AJMER (RS) 
CKT-1

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY 
EQUIPMENTS 

18-Nov-2021 10:00 18-Nov-2021 13:00 PLANNED Approved 18-Nov-21 10:00 18-Nov-21 13:00

739 RQ70258 OCC_
188

sldcrs_sd BAY 408-52C 
MAIN BAY - 
400 KV 
ANTA-
CHHABRA 
SCTPS (RS) 
CKT-2 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

740 RQ70132 OCC_
188

sldcrs_sd BAY 406-52C 
MAIN BAY - 
765/400 KV 
1500 MVA 
ICT 1 AT 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00



741 RQ70437 OCC_
188

sldcrs_sd BAY 407 MAIN 
BAY - 400 
KV PHAGI-
AJMER (RS) 
CKT-1 
(RRVPNL)

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY & 
EQUIPMENTS

16-Nov-2021 10:00 16-Nov-2021 13:00 PLANNED Approved 16-Nov-21 10:00 16-Nov-21 13:00

742 RQ70277 OCC_
188

sldcrs_sd BAY 401052D 
MAIN BAY - 
400KV 
PHAGI-
AJMER (RS) 
CKT-1 AT 
PHAGI(RS)

RRVPN
L

D 1-Measurement of 
Tan-Delta of CTs.                                              
                                          
        2- 
Measurement of  
operation timings 
of CB.                                                                     
                                             
           3- 
Measurement of 
contact resistance 

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

743 RQ70131 OCC_
188

sldcrs_sd BAY 409-52T TIE 
BAY - 400 
KV 
ANTA(RS)-
KAWAI 
SCTPS(APR) 
(RS) CKT-2 
(RRVPNL) 
AND 
765/400 KV 
1500 MVA 
ICT 2 AT 
ANTA(RS) 
AT 400 KV 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

744 RQ70259 OCC_
188

sldcrs_sd BAY 408-52T TIE 
BAY - 400 
KV 
ANTA(RS)-
KAWAI 
SCTPS(APR) 
(RS) CKT-1 
(RRVPNL) 
AND 400 KV 
ANTA-
CHHABRA 
SCTPS (RS) 
CKT-2 AT 
400 KV 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

11-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00



745 RQ70133 OCC_
188

sldcrs_sd BAY 406-52T TIE 
BAY - 400 
KV ANTA-
CHHABRA 
SCTPS (RS) 
CKT-1 
(RRVPNL) 
AND 
765/400 KV 
1500 MVA 
ICT 1 AT 
ANTA(RS) 
AT 400 KV 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

746 RQ70260 OCC_
188

sldcrs_sd BAY 404-52T TIE 
BAY - 400 
KV ANTA-
KALISINDH 
(RS) CKT-1 
(RRVPNL) 
AND 
FUTURE AT 
400 KV 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

09-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

747 RQ70261 OCC_
188

sldcrs_sd BAY 403-52T TIE 
BAY - 400 
KV ANTA-
KALISINDH 
(RS) CKT-2 
(RRVPNL) 
AND 
FUTURE AT 
400 KV 
ANTA(RS) 
(RRVPNL)

RRVPN
L

D FOR 3rd Quarter 
maintenance  and 
Testing of CT & 
Circuit Breaker

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

748 RQ70791 OCC_
188

cpcc1_sd BAY 416 MAIN 
BAY - 
400KV 
BIKANER-
BHADLA 
(RS) CKT-2 
AT 

RRVPN
L

D For AMP Work 05-Nov-2021 08:00 05-Nov-2021 18:00 416 MAIN 
BAY 
(765/400KV 
ICT2) at 
Bikaner

PLANNED Approved 05-Nov-21 08:00 05-Nov-21 18:00



749 RQ70790 OCC_
188

cpcc1_sd BAY 417 MAIN 
BAY - 
400KV 
BIKANER-
BHADLA 
(RS) CKT-1 
AT 

RRVPN
L

D For AMP Work 04-Nov-2021 08:00 04-Nov-2021 18:00 417 TIE BAY 
(765/400KV 
ICT2/AZURE 
POWER  
LINE) at 
Bikaner

PLANNED Approved 04-Nov-21 08:00 04-Nov-21 18:00

750 RQ70789 OCC_
188

cpcc1_sd BAY 409 MAIN 
BAY - 
400/220KV 
315 MVA 
ICT 2 AT 
BIKANER(RS)

RRVPN
L

D For AMP Work 03-Nov-2021 08:00 03-Nov-2021 18:00 409 MAIN 
BAY (400KV 
BIKANER 
RRVPNL 
LINE) at 
Bikaner

PLANNED Approved 03-Nov-21 08:00 03-Nov-21 18:00

751 RQ70788 OCC_
188

cpcc1_sd BAY 418 TIE BAY 
- 400KV 
BIKANER-
BHADLA 
(RS) CKT-1 
AND 125 
MVAR BUS 
REACTOR 
NO 2 AT 
400KV 
BIKANER(RS)

RRVPN
L

D For AMP Work 02-Nov-2021 08:00 02-Nov-2021 18:00 418 MAIN 
BAY (400KV 
AZURE 
POWER 
LINE) at 
Bikaner

PLANNED Approved 02-Nov-21 08:00 02-Nov-21 18:00

752 RQ70787 OCC_
188

cpcc1_sd BAY 408 TIE BAY 
- 400KV 
BIKANER(RS)
-
SSCTPSSURA
TGARH(RS) 
(UNDEF) 
CKT-1 AND 
FUTURE AT 
BIKANER(RS)

RRVPN
L

D For AMP Work 01-Nov-2021 08:00 01-Nov-2021 18:00 408 TIE BAY 
(400KV 
BIKANER 
RRVPNL 
LINE/400KV 
BUS 
REACTOR) 
at Bikaner

PLANNED Approved 01-Nov-21 08:00 01-Nov-21 18:00

753 RQ70249 OCC_
188

sldcdv_sd BAY 424 MAIN 
BAY - 
400/220 KV 
500 MVA 
ICT 2 AT 
BAMNOLI(D
V) AND 
400KV  BUS 
2 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

23-Nov-2021 09:30 23-Nov-2021 17:00 PLANNED Approved 23-Nov-21 09:30 23-Nov-21 17:00



754 RQ70248 OCC_
188

sldcdv_sd BAY 422 MAIN 
BAY - 
400/220 KV 
500 MVA 
ICT 2 AT 
BAMNOLI(D
V) AND 
400KV  BUS 
1 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

22-Nov-2021 09:30 22-Nov-2021 17:00 PLANNED Approved 22-Nov-21 09:30 22-Nov-21 17:00

755 RQ70247 OCC_
188

sldcdv_sd BAY 421 MAIN 
BAY - 
400/220 KV 
500 MVA 
ICT 3 AT 
BAMNOLI(D
V) AND 
400KV  BUS 
2 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

18-Nov-2021 09:30 18-Nov-2021 17:00 PLANNED Approved 18-Nov-21 09:30 18-Nov-21 17:00

756 RQ70246 OCC_
188

sldcdv_sd BAY 419 MAIN 
BAY - 
400/220 KV 
500 MVA 
ICT 3 AT 
BAMNOLI(D
V) AND 
400KV  BUS 
1 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

16-Nov-2021 09:30 16-Nov-2021 17:00 PLANNED Approved 16-Nov-21 09:30 16-Nov-21 17:00

757 RQ70250 OCC_
188

sldcdv_sd BAY 417 MAIN 
BAY - 400 
KV 
BAMNOLI(D
V)-
TUGHLAKAB
AD(PG) 
(DTL) CKT-2 
AND 400KV  
BUS 2 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

15-Nov-2021 09:30 15-Nov-2021 17:00 PLANNED Approved 15-Nov-21 09:30 15-Nov-21 17:00



758 RQ70251 OCC_
188

sldcdv_sd BAY 416 MAIN 
BAY - 400 
KV 
BAMNOLI(D
V)-
TUGHLAKAB
AD(PG) 
(DTL) CKT-2 
AND 400KV  
BUS 1 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

12-Nov-2021 09:30 12-Nov-2021 17:00 PLANNED Approved 12-Nov-21 09:30 12-Nov-21 17:00

759 RQ70252 OCC_
188

sldcdv_sd BAY 414 MAIN 
BAY - 400 
KV 
BAMNOLI(D
V)-
TUGHLAKAB
AD(PG) 
(DTL) CKT-1 
AND 400KV  
BUS 2 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

11-Nov-2021 09:30 11-Nov-2021 17:00 PLANNED Approved 11-Nov-21 09:30 11-Nov-21 17:00

760 RQ70253 OCC_
188

sldcdv_sd BAY 413 MAIN 
BAY - 400 
KV 
BAMNOLI(D
V)-
TUGHLAKAB
AD(PG) 
(DTL) CKT-1 
AND 400KV  
BUS 1 AT 
BAMNOLI(D
V)

DTL D For CB testing and 
other PMS work

10-Nov-2021 09:30 10-Nov-2021 17:00 PLANNED Approved 10-Nov-21 09:30 10-Nov-21 17:00

761 RQ70058 OCC_
188

stuup_sd BAY 406 BUS 
COUPLER 
BAY - 
400KV  BUS 
1 AT 
UNNAO(UP) 
AND 400KV  
BUS 2 AT 

UPPTCL C Bay maintenance 
and protection 
testing.

23-Nov-2021 08:00 24-Nov-2021 17:00 PLANNED Approved 23-Nov-21 08:00 24-Nov-21 17:00



762 RQ69784 OCC_
188

stuup_sd BAY 402 TIE BAY 
- 
765/400KV 
1000 MVA 
ICT 1 AT 
ANPARA_D(
UP) AND 
765/400KV 
1000 MVA 
ICT 2 AT 
ANPARA_D(
UP)

UPPTCL D Testing of Bay CT 
and Circuit 
breaker (Tie bay- 
402) 

22-Nov-2021 10:00 22-Nov-2021 18:00 Annual 
Testing of 
Bay 
Equipments. 
 Note:- ICT 
will remain 
in charged 
condition 
through 
401 Main 
bay

PLANNED Approved 22-Nov-21 10:00 22-Nov-21 18:00

763 RQ69826 OCC_
188

stuup_sd BAY 406 MAIN 
BAY - 
400KV 
ALIGARH-
SIKANDRAB
AD (UP) 
CKT-1 AT 
SIKANDRAB
AD(UP)

UPPTCL D For Annnual 
Maintenance & 
Testing work (For 
Annual 
Maintenance & 
Testing work of 
Bay( There is no 
load interruption 
as load will be 
feed by Main Bay)

16-Nov-2021 10:00 16-Nov-2021 14:00 PLANNED Approved 16-Nov-21 10:00 16-Nov-21 14:00

764 RQ69785 OCC_
188

stuup_sd BAY 404 MAIN 
BAY - 
400KV 
ANPARA_B(
UPUN)-
ANPARA_D(
UP) (UP) 
CKT-1 AT 
ANPARA_D(

UPPTCL C Testing of Line CT, 
Line CVT, LA, Bay 
CT and Circuit 
breaker (Main Bay- 
 404 and Tie bay- 
405) 

15-Nov-2021 10:00 16-Nov-2021 17:00 Annual 
Testing of 
Line and 
Bay 
Equipments

PLANNED Approved 15-Nov-21 10:00 16-Nov-21 17:00

765 RQ69827 OCC_
188

stuup_sd BAY 405 TIE BAY 
- 125 MVAR 
BUS 
REACTOR 
NO 1 AT 
400KV 
SIKANDRAB
AD(UP) 
AND 400KV 
ALIGARH-
SIKANDRAB
AD (UP) 
CKT-1

UPPTCL D For Annnual 
Maintenance & 
Testing work (For 
Annual 
Maintenance & 
Testing work of 
Bay( There is no 
load interruption 
as load will be 
feed by Main Bay)

15-Nov-2021 10:00 15-Nov-2021 14:00 PLANNED Approved 15-Nov-21 10:00 15-Nov-21 14:00

766 RQ70587 OCC_
188

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
BHIWANI(BB
)

BBMB D ब ेउपकरण  क  
वा ष क मै ट नै स

01-Dec-2021 08:00 01-Dec-2021 18:00 PLANNED Approved 01-Dec-21 08:00 01-Dec-21 18:00



767 RQ70977 OCC_
188

bbmb_sd TRANSF
ORMER

400/220 KV 
450 MVA 
ICT 1 AT 
PANIPAT(BB
)

BBMB D To take isolator 
No. 410  in service 

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

768 RQ70976 OCC_
188

bbmb_sd TRANSF
ORMER

400/220 KV 
450 MVA 
ICT 1 AT 
PANIPAT(BB
)

BBMB D To bypass isolator 
no. 410  

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

769 RQ70216 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
FATEHPUR(P
G)

POWER
GRID

D AMP WORK 30-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 30-Nov-21 08:00 30-Nov-21 18:00

770 RQ70201 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
NALLAGARH
(PG)

POWER
GRID

D For AMP works. 23-Nov-2021 10:00 23-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 23-Nov-21 10:00 23-Nov-21 18:00

771 RQ70802 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 5 AT  
FATEHGARH
_II(PG)

POWER
GRID

D Connection of 
New 
400KV/220KV ICT-
3 & ICT-4 

21-Nov-2021 08:00 23-Nov-2021 18:00 due to dia 
not closed 

PLANNED Approved 21-Nov-21 15:00 23-Nov-21 23:00 To be taken after 
1500 Hrs

772 RQ70154 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
GORAKHPU
R(PG)

POWER
GRID

D AMP WORK 20-Nov-2021 08:00 20-Nov-2021 17:00 PLANNED Approved 20-Nov-21 08:00 20-Nov-21 17:00

773 RQ70219 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
SHAHJAHAN
PUR(PG)

POWER
GRID

D AMP work. 19-Nov-2021 09:30 19-Nov-2021 17:30 PLANNED Approved 19-Nov-21 09:30 19-Nov-21 17:30

774 RQ70129 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
CHAMBA(PG
)

POWER
GRID

D For AMP works. 18-Nov-2021 09:00 18-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 18-Nov-21 09:00 18-Nov-21 18:00

775 RQ70155 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
GORAKHPU
R(PG)

POWER
GRID

D AMP WORK 18-Nov-2021 08:00 18-Nov-2021 17:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 17:00

776 RQ70153 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
GORAKHPU
R(PG)

POWER
GRID

D AMP work. 18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00



777 RQ70975 OCC_
188

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
PANIPAT(BB
)

POWER
GRID

D To take isolator 
No. 413 in service 

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

778 RQ70592 OCC_
188

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
BALLABHGA
RH(PG)

POWER
GRID

D 220 केवी उपके , 
बीबीएमबी,  
समयपुर को 
वचा लत करने हेतु

18-Nov-2021 07:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 07:00 18-Nov-21 18:00

779 RQ70807 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 4 AT 
ABDULLAPU
R(PG)

POWER
GRID

D For AMP works. 17-Nov-2021 10:00 17-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 17-Nov-21 10:00 17-Nov-21 18:00

780 RQ70506 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
BAHADURG
ARH(PG)

POWER
GRID

D AMP WORK  OF 
ICT & Associate 
equipment

17-Nov-2021 09:30 17-Nov-2021 19:00 PLANNED Approved 17-Nov-21 09:30 17-Nov-21 19:00

781 RQ70505 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
BAHADURG
ARH(PG)

POWER
GRID

D AMP WORK  OF 
ICT & Associate 
equipment

17-Nov-2021 09:30 17-Nov-2021 19:00 PLANNED Approved 17-Nov-21 09:30 17-Nov-21 19:00

782 RQ70781 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
SIKAR(PG)

POWER
GRID

D TIE BAY LBB 
TESTING AFTER 
413 BAY 
COMMISSIONING

17-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 18-Nov-21 18:00

783 RQ70593 OCC_
188

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
BALLABHGA
RH(PG)

POWER
GRID

D 220 केवी उपके , 
बीबीएमबी,  
समयपुर को 
वचा लत करने हेतु

17-Nov-2021 07:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 07:00 17-Nov-21 18:00

784 RQ70203 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
NALLAGARH
(PG)

POWER
GRID

D For AMP works. 16-Nov-2021 10:00 16-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 16-Nov-21 10:00 16-Nov-21 18:00

785 RQ70504 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
TUGHLAKAB
AD(PG)

POWER
GRID

D For AMP Work 16-Nov-2021 09:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 18:00

786 RQ70516 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
BHIWADI(PG
)

POWER
GRID

D For AMP Work 16-Nov-2021 09:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 18:00



787 RQ70502 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
ROORKEE(P
G)

POWER
GRID

D For AMP Work 16-Nov-2021 09:00 16-Nov-2021 19:30 PLANNED Approved 16-Nov-21 09:00 16-Nov-21 19:30

788 RQ70128 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
CHAMBA(PG
)

POWER
GRID

D For AMP works. 16-Nov-2021 09:00 16-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 16-Nov-21 09:00 16-Nov-21 18:00

789 RQ70171 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
JALANDHAR
(PG)

POWER
GRID

D For AMP works. 16-Nov-2021 09:00 16-Nov-2021 19:00 Kindly 
approve

PLANNED Approved 16-Nov-21 09:00 16-Nov-21 19:00

790 RQ70809 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
ABDULLAPU
R(PG)

POWER
GRID

D For AMP works. 15-Nov-2021 10:00 15-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 15-Nov-21 10:00 15-Nov-21 18:00

791 RQ70819 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
PANCHKULA
(PG)

POWER
GRID

D For AMP works. 15-Nov-2021 09:30 15-Nov-2021 17:30 Kindly 
approve

PLANNED Approved 15-Nov-21 09:30 15-Nov-21 17:30

792 RQ70508 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
MAHARANI
BAGH(PG)

POWER
GRID

D for AMP works 15-Nov-2021 09:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 09:00 15-Nov-21 18:00

793 RQ70584 OCC_
188

bbmb_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
PANIPAT(BB
)

POWER
GRID

D To bypass the 
isolator no 413 for 
replacement

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

794 RQ70637 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 5 AT 
BHADLA(PG)

POWER
GRID

D For Stringing work 
in BAY 222 of ICT 6

14-Nov-2021 10:00 14-Nov-2021 19:00 PLANNED Approved 14-Nov-21 15:00 14-Nov-21 23:00 To be taken after 
1500 Hrs

795 RQ70514 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
BHIWADI(PG
)

POWER
GRID

D For AMP Work 14-Nov-2021 09:00 14-Nov-2021 18:00 PLANNED Approved 14-Nov-21 09:00 14-Nov-21 18:00

796 RQ70434 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
MAINPURI(P
G)

POWER
GRID

D  AMP work 13-Nov-2021 10:00 13-Nov-2021 18:00 PLANNED Approved 13-Nov-21 10:00 13-Nov-21 18:00



797 RQ70520 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
BALLABHGA
RH(PG)

POWER
GRID

C S/D Required for 
replacement of 
220 kv Side CB.

13-Nov-2021 10:00 16-Nov-2021 18:00 PLANNED Approved 13-Nov-21 10:00 16-Nov-21 18:00

798 RQ70808 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
ABDULLAPU
R(PG)

POWER
GRID

D For AMP works. 12-Nov-2021 10:00 12-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 12-Nov-21 10:00 12-Nov-21 18:00

799 RQ70513 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
MEERUT(PG

POWER
GRID

D For AMP Work 12-Nov-2021 09:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 09:00 12-Nov-21 18:00

800 RQ70515 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
BHIWADI(PG
)

POWER
GRID

D For AMP Work 12-Nov-2021 09:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 09:00 12-Nov-21 18:00

801 RQ70512 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
MEERUT(PG

POWER
GRID

D For AMP Work 11-Nov-2021 09:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 18:00

802 RQ70509 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
KOTPUTLI(P
G)

POWER
GRID

D for AMP works 11-Nov-2021 09:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 18:00

803 RQ70213 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
NALLAGARH
(PG)

POWER
GRID

D For AMP works. 10-Nov-2021 10:00 10-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 10-Nov-21 10:00 10-Nov-21 18:00

804 RQ70511 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
MEERUT(PG

POWER
GRID

D For AMP Work 10-Nov-2021 09:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 09:00 10-Nov-21 18:00

805 RQ70519 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 3 AT 
BALLABHGA
RH(PG)

POWER
GRID

C S/D Required for 
replacement of 
220 kv Side CB.

09-Nov-2021 10:00 12-Nov-2021 18:00 PLANNED Approved 09-Nov-21 10:00 12-Nov-21 18:00

806 RQ70503 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 3 AT 
TUGHLAKAB
AD(PG)

POWER
GRID

D For AMP Work 09-Nov-2021 09:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 18:00



807 RQ70507 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
MAHARANI
BAGH(PG)

POWER
GRID

C Connection of 
Exiting Bus Bar 
with new installed 
Bus Bar  for 
charging of 125 
MVA newly 
commissioned 
reactor.  All 400kV 
lines and ICTs 
except ICT-4  shall 
be charged and on 
load through 
either Bus 1 or 
Bus 2 

08-Nov-2021 10:00 13-Nov-2021 19:00 PLANNED Approved 08-Nov-21 10:00 13-Nov-21 19:00

808 RQ70517 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
BASSI(PG)

POWER
GRID

C COMPLETE 
OVERHAULING OF 
ICT 

07-Nov-2021 09:00 20-Nov-2021 18:00 PLANNED Approved 07-Nov-21 09:00 20-Nov-21 18:00

809 RQ70525 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
MANDOLA(P
G)

POWER
GRID

C Retrofittment of 
existing 21589L 
AND 21589C 
Isolator By DTL

06-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 06-Nov-21 08:00 09-Nov-21 18:00

810 RQ70521 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
BALLABHGA
RH(PG)

POWER
GRID

C S/D Required for 
replacement of 
220 kv Side CB.

05-Nov-2021 10:00 08-Nov-2021 18:00 PLANNED Approved 05-Nov-21 10:00 08-Nov-21 18:00

811 RQ70510 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
KOTPUTLI(P
G)

POWER
GRID

D For AMP Work 02-Nov-2021 09:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00

812 RQ70185 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
LUCKNOW_
1(PG)

POWER
GRID

D Tan delta testing 
of bushing

02-Nov-2021 09:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00

813 RQ70523 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 3 AT 
MANDOLA(P
G)

POWER
GRID

C Retrofittment of 
existing 21589L 
AND 21589C 
Isolator By DTL

02-Nov-2021 08:00 05-Nov-2021 18:00 PLANNED Approved 02-Nov-21 08:00 05-Nov-21 18:00

814 RQ70142 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
FATEHABAD
(PG)

POWER
GRID

D for AMP work. 01-Nov-2021 10:00 01-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 01-Nov-21 10:00 01-Nov-21 18:00



815 RQ70518 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
BALLABHGA
RH(PG)

POWER
GRID

C S/D Required for 
replacement of 
220 kv Side CB.

01-Nov-2021 10:00 04-Nov-2021 18:00 PLANNED Approved 01-Nov-21 10:00 04-Nov-21 18:00

816 RQ70501 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
GURGAON(P
G)

POWER
GRID

D PD sensor 
mounting and 
earth switch 
mechanism check 
by NHVS on ICT-4 
GIS compartment

01-Nov-2021 09:30 01-Nov-2021 19:30 Kindly 
approve on 
29.10.2021

PLANNED Approved 01-Nov-21 09:30 01-Nov-21 19:30

817 RQ70169 OCC_
188

cpcc3_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
ALLAHABAD
(PG)

POWER
GRID

D To attend isolator 
alignment issue

01-Nov-2021 09:00 01-Nov-2021 14:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 14:00

818 RQ70524 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
MANDOLA(P
G)

POWER
GRID

C Retrofittment of 
existing 21589L 
AND 21589C 
Isolator By DTL

01-Nov-2021 08:30 04-Nov-2021 18:30 Kindly 
approve 
from 
25.10.21 to 
28.10.21

PLANNED Approved 01-Nov-21 08:30 04-Nov-21 18:30

819 RQ70522 OCC_
188

cpcc1_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
MANDOLA(P
G)

POWER
GRID

C Retrofittment of 
existing 21589L 
AND 21589C 
Isolator By DTL

01-Nov-2021 08:30 04-Nov-2021 18:30 Kindly 
approve 
from 
29.10.21 to 
01.11.21

PLANNED Approved 01-Nov-21 08:30 04-Nov-21 18:30

820 RQ70033 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
250 MVA 
ICT 2 AT 
MOGA(PG)

POWER
GRID

D For ICT AMP Works 01-Nov-2021 08:00 01-Nov-2021 17:30 PLANNED Approved 01-Nov-21 08:00 01-Nov-21 17:30

821 RQ70428 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
AJMER(RS)

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY 
EQUIPMENTS & 
TRANSFORMER

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 29-Nov-21 18:00

822 RQ70430 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
250 MVA 
ICT 1 AT 
HEERAPURA
(RS)

RRVPN
L

D Quaterly 
maintenance work 
of 400 KV side bay 
Equipments

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

823 RQ70425 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
HINDAUN(R
S)

RRVPN
L

D  Half yearly 
Maintance & 
testing work 

25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

824 RQ70424 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
HINDAUN(R
S)

RRVPN
L

D  Half yearly 
Maintance & 
testing work 

24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00



825 RQ70422 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
AJMER(RS)

RRVPN
L

D QUARTERLY 
MAINTENANCE 
WORK OF BAY 
EQUIPMENTS & 
TRANSFORMER

22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

826 RQ70429 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
BIKANER(RS)

RRVPN
L

D Routine 
Maintenance & 
Testing

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

827 RQ70427 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
250 MVA 
ICT 2 AT 
HEERAPURA
(RS)

RRVPN
L

D Quaterly 
maintenance work 
of 400 KV side bay 
Equipments

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

828 RQ70423 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
250 MVA 
ICT 3 AT 
HEERAPURA
(RS)

RRVPN
L

D Quaterly 
maintenance work 
of 400 KV side bay 
Equipments

17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

829 RQ70431 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 4 AT 
HEERAPURA
(RS)

RRVPN
L

D Quaterly 
maintenance work 
of 400 KV side bay 
Equipments

16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

830 RQ70426 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
RAJWEST(R
W)

RRVPN
L

D Planned 
maintenance

15-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00

831 RQ70432 OCC_
188

sldcrs_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
KANKANI(RS
)

RRVPN
L

D Preventive 
maintenance work 
of transformer bay   

15-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 17-Nov-21 18:00

832 RQ69806 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
SULTANPUR
(UP)

UPPTCL D For Routine Bay 
Maintenance Work

25-Nov-2021 10:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 10:00 25-Nov-21 18:00

833 RQ69885 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
SARNATH(U
P)

UPPTCL C Attending oil 
leakage from  
OLTC Tank and 
Rediators

25-Nov-2021 09:00 02-Dec-2021 18:00 Other ICTs 
will be 
remain in 
service

PLANNED Approved 25-Nov-21 09:00 02-Dec-21 18:00

834 RQ69818 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
ORAI(UP)

UPPTCL D for routine testing 
and maintenance 
of transformer bay

23-Nov-2021 09:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 09:00 23-Nov-21 18:00



835 RQ69809 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 6 AT 
GR.NOIDA(U
PC)

UPPTCL D Routine testing & 
General 
Maintenance 
work  will be done 
during this 
shutdown period 
of mentioned ICT.

21-Nov-2021 10:00 21-Nov-2021 17:00 PLANNED Approved 21-Nov-21 10:00 21-Nov-21 17:00

836 RQ69815 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
MUZAFFAR
NAGAR(UP)

UPPTCL D For routine testing 
and other 
maintenance work

18-Nov-2021 10:00 18-Nov-2021 16:00 PLANNED Approved 18-Nov-21 10:00 18-Nov-21 16:00

837 RQ69796 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
LUCKNOW(
UP)

UPPTCL D For Annual Bay 
Maintenance, 
Transformer 
Testing and 
Protection Relay 
Testing Works

17-Nov-2021 09:00 18-Nov-2021 18:00 PLANNED Approved 17-Nov-21 09:00 18-Nov-21 18:00

838 RQ69822 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
HAPUR(UP)

UPPTCL D For Normalization 
of 1500MVA ICT-1 
-Y phase ICT will 
be charged in 
place of Spare ICT 

15-Nov-2021 11:00 15-Nov-2021 12:00 PLANNED Approved 15-Nov-21 11:00 15-Nov-21 12:00

839 RQ69821 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
DASNA(UP)

UPPTCL D For Annual 
Maintenance & 
Testing work of 
transformer 

15-Nov-2021 10:00 15-Nov-2021 12:00 PLANNED Approved 15-Nov-21 10:00 15-Nov-21 12:00

840 RQ69795 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
LUCKNOW(
UP)

UPPTCL D For Annual Bay 
Maintenance, 
Transformer 
Testing and 
Protection Relay 
Testing Works

15-Nov-2021 09:00 16-Nov-2021 18:00 PLANNED Approved 15-Nov-21 09:00 16-Nov-21 18:00

841 RQ70118 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
FIROZABAD(
PJFTL)

UPPTCL C Annual 
Maintenance Plan 
(AMP)

15-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 16-Nov-21 18:00

842 RQ69808 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
GR.NOIDA(U
PC)

UPPTCL C 245kV LV side B 
phase Bushing will 
be replace due to 
higher side of  tan 
delta results of its  
of 315MVA 
(400/220/33kV) 
ICT-2nd at 400kV 
S/S Greater Noida. 

13-Nov-2021 10:00 14-Nov-2021 17:00 PLANNED Approved 13-Nov-21 10:00 14-Nov-21 17:00



843 RQ69805 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
240 MVA 
ICT 2 AT 
SULTANPUR
(UP)

UPPTCL D For Replacement 
of Bushing

13-Nov-2021 10:00 23-Nov-2021 18:00 PLANNED Approved 13-Nov-21 10:00 23-Nov-21 18:00

844 RQ69807 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
SULTANPUR
(UP)

UPPTCL D For Routine Bay 
Maintenance Work

12-Nov-2021 10:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 10:00 12-Nov-21 18:00

845 RQ69797 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
UNNAO(UP)

UPPTCL D Testing of Circuit 
Breakers, CTs, and 
Bushings at 400 
KV S/S Unnao

12-Nov-2021 09:00 12-Nov-2021 17:00 PLANNED Approved 12-Nov-21 09:00 12-Nov-21 17:00

846 RQ69814 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
240 MVA 
ICT 3 AT 
MURADNAG
AR_2(UP)

UPPTCL D Top-up for 
transformer Oil 
and Maintenance 
Work

11-Nov-2021 09:00 11-Nov-2021 17:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 17:00

847 RQ69816 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
PANKI(UP)

UPPTCL C Bay maintenance 
and protection 
testing.

11-Nov-2021 08:00 12-Nov-2021 17:00 PLANNED Approved 11-Nov-21 08:00 12-Nov-21 17:00

848 RQ69812 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
MURADNAG
AR_1(UP)

UPPTCL D Routine  testing 
and maintenance 
work

10-Nov-2021 09:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 09:00 10-Nov-21 18:00

849 RQ69813 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
MURADNAG
AR_2(UP)

UPPTCL D Routine  testing 
and maintenance 
work

09-Nov-2021 09:00 09-Nov-2021 17:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

850 RQ69820 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
AZAMGARH(
UP)

UPPTCL D For routine testing 
of 500MVA ICT-I 
Relays and bay 
maintenance work 
at 400KV S/S 
Azamgarh

08-Nov-2021 09:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 18:00

851 RQ69811 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
MURADNAG
AR_1(UP)

UPPTCL D Routine  testing 
and maintenance 
work

08-Nov-2021 09:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 18:00

852 RQ69803 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
BAREILLY(UP
)

UPPTCL D preventive 
maintenance

02-Nov-2021 09:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00



853 RQ69884 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
SARNATH(U
P)

UPPTCL D General 
maintenance, 
routine testing 
and shifting of 
energy meter

02-Nov-2021 09:00 02-Nov-2021 18:00 Other ICTs 
will be 
remain in 
service

PLANNED Approved 02-Nov-21 09:00 02-Nov-21 18:00

854 RQ69801 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
BAREILLY(UP
)

UPPTCL D preventive 
maintenance

01-Nov-2021 14:00 01-Nov-2021 18:00 PLANNED Approved 01-Nov-21 14:00 01-Nov-21 18:00

855 RQ69802 OCC_
188

stuup_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
BAREILLY(UP
)

UPPTCL D preventive 
maintenance

01-Nov-2021 08:00 01-Nov-2021 13:00 PLANNED Approved 01-Nov-21 08:00 01-Nov-21 13:00

856 RQ70071 OCC_
188

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
DHANODA(
HV)

HVPNL D To review the 
settings and 
testing of relays  
and carry out 3 
yearly mtc

25-Nov-2021 09:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 09:00 25-Nov-21 18:00

857 RQ70070 OCC_
188

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
DHANODA(
HV)

HVPNL D To review the 
settings and 
testing of relays  
and carry out 3 
yearly mtc

22-Nov-2021 09:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 18:00

858 RQ70072 OCC_
188

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
DAULATABA
D(HV)

HVPNL D For replacement 
220kV side CT 
being high ten 
delta

18-Nov-2021 09:30 18-Nov-2021 17:30 PLANNED Approved 18-Nov-21 09:30 18-Nov-21 17:30

859 RQ70048 OCC_
188

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
NAWADA(H
V)

HVPNL D For yearly mtc of 
allied equipment 
of  ICT along with 
TIE-1 

12-Nov-2021 10:00 12-Nov-2021 16:00 PLANNED Approved 12-Nov-21 10:00 12-Nov-21 16:00

860 RQ70049 OCC_
188

sldchr_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
DEEPALPUR(
JHKT)

HVPNL D For AMP Work 09-Nov-2021 10:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 10:00 09-Nov-21 18:00

861 RQ70633 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
PATRAN(PA
TR)

PATRA
N

C SF6 gas leakage 
arrest

25-Nov-2021 08:00 05-Dec-2021 18:00 Specialized 
manpower 
for the 
work has 
arranged to 
complete 
the work 
(OEM 
Partner)

PLANNED Approved 25-Nov-21 08:00 05-Dec-21 18:00



862 RQ70884 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
MUKTSAR(P
S)

D General 
maintenance for 
nut-bolt 
tightening,cleaning 
 and IR of 
equipments.

22-Nov-2021 09:00 22-Nov-2021 17:00 PLANNED Approved 22-Nov-21 09:00 22-Nov-21 17:00

863 RQ70883 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
DHURI(PS)

D Maintenance of 
ICT Bushing 
Clamps, 220 kV 
Output Bus bar , 
Transformer 
Cleaning

17-Nov-2021 09:00 17-Nov-2021 17:00 - PLANNED Approved 17-Nov-21 09:00 17-Nov-21 17:00

864 RQ70882 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
DHURI(PS)

D Maintenance of  
406 89L, 406 89A 
isolator

16-Nov-2021 09:00 16-Nov-2021 17:00 - PLANNED Approved 16-Nov-21 09:00 16-Nov-21 17:00

865 RQ70881 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
NAKODAR(P
SG)

D Periodic 
Maintenance 

16-Nov-2021 00:00 16-Nov-2021 00:00 PLANNED Approved 16-Nov-21 00:00 16-Nov-21 00:00

866 RQ70880 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
DHURI(PS)

D Testing to be done 
by Protection 
Team

15-Nov-2021 09:00 15-Nov-2021 17:00 - PLANNED Approved 15-Nov-21 09:00 15-Nov-21 17:00

867 RQ70879 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 3 AT 
MAKHU(PS)

D Nut bolt 
tightening and 
cleaning  of HV 
and LV 
Bushings,checking 
of OLTC motor 
and cooling fan 
motors , MB 
Terminal 

11-Nov-2021 09:00 11-Nov-2021 17:00 PLANNED Approved 11-Nov-21 09:00 11-Nov-21 17:00

868 RQ70878 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
MAKHU(PS)

D Cleaning  of HV 
and LV Bushings of 
ICT-2,HWVSS 
Checking,CTR 
Panel cleaning and 
checking

09-Nov-2021 09:00 09-Nov-2021 17:00 PLANNED Approved 09-Nov-21 09:00 09-Nov-21 17:00

869 RQ70877 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 3 AT 
MUKTSAR(P
S)

D General 
maintenance for 
nut-bolt 
tightening,cleaning 
 and IR of 
equipments.

08-Nov-2021 09:00 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 09:00 08-Nov-21 17:00



870 RQ70876 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
MAKHU(PS)

D Cleaning  of HV 
and LV Bushings of 
ICT-1,HVWSS 
Checking,CTR 
Panel cleaning and 
checking

02-Nov-2021 09:00 02-Nov-2021 17:00 PLANNED Approved 02-Nov-21 09:00 02-Nov-21 17:00

871 RQ70875 OCC_
188

sldcps_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
NAKODAR(P
SG)

D Periodic 
Maintenance 

02-Nov-2021 00:00 02-Nov-2021 00:00 PLANNED Approved 02-Nov-21 00:00 02-Nov-21 00:00

872 RQ70359 OCC_
188

dadrigas_s
d

TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 4 AT 
DADRIGAS(
NT)

NTPC C Annual shutdown 22-Nov-2021 08:00 30-Nov-2021 18:00 PM and 
testing

PLANNED Approved 22-Nov-21 08:00 30-Nov-21 18:00

873 RQ70358 OCC_
188

dadrigas_s
d

TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 3 AT 
DADRIGAS(
NT)

NTPC C Annual shutdown 08-Nov-2021 08:00 18-Nov-2021 18:00 PM and 
testing

PLANNED Approved 08-Nov-21 08:00 18-Nov-21 18:00

874 RQ70971 OCC_
188

sldcdv_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
BAMNOLI(D
V)

DTL D Erection of Tower 
and beam for 
Incomer Bay of 
newly erected 500 
MVA Tr. Bay

17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

875 RQ70170 OCC_
188

sldcdv_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 4 AT 
BAWANA(D
V)

DTL D To carry out 
Capacitance & Tan-
Delta testing of 
ICT, CT's etc. along 
with other general 
mtnc. / PMS 
activities. 

15-Nov-2021 09:00 15-Nov-2021 15:00 PLANNED Approved 15-Nov-21 09:00 15-Nov-21 15:00

876 RQ70281 OCC_
188

sldcdv_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 3 AT 
MUNDKA(D
V)

DTL D Bay Maintenance 
and NIFPES 
maintenance

11-Nov-2021 09:30 11-Nov-2021 17:00 PLANNED Approved 11-Nov-21 09:30 11-Nov-21 17:00

877 RQ70282 OCC_
188

sldcdv_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 4 AT 
MUNDKA(D
V)

DTL D Tan Delta testing 
of 315 MVA 
400/220kV ICT 4 
alongwith Bay 
Maintenance and 
NIFPES 
maintenance

08-Nov-2021 09:30 08-Nov-2021 17:00 PLANNED Approved 08-Nov-21 09:30 08-Nov-21 17:00



878 RQ70214 OCC_
188

cpcc2_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
DEHAR(BB)

POWER
GRID,B
BMB

C For scheme 
modification of 
ICT at BBMB 
Dehar Substation 
(2 nos. Backup 
Overcurrent Relay 
Installation, 
Master Trip Relay 
Installation, CT, PT 
Wiring 
modification 
work, Integration 
of Relays in SCADA 
and remote 
testing, etc.)

16-Nov-2021 10:00 18-Nov-2021 18:00 Kindly 
approve

PLANNED Approved 16-Nov-21 10:00 18-Nov-21 18:00

879 RQ70621 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
AMARGARH
(NRSS XXIX)

NRSS 
XXIX

D ICT-2 B phase 
changeover to 
spare ICT for 
installation of 
canopies and PRD 
switch 

13-Nov-2021 10:00 13-Nov-2021 11:00 PLANNED Approved 13-Nov-21 10:00 13-Nov-21 11:00

880 RQ70620 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
AMARGARH
(NRSS XXIX)

NRSS 
XXIX

D ICT-2 Y phase 
changeover to 
spare ICT for 
installation of 
canopies and PRD 
switch 

11-Nov-2021 10:00 11-Nov-2021 11:00 PLANNED Approved 11-Nov-21 10:00 11-Nov-21 11:00

881 RQ70617 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 2 AT 
AMARGARH
(NRSS XXIX)

NRSS 
XXIX

D ICT-2 R Phase 
changeover with 
spare ICT for 
installation of 
canopies and PRD 
switch 

09-Nov-2021 10:00 09-Nov-2021 11:00 PLANNED Approved 09-Nov-21 10:00 09-Nov-21 11:00

882 RQ70615 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
AMARGARH
(NRSS XXIX)

NRSS 
XXIX

D ICT-1 B Phase 
change over with 
spare ICT for 
installation of 
canopies and PRD 
switch 

07-Nov-2021 10:00 07-Nov-2021 11:00 PLANNED Approved 07-Nov-21 10:00 07-Nov-21 11:00

883 RQ70614 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
AMARGARH
(NRSS XXIX)

NRSS 
XXIX

D ICT-1 Y Phase 
changeover with 
spare ICT for 
installation of 
canopies and PRD 
Switch 

05-Nov-2021 10:00 05-Nov-2021 11:00 PLANNED Approved 05-Nov-21 10:00 05-Nov-21 11:00



884 RQ70613 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
315 MVA 
ICT 1 AT 
AMARGARH
(NRSS XXIX)

NRSS 
XXIX

D ICT-1 R phase 
changeover with 
spare ICT for 
installing canopies 
and PRD switch 
replacement

03-Nov-2021 10:00 03-Nov-2021 11:00 PLANNED Approved 03-Nov-21 10:00 03-Nov-21 11:00

885 RQ69886 OCC_
188

stuup_sd TRANSF
ORMER

400/11 KV 
100 MVA ST 
2 AT 
HARDUAGA
NJ (UP)

UPRVU
NL

C For preventive 
maintenance & 
protection checks 
of transformer

10-Nov-2021 08:00 15-Nov-2021 18:00 At the same 
time, work 
of fixing of 
cladding 
sheets on 
transformer 
side wall of 
CCR 
building will 
be carried 
out which 
need 
complete 
shut down 
of over 
head 
conductors 
anchored in 
CCR 
building. 
This is 

PLANNED Approved 10-Nov-21 08:00 15-Nov-21 18:00

886 RQ70618 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 2 AT 
PRITHALA 
(GPTL)

GPTL D Annual 
Maintenance 
Works

09-Nov-2021 08:00 09-Nov-2021 20:00 AMP Work PLANNED Approved 09-Nov-21 08:00 09-Nov-21 20:00

887 RQ70616 OCC_
188

indigrid_sd TRANSF
ORMER

400/220 KV 
500 MVA 
ICT 1 AT 
PRITHALA 
(GPTL)

GPTL D Annual 
Maintenance 
Works

08-Nov-2021 08:00 08-Nov-2021 20:00 AMP work PLANNED Approved 08-Nov-21 08:00 08-Nov-21 20:00

888 RQ70280 OCC_
188

cpcc3_sd TRANSF
ORMER

220/132 KV 
200 MVA 
ICT 2 AT 
RAEBAREILL
Y(PG)

POWER
GRID

D AMP of ICT and 
Bay Equipments

09-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

889 RQ70379 OCC_
188

cpcc3_sd TRANSF
ORMER

220/132 KV 
100 MVA 
ICT 1 AT 
PITHORAGA
RH(PG)

POWER
GRID

D To facilitate  
shutdown of 220 
KV  Main BUS Bar 
and 132 KV Main 
BUS Bar at 
Pithoragarh SS

01-Nov-2021 09:00 01-Nov-2021 17:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00



890 RQ70378 OCC_
188

cpcc3_sd TRANSF
ORMER

220/132 KV 
100 MVA 
ICT 2 AT 
PITHORAGA
RH(PG)

POWER
GRID

D To facilitate  
shutdown of 220 
KV  Main BUS Bar 
and 132 KV Main 
BUS Bar at 
Pithoragarh SS

01-Nov-2021 09:00 01-Nov-2021 17:00 PLANNED Approved 01-Nov-21 09:00 01-Nov-21 17:00

891 RQ70572 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BARNALA(PS
)-
SANGRUR(B
B) (BBMB) 
CKT-1

BBMB D Yearly Mtc. Of sub 
station 
equipments & line 

01-Dec-2021 08:00 01-Dec-2021 18:00 PLANNED Approved 01-Dec-21 08:00 01-Dec-21 18:00

892 RQ70573 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
(BB)-
JAMSHER(PS
) (BB) CKT-1

BBMB D Yearly Mtc. Of sub 
station 
equipments & line 

30-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 30-Nov-21 08:00 30-Nov-21 18:00

893 RQ70545 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
HISSAR-
SANGRUR 
(BB) CKT-1

BBMB D Yearly mtc 29-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 30-Nov-21 18:00

894 RQ70571 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
-PONG (BB) 
CKT-2

BBMB D Yearly Mtc. Of sub 
station 
equipments & line 

29-Nov-2021 08:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 08:00 29-Nov-21 18:00

895 RQ70486 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-4

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

26-Nov-2021 08:00 27-Nov-2021 18:00 "Already 
approved 
from27.10.2
021 to 
28.10.2021 
But due to 
RoW issue , 
site plan to 
reshedule 
the outage 
to next 
OCC. If RoW 
resolved 
with the 
help of 
Administrati
on than this 
outage can 
be availed 
in October 

PLANNED Approved 26-Nov-21 08:00 27-Nov-21 18:00



896 RQ70483 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-1

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

26-Nov-2021 08:00 27-Nov-2021 18:00 "Already 
approved 
from27.10.2
021 to 
28.10.2021 
But due to 
RoW issue , 
site plan to 
reshedule 
the outage 
to next 
OCC. If RoW 
resolved 
with the 
help of 
Administrati
on than this 
outahge 
can be 
availed in 
OCtober 21 

PLANNED Approved 26-Nov-21 08:00 27-Nov-21 18:00

897 RQ70484 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-2

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

26-Nov-2021 08:00 27-Nov-2021 18:00 "Already 
approved 
from27.10.2
021 to 
28.10.2021 
But due to 
RoW issue , 
site plan to 
reshedule 
the outage 
to next 
OCC. If RoW 
resolved 
with the 
help of 
Administrati
on than this 
outahge 
can be 
availed in 
OCtober 21 

PLANNED Approved 26-Nov-21 08:00 27-Nov-21 18:00



898 RQ70485 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-3

BBMB C Stringing of 400 
kV D/C 
Mahendragarh-
Bhiwani TL at 
Loc.41A/0-42/0

26-Nov-2021 08:00 27-Nov-2021 18:00 "Already 
approved 
from27.10.2
021 to 
28.10.2021 
But due to 
RoW issue , 
site plan to 
reshedule 
the outage 
to next 
OCC. If RoW 
resolved 
with the 
help of 
Administrati
on than this 
outage can 
be availed 
in October 

PLANNED Approved 26-Nov-21 08:00 27-Nov-21 18:00

899 RQ70569 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
-PONG (BB) 
CKT-1

BBMB D Yearly Mtc. Of sub 
station 
equipments & line 

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

900 RQ70567 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(
BB)-
SANGRUR(P
S) (BB) CKT-

BBMB C Yearly Mtc. Of 
lines & 
repalcement of 
Isolators

26-Nov-2021 08:00 28-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 28-Nov-21 18:00

901 RQ70958 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DEHAR-
GANGUWAL 
 (BB) CKT-2

BBMB D Annual mtc and 
Attend hot point.

26-Nov-2021 08:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 08:00 26-Nov-21 18:00

902 RQ70562 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT(BB
)-
NARELA(DV) 
 (BBMB) 
CKT-3

BBMB D Pre winter Mtc. 25-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 08:00 25-Nov-21 18:00

903 RQ70565 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DELHI 
RR(BB)-
NARELA(DV) 
 (BBMB) 
CKT-1

BBMB D Pre winter Mtc. 24-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 24-Nov-21 08:00 24-Nov-21 18:00



904 RQ70556 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL
-DHULKOTE 
(BB) CKT-2

BBMB D Mtc of Line 23-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 24-Nov-21 18:00

905 RQ70564 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_L-
GANGUWAL 
 (BB) CKT-1

BBMB D Annual mtc & 
Attend hot point.

23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

906 RQ70561 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT(BB
)-
NARELA(DV) 
 (BBMB) 
CKT-2

BBMB D Pre winter Mtc. 23-Nov-2021 08:00 23-Nov-2021 18:00 PLANNED Approved 23-Nov-21 08:00 23-Nov-21 18:00

907 RQ70552 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R-
JAMALPUR 
(BB) CKT-2

BBMB C Yearly Mtc. Of 
lines & 
repalcement of 
Isolators

22-Nov-2021 08:00 24-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 24-Nov-21 18:00

908 RQ70563 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI-
SAMAYPUR 
(BB) CKT-1

BBMB C 220 केवी उपके , 
बीबीएमबी,  
समयपुर को 
वचा लत करने हेतु

22-Nov-2021 08:00 25-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 25-Nov-21 18:00

909 RQ70560 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT(BB
)-
NARELA(DV) 
 (BBMB) 
CKT-1

BBMB D Pre winter Mtc. 22-Nov-2021 08:00 22-Nov-2021 18:00 PLANNED Approved 22-Nov-21 08:00 22-Nov-21 18:00

910 RQ70559 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL
(BB)-
BHARI(PS) 
(BB) CKT-1

BBMB D Annual mtc & 
Attend hot point.

18-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 18-Nov-21 08:00 18-Nov-21 18:00

911 RQ70557 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHATINDA 
(PS)-
LEHRAMOH
ABBAT(PS) 
(BBMB) CKT-
1

BBMB D Yearly Mtc. Of line 17-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 17-Nov-21 08:00 17-Nov-21 18:00

912 RQ70555 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL
-DHULKOTE 
(BB) CKT-1

BBMB D Mtc of Line 16-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 17-Nov-21 18:00



913 RQ70957 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAGADHARI-
KURUKSHET
RA (BB) CKT-
1

BBMB D pre winter yearly 
mtc. of line and 
S/s equipment

16-Nov-2021 08:00 16-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 16-Nov-21 18:00

914 RQ70554 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-4

BBMB C उपके   को 
 वचा लत करने हेतु

16-Nov-2021 08:00 18-Nov-2021 18:00 PLANNED Approved 16-Nov-21 08:00 18-Nov-21 18:00

915 RQ70550 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BARNALA(PS
)-
BARNALA(B
B) (BBMB) 
CKT-1

BBMB D Mtc. of  s/stn. 
equipment

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

916 RQ70551 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHAKRA_R-
JAMALPUR 
(BB) CKT-1

BBMB C Yearly Mtc. Of 
lines & 
repalcement of 
Isolators

15-Nov-2021 08:00 17-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 17-Nov-21 18:00

917 RQ70553 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWANI-
CHARKHI 
DADRI (BB) 
CKT-3

BBMB D उपके   को 
 वचा लत करने हेतु

15-Nov-2021 08:00 15-Nov-2021 18:00 PLANNED Approved 15-Nov-21 08:00 15-Nov-21 18:00

918 RQ70547 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
-JAMALPUR 
(BB) CKT-1

BBMB D Yearly Mtc. Of sub 
station 
equipments

13-Nov-2021 08:00 13-Nov-2021 18:00 PLANNED Approved 13-Nov-21 08:00 13-Nov-21 18:00

919 RQ70548 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
-JAMALPUR 
(BB) CKT-2

BBMB D Yearly Mtc. Of sub 
station 
equipments

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

920 RQ70549 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-
2

BBMB D Yearly Mtc. Of sub 
station 
equipments & line 

12-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 12-Nov-21 08:00 12-Nov-21 18:00

921 RQ70546 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
HISSAR-
SANGRUR 
(BB) CKT-2

BBMB D Yearly mtc 11-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 12-Nov-21 18:00



922 RQ70956 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GANGUWAL
-
JAGADHARI 
(BB) CKT-1

BBMB D pre winter yearly 
mtc. of line and 
S/s equipment

11-Nov-2021 08:00 11-Nov-2021 18:00 PLANNED Approved 11-Nov-21 08:00 11-Nov-21 18:00

923 RQ70403 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-2

BBMB D for overhauling of 
its circuit breaker 
at Dadri end

10-Nov-2021 08:00 14-Nov-2021 18:00 As 
Shutdown 
also 
proposed at 
Dadri end 
w.e.f 
10.11.2021  
to 
12.11.2021 
for 
replacement 
 of ol  
isolator 
with 
motorized 
isolator, so 
in 
continuation 
 of this we 
also 
proposed 

PLANNED Approved 10-Nov-21 08:00 14-Nov-21 18:00

924 RQ70540 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-2

BBMB C Replacment of 3 
no. Isolator & 
Yearly mtc

10-Nov-2021 08:00 12-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 12-Nov-21 18:00

925 RQ70544 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DASUYA(PS)
-
JALANDHAR
(BB) 
(BBMB) CKT-

BBMB D Yearly mtc of Sub-
station 
equipments & line

10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00

926 RQ70955 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DEHAR-
GANGUWAL 
 (BB) CKT-1

BBMB D Annual mtc and 
Attend hot point.

09-Nov-2021 08:00 09-Nov-2021 18:00 PLANNED Approved 09-Nov-21 08:00 09-Nov-21 18:00

927 RQ70402 OCC_
188

sldcrs_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-1

BBMB D For  line 
maintenance  and 
tree triming Work 

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00



928 RQ70538 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(
BB)-
SANGRUR(P
S) (BB) CKT-

BBMB C Yearly mtc of line 
& replacement of 
isolators

08-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 10-Nov-21 18:00

929 RQ70539 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHARKHI 
DADRI(BB)-
KHETRI(RS) 
(BB) CKT-1

BBMB D Replacment of 1 
Isolator & Yearly 
mtc

08-Nov-2021 08:00 08-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 08-Nov-21 18:00

930 RQ70541 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANIPAT-
KURUKSHET
RA (BB) CKT-
1

BBMB C For replacement 
of line isolator

08-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 08-Nov-21 08:00 10-Nov-21 18:00

931 RQ70534 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BARNALA(PS
)-
SANGRUR(B
B) (BBMB) 
CKT-1

BBMB D Yearly mtc of line 
ofS/stn 
Equipments

02-Nov-2021 08:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 08:00 02-Nov-21 18:00

932 RQ70536 OCC_
188

bbmb_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
(BB)-
JAMSHER(PS
) (BB) CKT-2

BBMB D Yearly mtc of line 
ofS/stn 
Equipments

02-Nov-2021 08:00 02-Nov-2021 18:00 PLANNED Approved 02-Nov-21 08:00 02-Nov-21 18:00

933 RQ70476 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BALLABHGA
RH(BB)-
BADARPUR(
NT) (BB) 
CKT-1

BBMB D OPGW laying 
works , 19 Kms 
completed out of 
25 Kms , (Auto 
Reclose off)  under 
Reliable 
communciation 
scheme

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

934 RQ70477 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BALLABHGA
RH(BB)-
BADARPUR(
NT) (BB) 
CKT-2

BBMB D OPGW laying 
works , 19 Kms 
completed out of 
25 Kms , (Auto 
Reclose off)  under 
Reliable 
communciation 
scheme

01-Nov-2021 08:00 30-Nov-2021 18:00 PLANNED Approved 01-Nov-21 08:00 30-Nov-21 18:00

935 RQ70209 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KURSI 
ROAD(UP)-
LUCKNOW_
1(PG) (UP) 
CKT-2

UPPTCL D AMP WORK 29-Nov-2021 09:00 29-Nov-2021 18:00 PLANNED Approved 29-Nov-21 09:00 29-Nov-21 18:00



936 RQ70208 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KURSI 
ROAD(UP)-
LUCKNOW_
1(PG) (UP) 
CKT-1

UPPTCL D  AMP work 27-Nov-2021 09:00 27-Nov-2021 18:00 PLANNED Approved 27-Nov-21 09:00 27-Nov-21 18:00

937 RQ70115 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BANSI(UP)-
GORAKHPU
R(PG) (UP) 
CKT-1

UPPTCL D AMP WORK 26-Nov-2021 10:00 26-Nov-2021 18:00 PLANNED Approved 26-Nov-21 10:00 26-Nov-21 18:00

938 RQ69853 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PANTNAGA
R(UK)-
BAREILLY(UP
) (UP) CKT-1

UPPTCL C for replacement of 
defected relay 
panel

26-Nov-2021 09:00 29-Nov-2021 18:00 PLANNED Approved 26-Nov-21 09:00 29-Nov-21 18:00

939 RQ70114 OCC_
188

cpcc3_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
GORAKHPU
R(PG)-
BARHUA(UP
) (UP) CKT-1

UPPTCL D  AMP work 25-Nov-2021 10:00 25-Nov-2021 18:00 PLANNED Approved 25-Nov-21 10:00 25-Nov-21 18:00

940 RQ69862 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
SAMBHAL(U
P) (UP) CKT-
1

UPPTCL D Lopping, chopping 
and cutting of 
trees, washing of 
disc insulator 
string and 
repairing of 
conductor etc.

25-Nov-2021 09:00 28-Nov-2021 18:00 PLANNED Approved 25-Nov-21 09:00 28-Nov-21 18:00

941 RQ69863 OCC_
188

stuup_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NARA(UP)-
ROORKEE(U
K) (UP) CKT-
1

UPPTCL D Jumper tightening 
and lopping 
chopping of trees

11-Nov-2021 10:00 12-Nov-2021 18:00 PLANNED Approved 11-Nov-21 10:00 12-Nov-21 18:00

942 RQ70487 OCC_
188

cpcc1_sd AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BAGHPAT(P
G)-
BAGHPAT(U
P) (UP) CKT-
1

UPPTCL D For AMP Work 10-Nov-2021 08:00 10-Nov-2021 18:00 PLANNED Approved 10-Nov-21 08:00 10-Nov-21 18:00



943 RQ69861
OCC_
188 stuup_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
NAPP(NP)-
KHURJA(UP) 
 (UP) CKT-1

UPPTCL

D

Routine testing & 
General 
Maintenance 
work  will be done 
during this 
shutdown period 08-Nov-21 09:00 09-Nov-21 18:00

There will 
be No 
supply 

interruption  
 during this 
shutdown. 

All 
elements 
remain 

connected 
at 220kv 
khurja & 

220kv 
NPCIL,NARO PLANNED

Approved 08-Nov-21 09:00 09-Nov-21 18:00

944 RQ69858
OCC_
188 stuup_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SULTANPUR
(UP)-
TANDA(NT) 
(UP) CKT-2

UPPTCL

D
For Routine Bay 
Maintenance Work 02-Nov-21 10:00 02-Nov-21 18:00 PLANNED

Approved 02-Nov-21 10:00 02-Nov-21 18:00

945 RQ70591
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
FARIDABAD 
SEC-58 (HV)-
SAMAYPUR(
BB) (PG) 
CKT-2

POWER
GRID

C

220 केवी उपके , 
बीबीएमबी,  
समयपुर को 
वचा लत करने हेतु 29-Nov-21 07:00 02-Dec-21 18:00 PLANNED

Approved 29-Nov-21 07:00 02-Dec-21 18:00

946 RQ70401
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ANTA(NT)-
LALSOTE(RS) 
 (PG) CKT-1

POWER
GRID

D
Quarterly 
maintenance work 25-Nov-21 09:30 25-Nov-21 15:30 PLANNED

Approved 25-Nov-21 09:30 25-Nov-21 15:30

947 RQ70400
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
LALSOTE(RS)
-DAUSA(RS) 
(PG) CKT-1

POWER
GRID

D
Quarterly 
maintenance work 25-Nov-21 09:30 25-Nov-21 15:30 PLANNED

Approved 25-Nov-21 09:30 25-Nov-21 15:30

948 RQ70041
OCC_
188 antagas_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ANTA(NT)-
SAWAIMAD
HOPUR(RS) 
(PG) CKT-1

POWER
GRID

C

AMP of Bay and 
line equipment 
(CTs, CVTs & LAs 
etc) 25-Nov-21 08:00 27-Nov-21 18:00

Line 
shutdown 
required

PLANNED

Approved 25-Nov-21 08:00 27-Nov-21 18:00

949 RQ70215
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
HAMIRPUR(
PG)-
HAMIRPUR(
HP) (PG) 
CKT-1

POWER
GRID

D

For overhauling of  
 CB Pneumatic 
drive  at HPSEB SS 
Mattansidh. 24-Nov-21 10:00 24-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 24-Nov-21 10:00 24-Nov-21 18:00



950 RQ70265
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ALLAHABAD
(PG)-
ALLAHABAD
REWAROAD
(UP) (PG) 
CKT-2

POWER
GRID

D
Relay testing and 
AMP work 22-Nov-21 08:00 22-Nov-21 18:00 PLANNED

Approved 22-Nov-21 08:00 22-Nov-21 18:00

951 RQ70043
OCC_
188 antagas_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ANTA(NT)-
BHILWARA(
RS) (PG) 
CKT-1

POWER
GRID

C

AMP of BAY and 
Line equipment 
(CTs, CVTs and LAs 
etc) 22-Nov-21 08:00 24-Nov-21 18:00

Line 
shutdown 
Required

PLANNED

Approved 22-Nov-21 08:00 24-Nov-21 18:00

952 RQ70542
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DHAULIGAN
GA(NH)-
PITHORAGA
RH(PG) (PG) 
CKT-1

POWER
GRID

D

For end to end DT 
signal test from 
the PLCC. 20-Nov-21 13:00 20-Nov-21 14:00 PLANNED

Approved 20-Nov-21 13:00 20-Nov-21 14:00

953 RQ70318
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BASSI(PG)-
INDIRA 
NAGAR(RS) 
(PG) CKT-1

POWER
GRID

D
3rd QUARTER 
MAINTENANCE 17-Nov-21 11:00 17-Nov-21 16:00 PLANNED

Approved 17-Nov-21 11:00 17-Nov-21 16:00

954 RQ70317
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
INDIRA 
NAGAR(RS)-
HEERAPURA
(RS) (PG) 
CKT-1

POWER
GRID

D
3rd QUARTER 
MAINTENANCE 16-Nov-21 11:00 16-Nov-21 16:00 PLANNED

Approved 16-Nov-21 11:00 16-Nov-21 16:00

955 RQ69917
OCC_
188 rappc_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_C(NP)-
ANTA(NT) 
(PG) CKT-1

POWER
GRID

D

Tan delta 
measurement of 
Line CVT-02, 2) 
Preventive 
maintenance of 1 
nos of circuit 
breaker, Bus post 
insulators, etc. 3) 
Preventive 
maintenance of 
protection panel 
of 220KV Anta 
circuit. 16-Nov-21 09:00 16-Nov-21 20:00 PLANNED

Approved 16-Nov-21 09:00 16-Nov-21 20:00

956 RQ70257
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ALLAHABAD
(PG)-
JHUSI(UP) 
(PG) CKT-1

POWER
GRID

D

Replacement of 
insulator with 
polymer 16-Nov-21 08:00 16-Nov-21 18:00 PLANNED

Approved 16-Nov-21 08:00 16-Nov-21 18:00



957 RQ69916
OCC_
188 rappc_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_C(NP)-
ANTA(NT) 
(PG) CKT-1

POWER
GRID

D

1) Capacitance & 
Tan delta 
measurement of 
Line CT-2, 2) 
Preventive 
maintenance of 4 
nos of 
disconnecting 
switches and one 
earth switch. 15-Nov-21 09:00 15-Nov-21 20:00 PLANNED

Approved 15-Nov-21 09:00 15-Nov-21 20:00

958 RQ70042
OCC_
188 antagas_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ANTA(NT)-
LALSOTE(RS) 
 (PG) CKT-1

POWER
GRID

C

AMP of BAY and 
Line equipment 
(CTs, CVTs and LAs 
etc) 15-Nov-21 08:00 17-Nov-21 18:00

Line 
shutdown 
required

PLANNED

Approved 15-Nov-21 08:00 17-Nov-21 18:00

959 RQ70398
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAWAIMAD
HOPUR(RS)-
DAUSA(RS) 
(PG) CKT-1

POWER
GRID

D
Quarterly 
maintenance work 11-Nov-21 09:30 11-Nov-21 15:30 PLANNED

Approved 11-Nov-21 09:30 11-Nov-21 15:30

960 RQ70375
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SITARGANJ(
PG)-
CBGANJ(UP) 
 (PG) CKT-1

POWER
GRID

D  AMP work 11-Nov-21 09:00 11-Nov-21 18:00 PLANNED

Approved 11-Nov-21 09:00 11-Nov-21 18:00

961 RQ70770
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SIKAR(PG)-
SIKAR(RS) 
(PG) CKT-2

POWER
GRID

D
For protection 
AMP Work 11-Nov-21 08:00 11-Nov-21 18:00 PLANNED

Approved 11-Nov-21 08:00 11-Nov-21 18:00

962 RQ69854
OCC_
188 stuup_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SITARGANJ(
PG)-
CBGANJ(UP) 
 (PG) CKT-1

POWER
GRID

D

for replacement of 
conductor of 220 
kv Bareilly (400)-
Cbganj line 
passing over 
Cbganj-Tankpur 
and Cbganj-
Sitarganj line") 09-Nov-21 10:00 09-Nov-21 16:00 PLANNED

Approved 09-Nov-21 10:00 09-Nov-21 16:00

963 RQ69855
OCC_
188 stuup_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
TANAKPUR(
NH)-
CBGANJ(UP) 
 (PG) CKT-1

POWER
GRID

D

for replacement of 
conductor of 220 
kv Bareilly (400)-
Cbganj line 
passing over 
Cbganj-Tankpur 
and Cbganj-
Sitarganj line") 09-Nov-21 10:00 09-Nov-21 16:00 PLANNED

Approved 09-Nov-21 10:00 09-Nov-21 16:00



964 RQ70769
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SIKAR(PG)-
SIKAR(RS) 
(PG) CKT-1

POWER
GRID

D
For protection 
AMP Work 09-Nov-21 08:00 09-Nov-21 18:00 PLANNED

Approved 09-Nov-21 08:00 09-Nov-21 18:00

965 RQ70812
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KISHENPUR(
PG)-
SARNA(PS) 
(PG) CKT-1

POWER
GRID

D

For AMP Works 
with non-auto 
mode of 220kV 
Kishenpur-Sarna 
ckt-2. 01-Nov-21 10:00 01-Nov-21 13:00

Kindly 
approve

PLANNED

Approved 01-Nov-21 10:00 01-Nov-21 13:00

966 RQ70583
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DHAULIGAN
GA(NH)-
PITHORAGA
RH(PG) (PG) 
CKT-1

POWER
GRID

D

 Element will be 
out to facilitate 
the shutdown of 
Main BUS Bar 
220KV and Main 
BUS Bar 132KV 01-Nov-21 09:00 01-Nov-21 17:00 PLANNED

Approved 01-Nov-21 09:00 01-Nov-21 17:00

967 RQ70582
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PITHORAGA
RH(PG)-
BAREILLY(UP
) (PG) CKT-1

POWER
GRID

D

 Element will be 
out to facilitate 
the shutdown of 
Main BUS Bar 
220KV and Main 
BUS Bar 132KV 01-Nov-21 09:00 01-Nov-21 17:00 PLANNED

Approved 01-Nov-21 09:00 01-Nov-21 17:00

968 RQ70122
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AURAIYA(NT
)-
SIKANDRA(U
P) (PG) CKT-
2

POWER
GRID

C

Transmission Line 
Diversion work 
due to 
construction of  
Bundelkhand 
Expressway by 
UPEIDA 01-Nov-21 08:00 10-Nov-21 18:00 PLANNED

Approved 01-Nov-21 08:00 10-Nov-21 18:00

969 RQ70119
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AURAIYA(NT
)-
SIKANDRA(U
P) (PG) CKT-
1

POWER
GRID

C

Transmission Line 
Diversion work 
due to 
construction of  
Bundelkhand 
Expressway by 
UPEIDA 01-Nov-21 08:00 10-Nov-21 18:00 PLANNED

Approved 01-Nov-21 08:00 10-Nov-21 18:00

970 RQ70744
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHADLA(PG)
-MAHOBA 
SOLAR(ADA
NI) (ADANI) 
CKT-1

ADANI

C

For isolator  
rectification work 
in Hybrid PASS of 
224 Bay 27-Nov-21 19:00 29-Nov-21 04:00 PLANNED

Approved 27-Nov-21 19:00 29-Nov-21 04:00

971 RQ70568
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
(BB)-
BUTARI(PS) 
(PSTCL) CKT-
1

PSTCL

D

Yearly Mtc. Of sub 
station 
equipments & line 27-Nov-21 08:00 27-Nov-21 18:00 PLANNED

Approved 27-Nov-21 08:00 27-Nov-21 18:00



972 RQ70191
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
DANDHARIK
ALANI(PS)-
LUDHIANA(P
G) (PSTCL) 
CKT-1

PSTCL

D
For AMP work of 
Line equipment. 20-Nov-21 11:00 20-Nov-21 16:00

Kindly 
approve

PLANNED

Approved 20-Nov-21 11:00 20-Nov-21 16:00

973 RQ70611
OCC_
188 indigrid_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PATRAN(PA
TR)-
KAKRALA(PS
) (PSTCL) 
CKT-1

PSTCL

C
SF6 gas leakage 
arrest 18-Nov-21 08:00 02-Dec-21 23:00

Gas leakage 
is at Line 

side of 209 
Main Bay at 
PATRAN, so 
line outage 

is also 
required 
with bay 

shutdown. 
Specialized 
manpower 

for the 
work has 

arranged to 
complete 
the work 

(OEM 
Partner) PLANNED

Approved 18-Nov-21 08:00 02-Dec-21 23:00

974 RQ70535
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BARNALA(B
B)-
LEHRAMOH
ABBAT(PS) 
(PSTCL) CKT-
1

PSTCL

D

Yearly mtc of line 
ofS/stn 
Equipments 09-Nov-21 08:00 09-Nov-21 18:00 PLANNED

Approved 09-Nov-21 08:00 09-Nov-21 18:00

975 RQ70543
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JALANDHAR
(BB)-
ALAWALPUR
(PS) (PSTCL) 
CKT-1

PSTCL

D

Yearly mtc of 
Substation 
equipments & line 09-Nov-21 08:00 09-Nov-21 18:00 PLANNED

Approved 09-Nov-21 08:00 09-Nov-21 18:00

976 RQ70394
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(
BB)-
DANDHARIK
ALANI(PS) 
(PSTCL) CKT-
2

PSTCL

D

Yearly Mtc. Of sub 
station 
equipments 02-Nov-21 08:00 02-Nov-21 18:00 PLANNED

Approved 02-Nov-21 08:00 02-Nov-21 18:00



977 RQ70393
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
JAMALPUR(
BB)-
DANDHARIK
ALANI(PS) 
(PSTCL) CKT-
1

PSTCL

D

Yearly Mtc. Of sub 
station 
equipments 01-Nov-21 08:00 01-Nov-21 18:00 PLANNED

Approved 01-Nov-21 08:00 01-Nov-21 18:00

978 RQ70397
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AGRA(PG)-
SIKANDRA(U
P) (PG) CKT-
1

POWER
GRID,R
RVPNL

D
For line 
maintenance work 26-Nov-21 08:00 26-Nov-21 18:00 PLANNED

Approved 26-Nov-21 08:00 26-Nov-21 18:00

979 RQ70396
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
AGRA(PG)-
BHARATPUR
(RS) (PG) 
CKT-1

POWER
GRID,R
RVPNL

D
For line and bay 
maintenance work 25-Nov-21 08:00 25-Nov-21 18:00 PLANNED

Approved 25-Nov-21 08:00 25-Nov-21 18:00

980 RQ70309
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

RAPS_A(NP)
-
SAKATPURA
(RS) (RS) 
CKT-1

RRVPN
L

D
Quarterly 
maintenance work 25-Nov-21 08:00 25-Nov-21 18:00 PLANNED

Approved 25-Nov-21 08:00 25-Nov-21 18:00

981 RQ70321
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BADARPUR(
NT)-ALWAR 
MIA(RS) 
(RS) CKT-1

RRVPN
L

C

For line repairing  
& tree trimming 
work under line 24-Nov-21 08:00 26-Nov-21 18:00 PLANNED

Approved 24-Nov-21 08:00 26-Nov-21 18:00

982 RQ70458
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KANKROLI(P
G)-
KANKROLI(R
S) (RS) CKT-2

RRVPN
L

D
FOR AMP WORK 
OF LINE BAY 23-Nov-21 08:00 23-Nov-21 18:00 PLANNED

Approved 23-Nov-21 08:00 23-Nov-21 18:00

983 RQ70308
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
ANTA(NT)-
SAKATPURA
(RS) (RS) 
CKT-1

RRVPN
L

D
Quarterly 
maintenance work 18-Nov-21 08:00 18-Nov-21 18:00 PLANNED

Approved 18-Nov-21 08:00 18-Nov-21 18:00

984 RQ70460
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWADI(PG
)-
BHIWADI(RS
) (RS) CKT-2

RRVPN
L

D

Relay retroffiting 
of M1 relay SEL 
321 with new 
Siemens Relay 10-Nov-21 08:00 10-Nov-21 18:00 PLANNED

Approved 10-Nov-21 08:00 10-Nov-21 18:00

985 RQ70459
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
BHIWADI(PG
)-
BHIWADI(RS
) (RS) CKT-1

RRVPN
L

D

Relay retroffiting 
of M1 relay SEL 
321 with new 
Siemens Relay 09-Nov-21 08:00 09-Nov-21 18:00 PLANNED

Approved 09-Nov-21 08:00 09-Nov-21 18:00



986 RQ70566
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAMAYPUR(
BB)-
BADSHAHPU
R(HV) 
(HVPNL) 
CKT-1

HVPNL

C

220 केवी उपके , 
बीबीएमबी,  
समयपुर को 
वचा लत करने हेतु 24-Nov-21 08:00 27-Nov-21 18:00 PLANNED

Approved 24-Nov-21 08:00 27-Nov-21 18:00

987 RQ70558
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
SAMAYPUR(
BB)-
BADSHAHPU
R(HV) 
(HVPNL) 
CKT-2

HVPNL

C

220 केवी उपके , 
बीबीएमबी,  
समयपुर को 
वचा लत करने हेतु 17-Nov-21 08:00 20-Nov-21 18:00 PLANNED

Approved 17-Nov-21 08:00 20-Nov-21 18:00

988 RQ70867
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MADANPUR
-PINJORE 
(HV) CKT-1

HVPNL

D

MODE required 
for OPGW 
installation works 
under ULDC 
scheme. 01-Nov-21 07:00 30-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 01-Nov-21 07:00 30-Nov-21 18:00

989 RQ70870
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
KUNIHAR(H
P)-
PINJORE(HV
) (HV) CKT-1

HVPNL

D

MODE required 
for OPGW 
installation works 
under ULDC 
scheme. 01-Nov-21 07:00 30-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 01-Nov-21 07:00 30-Nov-21 18:00

990 RQ70868
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MADANPUR
-PINJORE 
(HV) CKT-2

HVPNL

D

MODE required 
for OPGW 
installation works 
under ULDC 
scheme. 01-Nov-21 07:00 30-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 01-Nov-21 07:00 30-Nov-21 18:00

991 RQ70869
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PINJORE(HV
)-BADDI(HP) 
(HV) CKT-1

HVPNL

D

MODE required 
for OPGW 
installation works 
under ULDC 
scheme. 01-Nov-21 07:00 30-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 01-Nov-21 07:00 30-Nov-21 18:00



992 RQ69842
OCC_
188

adhydro_s
d

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH
(PG) 
(ADHPL) 
CKT-1

ADHPL

D

preventive 
maintenance work 
of the 220kV 
Trans.Line which 
includes 
tightening of 
tower 
jumpers,checking 
and rectification 
of vibration 
dampers, arcing 
horns,tightening 
of tower body 
bolt/nuts,inspectio
n & cleaning of 
insulator 
strings,clearance 
of tower 
beds,lopping of 
trees etc. in the 
Line corridors and 
rectification of 
loose sags if any. 23-Nov-21 10:00 25-Nov-21 16:30

Shutdown 
required on 
daily basis 
from 09:00 

to 18:00 
hrs. Power 
of Phozal 

HPPTCL will 
be 

evacuated 
through 
220 KV 

Phozal(HP)-
Nallagarh(P
G) (ADHPL) 

Ckt-1.

PLANNED

Approved 23-Nov-21 10:00 25-Nov-21 16:30

993 RQ70866
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH
(PG) 
(ADHPL) 
CKT-1

ADHPL

D

SD required for re-
installation of 
Aviation Globules 
after installation 
of OPGW under 
ULDC scheme. 20-Nov-21 07:00 30-Nov-21 18:00

Kindly 
approve

PLANNED

Conditionally 
Approved

20-Nov-21 09:00 30-Nov-21 18:00 if both ckt outage is 
reqired then 
consent required 
from HPSLDC



994 RQ69835
OCC_
188

adhydro_s
d

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
PHOZAL(HP) 
 (ADHPL) 
CKT-1

ADHPL

D

Preventive 
maintenance of 
220kV Prini 
Switchyard & Pre-
winter preventive 
maintenance work 
of the 220kV 
Trans.Line which 
includes 
tightening of 
tower 
jumpers,checking 
and rectification 
of vibration 
dampers, arcing 
horns,tightening 
of tower body 
bolt/nuts,inspectio
n & cleaning of 
insulator 
strings,clearance 
of tower 
beds,lopping of 
trees etc. in the 
Line corridors and 
rectification of 15-Nov-21 09:00 23-Nov-21 18:00

Shutdown 
required on 
daily basis 
from 09:00 

to 18:00 
hrs. Power 
of Phozal 

HPPTCL will 
be 

evacuated 
through 
220 KV 

Phozal(HP)-
Nallagarh(P
G) (ADHPL) 

Ckt-1.

PLANNED

Approved 15-Nov-21 09:00 23-Nov-21 18:00



995 RQ69834
OCC_
188

adhydro_s
d

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH
(PG) 
(ADHPL) 
CKT-1

ADHPL

D

Preventive 
maintenance of 
220kV Prini 
Switchyard & Pre-
winter preventive 
maintenance work 
of the 220kV 
Trans.Line which 
includes 
tightening of 
tower 
jumpers,checking 
and rectification 
of vibration 
dampers, arcing 
horns,tightening 
of tower body 
bolt/nuts,inspectio
n & cleaning of 
insulator 
strings,clearance 
of tower 
beds,lopping of 
trees etc. in the 
Line corridors and 
rectification of 15-Nov-21 09:00 23-Nov-21 18:00

Shutdown 
required on 
daily basis 
from 09:00 

to 18:00 
hrs. Power 
of  Phozal 

HPPTCL will 
be 

evacuated 
through 
220 KV 

Phozal(HP)-
Nallagarh(P
G) (ADHPL) 

Ckt-1.

PLANNED

Approved 15-Nov-21 09:00 23-Nov-21 18:00

996 RQ70848
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH
(PG) 
(ADHPL) 
CKT-1

ADHPL

D

NON - AUTO 
MODE required 
for OPGW 
installation works 
under ULDC 
scheme. 01-Nov-21 07:00 30-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 01-Nov-21 07:00 30-Nov-21 18:00



997 RQ69921
OCC_
188 rappc_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_C(NP)-
RAPS_B(NP) 
(NPCIL) CKT-
2

NPCIL

D

1) Capacitance & 
Tan delta 
measurement of 
Line CVT-10, 2) 
Preventive 
maintenance of 1 
nos of circuit 
breaker, Bus post 
insulators, etc. 3) 
Preventive 
maintenance of 
protection panel 
of 220KV Tie line-2 
circuit, 
4)Implementation 
of modification of 
inter-trip and 
provision of Main-
2 protection in Tie 
line-2 as per Grid 
recommendation. 20-Nov-21 09:00 20-Nov-21 20:00 PLANNED

Approved 20-Nov-21 09:00 20-Nov-21 20:00

998 RQ69920
OCC_
188 rappc_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_C(NP)-
RAPS_B(NP) 
(NPCIL) CKT-
2

NPCIL

D

Tan delta 
measurement of 
Line CT-10, 2) 
Preventive 
maintenance of 4 
nos of 
disconnecting 
switches and one 
earth switch, 3) 
Implementation of 
modification of 
distance based 
back-up 
protection scheme 
in Tie line-2 to 
avoid spurious 
tripping of line on 
zone-2 fault in 
upstream 220kV 
lines. 19-Nov-21 09:00 19-Nov-21 20:00 PLANNED

Approved 19-Nov-21 09:00 19-Nov-21 20:00



999 RQ69919
OCC_
188 rappc_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_C(NP)-
RAPS_B(NP) 
(NPCIL) CKT-
1

POWER
GRID,N
PCIL

D

Tan delta 
measurement of 
Line CVT-01, 2) 
Preventive 
maintenance of 1 
nos of circuit 
breaker, Bus post 
insulators, etc. 3) 
Preventive 
maintenance of 
protection panel 
of 220KV Tie line-1 
circuit, 4) 
Implementation of 
modification of 
distance based 
back-up 
protection scheme 
in Tie line-1 to 
avoid spurious 
tripping of line on 
zone-2 fault in 
upstream 220kV 
lines. 18-Nov-21 09:00 18-Nov-21 20:00 PLANNED

Approved 18-Nov-21 09:00 18-Nov-21 20:00

1000 RQ69918
OCC_
188 rappc_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
RAPS_C(NP)-
RAPS_B(NP) 
(NPCIL) CKT-
1

POWER
GRID,N
PCIL

D

Tan delta 
measurement of 
Line CT-01, 2) 
Preventive 
maintenance of 4 
nos of 
disconnecting 
switches and one 
earth switch, 3) 
Implementation of 
modification of 
distance based 
back-up 
protection scheme 
in Tie line-1 to 
avoid spurious 
tripping of line on 
zone-2 fault in 
upstream 220kV 
lines. 17-Nov-21 09:00 17-Nov-21 20:00 PLANNED

Approved 17-Nov-21 09:00 17-Nov-21 20:00

1001 RQ70497
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANDOLA(P
G)-
NARELA(DV) 
 (DTL) CKT-1

DTL

C

Retrofittment of 
existing 20189L 
Isolator By DTL 16-Nov-21 08:00 18-Nov-21 18:00 PLANNED

Approved 16-Nov-21 08:00 18-Nov-21 18:00



1002 RQ70498
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
MANDOLA(P
G)-
NARELA(DV) 
 (DTL) CKT-2

DTL

C

Retrofittment of 
existing 20289C 
Isolator By DTL 10-Nov-21 08:00 12-Nov-21 18:00 PLANNED

Approved 10-Nov-21 08:00 12-Nov-21 18:00

1003 RQ70404
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

ROORKEE(P
G)-
RAMNAGAR
(UK) 
(PTCUL) 
CKT-1

PTCUL

D
AMP OF LINE 
EQUIPMENT 13-Nov-21 08:00 13-Nov-21 18:00 PLANNED

Approved 13-Nov-21 08:00 13-Nov-21 18:00

1004 RQ70406
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PIRANKALIY
AR(UK)-
ROORKEE(P
G) (PTCUL) 
CKT-2

PTCUL

D
AMP OF LINE 
EQUIPMENT 10-Nov-21 08:00 10-Nov-21 18:00 PLANNED

Approved 10-Nov-21 08:00 10-Nov-21 18:00

1005 RQ70405
OCC_
188 cpcc1_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
PIRANKALIY
AR(UK)-
ROORKEE(P
G) (PTCUL) 
CKT-1

PTCUL

D
AMP OF LINE 
EQUIPMENT 01-Nov-21 08:00 01-Nov-21 18:00 PLANNED

Approved 01-Nov-21 08:00 01-Nov-21 18:00

1006 RQ70847
OCC_
188 cpcc2_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

220 KV 
CHAMERA_
3(NH)-
BUDHIL(LB) 
(LB) CKT-1

GREEN
KO 
BUDHIL

D

MODE required 
for OPGW 
installation works 
under ULDC 
scheme. 01-Nov-21 07:00 30-Nov-21 18:00

Kindly 
approve

PLANNED

Rejected BUDHIL denied 
consent

1007 RQ70652
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
SAHARANPU
R(PG)

POWER
GRID

D For AMP Work 30-Nov-21 08:00 30-Nov-21 18:00 PLANNED

Approved 30-Nov-21 08:00 30-Nov-21 18:00

1008 RQ70697
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

For Installation of 
ips tube 89A 
isolator near Bus 1 
by M/S KPTL for 
construction 
package under 
NRSS-XL 30-Nov-21 08:00 30-Nov-21 18:00 PLANNED

Approved 30-Nov-21 08:00 30-Nov-21 18:00

1009 RQ70727
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20589B 
Isolator By DTL 30-Nov-21 08:00 30-Nov-21 18:00 PLANNED

Approved 30-Nov-21 08:00 30-Nov-21 18:00

1010 RQ70710
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789B & 
20989B Isolator by 
DTL 30-Nov-21 08:00 30-Nov-21 18:00 PLANNED

Approved 30-Nov-21 08:00 30-Nov-21 18:00

1011 RQ70695
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 4

POWER
GRID

C

Replacement of 
Isolator in Hybrid 
PASS IN BAY 224 29-Nov-21 19:00 30-Nov-21 04:00 PLANNED

Approved 29-Nov-21 19:00 30-Nov-21 04:00



1012 RQ70694
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

C

Replacement of 
Isolator in Hybrid 
PASS IN BAY 224 29-Nov-21 19:00 30-Nov-21 04:00 PLANNED

Approved 29-Nov-21 19:00 30-Nov-21 04:00

1013 RQ70657
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
BASSI(PG)

POWER
GRID

D For AMP Work 29-Nov-21 08:00 29-Nov-21 18:00 PLANNED

Approved 29-Nov-21 08:00 29-Nov-21 18:00

1014 RQ70696
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

For Installation of 
ips tube 89A 
isolator near Bus 1 
by M/S KPTL for 
construction 
package under 
NRSS-XL 29-Nov-21 08:00 29-Nov-21 18:00 PLANNED

Approved 28-Nov-21 08:00 28-Nov-21 18:00

1015 RQ70701
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D
For Busbar Bay 
unit retrofitment 29-Nov-21 08:00 29-Nov-21 18:00 PLANNED

Approved 29-Nov-21 08:00 29-Nov-21 18:00

1016 RQ70709
OCC_
188 cpcc1_sd BUS

220KV  BUS 
3 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289A & 
21589A Isolator 
by DTL 29-Nov-21 08:00 29-Nov-21 18:00 PLANNED

Approved 30-Nov-21 08:00 30-Nov-21 18:00

1017 RQ70680
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 4

POWER
GRID

C

Replacement of 
Isolator in Hybrid 
PASS IN BAY 224 28-Nov-21 19:00 29-Nov-21 04:00

220kV Bus-
II section-B

PLANNED

Approved 28-Nov-21 19:00 29-Nov-21 04:00

1018 RQ70679
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

C

Replacement of 
Isolator in Hybrid 
PASS IN BAY 224 28-Nov-21 19:00 29-Nov-21 04:00

220kV Bus-
1 section-B

PLANNED

Approved 28-Nov-21 19:00 29-Nov-21 04:00

1019 RQ70651
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
SAHARANPU
R(PG)

POWER
GRID

D For AMP Work 28-Nov-21 08:00 28-Nov-21 18:00 PLANNED

Approved 28-Nov-21 08:00 28-Nov-21 18:00

1020 RQ70700
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D
For Busbar Bay 
unit retrofitment 28-Nov-21 08:00 28-Nov-21 18:00 PLANNED

Approved 28-Nov-21 08:00 28-Nov-21 18:00

1021 RQ70677
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

C

Replacement of 
Isolator in Hybrid 
PASS IN BAY 224 27-Nov-21 19:00 28-Nov-21 04:00

220kV Bus-
1 section-B

PLANNED

Approved 27-Nov-21 19:00 28-Nov-21 04:00

1022 RQ70678
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 4

POWER
GRID

C

Replacement of 
Isolator in Hybrid 
PASS IN BAY 224 27-Nov-21 19:00 28-Nov-21 04:00

220kV Bus-
II section-B

PLANNED

Approved 27-Nov-21 19:00 28-Nov-21 04:00

1023 RQ70699
OCC_
188 cpcc1_sd BUS

220KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D
For Busbar Bay 
unit retrofitment 27-Nov-21 08:00 27-Nov-21 18:00 PLANNED

Approved 25-Nov-21 08:00 25-Nov-21 18:00 one bus at a time

1024 RQ70708
OCC_
188 cpcc1_sd BUS

220KV  BUS 
3 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289A & 
21589A Isolator 
by DTL 27-Nov-21 08:00 27-Nov-21 18:00 PLANNED

Approved 27-Nov-21 08:00 27-Nov-21 18:00 one bus at a time



1025 RQ70698
OCC_
188 cpcc1_sd BUS

220KV  BUS 
3 AT 
MANDOLA(P
G)

POWER
GRID

D
For Busbar Bay 
unit retrofitment 26-Nov-21 08:00 26-Nov-21 18:00 PLANNED

Approved 26-Nov-21 08:00 26-Nov-21 18:00 one bus at a time

1026 RQ70676
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 4

POWER
GRID

D
Jumpering work of 
Bay222 26-Nov-21 08:00 28-Nov-21 18:00

220kV BUS  
II SEC-B 
BHADLA

PLANNED

Approved 26-Nov-21 19:00 28-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1027 RQ70675
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

D
Jumpering work of 
Bay222 26-Nov-21 08:00 28-Nov-21 18:00

220kV BUS I 
SEC-B 

BHADLA
PLANNED

Approved 26-Nov-21 19:00 28-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1028 RQ70707
OCC_
188 cpcc1_sd BUS

220KV  BUS 
3 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289A & 
21589A Isolator 
by DTL 25-Nov-21 08:00 25-Nov-21 18:00 PLANNED

Approved 25-Nov-21 08:00 25-Nov-21 18:00

1029 RQ70674
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

D
Jumpering work of 
Bay222 24-Nov-21 10:00 25-Nov-21 19:00

220kV BUS I 
section B 
BHADLA

PLANNED

Approved 24-Nov-21 19:00 25-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1030 RQ70806
OCC_
188 cpcc2_sd BUS

220KV  BUS 
2 AT 
ABDULLAPU
R(PG)

POWER
GRID

D

For connection 
with new DFCCIL 
bays. 
(construction 
activities). 24-Nov-21 09:00 25-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 24-Nov-21 09:00 25-Nov-21 18:00

1031 RQ70794
OCC_
188 cpcc2_sd BUS

220KV  BUS 
2 AT 
KISHENPUR(
PG)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/ BB Stability 
works for 
upcoming 01 No. 
220KV 25MVAR 
Reactor bay in Bay 
No 212. 24-Nov-21 09:00 24-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 24-Nov-21 09:00 24-Nov-21 18:00

1032 RQ70728
OCC_
188 cpcc1_sd BUS

220KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21689B 
Isolator By DTL 24-Nov-21 08:00 24-Nov-21 18:00 PLANNED

Approved 24-Nov-21 08:00 24-Nov-21 18:00

1033 RQ70717
OCC_
188 cpcc1_sd BUS

220KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289B & 
21589B Isolator by 
DTL 24-Nov-21 08:00 24-Nov-21 18:00 PLANNED

Approved 24-Nov-21 08:00 24-Nov-21 18:00

1034 RQ70724
OCC_
188 cpcc1_sd BUS

220KV  BUS 
3 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21689A 
Isolator By DTL 23-Nov-21 08:00 23-Nov-21 18:00 PLANNED

Approved 23-Nov-21 08:00 23-Nov-21 18:00

1035 RQ70706
OCC_
188 cpcc1_sd BUS

220KV  BUS 
3 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289A & 
21589A Isolator 
by DTL 23-Nov-21 08:00 23-Nov-21 18:00 PLANNED

Approved 23-Nov-21 08:00 23-Nov-21 18:00



1036 RQ70805
OCC_
188 cpcc2_sd BUS

220KV  BUS 
1 AT 
ABDULLAPU
R(PG)

POWER
GRID

D

For connection 
with new DFCCIL 
bays. 
(construction 
activities). 22-Nov-21 09:00 23-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 22-Nov-21 09:00 23-Nov-21 18:00

1037 RQ70793
OCC_
188 cpcc2_sd BUS

220KV  BUS 
1 AT 
KISHENPUR(
PG)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/ BB Stability 
works for 
upcoming 01 No. 
220KV 25MVAR 
Reactor bay in Bay 
No 212. 22-Nov-21 09:00 22-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 22-Nov-21 09:00 22-Nov-21 18:00

1038 RQ70780
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
SIKAR(PG)

POWER
GRID

D For AMP Work 22-Nov-21 08:00 22-Nov-21 18:00 PLANNED

Approved 22-Nov-21 08:00 22-Nov-21 18:00

1039 RQ70725
OCC_
188 cpcc1_sd BUS

220KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21689B 
Isolator By DTL 22-Nov-21 08:00 22-Nov-21 18:00 PLANNED

Approved 22-Nov-21 08:00 22-Nov-21 18:00 one bus at a time

1040 RQ70716
OCC_
188 cpcc1_sd BUS

220KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289B & 
21589B Isolator by 
DTL 22-Nov-21 08:00 22-Nov-21 18:00 PLANNED

Approved 22-Nov-21 08:00 22-Nov-21 18:00 one bus at a time

1041 RQ70723
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20589B 
Isolator By DTL 21-Nov-21 08:00 21-Nov-21 18:00 PLANNED

Approved 21-Nov-21 08:00 21-Nov-21 18:00 one bus at a time

1042 RQ70705
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789A & 
20989A Isolator 
by DTL 21-Nov-21 08:00 21-Nov-21 18:00 PLANNED

Approved 21-Nov-21 08:00 21-Nov-21 18:00 one bus at a time

1043 RQ70715
OCC_
188 cpcc1_sd BUS

220KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289B & 
21589B Isolator by 
DTL 20-Nov-21 08:00 20-Nov-21 18:00 PLANNED

Approved 20-Nov-21 08:00 20-Nov-21 18:00 one bus at a time

1044 RQ70672
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

D

HV Testing Work 
HGIS for Bay 222 
OF ICT 6 19-Nov-21 10:00 22-Nov-21 19:00

220kV BUS I   
  section B 

BHADLA
PLANNED

Approved 19-Nov-21 19:00 22-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1045 RQ70673
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 4

POWER
GRID

D

HV Testing Work 
HGIS for Bay 222 
OF ICT 6 19-Nov-21 10:00 22-Nov-21 19:00

220kV BUS 
II  section B 

BHADLA
PLANNED

Approved 19-Nov-21 19:00 22-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1046 RQ70704
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789A & 
20989A Isolator 
by DTL 19-Nov-21 08:00 19-Nov-21 18:00 PLANNED

Approved 19-Nov-21 08:00 19-Nov-21 18:00 one bus at a time



1047 RQ70729
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20589A 
Isolator By DTL 19-Nov-21 08:00 19-Nov-21 18:00 PLANNED

Approved 19-Nov-21 08:00 19-Nov-21 18:00 one bus at a time

1048 RQ70714
OCC_
188 cpcc1_sd BUS

220KV  BUS 
4 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 21289B & 
21589B Isolator by 
DTL 18-Nov-21 08:00 18-Nov-21 18:00 PLANNED

Approved 18-Nov-21 08:00 18-Nov-21 18:00 one bus at a time

1049 RQ70703
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789A & 
20989A Isolator 
by DTL 17-Nov-21 08:00 17-Nov-21 18:00 PLANNED

Approved 17-Nov-21 08:00 17-Nov-21 18:00 one bus at a time

1050 RQ70713
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789B & 
20989B Isolator by 
DTL 16-Nov-21 08:00 16-Nov-21 18:00 PLANNED

Approved 16-Nov-21 08:00 16-Nov-21 18:00 one bus at a time

1051 RQ70671
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 2

POWER
GRID

D
For Stringing work 
in BAY 222 of ICT 6 15-Nov-21 10:00 18-Nov-21 19:00

220kV BUS  
II SEC-A 
BHADLA

PLANNED

Approved 15-Nov-21 19:00 18-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1052 RQ70670
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 1

POWER
GRID

D
For Stringing work 
in BAY 222 of ICT 6 15-Nov-21 10:00 18-Nov-21 19:00

220kV BUS I  
 SEC-A 

BHADLA
PLANNED

Approved 15-Nov-21 19:00 18-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1053 RQ70702
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789A & 
20989A Isolator 
by DTL 15-Nov-21 08:00 15-Nov-21 18:00 PLANNED

Approved 15-Nov-21 08:00 15-Nov-21 18:00 one bus at a time

1054 RQ70726
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20189A 
Isolator By DTL 14-Nov-21 08:00 14-Nov-21 18:00 PLANNED

Approved 14-Nov-21 08:00 14-Nov-21 18:00 one bus at a time

1055 RQ70712
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789B & 
20989B Isolator by 
DTL 14-Nov-21 08:00 14-Nov-21 18:00 PLANNED

Approved 14-Nov-21 08:00 14-Nov-21 18:00 one bus at a time

1056 RQ70168
OCC_
188 cpcc2_sd BUS

220KV  BUS 
2 AT 
JALANDHAR
(PG)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work. 13-Nov-21 09:00 13-Nov-21 19:00

Kindly 
approve

PLANNED

Approved 13-Nov-21 09:00 13-Nov-21 19:00

1057 RQ70779
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
SIKAR(PG)

POWER
GRID

D For AMP Work 13-Nov-21 08:00 14-Nov-21 18:00 PLANNED

Approved 13-Nov-21 08:00 14-Nov-21 18:00



1058 RQ70167
OCC_
188 cpcc2_sd BUS

220KV  BUS 
1 AT 
JALANDHAR
(PG)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work. 12-Nov-21 09:00 12-Nov-21 19:00

Kindly 
approve

PLANNED

Approved 12-Nov-21 09:00 12-Nov-21 19:00

1059 RQ70722
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20189A 
Isolator By DTL 12-Nov-21 08:00 12-Nov-21 18:00 PLANNED

Approved 12-Nov-21 08:00 12-Nov-21 18:00 one bus at a time

1060 RQ70711
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20789B & 
20989B Isolator by 
DTL 12-Nov-21 08:00 12-Nov-21 18:00 PLANNED

Approved 12-Nov-21 08:00 12-Nov-21 18:00 one bus at a time

1061 RQ70245
OCC_
188 cpcc3_sd BUS

220KV  BUS 
2 AT 
KANPUR(PG)

POWER
GRID

D

AMP of Main BUS-
2 and Relay 
testing. 11-Nov-21 09:00 11-Nov-21 17:00 PLANNED

Approved 11-Nov-21 09:00 11-Nov-21 17:00

1062 RQ70166
OCC_
188 cpcc2_sd BUS

220KV  BUS 
2 AT 
JALANDHAR
(PG)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work. 11-Nov-21 09:00 11-Nov-21 19:00

Kindly 
approve

PLANNED

Approved 11-Nov-21 09:00 11-Nov-21 19:00

1063 RQ70814
OCC_
188 cpcc2_sd BUS

220KV  BUS 
2 AT 
AMRITSAR(P
G)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming 01 No. 
220KV 25MVAR 
Reactor bay in Bay 
No 214. 10-Nov-21 10:00 11-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 10-Nov-21 10:00 11-Nov-21 18:00

1064 RQ70165
OCC_
188 cpcc2_sd BUS

220KV  BUS 
1 AT 
JALANDHAR
(PG)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming Reactor 
Extension work. 10-Nov-21 09:00 10-Nov-21 19:00

Kindly 
approve

PLANNED

Approved 10-Nov-21 09:00 10-Nov-21 19:00

1065 RQ70813
OCC_
188 cpcc2_sd BUS

220KV  BUS 
1 AT 
AMRITSAR(P
G)

POWER
GRID

D

For Erection of 
Support Structure, 
BPI, BB extension 
work/BB Stability 
works for 
upcoming 01 No. 
220KV 25MVAR 
Reactor bay in Bay 
No 214. 08-Nov-21 10:00 09-Nov-21 18:00

Kindly 
approve

PLANNED

Approved 08-Nov-21 10:00 09-Nov-21 18:00



1066 RQ70242
OCC_
188 cpcc3_sd BUS

220KV  BUS 
1 AT 
KANPUR(PG)

POWER
GRID

D

AMP of Main BUS-
1 and Relay 
testing. 08-Nov-21 09:00 08-Nov-21 17:00 PLANNED

Approved 08-Nov-21 09:00 08-Nov-21 17:00

1067 RQ70721
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20289B 
Isolator By DTL 08-Nov-21 08:00 08-Nov-21 18:00 PLANNED

Approved 08-Nov-21 08:00 08-Nov-21 18:00

1068 RQ70642
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
ROORKEE(P
G)

POWER
GRID

D

For Equipment 
erection/ Busbar 
connection and 
busbar 
augmentation 
under substation 
extension package 
in 220 kV 
switchyard 07-Nov-21 08:00 13-Nov-21 18:00 PLANNED

Approved 07-Nov-21 08:00 13-Nov-21 18:00

1069 RQ70719
OCC_
188 cpcc1_sd BUS

220KV  BUS 
2 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20289B 
Isolator By DTL 05-Nov-21 08:00 05-Nov-21 18:00 PLANNED

Approved 05-Nov-21 08:00 05-Nov-21 18:00

1070 RQ70720
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20289A 
Isolator By DTL 03-Nov-21 08:00 03-Nov-21 18:00 PLANNED

Approved 03-Nov-21 08:00 03-Nov-21 18:00

1071 RQ70669
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

D

Equipment testing 
work  in BAY 222 
of ICT 6 02-Nov-21 10:00 07-Nov-21 19:00

220kV BUS I  
 section B 
,BHADLA

PLANNED

Approved 02-Nov-21 19:00 07-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1072 RQ70641
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
ROORKEE(P
G)

POWER
GRID

D

For Equipment 
erection/ Busbar 
connection and 
busbar 
augmentation 
under substation 
extension package 
in 220 kV 
switchyard 02-Nov-21 08:00 06-Nov-21 18:00 PLANNED

Approved 02-Nov-21 08:00 06-Nov-21 18:00

1073 RQ70656
OCC_
188 cpcc1_sd BUS

220 KV 
JIND(PG) - 
BUS 2

POWER
GRID

D

Augmentation of 
Bus Bar for new 
commissioning 
220 kV Bus 
Reactor bay 02-Nov-21 08:00 02-Nov-21 18:00 PLANNED

Approved 02-Nov-21 08:00 02-Nov-21 18:00

1074 RQ70815
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 3

POWER
GRID

D

CRM TESTING 
AFTER GAS 
FILLING OF HGIS 
MODULE BAY 222 01-Nov-21 10:00 01-Nov-21 19:00

220kV BUS I 
SEC-B 

BHADLA
PLANNED

Approved 01-Nov-21 19:00 01-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out

1075 RQ70667
OCC_
188 cpcc1_sd BUS

220 KV 
BHADLA(PG) 
 - BUS 4

POWER
GRID

D

CRM TESTING 
AFTER GAS 
FILLING  OF HGIS 
MODULE BAY 222 01-Nov-21 10:00 01-Nov-21 19:00

220kV BUS 
II SEC-B 
BHADLA

PLANNED

Approved 01-Nov-21 19:00 01-Nov-21 23:00 To be given after 
1900 Hrs as 
complete section 
will be out



1076 RQ70376
OCC_
188 cpcc3_sd BUS

220 KV 
PITHORAGA
RH(PG) - 
BUS 1

POWER
GRID

D  AMP of main Bus 01-Nov-21 09:00 01-Nov-21 17:00

Shutdowwn 
of both the 
buses are 
proposed 

simeltaneou
sly to 

reduce the 
outage of 
elements PLANNED

Approved 01-Nov-21 09:00 01-Nov-21 17:00

1077 RQ70655
OCC_
188 cpcc1_sd BUS

220 KV 
JIND(PG) - 
BUS 1

POWER
GRID

D

Augmentation of 
Bus Bar for new 
commissioning 
220 kV Bus 
Reactor bay 01-Nov-21 08:00 01-Nov-21 18:00 PLANNED

Approved 01-Nov-21 08:00 01-Nov-21 18:00

1078 RQ70718
OCC_
188 cpcc1_sd BUS

220KV  BUS 
1 AT 
MANDOLA(P
G)

POWER
GRID

D

Retrofittment of 
existing 20289A 
Isolator By DTL 01-Nov-21 08:00 01-Nov-21 18:00 PLANNED

Approved 01-Nov-21 08:00 01-Nov-21 18:00 one bus at a time

1079 RQ70960
OCC_
188 bbmb_sd BUS

220 KV 
NARELA(DV) 
 - BUS 2

DTL

C

For replacement 
of isolators under 
PSDF scheme. 27-Nov-21 08:00 28-Nov-21 18:00 PLANNED

Approved 27-Nov-21 08:00 28-Nov-21 18:00

1080 RQ70959
OCC_
188 bbmb_sd BUS

220 KV 
NARELA(DV) 
 - BUS 1

DTL

C

For replacement 
of isolators under 
PSDF scheme. 25-Nov-21 08:00 26-Nov-21 18:00 PLANNED

Approved 25-Nov-21 08:00 26-Nov-21 18:00

1081 RQ70108
OCC_
188 stuup_sd BUS

220 KV 
FIROZABAD(
PJFTL) - BUS 
2

PJFTL

D

Annual 
Maintenance Plan 
(AMP) 23-Nov-21 08:00 23-Nov-21 18:00 PLANNED

Approved 23-Nov-21 08:00 23-Nov-21 18:00

1082 RQ70107
OCC_
188 stuup_sd BUS

220 KV 
FIROZABAD(
PJFTL) - BUS 
1

PJFTL

D

Annual 
Maintenance Plan 
(AMP) 22-Nov-21 08:00 22-Nov-21 18:00 PLANNED

Approved 22-Nov-21 08:00 22-Nov-21 18:00

1083 RQ70626
OCC_
188 indigrid_sd BUS

220 KV 
PRITHALA 
(GPTL) - 
BUS 2

GPTL

D
For Annual 
Maintenance Plan 16-Nov-21 09:00 16-Nov-21 18:00

AMP work

PLANNED

Approved 16-Nov-21 09:00 16-Nov-21 18:00

1084 RQ70625
OCC_
188 indigrid_sd BUS

220 KV 
PRITHALA 
(GPTL) - 
BUS 1

GPTL

D
For Annual 
Maintenance Plan 15-Nov-21 09:00 15-Nov-21 18:00

AMP work

PLANNED

Approved 15-Nov-21 09:00 15-Nov-21 18:00

1085 RQ70574
OCC_
188 bbmb_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
DEHAR(BB)-
KANGOO(HP
) (HPPTCL) 
CKT-1

HPPTCL

D

To attend the hot 
points and 
Schedule 
maintenance 30-Nov-21 08:00 30-Nov-21 18:00 PLANNED

Approved 30-Nov-21 08:00 30-Nov-21 18:00

1086 RQ70305
OCC_
188 sldcrs_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
AMARPURA
THEDI(RS)-
HISAR(BB) 
(RS) CKT-1

RRVPN
L

D
Quarterly 
maintenance 25-Nov-21 08:00 25-Nov-21 18:00 PLANNED

Approved 25-Nov-21 08:00 25-Nov-21 18:00



1087 RQ69852
OCC_
188 stuup_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
KHATIMA(U
K)-
PILIBHIT(UP) 
 (PTCUL) 
CKT-1

PTCUL

D

for replacement of 
132kv bus bar and 
other 
maintenance 
work") 12-Nov-21 11:00 12-Nov-21 16:00 PLANNED

Approved 12-Nov-21 11:00 12-Nov-21 16:00

1088 RQ69851
OCC_
188 stuup_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
PILIBHIT(UP)
-
SITARGANJ(
PTCUL) 
(PTCUL) 
CKT-1

PTCUL

D

for replacement of 
132kv bus bar and 
other 
maintenance 
work") 12-Nov-21 11:00 12-Nov-21 16:00 PLANNED

Approved 12-Nov-21 11:00 12-Nov-21 16:00

1089 RQ70581
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
PITHORAGA
RH(PG)-
ALMORA(PT
CUL) 
(PTCUL) 
CKT-1

PTCUL

D

 Element will be 
out to facilitate 
the shutdown of 
Main BUS Bar 
220KV and Main 
BUS Bar 132KV 01-Nov-21 09:00 01-Nov-21 17:00 PLANNED

Approved 01-Nov-21 09:00 01-Nov-21 17:00

1090 RQ70580
OCC_
188 cpcc3_sd

AC 
TRANS
MISSIO
N LINE 
CIRCUIT

132 KV 
PITHORAGA
RH(PG)-
PITHORAGA
RH(PTCUL) 
(PTCUL) 
CKT-1

PTCUL

D

 Element will be 
out to facilitate 
the shutdown of 
Main BUS Bar 
220KV and Main 
BUS Bar 132KV 01-Nov-21 09:00 01-Nov-21 17:00 PLANNED

Approved 01-Nov-21 09:00 01-Nov-21 17:00

1091 RQ70377
OCC_
188 cpcc3_sd BUS

132 KV 
PITHORAGA
RH(PG) - 
BUS 1

POWER
GRID

D Amp of main Bus 01-Nov-21 09:00 01-Nov-21 17:00

Shutdowwn 
of both the 
buses are 
proposed 

simeltaneou
sly to 

reduce the 
outage of 
elements PLANNED

Approved 01-Nov-21 09:00 01-Nov-21 17:00

1092 RQ70741
OCC_
188 cpcc1_sd BAY

212 MAIN 
BAY - 220 
KV 
MEERUT(PG
)-
SIMBHOLI(U
P) (UP) CKT-

 1  AT 
 MEERUT(P
G)

POWER
GRID

C
Pole Overhauling 
of CGL Make CB 26-Nov-21 08:00 29-Nov-21 18:00 PLANNED

Approved 26-Nov-21 08:00 29-Nov-21 18:00



1093 RQ70630
OCC_
188 indigrid_sd BAY

202 MAIN 
BAY - 220 
KV 
PRITHALA 
(GPTL)-
RANGALA 
RAJPUR 
(HV) 
(HVPNL) 
CKT-2 

 (GPTL) AT 
 PRITHALA 
(GPTL)

GPTL

D
For Annual 
Maintenance Plan 18-Nov-21 09:00 18-Nov-21 18:00

AMP Work

PLANNED

Approved 18-Nov-21 09:00 18-Nov-21 18:00

1094 RQ70628
OCC_
188 indigrid_sd BAY

205 MAIN 
BAY - 220 
KV 
PRITHALA 
(GPTL)-
RANGALA 
RAJPUR 
(HV) 
(HVPNL) 
CKT-1 

 (GPTL) AT 
 RANGALA 
RAJPUR-1 
(GPTL)

GPTL

D
For Annual 
Maintenance Plan 17-Nov-21 09:00 17-Nov-21 18:00

AMP Work

PLANNED

Approved 17-Nov-21 09:00 17-Nov-21 18:00

1095 RQ70610
OCC_
188 indigrid_sd BAY

BAY - 
220KV  BUS 
1 AT 
PATRAN(PA
TR) 
(STERLITE) 
AND 
FUTURE AT 
220 KV 
PATRAN(PA
TR) 
(STERLITE)

STERLIT
E

C
SF6 gas leakage 
arrest 01-Nov-21 08:00 15-Nov-21 23:00

Specialized 
manpower 

for the 
work has 

arranged to 
complete 
the work 

(OEM 
Partner)

PLANNED

Approved 01-Nov-21 08:00 15-Nov-21 23:00



1096 RQ70609
OCC_
188 indigrid_sd BAY

BAY - 
220KV  BUS 
1 AT 
PATRAN(PA
TR) 
(STERLITE) 
AND 
FUTURE AT 
220 KV 
PATRAN(PA
TR) 
(STERLITE)

STERLIT
E

C
To attend SF6 Gas 
leakage. 01-Nov-21 08:00 17-Nov-21 23:00

Specialized 
manpower 

for the 
work has 

arranged to 
complete 
the work 

(OEM 
Partner)

PLANNED

Approved 01-Nov-21 08:00 17-Nov-21 23:00

1097 RQ70189
OCC_
188 cpcc2_sd

SVC/ST
ATCOM

SVC No 1(-
400/+600M
VAR) at 400 
KV 
Ludhiana(PG
)

POWER
GRID

D For AMP works. 25-Nov-21 09:00 27-Nov-21 17:00

Kindly 
approve

PLANNED

Approved 25-Nov-21 09:00 27-Nov-21 17:00

1098 RQ70211
OCC_
188 cpcc3_sd

SVC/ST
ATCOM

STATCOM 
No 1(-
150/+150M
VAR) at 400 
KV 
Lucknow_2(
PG)

POWER
GRID

D

For 
implementation 
and validation of 
POD in 400kV 
Lucknow(765kV)-
Lucknow(400kV) 
Line 2 01-Nov-21 10:00 01-Nov-21 14:00 PLANNED

Approved 01-Nov-21 10:00 01-Nov-21 14:00

1099 RQ70212
OCC_
188 cpcc3_sd

SVC/ST
ATCOM

STATCOM 
No 2(-
150/+150M
VAR) at 400 
KV 
Lucknow_2(
PG)

POWER
GRID

D

For 
implementation 
and validation of 
POD in 400kV 
Lucknow(765kV)-
Lucknow(400kV) 
Line 2. 01-Nov-21 10:00 01-Nov-21 14:00 PLANNED

Approved 01-Nov-21 10:00 01-Nov-21 14:00

1100 RQ70177
OCC_
188 cpcc2_sd

SVC/ST
ATCOM

SVC No 1(-
200/+300M
VAR) at 400 
KV 
NewWanpo
h(PG)

POWER
GRID

D

complete SVC 
including Coupling 
transformers, 
DTF1, DTF2, TCR1, 
TCR2, TSC, Valve 
Cooling, AHU, 
Aux. service 
transformer, star 
coupler etc) and 
other 
maintenance 
works including 
installation of 
insulation sleeves 
for DTF and TSC 
and replacement 
of light receiver 
card in VBE. 01-Nov-21 09:00 02-Nov-21 17:30

Kindly 
approve

PLANNED

Approved 01-Nov-21 09:00 02-Nov-21 17:30



1101 RQ70599
OCC_
188 cpcc3_sd

SVC/ST
ATCOM

STATCOM 
No 1(-
150/+150M
VAR) at 400 
KV 
Lucknow_2(
PG)

POWER
GRID

D

S/D required on 
25.10.11 For 
implementation 
and validation of 
POD in 400kV 
Lucknow (765kV)-
Lucknow (400kV) 
Line-2. 01-Nov-21 09:00 01-Nov-21 18:00 PLANNED

Approved 25-Oct-21 09:00 25-Oct-21 18:00

1102 RQ70600
OCC_
188 cpcc3_sd

SVC/ST
ATCOM

STATCOM 
No 2(-
150/+150M
VAR) at 400 
KV 
Lucknow_2(
PG)

POWER
GRID

D

S/D required on 
25.10.11 For 
implementation 
and validation of 
POD in 400kV 
Lucknow (765kV)-
Lucknow (400kV) 
Line-2. 01-Nov-21 09:00 01-Nov-21 18:00 PLANNED

Approved 25-Oct-21 09:00 25-Oct-21 18:00

1103 RQ70348
OCC_
188 cpcc3_sd

HVDC 
POLE

205 KV 
SASARAM(P
G) POLE-1

POWER
GRID

D

AMP  WORK OF 
CONVERTOR T/R . 
AC PASS WILL BE 
IN SERVICE 12-Nov-21 08:00 12-Nov-21 18:00 PLANNED

Approved 12-Nov-21 08:00 12-Nov-21 18:00

1104 RQ70347
OCC_
188 cpcc3_sd

HVDC 
POLE

205 KV 
SASARAM(P
G) POLE-2

POWER
GRID

D

AMP  WORK OF 
CONVERTOR T/R . 
AC PASS WILL BE 
IN SERVICE 12-Nov-21 08:00 12-Nov-21 18:00 PLANNED

Rejected



Sl 
No

outages 
proposed in

Name of 
Requesting 

Agency
Name of Elements         From To Basis Reason Remarks (If Any) S/d Status NRPC Remarks

1 WRPC MP_SLDC 220KV-MALANPUR-MP-AURIYA 1/Nov/21 7:00 15/Nov/21 19:00 D
Auto mode to non-auto mode   for replacement  work of earth 
wire  by OPGW 

Approved subject to consent of ntpc

2 WRPC MP_SLDC 220KV-MALANPUR-MP-AURIYA 8/Nov/21 9:00 8/Nov/21 17:00 D FOR LINE MAINTENANCE WORK Approved subject to consent of ntpc
3 WRPC MP_SLDC 220KV-MEHGAON-MP-AURIYA 9/Nov/21 9:00 9/Nov/21 17:00 D FOR LINE MAINTENANCE WORK Approved subject to consent of ntpc

4 WRPC MP_SLDC 220KV-MEHGAON-MP-AURIYA 29/Nov/21 9:00 29/Nov/21 17:00 D
220KV MAIN BUS SHUTDOWN FOR FIRE WEDGE CONNECTOR 
INSTALLATION WORK ON 220KV S/S MEHGAON & POST 
MONSOON MAINTANENECE WORK

Approved subject to consent of ntpc

5 WRPC MP_SLDC 220KV-MEHGAON-MP-AURIYA 30/Nov/21 9:00 30/Nov/21 17:00 D
220KV MAIN BUS SHUTDOWN FOR FIRE WEDGE CONNECTOR 
INSTALLATION WORK ON 220KV S/S MEHGAON & POST 
MONSOON MAINTANENECE WORK

Approved subject to consent of ntpc

6 WRPC MP_SLDC 220KV-BHANPURA-MP-NIPANIYA 23/Nov/21 8:00 23/Nov/21 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 150 

MW(max)
Approved subject to consent of rajasthan

7 WRPC MP_SLDC 220KV-BHANPURA-MP-SUWASARA-MP 20/Nov/21 8:00 20/Nov/21 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 150 

MW(max)
Approved subject to consent of rajasthan

8 WRPC MP_SLDC 220KV-BHANPURA-MP-RANPUR 11/Nov/21 8:00 11/Nov/21 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 150 

MW(max)
Approved subject to consent of rajasthan

9 WRPC MP_SLDC 220KV-BHANPURA-MP-MODAK 27/Nov/21 8:00 27/Nov/21 18:00 D FOR LINE MAINTENANCE WORK
NR  drawal restriction required up to 150 

MW(max)
Approved subject to consent of rajasthan

10 WRPC WRTS-I CK Bipole-1 (Pole-1 & Pole-2) HVDC 
Champa

20/Nov/21 8:00 24/Nov/21 18:00 Continuous

DCCT Improvements & global injection, DC Filter / Blocking Filter 
hardware modification & integration ,VH Arc Detection 
modification & integration, modification in Valve Hall iro of 
Positive pressure.

Approved

11 WRPC WRTS-I CK Bipole-II (Pole-3 & Pole-4) HVDC 
Champa

25/Nov/21 8:00 29/Nov/21 18:00 Continuous

DCCT Improvements & global injection, DC Filter / Blocking Filter 
hardware modification & integration ,VH Arc Detection 
modification & integration, modification in Valve Hall iro of 
Positive pressure and upgradation of control software.

Approved

12 WRPC WRTS-I CK Bipole-1(Pole-1 & Pole-2) HVDC Champa 27/Nov/21 8:00 29/Nov/21 18:00 Continuous
Installation of station grounding isolator and associated hardware 
in Bipole-I&II common area and station ground DCCT 
Improvement and upgradation of control software.

Approved

13 WRPC WRTS-I
Onload testing of upgraded Software in 
both Bipoles (Pole-1, Pole-2, Pole-3 & Pole-
4) of HVDC Champa- Kurukshetra link

30/Nov/21 8:00 9/Dec/21 18:00 Continuous
ON load testing of both bi-poles to ascertain software 
functinalities (after daily testing works, all poles will be put back 
in service and power level as per NLDC &wrldc)

Testing details may be shared Approved

14 WRPC LBTL 765 Kv Banaskantha - Chitorgarh (PGCIL) 
CKT-I

9/Nov/21 8:00Hrs 13/Nov/21 18:00 
Hrs

Daily
Outage require of T/L for stringing work of LBTL, between  2 & 3 
and 3 & 4  of PGCIL Line

ATC curtailment of 850 MW for D/C. Rejected

15 WRPC LBTL 765 Kv Banaskantha - Chitorgarh (PGCIL) 
CKT-II

9/Nov/21 8:00Hrs 13/Nov/21 18:00 
Hrs

Daily
Outage require of T/L for stringing work of LBTL, between  2 & 3 
and 3 & 4  of PGCIL Line

ATC curtailment of 850 MW for D/C. Rejected

16 WRPC ATIL-ADANI HVDC 500KV APL POLE 1 11/Nov/21 8:00 14/Nov/21 18:00 Continuous

Work is to be carried out to accommodate other utility i.e., Northern Railway modification 
construction of line to accommodate/ maintain require clearance from railway line. Since 33 kV 
electrode line outage is required, Hence Bipole will also be under shutdown. 
This shutdown is taken for a project of National importance, hence, outage to be considered as 
deemed available to ATIL..

This outage will also be utilized for  765 kV D/C (Hex) Bhuj - Lakadia Transmission Line crossing 
across D/C HVDC Bipole Transmission Lines by WRSS XXI (A) Transco Ltd from 11th Nov 08:00 Hrs 
to 13th Nov 18:00 on continue basis.

ATC curtailment of 1800 MW for Bipole Outage. . Approved
subject to real time conditions. can be 
taken b/w 13th to 20th Nov.

17 WRPC ATIL-ADANI HVDC 500KV APL POLE 2 11/Nov/21 8:00 14/Nov/21 18:00 Continuous

Work is to be carried out to accommodate other utility i.e., Northern Railway modification 
construction of line to accommodate/ maintain require clearance from railway line. Since 33 kV 
electrode line outage is required, Hence Bipole will also be under shutdown. 
This shutdown is taken for a project of National importance, hence, outage to be considered as 
deemed available to ATIL..

This outage will also be utilized for  765 kV D/C (Hex) Bhuj - Lakadia Transmission Line crossing 
across D/C HVDC Bipole Transmission Lines by WRSS XXI (A) Transco Ltd from 11th Nov 08:00 Hrs 
to 13th Nov 18:00 on continue basis.

ATC curtailment of 1800 MW for Bipole Outage. . Approved
subject to real time conditions. can be 
taken b/w 13th to 20th Nov.

18 WRPC POWERGRID_WR2 765KV-GWALIOR-JAIPUR-2 12/Nov/21 9:00 13/Nov/21 18:00 D
i) Line AMP works/ Pre-winter preparedness. A/R OFF on ckt-1 
and dia to be kept open. 
ii) Replacement of WTI & OTI of LR

ATC Curtailment of 450 MW. . Approved subject to real time conditions. 

19 WRPC POWERGRID_WR2 765KV-GWALIOR-JAIPUR-1 14/Nov/21 9:00 15/Nov/21 18:00 D
For line AMP works/ Pre-winter preparedness. A/R OFF on ckt-2 
and dia to be kept open.  

ATC Curtailment of 450 MW. . Approved subject to real time conditions. 

20 WRPC POWERGRID_WR2 765KV-SATNA-GWALIOR-2 15/Nov/21 9:00 16/Nov/21 18:00 D
i) Line AMP works/ Pre-winter preparedness. A/R OFF on 765kV 
Gwalior-Orai and 765kV Satna-Orai  and dia to be kept open. 
ii) Replacement of WTI & OTI of LR

ATC Curtailment of 2150 MW. Approved subject to real time conditions. 

21 WRPC POWERGRID_WR2 765KV-BANASKANTHA-CHITTORGARH-2 
L/R@ BANASKANTHA - 765KV

17/Nov/21 9:00 17/Nov/21 18:30 D For AMP works
To be clubbed with sl. 14. ATC curtailment of 200 

MW for S/C outage. 
Approved

To be clubbed with sl. 14. ATC curtailment of 
200 MW for S/C outage. 

22 WRPC POWERGRID_WR2 765KV-BANASKANTHA-CHITTORGARH-2 17/Nov/21 9:00 17/Nov/21 18:30 D
For L/R AMP works. Also, line AMP works, A/R OFF on ckt-1 and 
dia to be kept open. 

To be clubbed with sl. 14. ATC curtailment of 200 
MW for S/C outage. 

Approved
To be clubbed with sl. 14. ATC curtailment of 

200 MW for S/C outage. 

23 WRPC POWERGRID_WR2 765kV-SATNA-BINA 1 25/Nov/21 8:00 25/Nov/21 18:00 D
Proposed by AM TL - For cleaning of  insulators in polluted 
stretches. Dia to be kept open.

ATC Curtailment of 750 MW. . Approved subject to real time conditions. 

24 WRPC POWERGRID_WR2 765KV-JABALPUR-ORAI-1 1/Nov/21 7:00 30/Nov/21 18:00 D
Proposed by IT/ULDC- A/R OFF for OPGW stringing works under 
live condition.

ATC/TTC curtaoilment of 900 MW. Approved subject to real time conditions. 

Outages proposed in other RPCs requiring NRPC approval

ATC curtailment of 2900 MW in case of one Bipole 
outage and 5800 MW in case of Bipole outage



25 WRPC POWERGRID_WR2 765KV-GWALIOR-ORAI-1 17/Nov/21 9:00 18/Nov/21 18:00 D
i) Line AMP works/ Pre-winter preparedness. A/R OFF on 765kV 
Gwalior-Satna and dia to be kept open. 
ii) Replacement of WTI & OTI of LR

Approved subject to real time conditions. 

26 ERPC ER-I 800KV HVDC AGRA BNC LINE 1 6/Nov/21 10:00 6/Nov/21 17:00 D To attend broken  jumper from jumper pad T-2235
To be clubbed with sl 27. ATC/TTC curtailment of 

300 MW in ER-NR. 
Rejected deferred to next occ

27 ERPC ER-II HVDC800KV-ALIPURDUAR (PG)-AGRA-1 12/Nov/21 07:00 13/Nov/21 16:00 D Tree cutting between loc. 1288-1295 ATC/TTC curtailment of 300 MW in ER-NR. Rejected deferred to next occ

28 ERPC ER-II HVDC800KV-ALIPURDUAR (PG)-AGRA-2 8/Nov/21 07:00 9/Nov/21 16:00 D Tree cutting between loc. 1288-1295 ATC/TTC curtailment of 300 MW in ER-NR. Rejected deferred to next occ



For the 
Month

Nov-21 Date 11/6/2021

Sl. 
No.

Name of the Requesting  
Agency

Voltage Level 
(kV)

Owner Inter-Regional / Intra-Regional Daily/ Continous Reason From Date
From  
Time

To Date To Time Remarks S/d Status NRPC Remarks

1 LPGCL Lalitpur 765/21 KV LPGCL Intra-Regional Continous
UPPCL Approved outage of 

LPGCL Unit#1 (660 MW) for 
overhauling from 06-Nov-2021.

6-Nov-2021 01:00 Hrs. 29-Nov-2021 18:00 Hrs. approved
clubbed with 
unit outage

Note: Tentative Date can be proposed, if exact date is not known.

Name of the Element

LPGCL Generator Transformer # 1 
(765 KV / 21 KV, 3 X 275 MVA)

OUTAGE PLANNING TO BE APPROVED IN 188TH OCC MEETING

Format I(B):Request For Bus, Bay,ICTs,Reactor,FACTS,FSCs,SVCs etc Outage by Indenting agency to RPC

Indenting Agency

Line Details Proposed Date and Time



DATE TIME DATE TIME

1 POWERGRID 800 AGRA BNC
POWER

GRID
I Inter CONTINUOUS

Transmission Line diversion work 
due to construction  of 

Bundelkhand Expressway by 
UPEIDA 

25.11.2021 9:00 28.11.2021 18:00

rejected deferred till next occ

2 POWERGRID 800 AGRA BNC
POWER

GRID
II Inter CONTINUOUS

Transmission Line diversion work 
due to construction  of 

Bundelkhand Expressway by 
UPEIDA 

25.11.2021 9:00 28.11.2021 18:00

rejected deferred till next occ

1 POWERGRID 765 Orai Aligarh
POWER

GRID
1 INTRA DAILY

Shut down of both Orai Aligarh #1 
and Kanpur Ballbhgarh shall be 
required at the same time on 

02.11.21 for tapping from TN 467 
of  Orai Aligarh to TN 434 of 

400KV Kanpur Ballabhgarh  for 
laying of 48F OPGW for repeater 

station at 132KV DHannar 
UPPTCL Sub-station.

02.11.21 00/01/00 02.11.21 00/01/00

rejected

2 POWERGRID 400 Agra(PG)
Agra(UP-

Pilipokhar)
POWER

GRID
1 INTRA DAILY AMP Work 09.11.21 00/01/00 09.11.21 00/01/00

approved

(PLANNED SHUT DOWNS)
PGCIL, CPCC 
(NR-III), 
LUCKNOW

DATE TIME DATE TIME

1 POWERGRID 400 B1Z22 FILTER 
at Vindhyachal 

PGCIL INTRA DAILY AMP WORK 01-Nov-21 8:00 01-Nov-21 18:00
rejected after rihand-dadri pole 

outage

2 POWERGRID 400

OPEN POWER 
FLOW CODE 
OF DUAL 
POLE AS PER 
ATTACHED 
SHEET-1 at 
Vindhyachal

PGCIL INTRA CONTINUOUS

POST-
REFURBISHMENT 
HARMONIC 
PERFORMANCE 
MEASUREMENT 
UNDER CERC ADD 
CAP. Schedule 
attached 

11-Nov-21 8:00 19-Nov-21 18:00

rejected after rihand-dadri pole 
outage

3 POWERGRID 400 B2Z11 FILTER 
at Vindhyachal

PGCIL INTRA CONTINUOUS

RETRO FITMENT 
OF CIRCUIT 
BREAKER UNDER 
ADD CAP AT 
VINDHYACHAL 
S/S.Approved under 
CERC Order 
number 
543/TT/2014 dtd. 
20.09.2016 

25-Nov-21 8:00 30-Dec-21 18:00

rejected deferred to next occ

4 POWERGRID 400 B2Z21 FILTER 
at Vindhyachal

PGCIL INTRA CONTINUOUS

RETRO FITMENT 
OF CIRCUIT 
BREAKER UNDER 
ADD CAP AT 
VINDHYACHAL 
S/S.Approved under 
CERC Order 
number 
543/TT/2014 dtd. 
20.09.2016 

25-Nov-21 8:00 30-Dec-21 18:00

rejected deferred to next occ

5 POWERGRID 400

W1.W16.Q3 
Converter 
Transformer 
Main bay at 
Agra

PGCIL INTRA DAILY AMP WORK 11/22/2021 9:00 11/22/2021 17:30 Pole-2 shall be in service via 
tie bay.

approved

6 POWERGRID 400

W1.W16.Q2 
Converter 
Transformer 
Main bay at 
Agra

PGCIL INTRA DAILY AMP WORK 11/23/2021 9:00 11/23/2021 17:30 Pole-2 shall be in service via 
main Bay.

approved

7 POWERGRID 400

AC FILTER Z1 
SUB BANKS 
(Z1,Z2,Z3 & 
Z4) at Agra

PGCIL INTRA DAILY AMP WORK 11/17/2021 9:00 11/17/2021 17:30

approved

8 POWERGRID 400

W1.WCA.Bus2 
(Bus 
Sectionalizer of 
Bus-4 & Bus-2) 
at Agra

PGCIL INTRA DAILY AMP WORK 11/26/2021 9:00 11/26/2021 17:30

approved

9 POWERGRID 400

AC FILTER Z4 
SUB BANKS 
(Z1,Z2,Z3 & 
Z4) at Agra

PGCIL INTRA DAILY AMP WORK 11/29/2021 9:00 11/29/2021 17:30

approved

10 POWERGRID 220 Bus Reactor at 
Pithoragarh S/S

PGCIL INTRA DAILY

To facilitate shut 
down of 220 KV and 
132 KV bus bar at 
Pithoragarh S/S.

01/11/2021 9:00 01/11/2021 17:00

approved

11 POWERGRID 765 702 Bay at 
Fatehpur

PGCIL INTRA DAILY
For SO2 

measurement of 702 
Bay's CB & CT

01/11/2021 14:00 01/11/2021 17:00
approved

12 POWERGRID 765 708 Bay at 
Fatehpur

PGCIL INTRA DAILY
For SO2 

measurement of 702 
Bay's CB & CT

06/11/2021 14:00 06/11/2021 17:00
approved

13 POWERGRID 400 Main Bus-1 at 
Varanasi 

PGCIL INTER CONTINUOUS

For construction of 
Link conductor 
interconnection,Bu
s Bar Stability and 
Test of  Main Bus-
1 with 400KV 
extension package 
of Jaunpur line 1 & 
2

01-Nov-21 9:30 AM 04-Nov-21 17:30

approved

14 POWERGRID 400 Main Bus-2 at 
Varanasi

PGCIL INTER CONTINUOUS

For construction of 
Link conductor 
interconnection,Bu
s Bar Stability and 
Test of  Main Bus-
1 with 400KV 
extension package 
of Jaunpur line 1 & 
2

05-Nov-21 9:30 AM 08-Nov-21 17:30

approved

DAILY/ 
CONTINUOU

S

REASON

( SHUTDOWNS)
INDENTING PGCIL, CPCC (NR-III),Lucknow FOR THE MONTH NOV'21 DATE DD:MM:YYYY

S/d Status

INTER/ 
INTRA 
REGION

DAILY/ 
CONTINUO

US
Reason

LINE DETAILS PROPOSED DATE AND TIME
FROM TO

FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc  OUTAGE TO RPC

S.N.
NAME OF 

REQUESTING 
 AGENCY

VOLT 
LEVEL 

FROM S/S TO S/S OWNER CKT ID
INTER/ INTRA 

REGIONAL

Power flow in Dual Block 
operation will be limited 
to 350MW in absence of 
any base filter i.e. B2Z11, 
B2Z21

S/d Status

Remarks

During shut down,all 04 
poles will be out

NRPC Remarks

NRPC Remarks

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

FROM TO

Remarks

INDENTING AGENCY FOR THE MONTH of NOVEMBER`21 DATE DD:MM:YYYY

EQUIPMENT DETAILS PROPOSED DATE AND TIME

S.N
NAME OF 

REQUESTING 
AGENCY

VOLT 
LEVEL 
(KV)

 NAME OF 
ELEMENTS
(ICT, B/R, 

OWNER



Start time End time Duration Block 1 Block 2 Activity S/d Status NRPC Remarks
9:00 10:30 1:30 Trafo shutdown Running power 1. Connection of Rogoswki coils at Block 1 Transformer North  Side rejected deferred to next occ

10:30 13:00
2:30 0 MW (Blocked stage) Running power

1. Harmonics Measurement at block 1 CVT North Side
2. PLC Measurment at Block 1 Transformer North  Side rejected deferred to next occ

13:00 14:30
1:30 25 MW Running power

1. Harmonics Measurement at block 1 CVT North Side
2. PLC Measurment at Block 1 Transformer North  Side rejected deferred to next occ

14:30 16:00
1:30 125 MW Running power

1. Harmonics Measurement at block 1 CVT North Side
2. PLC Measurment at Block 1 Transformer North  Side rejected deferred to next occ

16:00 18:00
2:00 250 MW Running power

1. Harmonics Measurement at block 1 CVT North Side
2. PLC Measurment at Block 1 Transformer North  Side rejected deferred to next occ

18:00 19:00 1:00 Trafo shutdown Running power 1. Disconnect Rogowski coils at Block 1 Transformer North Side rejected deferred to next occ
rejected deferred to next occ

9:00 10:30 1:30 Trafo shutdown Running power 1. Connection of Rogoswki coils at Block 1 Transformer West Side rejected deferred to next occ

10:30 13:00
2:30 0 MW (Blocked stage) Running power

1. Harmonics Measurement  at block 1 CVT West Side
2. PLC Measurment at Block 1 Transformer West  Side rejected deferred to next occ

13:00 14:30
1:30 25 MW Running power

1. Harmonics Measurement at block 1 CVT West Side
2. PLC Measurment at Block 1 Transformer West  Side rejected deferred to next occ

14:30 16:00
1:30 125 MW Running power

1. Harmonics Measurement at block 1 CVT West Side
2. PLC Measurment at Block 1 Transformer West  Side rejected deferred to next occ

16:00 18:00
2:00 250 MW Running power

1. Harmonics Measurement at block 1 CVT West Side
2. PLC Measurment at Block 1 Transformer West  Side rejected deferred to next occ

18:00 19:00 1:00 0 MW (Blocked stage) Running power 1. Disconnect Rogowski coils at Block 1 Transformer West Side rejected deferred to next occ
rejected deferred to next occ

9:00 10:30 1:30 Trafo shutdown Running power 1. Connection of Rogoswki coils at Block 2 Transformer North  Side rejected deferred to next occ

10:30 13:00
2:30 Running power 0 MW (Blocked stage)

1. Harmonics Measurement at Block 2 CVT North Side
2. PLC Measurment at Block 2 Transformer North  Side rejected deferred to next occ

13:00 14:30
1:30 Running power 25 MW

1. Harmonics Measurement at Block 2 CVT North Side
2. PLC Measurment at Block 2 Transformer North  Side rejected deferred to next occ

14:30 16:00
1:30 Running power 125 MW

1. Harmonics Measurement at Block 2 CVT North Side
2. PLC Measurment at Block 2 Transformer North  Side rejected deferred to next occ

16:00 18:00
2:00 Running power 250 MW

1. Harmonics Measurement at Block 2 CVT North Side
2. PLC Measurment at Block 2 Transformer North  Side rejected deferred to next occ

18:00 19:00 1:00 0 MW (Blocked stage) Running power 1. Disconnect Rogowski coils at Block 2 Transformer North Side rejected deferred to next occ
rejected deferred to next occ

9:00 10:30 1:30 Trafo shutdown Running power 1.  Connection of Rogoswki coils at Block 2 Transformer West  Side rejected deferred to next occ

10:30 13:00
2:30 Running power 0 MW (Blocked stage)

1. Harmonics Measurement  at Block 2 CVT West Side
2. PLC Measurment at Block 2 Transformer West  Side rejected deferred to next occ

13:00 14:30
1:30 Running power 25 MW

1. Harmonics Measurement at Block 2 CVT West Side
2. PLC Measurment at Block 2 Transformer West  Side rejected deferred to next occ

14:30 16:00
1:30 Running power 125 MW

1. Harmonics Measurement at Block 2 CVT West Side
2. PLC Measurment at Block 2 Transformer West  Side rejected deferred to next occ

16:00 18:00
2:00 Running power 250 MW

1. Harmonics Measurement at Block 2 CVT West Side
2. PLC Measurment at Block 2 Transformer West  Side rejected deferred to next occ

18:00 19:00 1:00 Running power 0 MW (Blocked stage) 1. Disconnect Rogowski coils at Block 2 Transformer West Side rejected deferred to next occ
rejected deferred to next occ

Monday, November 15, 2021 9:00 18:00 9:00 250 MW 250 MW rejected deferred to next occ
Tuesday, November 16, 2021 9:00 18:00 9:00 250 MW 250 MW rejected deferred to next occ

rejected deferred to next occ
Wednesday, November 17, 2021 9:00 18:00 9:00 0 MW (Blocked stage) 0 MW (Blocked stage) rejected deferred to next occ

Thursday, November 18, 2021 9:00 18:00 9:00 0 MW (Blocked stage) 0 MW (Blocked stage) rejected deferred to next occ
rejected deferred to next occ

9:00 11:00 2:00 0 MW (Blocked stage) 0 MW (Blocked stage) rejected deferred to next occ
11:00 13:00 2:00 25 MW 25 MW rejected deferred to next occ
13:00 15:00 2:00 125 MW 125 MW rejected deferred to next occ
15:00 18:00 3:00 250 MW 250 MW rejected deferred to next occ

rejected deferred to next occ

EMC Post-refurbishment Outage plan
Power level

Thursday, November 11, 2021

Friday, November 12, 2021

Saturday, November 13, 2021

Sunday, November 14, 2021

Friday, November 19, 2021

1. RI measurment at Location 1 - 500m from energized part or buildings. 3 complete frequency 
scans (150 kHz to 1 GHz).

1. RI measurment at Location 1 - 500m from energized part or buildings. 3 complete frequency 
scans (150 kHz to 1 GHz).

Buffer



Sl. 
No.

Name of the Requesting  
Agency

Voltage Level 
(kV)

Owner Daily/ Continous Reason From Date
From  
Time

To Date To Time S/d Status NRPC Remarks

1 POWERGRID 220 POWERGRID Daily
Non Auto mode approval for 

OPGW stringing work
22-Oct-2021

09:00 
Hrs.

10-Nov-2021
18:00 
Hrs. approved subject to BBMB consent

2 POWERGRID 220 POWERGRID Daily
Non Auto mode approval for 

OPGW stringing work
22-Oct-2021

09:00 
Hrs.

10-Nov-2021
18:00 
Hrs. approved subject to BBMB consent

Name of the Element

220kV Ballabhgarh (BBMB) to 
Samaypur (BBMB) Ckt-I 

220kV Ballabhgarh (BBMB) to 
Samaypur (BBMB) Ckt-II



Duration
S.N. Station Unit # Date Time Date Time Days Remarks S/d Status NRPC Remarks

1 Meja UNPL 2 07.11.2021 0:00 18.11.2021 24:00:00 12 For balance works related to PG test. 
Mandatory contractual requirement. 
Approved in 185th OCC, But shut down not 
allowed due to high demand.

approved subject to 
UPPCL consent

SL
Request 
Type

OCC 
Number

Name of 
Requesting 
Agency

Element Name
Daily/ 
Continous

Reason From Date From Time To Date To Time Remarks S/d Status NRPC Remarks

1 PLANNED OCC_188 ntpcos_sd 400 KV MEJA-BARA (UP) CKT-1 C

Clamp and tube 
replacement work 
between line side isolator 
and CTs.Annual Testing of 
line equipment  and 
Isolator Stud replacement.

08/Nov/2021 9:30 10/Nov/2021 18:00
Deffered in last 
OCC

approved

may be allowed 
subject to no 

other SD in the 
pocket

2 PLANNED OCC_188 ntpcos_sd 400 KV MEJA-BARA (UP) CKT-2 C

Clamp and tube 
replacement work 
between line side isolator 
and CTs.Annual Testing of 
line equipment  and 
Isolator Stud replacement.

11/Nov/2021 9:30 13/Nov/2021 18:00
Deffered in last 
OCC

approved

may be allowed 
subject to no 

other SD in the 
pocket

3 PLANNED OCC_188 ntpcos_sd 400 KV MEJA-REWA (UP) CKT-1 C

Clamp and tube 
replacement work 
between line side isolator 
and CTs.Annual Testing of 
line equipment  and 
Isolator Stud replacement.

15/Nov/2021 9:30 17/Nov/2021 18:00
Deffered in last 
OCC

approved

to be taken on 
other dates due 
to SD of 765 kV 
Bara Mainpuri 
from 15-18 nov

4 PLANNED OCC_188 ntpcos_sd 400 KV MEJA-MASAULI (UP) CKT-1 C

Clamp and tube 
replacement work 
between line side isolator 
and CTs.Annual Testing of 
line equipment  and 
Isolator Stud replacement.

22/Nov/2021 9:30 24/Nov/2021 18:00
Deffered in last 
OCC

approved

may be allowed 
subject to no 

other SD in the 
pocket

5 PLANNED OCC_188 ntpcos_sd
400 KV MEJA- 400kV BUS_II 

Shutdown
C Replacement of expansion 

type clamps in bus bar at 
05 nos. of places

25/Nov/2021 9:30 27/Nov/2021 18:00
Deffered in last 
OCC

approved

may be allowed 
subject to no 

other SD in the 
pocket

Agenda for OCC unit/line shut downs
From To



Element Type Name of the Element
Element 

Code

3 TSW ETC Aligarh
400 KV S/S, Div. 
Aligarh

188 Line
400 KV Harduaganj-
Sikandrabad Line

11/11/2021 8:00 11/14/2021 18:00
Replacement of disc 
insulator by Polymer 
insulator.

Daily approved

4 TSW ETC Aligarh
400 KV S/S, Div. 
Aligarh

188 Bus 400 KV Bus-I 11/8/2021 8:00 11/12/2021 18:00
Erection work of 400 
KV Shamli Bay 
(under Construction)

Daily approved

5 TSW ETC Aligarh
400 KV S/S, Div. 
Aligarh

188 Bus 400 KV Bus-II 11/13/2021 8:00 11/17/2021 18:00
Erection work of 400 
KV Shamli Bay 
(under Construction)

Daily approved

Detail of Transmission Element
Sl. 
No.

Zone Circle Division OCC No. Reason
 Outage 

Mode
S/d Status

NRPC 
Remarks

Planned Outage Planned Restoration

Date Time Date Time



Shutdown request:

Remarks:
shutdown request withdrawn by NTPC

Dadri#5 (St-2 U#1-490MW) shut down for planned outage requested form 20.10.2021 for 25 days.



Shutdown Request:

Remarks:

Shutdown request:
Shut Down request of 800 KV BNC-Agra Transmission Line infringing ROW of Bundelkhand Expressway by UPEIDA
Remarks:
deferred to next occ

Shut Down request of 765 KV D/C Orai-Aligarh Transmission Line infringing ROW of Bundelkhand Expressway by UPEIDA

shutdown approved from 25th Oct 2021 to 04th Nov 2021 
2600 MW curtailment will be there in NR
subject to there will be no other shutdown of 400 KV in orai
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