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भारत सरकार 
Government of India 

विद्युत मंत्रालय 

Ministry of Power 

उत्तर के्षत्रीय विद्युत समममत 

Northern Regional Power Committee 
 

 िं.: उ.क्ष.ेवव. ./प्रचालन /106/ 01/2022/3811-3852                                        ददनािंक: 24.05.2022 

 

विषय: उत्ति क्षेत्रीय ववद्युत  समसत की प्रचालन  मन्वय उप- समसत की 195वी बैठक में स्वीकृत आऊटेज 

कायगक्रम की  ूची I 

Subject: Outage programme approved in 195th OCC Meeting. 

 

 ववद्युत ्उत्पादन किं पसनयों व पािेषण लाइ ें  धािकों द्वािा उत्पादन इकाइयों व पािेषण तिंत्र 

के प्रस्ताववत आऊटेज कायगक्रमों को ददनािंक 23.05.2022 एविं 24.05.2022 में आयोजजत प्रचालन 

 मन्वय उप- समसत की 195वी बैठक में चचाग किने के पश्चात आऊटेज कायगक्रम की स्वीकृत  ूची 
को उत्ति क्षेत्रीय ववद्युत  समसत के वेब पोटगल पि उपलब्ध दकया र्या है I  भी आऊटेज कायगक्रम 

 िंभाववत हैं एविं वास्तववक काल में सिड की जस्तसि के अनुरूप प्रभावी होंर्े I दक ी प्रकाि की तु्रदट 

होने पि दो कायग ददव ों के भीति हमें  ूसचत किने का कष्ट किें I 

 

The outage programme of Generating Units and Transmission Lines 

proposed by Generating Companies and Transmission Licensees were 

discussed in the 195th OCC meeting held on 23.05.2022 & 24.05.2022 and the 

approved list of outages program has been uploaded on NRPC web portal. All 

outage programmes are approved tentatively subject to real time grid 

conditions. Discrepancy, if any may kindly be intimated within two working 

days. 

 
Encls: As above 

 

 
                                                                                                         

( ौसमत्र मजूमदाि) 
  अधीक्षण असभयिंता (प्रचालन) 

 

 

 
 ेवा में, 
प्रचालन समन्िय उप- समममत के सभी सदस्य I 
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Sr	No Reference	
Number

OCC	
Num
ber

Name	of	
Requesting	
Agency

Element	
Type

Element	Name Owner Daily/	
Continous

Reason Requested	
From	Date

Requested	
From	Time

Requested	To	
Date

Requested	
To	Time

Requester	
Remarks

Request	
Type

Shutdown	
Status

Approved	
From	Date

Approved	
From	Time

Approved	
To	Date

Approved	
To	Time

OCC	Remarks

1 RQ94130 OCC_
195

antagas_sd GENER
ATING	
UNIT

88.71	MW	
ANTA	GPS	-	
UNIT	3

NTPC C Planned	Outage	of	
Gas	Turbine-3	
Minor	Inspection	
(12000	VOH)

06/Jun/2022 00:00 12/Jun/2022 00:00 GT3	Minor	
Inspection	A	
Type	(12000	
VOH)	to	be	
carried	out	
as	per	OEM	
recommend
ation

PLANNED Rejected deferred	to	sept.

2 RQ94413 OCC_
195

ntpcncr_sd GENER
ATING	
UNIT

660	MW	
TANDA	TPS	-	
UNIT	5

NTPC C FGD	
Commissioning	as	
per	MOEF	Target

01/Jun/2022 00:00 10/Jun/2022 18:00 10	days	s/d	
required	in	
May	22:	
from	20-25	
th	may	any	
time

PLANNED Rejected Not	Approved	in	
LGBR/cannot	be	
given	due	to	high	
demand

3 RQ94111 OCC_
195

ntpcncr_sd GENER
ATING	
UNIT

210	MW	
UNCHAHAR	II	
TPS	-	UNIT	1

NTPC C Boiler	+	Turbine+	
RLA	of	turbine		
components+	
Generator	

11/Jun/2022 00:00 15/Jul/2022 23:00 PLANNED Rejected Not	Approved	in	
LGBR/deferred	to	
sept.

APPROVED	OUTAGE	PROGRAM	OF	195th	OCC



4 RQ94110 OCC_
195

ntpcncr_sd GENER
ATING	
UNIT

200	MW	
SINGRAULI	
STPS	-	UNIT	1

NTPC C 	Boiler	+	Gen	+	LPT	
+	All	Bearings		
inspection

11/Jun/2022 00:00 20/Jul/2022 23:59 Poor	Unit	
operating	
condition

PLANNED Rejected OCC	forum	has	
Rejected	the	
planned	shutdown	
request	by	NTPC.	
However,	NTPC	has	
expressed	its	
inability	to	run		the	
machine	further	and	
stated	that	this	
shutdown	may	be	
considered	as	
forced	shutdown	
because	of	
deteriorating	
condition	of	turbine	
and	other	
consdensor	tube	
etc.	So	accordindly	
OCC	forum	noted	
their	statement.

5 RQ94109 OCC_
195

ntpcncr_sd GENER
ATING	
UNIT

111.19	MW	
AURAIYA	GPS	
-	UNIT	2

NTPC C WHRB-2:	
Mandatory	Boiler	
license	renewal

03/Jun/2022 00:00 03/Jun/2022 23:59 PLANNED Approved 03-Jun-22 00:00 03-Jun-22 23:59

6 RQ94097 OCC_
195

meja_sd GENER
ATING	
UNIT

660	MW	
MEJA	TPS	-	
UNIT	1

UPPTCL
,NTPC

C BOILER	LICENSE	
RENEWAL

01/Jun/2022 00:00 04/Jun/2022 23:59 HYDRO	TEST	
FOR	
RENEWAL

PLANNED Rejected Consent	of	power	
management	cell	of	
UP	is	required.

7 RQ94108 OCC_
195

tehri_sd GENER
ATING	
UNIT

250	MW	
TEHRI		HPS	-	
UNIT	3

THDC C Annual	
Maintenance

05/Jun/2022 09:00 05/Jul/2022 00:00 PLANNED Approved 05-Jun-22 09:00 30-Jun-22 00:00 may	be	given	
subject	to	revival	of	
unit-2.	Further,	if	
s/d	taken	then	unit-
3	to	be	revived	
before	30th	June.	
THDC	has	informed	
that	there	will	be	no	
peaking	loss

8 RQ94173 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
AGRA-
BISHWANATH	
CHARIALI	
(PG)	CKT-1

C Transmission	Line	
Diversion	work	
due	to	
construction	of		
Gorakhpur	Link	
Expressway	by	
UPEIDA	

20/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Rejected May	be	availed	after	
high	hydro	season	
oct/nov



9 RQ94174 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
AGRA-
BISHWANATH	
CHARIALI	
(PG)	CKT-2

C Transmission	Line	
Diversion	work	
due	to	
construction	of		
Gorakhpur	Link	
Expressway	by	
UPEIDA	

20/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Rejected May	be	availed	after	
high	hydro	season	
oct/nov

10 RQ94366 OCC_
195

cpcc1_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-2

POWER
GRID

D Construction	of	
765kV	Loop	In	
Line(under	PMSTL	
TBCB	project)

15/Jun/2022 08:00 15/Jun/2022 18:00 Span	:LI	
20/0-21/0	
stringing	
work

PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.

11 RQ94365 OCC_
195

cpcc1_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-1

POWER
GRID

D Construction	of	
765kV	Loop	In	
Line(under	PMSTL	
TBCB	project)

15/Jun/2022 08:00 15/Jun/2022 18:00 Span	:LI	
20/0-21/0	
stringing	
work

PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.

12 RQ94367 OCC_
195

cpcc1_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-3

POWER
GRID

D Construction	of	
765kV	Loop	In	
Line(under	PMSTL	
TBCB	project)

15/Jun/2022 08:00 15/Jun/2022 18:00 Span	:LI	
20/0-21/0	
stringing	
work

PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.

13 RQ94368 OCC_
195

cpcc1_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-4

POWER
GRID

D Construction	of	
765kV	Loop	In	
Line(under	PMSTL	
TBCB	project)

15/Jun/2022 08:00 15/Jun/2022 18:00 Span	:LI	
20/0-21/0	
stringing	
work

PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.

14 RQ94170 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-2

POWER
GRID

C Actual	S/D	
required	from	
25.05.22	to	
30.05.22	for	
Transmission	Line	
Diversion	Work	
due	to	
construction	of	
Rail	network	of	
Jawaharpur	
Thermal	Power	
Project

01/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.

15 RQ94169 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-1

POWER
GRID

C Actual	S/D	
required	from	
25.05.22	to	
30.05.22	for	
Transmission	Line	
Diversion	Work	
due	to	
construction	of	
Rail	network	of	
Jawaharpur	
Thermal	Power	
Project

01/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.



16 RQ94171 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-3

POWER
GRID

C Actual	S/D	
required	from	
25.05.22	to	
30.05.22	for	
Transmission	Line	
Diversion	Work	
due	to	
construction	of	
Rail	network	of	
Jawaharpur	
Thermal	Power	
Project

01/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.

17 RQ94172 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

800	KV	HVDC	
KURUKSHETR
A-CHAMPA	
(PG)	CKT-4

POWER
GRID

C Actual	S/D	
required	from	
25.05.22	to	
30.05.22	for	
Transmission	Line	
Diversion	Work	
due	to	
construction	of	
Rail	network	of	
Jawaharpur	
Thermal	Power	
Project

01/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Rejected May	be	availed	in	
Oct/Nov	after	NR	
Peak	demand	
season.

18 RQ93937 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
CHITTORGAR
H-
BANASKANTH
A	(PG)	CKT-2

POWER
GRID

D REPLACEMENT	of		
CIRCUIT	BREAKER	
CONTROL	CABLE	
FROM	KIOSK	TO		
Line		reactor		CB	-
MB	

29/Jun/2022 10:00 29/Jun/2022 14:00 	The		
breaker	
control	
cable	used	
for	circuit	
breaker	
control	&		
supervision	
purpose		
found	low	
megger	
value		and	
number	of	
times	DC	
earth	fault	
also		
observed		in	
the	220	Volt	
DC	source	-	
1		,	the	
spare	core	
available	all	
has	been	
used.	Hence	
cable	need	
to	be	
replaced	for	
that	

PLANNED Approved 29-Jun-22 10:00 29-Jun-22 14:00 ATC	Curtailment	of	
200	MW.	Subjected	
to	WRPC	approval



19 RQ94334 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
FATEHPUR-
SASARAM	
(PG)	CKT-1

POWER
GRID

C Transmission	Line	
Diversion	work	
due	to	
construction	of	
Ganga	Expressway	
by	UPEIDA

21/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 21-Jun-22 08:00 30-Jun-22 18:00 	EI	approval,	PTCC	
(approval	or	
undertaking	as	
applicable)	to	be	
submitted	before	
charging	of	line.	
Subjected	to	ERPC	
approval

20 RQ93947 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
PHAGI(RS)-
GWALIOR(PG
)	(PG)	CKT-1

POWER
GRID

C FOR	NHAI	
diversion	work	

15/Jun/2022 08:00 25/Jun/2022 18:00 PLANNED Rejected Request	deferred	to	
august	due	to	NR	
peak	demand.

21 RQ94199 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
JABALPUR	
(PG)	CKT-2

POWER
GRID

D 	AMP	work	 14/Jun/2022 09:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 09:00 14-Jun-22 18:00 ATC	Curtailment	of	
900	MW.	Subjected	
to	WRPC	approval

22 RQ94346 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	AGRA-
GWALIOR	
(PG)	CKT-2

POWER
GRID

D A/R	to	be	kept	in	
Non-Auto	mode	
for	Tower	
Strengthening	
Work	by	WR2

13/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 20-Jun-22 18:00 Subjected	to	WRPC	
approval

23 RQ94347 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
SATNA	(PG)	
CKT-1

POWER
GRID

D FOR	SUMMER	
PREPAREDNESS	
WORK.	A/R	off	of	
765KV	Satna-
Gwalior	&	765KV	
Gwalior-Orai	lines	
and	Dia	to	be	kept	
open	at	Both	ends	
by	WR2

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00 ATC	Curtailment	of	
2450	MW.	
Subjected	to	WRPC	
approval.	No	other	
s/d	in	wr-nr	and	er-
nr	corridor

24 RQ94350 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
GWALIOR	
(PG)	CKT-1

POWER
GRID

D A/R	off	of	765KV	
Satna-Gwalior	and	
765KV	Gwalior-
Orai	to	facilitate	
summer	
preparedness	
work	in	765kv	Orai	
-	satna	Ckt	I	by	
WR2

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00 Subjected	to	WRPC	
approval

25 RQ94351 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
VARANASI-
GAYA	(PG)	
CKT-1

POWER
GRID

D Replacement	of	
Flashed	Insulator	
at	Tower	location		
160,163,	173,	Loc	
196	by	ER1

09/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 10-Jun-22 18:00 Subjected	to	ERPC	
approval



26 RQ94345 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
JABALPUR	
(PG)	CKT-2

POWER
GRID

D LINE	AMP	FOR	
ATTENDING	SD	
NATURE	DEFECTS.		
A/R	off	of	Ckt	1		
and	Dia	to	be	kept	
open	at	Both	ends	
by	WR2

07/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 08-Jun-22 18:00 ATC	Curtailment	of	
900	MW.	Subjected	
to	WRPC	approval

27 RQ94348 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
SATNA	(PG)	
CKT-1

POWER
GRID

D A/R	off	of	765KV	
Satna-Orai	and	
765KV	Gwalior-
Orai	to	facilitate	
summer	
preparedness	
work	by	WR2

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00 Subjected	to	WRPC	
approval

28 RQ94349 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
GWALIOR	
(PG)	CKT-1

POWER
GRID

D A/R	off	of	765KV	
Satna-Orai	and	
765KV	Gwalior-
Orai	to	facilitate	
summer	
preparedness	
work	by	WR2

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Rejected duplicate	entry

29 RQ94344 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	AGRA-
GWALIOR	
(PG)	CKT-1

POWER
GRID

D A/R	to	be	kept	in	
Non-Auto	mode	
for	Tower	
Strengthning	Work	
by	WR2

05/Jun/2022 08:00 12/Jun/2022 18:00 PLANNED Approved 05-Jun-22 08:00 12-Jun-22 18:00 Subjected	to	WRPC	
approval

30 RQ94123 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
PHAGI(RS)-
GWALIOR(PG
)	(PG)	CKT-1

POWER
GRID

D For	Line	AMP	
Works.	Dia	to	be	
kept	open	at	Both	
ends

04/Jun/2022 08:00 04/Jun/2022 18:00 S/D	
requested	
by	WR-2

PLANNED Approved 04-Jun-22 08:00 04-Jun-22 18:00 ATC	Curtailment	of	
450	MW.	Subjected	
to	WRPC	approval

31 RQ94342 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
JABALPUR	
(PG)	CKT-1

POWER
GRID

D LINE	AMP	FOR	
ATTENDING	SD	
NATURE	DEFECTS.		
A/R	off	of	Ckt	2	
and	Dia	to	be	kept	
open	at	Both	ends	
by	WR2

03/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 18:00 ATC	Curtailment	of	
900	MW.	Subjected	
to	WRPC	approval



32 RQ94341 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
JABALPUR	
(PG)	CKT-1

POWER
GRID

D LINE	AMP	FOR	
ATTENDING	SD	
NATURE	DEFECTS.		
Also	Spare	Reactor	
rotation	at	
Jabalpur	PS	end	
before	6	months	
as	per	CEA	
guidelines.	A/R	off	
of	Ckt	2	and	Dia	to	
be	kept	open	at	
Both	ends	by	WR2.

02/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 08:00 02-Jun-22 18:00 ATC	Curtailment	of	
900	MW.	Subjected	
to	WRPC	approval

33 RQ94343 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
JABALPUR	
(PG)	CKT-2

POWER
GRID

D A/R	off	on	Ckt	2	to	
facilitate	LINE	AMP	
FOR	ATTENDING	
SD	NATURE	
DEFECTS	in	Ckt	I	by	
WR2

02/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 02-Jun-22 08:00 03-Jun-22 18:00 Subjected	to	WRPC	
approval

34 RQ94332 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	BALIA-
GAYA	(PG)	
CKT-1

POWER
GRID

D 	AMP	work	and	
Firm	upgradation	
work

01/Jun/2022 09:00 01/Jun/2022 14:00 PLANNED Approved 01-Jun-22 09:00 01-Jun-22 14:00 Subjected	to	ERPC	
approval

35 RQ94340 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
JABALPUR	
(PG)	CKT-1

POWER
GRID

D A/R	to	be	kept	in	
non	auto	mode	
For	OPGW	
stringing	under	
live	line	condition	
(By	WR2)

01/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:00 Subjected	to	WRPC	
approval

36 RQ93998 OCC_
195

apl_sd HVDC	
LINE	
CIRCUIT

500	KV	HVDC	
MAHINDERG
ARH(APL)-
ADANI	
MUNDRA(APL
)	(ATIL)	CKT-1

POWER
GRID

D HOTLINE	
WASHING	WORK.	
No	outage	
required.	Work	
will	be	carried	out	
online.

01/Jun/2022 08:00 30/Jun/2022 18:30 HOTLINE	
WASHING	
WORK.	No	
outage	
required.	
Work	will	be	
carried	out	
online.

PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:30 Subjected	to	WRPC	
approval

37 RQ93999 OCC_
195

apl_sd HVDC	
LINE	
CIRCUIT

500	KV	HVDC	
MAHINDERG
ARH(APL)-
ADANI	
MUNDRA(APL
)	(ATIL)	CKT-2

POWER
GRID

D HOTLINE	
WASHING	WORK.	
No	outage	
required.	Work	
will	be	carried	out	
online.

01/Jun/2022 08:00 30/Jun/2022 18:30 HOTLINE	
WASHING	
WORK.	No	
outage	
required.	
Work	will	be	
carried	out	
online.

PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:30 Subjected	to	WRPC	
approval



38 RQ94000 OCC_
195

apl_sd HVDC	
LINE	
CIRCUIT

500	KV	HVDC	
MAHINDERG
ARH(APL)-
ADANI	
MUNDRA(APL
)	(ATIL)	CKT-2

POWER
GRID

D OPGW	
REPLACEMENT	
WORK	
(replacement	of	
old	earthwire	with	
OPGW).	No	outage	
required.	Work	
will	be	carried	out	
in	RVO	block	
mode.

01/Jun/2022 08:00 30/Jun/2022 18:30 OPGW	
REPLACEME
NT	WORK	
(replacemen
t	of	old	
earthwire	
with	
OPGW).	No	
outage	
required.	
Work	will	be	
carried	out	
in	RVO	
block	mode.

PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:30 subject	to	furnishing	
of	power	order	
details.	ATC	will	be	
curtailed	
accordingly.	
Subjected	to	WRPC	
approval

39 RQ94355 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BALIA-
BIHARSHARIF
F	(PG)	CKT-2

POWER
GRID

D For	replacement	of	
flashed	insulator	
by	ER1

27/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Approved 27-Jun-22 08:00 27-Jun-22 18:00 Subjected	to	ERPC	
approval

40 RQ94354 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BALIA-
BIHARSHARIF
F	(PG)	CKT-1

POWER
GRID

D A/R	off	on	CKT	1	
TO	FACILITATE	SD	
OF	CKT	2	by	ER1

27/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Approved 27-Jun-22 08:00 27-Jun-22 18:00 Subjected	to	ERPC	
approval

41 RQ94352 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BALIA-
BIHARSHARIF
F	(PG)	CKT-1

POWER
GRID

D For	replacement	of	
flashed	insulator	
by	ER1

26/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Approved 26-Jun-22 08:00 26-Jun-22 18:00 Subjected	to	ERPC	
approval

42 RQ94353 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BALIA-
BIHARSHARIF
F	(PG)	CKT-2

POWER
GRID

D A/R	off	on	CKT	2	
TO	FACILITATE	SD	
OF	CKT	1	by	ER1

26/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Approved 26-Jun-22 08:00 26-Jun-22 18:00 Subjected	to	ERPC	
approval

43 RQ93986 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANKROLI-
ZERDA	(PG)	
CKT-1

POWER
GRID

D FOR	NCRTC	
diversion	work	

22/Jun/2022 08:00 22/Jun/2022 18:00 Rectification
/replaceme
nt		of	CC	
ring	and	G-
Ring	at	
various	
locations.	

PLANNED Approved 22-Jun-22 08:00 22-Jun-22 18:00 powergrid	has	
requested	outage	
for	one	day	for	line	
mainteance	work



44 RQ94357 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BALIA-
PATNA	(PG)	
CKT-1

POWER
GRID

C Transmission	line	
Diversion	work	
due	to	RVNL	by	
ER1

16/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Rejected 	May	avail	
shutdown	in	Sept	
second	fortnight.

45 RQ94358 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BALIA-
PATNA	(PG)	
CKT-2

POWER
GRID

C Transmission	line	
Diversion	work	
due	to	RVNL	by	
ER1

16/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Rejected 	May	avail	
shutdown	in	Sept	
second	fortnight.

46 RQ94229 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SINGRAULI(N
T)-
VINDHYACHA
L(PG)	(PG)	
CKT-2

POWER
GRID

D 	AMP	work	 13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00

47 RQ94356 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BALIA(PG)-
NAUBATPUR	
(BS)	(PG)	CKT-
1

POWER
GRID

D For	OPGW	
installation	Work	
under	
Strengthening	of	
OPGW	Network	in	
ER	Project	by	ER1

01/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:00 A/R	into	non	auto	
mode

48 RQ93987 OCC_
195

indigrid_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAPS_D(NP)-
SHUJALPUR(P
G)	(RTCL)	CKT-
1

RTCL C Shutdown	
required	for	
diversion	work	to	
be	carried	out	by	
RTCL,		because	of	
prestigious	
Bharatmala	
project	of	NHAI

10/Jun/2022 08:00 26/Jun/2022 19:00 Shutdown	
required	for	
diversion	
work	to	be	
carried	out	
by	RTCL,		
because	of	
prestigious	
Bharatmala	
project	of	
NHAI

PLANNED Approved 10-Jun-22 08:00 26-Jun-22 19:00 	EI	approval,	PTCC	
(approval	or	
undertaking	as	
applicable)	to	be	
submitted	before	
charging	of	line.	
Subjected	to	WRPC	
approval.

49 RQ93988 OCC_
195

indigrid_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAPS_D(NP)-
SHUJALPUR(P
G)	(RTCL)	CKT-
2

RTCL C Shutdown	
required	for	
diversion	work	to	
be	carried	out	by	
RTCL,		because	of	
prestigious	
Bharatmala	
project	of	NHAI

10/Jun/2022 08:00 26/Jun/2022 19:00 Shutdown	
required	for	
diversion	
work	to	be	
carried	out	
by	RTCL,		
because	of	
prestigious	
Bharatmala	
project	of	
NHAI

PLANNED Approved 10-Jun-22 08:00 26-Jun-22 19:00 	EI	approval,	PTCC	
(approval	or	
undertaking	as	
applicable)	to	be	
submitted	before	
charging	of	line.	
Subjected	to	WRPC	
approval.



50 RQ94045 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MODAK(RS)-
BHANPURA(
MP)	(MPSEB)	
CKT-1

MPSEB C For	shifting	of	220	
KV	Modak-	
Bhanpura	line	due	
to	construction	of	
eight	lane	road	
under	Bharatmala	
project	as	deposit	
work	of	
NHAI(under	
supervision	of	
RVPN)	in	the	state	
of	Rajasthan

03/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 09-Jun-22 18:00 	EI	approval,	PTCC	
(approval	or	
undertaking	as	
applicable)	to	be	
submitted	before	
charging	of	line.	
Subjected	to	WRPC	
approval.

51 RQ94168 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

500	KV	HVDC	
RIHAND-
DADRI	(PG)	
CKT-2

C Transmission	Line	
Diversion	work	
due	to	
construction	of		
rail	network	of	
Jawaharpur	
Thermal	Power	
Plant

01/Jun/2022 08:00 05/Jun/2022 18:00 PLANNED Rejected may	plan	the	same	
during	lean	NR	
demand	period	and	
along	with	unit	
outgae	at	Rihand.

52 RQ94167 OCC_
195

cpcc3_sd HVDC	
LINE	
CIRCUIT

500	KV	HVDC	
RIHAND-
DADRI	(PG)	
CKT-1

C Transmission	Line	
Diversion	work	
due	to	
construction	of		
rail	network	of	
Jawaharpur	
Thermal	Power	
Plant

01/Jun/2022 08:00 05/Jun/2022 18:00 PLANNED Rejected may	plan	the	same	
during	lean	NR	
demand	period	and	
along	with	unit	
outgae	at	Rihand.

53 RQ93936 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
AJMER-
CHITTORGAR
H	(PG)	CKT-2

POWER
GRID

D HOTSPARE	
CHANGE	OVER		OF	
L/R

28/Jun/2022 10:00 28/Jun/2022 12:00 PLANNED Approved 28-Jun-22 10:00 28-Jun-22 12:00 Spare	changeover	
work	of	L/R	to	be	
clubbed	with	Line	
AMP	work	if	due

54 RQ94228 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
BAREILLY_2-
LUCKNOW_2	
(PG)	CKT-1

POWER
GRID

D 	AMP	work	 28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 28-Jun-22 18:00

55 RQ94285 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
BAREILLY_2-
LUCKNOW_2	
(PG)	CKT-1

POWER
GRID

D To	take	in	service-	
Non	Switchable	
765KV	Line	
Reactor	at	765	
Bareilly	(PG)	for	
AMP	work

25/Jun/2022 17:30 25/Jun/2022 18:00 PLANNED Approved To	be	clubbed	with	
sl	54



56 RQ94284 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
BAREILLY_2-
LUCKNOW_2	
(PG)	CKT-1

POWER
GRID

D To	take	out	of	
service-	Non	
Switchable	765KV	
Line	Reactor	at	
765	Bareilly	(PG)	
for	AMP	work

25/Jun/2022 10:00 25/Jun/2022 10:30 PLANNED Approved To	be	clubbed	with	
sl	54

57 RQ93938 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
KOTESHWAR-
MEERUT	(PG)	
CKT-2

POWER
GRID

D LINE	BAY	
EQUIPMENTS		&	
LR	AMP	WORK

24/Jun/2022 08:00 24/Jun/2022 18:00 PLANNED Approved 24-Jun-22 08:00 24-Jun-22 18:00

58 RQ93940 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
MOGA-
MEERUT	(PG)	
CKT-1

POWER
GRID

D LINE	BAY	
EQUIPMENTS	AMP	
WORK

23/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved May	avail	in	first	
week	of	June,	
before	start	of	
paddy	season	in	
Punjab.

59 RQ94202 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
VARANASI-
KANPUR_GIS	
(PG)	CKT-1

POWER
GRID

D Shut	down	
required	for	
OPGW	connection		
from	TN	395	of	
765KV	Kanpur	
Varanasi	#1	to	TN	
90	of	132KV	
Sangipur	Kuna	Line	
for	repeater	
station	

22/Jun/2022 10:00 22/Jun/2022 14:00 PLANNED Approved 22-Jun-22 10:00 22-Jun-22 14:00

60 RQ93939 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
GR.NOIDA_2(
UPC)-
MEERUT(PG)	
(PG)	CKT-1

POWER
GRID

D LINE	BAY	
EQUIPMENTS	AMP	
WORK

16/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00

61 RQ93952 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
PHAGI(RS)-
BHIWANI(PG)	
(PG)	CKT-2

POWER
GRID

D Diamond	Crossing	
with	under	
construction	line	
400	kV	D/C	
Mohindergarh-
Bhiwani	TL	
Location	no.	25-I,	
25-IA,	25-II,25-IIA

13/Jun/2022 07:00 13/Jun/2022 18:00 Constructio
n	of	400	kV	
D/C	
Mahendrag
arh-Bhiwani	
TL

PLANNED Approved 13-Jun-22 07:00 13-Jun-22 18:00 ATC	Curtailment	of	
200	MW.	

62 RQ94337 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
VARANASI-
FATEHPUR	
(PG)	CKT-1

POWER
GRID

C Transmission	Line	
Diversion	work	
due	to	
construction	of	
Ganga	Expressway	
by	UPEIDA	

10/Jun/2022 08:00 19/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 19-Jun-22 18:00



63 RQ94364 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
GR.NOIDA_2(
UPC)-
MEERUT(PG)	
(PG)	CKT-1

POWER
GRID

D Construction	of	
765kV	LILO	
Line(under	PMSTL	
TBCB	project)

10/Jun/2022 08:00 11/Jun/2022 18:00 Span	:LO	
14/0-15/0		
&	LI	17/0	-
18/0	
stringing	
work

PLANNED Approved 10-Jun-22 08:00 11-Jun-22 18:00

64 RQ93951 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
PHAGI(RS)-
BHIWANI(PG)	
(PG)	CKT-1

POWER
GRID

D Diamond	Crossing	
with	under	
construction	line	
400	kV	D/C	
Mohindergarh-
Bhiwani	TL	
Location	no.	22-I,	
22-IA,	22-II,22-IIA

08/Jun/2022 07:00 08/Jun/2022 18:00 Constructio
n	of	400	kV	
D/C	
Mahendrag
arh-Bhiwani	
TL

PLANNED Approved 08-Jun-22 07:00 08-Jun-22 18:00 ATC	Curtailment	of	
200	MW.	

65 RQ94175 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
KANPUR_GIS-
ALIGARH	(PG)	
CKT-1

POWER
GRID

D 	AMP	work	 07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

66 RQ93946 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	AGRA-
JHATIKARA	
(PG)	CKT-1

POWER
GRID

C For	diversion	work	
due	to	infrignment	
of	alignment	of	
NCRTC

06/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Rejected May	plan	the	same	
during	lean	NR	
demand	period.

67 RQ94333 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
VARANASI-
BALIA	(PG)	
CKT-1

POWER
GRID

D Firmware	
upgradation	work.

02/Jun/2022 09:00 02/Jun/2022 12:00 PLANNED Approved 02-Jun-22 09:00 02-Jun-22 12:00

68 RQ93945 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
MEERUT-
BHIWANI	
(PG)	CKT-1

POWER
GRID

D FOR	NCRTC	
diversion	work	

01/Jun/2022 08:00 01/Jun/2022 18:00 Jumper	
rectification	
work	at	Loc	
223.S/D	
may	be	
availed	in	
last	month	
of	may

PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00 powergrid	has	
requested	outage	
for	one	day	for	line	
mainteance	work

69 RQ94201 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
VARANASI-
KANPUR_GIS	
(PG)	CKT-1

POWER
GRID

D A/R	into	non	auto	
mode	for	Live	Line	
OPGW	Work

01/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:00



70 RQ94200 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	ORAI-
ALIGARH	(PG)	
CKT-1

POWER
GRID

D A/R	into	non	auto	
mode	for	Live	Line	
OPGW	Work

01/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:00

71 RQ93948 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
MOGA-
BHIWANI	
(PG)	CKT-1

POWER
GRID

C FOR	Northern	
Railway	diversion	
work	

01/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 09-Jun-22 18:00 S/D	to	be	only	
availed	if	line	can	be	
revived	by	
09.06.2022.

72 RQ94331 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	AGRA-
ALIGARH	(PG)	
CKT-1

POWER
GRID

D Actual	S/D	
required	from	
24.05.22	to	
25.05.22	for	
rectification	of	S/D	
nature	defects.

01/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 02-Jun-22 18:00

73 RQ93989 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
MEERUT-
BHIWANI	
(PG)	CKT-1

POWER
GRID

D Auto	Reclose	off	is	
required	for	
OPGW	
INSTALLATION	
works	under	
Northern	Region	
Optical	fibre	
Strengthening	
Scheme	(NROSS)

01/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:00

74 RQ93889 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
ANPARA_D-
UNNAO	(UP)	
CKT-1

UPPCL D A/R	tesing	of	Main	
Bay-1	protection	
relays	&	Tie	Bay-2	
BCU	SCADA	
problem	by	M/S	
GE	T&D	Engineer	
of	765	kV	Unnao-
Anpara	D	
line(Proposed	as	
765kV	Unnao-
Obra	C	LILO	line	in	
future).

12/Jun/2022 08:00 15/Jun/2022 18:00 Due	to	S/D	
of	765	kV	
Unnao	-	
Anpara	D	
Line(Propos
ed	as	765kV	
Unnao-Obra	
C	LILO	line	
in	future)	
power	will	
be		flow	
through	765	
kV	Unnao	-	
Anpara	C	
Line	in	this	
period	at	
765	kV	S/s	
Unnao.

PLANNED Rejected



75 RQ93933 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
FATEHGARH_
II(PG)-
BHADLA(PG)	
(FBTL)	CKT-2

POWER
GRID,F
BTL

D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
Reactor

11/Jun/2022 15:00 14/Jun/2022 18:00 PLANNED Approved 11-Jun-22 17:00 14-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

76 RQ93932 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
FATEHGARH_
II(PG)-
BHADLA(PG)	
(FBTL)	CKT-1

POWER
GRID,F
BTL

D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
Reactor

07/Jun/2022 15:00 10/Jun/2022 23:00 PLANNED Approved 07-Jun-22 17:00 10-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

77 RQ93935 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
BHADLA_2	
(PG)-
FATEHGARH_
II(PG)	(PFTL)	
CKT-2

PFTL D Installation	of	Bird	
Diverters

10/Jun/2022 15:00 20/Jun/2022 23:00 Other	ckt	
will	be	in	
Non	auto	
mode.

PLANNED Approved 10-Jun-22 17:00 20-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

78 RQ93942 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
BHADLA_2	
(PG)-
FATEHGARH_
II(PG)	(PFTL)	
CKT-2

PFTL D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
Reactor

06/Jun/2022 15:00 09/Jun/2022 23:00 along	with	
L/R

PLANNED Approved 06-Jun-22 17:00 09-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

79 RQ93941 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
BHADLA_2	
(PG)-
FATEHGARH_
II(PG)	(PFTL)	
CKT-1

PFTL D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
Reactor

02/Jun/2022 15:00 05/Jun/2022 23:00 along	with	
L/R

PLANNED Approved 02-Jun-22 17:00 05-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

80 RQ93934 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
BHADLA_2	
(PG)-
FATEHGARH_
II(PG)	(PFTL)	
CKT-1

PFTL D Installation	of	Bird	
Diverters

01/Jun/2022 15:00 09/Jun/2022 23:00 Other	ckt	
will	be	in	
Non	auto	
mode.S/dD	
may	be	
availed	in	
last	month	
of	May.

PLANNED Approved 01-Jun-22 17:00 09-Jun-22 23:00 May	be	availed	after	
17:00	Hrs



81 RQ93944 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
KHETRI	
(PKTSL)-
JHATIKARA(P
G)	(PKTSL)	
CKT-2

PKTSL D Isolator	Alingment	
reactification,	
SIEMENS	breaker	
limb	bellow	
installation,	
Equioment	testing	
,	Ganatry	V	string	
installation.Reacto
r	testing	(Line	iso,	
reactor	iso	icluding	
Spare	iso,	Dropper	
jumper	bay	isol)

10/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 14-Jun-22 18:00

82 RQ93943 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
KHETRI	
(PKTSL)-
JHATIKARA(P
G)	(PKTSL)	
CKT-1

PKTSL D Isolator	Alingment	
reactification,	
SIEMENS	breaker	
limb	bellow	
installation,	
Equioment	testing	
,	Ganatry	V	string	
installation.Reacto
r	testing	(Line	iso,	
reactor	iso	icluding	
Spare	iso,	Dropper	
jumper	bay	isol)

06/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 09-Jun-22 18:00

83 RQ93890 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
ANPARA_C(L
AN)-
UNNAO(UP)	
(UP)	CKT-1

UPPTCL D A/R	tesing	of	Main	
Bay-4	protection	
relays	&	Tie	Bay-5	
BCU	SCADA	
problem	by	M/S	
GE	T&D	Engineer	
of	765	kV	Unnao-
Anpara	C	line.

08/Jun/2022 08:00 11/Jun/2022 18:00 "Due	to	S/D	
of	765	kV	
Unnao	-	
Anpara	C	
Line	power	
will	be		flow	
through	765	
kV	Unnao	-	
Anpara	D	
Line(Propos
ed	as	765kV	
Unnao-Obra	
C	LILO	line	
in	future)	in	
this	period	
at	765	kV	
S/s	Unnao.	"

PLANNED Approved 08-Jun-22 08:00 11-Jun-22 18:00 shutdown	will	be	
faciltated	after	
revival	of	Anpara	D-
Unnao	line



84 RQ93949 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
AJMER(PG)-
PHAGI(RS)	
(PAPTL)	CKT-1

PAPTL D FOR	NCRTC	
diversion	work	

01/Jun/2022 08:00 30/Jun/2022 18:00 Ajmer-Phagi-
2	ckt	will	be	
in	non	auto	
mode	

PLANNED Approved 21-Jun-22 08:00 21-Jun-22 18:00 powergrid	has	
requested	outage	
for	one	day	for	line	
mainteance	work

85 RQ93950 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

765	KV	
AJMER(PG)-
PHAGI(RS)	
(PAPTL)	CKT-2

PAPTL D FOR	NCRTC	
diversion	work	

01/Jun/2022 08:00 30/Jun/2022 18:00 Ajmer-Phagi-
1	ckt	will	be	
in	non	auto	
mode	

PLANNED Approved 22-Jun-22 08:00 22-Jun-22 18:00 powergrid	has	
requested	outage	
for	one	day	for	line	
mainteance	work

86 RQ93963 OCC_
195

cpcc1_sd BUS 765	KV		
FATEHGARH_
II(PG)	-	BUS	1

POWER
GRID

D Jumpering	and	bay	
extension	work	by	
M/s	TATA

23/Jun/2022 15:00 27/Jun/2022 23:00 PLANNED Approved 23-Jun-22 17:00 27-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

87 RQ93962 OCC_
195

cpcc1_sd BUS 765	KV	
BHADLA_2	
(PG)	-	BUS	2

POWER
GRID

D JUMPERING	&	BAY	
EXTENSION	WORK	
BY	M/S	TECHNO

21/Jun/2022 15:00 21/Jun/2022 23:00 PLANNED Approved 21-Jun-22 17:00 21-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

88 RQ93961 OCC_
195

cpcc1_sd BUS 765	KV	
BHADLA_2	
(PG)	-	BUS	1

POWER
GRID

D JUMPERING	&	BAY	
EXTENSION	WORK	
BY	M/S	TECHNO

20/Jun/2022 15:00 20/Jun/2022 23:00 PLANNED Approved 20-Jun-22 17:00 20-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

89 RQ93959 OCC_
195

cpcc1_sd BUS 765KV		BUS	1	
AT	
MEERUT(PG)

POWER
GRID

D FOR	AMP	WORK 20/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 20-Jun-22 18:00

90 RQ94190 OCC_
195

cpcc3_sd BUS 765KV		BUS	2	
AT	
KANPUR_GIS(
PG)

POWER
GRID

D CRM	testing	of	Bus	
Bar	for	checking	of	
discrepancy	in	tie	
bays	(Bay	
705,708,711	&	
714)	current	issue	
as	reported	from	
RTAMC	

15/Jun/2022 10:00 15/Jun/2022 18:00 PLANNED Approved 15-Jun-22 10:00 15-Jun-22 18:00

91 RQ94204 OCC_
195

cpcc3_sd BUS 765KV		BUS	2	
AT	AGRA(PG)

POWER
GRID

D AMP	works 06/Jun/2022 10:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 10:00 06-Jun-22 18:00

92 RQ93960 OCC_
195

cpcc1_sd BUS 765	KV	
BHADLA(PG)	-	
BUS	1

POWER
GRID

D FOR	AMP	WORK 02/Jun/2022 15:00 03/Jun/2022 23:00 PLANNED Approved 02-Jun-22 17:00 03-Jun-22 23:00 May	be	availed	after	
17:00	Hrs



93 RQ94189 OCC_
195

cpcc3_sd BUS 765KV		BUS	1	
AT	
KANPUR_GIS(
PG)

POWER
GRID

D 'Bus	Bar	Open(	
High	resistance)	
issue	rectification	
in	765KV		Bus	Bar	
1	for	checking	of	
discrepancy	in	tie	
bays	(Bay	
705,708,711	&	
714)	current	issue	
as	reported	from	
RTAMC

02/Jun/2022 10:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 10:00 02-Jun-22 18:00

94 RQ93964 OCC_
195

cpcc1_sd BUS 765	KV		
FATEHGARH_
II(PG)	-	BUS	2

POWER
GRID

D Jumpering	and	bay	
extension	work	by	
M/s	TATA

01/Jun/2022 15:00 04/Jun/2022 23:00 PLANNED Approved 01-Jun-22 17:00 04-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

95 RQ93978 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

240	MVAR	
BUS	REACTOR	
NO	2	AT	765	
KV		
FATEHGARH_
II(PG)

POWER
GRID

D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
Reactor

19/Jun/2022 15:00 22/Jun/2022 23:00 PLANNED Approved 19-Jun-22 17:00 22-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

96 RQ93979 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

240	MVAR	
BUS	REACTOR	
NO	1	AT	765	
KV		
FATEHGARH_
II(PG)

POWER
GRID

D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
Reactor

15/Jun/2022 15:00 18/Jun/2022 23:00 PLANNED Approved 15-Jun-22 17:00 18-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

97 RQ93980 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

240	MVAR	
BUS	REACTOR	
NO	1	AT	
765KV	
BHIWANI(PG)

POWER
GRID

D FOR	AMP	WORK 02/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 08:00 02-Jun-22 18:00

98 RQ93977 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

240	MVAR	
BUS	REACTOR	
NO	1	AT	765	
KV	KHETRI	
(PKTSL)

PKTSL D FOR	TAKING	R-
PHASE	BUS	
REACTOR	UNIT	IN	
SERVICE	IN	PLACE	
OF	SPARE	
REACTOR	UNIT	AT	
KHETRI	SS	

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

99 RQ94078 OCC_
195

stuup_sd BR/BSR
/MSC/
MSR

240	MVAR	
BUS	REACTOR	
NO	1	AT	
765KV	AGRA	
FATEHBAD(U
P)

UPPTCL D Relay,	Tan	delta	
and	other	Testing	
work

02/Jun/2022 09:00 02/Jun/2022 19:00 PLANNED Approved 02-Jun-22 09:00 02-Jun-22 19:00



100 RQ93973 OCC_
195

cpcc1_sd LINE	
REACTO
R

240	MVAR	
SWITCHABLE	
LR	ON	765	KV	
GR.NOIDA_2(
UPC)-
MEERUT(PG)	
(PG)	CKT-1	
@MEERUT(P
G)

POWER
GRID

D FOR	AMP	WORK 15/Jun/2022 08:00 15/Jun/2022 18:00 LINE	
REACTOR	IS	
SWITCHABL
E

PLANNED Approved To	be	clubbed	with	
sl	60

101 RQ93974 OCC_
195

cpcc1_sd LINE	
REACTO
R

330	MVAR	
SWITCHABLE	
LR	ON	765	KV	
AJMER-
BHADLA_2		
(PG)	CKT-2	
@BHADLA_2	
(PG)

POWER
GRID

D Replacement	of	
Aircel	&	
maintenance	
works

04/Jun/2022 15:00 04/Jun/2022 23:00 PLANNED Approved 04-Jun-22 15:00 04-Jun-22 23:00 	to	be	clubbed	with	
Line	outage	work

102 RQ93975 OCC_
195

cpcc1_sd LINE	
REACTO
R

330	MVAR	
SWITCHABLE	
LR	ON	765	KV	
AJMER-
BHADLA_2		
(PG)	CKT-1	
@BHADLA_2	
(PG)

POWER
GRID

D Replacement	of	
Aircel	&	
maintenance	
works

02/Jun/2022 17:00 02/Jun/2022 23:00 PLANNED Approved 02-Jun-22 17:00 02-Jun-22 23:00 	to	be	clubbed	with	
Line	outage	work

103 RQ94251 OCC_
195

cpcc3_sd BAY 706	MAIN	
BAY	-	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765	KV	
BAREILLY_2(P
G)	
(POWERGRID
)

POWER
GRID

D AMP	works 23/Jun/2022 10:00 23/Jun/2022 18:00 PLANNED Approved 23-Jun-22 10:00 23-Jun-22 18:00

104 RQ94250 OCC_
195

cpcc3_sd BAY 705	TIE	BAY	-	
240	MVAR	
BUS	
REACTOR	NO	
1	AT	765	KV	
BAREILLY_2(P
G)	
(POWERGRID
)	AND	
FUTURE	AT	
765	KV	
BAREILLY_2(P
G)	
(POWERGRID
)

POWER
GRID

D AMP	works 22/Jun/2022 10:00 22/Jun/2022 18:00 PLANNED Approved 22-Jun-22 10:00 22-Jun-22 18:00



105 RQ93982 OCC_
195

cpcc1_sd BAY 704	MAIN	
BAY	-	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765KV	
MEERUT(PG)

POWER
GRID

D FOR	AMP	WORK 21/Jun/2022 08:00 21/Jun/2022 18:00 PLANNED Approved 21-Jun-22 08:00 21-Jun-22 18:00

106 RQ93981 OCC_
195

cpcc1_sd BAY 715	MAIN	
BAY	-	765	KV	
GR.NOIDA_2(
UPC)-
MEERUT(PG)	
(PG)	CKT-1	
AND	FUTURE	
AT	
MEERUT(PG)

POWER
GRID

D FOR	AMP	WORK 17/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 18:00

107 RQ94239 OCC_
195

cpcc3_sd BAY 718	MAIN	
BAY	-	330	
MVAR	BUS	
REACTOR	NO	
3	AT	765	KV	
ORAI(PG)	

POWER
GRID

D AMP	works 16/Jun/2022 10:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 10:00 16-Jun-22 18:00

108 RQ94051 OCC_
195

sldcrs_sd BAY 70552T	TIE	
BAY	-	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765KV	
PHAGI(RS)	
(POWERGRID
)	AND	765	KV	
AJMER(PG)-
PHAGI(RS)	
(PG)	CKT-1	AT	
765	KV	
PHAGI(RS)	
(POWERGRID
)

POWER
GRID

D 1.Measurement	of	
tan-delta	of	CTs																																																											
2.	Maintenance	of	
CB	&	CTs.																																														
3.	Tightening	of	
clamps	&	
connectors.

14/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00

109 RQ94244 OCC_
195

cpcc3_sd BAY 701	MAIN	
BAY	-	765KV	
BALIA-
LUCKNOW_2	
(PG)	CKT-1	AT	
LUCKNOW_2(
PG)

POWER
GRID

D AMP	works 13/Jun/2022 10:00 14/Jun/2022 18:00 PLANNED Approved 13-Jun-22 10:00 14-Jun-22 18:00



110 RQ94243 OCC_
195

cpcc3_sd BAY 708	TIE	BAY	-	
765KV	
LUCKNOW_2-
BAREILLY	
(PG)	CKT-1	
AND	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765KV	
LUCKNOW_2(
PG)

POWER
GRID

D AMP	works 10/Jun/2022 10:00 11/Jun/2022 18:00 PLANNED Approved 10-Jun-22 10:00 11-Jun-22 18:00

111 RQ94274 OCC_
195

cpcc3_sd BAY 716	MAIN	
BAY	-	765	KV	
AGRA-
JHATIKARA	
(PG)	CKT-1	
AND	765KV		
BUS	1	AT	
AGRA(PG)

POWER
GRID

D AMP	works 10/Jun/2022 10:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 10:00 10-Jun-22 18:00

112 RQ94429 OCC_
195

cpcc3_sd BAY 709	MAIN	
BAY	-	
765/400KV	
1500	MVA	
ICT	2	AT	
BALIA(PG)

POWER
GRID

D AMP	works 09/Jun/2022 10:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 10:00 09-Jun-22 18:00

113 RQ94748 OCC_
195

cpcc1_sd BAY 715	MAIN	
BAY	-	765	KV	
GR.NOIDA_2(
UPC)-
MEERUT(PG)	
(PG)	CKT-1	
AND	FUTURE	
AT	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

08/Jun/2022 15:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 15:00 08-Jun-22 18:00

114 RQ94277 OCC_
195

cpcc3_sd BAY 704	MAIN	
BAY	-	765	KV	
AGRA-
ALIGARH	(PG)	
CKT-1	AND	
765KV		BUS	1	
AT	AGRA(PG)

POWER
GRID

D AMP	works 08/Jun/2022 10:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 10:00 08-Jun-22 18:00

115 RQ94242 OCC_
195

cpcc3_sd BAY 706	MAIN	
BAY	-	
765/400	KV	
1500	MVA	
ICT	2	AT	
LUCKNOW_2(
PG)	
(POWERGRID
)

POWER
GRID

D AMP	works 08/Jun/2022 10:00 09/Jun/2022 18:00 PLANNED Approved 08-Jun-22 10:00 09-Jun-22 18:00



116 RQ94747 OCC_
195

cpcc1_sd BAY 714	TIE	BAY	-	
765	KV	
GR.NOIDA_2(
UPC)-
MEERUT(PG)	
(PG)	CKT-1	
AND	FUTURE	
AT	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

08/Jun/2022 10:00 08/Jun/2022 12:00 PLANNED Approved 08-Jun-22 10:00 08-Jun-22 12:00

117 RQ93985 OCC_
195

cpcc1_sd BAY 713	MAIN	
BAY	-	765KV	
MOGA-
BHIWANI	
(PG)	CKT-1	AT	
BHIWANI(PG)

POWER
GRID

D FOR	AMP	WORK 08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

118 RQ94745 OCC_
195

cpcc1_sd BAY 712	MAIN	
BAY	-	765KV	
MEERUT-
BHIWANI	
(PG)	CKT-1	AT	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

07/Jun/2022 15:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 15:00 07-Jun-22 18:00

119 RQ94744 OCC_
195

cpcc1_sd BAY 711	TIE	BAY	-	
765KV	MOGA-
MEERUT	(PG)	
CKT-1	AND	
765KV	
MEERUT-
BHIWANI	
(PG)	CKT-1	AT	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

07/Jun/2022 10:00 07/Jun/2022 13:00 PLANNED Approved 07-Jun-22 10:00 07-Jun-22 13:00

120 RQ93984 OCC_
195

cpcc1_sd BAY 710	MAIN	
BAY	-	765KV	
JHATIKARA-
BHIWANI	
(PG)	CKT-1	AT	
BHIWANI(PG)

POWER
GRID

D FOR	AMP	WORK 07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

121 RQ94742 OCC_
195

cpcc1_sd BAY 710	MAIN	
BAY	-	765KV	
MOGA-
MEERUT	(PG)	
CKT-1	AT	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

06/Jun/2022 15:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 15:00 06-Jun-22 18:00



122 RQ94740 OCC_
195

cpcc1_sd BAY 709	MAIN	
BAY	-	
765/400	KV	
1500	MVA	
ICT	3	AT	
MEERUT(PG)	
(POWERGRID
)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

06/Jun/2022 10:00 06/Jun/2022 13:00 PLANNED Approved 06-Jun-22 10:00 06-Jun-22 13:00

123 RQ94738 OCC_
195

cpcc1_sd BAY 708	TIE	BAY	-	
765	KV	
KOTESHWAR-
MEERUT	(PG)	
CKT-1	
(POWERGRID
)	AND	
765/400	KV	
1500	MVA	
ICT	3	AT	
MEERUT(PG)	
AT	765	KV	
MEERUT(PG)	
(POWERGRID
)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

04/Jun/2022 15:00 04/Jun/2022 18:00 PLANNED Approved 04-Jun-22 15:00 04-Jun-22 18:00

124 RQ94737 OCC_
195

cpcc1_sd BAY 707	MAIN	
BAY	-	765	KV	
KOTESHWAR-
MEERUT	(PG)	
CKT-1	
(POWERGRID
)	AT	MEERUT	
(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

04/Jun/2022 10:00 04/Jun/2022 13:00 PLANNED Approved 04-Jun-22 10:00 04-Jun-22 13:00

125 RQ94735 OCC_
195

cpcc1_sd BAY 706	MAIN	
BAY	-	
765/400KV	
1500	MVA	
ICT	2	AT	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

03/Jun/2022 15:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 15:00 03-Jun-22 18:00

126 RQ94241 OCC_
195

cpcc3_sd BAY 703	MAIN	
BAY	-	
765/400	KV	
1500	MVA	
ICT	1	AT	
LUCKNOW_2(
PG)	
(POWERGRID
)

POWER
GRID

D AMP	works 03/Jun/2022 10:00 04/Jun/2022 18:00 PLANNED Approved 03-Jun-22 10:00 04-Jun-22 18:00



127 RQ94734 OCC_
195

cpcc1_sd BAY 705	TIE	BAY	-	
765/400KV	
1500	MVA	
ICT	2	AT	
MEERUT(PG)	
AND	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765KV	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

03/Jun/2022 10:00 03/Jun/2022 13:00 PLANNED Approved 03-Jun-22 10:00 03-Jun-22 13:00

128 RQ93983 OCC_
195

cpcc1_sd BAY 715	MAIN	
BAY	-	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765KV	
BHIWANI(PG)

POWER
GRID

D FOR	AMP	WORK 03/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 18:00

129 RQ94054 OCC_
195

sldcrs_sd BAY 70252A	MAIN	
BAY	-	765	KV	
PHAGI(RS)-
BHIWANI(PG)	
(PG)	CKT-1	AT	
PHAGI(RS)

POWER
GRID

D 1.Measurement	of	
tan-delta	of	CTs																																																											
2.	Maintenance	of	
CB	&	CTs.																																														
3.	Tightening	of	
clamps	&	
connectors.

03/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 18:00

130 RQ94732 OCC_
195

cpcc1_sd BAY 704	MAIN	
BAY	-	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765KV	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

02/Jun/2022 15:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 15:00 02-Jun-22 18:00

131 RQ94273 OCC_
195

cpcc3_sd BAY 708	TIE	BAY	-	
765	KV	AGRA-
FATEHPUR	
(PG)	CKT-1	
AND	FUTURE	
AT	AGRA(PG)

POWER
GRID

C Attending	SF6	Gas	
Leakage	on	R	and	
Y	Pole

02/Jun/2022 10:00 03/Jun/2022 18:00 PLANNED Approved 02-Jun-22 10:00 03-Jun-22 18:00

132 RQ94731 OCC_
195

cpcc1_sd BAY 703	MAIN	
BAY	-	
765/400KV	
1500	MVA	
ICT	1	AT	
MEERUT(PG)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

02/Jun/2022 10:00 02/Jun/2022 13:00 PLANNED Approved 02-Jun-22 10:00 02-Jun-22 13:00



133 RQ94730 OCC_
195

cpcc1_sd BAY 702	TIE	BAY	-	
765/400	KV	
1500	MVA	
ICT	1	AT	
MEERUT(PG)	
(POWERGRID
)	AND	765	KV	
KOTESHWAR-
MEERUT	(PG)	
CKT-2	AT	765	
KV	
MEERUT(PG)	
(POWERGRID
)

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

01/Jun/2022 15:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 15:00 01-Jun-22 18:00

134 RQ94729 OCC_
195

cpcc1_sd BAY 701	MAIN	
BAY	-	765	KV	
KOTESHWAR-
MEERUT	(PG)	
CKT-2	
(POWERGRID
)	AT	MEERUT

POWER
GRID

D Testing	and	
velidation	of	signal	
from	New	SCADA		

01/Jun/2022 10:00 01/Jun/2022 13:00 PLANNED Approved 01-Jun-22 10:00 01-Jun-22 13:00

135 RQ94048 OCC_
195

sldcrs_sd BAY 706-52T	TIE	
BAY	-	
765/400	KV	
1500	MVA	
ICT	3	AT	
ANTA(RS)	
(RRVPNL)	
AND	FUTURE	
AT	765	KV	
ANTA(RS)	
(RRVPNL)

RRVPN
L

D FOR		Quarterly	
maintenance	

20/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 20-Jun-22 18:00

136 RQ94057 OCC_
195

sldcrs_sd BAY 706-52B	
MAIN	BAY	-	
765/400	KV	
1500	MVA	
ICT	3	AT	
ANTA(RS)	
(RRVPNL)

RRVPN
L

D FOR		Quarterly	
maintenance	

17/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 18:00

137 RQ94053 OCC_
195

sldcrs_sd BAY 70652T	TIE	
BAY	-	765KV	
PHAGI(RS)-
GWALIOR(PG
)	(UNDEF)	
CKT-1	AND	
765KV	ANTA-
PHAGI	(RS)	
CKT-1	AT	
PHAGI(RS)

RRVPN
L

D 1.Measurement	of	
tan-delta	of	CTs																																																											
2.	Maintenance	of	
CB	&	CTs.																																														
3.	Tightening	of	
clamps	&	
connectors.

16/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00



138 RQ94049 OCC_
195

sldcrs_sd BAY 705-52A	
MAIN	BAY	-	
765	KV	ANTA-
PHAGI	(RS)	
CKT-2	
(RRVPNL)	AT	
765KV	
ANTA(RS)

RRVPN
L

D FOR		Quarterly	
maintenance	

13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00

139 RQ94050 OCC_
195

sldcrs_sd BAY 705-52T	TIE	
BAY	-	
765/400	KV	
1500	MVA	
ICT	2	AT	
ANTA(RS)	
(RRVPNL)	
AND	240	
MVAR	LR	ON	
ANTA-PHAGI	
(RS)	CKT-2	
@ANTA(RS)	
AT	765	KV	
ANTA(RS)	
(RRVPNL)

RRVPN
L

D FOR		Quarterly	
maintenance	

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

140 RQ94052 OCC_
195

sldcrs_sd BAY 70552A	MAIN	
BAY	-	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765KV	
PHAGI(RS)

RRVPN
L

D 1.Measurement	of	
tan-delta	of	CTs																																																											
2.	Maintenance	of	
CB	&	CTs.																																														
3.	Tightening	of	
clamps	&	
connectors.

08/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 09-Jun-22 18:00

141 RQ94056 OCC_
195

sldcrs_sd BAY 705-52B	
MAIN	BAY	-	
765/400	KV	
1500	MVA	
ICT	2	AT	
ANTA(RS)	
(RRVPNL)

RRVPN
L

D FOR		Quarterly	
maintenance	

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

142 RQ93897 OCC_
195

stuup_sd BAY 709	MAIN	
BAY	-	240	
MVAR	BUS	
REACTOR	NO	
1	AT	765	KV	
GR.NOIDA_2(
UPC)	

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

16/Jun/2022 07:00 16/Jun/2022 13:00 PLANNED Approved 16-Jun-22 07:00 16-Jun-22 13:00



143 RQ93896 OCC_
195

stuup_sd BAY 702	TIE	BAY	-	
765	KV	
GR.NOIDA_2(
UPC)-
ALIGARH(PG)	
(PG)	CKT-1		
AND	765/400	
KV	1500	MVA	
ICT	1	AT	
GR.NOIDA_2(
UPC)	AT	765	
KV	
GR.NOIDA_2(
UPC)

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	main	bay)

13/Jun/2022 07:00 13/Jun/2022 13:00 PLANNED Approved 13-Jun-22 07:00 13-Jun-22 13:00

144 RQ94359 OCC_
195

sldcup_sd BAY 709	MAIN	
BAY	-	765KV		
BUS	1	AT	
HAPUR(UP)		
AND	FUTURE	
AT	765	KV	
HAPUR(UP)

UPPTCL C For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

09/Jun/2022 08:00 09/Jun/2022 16:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 16:00

145 RQ93895 OCC_
195

stuup_sd BAY 701	MAIN	
BAY	-	
765/400	KV	
1500	MVA	
ICT	1	AT	
GR.NOIDA_2(
UPC)	

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

08/Jun/2022 07:00 08/Jun/2022 13:00 PLANNED Approved 08-Jun-22 07:00 08-Jun-22 13:00

146 RQ93894 OCC_
195

stuup_sd BAY 702	TIE	BAY	-	
240	MVAR	
BUS	
REACTOR	NO	
1	AT	765KV	
AGRA	
FATEHBAD(U
P)	(UPPTCL)	
AND	765	KV	
AGRA	
FATEHBAD-
GHATAMPUR
_TPS	(UP)	
CKT-1	AT	765	
KV	AGRA	
FATEHBAD(U
P)	(UPPTCL)

UPPTCL D For	maintenance	
and	testing	of	bay	
equipments	
(Shutdown	is	
approved	in	OCC-
194	but	will	not	be	
availed	in	May	
month	as	703	is	
under	shutdown)	

05/Jun/2022 10:00 05/Jun/2022 13:00 PLANNED Approved 05-Jun-22 10:00 05-Jun-22 13:00

147 RQ94214 OCC_
195

cpcc3_sd TRANSF
ORMER

765/400	KV	
1000	MVA	
ICT	1	AT	
ORAI(PG)

POWER
GRID

D AMP	works 21/Jun/2022 10:00 21/Jun/2022 18:00 PLANNED Approved 21-Jun-22 10:00 21-Jun-22 18:00 ATC	Curtailment	of	
400	MW



148 RQ94211 OCC_
195

cpcc3_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	1	AT	
KANPUR_GIS(
PG)

POWER
GRID

D 'Interlock	testing	&	
Auxiliary	spare	bus	
-	Gas	Density	
monitor	signals	
testing	of	Spare	T-	
Isolators	with	ICT-
1	for	ICT-3	Future	
for	commissioning	
of	400KV	
Ghatampur	line-2		
&	ICT	3	(Future	)	
by	M/s	GE	T	&D	
Ltd

13/Jun/2022 10:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 10:00 13-Jun-22 18:00

149 RQ93956 OCC_
195

cpcc1_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	3	AT		
FATEHGARH_
II(PG)

POWER
GRID

D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
ICT

11/Jun/2022 15:00 14/Jun/2022 23:00 PLANNED Approved 11-Jun-22 17:00 14-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

150 RQ93957 OCC_
195

cpcc1_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	2	AT	
BIKANER(PG)

POWER
GRID

D FOR	AIRCELL	
REPLACEMENT	IN	
ICT2	R-PHASE

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

151 RQ94212 OCC_
195

cpcc3_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	2	AT	
KANPUR_GIS(
PG)

POWER
GRID

D 'Interlock	testing	&	
Auxiliary	spare	bus	
-	Gas	Density	
monitor	signals	
testing	of	Spare	T-	
Isolators	with	ICT-
2	for	ICT-3	Future	
for	commissioning	
of	400KV	
Ghatampur	line-2		
&	ICT	3	(Future	)	
by	M/s	GE	T	&D	
Ltd

09/Jun/2022 10:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 10:00 09-Jun-22 18:00

152 RQ93953 OCC_
195

cpcc1_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	2	AT		
FATEHGARH_
II(PG)

POWER
GRID

D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
ICT

07/Jun/2022 15:00 10/Jun/2022 23:00 PLANNED Approved 07-Jun-22 17:00 10-Jun-22 23:00 May	be	availed	after	
17:00	Hrs

153 RQ94222 OCC_
195

cpcc3_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	2	AT	
BALIA(PG)

POWER
GRID

D Firmware	
upgradation	in	
Backup	Imp	relay	
(Both	HV	and	IV	
Side)

04/Jun/2022 10:00 04/Jun/2022 13:00 PLANNED Approved 04-Jun-22 10:00 04-Jun-22 13:00

154 RQ93954 OCC_
195

cpcc1_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	1	AT		
FATEHGARH_
II(PG)

POWER
GRID

D For	CSD	Fine	tune	
and	
Commissioning	
check	with	Spare	
ICT

03/Jun/2022 15:00 06/Jun/2022 23:00 PLANNED Approved 03-Jun-22 17:00 06-Jun-22 23:00 May	be	availed	after	
17:00	Hrs



155 RQ94223 OCC_
195

cpcc3_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	1	AT	
BALIA(PG)

POWER
GRID

D Firmware	
upgradation	in	
Backup	Imp	relay	
(Both	HV	and	IV	
Side)

03/Jun/2022 10:00 03/Jun/2022 13:00 PLANNED Approved 03-Jun-22 10:00 03-Jun-22 13:00

156 RQ93958 OCC_
195

cpcc1_sd TRANSF
ORMER

765/400	KV	
1000	MVA	
ICT	3	AT	
BHIWANI(PG)

POWER
GRID

C FOR	TAKING	
RPHASE	
TRANSFORMER	
UNIT	IN	SERVICE	
IN	PLACE	OF	
SPARE	
TRANSFORMER	
UNIT	AT	BHIWANI	
SS	

01/Jun/2022 08:00 02/Jun/2022 18:00 S/D	may	be	
availed	last	
month	of	
may.	

PLANNED Approved 04-Jun-22 08:00 05-Jun-22 18:00 s/d	may	be	availed	
on	weekends

157 RQ93893 OCC_
195

stuup_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	1	AT	
HAPUR(UP)

UPPTCL D For	periodic	
testing	and	
maintenance		of	
transformer	

21/Jun/2022 07:00 21/Jun/2022 11:00 PLANNED Approved 21-Jun-22 07:00 21-Jun-22 11:00

158 RQ93891 OCC_
195

stuup_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	1	AT	
AGRA	
FATEHBAD(U
P)

UPPTCL D For	
restoration/chargi
ng	of	500MVA	ICT-
1	R	Phase	and	
testing	of	Spare	
Phase	unit	at	
765kV	Substation	
Fatehabad	Agra.	
(At	present	Spare	
phase	unit	is	
charged	as	R	
Phase).	We	had	
approved	
shutdown	in	OCC-
194	for	May	
month	but	we	will	
not	take	shutdown	
at	that	time.

06/Jun/2022 09:00 07/Jun/2022 18:00 PLANNED Approved 06-Jun-22 09:00 07-Jun-22 18:00

159 RQ93892 OCC_
195

stuup_sd TRANSF
ORMER

765/400	KV	
1500	MVA	
ICT	2	AT	
GR.NOIDA_2(
UPC)

UPPTCL D For	normalization	
the	ICT-2	,	B	phase	
shall	be	charged	in	
place	of	spare	ICT	
and	ICT-2	shall	be	
charged	for	4	
hours	on	no	load	.

04/Jun/2022 08:00 04/Jun/2022 09:00 PLANNED Approved 04-Jun-22 08:00 04-Jun-22 09:00



160 RQ94715 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MANESAR(PG
)-SOHNA	
ROAD	(GPTL)	
(GPTL)	CKT-2

GPTL,P
OWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

28/Jun/2022 11:15 28/Jun/2022 12:00 400	KV	BAY	
407	ALONG	
WITH	LINE	
MANESAR-
SOHNA	
ROAD	CKT-2	
at	GIS	
MANESAR	
S/S

PLANNED Approved 28-Jun-22 11:15 28-Jun-22 12:00

161 RQ94714 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MANESAR(PG
)-SOHNA	
ROAD	(GPTL)	
(GPTL)	CKT-1

GPTL,P
OWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

28/Jun/2022 10:15 28/Jun/2022 11:00 400	KV	BAY	
406	ALONG	
WITH	LINE	
MANESAR-
SOHNA	
ROAD	CKT-1	
at	GIS	
MANESAR	
S/S

PLANNED Approved 28-Jun-22 10:15 28-Jun-22 11:00

162 RQ94515 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
GURGAON(P
G)-SOHNA	
ROAD	(GPTL)	
(GPTL)	CKT-1

GPTL,P
OWER
GRID

D Shut	down	of	
above	lines	are	
required	for	fixing	
of	I	pilot	with	
counter	weight	
and	other	
maintenance	
works.

10/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 11-Jun-22 18:00

163 RQ94240 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
GORAKHPUR(
PG)-
LUCKNOW_1(
PG)	(PL)	CKT-
2

POWER
LINK

D Relay	Firmware	
upgradation	work

28/Jun/2022 10:00 28/Jun/2022 13:00 PLANNED Approved 28-Jun-22 10:00 28-Jun-22 13:00

164 RQ94713 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
NEEMRANA-
MANESAR	
(PG)	CKT-2

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

27/Jun/2022 11:15 27/Jun/2022 12:00 400	KV	BAY	
403	ALONG	
WITH	LINE	
MANESAR-
NEEMRANA	
CKT-2	at	GIS	
MANESAR	
S/S

PLANNED Approved 27-Jun-22 11:15 27-Jun-22 12:00

165 RQ94712 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
NEEMRANA-
MANESAR	
(PG)	CKT-1

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

27/Jun/2022 10:15 27/Jun/2022 11:00 400	KV	BAY	
402	ALONG	
WITH	LINE	
MANESAR-
NEEMRANA	
CKT-1	at	GIS	
MANESAR	
S/S

PLANNED Approved 27-Jun-22 10:15 27-Jun-22 11:00



166 RQ94389 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALLAHABAD-
FATEHPUR	
(PG)	CKT-2

POWER
GRID

D 	AMP	work	 27/Jun/2022 09:00 27/Jun/2022 18:00 PLANNED Approved 27-Jun-22 09:00 27-Jun-22 18:00

167 RQ94630 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KISHENPUR-
NEWWANPO
H	(PG)	CKT-1

POWER
GRID

D For	Line	
equipment	AMP	
testing.

24/Jun/2022 09:00 24/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 24-Jun-22 09:00 24-Jun-22 18:00

168 RQ94487 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHINMAL-
KANKROLI	
(PG)	CKT-1

POWER
GRID

D FOR	NCRTC	
diversion	work	

23/Jun/2022 08:00 23/Jun/2022 18:00 Rectification	
of	g-
ring/VD/arci
ng	horn	at	5	
locations

PLANNED Approved 23-Jun-22 08:00 23-Jun-22 18:00

169 RQ94502 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWADI-
HISSAR	(PG)	
CKT-2

POWER
GRID

D Summer	
maintenance	work	
eg.Tightening	of	
loose	condutor	
VD,	Corona	ring,	
arcing	horn,	
jumper,	string	
Hook	etc

23/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 23-Jun-22 18:00

170 RQ94181 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR(PG)-
PANKI(UP)	
(PG)	CKT-2

POWER
GRID

D For	retrofitment	of	
89A	isolator	at	
Panki(UP)	under	
Add	Cap

23/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 23-Jun-22 18:00

171 RQ94440 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR(PG)-
PANKI(UP)	
(PG)	CKT-2

POWER
GRID

C For	retrofitment	of	
89A	isolator	at	
Panki(UP)	under	
Add	Cap

23/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 26-Jun-22 18:00 UP	gave	Consent

172 RQ94033 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ORAI(PG)-
ORAI(UP)	
(PG)	CKT-2

POWER
GRID

D for	routine	testing	
and	maintenance	
of	bay

23/Jun/2022 06:00 23/Jun/2022 18:00 PLANNED Approved 23-Jun-22 06:00 23-Jun-22 18:00

173 RQ94418 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AGRA(PG)-
AGRA(UP)	
(PG)	CKT-1

POWER
GRID

D Insulation	sleeve	
installation	work

22/Jun/2022 09:00 22/Jun/2022 18:00 PLANNED Approved 22-Jun-22 09:00 22-Jun-22 18:00



174 RQ94501 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWADI-
HISSAR	(PG)	
CKT-1

POWER
GRID

D Summer	
maintenance	work	
eg.Tightening	of	
loose	condutor	
VD,	Corona	ring,	
arcing	horn,	
jumper,	string	
Hook	etc

22/Jun/2022 08:00 22/Jun/2022 18:00 PLANNED Approved 22-Jun-22 08:00 22-Jun-22 18:00

175 RQ94196 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR(PG)-
AURAIYA(NT)	
(PG)	CKT-2

POWER
GRID

D 	AMP	work	 22/Jun/2022 08:00 22/Jun/2022 18:00 PLANNED Approved 22-Jun-22 08:00 22-Jun-22 18:00

176 RQ94032 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ORAI(PG)-
ORAI(UP)	
(PG)	CKT-1

POWER
GRID

D for	routine	testing	
and	maintenance	
of	bay

21/Jun/2022 06:00 21/Jun/2022 18:00 PLANNED Approved 21-Jun-22 06:00 21-Jun-22 18:00

177 RQ94213 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
LUCKNOW(U
P)-
BAREILLY(PG)	
(PG)	CKT-1

POWER
GRID

D Firmware	
upgradation	in	
Micom	Relay	at	
Kanpur	end

20/Jun/2022 10:00 20/Jun/2022 13:00 PLANNED Approved 20-Jun-22 10:00 20-Jun-22 13:00

178 RQ94486 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANKROLI(PG
)-
JODHPUR(RS)	
(PG)	CKT-1

POWER
GRID

D FOR	NCRTC	
diversion	work	

20/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 20-Jun-22 18:00

179 RQ94500 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
HAPUR(UP)-
MORADABAD
(UP)	(PG)	CKT-
1

POWER
GRID

C FOR	NHAI	
diversion	work	

20/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Rejected shutdown	request	
withdrawn	by	NR-3	
powergrid

180 RQ94505 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWANI-
HISSAR	(PG)	
CKT-2

POWER
GRID

C Stringing	of	400	kV	
D/C	
Mahendragarh-
Bhiwani	TL	at	
Loc.34/0-35/0

20/Jun/2022 07:00 21/Jun/2022 18:00 PLANNED Approved 20-Jun-22 07:00 21-Jun-22 18:00

181 RQ94506 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWANI-
HISSAR	(PG)	
CKT-3

POWER
GRID

C Stringing	of	400	kV	
D/C	
Mahendragarh-
Bhiwani	TL	at	
Loc.34/0-35/0

20/Jun/2022 07:00 21/Jun/2022 18:00 PLANNED Approved 20-Jun-22 07:00 21-Jun-22 18:00



182 RQ94363 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
HAPUR(UP)-
MORADABAD
(UP)	(PG)	CKT-
1

POWER
GRID

D Construction	of	
765kV	
LILOLine(under	
PMSTL	TBCB	
project)

18/Jun/2022 08:00 19/Jun/2022 18:00 Span	:DC	
1/0-2/0	
stringing	
work

PLANNED Approved 18-Jun-22 08:00 19-Jun-22 18:00

183 RQ94103 OCC_
195

singrauli_s
d

AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SINGRAULI(N
T)-
FATEHPUR(P
G)	(PG)	CKT-1

POWER
GRID

C SAS	INTEGRATION	 17/Jun/2022 08:00 18/Jun/2022 18:00 LINE	WILL	
BE	UNDER	
SHUTDOWN

PLANNED Approved only	one	day	
shutdown	will	be	
taken	by	singruali	
on	Sunday

184 RQ93992 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
JAIPUR	
SOUTH-KOTA	
(PG)	CKT-1

POWER
GRID

D OPGW	cable	
replacement	for	
two	drums	under	
Reliable	
Comunication	
package		(Auto	
Reclose	off)	-	9	
kms	

16/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 30-Jun-22 18:00

185 RQ94210 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
LUCKNOW_2-
LUCKNOW_1	
(PG)	CKT-2

POWER
GRID

D Firmware	
upgradation	of	
Distance	Relay	

16/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00

186 RQ94179 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR_GIS-
KANPUR	(PG)	
CKT-2

POWER
GRID

C For	commissioning	
of	Series	line	
reactor	at	Kanpur	
400kV	approved	
under	scheme	to	
control	fault	level	
in	Northern	region	
(Phase	II)	in	39th	
SCPSPNR	Meeting

16/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Rejected shutdown	request	
withdrawn	by	NR-3	
powergrid

187 RQ94339 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
BHIWADI	
(PG)	CKT-2

POWER
GRID

D 	AMP	and	Firm	
Upgradation	work	

15/Jun/2022 09:00 15/Jun/2022 18:00 PLANNED Approved 15-Jun-22 09:00 15-Jun-22 18:00

188 RQ94503 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWADI-
HISSAR	(PG)	
CKT-2

POWER
GRID

C FOR	NCRTC	
diversion	work	

15/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 15-Jun-22 08:00 30-Jun-22 18:00 Annexure	B7	
required



189 RQ94504 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWADI-
HISSAR	(PG)	
CKT-3

POWER
GRID

C FOR	NCRTC	
diversion	work	

15/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 15-Jun-22 08:00 30-Jun-22 18:00 Annexure	B7	
required

190 RQ94180 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR-
AGRA	(PG)	
CKT-1

POWER
GRID

D 	AMP	work	 15/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 15-Jun-22 08:00 15-Jun-22 18:00

191 RQ94442 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SINGRAULI(N
T)-
LUCKNOW(U
P)	(PG)	CKT-1

POWER
GRID

C Transmission	Line	
Diversion	work	
due	to	
construction	of	
Outer	Ring	Road	
by	NHAI.

15/Jun/2022 08:00 24/Jun/2022 18:00 PLANNED Rejected deferred	to	next	occ

192 RQ94392 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALLAHABAD-
FATEHPUR	
(PG)	CKT-3

POWER
GRID

D 	AMP	work	 14/Jun/2022 09:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 09:00 14-Jun-22 18:00

193 RQ94631 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
CHAMERA_2(
NH)-
KISHENPUR(P
G)	(PG)	CKT-1

POWER
GRID

D Jumper	Bolt/Nut	
Loose,Vibration	
damper	Loose	

14/Jun/2022 09:00 14/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 14-Jun-22 09:00 14-Jun-22 18:00

194 RQ94318 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANKROLI(PG
)-
JODHPUR(RS)	
(PG)	CKT-1

POWER
GRID

D 2nd	Quaterly	
Preventive	
Maintenance	

14/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00

195 RQ94227 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALLAHABAD-
FATEHPUR	
(PG)	CKT-1

POWER
GRID

D Removal	of	7	Nos	
aviation	globe	in	
the	river	crossing	
section	&	other	
two	span	for	
OPGW	
commissioning	
work	under	
reliable	
communication	
scheme.

14/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 15-Jun-22 18:00



196 RQ94635 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MALERKOTLA-
PATIALA	(PG)	
CKT-1

POWER
GRID

D For	AMP	of	Line 14/Jun/2022 08:00 14/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00

197 RQ94338 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
BHIWADI	
(PG)	CKT-1

POWER
GRID

D 	AMP	and	Firm	
Upgradation	work	

13/Jun/2022 09:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 09:00 13-Jun-22 18:00

198 RQ94507 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWADI-
HISSAR	(PG)	
CKT-1

POWER
GRID

D Stringing	of	400	kV	
D/C	
Mahendragarh-
Bhiwani	TL	at	
Loc.39/0-40/0

13/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 14-Jun-22 18:00

199 RQ94102 OCC_
195

singrauli_s
d

AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SINGRAULI(N
T)-
FATEHPUR(P
G)	(PG)	CKT-1

POWER
GRID

C SAS	INTEGRATION 13/Jun/2022 08:00 16/Jun/2022 18:00 LINE	WILL	
BE	
CHARGED	
THROUGH	
TBC

PLANNED Approved only	one	day	
shutdown	will	be	
taken	by	singruali	
on	Sunday

200 RQ94753 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
HAPUR(UP)-
MURADNAGA
R_1(UP)	(PG)	
CKT-1

POWER
GRID

D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

13/Jun/2022 08:00 14/Jun/2022 18:00 Span	:1/0-
2/0	
stringing	
work.

PLANNED Approved 13-Jun-22 08:00 14-Jun-22 18:00

201 RQ94488 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWADI-
GURGAON	
(PG)	CKT-1

POWER
GRID

D AMP	of	line		and	
Line/bay		
Equipment

12/Jun/2022 10:00 12/Jun/2022 18:00 PLANNED Approved 12-Jun-22 10:00 12-Jun-22 18:00

202 RQ94421 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
BASSI	(PG)	
CKT-1

POWER
GRID

D AMP	of	line	bay	
equipments

12/Jun/2022 06:00 12/Jun/2022 18:00 PLANNED Approved 12-Jun-22 06:00 12-Jun-22 18:00

203 RQ94046 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	SHREE	
CEMENT(SCL)-
MERTA(RS)	
(PG)	CKT-1

POWER
GRID

D For	replacement	of	
01	nos.	tension	
insulator	at	Loc678

11/Jun/2022 09:00 11/Jun/2022 13:00 during	
shudown	,	
400	KV	Kota-
Merta	line	
A/R	to	be	
kept	in	Non	
auto	mode	
from	both	
ends

PLANNED Approved 11-Jun-22 09:00 11-Jun-22 13:00



204 RQ94462 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAPS_C(NP)-
CHITTORGAR
H(RS)	(PG)	
CKT-1

POWER
GRID

D FOR	NCRTC	
diversion	work	

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

205 RQ94460 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAWANA	
CCGTB(DTL)-
BHIWANI(PG)	
(PG)	CKT-1

POWER
GRID

C Relocation	/	
Diversion	of	Tower	
at	Location	55	
BBTL-		LOA	Placed	
on	M/s	Kuddus	Ali.	
Shutdown	already	
approved	in	
previous		OCC(20-
05-	22	to	30-05-	
22);	however	
Foundation	is	still	
to	be	completed	
and		May	
shutdown	may	not	
be	availed	and	
therefore	
proposed	in	June-
22

10/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	considering	
High	demand	due	to	
summer

206 RQ94461 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAWANA	
CCGTB(DTL)-
BAHADURGA
RH(PG)	(PG)	
CKT-1

POWER
GRID

C Relocation	/	
Diversion	of	Tower	
at	Location	55	
BBTL-	LOA	Placed	
on	M/s	Kuddus	Ali.	
Shutdown	already	
approved	in	
previous	OCC(20-
05-	22	to	30-05-	
22);	however	
Foundation	is	still	
to	be	completed	
and	May	
shutdown	may	not	
be	availed	and	
therefore	
proposed	in	June-
22

10/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	considering	
High	demand	due	to	
summer



207 RQ94516 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHIWADI-
GURGAON	
(PG)	CKT-1

POWER
GRID

D Shut	down	of	
above	lines	are	
required	for	fixing	
of	I	pilot	with	
counter	weight	
and	other	
maintenance	
works.

10/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 11-Jun-22 18:00

208 RQ94751 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
LUDHIANA-
PATIALA	(PG)	
CKT-2

POWER
GRID

D For	AMP	of	Line	
along	with	non	
auto	mode	on	
400kV	Ludhiana-
Patiala	ckt-1.

10/Jun/2022 08:00 10/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

209 RQ94315 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	SHREE	
CEMENT(SCL)-
MERTA(RS)	
(PG)	CKT-1

POWER
GRID

D QUARTERLY		
MAINT.WORK	OF	
BAY	&	
EQUIPMENTS

09/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 10-Jun-22 18:00

210 RQ94463 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAPS_C(NP)-
KANKROLI(PG
)	(PG)	CKT-1

POWER
GRID

D FOR	NCRTC	
diversion	work	

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

211 RQ94471 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MEERUT-
MANDOLA	
(PG)	CKT-2

POWER
GRID

D For	Line	/Bay	
Equipment	AMP	
work

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

212 RQ94750 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
LUDHIANA-
PATIALA	(PG)	
CKT-1

POWER
GRID

D For	AMP	of	Line	
along	with	non	
auto	mode	on	
400kV	Ludhiana-
Patiala	ckt-2.

09/Jun/2022 08:00 09/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

213 RQ94030 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MEERUT(PG)-
MUZAFFARN
AGAR(UP)	
(PG)	CKT-1

POWER
GRID

D For	protection	
testing	and	other	
maintenance	work

08/Jun/2022 10:00 08/Jun/2022 16:00 PLANNED Approved 08-Jun-22 10:00 08-Jun-22 16:00

214 RQ94391 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALLAHABAD-
VARANASI	
(PG)	CKT-1

POWER
GRID

D 	AMP	work	 08/Jun/2022 09:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 09:00 08-Jun-22 18:00



215 RQ94749 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KISHENPUR-
MOGA	(PG)	
CKT-1

POWER
GRID

D For	AMP	WORK	
Spacer	Open

08/Jun/2022 09:00 08/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 08-Jun-22 09:00 08-Jun-22 18:00

216 RQ93991 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BASSI-
BHIWADI	
(PG)	CKT-1

POWER
GRID

D OPGW	cable	
replacement	for	
two	drums	under	
Reliable	
Comunication	
package		(Auto	
Reclose	off)	-	7	
kms	

08/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 15-Jun-22 18:00

217 RQ94388 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAREILLY_2(P
G)-
KASHIPUR(UK
)	(PG)	CKT-2

POWER
GRID

D 	AMP	of	Bay	
equipments		and	
Defect	rectification	
work	of	Line

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

218 RQ94464 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAPS_C(NP)-
KOTA(PG)	
(PG)	CKT-1

POWER
GRID

D For	glass	disc	
insertion	in	
RAPP(C)-Kota	line

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

219 RQ94470 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MEERUT-
MANDOLA	
(PG)	CKT-1

POWER
GRID

D For	Line	/Bay	
Equipment	AMP	
work

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

220 RQ94473 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAWANA	
CCGTB(DTL)-
BAHADURGA
RH(PG)	(PG)	
CKT-1

POWER
GRID

D For	Line	/Bay	
Equipment	AMP	
work

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 5:00 08-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs.

221 RQ94336 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RIHAND(NT)-
ALLAHABAD(
PG)	(PG)	CKT-
2

POWER
GRID

D Insulator	
Replacement	and	
AMP	Work

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

222 RQ94319 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KOTA(PG)-
MERTA(RS)	
(PG)	CKT-1

POWER
GRID

D QUARTERLY		
MAINT.WORK	OF	
BAY	&	
EQUIPMENTS

07/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 08-Jun-22 18:00



223 RQ94325 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BASSI(PG)-
HEERAPURA(
RS)	(PG)	CKT-
1

POWER
GRID

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

224 RQ94387 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAREILLY_2(P
G)-
KASHIPUR(UK
)	(PG)	CKT-1

POWER
GRID

D 	AMP	of	Bay	
equipments		and	
Defect	rectification	
work	of	Line

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

225 RQ94517 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	BASSI-
BHIWADI	
(PG)	CKT-1

POWER
GRID

D Shut	down	of	
above	lines	are	
required	for	fixing	
of	I	pilot	with	
counter	weight	
and	other	
maintenance	
works.

07/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 08-Jun-22 18:00

226 RQ94335 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RIHAND(NT)-
ALLAHABAD(
PG)	(PG)	CKT-
1

POWER
GRID

D Insulator	
Replacement	and	
AMP	Work

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

227 RQ94326 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BASSI(PG)-
HEERAPURA(
RS)	(PG)	CKT-
2

POWER
GRID

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

228 RQ94458 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BASSI(PG)-
HEERAPURA(
RS)	(PG)	CKT-
1

POWER
GRID

D AMP	of	line		and	
Line/bay		
Equipment

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00



229 RQ94394 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
SIKAR	(PG)	
CKT-1

POWER
GRID

C Transmission	Line	
Diversion	work	
due	to	
construction	of		
Delhi-Vadodara	
Mega	Expressway	
by	NHAI

06/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 15-Jun-22 08:00 26-Jun-22 18:00 CEA	safety	
clearance	required

230 RQ94395 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
SIKAR	(PG)	
CKT-2

POWER
GRID

C Transmission	Line	
Diversion	work	
due	to	
construction	of		
Delhi-Vadodara	
Mega	Expressway	
by	NHAI

06/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 15-Jun-22 08:00 26-Jun-22 18:00 CEA	safety	
clearance	required

231 RQ94752 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DADRI(NT)-
PANIPAT(BB)	
(PG)	CKT-2

POWER
GRID

D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

06/Jun/2022 08:00 07/Jun/2022 18:00 Span	:7/0-
8/0	
stringing	
work

PLANNED Approved 06-Jun-22 08:00 07-Jun-22 18:00 Only	One	S/D	from	
dadri	would	be	
given	at	a	time

232 RQ94733 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ABDULLAPUR
(PG)-
BAWANA(DV)	
(PG)	CKT-1

POWER
GRID

D For		rectification	of	
Grading	rings	
installed	reverse	&	
AMP	works	with	
400kV	Abdullapur-
Deepalpur	&	
400kV	Deepalpur-
Bawana	lines	on	
non-auto	mode.

04/Jun/2022 08:00 04/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 04-Jun-22 5:00 04-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs.

233 RQ94736 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DEEPALPUR(J
HKT)-
BAWANA(DV)	
(PG)	CKT-1

POWER
GRID

D For	TL	AMP	works,	
with	400kV	
Abdullapur-
Bawana	line	on	
non	auto	mode.

03/Jun/2022 08:00 03/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 03-Jun-22 5:00 03-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs.



234 RQ94741 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
JALANDHAR-
HAMIRPUR	
(PG)	CKT-1

POWER
GRID

D To	take	non-
switchable	Line	
Reactor	In

02/Jun/2022 14:00 02/Jun/2022 14:15 Kindly	
approve

PLANNED Approved 02-Jun-22 14:00 02-Jun-22 14:15

235 RQ94454 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MAINPURI-
BALLABHGAR
H	(PG)	CKT-2

POWER
GRID

D FOR	NCRTC	
diversion	work	

02/Jun/2022 10:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 10:00 02-Jun-22 18:00

236 RQ94474 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KURUKSHETR
A-SONIPAT	
(PG)	CKT-2

POWER
GRID

D For	Line	/Bay	
Equipment	AMP	
work

02/Jun/2022 10:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 10:00 02-Jun-22 18:00

237 RQ94475 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BALLABHGAR
H-
MAHARANIB
AGH	(PG)	CKT-
1

POWER
GRID

C For	HV	test	of	By-
pass	isolator	
arragement.		HV	
kit		has	to	be		keep	
under	Ballagarh-
Dadri	line	,	
therefore	line		has	
no	clearance.		

02/Jun/2022 10:00 03/Jun/2022 18:00 PLANNED Approved 05-Jun-22 10:00 05-Jun-22 18:00

238 RQ94476 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DADRI(NT)-
MAHARANIB
AGH(PG)	(PG)	
CKT-1

POWER
GRID

C For	HV	test	of	By-
pass	isolator	
arragement.		HV	
kit		has	to	be		keep	
under	Ballagarh-
Dadri	line	,	
therefore	line		has	
no	clearance.		

02/Jun/2022 10:00 03/Jun/2022 18:00 PLANNED Approved 02-Jun-22 10:00 03-Jun-22 18:00 Only	One	S/D	from	
dadri	would	be	
given	at	a	
time/Subject	to	
Delhi	consent

239 RQ94739 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
JALANDHAR-
HAMIRPUR	
(PG)	CKT-1

POWER
GRID

D To	take	non-
switchable	Line	
Reactor	out

02/Jun/2022 10:00 02/Jun/2022 10:15 Kindly	
approve

PLANNED Approved 02-Jun-22 10:00 02-Jun-22 10:15

240 RQ94746 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KISHENPUR-
MOGA	(PG)	
CKT-2

POWER
GRID

D For	replacement	of	
sub	conductors	in	
Ravi	River	crossing	
span	174-175.

02/Jun/2022 09:00 07/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 02-Jun-22 09:00 07-Jun-22 18:00



241 RQ94498 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
BHIWADI	
(PG)	CKT-1

POWER
GRID

C FOR	NHAI	
diversion	work	

02/Jun/2022 08:00 15/Jun/2022 18:00 Requested	
by	NHAI	for	
diversion	
work	due	to	
infrignment	
of	
construction	
work	of	
Delhi-
Bombay	
Expressway	

PLANNED Approved 01-Jun-22 08:00 14-Jun-22 18:00 CEA	safety	
clearance	required

242 RQ94499 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
BHIWADI	
(PG)	CKT-2

POWER
GRID

C FOR	NHAI	
diversion	work	

02/Jun/2022 08:00 15/Jun/2022 18:00 Requested	
by	NHAI	for	
diversion	
work	due	to	
infrignment	
of	
construction	
work	of	
Delhi-
Bombay	
Expressway	

PLANNED Approved 01-Jun-22 08:00 14-Jun-22 18:00 CEA	safety	
clearance	required

243 RQ94495 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR-
BALLABHGAR
H	(PG)	CKT-1

POWER
GRID

D For	taking	Line	
Reactor	into	
service

01/Jun/2022 18:00 01/Jun/2022 18:30 PLANNED Approved 01-Jun-22 18:00 01-Jun-22 18:30

244 RQ94453 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MAINPURI-
BALLABHGAR
H	(PG)	CKT-1

POWER
GRID

D FOR	NCRTC	
diversion	work	

01/Jun/2022 10:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 10:00 01-Jun-22 18:00

245 RQ94494 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR-
BALLABHGAR
H	(PG)	CKT-1

POWER
GRID

D For	taking	out	Line	
Reactor	for	Aircell	
replacement	work

01/Jun/2022 09:00 01/Jun/2022 09:30 PLANNED Approved 01-Jun-22 09:00 01-Jun-22 09:30



246 RQ94620 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DULHASTI(NH
)-
KISHENPUR(P
G)	(PG)	CKT-2

POWER
GRID

D "For	stringing	of	
CKT-2.		Award	has	
been	placed	for	
stringing	on	Circuit	
2.	under	
evacuation	of	
Power	from	
Pakaldul	HEP	in	
Chenab	Valley	
HEPs.	Shutdown	is	
required	to	
carryout	stringing	
on	circuit	2	"

01/Jun/2022 09:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	denied	by	
NHPC

247 RQ94203 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALLAHABAD-
FATEHPUR	
(PG)	CKT-1

POWER
GRID

D A/R	into	non	auto	
mode	for	Live	Line	
OPGW	Work

01/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:00

248 RQ94205 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR-
BALLABHGAR
H	(PG)	CKT-1

POWER
GRID

D A/R	into	non	auto	
mode	for	Live	Line	
OPGW	Work

01/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 30-Jun-22 18:00

249 RQ93990 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DADRI(NT)-
PANIPAT(BB)	
(PG)	CKT-2

POWER
GRID

D OPGW	cable	
replacement	for	
one	drum	under	
Reliable	
Comunication	
package		(Auto	
Reclose	off)	-	4	
kms	

01/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 07-Jun-22 18:00 Only	One	S/D	from	
dadri	would	be	
given	at	a	time

250 RQ94441 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
LUCKNOW(U
P)-
BAREILLY(PG)	
(PG)	CKT-1

POWER
GRID

C Transmission	Line	
Diversion	work	
due	to	
construction	of	
Outer	Ring	Road	
by	NHAI.

01/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 10-Jun-22 18:00

251 RQ94720 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAGHPAT-
KAITHAL	(PG)	
CKT-1

POWER
GRID

C Shutdown	
required	for	line	
diversion	works	
for	NHAI	road	
project.	NH-152D	
(Ismail-Narnaul)	
under	Bharatmala	
project.		

01/Jun/2022 08:00 21/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 08:00 21-Jun-22 18:00



252 RQ94721 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAGHPAT-
KAITHAL	(PG)	
CKT-2

POWER
GRID

C Shutdown	
required	for	line	
diversion	works	
for	NHAI	road	
project.	NH-152D	
(Ismail-Narnaul)	
under	Bharatmala	
project.		

01/Jun/2022 08:00 21/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 08:00 21-Jun-22 18:00

253 RQ94637 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAGHPAT-
KAITHAL	(PG)	
CKT-2

POWER
GRID

C Shutdown	
required	for	line	
diversion	works	
for	NHAI	road	
project.	NH-152D	
(Ismail-Narnaul)	
under	Bharatmala	
project.		

01/Jun/2022 08:00 21/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected duplicate	entry

254 RQ94642 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
URI_2(NH)-
WAGOORA(P
G)	(PG)	CKT-1

POWER
GRID

D Peak	replacement	
of	tower	no.	91

01/Jun/2022 08:00 02/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected NHPC	denied	
consent.	deferred	to	
next	occ

255 RQ94178 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KANPUR_GIS-
KANPUR	(PG)	
CKT-1

POWER
GRID

C For	commissioning	
of	Series	line	
reactor	at	Kanpur	
400kV	approved	
under	scheme	to	
control	fault	level	
in	Northern	region	
(Phase	II)	in	39th	
SCPSPNR	Meeting

01/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 04-Jun-22 08:00 06-Jun-22 18:00 subject	to	FTC/CEA	
safety	clearance	

256 RQ94701 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
CHAMBA-
JALANDHAR	
(PG)	CKT-1

POWER
GRID

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

257 RQ94702 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
CHAMBA-
JALANDHAR	
(PG)	CKT-2

POWER
GRID

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00



258 RQ94703 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AMRITSAR-
PARBATI	
POOLING	
BANALA	(PG)	
CKT-1

POWER
GRID

D SD	Required	for	re-
installation	of	
Aviation	Globules	
after	installation	of	
OPGW	under	ULDC	
scheme.	Nonn-
auto	mode	is	
required	on	400kV	
Amritsar-Jalandhar	
ckt-2,	400kV	
Jalandhar-
Hamirpur	ckt-1	&	
400kV	Hamirpur-
Parbati	Pooling	
Banala	ckt-1.

01/Jun/2022 07:00 05/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 05-Jun-22 18:00 Only	One	S/D	from	
Parbati	Would	be	
given	at	a	time

259 RQ94023 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SULTANPUR(
UP)-
LUCKNOW_1(
PG)	(PG)	CKT-
1

POWER
GRID,U
PPTCL

D For	Routine	bay	
maintenance

26/Jun/2022 10:00 26/Jun/2022 18:00 PLANNED Approved 26-Jun-22 10:00 26-Jun-22 18:00

260 RQ94417 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AGRA(UP)-
AGRA	
FATEHBAD(U
P)	(PG)	CKT-2

POWER
GRID,U
PPTCL

D Insulation	sleeve	
installation	work

20/Jun/2022 10:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 10:00 20-Jun-22 18:00

261 RQ94029 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
GR.NOIDA(UP
C)-
NAWADA(HV)	
(PG)	CKT-1

POWER
GRID,U
PPTCL

D For	General	
maintenance	work

12/Jun/2022 09:30 12/Jun/2022 15:00 There	will	
be	no	any	
supply	
interruption	
due	to	this	
shut	
down.Load	
of	sub	
station	will	
be	feed	
through	
400kv	
(765KV	S/S)	
Greater	
noida	to	
400KV	S/S		
Greater	
Noida	Ckt-
I&II	and	
400kv	Dadri	
line.

PLANNED Approved 12-Jun-22 09:30 12-Jun-22 15:00 Only	One	shutdown	
from	Nawada	will	
be	given	at	a	
time/Subject	to	
haryana	consent



262 RQ94042 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AGRA(UP)-
AGRA	
FATEHBAD(U
P)	(PG)	CKT-2

POWER
GRID,U
PPTCL

D Jumper	Tightening	
work

10/Jun/2022 10:00 10/Jun/2022 17:00 PLANNED Approved 10-Jun-22 10:00 10-Jun-22 17:00

263 RQ94040 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AGRA(PG)-
AGRA	
FATEHBAD(U
P)	(PG)	CKT-1

POWER
GRID,U
PPTCL

D Jumper	Tightening	
work

07/Jun/2022 10:00 07/Jun/2022 17:00 PLANNED Approved 07-Jun-22 10:00 07-Jun-22 17:00

264 RQ94680 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
PARBATI_3(N
H)-SAINJ(HP)	
(PKTCL)	CKT-1

PKTCL D SD	required	for	
removal	of	
Aviation	Globules	
for	OPGW	
installation	works	
under	ULDC	
scheme.

26/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

265 RQ94675 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
PARBATI_2(N
H)-SAINJ(HP)	
(PKTCL)	CKT-1

PKTCL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

26/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

266 RQ94676 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
PARBATI_2(N
H)-SAINJ(HP)	
(PKTCL)	CKT-1

PKTCL D SD	required	for	
removal	of	
Aviation	Globules	
for	OPGW	
installation	works	
under	ULDC	
scheme.

21/Jun/2022 07:00 25/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

267 RQ94674 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
PARBATI_2(N
H)-SAINJ(HP)	
(PKTCL)	CKT-1

PKTCL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 20/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

268 RQ94679 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
PARBATI_3(N
H)-SAINJ(HP)	
(PKTCL)	CKT-1

PKTCL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 25/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	



269 RQ94028 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
GR.NOIDA_2(
UPC)-
GR.NOIDA(UP
C)	(UP)	CKT-2

UPPTCL D For	looping	
Chopping	of	tree

25/Jun/2022 10:30 25/Jun/2022 18:00 There	will	
be	no	any	
supply	
interruption	
due	to	this	
shut	
down.Load	
of	sub	
station	will	
be	feed	
through	
400kv	
(765KV	S/S)	
Greater	
noida	to	
400KV	S/S		
Greater	
Noida	Ckt-
I,400KV	
Dadri	line	
and	400kv	
Nawada	
Line

PLANNED Approved 25-Jun-22 10:30 25-Jun-22 18:00

270 RQ94022 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
TANDA(NT)-
SULTANPUR(
UP)	(UP)	CKT-
1

UPPTCL D For	Routine	bay	
maintenance

20/Jun/2022 10:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 10:00 20-Jun-22 18:00

271 RQ94043 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
AGRA	
FATEHBAD	
(UP)	CKT-1

UPPTCL D Defective	Polymer	
replacement	work

17/Jun/2022 10:00 17/Jun/2022 17:00 PLANNED Approved 17-Jun-22 10:00 17-Jun-22 17:00

272 RQ94041 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA	
FATEHBAD-
MATHURA	
(UP)	CKT-2

UPPTCL D Defective	Polymer	
replacement	work

14/Jun/2022 10:00 14/Jun/2022 17:00 PLANNED Approved 14-Jun-22 10:00 14-Jun-22 17:00

273 RQ94038 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA	
FATEHBAD-
AGRA	SOUTH	
(UP)	CKT-1

UPPTCL D routine	
maintenance	and	
testing	work

13/Jun/2022 09:00 15/Jun/2022 18:00 PLANNED Approved 13-Jun-22 09:00 15-Jun-22 18:00



274 RQ94490 OCC_
195

sldcup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ANPARA_B(U
PUN)-
MAU(UP)	
(UP)	CKT-1

UPPTCL D Cleaning	of	
Disc/Polymer	
insulator,	
removing	bird	beat	
from	insulators	at	
different	locations	
of	line

09/Jun/2022 08:00 12/Jun/2022 17:00 PLANNED Approved 09-Jun-22 08:00 12-Jun-22 17:00

275 RQ94160 OCC_
195

sldcup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	REWA	
ROAD-PANKI	
(UP)	CKT-1

UPPTCL D Bay	Maintenance	
&	Protection	
testing.

09/Jun/2022 08:00 10/Jun/2022 17:00 PLANNED Approved 09-Jun-22 08:00 10-Jun-22 17:00

276 RQ94424 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALIGARH-
SIKANDRABA
D	(UP)	CKT-1

UPPTCL D Overhead	crossing	
stringing	work	of	
400	KV	Aligarh-	
Kurja	D/C	line	for	
M/S	THDC	under	
consultancy	work.

08/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 09-Jun-22 18:00

277 RQ94423 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
HARDUAGAN
J	-
SIKANDRABA
D	(UP)	CKT-1

UPPTCL D Overhead	crossing	
stringing	work	of	
400	KV	Aligarh-	
Kurja	D/C	line	for	
M/S	THDC	under	
consultancy	work.

08/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 09-Jun-22 18:00

278 RQ94152 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SARNATH-
AZAMGARH	
(UP)	CKT-1

UPPTCL D Complete	
tightening	of	Bay

07/Jun/2022 10:00 07/Jun/2022 17:30 The	line	will	
not	remain	
in	service	&	
there	will	be	
no	power	
flow	
through	the	
line

PLANNED Approved 07-Jun-22 10:00 07-Jun-22 17:30

279 RQ94159 OCC_
195

sldcup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
UNNAO-
PANKI	(UP)	
CKT-1

UPPTCL D Bay	Maintenance	
&	Protection	
testing.

07/Jun/2022 08:00 08/Jun/2022 17:00 PLANNED Approved 07-Jun-22 08:00 08-Jun-22 17:00

280 RQ94024 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
OBRA_B-
SULTANPUR	
(UP)	CKT-1

UPPTCL D For	Routine	bay	
maintenance

06/Jun/2022 10:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 10:00 06-Jun-22 18:00



281 RQ94153 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ANPARA_B(U
PUN)-
SARNATH(UP)	
(UP)	CKT-2

UPPTCL D Complete	
tightening	of	Bay

06/Jun/2022 09:30 06/Jun/2022 18:00 The	line	will	
not	remain	
in	service	&	
there	will	be	
no	power	
flow	
through	the	
line

PLANNED Approved 06-Jun-22 09:30 06-Jun-22 18:00

282 RQ94031 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MUZAFFARN
AGAR-ATAUR	
(UP)	CKT-1

UPPTCL D Looping	chooping	
and	tree	cutting,	
jumper	tightening

06/Jun/2022 09:00 07/Jun/2022 18:00 PLANNED Approved 06-Jun-22 09:00 07-Jun-22 18:00

283 RQ94580 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ATAUR-
MURADNAGA
R_1	(UP)	CKT-
1

UPPTCL D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

06/Jun/2022 08:00 07/Jun/2022 18:00 Span	:11/0-
12/0	
stringing	
work

PLANNED Approved 06-Jun-22 08:00 07-Jun-22 18:00

284 RQ94037 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA	
SOUTH(UP)-
FIROZABAD(P
JFTL)	(UP)	
CKT-1

UPPTCL D Installation	of	Bird	
Flight	Diverter

05/Jun/2022 08:00 05/Jun/2022 18:00 PLANNED Approved 05-Jun-22 08:00 05-Jun-22 18:00

285 RQ94025 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA-
UNNAO	(UP)	
CKT-1

UPPTCL D 	1.	shut	down	
required	for	
dismantling	of	
damaged	bird	
guard.	2.Routine	
Protection	Testing	
and	Preventive	
Maintenance	of	
Bay	at	400	KV	S/S	
Unnao.

05/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 05-Jun-22 08:00 08-Jun-22 18:00

286 RQ94422 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MURADNAGA
R_2-
MATHURA	
(UP)	CKT-1

UPPTCL D Overhead	crossing	
stringing	work	of	
400	KV	Aligarh-	
Kurja	D/C	line	for	
M/S	THDC	under	
consultancy	work.

04/Jun/2022 08:00 05/Jun/2022 18:00 PLANNED Approved 04-Jun-22 08:00 05-Jun-22 18:00 subject	to	UP	
Consent

287 RQ94039 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AGRA	
FATEHBAD(U
P)-
FIROZABAD(P
JFTL)	(UP)	
CKT-1

UPPTCL D Relay	and	other	
Testing,	Annual	
Maintenance	work

03/Jun/2022 08:00 03/Jun/2022 19:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 19:00



288 RQ94065 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ANPARA-
ANPARA_D	
(UP)	CKT-2

UPPTCL D Testing	of	Line	CT,	
Line	CVT,	Bay	CT	
and	Circuit	breaker	
(Main	Bay-	407	)	

02/Jun/2022 09:00 02/Jun/2022 18:00 "Annual	
Testing	of	
Line	and	Bay	
Equipments.	
There	will	
be	no	effect	
on	Power	
Flow	as	765	
KV	Anpara-
D	to	Lanco	
and	400	KV	
Anpara-D	to	
Anpara-B	
Line-1	will	
remain	in	
charged	
condition."

PLANNED Approved 02-Jun-22 09:00 02-Jun-22 18:00

289 RQ94027 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAREILLY-
UNNAO	(UP)	
CKT-2

UPPTCL D preventive	
maintenance	and	
testing

02/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 08:00 02-Jun-22 18:00

290 RQ94026 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAREILLY-
UNNAO	(UP)	
CKT-1

UPPTCL D preventive	
maintenance	and	
testing

01/Jun/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00

291 RQ94455 OCC_
195

sldcup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
OBRA_B-
SULTANPUR	
(UP)	CKT-1

UPPTCL C For	Construction	
of	tower	at	
Location	no.-479	
and	other	
maintenance	
workat	S/S

01/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Rejected deferred	to	next	occ

292 RQ94098 OCC_
195

indigrid_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KADARPUR	-
PRITHALA		
(GPTL)	CKT-2

GPTL D For	Annual	
maintenance	work

24/Jun/2022 08:00 24/Jun/2022 20:00 AMP	Work PLANNED Approved 24-Jun-22 08:00 24-Jun-22 20:00

293 RQ94096 OCC_
195

indigrid_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KADARPUR	-
SOHNA	ROAD		
(GPTL)	CKT-1

GPTL D For	Annual	
maintenance	work

22/Jun/2022 08:00 22/Jun/2022 20:00 AMP	Work PLANNED Approved 22-Jun-22 08:00 22-Jun-22 20:00



294 RQ94177 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALIGARH(PG)-
PRITHALA	
(GPTL)	(GPTL)	
CKT-2

GPTL D Stringing	work	of	
400	KV	Aligarh-	
Kurja	D/C	line	for	
M/S	THDC		
consultancy	work.

01/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 02-Jun-22 18:00

295 RQ94176 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ALIGARH(PG)-
PRITHALA	
(GPTL)	(GPTL)	
CKT-1

GPTL D Stringing	work	of	
400	KV	Aligarh-	
Kurja	D/C	line	for	
M/S	THDC		
consultancy	work.

01/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 02-Jun-22 18:00

296 RQ94316 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SURATGARH(
RVUN)-
RATANGARH(
RS)	(RS)	CKT-
1

RRVPN
L

D Maintenance	work	
of		bay	
equipments	,	
isolators		and	
testing	work	of	
bay	equipments.

23/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 23-Jun-22 18:00

297 RQ94321 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MERTA-
RATANGARH	
(RS)	CKT-1

RRVPN
L

D Maintenance	work	
of		bay	
equipments	,	
isolators		and	
testing	work	of	
bay	equipments.

21/Jun/2022 08:00 21/Jun/2022 18:00 PLANNED Approved 21-Jun-22 08:00 21-Jun-22 18:00

298 RQ94310 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
CHHABRA(RV
UN)-KAWAI	
SCTPS(APR)	
(RS)	CKT-1

RRVPN
L

D 1.	Calibration	of	
line	metering	CTs	
and	Energy	
meters.																																																	
2.Annual	
maintenance	and	
testing	of	Line/Bay	
equipments.																																																																					

16/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 17-Jun-22 18:00 May	be	taken	on	
Daily	Basis	subject	
to	real	time	
condition/Quad	
moose

299 RQ94311 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHADLA-
JODHPUR	
(RS)	CKT-1

RRVPN
L

D 2nd	Quarterly	
Preventive	
Maintenance	

15/Jun/2022 18:00 15/Jun/2022 23:00 PLANNED Approved 15-Jun-22 18:00 15-Jun-22 23:00

300 RQ94308 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ANTA(RS)-
KAWAI	
SCTPS(APR)	
(RS)	CKT-2

RRVPN
L

D 1.	Calibration	of	
line	metering	CTs	
and	Energy	
meters.																																																	
2.Annual	
maintenance	and	
testing	of	Line/Bay	
equipments.																																																																					

14/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 15-Jun-22 18:00 May	be	taken	on	
Daily	Basis	subject	
to	real	time	
condition/Quad	
moose



301 RQ94313 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	PHAGI-
HEERAPURA	
(RS)	CKT-2

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00

302 RQ94292 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHILWARA-
CHITTORGAR
H	(RS)	CKT-2

RRVPN
L

D Routine	
Maintenane	and	
testing	of	400	KV	
CHITTOR-
BHILWARA	CKT-2		
BAY(4152B)&	
ASSOCIATED	
EQUIPMENTS

13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00

303 RQ94307 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ANTA(RS)-
KAWAI	
SCTPS(APR)	
(RS)	CKT-1

RRVPN
L

D Calibration	of	line	
metering	CT's	and	
Energy	meters.

13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00 May	be	taken	on	
Daily	Basis	subject	
to	real	time	
condition/Quad	
moose

304 RQ94328 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
JODHPUR-
KANKANI	(RS)	
CKT-2

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance		
alongwith	50	
MVAR	line	reactor	
at	Jodhpur

13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00

305 RQ94309 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHILWARA(R
S)-
CHHABRA(RV
UN)	(RS)	CKT-
1

RRVPN
L

D Routine	
maintenance		and	
testing	of	400	KV	
CHHABRA	LINE	&	
BAY(4352A)&	
ASSOCIATED	
EQUIPMENTS	
alongwith	50	
MVAR	line	reactor	
at	Bhilwara

11/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 11-Jun-22 08:00 11-Jun-22 18:00

306 RQ94312 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	PHAGI-
HEERAPURA	
(RS)	CKT-1

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

307 RQ94327 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
JODHPUR-
KANKANI	(RS)	
CKT-1

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance	

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00



308 RQ94296 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	PHAGI-
AJMER	(RS)	
CKT-2

RRVPN
L

D QUARTERLY	
MAINTENANCE	
WORK	OF	BAY	
EQUIPMENTS	of	
400	KV	AJMER-
PHAGI	CKT-II	LINE		
&	BAY	(410)	&	TIE	
400	KV	AJMER-
PHAGI	CKT-II	(411)	

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

309 RQ94320 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MERTA-
HEERAPURA	
(RS)	CKT-1

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

310 RQ94314 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAJWEST(RW
)-JODHPUR	
(RS)	CKT-1

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance	

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

311 RQ94291 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BHILWARA-
CHITTORGAR
H	(RS)	CKT-1

RRVPN
L

D Routine	
Maintenane	and	
testing	of	400	KV	
CHITTOR-
BHILWARA	CKT-1	
BAY(4252B)	
ASSOCIATED	
EQUIPMENTS

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

312 RQ94317 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
HEERAPURA-
HINDAUN	
(RS)	CKT-1

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

313 RQ94306 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AJMER-
BHILWARA	
(RS)	CKT-2

RRVPN
L

D Routine	
maintenane	and	
testing		of	400	KV	
AJMER-BHILWARA	
CKT-2	BAY(4452B)	
ASSOCIATED	
EQUIPMENTS

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

314 RQ94288 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SURATGARH	
SCTPS(RVUN)-
BIKANER(RS)	
(RS)	CKT-2

RRVPN
L

D Testing	by	
Protection	Wing

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00



315 RQ94305 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AJMER-
BHILWARA	
(RS)	CKT-1

RRVPN
L

D Routine	
Maintenane	and	
testing	of	400	KV	
AJMER-BHILWARA	
CKT-1	BAY(4352B)	
ASSOCIATED	
EQUIPMENTS

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

316 RQ94324 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	AKAL-
JODHPUR	
(RS)	CKT-1

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance	
alongwith	50	
MVAR	line	reactor	
at	Jodhpur

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

317 RQ94287 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SURATGARH	
SCTPS(RVUN)-
BIKANER(RS)	
(RS)	CKT-1

RRVPN
L

D 	Testing	by	
Protection	Wing

03/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 18:00

318 RQ94672 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KOLDAM(NT)-
PARBATI	
POOLING	
BANALA(PG)	
(PKTCL)	CKT-1

PKTCL,
POWER
GRID

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

23/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

319 RQ94616 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
PARBATI_3(N
H)-PARBATI	
POOLING	
BANALA(PG)	
(PKTCL)	CKT-1

PKTCL,
POWER
GRID

D 400kV	Banala-
Parbati-III	Line			at	
Banala	SS

22/Jun/2022 10:00 22/Jun/2022 17:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

320 RQ94673 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KOLDAM(NT)-
PARBATI	
POOLING	
BANALA(PG)	
(PKTCL)	CKT-1

PKTCL,
POWER
GRID

D SD	required	for	re-
installation	of	
Aviation	Globules	
after	installation	of	
OPGW	under	ULDC	
scheme.	Non-auto	
mode	is	required	
on	400kV	Nalagarh-
Banala	Ckt-I.

10/Jun/2022 07:00 22/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	



321 RQ94615 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
NALLAGARH(
PG)-PARBATI	
POOLING	
BANALA(PG)	
(PKTCL)	CKT-1

PKTCL,
POWER
GRID

D For	Bay	AMP	
works.	Double	
Main	scheme	is	
implemented	at	
GIS	Banala,	
therefore,	Banala-
Nalagarh	
Transmission	Line	
shall	also	be	under	
shutdown.

04/Jun/2022 10:00 04/Jun/2022 17:00 Kindly	
approve

PLANNED Approved 04-Jun-22 10:00 04-Jun-22 17:00

322 RQ94671 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KOLDAM(NT)-
PARBATI	
POOLING	
BANALA(PG)	
(PKTCL)	CKT-1

PKTCL,
POWER
GRID

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 09/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

323 RQ94681 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
PARBATI_3(N
H)-PARBATI	
POOLING	
BANALA(PG)	
(PKTCL)	CKT-1

PKTCL,
POWER
GRID

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	Denied	by	
Indigrid.	Matter	
subjudiced.	

324 RQ94436 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DHANODA-
DAULATABAD	
(HV)	CKT-2

HVPNL D Jumper	tightening 17/Jun/2022 08:00 17/Jun/2022 17:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 17:00

325 RQ94434 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DHANODA-
DAULATABAD	
(HV)	CKT-2

HVPNL D Spacer	tightening 15/Jun/2022 08:00 15/Jun/2022 17:00 PLANNED Approved 15-Jun-22 08:00 15-Jun-22 17:00

326 RQ94435 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DHANODA-
DAULATABAD	
(HV)	CKT-1

HVPNL D Fixing	of	earth	
wire

15/Jun/2022 08:00 15/Jun/2022 17:00 PLANNED Approved 15-Jun-22 08:00 15-Jun-22 17:00

327 RQ94433 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DHANODA-
DAULATABAD	
(HV)	CKT-1

HVPNL D Spacer	tightening 09/Jun/2022 08:00 09/Jun/2022 17:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 17:00



328 RQ94432 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DHANODA-
DAULATABAD	
(HV)	CKT-2

HVPNL D Conductor	repair 08/Jun/2022 08:00 08/Jun/2022 17:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 17:00

329 RQ94430 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	CLP	
JHAJJAR(CLP)-
DHANODA(H
V)	(HVPNL)	
CKT-1

HVPNL C For	attending	gas	
leakage	
dismantling	of	
breaker

06/Jun/2022 09:00 07/Jun/2022 23:00 PLANNED Approved 06-Jun-22 09:00 07-Jun-22 23:00

330 RQ94431 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DHANODA-
DAULATABAD	
(HV)	CKT-1

HVPNL D Conductor	repair 03/Jun/2022 08:00 03/Jun/2022 17:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 17:00

331 RQ94299 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
NEEMRANA(P
G)-BABAI(RS)	
(NRSS36)	CKT-
1

POWER
GRID,N
RSS36

D Quarterly		
Maintenance

16/Jun/2022 07:00 16/Jun/2022 13:00 PLANNED Approved 16-Jun-22 07:00 16-Jun-22 13:00

332 RQ94297 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
SIKAR(PG)-
BABAI(RS)	
(NRSS36)	CKT-
1

POWER
GRID,N
RSS36

D Quarterly		
Maintenance

10/Jun/2022 07:00 10/Jun/2022 13:00 PLANNED Approved 10-Jun-22 07:00 10-Jun-22 13:00

333 RQ94472 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MEERUT-
MANDOLA	
(PG)	CKT-3

POWER
LINK,P
OWER
GRID

D For	Line	/Bay	
Equipment	AMP	
work

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

334 RQ94582 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAREILLY-
MEERUT	(PG)	
CKT-2

POWER
LINK,P
OWER
GRID

D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

08/Jun/2022 08:00 09/Jun/2022 18:00 Span	:50/0-
51/0	
stringing	
work

PLANNED Approved 08-Jun-22 08:00 09-Jun-22 18:00

335 RQ94581 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
BAREILLY-
MEERUT	(PG)	
CKT-1

POWER
LINK,P
OWER
GRID

D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

08/Jun/2022 08:00 09/Jun/2022 18:00 Span	:50/0-
51/0	
stringing	
work

PLANNED Approved 08-Jun-22 08:00 09-Jun-22 18:00



336 RQ94578 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MEERUT-
MANDOLA	
(PG)	CKT-3

POWER
LINK,P
OWER
GRID

D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

06/Jun/2022 08:00 07/Jun/2022 18:00 Span	:5A/0-
7/0	
stringing	
work.S/D	
may	be	
availed	in	
last	week	of		
may	month		

PLANNED Approved 06-Jun-22 08:00 07-Jun-22 18:00

337 RQ94579 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MEERUT-
MANDOLA	
(PG)	CKT-4

POWER
LINK,P
OWER
GRID

D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

06/Jun/2022 08:00 07/Jun/2022 18:00 Span	:5A/0-
7/0	
stringing	
work.S/D	
may	be	
availed	in	
last	week	of		
may	month		

PLANNED Approved 06-Jun-22 08:00 07-Jun-22 18:00

338 RQ94400 OCC_
195

sldcuk_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
ROORKEE(PG)-
MUZAFFARN
AGAR(UP)	
(PTCUL)	CKT-
1

PTCUL D for	lopping-
chopping	of	trees,	
removing	bird's	
nest	and	
maintenance	work

08/Jun/2022 09:00 08/Jun/2022 17:00 PLANNED Approved 08-Jun-22 09:00 08-Jun-22 17:00

339 RQ94437 OCC_
195

sldchr_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MAHINDERG
ARH(APL)-
DHANODA(H
V)	(ATIL)	CKT-
1

ATIL C For	attending	gas	
leakage	
dismantling	of	
breaker

08/Jun/2022 09:00 09/Jun/2022 23:00 PLANNED Approved 08-Jun-22 09:00 09-Jun-22 23:00 ATC	curtailment	of	
250	MW

340 RQ94280 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
TALWANDI	
SABOO(PSG)-
NAKODAR(PS
G)	(PS)	CKT-1

PSTCL D 	Checking	of	
Jumper,suspensio
n	clamp		and	
Damper.Tree	
cutting	and	disc	
cleaning

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

341 RQ94276 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AMRITSAR(P
G)-
MAKHU(PS)	
(PSTCL)	CKT-2

PSTCL D For	Jumper	
Tightening,	disc	
cleaning	and	tree	
cutting	between	
Tower	No.	91	to	
110

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

342 RQ94272 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAJPURA	
TPS(PSG)-
NAKODAR(PS
G)	(PS)	CKT-2

PSTCL D 	Checking	of	
Jumper,suspensio
n	clamp		and	
Damper.Tree	
cutting	and	disc	
cleaning

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00



343 RQ94271 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
RAJPURA	
TPS(PSG)-
NAKODAR(PS
G)	(PS)	CKT-1

PSTCL D 	Checking	of	
Jumper,suspensio
n	clamp		and	
Damper.Tree	
cutting	and	disc	
cleaning

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

344 RQ94275 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AMRITSAR(P
G)-
MAKHU(PS)	
(PSTCL)	CKT-2

PSTCL D For	Jumper	
Tightening,	disc	
cleaning	and	tree	
cutting	between	
Tower	No.	71	to	
90

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

345 RQ94270 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AMRITSAR(P
G)-
MAKHU(PS)	
(PSTCL)	CKT-1

PSTCL D For	Jumper	
Tightening,	disc	
cleaning	and	tree	
cutting	between	
Tower	No.	91	to	
110

04/Jun/2022 08:00 04/Jun/2022 18:00 PLANNED Approved 04-Jun-22 08:00 04-Jun-22 18:00

346 RQ94268 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
TALWANDI	
SABOO(PSG)-
DHURI(PS)	
(PS)	CKT-2

PSTCL D Jumper	Checking	
/Tightening	and	
tree	trimming	
between	tower	no-	
110		to	150

03/Jun/2022 08:00 04/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 04-Jun-22 18:00

347 RQ94264 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
AMRITSAR(P
G)-
MAKHU(PS)	
(PSTCL)	CKT-1

PSTCL D For	Jumper	
Tightening,	disc	
cleaning	and	tree	
cutting	between	
Tower	No.	71	to	
90

01/Jun/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00

348 RQ94267 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
TALWANDI	
SABOO(PSG)-
DHURI(PS)	
(PS)	CKT-1

PSTCL D Jumper	Checking	
/Tightening	and	
tree	trimming	
between	tower	no-	
60	to	100

01/Jun/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00

349 RQ94696 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MUKTSAR-
MAKHU	(PS)	
CKT-2

PSTCL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

350 RQ94699 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
NAKODAR(PS
G)-
MAKHU(PS)	
(PS)	CKT-1

PSTCL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00



351 RQ94700 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
NAKODAR(PS
G)-
MAKHU(PS)	
(PS)	CKT-2

PSTCL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

352 RQ94695 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MUKTSAR-
MAKHU	(PS)	
CKT-1

PSTCL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

353 RQ94639 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
URI_1(NH)-
AMARGARH(
NRSS	XXIX)	
(NRSS	XXIX)	
CKT-2

POWER
GRID,N
RSS	
XXIX

D Broken	insulator	
replacement	at	
T.No	95	with	non	
auto	of	400KV	URI	
Wagoora	Ckt-1

08/Jun/2022 08:00 08/Jun/2022 19:00 Kindly	
approve

PLANNED Approved 08-Jun-22 10:00 09-Jun-22 14:00

354 RQ94692 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MANDOLA(P
G)-
MAHARANIB
AGH(PG)	
(DTL)	CKT-1

POWER
GRID,D
TL

D ATTENDING	CT	OIL	
LEAKAGES	OF	ALL	
PHASES		OF	MAIN	
BAY	406

07/Jun/2022 08:00 07/Jun/2022 14:00 PLANNED Approved 07-Jun-22 5:00 07-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs./Onle	one	
S/D	from	Maharani	
bagh	at	a	time

355 RQ94691 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MANDOLA(P
G)-
MAHARANIB
AGH(PG)	
(DTL)	CKT-1

POWER
GRID,D
TL

D ATTENDING	CT	OIL	
LEAKAGES	OF	ALL	
PHASES		OF	MAIN	
BAY	406

06/Jun/2022 08:00 06/Jun/2022 14:00 PLANNED Approved 06-Jun-22 5:00 06-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs./Onle	one	
S/D	from	Maharani	
bagh	at	a	time

356 RQ94688 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MANDOLA(P
G)-
MAHARANIB
AGH(PG)	
(DTL)	CKT-1

POWER
GRID,D
TL

D ATTENDING	CT	OIL	
LEAKAGES	OF	ALL	
PHASES		OF	MAIN	
BAY	404

02/Jun/2022 08:00 02/Jun/2022 14:00 PLANNED Approved 02-Jun-22 5:00 02-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs./Onle	one	
S/D	from	Maharani	
bagh	at	a	time

357 RQ94682 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
MANDOLA(P
G)-
MAHARANIB
AGH(PG)	
(DTL)	CKT-1

POWER
GRID,D
TL

D ATTENDING	CT	OIL	
LEAKAGES	OF	ALL	
PHASES		OF	MAIN	
BAY	404

01/Jun/2022 08:00 01/Jun/2022 14:00 PLANNED Approved 01-Jun-22 5:00 01-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs./Onle	one	
S/D	from	Maharani	
bagh	at	a	time



358 RQ94513 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DADRI(NT)-
LONI	HARSH	
VIHAR(DV)	
(NT)	CKT-1

NTPC D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

01/Jun/2022 08:00 03/Jun/2022 18:00 Span	:4/0-
5A/0	
stringing	
work.		S/D	
may	be	
availed		in	
last	week	of	
may

PLANNED Approved Subject	to	delhi	
consent	shutdown	
may	be	availed	for	
only	one	day.	To	be	
planned	on	sunday

359 RQ94514 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DADRI(NT)-
LONI	HARSH	
VIHAR(DV)	
(NT)	CKT-2

NTPC D Construction	of	
400kV	D/C	
Muradnagar	
Simbhvali	
Line(under	PMSTL	
TBCB	project)

01/Jun/2022 08:00 03/Jun/2022 18:00 Span	:4/0-
5A/0	
stringing	
work..	S/D	
may	be	
availed		in	
last	week	of	
may

PLANNED Approved Subject	to	delhi	
consent	shutdown	
may	be	availed	for	
only	one	day.	To	be	
planned	on	sunday

360 RQ94217 OCC_
195

sldcdv_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
DADRI(NT)-
LONI	HARSH	
VIHAR(DV)	
(NT)	CKT-2

NTPC D Removal	of	bird	
nests	from	Gantry

01/Jun/2022 06:00 01/Jun/2022 09:00 PLANNED Rejected Request	withdrawn	
by	delhi

361 RQ94693 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KURUKSHETR
A(PG)-
MALERKOTLA
(PG)	
(SEKURA)	CKT-
1

SEKUR
A

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	denied	by	
Sekura

362 RQ94694 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

400	KV	
KURUKSHETR
A(PG)-
MALERKOTLA
(PG)	
(SEKURA)	CKT-
2

SEKUR
A

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Rejected Consent	denied	by	
Sekura

363 RQ94570 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
BALLABHGAR
H(PG)

POWER
GRID

D For	Bus	Bar	
protection	
retrofitment	work

30/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 30-Jun-22 08:00 30-Jun-22 18:00

364 RQ94572 OCC_
195

cpcc1_sd BUS 400KV		BUS	4	
AT	
BALLABHGAR
H(PG)

POWER
GRID

D For	Bus	Bar	
protection	
retrofitment	work

30/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 30-Jun-22 08:00 30-Jun-22 18:00

365 RQ94556 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
MEERUT(PG)

POWER
GRID

D AMP	work	 29/Jun/2022 08:00 29/Jun/2022 18:00 PLANNED Approved 29-Jun-22 08:00 29-Jun-22 18:00

366 RQ94569 OCC_
195

cpcc1_sd BUS 400KV		BUS	1	
AT	
BALLABHGAR
H(PG)

POWER
GRID

D For	Bus	Bar	
protection	
retrofitment	work

29/Jun/2022 08:00 29/Jun/2022 18:00 PLANNED Approved 29-Jun-22 08:00 29-Jun-22 18:00



367 RQ94571 OCC_
195

cpcc1_sd BUS 400KV		BUS	3	
AT	
BALLABHGAR
H(PG)

POWER
GRID

D For	Bus	Bar	
protection	
retrofitment	work

29/Jun/2022 08:00 29/Jun/2022 18:00 PLANNED Approved 29-Jun-22 08:00 29-Jun-22 18:00

368 RQ94557 OCC_
195

cpcc1_sd BUS 400KV		BUS	1	
AT	
BAHADURGA
RH(PG)

POWER
GRID

D AMP	WORK 28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 28-Jun-22 18:00

369 RQ94555 OCC_
195

cpcc1_sd BUS 400KV		BUS	1	
AT	
MEERUT(PG)

POWER
GRID

D AMP	work	 28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 28-Jun-22 18:00

370 RQ94664 OCC_
195

cpcc1_sd BUS 400KV		BUS	4	
AT	
MANDOLA(P
G)

POWER
GRID

D For	new	Busbar	
Protection	testing

28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 28-Jun-22 18:00

371 RQ94566 OCC_
195

cpcc1_sd BUS 400	KV	
BHADLA_2	
(PG)	-	BUS	2

POWER
GRID

D Construction	
works	related	to	
Bus-2	Sectionalizer	
under	Amar	Raja	
package

27/Jun/2022 17:00 30/Jun/2022 23:00 PLANNED Approved 27-Jun-22 17:00 30-Jun-22 23:00

372 RQ94724 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
MANESAR(PG
)

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

27/Jun/2022 12:15 27/Jun/2022 16:00 400	KV	BAY	
404	BUS	
COUPLER	
along	with	
400	kv	BUS	
1	and	BUS	2	
at	GIS	
MANESAR	
S/S

PLANNED Approved 27-Jun-22 12:15 27-Jun-22 16:00

373 RQ94723 OCC_
195

cpcc1_sd BUS 400KV		BUS	1	
AT	
MANESAR(PG
)

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

27/Jun/2022 12:15 27/Jun/2022 16:00 400	KV	BAY	
404	BUS	
COUPLER	
along	with	
400	kv	BUS	
1	and	BUS	2	
at	GIS	
MANESAR	
S/S

PLANNED Approved 27-Jun-22 12:15 27-Jun-22 16:00

374 RQ94663 OCC_
195

cpcc1_sd BUS 400KV		BUS	3	
AT	
MANDOLA(P
G)

POWER
GRID

D For	new	Busbar	
Protection	testing

27/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Approved 27-Jun-22 08:00 27-Jun-22 18:00 allowed	subject	to	
no	load	drawl	
restriction	to	delhi	

375 RQ94662 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
MANDOLA(P
G)

POWER
GRID

D For	new	Busbar	
Protection	testing

26/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Approved 26-Jun-22 08:00 26-Jun-22 18:00 allowed	subject	to	
no	load	drawl	
restriction	to	delhi	

376 RQ94661 OCC_
195

cpcc1_sd BUS 400KV		BUS	1	
AT	
MANDOLA(P
G)

POWER
GRID

D For	new	Busbar	
Protection	testing

25/Jun/2022 08:00 25/Jun/2022 18:00 PLANNED Approved 25-Jun-22 08:00 25-Jun-22 18:00 allowed	subject	to	
no	load	drawl	
restriction	to	delhi	



377 RQ94568 OCC_
195

cpcc1_sd BUS 400	KV		
FATEHGARH-
II(PG)	-	BUS	2

POWER
GRID

D For	construction	
related	works	of	
765	kV	ICT-4	&	400	
kV	Fatehgarh-3	
Line

23/Jun/2022 17:00 29/Jun/2022 23:00 PLANNED Approved 23-Jun-22 17:00 29-Jun-22 23:00

378 RQ94565 OCC_
195

cpcc1_sd BUS 400	KV	
BHADLA_2	
(PG)	-	BUS	1

POWER
GRID

D Construction	
works	related	to	
Bus-1	Sectionalizer	
under	Amar	Raja	
package

22/Jun/2022 17:00 25/Jun/2022 23:00 PLANNED Approved 22-Jun-22 17:00 25-Jun-22 23:00

379 RQ94558 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
BAHADURGA
RH(PG)

POWER
GRID

D AMP	WORK 22/Jun/2022 08:00 22/Jun/2022 18:00 PLANNED Approved 22-Jun-22 08:00 22-Jun-22 18:00

380 RQ94564 OCC_
195

cpcc1_sd BUS 400	KV	
BHADLA_2	
(PG)	-	BUS	2

POWER
GRID

D For	Extension	of	
Bus	Bar	by	M/s	
Tata

16/Jun/2022 17:00 16/Jun/2022 23:00 PLANNED Approved 16-Jun-22 17:00 16-Jun-22 23:00

381 RQ94195 OCC_
195

cpcc3_sd BUS 400KV		BUS	2	
AT	BALIA(PG)

POWER
GRID

D AMP	works 16/Jun/2022 10:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 10:00 16-Jun-22 18:00

382 RQ94191 OCC_
195

cpcc3_sd BUS 400KV		BUS	2	
AT	ORAI(PG)

POWER
GRID

D AMP	works 16/Jun/2022 10:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 10:00 16-Jun-22 18:00

383 RQ94636 OCC_
195

cpcc2_sd BUS 400KV		BUS	1	
AT	
MALERKOTLA
(PG)

POWER
GRID

D For	AMP	of	BUS 16/Jun/2022 08:00 16/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00

384 RQ94194 OCC_
195

cpcc3_sd BUS 400KV		BUS	1	
AT	BALIA(PG)

POWER
GRID

D AMP	works 15/Jun/2022 10:00 15/Jun/2022 18:00 PLANNED Approved 15-Jun-22 10:00 15-Jun-22 18:00

385 RQ94563 OCC_
195

cpcc1_sd BUS 400	KV	
BHADLA_2	
(PG)	-	BUS	1

POWER
GRID

D bus	bar	extension,	
jumpering	and	
stability	related	to	
ICT-6	by	M/s	Tata

13/Jun/2022 17:00 14/Jun/2022 23:00 PLANNED Approved 13-Jun-22 17:00 14-Jun-22 23:00

386 RQ94551 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
HISSAR(PG)

POWER
GRID

D AMP	work	 11/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 11-Jun-22 08:00 11-Jun-22 18:00

387 RQ94669 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
MANDOLA(P
G)

POWER
GRID

D FOR	AMP	WORK 09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00 allowed	subject	to	
no	load	drawl	
restriction	to	delhi	

388 RQ94550 OCC_
195

cpcc1_sd BUS 400KV		BUS	1	
AT	
HISSAR(PG)

POWER
GRID

D Replacement	of	
defective	R-Ph	CVT

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

389 RQ94567 OCC_
195

cpcc1_sd BUS 400	KV		
FATEHGARH-
II(PG)	-	BUS	1

POWER
GRID

D For	construction	
related	works	of	
765	kV	ICT-4	&	400	
kV	Fatehgarh-3	
Line

08/Jun/2022 17:00 13/Jun/2022 23:00 PLANNED Approved 08-Jun-22 17:00 13-Jun-22 23:00



390 RQ94193 OCC_
195

cpcc3_sd BUS 400KV		BUS	2	
AT	
LUCKNOW_1(
PG)

POWER
GRID

D AMP	works 08/Jun/2022 10:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 10:00 08-Jun-22 18:00

391 RQ94670 OCC_
195

cpcc1_sd BUS 400KV		BUS	4	
AT	
MANDOLA(P
G)

POWER
GRID

D FOR	AMP	WORK 08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00 allowed	subject	to	
no	load	drawl	
restriction	to	delhi	

392 RQ94658 OCC_
195

cpcc1_sd BUS 400KV		BUS	2	
AT	
BHIWADI(PG)

POWER
GRID

C GIS	Bay	Extension	
at	Bhiwadi

08/Jun/2022 08:00 09/Jun/2022 20:00 PLANNED Approved 08-Jun-22 08:00 09-Jun-22 20:00

393 RQ94192 OCC_
195

cpcc3_sd BUS 400KV		BUS	1	
AT	
LUCKNOW_1(
PG)

POWER
GRID

D AMP	works 06/Jun/2022 10:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 10:00 06-Jun-22 18:00

394 RQ94657 OCC_
195

cpcc1_sd BUS 400KV		BUS	1	
AT	
BHIWADI(PG)

POWER
GRID

C GIS	Bay	Extension	
at	Bhiwadi

06/Jun/2022 08:00 07/Jun/2022 20:00 PLANNED Approved 06-Jun-22 08:00 07-Jun-22 20:00

395 RQ94552 OCC_
195

cpcc1_sd BUS 400	KV	
BIKANER(PG)	-	
BUS	2

POWER
GRID

D FOR	PEAK	
ERECTION	
ACTIVITY	NEAR	
400KV	BUS2	&	
ICTs

05/Jun/2022 17:00 10/Jun/2022 23:00 PLANNED Approved 05-Jun-22 17:00 10-Jun-22 23:00

396 RQ94559 OCC_
195

cpcc1_sd BUS 400	KV	
KHETRI	
(PKTSL)	-	BUS	
1

PKTSL D Bay	extension	
work	under	PBTSL	
(Shutdown	
requested	by	KEC)-
Isolator	Alignment	
&	IPS	Tube	
Erection

28/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 30-Jun-22 18:00

397 RQ94560 OCC_
195

cpcc1_sd BUS 400	KV	
KHETRI	
(PKTSL)	-	BUS	
2

PKTSL D Bay	extension	
work	under	PBTSL	
(Shutdown	
requested	by	KEC)-
Isolator	Alignment	
&	IPS	Tube	
Erection

25/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Approved 25-Jun-22 08:00 27-Jun-22 18:00

398 RQ94562 OCC_
195

cpcc1_sd BUS 400	KV	
KHETRI	
(PKTSL)	-	BUS	
2

PKTSL D Bay	extension	
work	under	PBTSL	
(Shutdown	
requested	by	KEC)-
Isolator	Alignment	
&	IPS	Tube	
Erection

22/Jun/2022 08:00 24/Jun/2022 18:00 PLANNED Approved 22-Jun-22 08:00 24-Jun-22 18:00



399 RQ94561 OCC_
195

cpcc1_sd BUS 400	KV	
KHETRI	
(PKTSL)	-	BUS	
2

PKTSL D Bay	extension	
work	under	PBTSL	
(Shutdown	
requested	by	KEC)-
Isolator	Alignment	
&	IPS	Tube	
Erection

14/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 15-Jun-22 18:00

400 RQ94238 OCC_
195

cpcc3_sd BUS 400KV		BUS	1	
AT	PANKI(UP)

UPPTCL C 'For	retrofitment	
of	89A	isolator	of	
400kV	Kanpur-
Panki-2	at	UPPCL	
Panki	under	
AddCap

23/Jun/2022 10:00 26/Jun/2022 18:00 PLANNED Approved 23-Jun-22 10:00 26-Jun-22 18:00 UP	gave	Consent

401 RQ93916 OCC_
195

stuup_sd BUS 400KV		BUS	1	
AT	
SIKANDRABA
D(UP)

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Bus-2)

07/Jun/2022 07:00 07/Jun/2022 17:00 PLANNED Approved 07-Jun-22 07:00 07-Jun-22 17:00

402 RQ93915 OCC_
195

stuup_sd BUS 400KV		BUS	2	
AT	
SARNATH(UP)

UPPTCL C Tightening	of	29B	
Isolator	assembly	
of	Various	400KV	
Bays

06/Jun/2022 09:00 08/Jun/2022 18:00 PLANNED Approved 06-Jun-22 09:00 08-Jun-22 18:00

403 RQ93914 OCC_
195

stuup_sd BUS 400KV		BUS	2	
AT	
LUCKNOW(U
P)

UPPTCL C For	retrofitting	of	
old	
Electromechanical	
type	Bus-Bar	
Protection	Banel	
with	new	
Numerical	Bus-Bar	
Protection	Panel

05/Jun/2022 09:00 15/Jun/2022 17:00 PLANNED Approved 05-Jun-22 09:00 15-Jun-22 17:00

404 RQ94071 OCC_
195

sldcrs_sd BUS 400KV		BUS	1	
AT	BABAI(RS)

RRVPN
L

D Quarterly		
Maintenance

23/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 23-Jun-22 18:00

405 RQ94075 OCC_
195

sldcrs_sd BUS 400KV		BUS	1	
AT	
HEERAPURA(
RS)

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments	
(400/220,	ILT-1,2,3	
&	4	and	400	KV	
Bassi-I,	Bassi-II	will	
remain	on	during	
shutdown	period	
through	400	KV	
Main	Bus-2	and	Tie	
C.B.s.

20/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 20-Jun-22 18:00

406 RQ94072 OCC_
195

sldcrs_sd BUS 400KV		BUS	2	
AT	BABAI(RS)

RRVPN
L

D Quarterly		
Maintenance

17/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 18:00



407 RQ94076 OCC_
195

sldcrs_sd BUS 400KV		BUS	2	
AT	
HEERAPURA(
RS)

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments	
(400/220	315	MVA	
ILT-4	will	remain	
off	during	
shutdown	period	
&	400	KV	Phagi-I,	
Phagi-II,	Hindaun	
and	Merta	will	
remain	on	through	
400	KV	Main	Bus-1	
and	Tie	C.B.s.

14/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00

408 RQ94074 OCC_
195

sldcrs_sd BUS 400KV		BUS	2	
AT	
BHADLA(RS)

RRVPN
L

D Quarterly	
Maintenance	work	
at	400KV	GSS	
Bhadla

07/Jun/2022 18:00 07/Jun/2022 23:50 PLANNED Approved 07-Jun-22 18:00 07-Jun-22 23:50

409 RQ94073 OCC_
195

sldcrs_sd BUS 400KV		BUS	1	
AT	
BHADLA(RS)

RRVPN
L

D Quarterly	
Maintenance	work	
at	400KV	GSS	
Bhadla

06/Jun/2022 18:00 06/Jun/2022 23:50 PLANNED Approved 06-Jun-22 18:00 06-Jun-22 23:50

410 RQ94067 OCC_
195

sldcrs_sd BUS 400KV		BUS	1	
AT	
JODHPUR(RS)

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance	

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

411 RQ94068 OCC_
195

sldcrs_sd BUS 400KV		BUS	2	
AT	
JODHPUR(RS)

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance	

03/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 18:00

412 RQ94077 OCC_
195

sldcrs_sd BUS 400KV		BUS	1	
AT	PHAGI(RS)

RRVPN
L

D For	Isolator	
Alignment	work	of	
400KV	Bus-1	
Isolator	of	ICT-3

21/May/2022 08:00 21/May/2022 18:00 PLANNED Approved 21-May-22 08:00 21-May-22 18:00

413 RQ94080 OCC_
195

indigrid_sd BUS 400	KV	
SOHNA	ROAD	
(GPTL)	-	BUS	
2

GPTL D For	Annual	
maintenance	work

14/Jun/2022 08:00 14/Jun/2022 20:00 AMP	Work PLANNED Approved 14-Jun-22 08:00 14-Jun-22 20:00

414 RQ94079 OCC_
195

indigrid_sd BUS 400	KV	
SOHNA	ROAD	
(GPTL)	-	BUS	
1

GPTL D For	Annual	
maintenance	work

13/Jun/2022 08:00 13/Jun/2022 20:00 AMP	Work PLANNED Approved 13-Jun-22 08:00 13-Jun-22 20:00

415 RQ94070 OCC_
195

sldcrs_sd BUS 400KV		BUS	2	
AT	KAWAI	
SCTPS(APR)

APRL D Annual	
maintenance	&	
testing	of	400	KV	
Bus	-	2	connecting	
isolators.

10/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 11-Jun-22 18:00 May	be	taken	on	
Daily	Basis	subject	
to	real	time	
condition



416 RQ94069 OCC_
195

sldcrs_sd BUS 400KV		BUS	1	
AT	KAWAI	
SCTPS(APR)

APRL D Annual	
maintenance	&	
testing	of	400	KV	
Bus	-	1	connecting	
isolators.

08/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 09-Jun-22 18:00 May	be	taken	on	
Daily	Basis	subject	
to	real	time	
condition

417 RQ94540 OCC_
195

cpcc1_sd LINE	
REACTO
R

50	MVAR	
NON-
SWITCHABLE	
LR	ON	
KOTA(PG)-
MERTA(RS)	
(PG)	CKT-1	
@KOTA(PG)

POWER
GRID

D AMP	WORK 28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 28-Jun-22 18:00

418 RQ94743 OCC_
195

cpcc2_sd LINE	
REACTO
R

50	MVAR	
NON-
SWITCHABLE	
LR	ON	
JALANDHAR-
HAMIRPUR	
(PG)	CKT-1	
@HAMIRPUR
(PG)

POWER
GRID

D For	PRD	Gasket	
Replacement

02/Jun/2022 10:00 02/Jun/2022 14:15 Kindly	
approve

PLANNED Approved 02-Jun-22 10:00 02-Jun-22 14:15

419 RQ94549 OCC_
195

cpcc1_sd LINE	
REACTO
R

80	MVAR	
NON-
SWITCHABLE	
LR	ON	
KANPUR-
BALLABHGAR
H	(PG)	CKT-1	
@BALLABHG
ARH(PG)

POWER
GRID

C For	Aircel	
replacement	work.

01/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 02-Jun-22 18:00

420 RQ94157 OCC_
195

sldcrs_sd LINE	
REACTO
R

80	MVAR	
SWITCHABLE	
LR	ON	400	KV	
BABAI(RS)-
SURATGARH	
SCTPS(RVUN)	
(RS)	CKT-2	
@BABAI(RS)

RRVPN
L

D Quarterly		
Maintenance

24/Jun/2022 07:00 24/Jun/2022 18:00 PLANNED Approved 24-Jun-22 07:00 24-Jun-22 18:00

421 RQ94158 OCC_
195

sldcrs_sd LINE	
REACTO
R

80	MVAR	
SWITCHABLE	
LR	ON	400	KV	
BABAI(RS)-
SURATGARH	
SCTPS(RVUN)	
(RS)	CKT-1	
@BABAI(RS)

RRVPN
L

D Quarterly		
Maintenance

23/Jun/2022 07:00 23/Jun/2022 13:00 PLANNED Approved 23-Jun-22 07:00 23-Jun-22 13:00



422 RQ94726 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	2	AT	
400KV	
MANESAR(PG
)

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

29/Jun/2022 09:00 29/Jun/2022 10:00 400	KV		BAY	
409	ALONG	
WITH	125	
MVAR	BUS	
REACTOR-2	
at	GIS	
MANESAR	
S/S

PLANNED Approved 29-Jun-22 09:00 29-Jun-22 10:00

423 RQ94539 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

80	MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
KOTA(PG)

POWER
GRID

D AMP	WORK 24/Jun/2022 08:00 24/Jun/2022 18:00 PLANNED Approved 24-Jun-22 08:00 24-Jun-22 18:00

424 RQ94543 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	1	AT	
400KV	
CHITTORGAR
H(PG)

POWER
GRID

D AMP	WORK 14/Jun/2022 10:00 14/Jun/2022 14:00 PLANNED Approved 14-Jun-22 10:00 14-Jun-22 14:00

425 RQ94544 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

80	MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
BHIWADI(PG)

POWER
GRID

D AMP	WORK 14/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00

426 RQ94546 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	1	AT	
400KV	
SONIPAT(PG)

POWER
GRID

D RETROFITTING	OF	
REF	&	DIFF	RELAY

10/Jun/2022 10:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 10:00 10-Jun-22 18:00

427 RQ94542 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

50	MVAR	BUS	
REACTOR	NO	
2	AT	400KV	
SAHARANPUR
(PG)

POWER
GRID

D AMP	WORK 10/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 11-Jun-22 18:00

428 RQ94548 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

225	MVAR	
BUS	SERIES	
REACTOR	NO	
1	AT	400	KV	
BALLABHGAR
H(PG)

POWER
GRID

C For	change	of	GD	
orientation	in	GIS	
bays	of	BSR

10/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 11-Jun-22 18:00

429 RQ94545 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	1	AT	
400KV	
MANESAR(PG
)

POWER
GRID

D AMP	WORK 09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00



430 RQ94541 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

50	MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
SAHARANPUR
(PG)

POWER
GRID

D AMP	WORK 08/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 09-Jun-22 18:00

431 RQ94155 OCC_
195

sldcrs_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	1	AT	
400KV	
PHAGI(RS)

RRVPN
L

D 1.Measurement	of	
tan-delta	of	CTs																																																											
2.	Maintenance	of	
CB	&	CTs.																																														
3.	Tightening	of	
clamps	&	
connectors.

23/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 23-Jun-22 18:00

432 RQ94156 OCC_
195

sldcrs_sd BR/BSR
/MSC/
MSR

80	MVAR	BUS	
REACTOR	NO	
1	AT	400	KV	
BABAI(RS)

RRVPN
L

D Quarterly		
Maintenance

17/Jun/2022 07:00 17/Jun/2022 13:00 PLANNED Approved 17-Jun-22 07:00 17-Jun-22 13:00

433 RQ94154 OCC_
195

sldcrs_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	1	AT	
400KV	
BHADLA(RS)

RRVPN
L

D Quarterly	
Maintenance	work	
at	400KV	GSS	
Bhadla

05/Jun/2022 10:00 05/Jun/2022 14:00 PLANNED Approved 05-Jun-22 10:00 05-Jun-22 14:00

434 RQ94547 OCC_
195

cpcc1_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	1	AT	400	
KV		
FATEHGARH_
II(PG)

D AMP	WORK 22/Jun/2022 17:00 22/Jun/2022 23:00 PLANNED Approved 22-Jun-22 17:00 22-Jun-22 23:00

435 RQ94263 OCC_
195

sldcps_sd BR/BSR
/MSC/
MSR

80	MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
NAKODAR(PS
G)

PSTCL D Periodic	
Maintenance	

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

436 RQ93918 OCC_
195

stuup_sd BR/BSR
/MSC/
MSR

125	MVAR	
BUS	REACTOR	
NO	2	AT	400	
KV	
BANDA(UP)

UPPTCL D For	Routine	testing	
by	TnC	team

01/Jun/2022 08:00 01/Jun/2022 16:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 16:00



437 RQ94380 OCC_
195

rampur_sd BR/BSR
/MSC/
MSR

80	MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
RAMPUR	
HEP(SJ)

SJVNL C As	inflow	in	River	
Satluj	is	in	rising	
trend	and	it	is	
expected	that	
Rampur	HPS	will	
be	operating	the	
machines	in	its	full	
load	in	coming	
days	and	also	line	
voltage	during	full	
load	of	the	
machines	will	be	
well	within	the		
permissible	limits	
as	per	previous	
records	.So	Shunt	
reactor	may	be	
shut	in	this	peak	
season	like	
previous	years.

01/Jun/2022 08:00 28/Sep/2022 18:00 If	voltage	is	
not	in	
permissible	
range	then	
Bus	reactor	
may	be	kept	
in	on	
condition,	
as	per	
NRLDC	
requiremen
t.

PLANNED Approved 01-Jun-22 08:00 28-Sep-22 18:00

438 RQ94232 OCC_
195

sldcrs_sd BAY 408	TIE	BAY	-	
400KV	
BIKANER(RS)-
SSCTPSSURAT
GARH(RS)	
(UNDEF)	CKT-
1	AND	
FUTURE	AT	
BIKANER(RS)

RRVPN
L

D Routine	
Maintenance

28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 28-Jun-22 18:00

439 RQ94165 OCC_
195

sldcrs_sd BAY 401352T	TIE	
BAY	-	125	
MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
PHAGI(RS)	
AND	FUTURE

RRVPN
L

D 1.Measurement	of	
tan-delta	of	CTs																																																											
2.	Maintenance	of	
CB	&	CTs.																																														
3.	Tightening	of	
clamps	&	
connectors.

28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 08:00 28-Jun-22 18:00

440 RQ94055 OCC_
195

sldcrs_sd BAY 419	MAIN	
BAY	-	
765/400KV	
1500	MVA	
ICT	2	AT	
PHAGI(RS)

RRVPN
L

D 1.Measurement	of	
tan-delta	of	CTs																																																											
2.	Maintenance	of	
CB	&	CTs.																																														
3.	Tightening	of	
clamps	&	
connectors.

21/Jun/2022 08:00 21/Jun/2022 18:00 PLANNED Approved 21-Jun-22 08:00 21-Jun-22 18:00



441 RQ94231 OCC_
195

sldcrs_sd BAY 4152T	TIE	
BAY	-	
400/220	KV	
315	MVA	ICT	
1	AT	
BHILWARA(R
S)		AND	400	
KV	
BHILWARA-
CHITTORGAR
H	(RS)	CKT-2	
AT	400	KV	
BHILWARA(R
S)

RRVPN
L

D Routine	
maintenance	and	
testing	of	400	KV	
Tie-1	BAY(4152T)&	
ASSOCIATED	
EQUIPMENTS

14/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00

442 RQ94233 OCC_
195

sldcrs_sd BAY 405	TIE	BAY	-	
400KV	
BHILWARA(R
S)-
CHITTORGAR
H(RS)	
(UNDEF)	CKT-
1	AND	
400/220KV	
315	MVA	ICT	
2	AT	
BHILWARA(R
S)

RRVPN
L

D Routine	
maintenance	and	
testing	of	400	KV	
Tie-1	BAY(4152T)&	
ASSOCIATED	
EQUIPMENTS

10/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

443 RQ94230 OCC_
195

sldcrs_sd BAY 4452T	TIE	
BAY	-	50	
MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
BHILWARA(R
S)	(RRVPNL)	
AND	400	KV	
AJMER-
BHILWARA	
(RS)	CKT-2	AT	
400	KV	
BHILWARA(R
S)	(RRVPNL)

RRVPN
L

D Routine	
maintenance	and	
testing		of	400	KV	
Tie-4	BAY(4452T)&	
ASSOCIATED	
EQUIPMENTS

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00



444 RQ94577 OCC_
195

cpcc1_sd BAY 418	MAIN	
BAY	-	400	KV	
FATEHGARH_
II(PG)-
FATEHGARH	
POOLING(FBT
L)	(FBTL)	CKT-
2	
(POWERGRID
)	AT	400	KV		
FATEHGARH_
II(PG)	

POWER
GRID

D AMP	WORK 27/Jun/2022 17:00 27/Jun/2022 23:00 PLANNED Approved 27-Jun-22 17:00 27-Jun-22 23:00

445 RQ94576 OCC_
195

cpcc1_sd BAY 417	TIE	BAY	-	
765/400	KV	
1500	MVA	
ICT	2	AT		
FATEHGARH_
II(PG)	
(POWERGRID
)	AND	400	KV	
FATEHGARH_
II(PG)-
FATEHGARH	
POOLING(FBT
L)	(FBTL)	CKT-
2	AT	400	KV		
FATEHGARH_
II(PG)	
(POWERGRID
)

POWER
GRID

D AMP	WORK 26/Jun/2022 17:00 26/Jun/2022 23:00 PLANNED Approved 26-Jun-22 17:00 26-Jun-22 23:00

446 RQ94575 OCC_
195

cpcc1_sd BAY 421	MAIN	
BAY	-	400	KV	
FATEHGARH_
II(PG)-
FATEHGARH	
POOLING(FBT
L)	(FBTL)	CKT-
1	
(POWERGRID
)	AT	400	KV		
FATEHGARH_
II(PG)	

POWER
GRID

D AMP	WORK 25/Jun/2022 17:00 25/Jun/2022 23:00 PLANNED Approved 25-Jun-22 17:00 25-Jun-22 23:00

447 RQ94599 OCC_
195

cpcc1_sd BAY 415	MAIN	
BAY	-	80	
MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
BHIWADI(PG)

POWER
GRID

C Overhauling	of	400	
kV	CB	

25/Jun/2022 08:00 01/Jul/2022 18:00 PLANNED Approved 25-Jun-22 08:00 01-Jul-22 18:00



448 RQ94574 OCC_
195

cpcc1_sd BAY 420	TIE	BAY	-	
400	KV	
FATEHGARH_
II(PG)-
FATEHGARH	
POOLING(FBT
L)	(FBTL)	CKT-
1	
(POWERGRID
)	AND	125	
MVAR	BUS	
REACTOR	NO	
1	AT	400	KV		
FATEHGARH_
II(PG)	AT	400	
KV		
FATEHGARH_
II(PG)	
(POWERGRID
)

POWER
GRID

D AMP	WORK 24/Jun/2022 17:00 24/Jun/2022 23:00 PLANNED Approved 24-Jun-22 17:00 24-Jun-22 23:00

449 RQ94265 OCC_
195

cpcc3_sd BAY W10Q2	TIE	
BAY	-	400	KV	
AGRA(PG)-
FILTER	BANK-
1	
(POWERGRID
)	AND	
FUTURE	AT	
400	KV	
AGRA(PG)	
(POWERGRID
)

POWER
GRID

D AMP	
works(W1.W10.Q2
)

20/Jun/2022 10:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 10:00 20-Jun-22 18:00

450 RQ94438 OCC_
195

sldchr_sd BAY 404	MAIN	
BAY	-	400	KV	
NEEMRANA(P
G)-
DHANODA(H
V)	(GPTL)	CKT-
1	
(POWERGRID
)	AT	400	KV	
NEEMRANA(P
G)	

POWER
GRID

D To	attend	spring	
charging	problem	
in	line	breaker	no	
404

20/Jun/2022 08:00 20/Jun/2022 13:00 400kV	
Dhanonda-
Daultabad	
Ckt-1	Line	
bay	404	is	
required

PLANNED Approved 20-Jun-22 08:00 20-Jun-22 13:00

451 RQ94269 OCC_
195

cpcc3_sd BAY W12.Q1	
MAIN	BAY	-	
400	KV	
AGRA(PG)-
FILTER	BANK-
3	
(POWERGRID
)

POWER
GRID

D AMP	
works(W1.W12.Q1
)

18/Jun/2022 10:00 18/Jun/2022 18:00 PLANNED Approved 18-Jun-22 10:00 18-Jun-22 18:00



452 RQ94598 OCC_
195

cpcc1_sd BAY 413	MAIN	
BAY	-	400KV	
BHIWADI-
HISSAR	(PG)	
CKT-1	AT	
BHIWADI(PG)

POWER
GRID

C Overhauling	of	400	
kV	CB	

17/Jun/2022 08:00 24/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 24-Jun-22 18:00

453 RQ94266 OCC_
195

cpcc3_sd BAY W10Q1	MAIN	
BAY	-	400	KV	
AGRA(PG)-
FILTER	BANK-
1	
(POWERGRID
)

POWER
GRID

D AMP	
works(W1.W10.Q1
)

14/Jun/2022 10:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 10:00 14-Jun-22 18:00

454 RQ94257 OCC_
195

cpcc3_sd BAY 413	(HVDC	
POLE-I	MAIN	
BAY	AT	
AGRA)	MAIN	
BAY	-	400KV	
AGRA(PG)	-	
BUS	6	
(POWERGRID
)

POWER
GRID

D AMP	
works(W1.W18.Q1	
)

13/Jun/2022 10:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 10:00 13-Jun-22 18:00

455 RQ94611 OCC_
195

cpcc1_sd BAY 405	TIE	BAY	-	
400KV	
ROORKEE(PG)-
RISHIKESH(UK
)	(UK)	CKT-1	
AND	
400/220KV	
315	MVA	ICT	
2	AT	
ROORKEE(PG)

POWER
GRID

C OVERHAULING	OF	
CB	POLES

13/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 16-Jun-22 18:00

456 RQ94252 OCC_
195

cpcc3_sd BAY W22Q1	MAIN	
BAY	-	400	KV	
AGRA(PG)-
FILTER	BANK-
5	
(POWERGRID
)

POWER
GRID

D AMP	works 11/Jun/2022 10:00 11/Jun/2022 18:00 PLANNED Approved 11-Jun-22 10:00 11-Jun-22 18:00



457 RQ94646 OCC_
195

cpcc1_sd BAY 422	MAIN	
BAY	-	400KV	
MEERUT(PG)-
MANDOLA(P
G)	(PL)	CKT-3	
AT	
MANDOLA(P
G)

POWER
GRID

C ABB	BREAKER	
OVERHAULLING

11/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 11-Jun-22 08:00 16-Jun-22 18:00

458 RQ94283 OCC_
195

cpcc3_sd BAY 404	BUS	
COUPLER	BAY	
-	400KV		BUS	
1	AT	
VINDHYACHA
L(PG)	
(POWERGRID
)	AND	400KV		
BUS	2	AT	
VINDHYACHA
L(PG)	AT	400	
KV	
VINDHYACHA
L(PG)	
(POWERGRID
)

POWER
GRID

D AMP	works 10/Jun/2022 10:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 10:00 10-Jun-22 18:00

459 RQ94236 OCC_
195

sldcrs_sd BAY 423	TIE	BAY	-	
400	KV	
AJMER(RS)-
AJMER(PG)	
(PG)	CKT-1		
AND	FUTURE	
AT	400	KV	
AJMER(RS)

POWER
GRID

D QUARTERLY	
MAINTENANCE	
WORK	OF	BAY	
EQUIPMENTS	&	
TRANSFORMER

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

460 RQ94597 OCC_
195

cpcc1_sd BAY 407	MAIN	
BAY	-	400KV	
BHIWADI-
GURGAON	
(PG)	CKT-1	AT	
BHIWADI(PG)

POWER
GRID

C Overhauling	of	400	
kV	CB	

09/Jun/2022 08:00 16/Jun/2022 18:00 400kV	Bay	
No	407	Agra	
1	Main	Bay	
at	Bhiwadi

PLANNED Approved 09-Jun-22 08:00 16-Jun-22 18:00

461 RQ94609 OCC_
195

cpcc1_sd BAY 404	MAIN	
BAY	-	400KV	
ROORKEE(PG)-
RISHIKESH(UK
)	(UK)	CKT-1	
AT	
ROORKEE(PG)

POWER
GRID

C OVERHAULING	OF	
CB	POLES

09/Jun/2022 08:00 12/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 12-Jun-22 18:00



462 RQ94237 OCC_
195

sldcrs_sd BAY 422	MAIN	
BAY	-	400	KV	
AJMER(RS)-
AJMER(PG)	
(PG)	CKT-1			
AT	
	AJMER(RS)

POWER
GRID

D QUARTERLY	
MAINTENANCE	
WORK	OF	BAY	
EQUIPMENTS	&	
TRANSFORMER

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

463 RQ94330 OCC_
195

cpcc3_sd BAY W3BS1	BUS	
SECTIONALIZ
ER	BAY	-	
400KV	
AGRA(PG)	-	
BUS	1	AND	
400KV	
AGRA(PG)	-	
BUS	3	AT	
AGRA(PG)

POWER
GRID

D AMP	
works(W1.WCA.Q
2)

07/Jun/2022 10:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 10:00 07-Jun-22 18:00

464 RQ94234 OCC_
195

sldcrs_sd BAY 420	TIE	BAY	-	
400	KV	
AJMER(RS)-
AJMER(PG)	
(PG)	CKT-2		
AND	FUTURE	
AT	400	KV	
AJMER(RS)

POWER
GRID

D QUARTERLY	
MAINTENANCE	
WORK	OF	BAY	&	
EQUIPMENTS

07/Jun/2022 08:00 07/Jun/2022 11:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 11:00

465 RQ94329 OCC_
195

cpcc3_sd BAY W4BS2	BUS	
SECTIONALIZ
ER	BAY	-	
400KV	
AGRA(PG)	-	
BUS	2	AND	
400KV	
AGRA(PG)	-	
BUS	4	AT	
AGRA(PG)

POWER
GRID

D AMP	
Works(W1.WCA.Q
1)

06/Jun/2022 10:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 10:00 06-Jun-22 18:00

466 RQ94235 OCC_
195

sldcrs_sd BAY 419	MAIN	
BAY	-	400	KV	
AJMER(RS)-
AJMER(PG)	
(PG)	CKT-2			
AT	
	AJMER(RS)

POWER
GRID

D QUARTERLY	
MAINTENANCE	
WORK	OF	BAY	&	
EQUIPMENTS

06/Jun/2022 08:00 06/Jun/2022 11:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 11:00

467 RQ94644 OCC_
195

cpcc1_sd BAY 427	MAIN	
BAY	-	400KV	
MEERUT(PG)-
MANDOLA(P
G)	(PL)	CKT-4	
AT	
MANDOLA(P
G)

POWER
GRID

C ABB	BREAKER	
OVERHAULLING

06/Jun/2022 08:00 10/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 10-Jun-22 18:00



468 RQ94608 OCC_
195

cpcc1_sd BAY 402	TIE	BAY	-	
400KV	
ROORKEE(PG)-
MUZAFFARN
AGAR(UP)	
(UK)	CKT-1	
AND	
400/220KV	
315	MVA	ICT	
1	AT	
ROORKEE(PG)

POWER
GRID

C OVERHAULING	OF	
CB	POLES

05/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 05-Jun-22 08:00 08-Jun-22 18:00

469 RQ94583 OCC_
195

cpcc1_sd BAY 414	TIE	BAY	-	
400KV	AGRA-
BALLABHGAR
H	(PG)	CKT-1	
AND	400KV	
BALLABHGAR
H-GURGAON	
(PG)	CKT-1	AT	
BALLABHGAR
H(PG)

POWER
GRID

C CB	overhauling	
work

01/Jun/2022 08:00 05/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 05-Jun-22 18:00

470 RQ94596 OCC_
195

cpcc1_sd BAY 410	MAIN	
BAY	-	400KV	
AGRA-
BHIWADI	
(PG)	CKT-2	AT	
BHIWADI(PG)

POWER
GRID

C Overhauling	of	400	
kV	CB	

01/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 08-Jun-22 18:00

471 RQ94606 OCC_
195

cpcc1_sd BAY 401	MAIN	
BAY	-	400KV	
ROORKEE(PG)-
MUZAFFARN
AGAR(UP)	
(UK)	CKT-1	AT	
ROORKEE(PG)

POWER
GRID

C OVERHAULING	OF	
CB	POLES

01/Jun/2022 08:00 04/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 04-Jun-22 18:00



472 RQ94643 OCC_
195

cpcc1_sd BAY 426	TIE	BAY	-	
400KV	
MEERUT(PG)-
MANDOLA(P
G)	(PL)	CKT-4	
AND	FUTURE	
AT	
MANDOLA(P
G)

POWER
GRID

C ABB	BREAKER	
OVERHAULLING

01/Jun/2022 08:00 05/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 05-Jun-22 18:00

473 RQ94113 OCC_
195

singrauli_s
d

BAY 418	BUS	
COUPLER	BAY	
-	400KV		BUS	
4	AT	
SINGRAULI(N
T)	(NTPC)	
AND	400KV		
BUS	3	AT	
SINGRAULI(N
T)	AT	400	KV	
SINGRAULI(N
T)	(NTPC)

NTPC C SAS	INTEGRATION 27/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 27-Jun-22 08:00 30-Jun-22 18:00

474 RQ94163 OCC_
195

sldcrs_sd BAY 411	TIE	BAY	-	
400/22	KV	
810	MVA	GT	
2	AT	KAWAI	
SCTPS(APR)	
AND	400/11	
KV	80	MVA	
ST	2	AT	
KAWAI	
SCTPS(APR)

NTPC D Bay	equipment	
maintenance	&	
testing

27/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Approved 27-Jun-22 08:00 27-Jun-22 18:00

475 RQ94090 OCC_
195

singrauli_s
d

BAY 424-BS	BUS	
SECTIONALIZ
ER	BAY	-	
400KV		BUS	2	
AT	
SINGRAULI(N
T)		AND	
400KV		BUS	4	
AT	
SINGRAULI(N
T)	AT	400	KV	
SINGRAULI(N
T)

NTPC C SAS	INTEGRATION	
WORK

20/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 23-Jun-22 18:00



476 RQ94089 OCC_
195

singrauli_s
d

BAY 413	BUS	
SECTIONALIZ
ER	BAY	-	
400KV		BUS	1	
AT	
SINGRAULI(N
T)		AND	
400KV		BUS	3	
AT	
SINGRAULI(N
T)	AT	400	KV	
SINGRAULI(N
T)

NTPC C SAS	INTEGRATION	
WORK

06/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 09-Jun-22 18:00

477 RQ94164 OCC_
195

sldcrs_sd BAY 410	MAIN	
BAY	-	400/11	
KV	80	MVA	
ST	2	AT	
KAWAI	
SCTPS(APR)	

APRL D Annual	
maintenance	and	
testing	of	bay	
equipment.

25/Jun/2022 08:00 25/Jun/2022 18:00 PLANNED Approved 25-Jun-22 08:00 25-Jun-22 18:00

478 RQ94162 OCC_
195

sldcrs_sd BAY 409	MAIN	
BAY	-	63	
MVAR	BUS	
REACTOR	NO	
2	AT	400	KV	
KAWAI	
SCTPS(APR)

APRL C Circuit	Breaker	
Overhauling							

20/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 23-Jun-22 18:00

479 RQ94063 OCC_
195

stuup_sd BAY 403	MAIN	
BAY	-	
765/400	KV	
1500	MVA	
ICT	1	AT	
GR.NOIDA_2(
UPC)	

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

24/Jun/2022 07:00 24/Jun/2022 11:00 PLANNED Approved 24-Jun-22 07:00 24-Jun-22 11:00

480 RQ94361 OCC_
195

sldcup_sd BAY 411	TIE	BAY	-	
400KV	
HAPUR(UP)-
MURADNAGA
R_1(UP)	
(UNDEF)	CKT-
1	AND	400KV	
HAPUR-
DASNA	(UP)	
CKT-1	AT	
HAPUR(UP)

UPPTCL C For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	main	bay)

23/Jun/2022 08:00 23/Jun/2022 14:00 PLANNED Approved 23-Jun-22 08:00 23-Jun-22 14:00



481 RQ94360 OCC_
195

sldcup_sd BAY 414	TIE	BAY	-	
400KV	
HAPUR(UP)-
MORADABAD
(UP)	(UNDEF)	
CKT-1	AND	
400KV	
HAPUR-
DASNA	(UP)	
CKT-2	AT	
HAPUR(UP)

UPPTCL C For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	main	bay)

22/Jun/2022 08:00 22/Jun/2022 14:00 PLANNED Approved 22-Jun-22 08:00 22-Jun-22 14:00

482 RQ94161 OCC_
195

stuup_sd BAY 410	MAIN	
BAY	-	
400/220KV	
315	MVA	ICT	
3	AT	
SARNATH(UP)

UPPTCL C Overhauling	of	
Main	Circuit	
Breaker

20/Jun/2022 10:00 25/Jun/2022 18:00 315MVA	ICT-
03	will	
remain	
charged	
through	TBC	
Circuit	
Breaker.

PLANNED Approved 20-Jun-22 10:00 25-Jun-22 18:00

483 RQ93898 OCC_
195

stuup_sd BAY 402	TIE	BAY	-	
765/400	KV	
1500	MVA	
ICT	1	AT	
GR.NOIDA_2(
UPC)		AND	
400/220	KV	
315	MVA	ICT	
1	AT	
GR.NOIDA_2(
UPC)	AT	400	
KV	
GR.NOIDA_2(
UPC)

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	main	bay)

17/Jun/2022 14:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 14:00 17-Jun-22 18:00

484 RQ94062 OCC_
195

stuup_sd BAY 401	MAIN	
BAY	-	
400/220	KV	
315	MVA	ICT	
1	AT	
GR.NOIDA_2(
UPC)	

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

17/Jun/2022 07:00 17/Jun/2022 11:00 PLANNED Approved 17-Jun-22 07:00 17-Jun-22 11:00

485 RQ94061 OCC_
195

stuup_sd BAY 407	MAIN	
BAY	-	
400/220	KV	
500	MVA	ICT	
2	AT	
SIKANDRABA
D(UP)	

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

15/Jun/2022 07:00 15/Jun/2022 11:00 PLANNED Approved 15-Jun-22 07:00 15-Jun-22 11:00



486 RQ94060 OCC_
195

stuup_sd BAY 404	MAIN	
BAY	-	125	
MVAR	BUS	
REACTOR	NO	
1	AT	400KV	
SIKANDRABA
D(UP)

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

14/Jun/2022 14:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 14:00 14-Jun-22 18:00

487 RQ94059 OCC_
195

stuup_sd BAY 401	MAIN	
BAY	-	
400/220KV	
500	MVA	ICT	
1	AT	
SIKANDRABA
D(UP)

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

14/Jun/2022 07:00 14/Jun/2022 11:00 PLANNED Approved 14-Jun-22 07:00 14-Jun-22 11:00

488 RQ94058 OCC_
195

stuup_sd BAY 412	MAIN	
BAY	-	400KV	
HAPUR(UP)-
MURADNAGA
R_1(UP)	
(UNDEF)	CKT-
1	AT	
HAPUR(UP)

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

11/Jun/2022 08:00 11/Jun/2022 16:00 PLANNED Approved 11-Jun-22 08:00 11-Jun-22 16:00

489 RQ94047 OCC_
195

stuup_sd BAY 415	MAIN	
BAY	-	400KV	
HAPUR(UP)-
MORADABAD
(UP)	(UNDEF)	
CKT-1	AT	
HAPUR(UP)

UPPTCL D For	annual	
maintenance	&	
Testing	work	(	
There	is	no	load	
interruption	as	
load	will	be	feed	
by	Tie	bay)

10/Jun/2022 08:00 10/Jun/2022 16:00 PLANNED Approved 10-Jun-22 08:00 10-Jun-22 16:00

490 RQ94362 OCC_
195

sldcup_sd BAY 417	TIE	BAY	-	
400KV	AGRA	
FATEHBAD-
MATHURA	
(UP)	CKT-2	
AND	
765KV/400KV	
AGRA	
FATEHBAD(U
P)-ICT-1	AT	
AGRA	
FATEHBAD(U
P)

UPPTCL C For	maintenance	
and	testing	of	bay	
equipments

04/Jun/2022 15:00 04/Jun/2022 18:00 PLANNED Approved 04-Jun-22 15:00 04-Jun-22 18:00



491 RQ94439 OCC_
195

sldchr_sd BAY 402	TIE	BAY	-	
400/220KV	
315	MVA	ICT	
2	AT	
DHANODA(H
V)	AND	
400KV	
DHANODA-
DAULATABAD	
(HV)	CKT-1

HVPNL D To	attend	the	
spring	charging	
problem	in	TIE	
breaker	bay	no	
402

20/Jun/2022 14:00 20/Jun/2022 19:00 400kV	
Dhanonda-
Daultabad	
ckt-2	line	
bay	402	is	
required

PLANNED Approved 20-Jun-22 14:00 20-Jun-22 19:00

492 RQ94093 OCC_
195

indigrid_sd BAY 409	MAIN	
BAY	-	
400/220	KV	
500	MVA	ICT	
2	AT	
KADARPUR	
(GPTL)	(GPTL)

GPTL D For	Annual	
maintenance	work

20/Jun/2022 08:00 20/Jun/2022 20:00 AMP	Work PLANNED Approved 20-Jun-22 08:00 20-Jun-22 20:00

493 RQ94092 OCC_
195

indigrid_sd BAY 408	TIE	BAY	-	
400/220	KV	
500	MVA	ICT	
2	AT	
KADARPUR	
(GPTL)	(GPTL)	
AND	400	KV	
KADARPUR	-
PRITHALA		
(GPTL)	CKT-1	
AT	400	KV	
KADARPUR	
(GPTL)	(GPTL)

GPTL D For	Annual	
maintenance	work

20/Jun/2022 08:00 20/Jun/2022 20:00 AMP	Work PLANNED Approved 20-Jun-22 08:00 20-Jun-22 20:00

494 RQ94166 OCC_
195

sldcrs_sd BAY 414	TIE	BAY	-	
400KV	
CHHABRA(RV
UN)-KAWAI	
SCTPS(APR)	
(RS)	CKT-1	
AND	FUTURE	
AT	KAWAI	
SCTPS(APR)

APL C Circuit	Breaker	
Overhauling																																																																				

16/Jun/2022 08:00 18/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 18-Jun-22 18:00



495 RQ94601 OCC_
195

cpcc1_sd BAY 411	TIE	BAY	-	
765/400	KV	
1500	MVA	
ICT	1	AT	
KHETRI	
(PKTSL)	
(PKTSL)	AND	
FUTURE	AT	
400	KV	
KHETRI	
(PKTSL)	
(PKTSL)

PKTSL C Bay	extension	
work	under	PBTSL	
(Shutdown	
requested	by	KEC)-
400kV	Circuit	
Breaker	
Dismantling,	Re-
Erection,	Isolator	
Erection,	IPS	Tube	
Installation,	
Jumpering	and	
Augmentation	
work	of	CRP

14/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 27-Jun-22 18:00

496 RQ94253 OCC_
195

sldcps_sd BAY 421	MAIN	
BAY	MAIN	
BAY	-	
400/220	KV	
500	MVA	ICT	
3	AT	
MAKHU(PS)	
(PSTCL)

PSTCL D Nut	bolt	tightening	
and	cleaning		of	
Bay	420	
CT,CB,isolators	
and	CB	and	
cleaning	of	BMK	
and	C&R	Panel	and	
the	terminal	
tightening	of	CT	JB	
and	CB	MB

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

497 RQ94256 OCC_
195

sldcps_sd BAY 401	MAIN	
BAY	-	400KV	
NAKODAR(PS
G)-
MAKHU(PS)	
(PS)	CKT-2	AT	
MAKHU(PS)

PSTCL D Nut	bolt	tightening	
of	clamp	and	
connectors	of	401	
bay	CB,	CT	and	
cleaning	of	male	
and	female	copper	
contact	of		
isolators.	Cleaning	
and	terminal	
tighteneing	of	C&R	
panel

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

498 RQ94255 OCC_
195

sldcps_sd BAY 412	MAIN	
BAY	-	
400/220KV	
315	MVA	ICT	
2	AT	
MAKHU(PS)

PSTCL D Nut	bolt	tightening	
and	cleaning		of	
Bay	213(IV	Side)	
LA,CT,	Isolators	
and	CB	and	
cleaning	of	BMK	
and	C&R	Panel	and	
the	terminal	
tightening	of	CT	JB	
and	CB	MB

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00



499 RQ94254 OCC_
195

sldcps_sd BAY 409	MAIN	
BAY	-	
400/220KV	
315	MVA	ICT	
1	AT	
MAKHU(PS)

PSTCL D Cleaning	and	
Recording	of	IR	
Values	of	Bay	
214(IV	Side)	CT's	
and	CB,	cleaning	of	
CTR	Panel	and	
Terminal	
tightening	of	ICT-1	
MB

01/Jun/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00

500 RQ94521 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
3	AT	
MUZAFFARN
AGAR(UP)

POWER
GRID,U
PPTCL

D For	AMP	work	 30/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 30-Jun-22 08:00 30-Jun-22 18:00

501 RQ94623 OCC_
195

cpcc2_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
FATEHABAD(
PG)

POWER
GRID

D For	AMP	Works 29/Jun/2022 08:00 29/Jun/2022 17:00 Kindly	
approve

PLANNED Approved 29-Jun-22 08:00 29-Jun-22 17:00

502 RQ94527 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
5	AT		
FATEHGARH_
II(PG)

POWER
GRID

D AMP	WORK 28/Jun/2022 17:00 28/Jun/2022 23:00 PLANNED Approved 28-Jun-22 17:00 28-Jun-22 23:00

503 RQ94704 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT	
MANESAR(PG
)

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

28/Jun/2022 12:00 28/Jun/2022 13:30 220	KV	BAY	
207	ALONG	
WITH	500	
MVA	ICT-2	
at	GIS	
MANESAR	
S/S

PLANNED Approved 28-Jun-22 12:00 28-Jun-22 13:30

504 RQ94705 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
1	AT	
MANESAR(PG
)

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

27/Jun/2022 08:30 27/Jun/2022 10:00 220	KV	BAY	
205	ALONG	
WITH	500	
MVA	ICT-1	
at	GIS	
MANESAR	
S/S

PLANNED Approved 27-Jun-22 08:30 27-Jun-22 10:00

505 RQ94530 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
4	AT		
FATEHGARH_
II(PG)

POWER
GRID

D AMP	WORK 25/Jun/2022 17:00 25/Jun/2022 23:00 PLANNED Approved 25-Jun-22 17:00 25-Jun-22 23:00

506 RQ94531 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
3	AT		
FATEHGARH_
II(PG)

POWER
GRID

D AMP	WORK 23/Jun/2022 17:00 23/Jun/2022 23:00 PLANNED Approved 23-Jun-22 17:00 23-Jun-22 23:00



507 RQ94534 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
KOTA(PG)

POWER
GRID

D AMP	WORK 22/Jun/2022 08:00 22/Jun/2022 18:00 PLANNED Approved 22-Jun-22 08:00 22-Jun-22 18:00

508 RQ94533 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
3	AT	
SAHARANPU
R(PG)

POWER
GRID

D AMP	WORK 22/Jun/2022 08:00 23/Jun/2022 18:00 PLANNED Approved 22-Jun-22 08:00 23-Jun-22 18:00

509 RQ94529 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT		
FATEHGARH_
II(PG)

POWER
GRID

D AMP	WORK 21/Jun/2022 17:00 21/Jun/2022 23:00 PLANNED Approved 21-Jun-22 17:00 21-Jun-22 23:00

510 RQ94648 OCC_
195

cpcc2_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
WAGOORA(P
G)

POWER
GRID

D For	AMP	Works 21/Jun/2022 09:00 21/Jun/2022 17:30 Kindly	
approve

PLANNED Approved 21-Jun-22 09:00 21-Jun-22 17:30

511 RQ94532 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
SAHARANPU
R(PG)

POWER
GRID

D AMP	WORK 20/Jun/2022 08:00 21/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 21-Jun-22 18:00

512 RQ94528 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
1	AT		
FATEHGARH_
II(PG)

POWER
GRID

D AMP	WORK 19/Jun/2022 16:00 19/Jun/2022 23:00 PLANNED Approved 19-Jun-22 16:00 19-Jun-22 23:00

513 RQ94224 OCC_
195

cpcc3_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
FATEHPUR(P
G)

POWER
GRID

D AMP,	equipment	
testing,	tightening	
&	Relay	Testing	

18/Jun/2022 10:00 18/Jun/2022 18:00 PLANNED Approved 18-Jun-22 10:00 18-Jun-22 18:00

514 RQ94651 OCC_
195

cpcc2_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
NALLAGARH(
PG)

POWER
GRID

C Internal	Inspection	
of	ICT-2	for	
investigation	of	
high	rise	in	fault	
gases,	as	per	the	
recommendation	
of	DGA	
committee.

15/Jun/2022 09:00 20/Jun/2022 18:00 Kindly	
approve

PLANNED Approved may	be	availed	in	
last	week	of	may	
and	s/d	to	be	taken	
only	if	line	can	be	
revived	before	10th	
June.	Subject	to	real	
time	consent	of	
punjab	and	
chandigarh

515 RQ94218 OCC_
195

cpcc3_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT	
LUCKNOW_1(
PG)

POWER
GRID

D Firmware	upgrade	
of	Backup	
impedance		relay

13/Jun/2022 10:00 13/Jun/2022 13:00 PLANNED Approved 13-Jun-22 10:00 13-Jun-22 13:00



516 RQ94537 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
3	AT	
SIKAR(PG)

POWER
GRID

D AMP	WORK 13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00 Subject	to	Rajasthan	
consent

517 RQ94219 OCC_
195

cpcc3_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
1	AT	
LUCKNOW_1(
PG)

POWER
GRID

D Firmware	upgrade	
of	Backup	
impedance		relay

10/Jun/2022 10:00 10/Jun/2022 13:00 PLANNED Approved 10-Jun-22 10:00 10-Jun-22 13:00

518 RQ94526 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
3	AT	
SONIPAT(PG)

POWER
GRID

D FINE	TUNNING	OF	
CSD	&	CT	OIL	
SAMPLING

09/Jun/2022 10:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 10:00 09-Jun-22 18:00

519 RQ94647 OCC_
195

cpcc2_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
WAGOORA(P
G)

POWER
GRID

D For	AMP	Works 09/Jun/2022 09:00 09/Jun/2022 17:30 Kindly	
approve

PLANNED Approved 09-Jun-22 09:00 09-Jun-22 17:30

520 RQ94520 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
1	AT	
BIKANER(PG)

POWER
GRID

D PEAK	ERECTION	
AND	CSD	FINE	
TUNING

08/Jun/2022 17:00 10/Jun/2022 23:00 PLANNED Approved 08-Jun-22 17:00 10-Jun-22 23:00

521 RQ94524 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
SONIPAT(PG)

POWER
GRID

D RETROFITTING	OF	
REF	&	DIFF	RELAY

08/Jun/2022 10:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 10:00 08-Jun-22 18:00

522 RQ94697 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT	
MANDOLA(P
G)

POWER
GRID

D FOR	AMP	WORK 08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 5:00 08-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs.

523 RQ94525 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
SONIPAT(PG)

POWER
GRID

D RETROFITTING	OF	
REF	&	DIFF	RELAY

07/Jun/2022 10:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 10:00 07-Jun-22 18:00

524 RQ94538 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
HISSAR(PG)

POWER
GRID

D AMP	WORK 07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

525 RQ94518 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
SAHARANPU
R(PG)

POWER
GRID

D For	AMP	work	 06/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 07-Jun-22 18:00

526 RQ94519 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT	
BIKANER(PG)

POWER
GRID

D PEAK	ERECTION	
AND	CSD	FINE	
TUNING

05/Jun/2022 17:00 07/Jun/2022 23:00 PLANNED Approved 05-Jun-22 17:00 07-Jun-22 23:00



527 RQ94536 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
4	AT	
BALLABHGAR
H(PG)

POWER
GRID

C For	220	KV	CB	
Overhauling	work

05/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 05-Jun-22 08:00 07-Jun-22 18:00

528 RQ94226 OCC_
195

cpcc3_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
ALLAHABAD(
PG)

POWER
GRID

D AMP	works 04/Jun/2022 10:00 04/Jun/2022 18:00 PLANNED Approved 04-Jun-22 10:00 04-Jun-22 18:00

529 RQ94220 OCC_
195

cpcc3_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
GORAKHPUR(
PG)

POWER
GRID

D IR	testing	of	ICT#1	
B-ph	LA	(due	to	
violation	observed	
in	THRC)	

04/Jun/2022 10:00 04/Jun/2022 18:00 PLANNED Approved 04-Jun-22 10:00 04-Jun-22 18:00

530 RQ94221 OCC_
195

cpcc3_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
3	AT	
GORAKHPUR(
PG)

POWER
GRID

D Checking	of	
problem	of	
discharge	of	Aircell

03/Jun/2022 10:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 10:00 03-Jun-22 18:00

531 RQ94728 OCC_
195

cpcc2_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
3	AT	
MALERKOTLA
(PG)

POWER
GRID

C Overhauling	of	200	
KV	CB.	AMP	of	400	
&	220	KV	bays	and	
modification	
Digital	interface	
(New	process	bus	
instruments)		
wirings.

03/Jun/2022 08:00 04/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 03-Jun-22 08:00 04-Jun-22 18:00

532 RQ94698 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
4	AT	
MANDOLA(P
G)

POWER
GRID

D For	attending	ct	oil	
leakge	from	Y	
phase	207	bay	
outage	will	
consider	in	dtl	
account

03/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 5:00 03-Jun-22 10:00 shutdown	may	
please	avail	in		
morning	hours	
05.00hrs	to	
10.00hrs.

533 RQ94523 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
KANKROLI(PG
)

POWER
GRID

D For	DGA	of	ICT-2	
Bushings

01/Jun/2022 09:00 01/Jun/2022 15:00 PLANNED Approved 01-Jun-22 09:00 01-Jun-22 15:00

534 RQ94522 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
BASSI(PG)

POWER
GRID

C For	Complete	
overhauling	work	
of	ICT-02

01/Jun/2022 08:00 12/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 12-Jun-22 18:00 Subject	to	Rajasthan	
consent

535 RQ94535 OCC_
195

cpcc1_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
3	AT	
GURGAON(P
G)

POWER
GRID

D AMP	work	and	
cable	box	air	cell	
replacement

01/Jun/2022 08:00 01/Jun/2022 18:00 S/D	may	be	
availed		in	
las	week	of	
may.

PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00



536 RQ94725 OCC_
195

cpcc2_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
MALERKOTLA
(PG)

POWER
GRID

D For	replacement	of	
220	KV		Y	&	B	ph	
CB		pole	due	to	
DCRM	&	CRM	
result	violation.	
Replacement	of	01	
no	220	KV	CT	due	
to	oil	seepage.	
AMP	of	400	&	220	
KV	bays	and	
modification	
Digital	interface	
(New	process	bus	
instruments)		
wirings.

01/Jun/2022 08:00 01/Jun/2022 20:00 Kindly	
approve

PLANNED Approved 01-Jun-22 08:00 01-Jun-22 20:00

537 RQ94146 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
BIKANER(RS)

RRVPN
L

D Routine	
Maintenance

27/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Approved 27-Jun-22 17:00 27-Jun-22 23:00 To	be	taken	after	
1700Hrs/Non	solar	
generating	Hours

538 RQ94149 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
250	MVA	ICT	
1	AT	
HEERAPURA(
RS)

RRVPN
L

D 	Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

17/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 18:00

539 RQ94142 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
RATANGARH(
RS)

RRVPN
L

D Maintenance	work	
of		bay	
equipments	,	
isolators		and	
testing	work	of	
bay	equipments.

16/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00

540 RQ94144 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
250	MVA	ICT	
2	AT	
HEERAPURA(
RS)

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

16/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00

541 RQ94140 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
250	MVA	ICT	
3	AT	
HEERAPURA(
RS)

RRVPN
L

D Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

15/Jun/2022 08:00 15/Jun/2022 18:00 PLANNED Approved 15-Jun-22 08:00 15-Jun-22 18:00

542 RQ94150 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
4	AT	
HEERAPURA(
RS)

RRVPN
L

D 	Quaterly	
maintenance	of	
400	KV	side	bay	
Equipments

14/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00

543 RQ94151 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
3	AT	
BABAI(RS)

RRVPN
L

D Quarterly		
Maintenance

09/Jun/2022 07:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 07:00 09-Jun-22 18:00



544 RQ94143 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
1	AT	
BHADLA(RS)

RRVPN
L

D Quarterly	
Maintenance	work	
at	400KV	GSS	
Bhadla

08/Jun/2022 18:00 08/Jun/2022 23:00 PLANNED Approved 08-Jun-22 18:00 08-Jun-22 23:00

545 RQ94147 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
JODHPUR(RS)

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

546 RQ94145 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
JODHPUR(RS)

RRVPN
L

D 2nd	Quaterly	
Preventive	
Maintenance

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

547 RQ94148 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
3	AT	
BHADLA(RS)

RRVPN
L

D Quarterly	
Maintenance	work	
at	400KV	GSS	
Bhadla

04/Jun/2022 18:00 04/Jun/2022 23:00 PLANNED Approved 04-Jun-22 18:00 04-Jun-22 23:00

548 RQ94141 OCC_
195

sldcrs_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT	
BHADLA(RS)

RRVPN
L

D Quarterly	
Maintenance	work	
at	400KV	GSS	
Bhadla

03/Jun/2022 18:00 03/Jun/2022 23:00 PLANNED Approved 03-Jun-22 18:00 03-Jun-22 23:00

549 RQ94091 OCC_
195

indigrid_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT	
KADARPUR	
(GPTL)

GPTL D For	Annual	
maintenance	work

20/Jun/2022 08:00 20/Jun/2022 20:00 AMP	Work PLANNED Approved 20-Jun-22 08:00 20-Jun-22 20:00

550 RQ93907 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
2	AT	
LUCKNOW(U
P)

UPPTCL D For	routine	
maintenance	and	
testing	of	ICT.

19/Jun/2022 09:00 19/Jun/2022 17:00 PLANNED Approved 19-Jun-22 09:00 19-Jun-22 17:00

551 RQ93913 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
GR.NOIDA(UP
C)

UPPTCL D For	General	
maintenance	work

18/Jun/2022 10:00 18/Jun/2022 15:00 There	will	
be	no	any	
supply	
interruption	
due	to	this	
shut	
down.Load	
of	sub	
station	will	
be	feed	
through	
2X500MVA	
ICT-III@IV	
and	
1X315MVA	
ICT-I

PLANNED Approved 18-Jun-22 10:00 18-Jun-22 15:00



552 RQ93908 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
1	AT	
LUCKNOW(U
P)

UPPTCL D For	routine	
maintenance	and	
testing	of	ICT.

18/Jun/2022 09:00 18/Jun/2022 17:00 PLANNED Approved 18-Jun-22 09:00 18-Jun-22 17:00

553 RQ93912 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
3	AT	
SULTANPUR(
UP)

UPPTCL D For	Routine	bay	
maintenance

17/Jun/2022 10:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 10:00 17-Jun-22 18:00

554 RQ94095 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
SULTANPUR(
UP)

UPPTCL D For	Routine	bay	
maintenance

13/Jun/2022 10:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 10:00 13-Jun-22 18:00

555 RQ93903 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
240	MVA	ICT	
2	AT	
ORAI(UP)

UPPTCL D for	painting	of	240	
mva	transformer

13/Jun/2022 06:00 19/Jun/2022 18:00 PLANNED Approved 13-Jun-22 06:00 19-Jun-22 18:00

556 RQ93911 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
240	MVA	ICT	
2	AT	
SULTANPUR(
UP)

UPPTCL D For	Routine	bay	
maintenance

10/Jun/2022 10:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 10:00 10-Jun-22 18:00

557 RQ93906 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
SARNATH(UP)

UPPTCL D Complete	
tightening	of	Bay

08/Jun/2022 10:00 08/Jun/2022 17:30 The	ICT-1	
will	not	
remain	in	
service	&	all	
the	loads	
will	be	met	
out	through	
remaining	
available	
ICTs.

PLANNED Approved 08-Jun-22 10:00 08-Jun-22 17:30

558 RQ94100 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
BAREILLY(UP)

UPPTCL D preventive	
maintenance	and	
testing

08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

559 RQ93902 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
200	MVA	ICT	
3	AT	AGRA	
SOUTH(UP)

UPPTCL D routine	
maintenance	and	
testing	work

07/Jun/2022 09:00 08/Jun/2022 18:00 PLANNED Approved 07-Jun-22 09:00 08-Jun-22 18:00

560 RQ94099 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
3	AT	
BAREILLY(UP)

UPPTCL D preventive	
maintenance	and	
testing

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00



561 RQ93904 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
BANDA(UP)

UPPTCL D For	Routine	testing	
by	TnC	team

04/Jun/2022 08:00 04/Jun/2022 16:00 PLANNED Approved 04-Jun-22 08:00 04-Jun-22 16:00

562 RQ94101 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
BAREILLY(UP)

UPPTCL D preventive	
maintenance	and	
testing

03/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 18:00

563 RQ93905 OCC_
195

stuup_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
BANDA(UP)

UPPTCL D For	Routine	testing	
by	TnC	team

03/Jun/2022 08:00 03/Jun/2022 16:00 PLANNED Approved 03-Jun-22 08:00 03-Jun-22 16:00

564 RQ94262 OCC_
195

sldcps_sd TRANSF
ORMER

400/220	KV	
500	MVA	ICT	
3	AT	
MAKHU(PS)

PSTCL D Cleaning	and	
Recording	of	IR	
Values	of	HV,IV,LV	
bushings,	cleaning	
of	CTR	Panel	and	
Terminal	
tightening	of	ICT-3	
MB

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

565 RQ94260 OCC_
195

sldcps_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
MAKHU(PS)

PSTCL D Cleaning	and	
Recording	of	IR	
Values	of	HV,IV,LV	
bushings,	cleaning	
of	CTR	Panel	and	
Terminal	
tightening	of	ICT-2	
MB

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

566 RQ94259 OCC_
195

sldcps_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
2	AT	
NAKODAR(PS
G)

PSTCL D Periodic	
Maintenance	

02/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 08:00 02-Jun-22 18:00

567 RQ94258 OCC_
195

sldcps_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
NAKODAR(PS
G)

PSTCL D Periodic	
Maintenance	

01/Jun/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00

568 RQ94261 OCC_
195

sldcps_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
MAKHU(PS)

PSTCL D Cleaning	and	
Recording	of	IR	
Values	of	HV,IV,LV	
bushings,	cleaning	
of	CTR	Panel	and	
Terminal	
tightening	of	ICT-1	
MB

01/Jun/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00

569 RQ94727 OCC_
195

cpcc2_sd TRANSF
ORMER

400/220	KV	
315	MVA	ICT	
1	AT	
DEHAR(BB)

POWER
GRID,B
BMB

D For	AMP	Works 01/Jun/2022 08:00 01/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 08:00 01-Jun-22 18:00



570 RQ94225 OCC_
195

cpcc3_sd TRANSF
ORMER

220/132	KV	
100	MVA	ICT	
3	AT	
SITARGANJ(P
G)

POWER
GRID

D AMP	works	of	100	
MVA	ICT	&	
220/132	KV	CT,LA	
&	Transformer	
Isolators

01/Jun/2022 10:00 01/Jun/2022 18:00 actual	
requested	
on	
30.05.2022

PLANNED Approved 01-Jun-22 10:00 01-Jun-22 18:00 Subject	to	
Uttarakhand	
consent	

571 RQ94122 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
RAPS_A(NP)	
(RS)	CKT-1

RRVPN
L

D RAPS-1&2	Tie	line	
PM	checks	on	DS-
B,	DS-D,	associated	
jumpers	and	CB-9	
related	job.	PM	
checks	on	LA	and	
CT	with	main	BUS	
–	II	shutdown.

02/Jul/2022 08:00 02/Jul/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 02-Jul-22 08:00 02-Jul-22 18:00

572 RQ94120 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
SAKATPURA(
RS)	(RS)	CKT-
1

RRVPN
L

C KOTA	Line	PM	
checks	on		DS-B,	
DS-D,	associated	
jumpers	and	CB-8	
related	job.	PM	
checks	on	LA	and	
CT	with	main	BUS	
–	II	shutdown.

28/Jun/2022 08:00 29/Jun/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 28-Jun-22 08:00 29-Jun-22 18:00

573 RQ94290 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
DEBARI(RS)-
RAPS_A(NP)	
(RS)	CKT-1

RRVPN
L

D General	
Maintenance	&	
Tree	trimming	
Work

16/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00

574 RQ94118 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
RAPS_A(NP)	
(RS)	CKT-1

RRVPN
L

C 	PROTECTION	
RELAYS	
UPGRADATION,	
PM	checks	on	DS-
A,	DS-C,	associated	
jumpers	and	PM	
checks	on	CB-9	
and	testing	related	
jobs.	PM	Checks	
on	LA	and	CVT	
with	220kV	main	
BUS-I	Shutdown.

16/Jun/2022 08:00 19/Jun/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 16-Jun-22 08:00 19-Jun-22 18:00



575 RQ94115 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
SAKATPURA(
RS)	(RS)	CKT-
1

RRVPN
L

C PM	checks	on	DS-
A,	DS-C,	associated	
jumpers	and	PM	
checks	on	CB-8	
and	testing	related	
job.	PM	checks	on	
LA	and	CVT	with	
220kV	main	BUS-I	
Shutdown

11/Jun/2022 08:00 12/Jun/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 11-Jun-22 08:00 12-Jun-22 18:00

576 RQ94322 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
ANTA(NT)-
SAKATPURA(
RS)	(RS)	CKT-
1

RRVPN
L

D Quartly		
maintenance	work	
and	Testing	of	
Equipment

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

577 RQ94457 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BHIWADI(PG)-
BHIWADI(RS)	
(RS)	CKT-2

RRVPN
L

D AMP	of	relay	and	
Line	Equipment

05/Jun/2022 08:00 05/Jun/2022 18:00 PLANNED Approved 05-Jun-22 08:00 05-Jun-22 18:00

578 RQ94456 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BHIWADI(PG)-
BHIWADI(RS)	
(RS)	CKT-1

RRVPN
L

D AMP	of	relay	and	
Line	Equipment

04/Jun/2022 08:00 04/Jun/2022 18:00 PLANNED Approved 04-Jun-22 08:00 04-Jun-22 18:00

579 RQ94649 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
WAGOORA(P
G)-
PAMPORE(PD
D)	(PG)	CKT-1

POWER
GRID

D For	AMP	Works 30/Jun/2022 09:00 30/Jun/2022 12:30 Kindly	
approve

PLANNED Approved 30-Jun-22 09:00 30-Jun-22 12:30 Subject	to	JK	
consent	

580 RQ94650 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
WAGOORA(P
G)-
PAMPORE(PD
D)	(PG)	CKT-2

POWER
GRID

D For	AMP	Works 25/Jun/2022 09:00 25/Jun/2022 12:30 Kindly	
approve

PLANNED Approved 25-Jun-22 09:00 25-Jun-22 12:30 Subject	to	JK	
consent	

581 RQ94119 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
CHITTORGAR
H(RS)	(PG)	
CKT-1

POWER
GRID

D PM	checks	on	Bay-
10,	chittor	line	-1	
equipment’s	such	
as	LA	and	GS	
adjustment	with	
main	BUS	–	II	
shutdown.

25/Jun/2022 08:00 25/Jun/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 25-Jun-22 08:00 25-Jun-22 18:00



582 RQ94493 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
DEBARI(RS)	
(PG)	CKT-1

POWER
GRID

D AFTER	
OVERHAULING	OF	
MAIN	BAY	CIRCUIT	
BREAKER,	
INTERCONNECTIO	
N	AND	TESTING	OF	
PROTECTION	
SYSTEM	OF	LINE	
TO	BE	CHECKED	
FOR	HEALTHINESS

25/Jun/2022 08:00 25/Jun/2022 18:00 PLANNED Approved 25-Jun-22 08:00 25-Jun-22 18:00

583 RQ94625 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KISHENPUR(P
G)-SALAL(NH)	
(PG)	CKT-1

POWER
GRID

D For	AMP	works	&	
tower	rectification	
of	Tower	Leg	
rectification	at	Loc	
No.	131

21/Jun/2022 09:00 23/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 05-Jun-22 09:00 07-Jun-22 18:00 NHPC	gave	consent

584 RQ94626 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KISHENPUR(P
G)-SALAL(NH)	
(PG)	CKT-2

POWER
GRID

D For	AMP	works	&	
tower	rectification	
of	Tower	Leg	
rectification	at	Loc	
No.	131

21/Jun/2022 09:00 23/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 05-Jun-22 09:00 07-Jun-22 18:00 NHPC	gave	consent

585 RQ94491 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
CHITTORGAR
H(RS)	(PG)	
CKT-1

POWER
GRID

D AFTER	
OVERHAULING	OF	
MAIN	BAY	CIRCUIT	
BREAKER,	
INTERCONNECTIO	
N	AND	TESTING	OF	
PROTECTION	
SYSTEM	OF	LINE	
TO	BE	CHECKED	
FOR	HEALTHINESS

18/Jun/2022 08:00 18/Jun/2022 18:00 PLANNED Approved 18-Jun-22 08:00 18-Jun-22 18:00

586 RQ94294 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
DEBARI(RS)	
(PG)	CKT-1

POWER
GRID

D General	
Maintenance	&	
Tree	trimming	
Work

17/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 18:00

587 RQ94302 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BASSI(PG)-
DAUSA(RS)	
(PG)	CKT-1

POWER
GRID

D Quarterly	
maintenance	work

16/Jun/2022 09:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 09:00 16-Jun-22 18:00

588 RQ94385 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
PITHORAGAR
H(PG)-
BAREILLY(UP)	
(PG)	CKT-1

POWER
GRID

D 	AMP	work	 15/Jun/2022 10:00 15/Jun/2022 18:00 PLANNED Approved 15-Jun-22 10:00 15-Jun-22 18:00 NHPC	gave	consent



589 RQ94629 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KISHENPUR(P
G)-
UDHAMPUR(
PDD)	(PG)	
CKT-2

POWER
GRID

D For	replacement	of	
R-Phase	moving	
Arm	of	Line	
Isolator	at	
Udhampur	end.

15/Jun/2022 09:00 15/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 15-Jun-22 09:00 15-Jun-22 18:00

590 RQ94117 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
CHITTORGAR
H(RS)	(PG)	
CKT-2

POWER
GRID

D PM	checks	on	Bay-
11,	chittor	line	-2			
equipment’s	such	
as	LA	and	GS	
adjustment	with	
220kV	main	BUS-I	
Shutdown.

15/Jun/2022 08:00 15/Jun/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 15-Jun-22 08:00 15-Jun-22 18:00

591 RQ94384 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
DHAULIGANG
A(NH)-
PITHORAGAR
H(PG)	(PG)	
CKT-1

POWER
GRID

D 	AMP	work	 13/Jun/2022 10:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 10:00 13-Jun-22 18:00 NHPC	gave	consent

592 RQ94420 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
AURAIYA(NT)-
SIKANDRA(UP
)	(PG)	CKT-2

POWER
GRID

D AMP	works 11/Jun/2022 09:00 11/Jun/2022 18:00 PLANNED Approved 11-Jun-22 09:00 11-Jun-22 18:00

593 RQ94492 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
CHITTORGAR
H(RS)	(PG)	
CKT-2

POWER
GRID

D AFTER	
OVERHAULING	OF	
MAIN	BAY	CIRCUIT	
BREAKER,	
INTERCONNECTIO	
N	AND	TESTING	OF	
PROTECTION	
SYSTEM	OF	LINE	
TO	BE	CHECKED	
FOR	HEALTHINESS

11/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 11-Jun-22 08:00 11-Jun-22 18:00

594 RQ94419 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
AURAIYA(NT)-
SIKANDRA(UP
)	(PG)	CKT-1

POWER
GRID

D AMP	works 10/Jun/2022 09:00 10/Jun/2022 18:00 PLANNED Approved 10-Jun-22 09:00 10-Jun-22 18:00

595 RQ94323 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
ANTA(NT)-
SAWAIMADH
OPUR(RS)	
(PG)	CKT-1

POWER
GRID

D Half	yearly	
maintenance

10/Jun/2022 09:00 10/Jun/2022 15:00 PLANNED Approved 10-Jun-22 09:00 10-Jun-22 15:00



596 RQ94114 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_B(NP)-
DEBARI(RS)	
(PG)	CKT-1

POWER
GRID

D PM	checks	on	220	
kV	Udaipur	line	
equipment’s	such	
as	LA	and	GS	
adjustment	with	
220kV	main	BUS-	I	
Shutdown.

10/Jun/2022 08:00 10/Jun/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 10-Jun-22 08:00 10-Jun-22 18:00

597 RQ94451 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
SAWAIMADH
OPUR(RS)-
DAUSA(RS)	
(PG)	CKT-1

POWER
GRID

C For	NHAI	Diversion	
Work

10/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 16-Jun-22 18:00

598 RQ94452 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
ANTA(NT)-
LALSOTE(RS)	
(PG)	CKT-1

POWER
GRID

C For	NHAI	Diversion	
Work

10/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 10-Jun-22 08:00 16-Jun-22 18:00

599 RQ94295 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
SAWAIMADH
OPUR(RS)-
DAUSA(RS)	
(PG)	CKT-1

POWER
GRID

D FOR		Quarterly	
maintenance	at	
both	end

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

600 RQ94188 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KANPUR(PG)-
UNCHAHAR(
NT)	(PG)	CKT-
4

POWER
GRID

D AMP	WORK 08/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Approved 08-Jun-22 08:00 08-Jun-22 18:00

601 RQ94628 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KISHENPUR(P
G)-SARNA(PS)	
(PG)	CKT-2

POWER
GRID

D AMP	Work	&	
rectification	of	
Peak	Bent	at	LOC-
324	&	tightening	
of	Vibration	
Damper	Losse	

07/Jun/2022 09:00 08/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 07-Jun-22 09:00 08-Jun-22 18:00

602 RQ94627 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KISHENPUR(P
G)-SARNA(PS)	
(PG)	CKT-1

POWER
GRID

D AMP	Work	&	
rectification	of	
Peak	Bent	at	LOC-
324	&	tightening	
of	Vibration	
Damper	Losse	

07/Jun/2022 09:00 08/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 07-Jun-22 09:00 08-Jun-22 18:00

603 RQ94301 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
ANTA(NT)-
BHILWARA(R
S)	(PG)	CKT-2

POWER
GRID

D Routine	
Maintenance	of	
Bay	&	Line

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Rejected PG	denied	consent	
as	same	SD	was	
availed	in	last	
month.



604 RQ94187 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KANPUR(PG)-
UNCHAHAR(
NT)	(PG)	CKT-
3

POWER
GRID

D AMP	WORK 06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

605 RQ94300 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
ANTA(NT)-
BHILWARA(R
S)	(PG)	CKT-1

POWER
GRID

D Routine	
Maintenance	of	
Bay	&	Line

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Rejected PG	denied	consent	
as	same	SD	was	
availed	in	last	
month.

606 RQ94383 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
DHAULIGANG
A(NH)-
PITHORAGAR
H(PG)	(PG)	
CKT-1

POWER
GRID

C Shifting	&	final	
connection	of	lines	
at	Jauljibi,	
Pithoragarh	&	
Bareilly	SS.

06/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Rejected Consent	denied	by	
NHPC	due	to	high	
hydro	season.	
Deferred	to	sept

607 RQ94186 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KANPUR(PG)-
UNCHAHAR(
NT)	(PG)	CKT-
2

POWER
GRID

D AMP	WORK 04/Jun/2022 08:00 04/Jun/2022 18:00 PLANNED Approved 04-Jun-22 08:00 04-Jun-22 18:00

608 RQ94185 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KANPUR(PG)-
UNCHAHAR(
NT)	(PG)	CKT-
1

POWER
GRID

D 	AMP	work	 02/Jun/2022 08:00 02/Jun/2022 18:00 PLANNED Approved 02-Jun-22 08:00 02-Jun-22 18:00

609 RQ94754 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
TANAKPUR(N
H)-
CBGANJ(UP)	
(PG)	CKT-1

POWER
GRID

D Protection	AMP	
testing	and	
firmware	
upgradation	of	
MICOM	relay

01/Jun/2022 09:00 01/Jun/2022 15:00 PLANNED Approved 01-Jun-22 09:00 01-Jun-22 15:00 NHPC	gave	consent

610 RQ94755 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
TANAKPUR(N
H)-
SITARGANJ(P
G)	(PG)	CKT-1

POWER
GRID

D For	attending	the	
electrical	cleracnce	
of	Jumper	from	
Tower	body	at	Loc.	
No.	-	71

01/Jun/2022 08:00 01/Jun/2022 18:00 PLANNED Approved 02-Jun-22 08:00 02-Jun-22 18:00 NHPC	gave	consent

611 RQ94381 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
PITHORAGAR
H(PG)-
BAREILLY(UP)	
(PG)	CKT-1

POWER
GRID

C Shifting	&	final	
connection	of	lines	
at	Jauljibi,	
Pithoragarh	&	
Bareilly	SS.

01/Jun/2022 08:00 08/Jun/2022 18:00 PLANNED Rejected Consent	denied	by	
NHPC	due	to	high	
hydro	season.	
Deferred	to	sept



612 RQ94382 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
DHAULIGANG
A(NH)-
BAREILLY(UP)	
(PG)	CKT-1

POWER
GRID

C Shifting	&	final	
connection	of	lines	
at	Jauljibi,	
Pithoragarh	&	
Bareilly	SS.

01/Jun/2022 08:00 04/Jun/2022 18:00 PLANNED Rejected Consent	denied	by	
NHPC	due	to	high	
hydro	season.	
Deferred	to	sept

613 RQ94121 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_C(NP)-
RAPS_B(NP)	
(NPCIL)	CKT-1

POWER
GRID,N
PCIL

C RAPS-5&6	Tie	line	
PM	checks	on		DS-
B,	DS-D,	associated	
jumpers	and	CB-4	
related	job.	PM	
checks	on	LA	and	
CT	with	main	BUS	
–	II	shutdown.

30/Jun/2022 08:00 01/Jul/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 30-Jun-22 08:00 01-Jul-22 18:00

614 RQ94116 OCC_
195

rappc_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
RAPS_C(NP)-
RAPS_B(NP)	
(NPCIL)	CKT-1

POWER
GRID,N
PCIL

C PM	checks	on	DS-
A,	DS-C,	associated	
jumpers	and	PM	
checks	on	CB-4	
and	testing	related	
job.	PM	checks	on	
LA	and	CVT	with	
220kV	main	BUS-I	
Shutdown.

13/Jun/2022 08:00 14/Jun/2022 18:00 RAPS-B	
UNIT-2	
UNDER	BSD

PLANNED Approved 13-Jun-22 08:00 14-Jun-22 18:00

615 RQ94717 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANESAR(PG
)-MAU(HV)	
(HVPNL)	CKT-
2

HVPNL D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

29/Jun/2022 14:15 29/Jun/2022 15:00 220	KV	BAY	
204	ALONG	
WITH	LINE	
MANESAR	
MAU	CKT-2	
at	GIS	
MANESAR	
S/S

PLANNED Approved 29-Jun-22 14:15 29-Jun-22 15:00

616 RQ94716 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANESAR(PG
)-MAU(HV)	
(HVPNL)	CKT-
1

HVPNL D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

29/Jun/2022 12:15 29/Jun/2022 13:00 220	KV	BAY	
203	ALONG	
WITH	LINE	
MANESAR	
MAU	CKT-1	
at	GIS	
MANESAR	
S/S

PLANNED Approved 29-Jun-22 12:15 29-Jun-22 13:00

617 RQ94719 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANESAR(PG
)-
BADSHAHPU
R(HV)	
(HVPNL)	CKT-
2

HVPNL D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

29/Jun/2022 11:15 29/Jun/2022 12:00 220	KV	BAY	
202	ALONG	
WITH	LINE	
MANESARB
ADSHAHPU
R	CKT-2	at	
GIS	
MANESAR	
S/S

PLANNED Approved 29-Jun-22 11:15 29-Jun-22 12:00



618 RQ94718 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANESAR(PG
)-
BADSHAHPU
R(HV)	
(HVPNL)	CKT-
1

HVPNL D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

29/Jun/2022 10:15 29/Jun/2022 11:00 220	KV	BAY	
201	ALONG	
WITH	LINE	
MANESARB
ADSHAHPU
R	CKT-1	at	
GIS	
MANESAR	
S/S

PLANNED Approved 29-Jun-22 10:15 29-Jun-22 11:00

619 RQ94489 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MOHANA(HV
)-
SONIPAT(PG)	
(HVPNL)	CKT-
1

HVPNL D AMP	works 22/Jun/2022 08:00 22/Jun/2022 18:00 PLANNED Approved 22-Jun-22 08:00 22-Jun-22 18:00

620 RQ94484 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MOHANA(HV
)-
SONIPAT(PG)	
(HVPNL)	CKT-
2

HVPNL D FOR	AMP	WORK 21/Jun/2022 10:00 21/Jun/2022 18:00 PLANNED Approved 21-Jun-22 10:00 21-Jun-22 18:00

621 RQ94622 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
FATEHABAD(
PG)-
HUKMAWALI	
(HV)	(HVPNL)	
CKT-1

HVPNL D For	AMP	Works 15/Jun/2022 08:00 15/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 15-Jun-22 08:00 15-Jun-22 18:00

622 RQ94709 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KUNIHAR(HP)-
PINJORE(HV)	
(HV)	CKT-1

HVPNL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

623 RQ94708 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
PINJORE(HV)-
BADDI(HP)	
(HV)	CKT-1

HVPNL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

624 RQ94706 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MADANPUR-
PINJORE	(HV)	
CKT-1

HVPNL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

625 RQ94707 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MADANPUR-
PINJORE	(HV)	
CKT-2

HVPNL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00



626 RQ94390 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
FATEHPUR(P
G)-
NAUBASTAKA
NPUR(UP)	
(PG)	CKT-1

POWER
GRID,U
PPTCL

D 	AMP	work	 28/Jun/2022 09:00 28/Jun/2022 18:00 PLANNED Approved 28-Jun-22 09:00 28-Jun-22 18:00

627 RQ94466 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MEERUT(PG)-
SHATABDINA
GAR(UP)	(PG)	
CKT-1

POWER
GRID,U
PPTCL

D For	Line	/Bay	
Equipment	AMP	
work

06/Jun/2022 09:00 06/Jun/2022 15:00 PLANNED Approved 06-Jun-22 09:00 06-Jun-22 15:00

628 RQ94467 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MEERUT(PG)-
NARA(UP)	
(PG)	CKT-1

POWER
GRID,U
PPTCL

D For	Line	/Bay	
Equipment	AMP	
work

03/Jun/2022 09:00 03/Jun/2022 15:00 PLANNED Approved 03-Jun-22 09:00 03-Jun-22 15:00

629 RQ94469 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MEERUT(PG)-
MODIPURAM
(UP)	(PG)	CKT-
2

POWER
GRID,U
PPTCL

D For	Line	/Bay	
Equipment	AMP	
work

02/Jun/2022 09:00 02/Jun/2022 15:00 PLANNED Approved 02-Jun-22 09:00 02-Jun-22 15:00

630 RQ94468 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MEERUT(PG)-
MODIPURAM
(UP)	(PG)	CKT-
1

POWER
GRID,U
PPTCL

D For	Line	/Bay	
Equipment	AMP	
work

01/Jun/2022 09:00 01/Jun/2022 15:00 PLANNED Approved 01-Jun-22 09:00 01-Jun-22 15:00

631 RQ94510 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BHIWANI-
CHARKHI	
DADRI	(BB)	
CKT-3

BBMB C Stringing	of	400	kV	
D/C	
Mahendragarh-
Bhiwani	TL	at	
Loc.41A/0-42/0

27/Jun/2022 07:00 28/Jun/2022 18:00 PLANNED Approved 27-Jun-22 07:00 28-Jun-22 18:00 subject	to	Haryana	
and	BBMB	consent

632 RQ94511 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BHIWANI-
CHARKHI	
DADRI	(BB)	
CKT-4

BBMB C Stringing	of	400	kV	
D/C	
Mahendragarh-
Bhiwani	TL	at	
Loc.41A/0-42/0

27/Jun/2022 07:00 28/Jun/2022 18:00 PLANNED Approved 27-Jun-22 07:00 28-Jun-22 18:00 subject	to	Haryana	
and	BBMB	consent

633 RQ94509 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BHIWANI-
CHARKHI	
DADRI	(BB)	
CKT-2

BBMB C Stringing	of	400	kV	
D/C	
Mahendragarh-
Bhiwani	TL	at	
Loc.41A/0-42/0

27/Jun/2022 07:00 28/Jun/2022 18:00 PLANNED Approved 27-Jun-22 07:00 28-Jun-22 18:00 subject	to	Haryana	
and	BBMB	consent



634 RQ94508 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BHIWANI-
CHARKHI	
DADRI	(BB)	
CKT-1

BBMB C Stringing	of	400	kV	
D/C	
Mahendragarh-
Bhiwani	TL	at	
Loc.41A/0-42/0

27/Jun/2022 06:00 28/Jun/2022 18:00 PLANNED Approved 27-Jun-22 06:00 28-Jun-22 18:00 subject	to	Haryana	
and	BBMB	consent

635 RQ94304 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
CHARKHI	
DADRI(BB)-
KHETRI(RS)	
(BB)	CKT-2

BBMB D For	maintenance	
Work	&	tree	
trimming

16/Jun/2022 08:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 08:00 16-Jun-22 18:00

636 RQ94645 OCC_
195

bbmb_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
BHIWANI-
CHARKHI	
DADRI	(BB)	
CKT-1

BBMB C For	Automation	of	
sub-station

15/Jun/2022 08:00 20/Jun/2022 18:00 PLANNED Approved 15-Jun-22 08:00 20-Jun-22 18:00 subject	to	Haryana	
and	BBMB	consent

637 RQ94303 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
CHARKHI	
DADRI(BB)-
KHETRI(RS)	
(BB)	CKT-1

BBMB D For	maintenance	
Work	&	tree	
trimming

14/Jun/2022 08:00 14/Jun/2022 18:00 PLANNED Approved 14-Jun-22 08:00 14-Jun-22 18:00 subject	to	Haryana,	
BBMB	and	
Rajasthan	consent

638 RQ94298 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
HISSAR(BB)-
CHIRAWA(RS)	
(BB)	CKT-1

BBMB D For	quartely		
maintenance	of	
bay	equipments	
amd	220	KV	Main	
bus	at	220	KV	GSS,	
Chirawa	&	Tree	
Trimming	under	
the	Line	requiring	
Shutdown

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

639 RQ93901 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
SARSAWAN(U
P)-
KHODRI(UK)	
(UP)	CKT-1

UPPTCL D Looping	chooping	
of	tree	in	line	
corridor

20/Jun/2022 09:00 20/Jun/2022 18:00 PLANNED Approved 20-Jun-22 09:00 20-Jun-22 18:00

640 RQ94247 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	KURSI	
ROAD(UP)-
LUCKNOW_1(
PG)	(UP)	CKT-
2

UPPTCL D Firmware	
upgradation	of	
Distance	Relay.

15/Jun/2022 10:00 15/Jun/2022 13:00 PLANNED Approved 15-Jun-22 10:00 15-Jun-22 13:00



641 RQ94246 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	KURSI	
ROAD(UP)-
LUCKNOW_1(
PG)	(UP)	CKT-
1

UPPTCL D Firmware	
upgradation	of	
Distance	Relay.

14/Jun/2022 10:00 14/Jun/2022 13:00 PLANNED Approved 14-Jun-22 10:00 14-Jun-22 13:00

642 RQ93900 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
SAHARANPUR
(UP)-
KHODRI(UK)	
(UP)	CKT-1

UPPTCL D Looping	chooping	
of	tree	in	line	
corridor

13/Jun/2022 09:00 17/Jun/2022 18:00 PLANNED Approved 13-Jun-22 09:00 17-Jun-22 18:00

643 RQ94459 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
KHARA(UP)-
SAHARANPUR
(PG)	(UP)	CKT-
1

UPPTCL D For		AMP	work	 13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00

644 RQ93899 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
NARA(UP)-
ROORKEE(UK)	
(UP)	CKT-1

UPPTCL D Looping	chooping	
and	tree	cutting,	
jumper	tightening

09/Jun/2022 09:00 10/Jun/2022 18:00 PLANNED Approved 09-Jun-22 09:00 10-Jun-22 18:00

645 RQ94465 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MEERUT(PG)-
JAGRITI	
VIHAR	(UP)	
(UP)	CKT-1

UPPTCL D For	Line	/Bay	
Equipment	AMP	
work

07/Jun/2022 09:00 07/Jun/2022 15:00 PLANNED Approved 07-Jun-22 09:00 07-Jun-22 15:00

646 RQ94066 OCC_
195

stuup_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
SULTANPUR(
UP)-
TANDA(NT)	
(UP)	CKT-2

UPPTCL D For	Routine	bay	
maintenance

05/Jun/2022 10:00 05/Jun/2022 18:00 PLANNED Approved 05-Jun-22 10:00 05-Jun-22 18:00

647 RQ94393 OCC_
195

cpcc3_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
ALLAHABAD(
PG)-
NAINI(RLY)	
(RAILWAYS)	
CKT-1

RAILW
AYS

D 	AMP	work	and	
Relay	Firmware	
upgradation	work

18/Jun/2022 09:00 18/Jun/2022 18:00 PLANNED Approved 18-Jun-22 09:00 18-Jun-22 18:00

648 RQ94293 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
AGRA(PG)-
SIKANDRA(UP
)	(PG)	CKT-1

POWER
GRID,R
RVPNL

D For		line	
maintenance	work

17/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 18:00



649 RQ94485 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
PIRANKALIYA
R(UK)-
ROORKEE(PG)	
(PTCUL)	CKT-
3

PTCUL D FOR	AMP	WORK 16/Jun/2022 10:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 10:00 16-Jun-22 18:00

650 RQ94478 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MAHARANIB
AGH(PG)-
PRAGATI(DV)	
(DTL)	CKT-1

DTL D For	Line	Bay	
Equipment	AMP	
work

10/Jun/2022 10:00 10/Jun/2022 18:00 PLANNED Rejected

651 RQ94216 OCC_
195

sldcdv_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANDOLA(P
G)-
GOPALPUR(D
TL)	(DTL)	CKT-
2

DTL D General	
Maintenance	
works

07/Jun/2022 05:00 07/Jun/2022 09:00 PLANNED Approved 07-Jun-22 05:00 07-Jun-22 09:00

652 RQ94479 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MAHARANIB
AGH(PG)-
SARITA	
VIHAR(DV)	
(DTL)	CKT-1

DTL D For	Line	Bay	
Equipment	AMP	
work

06/Jun/2022 10:00 06/Jun/2022 18:00 PLANNED Rejected

653 RQ94207 OCC_
195

sldcdv_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANDOLA(P
G)-
NARELA(DV)	
(DTL)	CKT-1

DTL D to	carry	out		
pruning	of	trees		
before	rainy	
season	and	
maintenance	of		
bay	equipments	
before	peak	load	
of	summer.	

05/Jun/2022 05:00 05/Jun/2022 09:00 PLANNED Approved 05-Jun-22 05:00 05-Jun-22 09:00

654 RQ94477 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MAHARANIB
AGH(PG)-
LODHIROAD(
DV)	(DTL)	CKT-
1

DTL D For	Line	Bay	
Equipment	AMP	
work

04/Jun/2022 10:00 04/Jun/2022 18:00 PLANNED Rejected

655 RQ94208 OCC_
195

sldcdv_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANDOLA(P
G)-
NARELA(DV)	
(DTL)	CKT-2

DTL D to	carry	out		
pruning	of	trees		
before	rainy	
season,	
maintenance	of		
bay	equipments	&	
tightening	of	
jumper	clamp	at	
Tower	no.-56		

04/Jun/2022 05:00 04/Jun/2022 09:00 PLANNED Approved 04-Jun-22 05:00 04-Jun-22 09:00



656 RQ94209 OCC_
195

sldcdv_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANDOLA(P
G)-SOUTH	
WAZIRABAD(
DV)	(DTL)	CKT-
4

DTL D Capacitance	and	
tan	delta	
measurement	of	
bay	equipment	
and	tree	trimming	
work	under	ckt.

02/Jun/2022 05:00 02/Jun/2022 10:00 PLANNED Approved 02-Jun-22 05:00 02-Jun-22 10:00

657 RQ94215 OCC_
195

sldcdv_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
MANDOLA(P
G)-
GOPALPUR(D
TL)	(DTL)	CKT-
1

DTL D Tan	Delta,	PMS,	
work

01/Jun/2022 05:00 01/Jun/2022 09:00 PLANNED Approved 01-Jun-22 05:00 01-Jun-22 09:00

658 RQ94404 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
NALLAGARH(
PG)-
MOHALI(PS)	
(PS)	CKT-2

PSTCL D Checking	&		
tightenings		the				
jumper's	nut-bolts	
,	and	General	
Periodical/routine	
checking	&	
maintenance

09/Jun/2022 08:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 08:00 09-Jun-22 18:00

659 RQ94278 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
NALLAGARH(
PG)-
MOHALI(PS)	
(PS)	CKT-1

PSTCL D Checking	&		
tightenings		the				
jumper's	nut-bolts	
,	and	General	
Periodical/routine	
checking	&	
maintenance

06/Jun/2022 08:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 06-Jun-22 18:00

660 RQ94483 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
FATEHGARH_
II(PG)-AHEJOL	
PSS	
HB_FGRAH_P
G	(AHEJOL)	
(AHEJOL)	CKT-
2

AHEJOL D For	testing	and	
commissioning	
works	with	TBC	
Bay

02/Jun/2022 17:00 02/Jun/2022 23:00 PLANNED Approved 02-Jun-22 19:00 02-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours

661 RQ94482 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
FATEHGARH_
II(PG)-AHEJOL	
PSS	
HB_FGRAH_P
G	(AHEJOL)	
(AHEJOL)	CKT-
1

AHEJOL D For	testing	and	
commissioning	
works	with	TBC	
Bay

01/Jun/2022 17:00 30/Jun/2022 23:00 PLANNED Approved 01-Jun-22 19:00 30-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours

662 RQ94480 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
FATEHGARH_
II(PG)-AHEJ3L	
PSS	
HB_FGRAH_P
G	(AHEJ3L)	
(AHEJ3L)	CKT-
1

AHEJ3L D For	testing	and	
commissioning	
works	with	TBC	
Bay

02/Jun/2022 17:00 02/Jun/2022 23:00 PLANNED Approved 02-Jun-22 19:00 02-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours



663 RQ94481 OCC_
195

cpcc1_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
FATEHGARH_
II(PG)-AHEJ2L	
PSS	
HB_FGRAH_P
G	(AHEJ2L)	
(AHEJ2L)	CKT-
1

AHEJ2L D For	testing	and	
commissioning	
works	with	TBC	
Bay

01/Jun/2022 17:00 01/Jun/2022 23:00 PLANNED Approved 01-Jun-22 19:00 01-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours

664 RQ94689 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
PHOZAL(HP)-
NALLAGARH(
PG)	(ADHPL)	
CKT-1

ADHPL D SD	required	for	
removal	of	
Aviation	Globules	
for	OPGW	
installation	works	
under	ULDC	
scheme.

01/Jun/2022 07:00 25/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 25-Jun-22 18:00 	as	the	lines	are	
under	breakdown	
condition,	
shutdown	may	be	
taken	at	the	
earliest;	one	line	s/d	
at	a	time	may	be	
taken	

665 RQ94687 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	AD	
HYDRO(AD)-
NALLAGARH(
PG)	(ADHPL)	
CKT-1

ADHPL D SD	required	for	
removal	of	
Aviation	Globules	
for	OPGW	
installation	works	
under	ULDC	
scheme.

01/Jun/2022 07:00 25/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 25-Jun-22 18:00 	as	the	lines	are	
under	breakdown	
condition,	
shutdown	may	be	
taken	at	the	
earliest;	one	line	s/d	
at	a	time	may	be	
taken	

666 RQ94686 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	AD	
HYDRO(AD)-
PHOZAL(HP)	
(ADHPL)	CKT-
1

ADHPL D SD	required	for	
removal	of	
Aviation	Globules	
for	OPGW	
installation	works	
under	ULDC	
scheme.

01/Jun/2022 07:00 25/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 25-Jun-22 18:00 	as	the	lines	are	
under	breakdown	
condition,	
shutdown	may	be	
taken	at	the	
earliest;	one	line	s/d	
at	a	time	may	be	
taken	

667 RQ94690 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
PHOZAL(HP)-
NALLAGARH(
PG)	(ADHPL)	
CKT-1

ADHPL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

668 RQ94685 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	AD	
HYDRO(AD)-
NALLAGARH(
PG)	(ADHPL)	
CKT-1

ADHPL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

669 RQ94684 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	AD	
HYDRO(AD)-
PHOZAL(HP)	
(ADHPL)	CKT-
1

ADHPL D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00



670 RQ93917 OCC_
195

sldchp_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
CHAMERA_3(
NH)-
BUDHIL(LB)	
(LB)	CKT-1

GREEN
KO	
BUDHIL

D Stringing	work	on	
400kV	Lahal-Rajera	
line

01/Jun/2022 07:00 01/Jun/2022 19:00 Actual	
Shutdown	
required	on	
30.05.2022	
from	07:00	
to	19:00	
hrs.

PLANNED Rejected

671 RQ94683 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
CHAMERA_3(
NH)-
BUDHIL(LB)	
(LB)	CKT-1

GREEN
KO	
BUDHIL

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00

672 RQ94710 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
NALLAGARH(
PG)-
KISHAN(CHD)	
(CHD)	CKT-1

CHAND
IGARH	
SEB

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00 subject	to	
Chandigarh	consent.

673 RQ94711 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

220	KV	
NALLAGARH(
PG)-
KISHAN(CHD)	
(CHD)	CKT-2

CHAND
IGARH	
SEB

D Non-Auto	mode	
required	for	
OPGW	installation	
works	under	ULDC	
scheme.

01/Jun/2022 07:00 30/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 01-Jun-22 07:00 30-Jun-22 18:00 subject	to	
Chandigarh	consent.

674 RQ94722 OCC_
195

cpcc1_sd BUS 220KV		BUS	1	
AT	
MANESAR(PG
)

POWER
GRID

D TESTING	
VALIDATION	OF	
OPERATION	AFTER	
SCADA	
UPGRADATION	
WORK

29/Jun/2022 15:15 29/Jun/2022 18:30 220	KV	BAY	
206	BUS	
COUPLER	
along	with	
220	kv	BUS	
1	and	Bus	2	
at	GIS	
Manesar	s/s

PLANNED Approved 29-Jun-22 15:15 29-Jun-22 18:30

675 RQ94666 OCC_
195

cpcc1_sd BUS 220KV		BUS	2	
AT	
MANDOLA(P
G)

POWER
GRID

D For	Busbar	Bay	
unit	retrofitment

29/Jun/2022 08:00 29/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	as	
considering	high	
load	condition	in	
Delhi	area

676 RQ94678 OCC_
195

cpcc1_sd BUS 220KV		BUS	2	
AT	
MANDOLA(P
G)

POWER
GRID

D Retrofittment	of	
existing	20589B	
Isolator	By	DTL

29/Jun/2022 08:00 29/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	as	
considering	high	
load	condition	in	
Delhi	area

677 RQ94665 OCC_
195

cpcc1_sd BUS 220KV		BUS	1	
AT	
MANDOLA(P
G)

POWER
GRID

D For	Busbar	Bay	
unit	retrofitment

28/Jun/2022 08:00 28/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	as	
considering	high	
load	condition	in	
Delhi	area



678 RQ94668 OCC_
195

cpcc1_sd BUS 220KV		BUS	4	
AT	
MANDOLA(P
G)

POWER
GRID

D For	Busbar	Bay	
unit	retrofitment

27/Jun/2022 08:00 27/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	as	
considering	high	
load	condition	in	
Delhi	area

679 RQ94667 OCC_
195

cpcc1_sd BUS 220KV		BUS	3	
AT	
MANDOLA(P
G)

POWER
GRID

D For	Busbar	Bay	
unit	retrofitment

26/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	as	
considering	high	
load	condition	in	
Delhi	area

680 RQ94677 OCC_
195

cpcc1_sd BUS 220KV		BUS	2	
AT	
MANDOLA(P
G)

POWER
GRID

D Retrofittment	of	
existing	20589B	
Isolator	By	DTL

21/Jun/2022 08:00 21/Jun/2022 18:00 PLANNED Rejected Delhi	denied	
consent	as	
considering	high	
load	condition	in	
Delhi	area

681 RQ94198 OCC_
195

cpcc3_sd BUS 220KV		BUS	2	
AT	
FATEHPUR(P
G)

POWER
GRID

D Pole,	BPI	erection	
and	Jumpering	
work	for	new	Bay	
construction	(201	
and	215)	at	765KV	
Fatehpur	ss.

17/Jun/2022 10:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 10:00 17-Jun-22 18:00

682 RQ94197 OCC_
195

cpcc3_sd BUS 220KV		BUS	1	
AT	
FATEHPUR(P
G)

POWER
GRID

D Pole,	BPI	erection	
and	Jumpering	
work	for	new	Bay	
construction	(201	
and	215)	at	765KV	
Fatehpur	ss.

16/Jun/2022 10:00 16/Jun/2022 18:00 PLANNED Approved 16-Jun-22 10:00 16-Jun-22 18:00

683 RQ94554 OCC_
195

cpcc1_sd BUS 220KV		BUS	2	
AT	
MEERUT(PG)

POWER
GRID

D AMP	WORK 13/Jun/2022 08:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 13-Jun-22 18:00

684 RQ94206 OCC_
195

cpcc3_sd BUS 220KV		BUS	1	
AT	AGRA(PG)

POWER
GRID

D AMP	works 09/Jun/2022 10:00 09/Jun/2022 18:00 PLANNED Approved 09-Jun-22 10:00 09-Jun-22 18:00

685 RQ94660 OCC_
195

cpcc1_sd BUS 220	KV	
BHADLA_2	
(PG)	-	BUS	2

POWER
GRID

D Bay	Extension	
works	by	M/s	
TATA

07/Jun/2022 17:00 07/Jun/2022 23:00 PLANNED Approved 07-Jun-22 19:00 07-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours

686 RQ94659 OCC_
195

cpcc1_sd BUS 220	KV	
BHADLA_2	
(PG)	-	BUS	1

POWER
GRID

D Bay	Extension	
works	by	M/s	
TATA

06/Jun/2022 17:00 06/Jun/2022 23:00 PLANNED Approved 06-Jun-22 19:00 06-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours

687 RQ94553 OCC_
195

cpcc1_sd BUS 220	KV	
BIKANER(PG)	-	
BUS	2

POWER
GRID

D FOR	PEAK	
ERECTION	
ACTIVITY	NEAR	
400KV	BUS2	&	
ICTs

05/Jun/2022 17:00 06/Jun/2022 23:00 PLANNED Approved 05-Jun-22 17:00 06-Jun-22 23:00

688 RQ94656 OCC_
195

cpcc1_sd BUS 220	KV	
BHADLA(PG)	-	
BUS	6

POWER
GRID

D AMP	WORK 02/Jun/2022 17:00 02/Jun/2022 23:00 PLANNED Approved 02-Jun-22 19:00 02-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours

689 RQ94655 OCC_
195

cpcc1_sd BUS 220	KV	
BHADLA(PG)	-	
BUS	5

POWER
GRID

D AMP	WORK 01/Jun/2022 17:00 01/Jun/2022 23:00 PLANNED Approved 01-Jun-22 19:00 01-Jun-22 23:00 To	be	taken	after	
1900Hrs/Non	solar	
generating	Hours



690 RQ94082 OCC_
195

indigrid_sd BUS 220	KV	
SOHNA	ROAD	
(GPTL)	-	BUS	
2

GPTL D For	Annual	
maintenance	work

16/Jun/2022 08:00 16/Jun/2022 20:00 AMP	work PLANNED Approved 16-Jun-22 08:00 16-Jun-22 20:00

691 RQ94081 OCC_
195

indigrid_sd BUS 220	KV	
SOHNA	ROAD	
(GPTL)	-	BUS	
1

GPTL D For	Annual	
maintenance	work

15/Jun/2022 08:00 15/Jun/2022 20:00 AMP	Work PLANNED Approved 15-Jun-22 08:00 15-Jun-22 20:00

692 RQ94289 OCC_
195

sldcrs_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

132	KV	
AMARPURAT
HEDI(RS)-
HISAR(BB)	
(RS)	CKT-1

RRVPN
L

D for	Quarterly	
Maintenance

17/Jun/2022 08:00 17/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 17-Jun-22 18:00

693 RQ94634 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

132	KV	
KATHUA(JK)-
MAHANPUR(J
K)	(PG)	CKT-1

POWER
GRID

D For	Line	
equipment	AMP	
testing.

09/Jun/2022 09:00 09/Jun/2022 12:00 Kindly	
approve

PLANNED Approved 09-Jun-22 09:00 09-Jun-22 12:00 Subject	to	JK	
consent

694 RQ94632 OCC_
195

cpcc2_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

132	KV	
SEWA_2(NH)-
MAHANPUR(
PDD)	(PG)	
CKT-1

POWER
GRID

D For	Line	
equipment	AMP	
testing.

07/Jun/2022 09:00 07/Jun/2022 12:00 Kindly	
approve

PLANNED Approved 07-Jun-22 09:00 07-Jun-22 12:00 Subject	to	JK	
consent/Sewa_2	
consent

695 RQ94279 OCC_
195

sldcps_sd AC	
TRANS
MISSIO
N	LINE	
CIRCUIT

132	KV	
HAMIRPUR(H
P)-CHOHAL	
(PS)	(PSTCL)	
CKT-1

PSTCL D 	Checking	of	
Jumper,suspensio
n	clamp		and	
Damper.Tree	
cutting	and	disc	
cleaning

07/Jun/2022 08:00 07/Jun/2022 18:00 PLANNED Approved 07-Jun-22 08:00 07-Jun-22 18:00

696 RQ94415 OCC_
195

cpcc3_sd BAY AWX1.Q2	
MAIN	BAY	-	
500	KV	HVDC	
RIHAND-
DADRI	(PG)	
CKT-2	
(POWERGRID
)	AT	500	KV	
HVDC	
RIHAND(PG)	

POWER
GRID

D Rectification	of	
over-heating	issue	
of	
contactors/control	
cables	in	common	
control	MB	of	the	
breakers

04/Jun/2022 10:00 04/Jun/2022 18:00 Pole	2	will	
remain	
charged	
through	Tie	
CB.

PLANNED Approved 04-Jun-22 10:00 04-Jun-22 18:00



697 RQ94416 OCC_
195

cpcc3_sd BAY AWX2.Q1	
MAIN	BAY	-	
500	KV	HVDC	
RIHAND-
DADRI	(PG)	
CKT-1	
(POWERGRID
)	AT	500	KV	
HVDC	
RIHAND(PG)	

POWER
GRID

D Rectification	of	
over-heating	issue	
of	
contactors/control	
cables	in	common	
control	MB	of	the	
breakers

03/Jun/2022 10:00 03/Jun/2022 18:00 Pole	1	will	
remain	
charged	
through	Tie	
CB.

PLANNED Approved 03-Jun-22 10:00 03-Jun-22 18:00

698 RQ94633 OCC_
195

cpcc1_sd BAY 207	MAIN	
BAY	-	220	KV	
ROORKEE(PG)-
RAMNAGAR(
UK)	(PTCUL)	
CKT-1	
(POWERGRID
)		AT	
	ROORKEE(PG
)

POWER
GRID

C OVERHAULING	OF	
CB	POLES

23/Jun/2022 08:00 25/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 25-Jun-22 18:00

699 RQ94654 OCC_
195

cpcc1_sd BAY 203	MAIN	
BAY	-	
400/220	KV	
315	MVA	ICT	
3	AT	
BAWANA(DV)	
(POWERGRID
)

POWER
GRID

C ABB	BREAKER	
OVERHAULLING

23/Jun/2022 08:00 30/Jun/2022 18:00 PLANNED Approved 23-Jun-22 08:00 30-Jun-22 18:00

700 RQ94624 OCC_
195

cpcc1_sd BAY 206	MAIN	
BAY	-	220	KV	
PIRANKALIYA
R(UK)-
ROORKEE(PG)	
(PTCUL)	CKT-
1	
(POWERGRID
)		AT	
	PIRANKALIYA
R(UK)

POWER
GRID

C OVERHAULING	OF	
CB	POLES

20/Jun/2022 08:00 22/Jun/2022 18:00 at	Roorkee,	
wrongly	
mention		in	
software

PLANNED Approved 20-Jun-22 08:00 22-Jun-22 18:00



701 RQ94641 OCC_
195

cpcc1_sd BAY 212	MAIN	
BAY	-	220	KV	
RAPS_B(NP)-
DEBARI(RS)	
(PG)	CKT-1	AT	
DEBARI(RS)

POWER
GRID

C OVERHAULING	OF	
MAIN	BAY	CIRCUIT	
BREAKER	,LINE	
REMAIN	IN	
SERVICE	THROUGH	
TRANSFER	BUS	
CIRCUIT	BREAKER	
AT	DEBARI	END/	
RRVPNL	DEBARI	
(UDAIPUR	)	
AUTORECLOSE	
WILL	BE	OUT	OF	
SERVICE	DURING	
LINE	REMAIN	IN	
SERVICE	WITH	
TRANSFER	BUS	CB

20/Jun/2022 08:00 26/Jun/2022 18:00 PLANNED Approved 20-Jun-22 08:00 26-Jun-22 18:00

702 RQ94621 OCC_
195

cpcc1_sd BAY 205	MAIN	
BAY	-	220	KV	
PIRANKALIYA
R(UK)-
ROORKEE(PG)	
(PTCUL)	CKT-
2	
(POWERGRID
)	AT	220	KV	
ROORKEE(PG)	

POWER
GRID

C OVERHAULING	OF	
CB	POLES

17/Jun/2022 08:00 19/Jun/2022 18:00 PLANNED Approved 17-Jun-22 08:00 19-Jun-22 18:00

703 RQ94573 OCC_
195

cpcc1_sd BAY 204	BUS	
COUPLER	BAY	
-	220KV		BUS	
1	AT	
MAHARANIB
AGH(PG)	
(POWERGRID
)	AND	220KV		
BUS	2	AT	
MAHARANIB
AGH(PG)	AT	
220	KV	
MAHARANIB
AGH(PG)	
(POWERGRID
)

POWER
GRID

D For	Line	Bay	
Equipment	AMP	
work

13/Jun/2022 10:00 13/Jun/2022 18:00 PLANNED Approved 13-Jun-22 10:00 13-Jun-22 18:00



704 RQ94640 OCC_
195

cpcc1_sd BAY 208	MAIN	
BAY	-	220	KV	
RAPS_B(NP)-
CHITTORGAR
H(RS)	(PG)	
CKT-1	AT	
CHITTORGAR
H(RS)

POWER
GRID

C OVERHAULING	OF	
MAIN	BAY	CIRCUIT	
BREAKER	,LINE	
REMAIN	IN	
SERVICE	THROUGH	
TRANSFER	BUS	
CIRCUIT	BREAKER	
AT	CHITTORGARH	
END/	RRVPNL	
(CHANDERIYA	)	
AUTORECLOSE	
WILL	BE	OUT	OF	
SERVICE	DURING	
LINE	REMAIN	IN	
SERVICE	WITH	
TRANSFER	BUS	CB

13/Jun/2022 08:00 18/Jun/2022 18:00 PLANNED Approved 13-Jun-22 08:00 18-Jun-22 18:00

705 RQ94602 OCC_
195

cpcc1_sd BAY 207	MAIN	
BAY	-	220	KV	
RAPS_C(NP)-
ANTA(NT)	
(PG)	CKT-1	AT	
ANTA(NT)

POWER
GRID

C Overhauling		of	
M/CB	

06/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 11-Jun-22 18:00

706 RQ94638 OCC_
195

cpcc1_sd BAY 209	MAIN	
BAY	-	220	KV	
RAPS_B(NP)-
CHITTORGAR
H(RS)	(PG)	
CKT-2	AT	
CHITTORGAR
H(RS)

POWER
GRID

C OVERHAULING	OF	
MAIN	BAY	CIRCUIT	
BREAKER	,LINE	
REMAIN	IN	
SERVICE	THROUGH	
TRANSFER	BUS	
CIRCUIT	BREAKER	
AT	CHITTORGARH	
END/	RRVPNL	
(CHANDERIYA	)	
AUTORECLOSE	
WILL	BE	OUT	OF	
SERVICE	DURING	
LINE	REMAIN	IN	
SERVICE	WITH	
TRANSFER	BUS	CB

06/Jun/2022 08:00 11/Jun/2022 18:00 PLANNED Approved 06-Jun-22 08:00 11-Jun-22 18:00

707 RQ94600 OCC_
195

cpcc1_sd BAY 208	MAIN	
BAY	-	220	KV	
KOTPUTLI(PG
)-BANSUR(RS)	
(RS)	CKT-1	
(POWERGRID
)	AT	220	KV	
KOTPUTLI(PG
)	

POWER
GRID

C Overhauling	of	
220kV	CB	-208-52

01/Jun/2022 08:00 03/Jun/2022 18:00 PLANNED Approved 01-Jun-22 08:00 03-Jun-22 18:00



708 RQ94094 OCC_
195

indigrid_sd BAY 207	MAIN	
BAY	-	
400/220	KV	
500	MVA	ICT	
2	AT	
KADARPUR	
(GPTL)	(GPTL)

GPTL D For	Annual	
maintenance	work

20/Jun/2022 08:00 20/Jun/2022 20:00 AMP	Work PLANNED Approved 20-Jun-22 08:00 20-Jun-22 20:00

709 RQ94085 OCC_
195

indigrid_sd BAY 209	MAIN	
BAY	-	220	KV	
SOHNA	ROAD	
(GPTL)	-	BUS	
1	(GPTL)		AT	
	SOHNA	
ROAD	(GPTL)

GPTL D Bay	outage	for	
Busbar	testing	
purpose

16/Jun/2022 08:00 16/Jun/2022 20:00 Bay	outage	
for	Busbar	
testing	
purpose

PLANNED Approved 16-Jun-22 08:00 16-Jun-22 20:00

710 RQ94086 OCC_
195

indigrid_sd BAY 207	MAIN	
BAY	-	220	KV	
SOHNA	ROAD	
(GPTL)	-	BUS	
1	(GPTL)		AT	
	SOHNA	
ROAD	(GPTL)

GPTL D Bay	outage	for	
Busbar	testing	
purpose

15/Jun/2022 08:00 15/Jun/2022 20:00 Bay	outage	
for	Busbar	
testing	
purpose

PLANNED Approved 15-Jun-22 08:00 15-Jun-22 20:00

711 RQ94281 OCC_
195

cpcc3_sd HVDC	
POLE

70	KV	
VINDHYACHA
L(PG)	POLE-2

POWER
GRID

D PSD	FINE	TUNING	
OF	HVDC	BLOCK#2	
NORTH	&	WEST	
CONVERTER	CB,	
CWC	Pump	change	
over	logic		
modification	

08/Jun/2022 10:00 08/Jun/2022 13:00 PLANNED Approved 08-Jun-22 10:00 08-Jun-22 13:00 Subjected	to	WRPC	
approval

712 RQ94282 OCC_
195

cpcc3_sd HVDC	
POLE

70	KV	
VINDHYACHA
L(PG)	POLE-1

POWER
GRID

D PSD	FINE	TUNING	
OF	HVDC	BLOCK#1	
NORTH	&	WEST	
CONVERTER	CB,	
CWC	Pump	change	
over	logic		
modification	

06/Jun/2022 10:00 06/Jun/2022 18:00 PLANNED Approved 06-Jun-22 10:00 06-Jun-22 18:00 Subjected	to	WRPC	
approval

713 RQ94652 OCC_
195

cpcc2_sd SVC/ST
ATCOM

STATCOM	No	
1(-
100/+100MV
AR)	at	400	KV	
Nallagarh(PG)

POWER
GRID

D YEARLY	AMP	OF	
STATCOM

03/Jun/2022 09:00 05/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 03-Jun-22 09:00 05-Jun-22 18:00



714 RQ94653 OCC_
195

cpcc2_sd SVC/ST
ATCOM

STATCOM	No	
2(-
100/+100MV
AR)	at	400	KV	
Nallagarh(PG)

POWER
GRID

D YEARLY	AMP	OF	
STATCOM

03/Jun/2022 09:00 05/Jun/2022 18:00 Kindly	
approve

PLANNED Approved 03-Jun-22 09:00 05-Jun-22 18:00



Sl	No
outages	

proposed	in
Name	of	Requesting	

Agency
Name	of	Elements 								From To Basis Reason Remarks	(If	Any) S/d	Status OCC	Remarks

1 WRPC RTCL	-	IndiGrid 400KV-SHUJALPUR-RAPP-1 10/Jun/22 8:00 24/Jun/22 19:00 Continuous
Shutdown	required	for	NHAI	Diversion/Shifting.
We	have	already	started	the	foundation	work	for	
the	same	from	Last	week	of	April.

EI	approval,	PTCC	(approval	or	undertaking	
as	applicable)	to	be	submitted	before	
charging	of	line

approved
EI	approval,	PTCC	(approval	or	undertaking	
as	applicable)	to	be	submitted	before	
charging	of	line

2 WRPC RTCL	-	IndiGrid 400KV-SHUJALPUR-RAPP-2 10/Jun/22 8:00 24/Jun/22 19:00 Continuous
Shutdown	required	for	NHAI	Diversion/Shifting.
We	have	already	started	the	foundation	work	for	
the	same	from	Last	week	of	April.

EI	approval,	PTCC	(approval	or	undertaking	
as	applicable)	to	be	submitted	before	
charging	of	line

approved
EI	approval,	PTCC	(approval	or	undertaking	
as	applicable)	to	be	submitted	before	
charging	of	line

3 WRPC MP_SLDC 220KV-MALANPUR-AURIYA-1 16/Jun/22 9:00 16/Jun/22 17:00 D
FOR	BAY	EQUIPMENT	MAINTENANCE	AND	
TESTING	WORK approved

4 WRPC MP_SLDC 220KV-MEHGAON-AURIYA-1 6/Jun/22 9:00 6/Jun/22 17:00 D
FOR	BAY	EQUIPMENT	MAINTENANCE	AND	
TESTING	WORK approved

5 WRPC MP_SLDC 220KV-NEPANIYA-BHANPURA-1 28/Jun/22 8:00 28/Jun/22 18:00 D FOR	LINE	MAINTENANCE	WORK
Drawl	restrciction	of	Rajasthan	100-150	
MW	from	Bhunpura	end. approved Drawl	restrciction	of	Rajasthan	100-150	

MW	from	Bhunpura	end.

6 WRPC MP_SLDC 220KV-SUWASARA-NEPANIYA-1 7/Jun/22 8:00 7/Jun/22 18:00 D FOR	LINE	MAINTENANCE	WORK
Drawl	restrciction	of	Rajasthan	100-150	
MW	from	Bhunpura	end. approved Drawl	restrciction	of	Rajasthan	100-150	

MW	from	Bhunpura	end.

7 WRPC MP_SLDC 220KV-SUWASARA-BHANPURA-1 17/Jun/22 8:00 17/Jun/22 18:00 D FOR	LINE	MAINTENANCE	WORK
Drawl	restrciction	of	Rajasthan	100-150	
MW	from	Bhunpura	end. approved Drawl	restrciction	of	Rajasthan	100-150	

MW	from	Bhunpura	end.

8 WRPC MP_SLDC 220KV-BHANPURA-RANPUR 6/Jun/22 8:00 13/Jun/22 18:00 C SLAB	WORK	OF	NH	1-1-48	BENEATH	THE	LINE approved
9 WRPC MP_SLDC 220KV-BHANPURA-MODAK-1 6/Jun/22 8:00 13/Jun/22 18:00 C SLAB	WORK	OF	NH	1-1-48	BENEATH	THE	LINE approved

10 WRPC MP_SLDC 220KV-BHANPURA-RANPUR 15/Jun/22 8:00 15/Jun/22 18:00 D FOR	LINE	MAINTENANCE	WORK approved

11 WRPC MP_SLDC 220KV-BHANPURA-MODAK-1 21/Jun/22 8:00 21/Jun/22 18:00 D FOR	LINE	MAINTENANCE	WORK approved

12 ERPC POWERGRID	ER-I 765KV-GAYA-VARANASI-1 9/Jun/22 9:00 10/Jun/22 17:00 ODB
Replacement	of	Flashed	Insulator	at	Tower	
location		160,163,	173,	Loc	196. approved

13 ERPC POWERGRID	ER-I 400kV	Biharsharif	Ballia	ckt	1 26/Jun/22 9:00 26/Jun/22 17:00 ODB For	replacement	of	flashed	insulator approved

14 ERPC POWERGRID	ER-I A/R	400kV	Biharsharif	Ballia	ckt	2 26/Jun/22 9:00 26/Jun/22 17:00 ODB TO	FACILITATE	SD	OF	CKT	1 approved

15 ERPC POWERGRID	ER-I 400kV	Biharsharif	Ballia	ckt	2 27/Jun/22 9:00 27/Jun/22 17:00 ODB For	replacement	of	flashed	insulator approved

16 ERPC POWERGRID	ER-I A/R	400kV	Biharsharif	Ballia	ckt	1 27/Jun/22 9:00 27/Jun/22 17:00 ODB TO	FACILITATE	SD	OF	CKT	2 approved

17 ERPC POWERGRID	ER-I 400KV-NEW	RANCHI-CHANDWA-1 27/Jun/22 9:00 27/Jun/22 18:00 ODB
REPLACEMENT	OF	INSULATORS	DAMAGED	BY	
MISCREANTS

ATC	Curtailment	of	300	MW approved ATC	Curtailment	of	300	MW

18 ERPC POWERGRID	ER-I A/R	OF	400KV-NEW	RANCHI-CHANDWA-2 27/Jun/22 9:00 27/Jun/22 18:00 ODB TO	FACILITATE	SD	OF	CKT	1 approved

19 ERPC POWERGRID	ER-I 400KV-NEW	RANCHI-CHANDWA-2 28/Jun/22 9:00 28/Jun/22 18:00 ODB
REPLACEMENT	OF	INSULATORS	DAMAGED	BY	
MISCREANTS

ATC	Curtailment	of	300	MW approved ATC	Curtailment	of	300	MW

20 ERPC POWERGRID	ER-I A/R	OF	400KV-NEW	RANCHI-CHANDWA-1 28/Jun/22 9:00 28/Jun/22 18:00 ODB TO	FACILITATE	SD	OF	CKT	2 approved

21 ERPC POWERGRID	ER-I 400KV-GAYA-CHANDWA-2 17/Jun/22 9:00 17/Jun/22 18:00 ODB REPLACEMENT	OF	FLASHED	INSULATORS ATC	Curtailment	of	400	MW approved ATC	Curtailment	of	400	MW

22 ERPC POWERGRID	ER-I A/R	OF	400KV-GAYA-CHANDWA-1 17/Jun/22 9:00 17/Jun/22 18:00 ODB TO	FACILITATE	SD	OF	CKT	2 approved

23 ERPC POWERGRID 765kV	Gaya	Balia	 1/Jun/22 8:00 1/Jun/22 14:00 ODB
AMP	of	Line		Reactor	and	Firmware	Upgradation	
work	in	M-1	and	Backup	Impedence	relay	at	
Balia	end.

approved

24 WRPC POWERGRID 765KV-JABALPUR-ORAI-1 1/Jun/22 7:00 30/Jun/22 18:00 D
A/R	to	be	kept	in	non	auto	mode	For	OPGW	
stringing	under	live	line	condition approved

25 WRPC POWERGRID 765KV-JABALPUR-ORAI-1 2/Jun/22 8:00 2/Jun/22 19:00 D

LINE	AMP	FOR	ATTENDING	SD	NATURE	DEFECTS.		
Also	Spare	Reactor	rotation	at	Jabalpur	PS	end	
before	6	months	as	per	CEA	guidelines.	A/R	off	
of	Ckt	2	and	Dia	to	be	kept	open	at	Both	ends

approved ATC	curtailment	of	900	MW

26 WRPC POWERGRID 765KV-JABALPUR-ORAI-1 3/Jun/22 8:00 3/Jun/22 19:00 D
LINE	AMP	FOR	ATTENDING	SD	NATURE	DEFECTS.		
A/R	off	of	Ckt	2	and	Dia	to	be	kept	open	at	Both	
ends

approved ATC	curtailment	of	900	MW

27 WRPC POWERGRID 765KV-GWALIOR-JAIPUR-1 4/Jun/22 9:00 4/Jun/22 18:00 D
For	Line	AMP	Works.	Dia	to	be	kept	open	at	Both	
ends approved ATC	curtailment	of	450	MW

Outages	proposed	in	other	RPCs	requiring	NRPC	approval



28 WRPC POWERGRID 765KV-GWALIOR-AGRA-1 5/Jun/22 9:00 12/Jun/22 18:00 D
A/R	to	be	kept	in	Non-Auto	mode	for	Tower	
Strengthning	Work approved

29 WRPC POWERGRID 765KV-JABALPUR-ORAI-2 7/Jun/22 8:00 8/Jun/22 19:00 D
LINE	AMP	FOR	ATTENDING	SD	NATURE	DEFECTS.		
A/R	off	of	Ckt	1		and	Dia	to	be	kept	open	at	Both	
ends

approved

30 WRPC POWERGRID 765KV-SATNA-ORAI-1 9/Jun/22 8:00 9/Jun/22 19:00 D
FOR	SUMMER	PREPAREDNESS	WORK.	A/R	off	of	
765KV	Satna-Gwalior	&	765KV	Gwalior-Orai	lines	
and	Dia	to	be	kept	open	at	Both	ends

rejected ATC	curtailment	of	2450	MW.	UP	
denied	consent	due	to	high	demand

31 WRPC POWERGRID 765KV-GWALIOR-AGRA-2 13/Jun/22 9:00 20/Jun/22 18:00 D
A/R	to	be	kept	in	Non-Auto	mode	for	Tower	
Strengthning	Work approved

32 WRPC POWERGRID 765KV-SATNA-GWALIOR-2 6/Jun/22 8:00 6/Jun/22 19:00 D
PRESUMMER	PREPARDENESS	WORK.	A/R	off	of	
765KV	Satna-Orai	and	765KV	Gwalior-Orai		and	
Dia	to	be	kept	open	at	Both	ends

rejected ATC	curtailment	of	2150	MW.	UP	
denied	consent	due	to	high	demand



S.No. Voltage Line/Equipment Names as per NRLDC 
Nomenculture From Date From Time To Date To Time Basis Reason System Agency Shutdown 

Status
OCC 

Remarks

1 500KV 500 KV HVDC MAHINDERGARH(APL)-ADANI 
MUNDRA(APL) (ATIL) CKT-1 1/Jun/22 8:00 30/Jun/22 18:30 Daily HOTLINE WASHING WORK. No outage required. 

Work will be carried out online. ATIL-ADANI ATIL-ADANI approved

2 500KV 500 KV HVDC MAHINDERGARH(APL)-ADANI 
MUNDRA(APL) (ATIL) CKT-2 1/Jun/22 8:00 30/Jun/22 18:30 Daily HOTLINE WASHING WORK. No outage required. 

Work will be carried out online. ATIL-ADANI ATIL-ADANI approved

3 500KV 500 KV HVDC MAHINDERGARH(APL)-ADANI 
MUNDRA(APL) (ATIL) CKT-2 1/Jun/22 8:00 30/Jun/22 18:30 Daily

OPGW REPLACEMENT WORK (replacement of old 
earthwire with OPGW). No outage required. Work 
will be carried out in RVO block mode.

ATIL-ADANI ATIL-ADANI
approved

Scheduled Outage Proposal for June 2022 - NRPC System



Voltage	level Name From To From	 To

1 765	kV Main	Bay-709	(Mainpuri	Line	)	at	
Hapur	S/s

A 09-06-2022 09-06-2022 8:00 16:00

For	annual	maintenance	&	Testing	
work	(	There	is	no	load	
interruption	as	load	will	be	feed	
by	Tie	bay)

daily

approved

2 400	kV
Tie	Bay	No-414	(	Between	400kv	
Dasna	TL	Ckt-2	&	400kv	Moradabad	
TL)	at	Hapur	S/s

A 22-06-2022 22-06-2022 8:00 14:00

For	annual	maintenance	&	Testing	
work	(	There	is	no	load	
interruption	as	load	will	be	feed	
by	main	bay)

daily

approved

3 400	kV
Tie	Bay	No-411	(	Between	400kv	
Dasna	CKT-1	&	400kv	Muradnanagr	TL	
)	at	Hapur	S/s

A 23-06-2022 23-06-2022 8:00 14:00

For	annual	maintenance	&	Testing	
work	(	There	is	no	load	
interruption	as	load	will	be	feed	
by	main	bay)

daily

approved

4 400	kV 408	Bay	(400	kV	Fatehabad-	Agra_UP	-
II	line	Tie	Bay	at	765kV	Fatehabad)

A 04-06-2022 04-06-2022 9:00 12:00 For	maintenance	and	testing	of	
bay	equipments

daily approved

5 400	kV 417	Bay	(400	kV	Fatehabad-	Mathura	-
II	line	Tie	Bay	at	765kV	Fatehabad)

A 04-06-2022 04-06-2022 15:00 18:00 For	maintenance	and	testing	of	
bay	equipments

daily approved

6 400	kV 400	kV	transfer	BUS	at	Agra	(UPPTCL) A 08-06-2022 10-06-2022 10:00 17:30 overhauling	of	Y	phase	pole	to	
attend	SF-6	gas	leakage

daily approved

7 400	kV 400KV	Bus	Transfer	Bay	at	Bareilly A 09-06-2022 09-06-2022 8:00 18:00 preventive	maintenance	and	
testing

daily approved

Shutdown	
Status OCC	Remarks

Daily/Conti
nous	bais

Proposed	Shutdown	for	the	Month	of	June,	2022

Not	Found	in	Portal

S.No.
Detail	of	transmission	element

Category	to	which	
transmission	

element	belong	
(A/B/C)

Date Timings
Purpose



From To From To

1 220 KV Bagru-Bassi (PGCIL) line 05.06.2022 05.06.2022 09.00Hrs 17.00Hrs Daily For quarterly maintenance work 
of whole grid sub-station

Total supply shall remain OFF 
during the shut down period approved

2 765 KV Phagi- Anta ckt-2 25.05.2022 25.05.2022 08.00Hrs 18.00Hrs Daily
For Attending of damage 

Jumper at Location /Tower No. 
444.

765KV Anta-Phagi Ckt-I Will 
Remain In Ckt. approved

to be clubbed 
with unit outage

Shutdown	
Status OCC	RemarksRemarksS.No. Details	of	transmission	element

Date Timings Type	of	
Shutdown(daily/Co

ntinous	Basis)
Reason



*Code/ID of Element 
(Transformer,Line,Bus-Coupler 

etc.)  

( Transformer,Line,Bus-Coupler 
etc.) /Rated Voltage

Detail Reason (Mension if LILO /Height Raise /Augmentaion 
/Shifting /for other Utility)

Date Time Date Time

1
400kV Daultabad-Dhanonda (HV) 

Ckt-1
For general maintenance and Nut Bolt Tightening of isolators & 

CT Clamps
06.06.2022 9:30 Hrs. 06.06.2022 17:30 Hrs. 8 Hrs.

400kV Daultabad-Dhanonda 
(HV) Ckt-2

approved

2
400kV Daultabad-Dhanonda (HV) 

Ckt-2
For general maintenance and Nut Bolt Tightening of isolators & 

CT Clamps
08.06.2022 9:30 Hrs. 08.06.2022 17:30 Hrs. 8 Hrs.

400kV Daultabad-Dhanonda 
(HV) Ckt-1

approved

3
400kV Jhajjar (APCL)- Daultabad 

Ckt-1
rejected deferred to sept

4
400kV Jhajjar (APCL)- Daultabad 

Ckt-2
rejected deferred to sept

400KV S/Stn 
Daultabad

Performa for Shutdown

Sr. No.
Name of Sub-

Station

Shutdown Shutdown Requird 'From' Shutdown Requird 'To'
Total outage 
Time (Hrs.)

Alternate Source of supply Shutdown Status OCC Remarks

400kV Daultabad-Sec-72 
(PGCIL ) D/C Line & 400kV 
Daultabad- Dhanonda D/C 

Line

For Relocation of Tower No. 10 of 400kV Jhajjar (APCL)- 
Daultabad D/C Line(This is been tentatively scheduled in 
anticipation that the location is still merged in 1-2Ft 

deep drain water (Badshahpur-Manesar Drain) & by the 
time, it may be cleared otherwise as monsoon start 

building up during June-2022, it may not be possible to 
carry-out the Work).

10.06.2022 9:30 Hrs. 21.06.2022 17:30 Hrs. 11 Days



Circuit No

DATE TIME DATE TIME

1 400kV 400kV	Muktsar	-	Makhu Circuit	No	-	I 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

only	one	s/d	
at	a	time

2 400kV 400kV	Muktsar	-	Makhu Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

only	one	s/d	
at	a	time

3 400kV 400kV	Makhu	-	Nakodhar Circuit	No	-	I 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

only	one	s/d	
at	a	time

4 400kV 400kV	Makhu	-	Nakodhar Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

only	one	s/d	
at	a	time

5 400kV 400	KV	RAJPURA	TPS-NAKODAR	CKT-1 Circuit	No	-	I 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works. approved

only	one	s/d	
at	a	time

6 400kV 400	KV	RAJPURA	TPS-NAKODAR	CKT-2 Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works. approved

only	one	s/d	
at	a	time

7 400kV 400kV	Talwandi	Sabo-Dhuri	CKT-1 Circuit	No	-	I 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works. approved

only	one	s/d	
at	a	time

8 400kV 400kV	Talwandi	Sabo-Dhuri	CKT-2 Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works. approved

only	one	s/d	
at	a	time

9 400kV 400kV	Talwandi	Sabo-Muktsar	CKT-1 Circuit	No	-	I 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works. approved

only	one	s/d	
at	a	time

10 400kV 400kV	Talwandi	Sabo-Muktsar	CKT-2 Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works. approved

only	one	s/d	
at	a	time

11 400kV 400kV	Talwandi	Sabo-Behman	Jassa	Singh Circuit	No	-	I 6/2/22 07.00	Hrs.	 6/2/22 18.00	Hrs.	 Daily	 Jumper	tightening approved
only	one	s/d	
at	a	time

12 400kV 400kV	Talwandi	Sabo-Behman	Jassa	Singh Circuit	No	-	I 6/6/22 07.00	Hrs.	 6/6/22 18.00	Hrs.	 Daily	 Jumper	tightening approved
only	one	s/d	
at	a	time

13 400kV 400kV	Moga(PGCIL)-Behman	Jassa	Singh Circuit	No	-	I 6/7/22 07.00	Hrs.	 6/7/22 18.00	Hrs.	 Daily	 Jumper	tightening approved
only	one	s/d	
at	a	time

14 400kV 400kV	Moga(PGCIL)-Behman	Jassa	Singh Circuit	No	-	I 6/9/22 07.00	Hrs.	 6/9/22 18.00	Hrs.	 Daily	 Jumper	tightening approved
only	one	s/d	
at	a	time

15 220KV 220	KV	JALANDHAR(P	G)-	KARTARPUR(PS)	(PSTCL)	CKT-2 Circuit	No	-	II 6/2/22 07.00	Hrs.	 6/11/22 18.00	Hrs.	 Continuous Augmentation	of	Conductor	to	HTLS approved
only	one	s/d	
at	a	time

16 400kV 400	KV	RAJPURA	TPS-NAKODAR	CKT-2 Circuit	No	-	II 5/28/22 07.00	Hrs.	 5/28/22 18.00	Hrs.	 Daily	
Checking	of	Jumper,suspension	clamp	and	
Damper,	Tree	cutting	and	disc	cleaning

approved
only	one	s/d	
at	a	time

17 400KV 400KV	ICT-2	at	Malerkotla	(PGCIL) 5/28/22 07.00	Hrs.	 5/28/22 18.00	Hrs.	 Daily	
Half	yearly	mtc	of	line	and	LV	side	of	CB	(400	KV	
side	will	remain	enegised	at	No	Load) approved

only	one	s/d	
at	a	time

18 220KV 220	KV	Malerkotla(P	G)-	Malerkotla	(P	S)	(PSTCL)	CKT-2 Circuit	No	-	II 5/28/22 07.00	Hrs.	 5/28/22 18.00	Hrs.	 Daily	 Half	yearly	mtc	of	line	and	LV	side	of	CB approved
only	one	s/d	
at	a	time

S.N.

Details of Transmission Element DURATION

Daily/ 
Continuous Remarks OCC 

RemarksVoltage 
level (KV) NAME OF THE ELEMENT AND SUBSTATION

FROM TO Shutdown 
Status



Circuit No

DATE TIME DATE TIME

X-2
For 
constructi
on activity

1 400kV 400kV	Muktsar	-	Makhu Circuit	No	-	I 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

2 400kV 400kV	Muktsar	-	Makhu Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

3 400kV 400kV	Makhu	-	Nakodhar Circuit	No	-	I 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

4 400kV 400kV	Makhu	-	Nakodhar Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme.

approved

5 220kV 220kV	D/C	Madanpura	-	Pinjore Circuit	No	-	I	 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

6 220kV 220kV	D/C	Madanpura	-	Pinjore Circuit	No	-	II 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

7 220kV 220kV	Pinjore	-	Baddi N/A 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

8 220kV 220kV	Baddi	-	Kunihar N/A 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

9 220kV 220kV	Pinjore	-		Kunihar	 N/A 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

10 220kV 220kV	Chandigarh	(Manimajra)	-		Nalagarh	(UT) UT N/A 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

11 66kV 66kV	Pinjore	-	Panchkula	(Sector	32) HVPNL N/A 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

12 66kV 66kV	Pinjore	-	Chandigarh	(Manimajra) HVPNL N/A 6/1/22 07.00	Hrs.	 6/30/22 18.00	Hrs.	 Daily	
NON	-	AUTO	MODE	required	for	OPGW	
installation	works	under	ULDC	scheme. approved

Shutdown 
Status

OCC 
RemarksLine 

ownership
S.N.

Details of Transmission Element DURATION
Daily/ 

Continuous RemarksVoltage 
level (KV) NAME OF THE ELEMENT AND SUBSTATION

FROM TO



DATE TIME DATE TIME

1 POWERGRID 132kV BALIA(PG)
SIKANDARP
UR(UP)

UPPTCL 1 INTER DAILY
To	facilitate	S/D	of	200	MVA	ICT	and	
Insulator	string	
replacement	at	Sub-Station

6/1/22 9:00 6/1/22 18:00hrs

approved

2 POWERGRID 132kV BALIA(PG)
BANSDIH(U

P)
UPPTCL 1 INTER DAILY

To	facilitate	S/D	of	200	MVA	ICT	and	
Insulator	string	
replacement	at	Sub-Station

6/1/22 9:00 6/1/22 18:00hrs

approved subject	to	
UP	
consent

3 POWERGRID	ER-I 220	KV Baikunthapur	(Bareilly)
Dhauligang

a
POWERGRID	 1 INTRA	 ODB

AMP	of	equipments	installed	in	Line	
&		main	bay	and	firmware	
upgradation	of	MICOM	relay

6.06.2022 10:00 6.06.2022 18:00
approved subject	to	

NHPC	
consent

(PLANNED SHUT DOWNS)

PGCIL, CPCC (NR-III), 
LUCKNOW

DATE TIME DATE TIME

1 POWERGRID 400kV 200MVA, 400/132kV ICT at HVDC 
Balia 

POWERGR
ID INTRA DAILY AMP and Testing of ICT 6/1/22 9:00 6/1/22 18:00

During S/D of ICT, both lines of 
132 KV Balia-Bansdih & 132 
KV Ballia-Sikandarpur will be 

under S/D

approved

2 POWERGRID 400KV AC Filter subbank Z3.Z1 at Agra POWERGR
ID Intra Region Daily AMP Works 6/7/22 9:00 6/7/22 18:00

approved no	power	
order	
restriction

3 POWERGRID 400KV AC Filter subbank Z3.Z2 at Agra POWERGR
ID Intra Region Daily AMP Works 6/8/22 9:00 6/8/22 18:00

approved no	power	
order	
restriction

4 POWERGRID 400KV AC Filter subbank Z3.Z3 at Agra POWERGR
ID Intra Region Daily AMP Works 6/9/22 9:00 6/9/22 18:00

approved no	power	
order	
restriction

5 POWERGRID 400KV AC Filter subbank Z3.Z4 at Agra POWERGR
ID Intra Region Daily AMP Works 6/10/22 9:00 6/10/22 18:00

approved no	power	
order	
restriction

6 POWERGRID 765 KV 765/400 kV ICT-II at Aligarh GIS PGCIL INTRA Daily

For construction of the 
400 kV GIBs related to 

the ICT-III (Future) 
under 400 KV Khurja 

line bay extension 
work.

26.05.2022 9:00 26.05.2022 18:00

approved

7 POWERGRID 765 KV 400 KV BUS-1 at Aligarh GIS PGCIL INTRA Continuous

for HV test, PD 
measurement,  bus 

integration and other 
works

02.06.2022 9:00 05.06.2022 20:00

approved all	
elements	
shall	
remain	in	
service	via	

8 POWERGRID 765 KV 400 KV BUS-2 at Aligarh GIS PGCIL INTRA Continuous

for HV test, PD 
measurement,  bus 

integration and other 
works

07.06.2022 9:00 10.06.2022 20:00

approved all	
elements	
shall	
remain	in	

9 POWERGRID 765 KV 400 KV BUS-2 at Aligarh GIS PGCIL INTRA Continuous
for final bus integration 
, Bus Stability and other 

works
14.06.2022 9:00 16.06.2022 20:00

approved all	
elements	
shall	
remain	in	
service	via	

OCC 
Remarks

DD:MM:YYYY

Shutdown Status

FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc  OUTAGE TO RPC

NAME OF 
REQUESTING 

AGENCY
VOLT 

LEVEL 
(KV)

INDENTING AGENCY

S.N.

JUNE'22

 NAME OF ELEMENTS
(ICT, B/R, SVC, Bays, etc) OWNER

INTER/ 
INTRA 
REGION

FROM

DAILY/ 
CONTINUOUSCKT ID

RemarksPROPOSED DATE AND TIME

OCC 
Remarks

VOLT 
LEVEL 
(KV)

INDENTING AGENCY FOR THE MONTH of JUNE`22 DATE DD:MM:YYYY

S.N
NAME OF 

REQUESTING 
AGENCY

EQUIPMENT DETAILS
DAILY/ 

CONTINUOU
S

Reason
TO

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

( SHUTDOWNS)

Shutdown 
StatusTO

Remarks

OWNER

PROPOSED DATE AND TIME

FROM S/S

PGCIL, CPCC (NR-III),Lucknow FOR THE MONTH

LINE DETAILS

TO S/S INTER/ INTRA 
REGIONAL

REASON

DATE

FROM



10 POWERGRID 765 KV 400 KV BUS-1 at Aligarh GIS PGCIL INTRA Continuous
for final bus integration 
, Bus Stability and other 

works
18.06.2022 9:00 20.06.2022 20:00

approved all	
elements	
shall	
remain	in	

11 POWERGRID 766 KV 765/400 kV ICT-II at Aligarh GIS PGCIL INTRA Continuous

To facilitate 
construction of  400 kV 
Aux Bus GIBs for ICT-

III (Future) and its 
connection with existing 
Aux, Bus (Adjacent bay 
of ICT-II is charged at 

rated voltage)

07.06.2022 9:00 08.06.2022 20:00

approved

12 POWERGRID 767 KV 765/400 kV ICT-II at Aligarh GIS PGCIL INTRA Continuous

To facilitate 
construction of  400 KV 

Aux BUS for ICT-III 
(Future) for final 

Interconnection with 
existing system. 

(Adjacent bay of ICT-II 
is charged at rated 

voltage)

14.06.2022 9:00 15.06.2022 20:00

approved



FROM: Sr.DGM-CPCC, New Delhi TO : 
DATE:-09-202118/05/22 Copy: 

S.No.
MODE

DATE TIME DATE TIME
765kV/400kV Lines

1 765KV AJMER-BHADLA_2 Ckt-I PGCIL DAILY 01.06.2022 17:00 07.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
2 765KV AJMER-BHADLA_2 Ckt-II PGCIL DAILY 08.06.2022 17:00 14.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
3 765KV BIKANER-BHADLA_2 Ckt-I PGCIL DAILY 15.06.2022 17:00 22.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
4 765KV BIKANER-BHADLA_2 Ckt-II PGCIL DAILY 23.06.2022 17:00 30.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
5 765 kV D/C Bhadla-Bikaner I PGCIL DAILY 10.06.2022 17:00 20.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
6 765 kV D/C Bhadla-Bikaner II PGCIL DAILY 21.06.2022 17:00 30.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved

7 765kV Koteshwar-Meerut-2 Line PGCIL Continuous 15.06.2022 9:00 23.06.2022 18:00

For R-Ph bushing relocation work at 
Terrace-6 of Koteshwar Ss. Shutdown was 
also approved in OCC-193, but the supply 
from NHVS China is pending. Therefore, 
requested for June-2022.

May	be	availed	in	lean	
hydro	period	i.e.	
Sep/Oct

rejected

May	be	availed	in	lean	
hydro	period	i.e.	Sep/Oct

8 400KV MATHURA-MURADNAGR UPPCL DAILY 13.06.2022 8:00 14.06.2022 18:00
Construction of 400kV D/C Muradnagar 
Simbhvali Line(under PMSTL TBCB 
project).Span :1/0-2/0 stringing work

It is wrogly punch as 400KV Hapur-
Muradngar in software.Kindly 
correct & update. approved clubbed	with	NR-3	shutdown

9 400 kV D/C Bhadla -Bhadla (RVPN line)- I PGCIL DAILY 01.06.2022 17:00 10.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
10 400 kV D/C Bhadla -Bhadla (RVPN line)- II PGCIL DAILY 11.06.2022 17:00 20.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
11 400 kV D/C Bhadla I- Bhadla II Ckt- I PGCIL DAILY 07.06.2022 17:00 16.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved
12 400 kV D/C Bhadla I- Bhadla II Ckt- II PGCIL DAILY 17.06.2022 17:00 26.06.2022 23:00 Installation of Bird Diverters Other ckt will be in Non auto mode. approved

13 400KV ROORKI-KASHIPUR-I PGCIL Continuous 15.06.2022 8:00 20.06.2022 18:00 Restotaion of Subject CKt-I from ERS 
Tower to Normal Tower on pile foundation approved

subject	to	uttarakhand	
consent

14 400KV ROORKI-KASHIPUR-II PGCIL Continuous 21.06.2022 8:00 25.06.2022 18:00 Restotaion of Subject CKt-II from ERS 
Tower to Normal Tower on pile foundation approved

subject	to	uttarakhand	
consent

15 400KV RAPP(D)-JAIPUR SOUTH(PG) PGCIL DAILY 01.06.2022 9:00 01.06.2022 9:30

Shutdown of 400kV RAPP-Jaipur South 
line for 00:30 Hrs for taking out non 
switchable reactor for offline filtration & 
AMP. approved

subject	to	RAPP/Rajasthan	
consent

16 400KV RAPP(D)-JAIPUR SOUTH(PG) PGCIL DAILY 03.06.2022 17:00 03.06.2022 17:30
Shutdown of 400kV RAPP-Jaipur South 
line for 00:30 Hrs for taking in non 
switchable reactor. approved

subject	to	RAPP/Rajasthan	
consent

765kV/400KV/220KV Bus Reactor

1 240MVAR B/Reactor KOTESHWR-765 PGCIL Continuous 22.06.2022 9:00 30.06.2022 18:00
For rectification of tilted VP bus bar due to 
foundation settlement in Reactor Bay at 
Terrace-1,2 and 8. approved

2 50 MVAR,420 KV  Line Reactor of 400 KV 
RAPP Line at JAIPUR SOUTH(PG) PGCIL Continuous 01.06.2022 9:00 03.06.2022 17:30

oil filtration for necessary degassing in the 
non switchable Line reactor of 400kV 
RAPP(D)- Jaipur South Line. approved

400/220kV Bays 

1 400KV future line M/BAY 424 at Fatehgarh-2 S/s PGCIL DAILY 01.06.2022 17:00 05.06.2022 5:00
For construction of 400 kV Fatehgarh-3 
line approved

2 400KV future line T/BAY 423 at Fatehgarh-2 S/s PGCIL DAILY 01.06.2022 17:00 05.06.2022 5:00
For construction of 400 kV Fatehgarh-3 
line approved

3 220kV Bus sectionalizer Bay 230 at Bhadla PGCIL DAILY 06.06.2022 19:00 07.06.2022 5:00 FOR AMP WORK approved
4 220kV Bus sectionalizer Bay 229 at Bhadla PGCIL DAILY 07.06.2022 19:00 08.06.2022 5:00 FOR AMP WORK approved
5 220kV Bus Coupler Bay 228 at Bhadla PGCIL DAILY 08.06.2022 19:00 09.06.2022 5:00 FOR AMP WORK approved
6 220kV Bus coupler Bay -231 at Bhadla PGCIL DAILY 09.06.2022 19:00 10.06.2022 5:00 FOR AMP WORK approved

Shutdown 
Status OCC RemarksELEMENTS OWNER

DURATION 
PURPOSE

LIST OF ADDITONAL SHUTDOWNs PROPOSED FOR APPROVAL IN  OCC-195 MEETING
(PLANNED SHUTDOWNS)

SE(OPN), NRPC, N DELHI
Sr.GM (SO-1), NRLDC

Following Additional S/D are required during the month of JUNE, 2022 for 195th OCC. Kindly accord your approval so that site mobilisation may be arranged 
accordingly.

May be allowed after 
17:00 hrs. No of days 

of SD may be 
incresed (if required)

NLDC/ RLDC 
RemarksRemarksFROM TO



Element	Type Element	Name Owner Daily/Contino
us

Reason Requested	From	
Date

Requested	To	
Date

Duration Shutdown	
Status	

OCC	Remarks

GENERATING	
UNIT

NPCIL	RAPS-B	Unit-2	
(220MW)

NPCIL Continous 	BIENNIAL	SHUTDOWN	ACTIVITIES	AND	
MANDATORY	REGULATORY	SURVEILLANCE

5-Jun-22 24-Jul-22 50	days
approved

AREB	regulatory	
requirement



Sr.No Name of Element Shutdown From Shutdown To Continuous/D
aily Reason Shutdown 

Status OCC Remarks

1 400 KV Bhiwani-Rajpura 15.06.2022 (08:00) 05.07.2022 (18:00) Continuous For Erection of towers stringing & sagging in Span no. TL 
888-889 as deposit work of Northern Railways Rejected Punjab	denied	consent

2 220 KV Hissar-Bhiwani Ckt-II 30.05.2022 (08:00) 04.06.2022 (18:00) Continuous For Sub-station Automation works approved
3 220 KV Hissar-Bhiwani Ckt-I 06.06.2022 (08:00) 11.06.2022 (18:00) Continuous For Sub-station Automation works approved
4 220 KV Hissar-Sangrur Ckt-I 13.06.2022 (08:00) 18.06.2022 (18:00) Continuous For Sub-station Automation works approved
5 220 KV Ch.Dadri-Samaypur S/C 16.06.2022 (08:00) 20.06.2022 (18:00) Continuous For Sub-station Automation works approved
6 220 KV Hissar-Sangrur Ckt-II 20.06.2022 (08:00) 25.06.2022 (18:00) Continuous For Sub-station Automation works approved
7 220 KV Ch.Dadri-Mahindergarh Ckr-I 21.06.2022 (08:00) 24.06.2022 (18:00) Continuous For Sub-station Automation works approved
8 220KV Ch.Dadri-Lulaahir S/C 25.06.2022 (08:00) 28.06.2022 (18:00) Continuous For Sub-station Automation works approved
9 220 KV Ch.Dadri-Mahindergarh Ckr-II 29.06.2022 (08:00) 03.07.2022 (18:00) Continuous For Sub-station Automation works approved



S.	N. OCC	No.
Name	of	
requesting	
Agency

Element	
Type

Element	
Name

Owner
Daily/
Conti
nuous

Reason
Request	
from	date

Request	
from	Time

Request	To	
date

Request	To	
Time

Requester		remark
Shutdown	
status

OCC	Remarks

1 OCC_195 Koteshwar_SD Generating	
Unit

100	MW	
Koteshwar	
HPP	Unit-4

THDC Contin
uous

Annual	maintenance	(The	
available	discharge	from	
Tehri	HPP	will	be	for	the	
peaking	of	only	Two	units	
of	Koteshwar	HEP).

6/6/22 10:00	Hrs 6/25/22 17:00	Hrs

Tehri	reservoir	level	is	expected	to	reach	near	
MDDL	in	the	first	week	of	June	2022.	There	after	
the	available	discharge	from	Tehri	HPP	will	be	for	
the	peaking	of	only	Two	units	of	Koteshwar	HEP.

Approved

THDC	informed	
that	it	expects	
inflow	for	2	
machines,	there	
will	not	be	any	
spillage.

Proposed	Planned	Outage	for	Annual	Maintenance	of	Unit-4		of	Koteshwar	HEP	


