




























































































































































































































































Sl No
outages 

proposed 
in

Name of Requesting 
Agency

Name of Elements         From To Basis Reason Remarks (If Any)
Shutdown 

Status
OCC Remarks

1 WRPC POWERGRID_WR2 765KV-VINDHYACHAL(PS)-JABALPUR-1 2/Jul/23 9:00 2/Jul/23 18:00 D For L/R Spare Rotation at Vindhyachal PS. Due date 
02.07.2023 and also Line amp works

To be availed on sunday. ATC-TTC to be 
curtailed by 1100 MW.

approved

2 WRPC POWERGRID_WR2 765KV-VINDHYACHAL(PS)-JABALPUR-2 2/Jul/23 9:00 2/Jul/23 18:00 D A/R in non auto mode required for Line AMP works in 
765KV-VINDHYACHAL(PS)-JABALPUR-1 Line.

approved

3 WRPC POWERGRID_WR2
765KV-VINDHYACHAL(PS)-JABALPUR-1 L/R@ 
VINDHYACHAL(PS) - 765KV

2/Jul/23 9:00 2/Jul/23 18:00 D For LR Spare Rotation at Vindhyachal PS. Due date 
02.07.2023

approved

4 WRPC POWERGRID_WR2 765KV-JABALPUR-ORAI-1 1/Jul/23 7:00 31/Jul/23 18:00 D For OPGW stringing under live line condition.A/R IN NON 
AUTO MODE REQUIRED AT BOTH ENDS.

approved

5 WRPC POWERGRID_WR2 765KV-SATNA-ORAI-1 3/Jul/23 7:00 3/Jul/23 10:00 D For Switching of Spare with Y-Ph (For taking Y-Ph in Service) 
at Satna end

Last spare changeover date was 24.06.2023. 
Shutdown already approved for June-23

approved

6 WRPC POWERGRID_WR2 765KV-SATNA-ORAI-1 L/R@ SATNA - 765KV 3/Jul/23 7:00 3/Jul/23 10:00 D For Switching of Spare with Y-Ph (For taking Y-Ph in Service)
Last spare changeover date was 24.06.2023. 
Shutdown already approved for June-23

approved

7 WRPC POWERGRID_WR2 400KV-VINDHYACHAL(PS)-RIHAND-1 4/Jul/23 9:00 4/Jul/23 18:00 D Line AMP works & Terminal Equipment AMP at Vindhyachal 
PS Dia to be Kept open at both ends.

Subjected to unit outage rejected
to be availed in NR lean 
demand period

8 WRPC POWERGRID_WR2 400KV-VINDHYACHAL(PS)-RIHAND-2 4/Jul/23 9:00 4/Jul/23 18:00 D A/R in non auto mode required for facilitating Line AMP 
works in 400KV-VINDHYACHAL(PS)-RIHAND-1 Line.

Subjected to unit outage rejected
to be availed in NR lean 
demand period

9 WRPC POWERGRID_WR2 765KV-BANASKANTHA-CHITTORGARH-2 4/Jul/23 9:00 4/Jul/23 15:00 D Switching of spare reactor with B Phase LR AT 
BANASKANTHA END.Due date (03.09.2023)

ATC Curtailment of 200 MW & 1750 MW in 
NR Import & NR Export respectively. Is spare 
to be taken out of service??

approved

ATC Curtailment of 200 
MW & 1750 MW in NR 

Import & NR Export 
respectively.

10 WRPC POWERGRID_WR2
765KV-BANASKANTHA-CHITTORGARH-2 L/R@ 
BANASKANTHA - 765KV

4/Jul/23 9:00 4/Jul/23 15:00 D Switching of spare reactor with B Phase LR AT 
BANASKANTHA END.Due date (03.09.2023)

approved

11 WRPC POWERGRID_WR2 400KV-VINDHYACHAL(PS)-RIHAND-1 4/Jul/23 9:00 4/Jul/23 18:00 D Firmware upgradation work in P444 Relay(Main 1) of 400KV-
VINDHYACHAL(PS)-RIHAND-1

Subjected to unit outage rejected
to be availed in NR lean 
demand period

12 WRPC POWERGRID_WR2 400KV-VINDHYACHAL(PS)-RIHAND-2 7/Jul/23 9:00 7/Jul/23 18:00 D Line AMP works & Terminal Equipment AMP at Vindhyachal 
PS Dia to be Kept open at both ends.

Subjected to unit outage rejected
to be availed in NR lean 
demand period

13 WRPC POWERGRID_WR2 400KV-VINDHYACHAL(PS)-RIHAND-1 7/Jul/23 9:00 7/Jul/23 18:00 D A/R in non auto mode required for facilitating Line AMP 
works in 400KV-VINDHYACHAL(PS)-RIHAND-2 Line.

Subjected to unit outage rejected
to be availed in NR lean 
demand period

14 WRPC POWERGRID_WR2 400KV-VINDHYACHAL(PS)-RIHAND-2 7/Jul/23 9:00 7/Jul/23 18:00 D Firmware upgradation work in P444 Relay(Main 1) of 400KV-
VINDHYACHAL(PS)-RIHAND-2

Subjected to unit outage rejected
to be availed in NR lean 
demand period

15 WRPC POWERGRID_WR2
765KV-SATNA-VINDHYACHAL(PS)-2 L/R@ 
VINDHYACHAL(PS) - 765KV

8/Jul/23 14:00 8/Jul/23 16:00 D For 707R BAY BCU upgradation under SCADA upgradation 
at Vindhyachal (PS)

To be clubbed with line outage rejected
to be availed in NR lean 
demand period

16 WRPC POWERGRID_WR2 765KV-SATNA-GWALIOR-2 10/Jul/23 8:00 10/Jul/23 18:00 D For rectification of shutdown nature defect.DIA TO BE KEPT 
OPEN AT BOTH ENDS.

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

17 WRPC POWERGRID_WR2 765KV-GWALIOR-ORAI-1 10/Jul/23 8:00 10/Jul/23 18:00 D A/R IN NON AUTO MODE IS REQUIRED FOR FACILITATING 
WORK IN 765 KV SATNA-GWALIOR CKT # 2

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

18 WRPC POWERGRID_WR2 765KV-SATNA-ORAI-1 10/Jul/23 8:00 10/Jul/23 18:00 D A/R IN NON AUTO MODE IS REQUIRED FOR FACILITATING 
WORK IN 765 KV SATNA-GWALIOR CKT # 2

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

19 WRPC POWERGRID_WR2
765KV-SATNA-VINDHYACHAL(PS)-1 L/R@ 
VINDHYACHAL(PS) - 765KV

11/Jul/23 16:00 11/Jul/23 18:00 D For 704R BAY BCU upgradation under SCADA upgradation 
at Vindhyachal (PS)

To be clubbed with line outage rejected
to be availed in NR lean 
demand period

20 WRPC POWERGRID_WR2 765KV-GWALIOR-ORAI-1 12/Jul/23 8:00 12/Jul/23 18:00 D
For AMP work of Line Reactor and Line terminal equipment 
and rectification of shutdown nature defect and Line 
Reactor AMP works.Dia to be kept open at both ends.

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

21 WRPC POWERGRID_WR2 765KV-SATNA-ORAI-1 12/Jul/23 8:00 12/Jul/23 18:00 D A/R IN NON AUTO MODE IS REQUIRED FOR FACILITATING 
WORK IN 765 KV GWALIOR-ORAI CKT # 1

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

22 WRPC POWERGRID_WR2 765KV-SATNA-GWALIOR-2 12/Jul/23 8:00 12/Jul/23 18:00 D A/R IN NON AUTO MODE IS REQUIRED FOR FACILITATING 
WORK IN 765 KV GWALIOR-ORAI CKT # 1

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

Outages proposed in other RPCs requiring NRPC approval

To be availed on sunday. 
ATC-TTC to be curtailed 

by 1100 MW.



23 WRPC POWERGRID_WR2 765KV-INDORE-VADODARA-1 18/Jul/23 8:00 18/Jul/23 18:00 D Line insulator replacement work. Dia to be kept open at 
both ends.

ATC-TTC of NR Export to be curtailed by 700 
MW

approved
ATC-TTC of NR Export to 
be curtailed by 700 MW

24 WRPC POWERGRID_WR2 400KV-KANSARI-BHINMAL-1 20/Jul/23 9:00 20/Jul/23 18:00 D REF Relay Retrofitting work at Kansari end .DIA TO BE KEPT 
OPEN AT BOTH ENDS.

approved

25 WRPC POWERGRID_WR2 765KV-GWALIOR-AGRA-2 21/Jul/23 8:00 21/Jul/23 18:00 D For rectification of shutdown nature defect. Dia to be kept 
open at both ends.

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

26 WRPC POWERGRID_WR2 765KV-SATNA-BINA-2 21/Jul/23 9:15 21/Jul/23 18:00 D For AMP of Line reactor & LINE TERMINAL EQUIP and Line 
amp works .Dia to be kept open at both ends.

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

27 WRPC POWERGRID_WR2 765KV-SATNA-BINA-1 21/Jul/23 9:15 21/Jul/23 18:00 D A/R IN NON AUTO MODE IS REQUIRED AT BOTH ENDS FOR 
FACILITATING WORK IN 765KV SATNA -BINA # 2

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

28 WRPC POWERGRID_WR2 400KV-KANSARI-KANKROLI-1 22/Jul/23 9:00 22/Jul/23 18:00 D REF Relay Retrofitting work at Kansari end .DIA TO BE KEPT 
OPEN AT BOTH ENDS.

ATC Curtailment of 1350 MW in NR Export approved
ATC Curtailment of 1350 
MW in NR Export

29 WRPC POWERGRID_WR2 765KV-GWALIOR-AGRA-1 24/Jul/23 8:00 24/Jul/23 18:00 D For rectification of shutdown nature defect. Dia to be kept 
open at both ends.

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

30 WRPC POWERGRID_WR2 765KV-VINDHYACHAL(PS)-JABALPUR-2 28/Jul/23 9:00 28/Jul/23 18:00 D Line AMP works,  Dia to be Kept open at both ends.
May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

31 WRPC POWERGRID_WR2 765KV-VINDHYACHAL(PS)-JABALPUR-1 28/Jul/23 9:00 28/Jul/23 18:00 D A/R in non auto mode required for facilitating Line AMP 
works in 765KV-VINDHYACHAL(PS)-JABALPUR-2 Line.

May be availed in lean NR demand period. 
After 15th Sep

rejected
to be availed in NR lean 
demand period

32 WRPC POWERGRID_WR2 765KV-GWALIOR-JAIPUR-1 23/Jul/23 8:00 23/Jul/23 18:00 D For rectification of shutdown nature defect.DIA TO BE KEPT 
OPEN AT BOTH ENDS.

May be availed on Sundays. ATC-TTC of NR 
Import to be curtailed by 450 MW

approved

May be availed on 
Sundays. ATC-TTC of NR 
Import to be curtailed by 
450 MW

33 WRPC POWERGRID_WR2 765KV-GWALIOR-JAIPUR-2 30/Jul/23 8:00 30/Jul/23 18:00 D For rectification of shutdown nature defect.Dia to be kept 
open at both ends.

May be availed on Sundays. ATC-TTC of NR 
Import to be curtailed by 450 MW

approved

May be availed on 
Sundays. ATC-TTC of NR 
Import to be curtailed by 
450 MW

34 WRPC MP_SLDC 220KV-MALANPUR-AURIYA-1 4/Jul/23 10:00 4/Jul/23 17:00 D FOR BAY EQUIPMENT MAINTENANCE AND TESTING WORK 
AT 220KV S/S MALANPUR

approved

35 WRPC MP_SLDC 220KV-MEHGAON-AURIYA-1 11/Jul/23 9:00 11/Jul/23 17:00 D FOR LINE MAINTENANCE WORK approved



Name of transmission 
elements

From To
Daily 
basis

 From 
(Hrs.)

To (Hrs.)

1
Circuit-I  of 220 KV Wagoora-
Zainakote 12.07.2023 23.07.2023

Continuous 
basis

In order to carry out the HTLS re-
conductoring of remaining portion of 
circuit-I of 220 KV Wagoora-
Zainakote

The load will be affected on 12-
07-2023 due to opening of 
jumpers at Budgam Tap during 
this Period load of 90 MWs of 
GSS Budgam shall
remain effected.

approvedRound the clock

NLDC/NRLDC Comments Shutdown Status OCC Remarks

Planning for S/D JKPTCL for the month of July-2023                                                     

Sr. 
No.

Date Timings

Purpose/ Reasons



S.No.
Voltage 
Level

Details of 
Transmission 

Element
Category Shutdown Type Work to be  Carrried Remarks

Date Time Date Time

1 400KV 315MVA ICT 4 
(CB No. 415-52 and 
416-52)

A Daily basis 16.07.2023 05:00 Hrs 16.07.2023 10:00 Hrs DFR testing of 315MVA ICT 4 at Tikrikalan as per 
recommendation of Transformer Expert Committee

Load shall be managed through 
315MVA ICT 1 and 315MVA 
ICT 3(likely to be 
commissioned in June 2023)

approved

OCC Remarks

400kV Level Plan Shutdown of July, 2023 for 400kV TKL S/stn.

From To
Shutdown Status



 

Voltage 
Level

Name of Transmission Elements From To From To

1 400kV

400 kV Bareilly (PGCIL)-Moradabad (UPPTCL) CKT-I

A 6/25/2023 8:00:00 6/25/2023 18:00:00

Power line crossing work for under 
construction of Loop Out CKT of LILO of 
765kV GHatampur-Hapur line at 
765/400/220kV GIS SS Rampur

DAILY approved

Powergrid will be availing 
s/d in the month of july. 

To pe planned on 
weekends

2 400kV

400 kV Aligarh (UPPTCL)-Muradnagar (UPPTCL) CKT-I

A 6/28/2023 8:00:00 6/28/2023 18:00:00

Power line crossing work for under 
construction of Loop Out CKT of LILO of 
765kV GHatampur-Hapur line at 
765/400/220kV GIS SS Rampur

DAILY approved

Powergrid will be availing 
s/d in the month of july. 

To pe planned on 
weekends

3 400kv 
Tie Bay-402( 400kv Aligarh ckt-2 & 500 MVA ICT-1) at 
Sikandrabad S/s A 7/6/2023 13:30:00 7/6/2023 18:00:00

For annual maintenance & Testing work ( 
There is no load interruption as load will be 
feed by Main bay)

DAILY approved

4 500kV 500kV HVDC Rihand-Dadari POLE - I & II A 7/10/2023 8:00:00 7/10/2023 18:00:00

Power line crossing work for under 
construction of Loop Out CKT of LILO of 
765kV GHatampur-Hapur line at 
765/400/220kV GIS SS Rampur

DAILY conditionally approved

To be clubbed with 
Rihand unit outage else 

may be availed in lean NR 
demand period

5 400kV 
400kV BUS COUPLER 400kV BUS COUPLER BAY at 
400KV SAROJINI NAGAR, LUCKNOW

A 7/24/2023 9:00:00 7/31/2023 18:00:00

*  For Upgradation of Bus-Bar Protection 
Panel from Electromechanical type  to 
Numerical Type ( Connection of  CT Bus-Bar 
Pro

CONTINUOUS approved

6 800kV

800kV HVDC POWERGRID (CHAMPA 800)-
POWERGRID (KURUKSHETRA 800) POLE -    I & II A 7/28/2023 8:00:00 7/28/2023 18:00:00

Power line crossing work for under 
construction of Loop Out CKT of LILO of 
765kV GHatampur-Hapur line at 
765/400/220kV GIS SS Rampur

DAILY rejected

deferred to sept. occ

Shutdown Status OCC Remarks

PLANNED SHUT DOWN FOR THE MONTH OF July- 2023 WHICH ARE TO BE APPROVED BY OCC 

Name of Transmission Zone : Uttar Pradesh Power Transmission Corporation Limited 

Sl.     
No.

Details of Transmission Line Category to 
which 

transmission on 

Date Timings 
Reason

"Outage Mode
(Daily/

Continuous)"



208th OCC additional shutdown of Rajasthan for June-2023

From To From To

1 400 KV 
400/220 KV 315 MVA ILT Ist 
trf. INSTALLED AT 400 KV GSS 
RVPN JODHPUR

A 17.07.2023 17.07.2023 9:00 Hrs 18:00 Hrs

Testing work to be done. Shutdown is required 
in day hours only as the load on ICTs at 400kV 

GSS Jodhpur remain low  during  high solar 
generation and get increased during low solar 

generation. 

NO SUPPLY DISTURBANCE, 
SUPPLY WILL BE MAINTAINED 

THROUGH 400/220 KV 315 
MVA ILT Iind.

approved subject to load 
management by 
rajasthan

OCC RemarksS.No.
Voltage 

level
Name 

Category to which 
transmission 
element belong 
(A/B/C/D) ****

Date Timings

Type of Shutdown(daily/Continous Basis) Reason Remarks Shutdown Status



1 Transmission Line 400 Wangtoo (HEP.) Line Reactor-1 JSWHEL Continuous
To attend Increasing 
carbon contents

29.06.2023 to 06.07.2023

approved

subject to real 
time grid 
condition

2 Transmission Line 400 Wangtoo (HEP.) Line Reactor-2 JSWHEL Continuous
To attend the Oil leakage  
in Pipeline

21.06.2023 to 28.06.2023
approved

subject to real 
time grid 
condition

OCC RemarksSI. No
Name of 

requesting Agency
Voltage 

Level (kV)
 Substation

Equipment 
name 

Owner
Daily / 

Continuous
Reason S/d StatusProposed Shutdown Period



FROM: GM-RTAMC, New Delhi TO : 
DATE:-10-202212/06/23 Copy: 

S.No.
MODE

DATE TIME DATE TIME
765kV/400kV/220kV/132kV Lines

1 220 kV Anta-Sawai Madhopur  line PGCIL Continuous 01.07.2023 09:00 hrs 07.07.2023 18:00 hrs
NHAI diversion (Bharatmala project)  work under 
Kota TLM conditionally 

approved

2 220 kV Anta- Lalsot  line PGCIL Continuous 01.07.2023 09:00 hrs 07.07.2023 18:00 hrs
NHAI diversion (Bharatmala project)  work under 
Kota TLM

conditionally 
approved

3
220kV S/C Rewari to Devka transmission line (220KV ASEJOL_HB 
FTGH2-ASEJOL_WIND FTGH2 (ASEJOL) Ckt-1)

Adani Solar Energy 
Jaisalmer One Ltd

Daily 15.07.2023 7:00 18.07.2023 19:00
Overhead crossing i.e. Stringing work of 400kV 
D/C Ramgarh II (Fatehgarh-III) – Fatehgarh II 
transmission Line

Keeping in View of safety aspects and difficulty in power line crossing work in night hours & in night hours 
theft of conductor may occurred as theft issue is more in Jaisalmer area therefore to avoid any damage to M/S 

SBE Renewable Ten Pvt. Ltd. line, shutdown is required in day hours only.

RE curtailment during the shutdown 
period. Consent of Adani Solar Energy 
Jaisalmer One Ltd required.

conditionally 
approved

subject to Consent of 
Adani Solar Energy 
Jaisalmer One Ltd.

4
220KV D/C LINE  AKAL SS to Rajgarh (Bhikasar, Ramgarh) SS - 
(AP26/0 - AP27/0) 

 WindWorld Daily 13.07.2023 7:00 15.07.2023 19:00
Overhead crossing i.e. Stringing work of 400kV 
D/C Ramgarh II (Fatehgarh-III) – Fatehgarh II 
transmission Line

(Hot Line crossing proposed, OCC approval required, None auto mode).

PGCIL to takeup with SLDC Rajasthan
conditionally 
approved

subject to real time 
consent from rajasthan.

5 200KV AKAL (RRVPNL) TO Dangri SS - (AP28/0 - AP29/0) IWISL Daily 16.07.2023 7:00 18.07.2023 19:00
Overhead crossing i.e. Stringing work of 400kV 
D/C Ramgarh II (Fatehgarh-III) – Fatehgarh II 
transmission Line

(Hot Line crossing proposed, OCC approval required, None auto mode).

PGCIL to takeup with SLDC Rajasthan
conditionally 
approved

subject to real time 
consent from rajasthan.

6
220 KV D/C Line from 400/200KV GSS AKAL (RRVPNL) to 220KV 
GAMESA SS - (AP30/0 - AP31/0)

SGRE Daily 19.07.2023 7:00 21.07.2023 19:00
Overhead crossing i.e. Stringing work of 400kV 
D/C Ramgarh II (Fatehgarh-III) – Fatehgarh II 
transmission Line

(Hot Line crossing proposed, OCC approval required, None auto mode).

PGCIL to takeup with SLDC Rajasthan
conditionally 
approved

subject to real time 
consent from rajasthan.

7

220kV Multi Circuit Line terminating at Fatehgarh-II Substations at 
Bay No 
202-Renew Solar Urja Pvt Ltd.
218-Renew Sun Bright Pvt Ltd.
220-Renew Solar Energy (Jharkhand-3) Pvt Ltd.
221-Renew Sun wave Pvt Ltd.

Renew Solar Urja Pvt 
Ltd.

Renew Sun Bright Pvt 
Ltd.

Renew Solar Energy 
(Jharkhand-3) Pvt 

Ltd.
Renew Sun wave Pvt 

Ltd.

Daily 22.07.2023 7:00 25.07.2023 19:00
Overhead crossing i.e. Stringing work of 400kV 
D/C Ramgarh II (Fatehgarh-III) – Fatehgarh II 
transmission Line

(Hot Line crossing proposed, OCC approval required, None auto mode).

Subject to consent of RENEW Power
conditionally 
approved

subject to consent from 
RENEW Power

8 220kV D/C Daultabad-Manesar Line HVPNL Continuous 16.07.2023 8:00 30.07.2023 18:00 For NCRTC diversion work 
Haryana consent required. rejected haryana denied consent.

9 400KV D/C  Meerut- Mandola Line 1& 2 POWERGRID Continuous 20.07.2023 8:00 05.08.2023 18:00

Tower erection, Conductor stringing, Destringing 
and Tower Dismantling work under Development 
of six - lane access controlled in Uttar Pradesh 
portion of Delhi – Saharanpur Highway from 
Delhi/UP Border to EPE Junction (Ch.14.750 to 
Ch. 31.600) in the State of Uttar Pradesh on 
EPC mode under Economic Corridor in Phase-I 
of Bharatmala Pariyojana.

rejected

10
 
400kV Bareilly - Meerut 1& 2

POWERGRID Continuous 27.07.2023 8:00 29.07.2023 18:00

Tower erection, Conductor stringing, Destringing 
and Tower Dismantling work under Development 
of six - lane access controlled in Uttar Pradesh 
portion of Delhi – Saharanpur Highway from 
Delhi/UP Border to EPE Junction (Ch.14.750 to 
Ch. 31.600) in the State of Uttar Pradesh on 
EPC mode under Economic Corridor in Phase-I 
of Bharatmala Pariyojana.

rejected

11 400kV D/C Hisar-Bhiwadi TL Ckt II & III POWERGRID Daily 23.06.2023 8:00 23.06.2023 10:00

POWERLINE CROSSING OF STATE - 
OWNED 400kV D/C Hisar-Bhiwadi TL Ckt I & II 
(PG) Line BY UNDER CONSTRUCTION 400 KV 
D/C KHETRI - BHIWADI LINE approved

12 765 KV Phagi(RS)-Bhiwani(PG) Ckt-1 POWERGRID Daily 01.07.2023 8:00 04.07.2023 18:00 For critical defect rectification work in line.

conditionally 
approved

to be availed on 
weekends. Subject to 
real time grid condition. 
Work may be completed 
in 2 days.

13 765 KV Phagi(RS)-Bhiwani(PG) Ckt-1 POWERGRID Daily 15.07.2023 8:00 19.07.2023 18:00 For critical defect rectification work in line.

conditionally 
approved

to be availed on 
weekends. Subject to 
real time grid condition. 
Work may be completed 
in 2 days.

subjec tot Consent of 
NTPC and SLDC 

Rajasthan.In case of 
generation at Anta Gas 
,safe evacuation to be 

ensured.FTC 
clearance,CEA, B7 

format submission and 
PTCC clearances to be 

taken before charging of 
the diversified line.

Consent of NTPC and SLDC Rajasthan 
to be taken.In case of generation at 

Anta Gas ,safe evacuation to be 
ensured.FTC clearance,CEA, B7 

format submission and PTCC 
clearances to be taken before 

charging of the diversified line.

NLDC/NRLDC Remarks S/d Status OCC Remarks

LIST OF ADDITONAL SHUTDOWNs PROPOSED FOR APPROVAL IN  OCC-208 MEETING
(PLANNED SHUTDOWNS)

RemarksFROM TO

SE(OPN), NRPC, N DELHI
GM (SO-1), NRLDC

Following Additional S/D are required during the month of  JULY, 2023 for 208th OCC. Kindly accord your approval so that site mobilisation may be arranged accordingly.

ELEMENTS OWNER
DURATION 

PURPOSE



14 765 KV Phagi(RS)-Bhiwani(PG) Ckt-1 POWERGRID Daily 23.06.2023 8:00 31.07.2023 18:00
Non Auto mode for defect rectification at tower 
top portion. approved

15 400 KV SIKAR(PG)-KHETRI (PKTSL) CKT-1 POWERGRID Daily 20.06.2023 15:00 20.06.2023 18:00
For earthwire stringing/tighetning works of under 
construction 400 kV D/C Khetri - Bhiwadi 
transmission line  approved

16 400 KV SIKAR(PG)-KHETRI (PKTSL) CKT-2 POWERGRID Daily 20.06.2023 15:00 20.06.2023 18:00
For earthwire stringing/tighetning works of under 
construction 400 kV D/C Khetri - Bhiwadi  
transmission line  approved

17 400kV HISSAR-BHIWADI CKT- II POWERGRID Daily 21.06.2023 15:00 20.06.2023 18:00
For earthwire stringing/tighetning works of under 
construction 400 kV D/C Khetri - Bhiwadi  
transmission line  approved

18 400kV HISSAR-BHIWADI CKT- III POWERGRID Daily 21.06.2023 15:00 20.06.2023 18:00
For earthwire stringing/tighetning works of under 
construction 400 kV D/C Khetri - Bhiwadi  
transmission line  approved

400/220kV ICT

1 400/220 KV ICT-6 at Fatehgarh-2 S/s POWERGRID DAILY 21.07.2023 17:00 29.07.2023 5:00
ICT-6 CSD Relay final tuning and TBC testing of 
LV side bay approved

400/220kV BUS

2  400kV Bus-2A Fatehgarh-2(PG) POWERGRID DAILY 01.07.2023 17:00 10.07.2023 23:59Hrs

 For TBCB bay extension works (IPS tube 
erection and jumpering) of 400 kV Fatehgarh-2 
to Fatehgarh-3 Double circuit line construction 
work.

FTC clearances/CEA clearances to be 
taken before charging of any new 
element. approved

FTC clearances/CEA 
clearances to be taken 
before charging of any 
new element.

765KV/400/220kV Bays 

1 Tie Bay of 400 kV Bassi-Heerapura 01 T/L at RVPN Heerapura end POWERGRID Conitinous 13.07.2023 09:00 Hrs 16.07.2023 18:00 hrs For New CBs Erection & Commisioning in All the 
three phases under Add Cap FTC clearances/EI clearances/B-6 

format submission to be done before 
charging of any new element. approved

FTC clearances/EI 
clearances/B-6 format 
submission to be done 
before charging of any 
new element.

2
A215 BAY 220 KV BUS 4A & BUS 4B SECTIONALIZER AT 
FATEHGARH-2 S/S

POWERGRID DAILY 19.07.2023 17:00 15.07.2023 23:00 Construction related works of Phase II (Jumpering 
and bay extension work of new bays of Phase II) FTC clearances/CEA clearances to be 

taken before charging of any new 
element. approved

FTC clearances/CEA 
clearances to be taken 
before charging of any 
new element.

3 400kV Bay 408 at Kurukshetra S/s POWERGRID Continuous 23.07.2023 7:00 30.07.2023 17:00 For 400kV GIS CB rectification works
Tie Bay of Filter Bank 1 approved

to be aviled along with 
bus s/d

4 400KV 413 Future bay at Chittorgarh POWERGRID Continuous 03.07.2023 9:00 17.07.2023 18:00 For Bay Extension work by BHEL under TBCB at 
Chittorgarh SS

FTC clearances/CEA clearances to be 
taken before charging of any new 
element. approved

FTC clearances/CEA 
clearances to be taken 
before charging of any 
new element.

5 414 Tie bay of ICT-1 and Future Bay at Chittorgarh

POWERGRID Continuous

03.07.2023

9:00 17.06.2023 18:00

For Bay Extension work by BHEL under TBCB at 
Chittorgarh SS

FTC clearances/CEA clearances to be 
taken before charging of any new 
element. approved

FTC clearances/CEA 
clearances to be taken 
before charging of any 
new element.



DATE TIME DATE TIME

1 400kV Bus-4 POWERGRID Continuous 26.06.2023 07:00 30.06.2023 20:00

For Erection of interface module for connection of ICT-3 main bay with 
existing Bus-4. After erection, internal conductor link will be removed and 
corona shield applied on both ends to isolate existing & new GIS. Internal 
conductor will be connected after HV test. conditionally approved

2 400kV Bus-3 POWERGRID Continuous 01.07.2023 07:00 05.07.2023 20:00

For Erection of interface module for connection of ICT-3 tie bay with existing Bus-
3. After erection, internal conductor link will be removed and corona shield 
applied on both ends to isolate existing & new GIS. Internal conductor will be 
connected after HV test. conditionally approved

3 400kV Bus-3 POWERGRID Continuous 06.07.2023 07:00 07.07.2023 20:00 For HV Test of GIS Extension bay of Bus-3 conditionally approved
4 400kV Bus-4 POWERGRID Continuous 08.07.2023 07:00 09.07.2023 20:00 For HV Test of GIS Extension bay of Bus-4 conditionally approved

5 400kV Bus-3 POWERGRID Continuous 15.07.2023 07:00 16.07.2023 20:00
For connection of internal conductor  of new ICT-3 GIS bay with  Existing GIS 
Bus-3 & Busbar Relay Testing after HV test conditionally approved

6 400kV Kurukshetra-Jind-2 line POWERGRID Continuous 15.07.2023 07:00 16.07.2023 20:00
For current injection point for  Bus-3 for Busbar Relay Testing after HV test of 
ICT-3 bays. conditionally approved

7 400kV Bus-4 POWERGRID Continuous 17.07.2023 07:00 18.07.2023 20:00
For connection of internal conductor  of new ICT-3 GIS bay with  Existing GIS 
Bus-4 & Busbar Relay Testing after HV test conditionally approved

8 400kV Bay-428 Bus Reactor POWERGRID Continuous 17.07.2023 07:00 18.07.2023 20:00
For current injection point for  Bus-4 for Busbar Relay Testing after HV test of 
ICT-3 bays.

conditionally approved

1 400/220 kV 500MVA ICT-2 POWERGRID Daily 22.06.2023 07:00 22.06.2023 20:00
Outdoor GIB of ICT-3 will be installed in near vicinity of ICT-2 220kV SF6 to Air 
Bushing. For safety reasons, ICT-2 shutdown required for 220kV GIB erection 
works for ICT-3 commissioning . Approved

subject to haryana consent.

2 220kV Bus-2 POWERGRID Continuous 11.07.2023 07:00 12.07.2023 20:00 For HV TEST OF 220 KV BUS-2 GIS EXTENSION Approved
3 220kV Bus-1 POWERGRID Continuous 13.07.2023 07:00 14.07.2023 20:00 For HV TEST OF 220 KV BUS-1 GIS EXTENSION Approved

4 220kV Bus-1 POWERGRID Continuous 19.07.2023 07:00 20.07.2023 20:00
For connection of internal conductor  of new ICT-3 GIS bay with  Existing GIS 
Bus-1 & Busbar Relay Testing Approved

5 220kV Bus-2 POWERGRID Continuous 21.07.2023 07:00 22.07.2023 20:00
For connection of internal conductor  of new ICT-3 GIS bay with  Existing GIS 
Bus-1 & Busbar Relay Testing

Approved

List of  shutdown required in June'23 for commissioning of ICT-3 at Kurukshetra Substation

S.N. NAME OF THE ELEMENT Owner
Daily/ 

Continuous

DURATION

Reason
FROM TO

S/d Status OCC Remarks

400kV Side Shutdown

220kV Shutdown

subject to real time grid 
conditions and maximum 
power flow on champa-

kurukshetra line less than 
3000 MW



DATE TIME DATE TIME

X-3

1 400KV Bus-2 at Kala Amb SS A 05.07.2023 09:00 Hrs 10.07.2023 18:00 Hrs Continuous
Installation of Interface Module & H.V. Test (GIS Bay Ext. and 
125MVAR BR installation under Package SS-67 in progress) rejected

2 400KV Bus-1 at Kala Amb SS A 11.07.2023 09:00 Hrs 17.07.2023 18:00 Hrs Continuous
Installation of Interface Module & H.V. Test (GIS Bay Ext. and 
125MVAR BR installation under Package SS-67 in progress) rejected

3 400KV Bus-2 at Kala Amb SS A 25.07.2023 09:00 Hrs 27.07.2023 18:00 Hrs Continuous
Link Interconnection, Bus Stability (GIS Bay Ext. and 125MVAR BR 
installation under Package SS-67 in progress) rejected

4 400KV Bus-1 at Kala Amb SS A 28.07.2023 09:00 Hrs 30.07.2023 18:00 Hrs Continuous
Link Interconnection, Bus Stability (GIS Bay Ext. and 125MVAR BR 
installation under Package SS-67 in progress) rejected

5 400kV
400KV Dulhasti Kishenpur Ckt-II  
Non auto mode

A 01.07.2023 08:00 Hrs 31.07.2023 18:00 Hrs Non-auto 

400KV Dulhasti Kishenpur -II is a Double circuit Line but stringing 
is done on one circuit only.  Award has been placed for stringing 
on Circuit 2. under evacuation of Power from Pakaldul HEP in 
Chenab Valley HEPs. 
Shutdown is required to carryout stringing on circuit 2 approved

6 400kV
400KV Dulhasti Kishenpur Ckt-II 
Shutdown

A 02.07.2023 10:00 Hrs 02.07.2023 16:00 Hrs Daily S/D Required for tringing of longer span approved subject to NHPC consent

7 400kV
400KV Dulhasti Kishenpur Ckt-II 
Shutdown

A 03.07.2023 10:00 Hrs 03.07.2023 16:00 Hrs Daily S/D Required for tringing of longer span approved subject to NHPC consent
X-3

1 400KV
Kaithal-Baghpat Line- 1 Line 
Reactor at Kaithal

A 04.07.2023 09:00 Hrs 04.07.2023 18:00 Hrs Daily AMP works of Line Reactor approved

2 400KV
Kaithal-Baghpat Line- 2 Line 
Reactor at Kaithal

A 06.07.2023 09:00 Hrs 06.07.2023 18:00 Hrs Daily AMP works of Line Reactor approved
3 220KV 50MVA ICT-1 at GIS Khaltsi C 12.07.2023 09:00 Hrs 12.07.2023 18:00 Hrs Daily AMP Works approved

4 220KV
50MVA ICT-1 at 220/66kV GIS 
Phyang (Leh)

C 06.07.2023 09:00 Hrs 06.07.2023 18:00 Hrs Daily AMP Works approved

Category A: Transmission elements at 400 kV and above.

Category B: Transmission elements at 132 kV and above level emanating from ISGS.

Category C: Transmission elements at 132 kV and above which are inter-regional in nature.

Category D :Transmission elements at 220 kV level with one end in a State while other end is in another State.

S/d Status

For Construction activity

For O&M activity

OCC Remarks

POWERGRID NORTHERN REGION-II

SUBJECT :- Additional S/D requirement of POWERGRID NR2  for 208 th OCC MEETING

Sr.N0.

Details of Transmission Element
Category 

of 
element

DURATION

Daily/ Continuous ReasonVoltage 
level (KV)

NAME OF THE ELEMENT AND 
SUBSTATION

FROM TO



DATE TIME DATE TIME

1
POWERG
RID_ER1

Inter Daily
For  fixing of aviation globule for OPGW 

erection work under Strengthening of OPGW 
Network in ER Project.

4-Jul-23 7:00 15-Jul-23 18:00 approved

2
POWERG
RID_ER1

Inter Daily
For  fixing of aviation globule for OPGW 

erection work under Strengthening of OPGW 
Network in ER Project.

4-Jul-23 7:00 15-Jul-23 18:00 approved

3
POWERG
RID_ER1

Inter Daily
Rectification shutdown Defects.A/R OFF on 

Ckt-2.
4-Jul-23 8:00 4-Jul-23 18:00 approved

4
POWERG
RID_ER1

Inter Daily
Rectification shutdown Defects.A/R OFF on 

Ckt-1.
5-Jul-23 8:00 5-Jul-23 18:00 approved

5
POWERG
RID_ER1

Intra Daily
TO ATTEND INSULATORS DAMAGED 

BY MISCREANT and TL work. .A/R OFF on 
Ckt-2.

7-Jul-23 9:00 7-Jul-23 18:00 approved

ATC 
curtailment 
of 400 MW 

in NR Import

6
POWERG
RID_WR2

Intra Daily
For L/R Spare Rotation at Vindhyachal PS. 

Due date 02.07.2023 and also Line amp 
works..A/R OFF on Ckt-2.

2-Jul-23 9:00 2-Jul-23 18:00 approved

ATC 
curtailment 
of 1100 MW 

in NR 
Import. To 

be facilitated 
on Sunday. 

7
POWERG
RID_WR2

Intra Daily
For LR Spare Rotation at Vindhyachal PS. 

Due date 02.07.2023
2-Jul-23 9:00 2-Jul-23 18:00 Requested

ATC 
curtailment 
of 1100 MW 

in NR 
Import. To 

be facilitated 
on Sunday. 

12
POWERG
RID_WR2

Intra Daily
Switching of spare reactor with B Phase LR 

AT BANASKANTHA END.Due date 
(03.09.2023)

4-Jul-23 9:00 4-Jul-23 15:00
conditionally 

approved

Spare 
changeover 
work shall 
be clubbed 
with Line 

AMP/Outag
e work

13
POWERG
RID_WR2

Intra Daily
Switching of spare reactor with B Phase LR 

AT BANASKANTHA END.Due date 
(03.09.2023)

4-Jul-23 9:00 4-Jul-23 15:00
conditionally 

approved

Spare 
changeover 
work shall 
be clubbed 
with Line 

AMP/Outag
e work

INTER/ INTRA REGIONALOWNER

765KV-BANASKANTHA-CHITTORGARH-2

765KV-BANASKANTHA-CHITTORGARH-2 L/R@ BANASKANTHA - 
765KV

765KV-VINDHYACHAL(PS)-JABALPUR-1 L/R@ VINDHYACHAL(PS) - 
765KV

TO S/S

400KV-NAUBATPUR(BH)-BALIA-1

400KV-NAUBATPUR(BH)-BALIA-2

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

( SHUTDOWNS)

TO

NAME OF 
REQUESTI

NG 
AGENCY

VOLT 
LEVEL 

(KV)

INDENTING 
AGENCY

S.N.

MAY'23

DAILY/ 
CONTINUO

USCKT ID

REASON

FOR THE MONTH

FROM S/S

LINE DETAILS PROPOSED DATE AND TIME OCC 
Remarks

DATE

 Remarks S/d Status
FROM

DD:MM:YYYYPGCIL, CPCC (NR-III),Lucknow

400KV-GAYA-CHANDWA-1

May be 
availed one 
ckt at a time

May be 
availed one 
ckt at a time

400KV-NAUBATPUR(BH)-BALIA-1

765KV-VINDHYACHAL(PS)-JABALPUR-1

400KV-NAUBATPUR(BH)-BALIA-2



16
POWERG
RID_WR2

Intra Daily
For 707R BAY BCU upgradation under 

SCADA upgradation at Vindhyachal (PS)
8-Jul-23 14:00 8-Jul-23 16:00 rejected

To be 
facilitated in 

lean NR 
Demand 

Period. After 
Sep 15

21
POWERG
RID_WR2

Intra Daily
Line insulator replacement work. Dia to be 

kept open at both ends.
18-Jul-23 8:00 18-Jul-23 18:00 approved

ATC C 
urtailment of 
700 MW in 
NR Export

23
POWERG
RID_WR2

Intra Daily
REF Relay Retrofitting work at Kansari end 

.DIA TO BE KEPT OPEN AT BOTH ENDS.
20-Jul-23 9:00 20-Jul-23 18:00 approved

ATC C 
urtailment of 
1350 MW in 
NR Export

25
POWERG
RID_WR2

Intra Daily

For AMP of Line reactor & LINE 
TERMINAL EQUIP and Line amp works .Dia 
to be kept open at both ends. .A/R OFF on Ckt-

1.

21-Jul-23 9:15 21-Jul-23 18:00 rejected

To be 
facilitated in 

lean NR 
Demand 

Period. After 
Sep 15

26
POWERG
RID_WR2

Intra Daily
REF Relay Retrofitting work at Kansari end 

.DIA TO BE KEPT OPEN AT BOTH ENDS.
22-Jul-23 16:00 22-Jul-23 23:00 approved

28
POWERG
RID_WR2

Intra Daily
Line AMP works,  Dia to be Kept open at both 

ends. .A/R OFF on Ckt-1.
28-Jul-23 9:00 28-Jul-23 18:00 rejected

To be 
facilitated in 

lean NR 
Demand 

Period. After 
Sep 15

29
POWERG
RID_WR2

Intra Daily
For rectification of shutdown nature 

defect.DIA TO BE KEPT OPEN AT BOTH 
ENDS.

23-Jul-23 8:00 23-Jul-23 18:00 approved

ATC 
Curtailment 
of 450 MW 

in NR 
Import. May 
be availed 

on sundays. 
Subject to 
real time 

grid 
condition.

30
POWERG
RID_WR2

Intra Daily
For rectification of shutdown nature defect.Dia 

to be kept open at both ends.
30-Jul-23 8:00 30-Jul-23 18:00 approved

ATC 
Curtailment 
of 450 MW 

in NR 
Import. May 
be availed 

on sundays. 
Subject to 
real time 

grid 
condition.

765KV-SATNA-VINDHYACHAL(PS)-2 L/R@ VINDHYACHAL(PS) - 765KV

765KV-VINDHYACHAL(PS)-JABALPUR-2

765KV-GWALIOR-JAIPUR-1

765KV-GWALIOR-JAIPUR-2

765KV-INDORE-VADODARA-1

400KV-KANSARI-BHINMAL-1

765KV-SATNA-BINA-2

400KV-KANSARI-KANKROLI-1



PGCIL, CPCC (NR-III), LUCKNOW Mar-23

DATE TIME DATE TIME

1

POWERG
RID

400KV AC
BLOCK#1 WEST SIDE SHUNT 
CAPACITOR BANK B1Z24 at 

Vindhayachal HVDC 

POWER
GRID

Intra DAILY

AMP OF BAY 
EQUIPMENTS.There will no 

power restriction due to outage of 
this filter bank. Redundant filter 
bank B2Z24 will be available for 

service

3-Jul-23 8:00 AM 3-Jul-23 18:00 approved

2
POWERG
RID

400KV AC
BLOCK#1 WEST SIDE SHUNT 
CAPACITOR BANK B1Z24 at 

Vindhayachal HVDC 

POWER
GRID

Intra DAILY
AMP of bay equipments and 

compliance of 9/10th PCC points
4-Jul-23 8:00 AM 4-Jul-23 18:00 approved

3
POWERG
RID

400KV AC
125 MVAR NORTH BUS REACTOR 

AR3 at Vindhaychal HVDC
POWER

GRID
Intra DAILY

AMP of bay equipments and 
compliance of 9/10th PCC points

4-Jul-23 8:00 AM 4-Jul-23 18:00 approved

4

POWERG
RID

400KV AC
11/13 FILTER BANK B1Z11 at 

Vindhyachal HVDC
POWER

GRID
INTRA DAILY

PSD FINE TUNING. During 
outage of this filter, power flow 
will be restricted to 375 MW in 
North to West direction & 350 

MW in West to North direction.

29-Jul-23 9:00 AM 29-Jul-23 11:00 approved

5

POWERG
RID

400KV AC
5/24 FILTER BANK B1Z12 at 

Vindhyachal HVDC
POWER

GRID
INTRA DAILY

PSD FINE TUNING.During 
outage of this filter, power flow 
will be restricted to 300 MW in 
North to West direction & 275 

MW in West to North direction.

29-Jul-23 12:00 PM 29-Jul-23 14:00 approved

6

POWERG
RID

400KV AC
3/27 FILTER BANK B1Z13 at 

Vindhyachal HVDC
POWER

GRID
INTRA DAILY

PSD FINE TUNING.During 
outage of this filter, power flow 

will be restricted to 175 MW in  in 
both direction.

29-Jul-23 3:00 PM 29-Jul-23 17:00 approved

7

POWERG
RID

400KV AC
11/13 FILTER BANK B2Z11 at 

Vindhyachal HVDC
POWER

GRID
INTRA DAILY

PSD FINE TUNING.During 
outage of this filter, power flow 
will be restricted to 375 MW in 
North to West direction & 350 

MW in West to North direction.

31-Jul-23 9:00 AM 31-Jul-23 11:00 approved

8

POWERG
RID

400KV AC
3/27 FILTER BANK B2Z13 at 

Vindhyachal HVDC
POWER

GRID
INTRA DAILY

PSD FINE TUNING.During 
outage of this filter, power flow 

will be restricted to 175 MW in  in 
both direction.

31-Jul-23 12:00 PM 31-Jul-23 14:00 approved

S.N

INDENTING AGENCY DATE
EQUIPMENT DETAILS

 NAME OF ELEMENTS
(ICT, B/R, SVC, Bays, etc)

PROPOSED DATE AND TIME

FROM S/d Status OCC RemarksTO

NLDC/
RLDC 
Remar

ks

FORMAT I(B): REQUEST FOR BUS,BAY,ICTs,FACTS,FSCs,SVCs etc  OUTAGE TO RPC
(PLANNED SHUT DOWNS)

NAME OF 
REQUESTI

NG 
AGENCY

FOR THE MONTH

RemarksVOLT 
LEVEL 
(KV)

OWNER

DD:MM:YYYY

DAILY/ 
CONTIN
UOUS

Reason
INTER/ 
INTRA 

REGION



Mode

From To From To

1 Main Bus-1 26.06.2023 27.06.2023 8:00 AM 6:00 PM Continuous
For PS tube erection and installation at the 220KV switchyard for For
Anta Solar plant

approved

FTC clearances/CEA clearances to be 
taken before charging of any new 
element.Shutdown subject to generation 
at Anta Gas.

2 Main Bus-2 29.06.2023 30.06.2023 8:00 AM 6:00 PM Continuous For PS tube erection and installation at the 220KV switchyard 
for For Anta Solar plant approved

FTC clearances/CEA clearances to be 
taken before charging of any new 
element.

3 Transfer Bus 03.07.2023 04.07.2023 8:00 AM 6:00 PM Continuous For PS tube erection and installation at the 220KV switchyard 
for For Anta Solar plant approved

FTC clearances/CEA clearances to be 
taken before charging of any new 
element.

4 Main Bus-2 11.07.2023 12.07.2023 8:00 AM 6:00 PM Continuous Bus#2 S/d for Annual bay Maintenance approved
Shutdown subject to generation at Anta 
Gas.

5 Main Bus-1 13.07.2023 13.07.2023 8:00 AM 6:00 PM Continuous Bus#1 S/d for Annual bay Maintenance approved
Shutdown subject to generation at Anta 
Gas.

6 Anta-RAPP 11.07.2023 13.07.2023 8:00 AM 6:00 PM Continuous Bus#1 S/d for Annual bay Maintenance approved Subject to consent of NPCIL and PGCIL

NTPC : ANTA-GAS  - BUS Maintenance Program for  approval in  OCC 207 for July Month

S.No.

Detail of Transmission Element Duration

Reason OCC Remarks
Name

Date Time Daily / 
Continuous

Shutdown Status
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