
 
Details of Generating units expected to be commissioned 

                
                                                   (As on 31.03.2018)           

Sl. 
No. 

Name of Project /  
Installed Capacity 

Unit  
No. 

State/Implem. Agency Installed  
Capacity  

(MW) 

Likely 
Commissioning 

 Central Sector     
1 Pakal Dul 

 
U-1 to U-4 Jammu & Kashmir/ 

CVPPL  
(Joint Venture of NHPC, 
JKSPDC & PTC) 

1000 2023-24 

2 Parbati St. II U-1 to U-4 Himachal Pradesh/NHPC 800 2021-22 (Dec’21) 
3 Tapovan Vishnugad U-1 to U-4 Uttarakhand /NTPC 520 2020-21 (Dec’20) 
4 Tehri PSS U-1 to U-4 Uttarakhand/THDC 1000 2020-21 (Dec’20) 
5 Lata Tapovan U-1 to U-3 Uttarakhand/NTPC 171 2022-23 * 
6 Vishnugad Pipalkoti U-1 to U-4 Uttarakhand/THDC 444 2020-21 (Nov’20) 
7 Naitwar Mori  U-1 to U-2 Uttarakhand/SJVNL 60 2021-22 (Dec’21) 
   Sub- total (Central): 3995  
 State Sector     
8 Parnai U-1 to U-3 J&K/ JKSPDC 37.5  2019-20 (Mar’20) 
9 Lower Kalnai U-1 to U-2 J&K/ JKSPDC 48 2020-21 (Mar’21) 
10 Shahpurkandi U-1 to U-7 Punjab/Irr. Deptt. & PSPCL 206 2020-21 * 
11 Uhl-III  

 
U-1 to U-3 Himachal Pradesh/ 

Beas Valley Power Corp. 
Ltd. (BVPC) 

100 2018-19 
 

12 Sawra Kuddu U-1 to U-3 Himachal Pradesh/HPPCL 111 2018-20(May’19) 
13 Shongtong Karcham U-1 to U-3 Himachal Pradesh/ HPPCL 450 2021-22(Jan’22) 
14 Vyasi U- 1 & U-2 Uttarakhand/UJVNL 120 2019-20(Mar’20) 
   Sub- total (State): 1072.5  
 Private Sector     
15 Ratle U-1 to U-5 Jammu & Kashmir/ 

Ratle Hydro Electric Project 
Pvt. Ltd. 

850 2022-23 * 

16 Sorang 
 

U-1 & U-2  Himachal Pradesh/ 
Himachal Sorang Power 

100 2019-20 * 

17 Tangnu Romai- I 
 

U-1 to U-2 Himachal Pradesh/ 
Tangu Romai Power 
Generation 

44 2019-20 * 

18 Bajoli Holi 
 

U-1 to U-3 Himachal Pradesh/ 
GMR Bajoli Holi Hydro 
Power Pvt. Ltd. 

180 2019-20 
(Aug’19) 

19 Tidong-I 
 

U-1 to U-2 Himachal Pradesh/ 
M/s NSL Tidong 

100 2019-20 * 

20 Phata Byung U-1 to U-2 Uttarakhand/ M/s Lanco 76 2019-20* 
21 Singoli Bhatwari 

 
U-1 to U-3 Uttarakhand/ 

L&T Uttaranchal Hydro 
power Limited 

99 2018-20  (Jun’19) 

   Sub- total (Private): 1849  
                                               
Total (C.S. +S.S. +P.S.)    
6916.5 

    

*  Subject to re-start of works   
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                                                         (As on 31.03.2018) 
          

Sl. 
No. 

Name of Project /  
Installed Capacity 

Unit  
No. 

State/Implem. Agency Installed  
Capacity  

(MW) 

Likely 
Commissioning 

 Central Sector     
1 Ghatampur TPP 

 
U-1, 2 & 3 
(3X660) 

NLC 1980 COD for these units 
are targeted for 
2021-22 

2 Barsinghar TPP U-1  
(1X250) 

NLC 250 Project put on hold 
due to withdrawal of 
PPAs by DISCOMs 

3 Bithnok TPP U-1  
(1X250) 

NLC 250 Project put on hold 
due to withdrawal of 
PPAs by DISCOMs 

   Sub- total (Central): 2480  
 State Sector     
8 Chhabra SCTPP Extn U-5 & U-6 

(2X660) 
Rajasthan/ RRVUNL 1320  COD of U-5 

targeted for April,18 
and COD of  U-6 
targeted for Nov,18 

9 Suratgarh SCTPP U-7 & U-8 
(2X660) 

Rajasthan/ RRVUNL 1320 COD of U-7 
targeted for Sept, 18 
and COD of U-8 
targeted for 2019-20  

10 Harduaganj TPP, 
Extn-II 

U-1  
(1X660) 

UP/UPRVUNL 660 COD targeted for 
07.06.2018 

11 Cbra-C STPP 
 

U-1 & U-2 
(2X660) 

UP/UPRVUNL 1320 COD of U-1 
targeted for 21.12.20 
and COD of  U-2 
targeted for 21.04.21 

12 Jawaharpur STPP U-1 & U-2 
(2X660) 

UP/UPRVUNL 1320 COD of U-1 
targeted for 21.12.20 
and COD of  U-2 
targeted for 21.04.21 

13 Panki STPP U-1  
(1X660) 

UP/UPRVUNL 660 COD targeted for 
31.01.2022 

   Sub- total (State): 6600  
 Private Sector NIL 
                                               
Total (C.S. +S.S. +P.S.)    
9080 
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