
Status & Action Plan of Insulator replacement in POWERGRID NR-1 Lines   
Status as on 15.06.2017

Sl. No. Region Name of Circuit
Length 
(km)

Total 
Towers 

locations 
(no.)

Total 
Insulator 
Strings 
(Nos.)

No. of Porcelain 
insulator strings to 
be replaced with  

Insulator 
Strings(Nos.)

Polymer 
Strings 

Required
Start Date

Present satus of 
insulator 
replacement

Further action 
plan for 
replacement of 
Insualtor

1 NR-I 400KV S/C Risheekesh-Rookee(Lilo) 2.1 10 51 0 0 24.10.2016 Completed
2 NR-I 400KV S/C  Muzzfarnagr-Roorkee (LILO) 2.1 8 39 0 0 27.10.2016 Completed
3 NR-I 220KV D/C RAPPB-CHITT-I 128.8 397 1431 0 0 07.10.2016 Completed
4 NR-I 220KV D/C RAPPB-CHITT-II 128.8 397 1431 0 0 12.10.2016 Completed
5 NR-I 220KV S/C RAPPB-UDAIPUR 230.3 698 2511 0 0 25.09.2016 Completed
6 NR-I 220KV D/C ANTA-BHIL-I 186.7 560 1944 0 0 15.11.2016 Completed
7 NR-I 220KV D/C ANTA-BHIL-II 186.7 560 1944 0 0 22.11.2016 Completed
8 NR-I 220KV S/C ANTA-Lalshot 10.0 27 156 0 0 02.11.16 Completed
9 NR-I 220KV ANTA-S.MDHPR 13.5 36 216 0 0 06.11.2017 Completed

10 NR-I 220KV S/C S.MDHPR-DAUSA 13.5 36 114 0 0 09.11.2016 Completed
902.5 2729 9837 0 0



Progress for cleaning of discs insulators as on15.06.2017     DRPM-23 

Sr. 
No. 

Name Of Circuit No. of Porcelain  
Insulator strings to be 
cleaned 

  Length 
  (KM) 

Whether to be 
done 
departmentally 
 Or  contract 
basis 

If to be done  
Through 
contract status 
of awarding 
contracts 

No. of days 
of Outage 
Required 

Progress 

1 
220 kv Sarna – Wadala 

Granthian  Ckt-I 
24 2.8 Departmentally NA 2days 100% 

2 
220 kv Verpal-Wadala 

Granthian  Ckt-I 
24 2.8 Departmentally NA 2days 100% 

3 
220 kvUdoke–Wadala 

GranthianCkt-II 
24 2.8 Departmentally NA 2days 100% 

4 

220 kv Wadala 
Granthian- Fatehgarh 
Churian 

18 2.1 Departmentally NA 2days 100% 

5 
220kvUdoke-Verpal 

ckt-2 
24 2.8 Departmentally NA 2days 100% 

6 

220 kv  Wadala 
Granthian-Kotli  
Surat.Mali 

18 2.1 Departmentally NA 2days 100% 

7 
220 kv  Wadala 

Granthian-Sarna –ckt -2 
24 2.8 Departmentally NA 2days 100% 

8 220 kv Sarna-Tibber 18 2.1 Departmentally NA 1day 100% 

9 
132kv  Wadala 

Granthian-Batala ckt -1 
6 0.65 Departmentally NA 2days 100% 

10 
132kv  Wadala 

Granthian-Batala ckt- 2 
6 0.65 Departmentally NA 1day 100% 

11 
220 kv Wadala 

Granthian-Sarna  ckt-4 
24 2.8 Departmentally NA 2days 100% 

12 
220 kv Wadala 

Granthian-Sarna–ckt -3 
24 2.8 Departmentally NA 2days 100% 

13 
220 kv Wadala 

Granthian-Tibber 
18 2.1 Departmentally NA 1day 100% 

14 
132 kv Wadala 

Granthian-Batala -3 
6 0.65 Departmentally NA 2days 100% 



15 

132 kv Wadala 
Granthian-Shri 
Hargobindpur -ckt-1 

6 0.65 Departmentally NA 1day 100% 

16 

132kv  Wadala 
Granthian-Shri 
Hargobindpur  ckt-2 

6 0.65 Departmentally NA 1day 100% 

17 220 KV VERPAL-PATTI 18 2.1 Departmentally NA 1day 100% 

18 
220 KV CIVIL LINE-

KHASSA 
18 2.1 Departmentally NA 1day 100% 

19 
220 KV CIVIL LINE-

CHOGAWAN 
18 2.1 Departmentally NA 1day 100% 

20 
220 KV PATTI-ALGON 

KOTHI 
12 1.4 Departmentally NA 1day 100% 

21 
220 KV  CHOGAWAN-

Khassa 
18 2.1 Departmentally NA 1day 100% 

22 
220 KV BALA CHAK-

KHASSA CKT-1 
12 1.4 Departmentally NA 1day 100% 

23 
220 KV BALA CHAK-

KHASSA CKT-2 
12 1.4 Departmentally NA 1day 100% 

24 
132 KV VERKA- 

KATHUNANGAL  
45 5.2 Departmentally NA 1day 100% 

25 
132 KV VERPAL - 

HAKIMA GATE Ckt-1 
30 3.2 Departmentally NA 1day 100% 

26 
132 KV VERPAL - 

HAKIMA GATE Ckt-2 
30 3.2 Departmentally NA 1day 100% 

27 
132 KV JANDIALA- 

TANGRA 
36 4.2 Departmentally NA 1day 100% 

28 
132 KV VERPAL - TARN 

TARN 
39 4.3 Departmentally NA 1day 100% 

29 
220 kv RSD-sarna Ckt 

no 1&2 
90 5.2 Departmentally NA 10 100% 

30 
220 kv RSD-sarna Ckt 

no 3 
90 10.5 Departmentally NA 10 100% 

31 
132 kv shanan-

pathankot dc  line 
180 10.5 Departmentally NA 20 100% 

32 
132 sarna-gsp ckt no 

1&2 
70 1.625 Departmentally NA 8 100% 



33 
132 kv pathankot-

sarna DC line 
30 1.625 Departmentally NA 4 100% 

 BTH       

34 
400 KV Talwandi Sabo-

Moga 
60 93.00  through 

contract basis 
NA 0  0%  

35 

220 KV GNDTP 
Bathinda-GHTP Lehra 
Mohabbat  

27 25.00  through 
contract basis 

NA 27 100% 

36 

220 KV GHTP Lehra 
Mohabbat-Bajakhana 
Ckt-1 

18 28.64  through 
contract basis 

NA 21 117.00% 

37 

220 KV GHTP Lehra 
Mohabbat-Bajakhana 
Ckt-2 

18 28.64  through 
contract basis 

NA 18 100% 

38 

220 KV GHTP Lehra 
Mohabbat -Tawandi 
Sabo  

18 58.70  through 
contract basis 

NA 30 167% 

39 
220 KV GHTP Lehra 

Mohabbat -Dhanaula 
18 53.13  through 

contract basis 
NA 27 150% 

40 

220 KV GHTP Lehra 
Mohabbat-Himmatpura 
Ckt-1  

24 40.58  through 
contract basis 

NA 27 113% 

41 

220 KV GHTP Lehra 
Mohabbat-Himmatpura 
Ckt-2 

24 40.58  through 
contract basis 

NA 24 100% 

42 
220KV GHTP Lehra 

Mohabbat-Barnala 
30 38.00  through 

contract basis 
NA 32 107% 

43 
220 KV Barnala- 

Sandaurh 
30 46.17  through 

contract basis 
NA 30 100% 

44 
132 KV Bathinda-

Balluana  
69 14.15  through 

contract basis 
NA 69 100% 

45 
132 KV GNDTP 

Bathinda-MES  
45 11.23  through 

contract basis 
NA 45 100% 

46 

132 KV GNDTP 
Bathinda- I.G.C. 
Bathinda 

45 16.76  through 
contract basis 

NA 45 100% 

47 220 KV GNDTP 18 50.00 Through NA  18 100% 



Bathinda-Muktsar Departmentally 

48 
220 KV GNDTP 

Bathinda-Katorewala 
9 46.50 Through 

Departmentally 
NA 9  100% 

49 
220 KV Katorewala - 

Ferozpur 
12 1.20 Through 

Departmentally 
NA  12 100% 

50 
220 KV Ferozpur - 

Botianwala 
12 1.20 Through 

Departmentally 
NA  12 100% 

51 
220 KV Muktsar - 

Ghubaya 
9 0.30 Through 

Departmentally 
NA 9 100% 

52 
220 KV Moga - Sadiq 9 0.60 Through 

Departmentally 
NA 9 100% 

53 
220 KV Muktsar - 

Bajakhana 
6 0.60 Through 

Departmentally 
NA 6 100% 

54 
400 kV Muktsar - 

Makhu ckt-01 
30 1.90 Through 

Departmentally 
NA 30 100% 

55 
400 kV Muktsar - 

Makhu ckt-02 
30 1.90 Through 

Departmentally 
NA 30 100% 

56 
400 kV Muktsar - 

Talwandi ckt-01 
30 1.80 Through 

Departmentally 
NA 30 100% 

57 
400 kV Muktsar - 

Talwandi ckt-02 
30 1.8 Through 

Departmentally 
NA 30 100% 

58 

400 kV Makhu -  Bala 
Chak (upto Babe ke 

village) ckt-01 

24 1.4 Through 
Departmentally 

NA 0 0% 

59 

400 kV Makhu -  Bala 
Chak (upto Babe ke 

village) ckt-02 

24 1.4 Through 
Departmentally 

NA 0 0% 

60 
 P.G.C.I.L.Kartarpur-

Kanjli ckt-1 9 0.300 Departmentally NA 0 0 

61 
 P.G.C.I.L.Kartarpur-

Kanjli ckt-2 9 0.300 Departmentally NA 0 0 

62 
Nakodar- Nurmehal 

Ckt.1 12 0.600 Departmentally NA 0 0 

63 
Nakodar- Nurmehal 

Ckt.2 12 0.600 Departmentally NA 0 0 

64 
 

BBMB Jalandhar- 
Jamsher Ckt.1 21 0.900 Departmentally NA 0 0 



  

65 
BBMB Jalandhar- 

Jamsher Ckt.2 21 0.900 Departmentally NA 0 0 

66 
 Jamsher-Kotla Janga 

ckt-1 15 1.200 Departmentally NA 6 40% 

67 
Jamsher-Kotla Janga 

ckt-2 15 1.200 Departmentally NA 6 40% 

68 RTP- Jadla 6 0.300 Departmentally NA 6 100% 
69 Goraya- Jamsher 6 0.300 Departmentally NA 6 100% 

70 
PGCIL Kartarpur- 

Kartarpur 27 1.500 Departmentally NA 6 22.22% 

71 
PGCIL Kartarpur- Kotla 

Janga 27 1.500 Departmentally NA 6 22.22% 

72 
Urban Estate 

Jalandhar- Kotla Janga 12 0.800 Departmentally NA 0 0 

73 Kotla Janga- Nakodar 3 0.300 Departmentally NA 0 0 

74 
PIMS Jalandhar- 

Sc.City 30 0.800 Departmentally NA 0 0 

75 
Bhakhra- Mahilpur 

Ckt.1  39 3.000 Departmentally NA 39 100% 

76 
Bhakhra- Mahilpur 

Ckt.2  39 3.000 Departmentally NA 15 38% 

77 Mahilpur- Jamsher 9 0.600 Departmentally NA 0 0 

78 
Rehana Jattan- 

Jamsher 9 0.600 Departmentally NA 0 0 

79 220KV RTP-G1 Gbg Ckt-I 18 1.800   Departmentally NA 18 100% 
80 220KV RTP-G1 Gbg Ckt-II 18 1.800   Departmentally NA 18 100% 
81 220KV RTP-G1 Gbg Ckt-III 6 1.200   Departmentally NA 6 100% 

82 
220KV Bassi pathana-G1 

Gbg  6 0.600   Departmentally NA 6 100% 
83 220KV G1 Gbg-Amloh 6 0.600   Departmentally NA 6 100% 
84 220KV G1 Gbg-Ikolaha 6 0.600   Departmentally NA 6 100% 

85 
220KV Ganguwal-G2 Gbg 

Ckt-I 6 0.600   Departmentally NA 6 100% 

86 
220KV Ganguwal-G2 Gbg 

Ckt-II 6 0.600   Departmentally NA 6 100% 
87 220KV RTP-Gounsgarh 9 1.000   Departmentally NA 0 0% 
88 220kv Kohara-Gounsgarh 9 1.000   Departmentally NA 0 0% 



89 220KV Ghulal- RTP (Ropar) 21 2.200   Departmentally NA 21 100% 

90 
220KV  PGCIL Lalton 

Kalan -Pakhowal 15 1.500   Departmentally NA   0% 
91 220KV Pakhowal-Sandor 12 1.200   Departmentally NA   0% 

92 
220KV Sahnewal-Railway 

ckt.1 10 1.500   Departmentally NA   0% 

93 
220KV Sahnewal-Railway 

ckt.2 10 1.500   Departmentally NA   0% 

94 
220 KV Lalton Kalan-

Sahnewal 30 3   Departmentally NA 30 100% 

95 
220KV  PGCIL Lalton 

Kalan --Sahnewal 30 3   Departmentally NA 30 100% 

96 
220 KV Lalton Kalan-

Humbran 36 4   Departmentally NA 36 100% 

97 
220 KV  Lalton Kalan--FZR. 

Road Ludhiana 24 2.5   Departmentally NA 24 100% 

98 
220 KV  Humbran - FZR. 

Road Ludhiana 12 1.2   Departmentally NA 12 100% 

99 
220 KV Lalton Kalan -

Jagraon 30 3   Departmentally NA 30 100% 

100 
220 KV  PGCIL Lalton  

Kalan --Jagraon 30 3   Departmentally NA 30 100% 

101 
220KV Lalton Kalan 

PGCIL-- Lalton Kalan  Ckt.3                             9 1   Departmentally NA   0% 

102 
220KV Jamalpur-Ganguwal 

Ckt-1 33 3.3   Departmentally NA 33 100% 

103 
220KV Jamalpur-Ganguwal 

Ckt-2 33 3.3   Departmentally NA 33 100% 

104 
220KV Pakhowal-Mehal 

Kalan  ckt.1 30 3   Departmentally NA 30 100% 

105 
220KV Pakhowal-Mehal 

Kalan  ckt.2 30 3   Departmentally NA 30 100% 

106 
400KV Rajpura-Dhuri 

Ckt-1 
102 13.000 Departmentally NA 

102 
100% 

107 
400KV Rajpura-Dhuri 

Ckt-2 
102 13.000 Departmentally NA 

102 
100% 

108 
220 KV Nalagarh 

Mohali Circuit -1 (D/C) 
138 13.800 Departmentally NA 

138 
100% 

109 
220 KV Nalagarh 

Mohali Circuit -2 (D/C) 
138 13.800 Departmentally NA 

138 
100% 

110 
220 KV Ganguwal 

Mohali Line 
138 13.800 Departmentally NA 

138 
100% 

111 
220 KV Ganguwal 

Majra Line 
138 13.800 Departmentally NA 

138 
100% 

112 
220 KV PhagganMajra 

Rajpura Line (S/C) 
90 9.000 Departmentally NA 90 

 
100% 



 

113 
220 KV PhagganMajra 

Batheri Line (S/C) 
90 9.000 Departmentally NA 90 

 
100% 

114 
220 KV Batheri 

Rajpura Line (S/C) 
90 9.000 Departmentally NA 90 

 
100% 

115 
220 KV Batheri-

Devigarh Line Ckt-1 
48 4.800 Departmentally NA 48 

 
100% 

116 
220 KV Batheri-

Devigarh Line Ckt-2 
48 4.800 Departmentally NA 48 

 
100% 

117 
220 KV Mohali-lalru 

line (S/C) 
120 120.00

0 
Departmentally NA 120 100% 

118 
220 KV Mohali 80C - 

Derabassi Line (S/C) 
120 120.00

0 
Departmentally NA 120 100% 

119 
220 KV Derabassi 

Ghaggar Railway Line 
24 3.600 Departmentally NA 24 100% 

120 
132 KV Kotla Ropar 

Circuit -2 
42 3.570 Departmentally NA 42 100% 

121 
132 KV Asron Ranbaxy 

Line 
48 4.400 Departmentally NA 48 100% 

122 
132 KV Nakkian Ropar 

Line 
90 8.250 Departmentally NA 90 100% 

123 
132 KV Ropar Kharar 

Line 
90 8.250 Departmentally NA 90 100% 

124 
132 KV Anandpur 

Sahib Railway Line 
60 5.500 Departmentally NA 60 100% 

125 
132 KV RTP- Ropar 

Line 
90 8.250 Departmentally NA 90 100% 

126 
132 KV RTP- Asron 

Line 
90 8.250 Departmentally NA 90 100% 

 

 







                        Progress for cleaning of discs insulators as on 16-03-2017     DRPM-23 

Sr. 
No. 

Name Of Circuit No. of Porcelain  
Insulator strings to be 
cleaned 

  Length 
  (KM) 

Whether to be 
done 
departmentally 
 Or  contract 
basis 

If to be done  
Through 
contract status 
of awarding 
contracts 

No. of days 
of Outage 
Required 

Progress 

1 
220 kv Sarna – Wadala 

Granthian  Ckt-I 
24 2.8 Departmentally NA 2days 100% 

2 
220 kv Verpal-Wadala 

Granthian  Ckt-I 
24 2.8 Departmentally NA 2days 100% 

3 
220 kvUdoke–Wadala 

GranthianCkt-II 
24 2.8 Departmentally NA 2days 100% 

4 

220 kv Wadala 
Granthian- Fatehgarh 
Churian 

18 2.1 Departmentally NA 2days 100% 

5 
220kvUdoke-Verpal 

ckt-2 
24 2.8 Departmentally NA 2days 100% 

6 

220 kv  Wadala 
Granthian-Kotli  
Surat.Mali 

18 2.1 Departmentally NA 2days 100% 

7 
220 kv  Wadala 

Granthian-Sarna –ckt -2 
24 2.8 Departmentally NA 2days 100% 

8 220 kv Sarna-Tibber 18 2.1 Departmentally NA 1day 100% 

9 
132kv  Wadala 

Granthian-Batala ckt -1 
6 0.65 Departmentally NA 2days 100% 

10 
132kv  Wadala 

Granthian-Batala ckt- 2 
6 0.65 Departmentally NA 1day 100% 

11 
220 kv Wadala 

Granthian-Sarna  ckt-4 
24 2.8 Departmentally NA 2days 100% 

12 
220 kv Wadala 

Granthian-Sarna–ckt -3 
24 2.8 Departmentally NA 2days 100% 

13 
220 kv Wadala 

Granthian-Tibber 
18 2.1 Departmentally NA 1day 100% 

14 
132 kv Wadala 

Granthian-Batala -3 
6 0.65 Departmentally NA 2days 100% 



15 

132 kv Wadala 
Granthian-Shri 
Hargobindpur -ckt-1 

6 0.65 Departmentally NA 1day 100% 

16 

132kv  Wadala 
Granthian-Shri 
Hargobindpur  ckt-2 

6 0.65 Departmentally NA 1day 100% 

17 220 KV VERPAL-PATTI 18 2.1 Departmentally NA 1day 100% 

18 
220 KV CIVIL LINE-

KHASSA 
18 2.1 Departmentally NA 1day 100% 

19 
220 KV CIVIL LINE-

CHOGAWAN 
18 2.1 Departmentally NA 1day 100% 

20 
220 KV PATTI-ALGON 

KOTHI 
12 1.4 Departmentally NA 1day 100% 

21 
220 KV  CHOGAWAN-

Khassa 
18 2.1 Departmentally NA 1day 100% 

22 
220 KV BALA CHAK-

KHASSA CKT-1 
12 1.4 Departmentally NA 1day 100% 

23 
220 KV BALA CHAK-

KHASSA CKT-2 
12 1.4 Departmentally NA 1day 100% 

24 
132 KV VERKA- 

KATHUNANGAL  
45 5.2 Departmentally NA 1day 100% 

25 
132 KV VERPAL - 

HAKIMA GATE Ckt-1 
30 3.2 Departmentally NA 1day 100% 

26 
132 KV VERPAL - 

HAKIMA GATE Ckt-2 
30 3.2 Departmentally NA 1day 100% 

27 
132 KV JANDIALA- 

TANGRA 
36 4.2 Departmentally NA 1day 100% 

28 
132 KV VERPAL - TARN 

TARN 
39 4.3 Departmentally NA 1day 100% 

29 
220 kv RSD-sarna Ckt 

no 1&2 
90 5.2 Departmentally NA 10 100% 

30 
220 kv RSD-sarna Ckt 

no 3 
90 10.5 Departmentally NA 10 100% 

31 
132 kv shanan-

pathankot dc  line 
180 10.5 Departmentally NA 20 100% 

32 
132 sarna-gsp ckt no 

1&2 
70 1.625 Departmentally NA 8 100% 



33 
132 kv pathankot-

sarna DC line 
30 1.625 Departmentally NA 4 100% 

34 
400 KV Talwandi Sabo-

Moga 
60 93.00  through 

contract basis 
NA   0%  

35 

220 KV GNDTP 
Bathinda-GHTP Lehra 
Mohabbat  

27 25.00  through 
contract basis 

NA 27 100% 

36 

220 KV GHTP Lehra 
Mohabbat-Bajakhana 
Ckt-1 

18 28.64  through 
contract basis 

NA 21 117.00% 

37 

220 KV GHTP Lehra 
Mohabbat-Bajakhana 
Ckt-2 

18 28.64  through 
contract basis 

NA 18 100% 

38 

220 KV GHTP Lehra 
Mohabbat -Tawandi 
Sabo  

18 58.70  through 
contract basis 

NA 30 167% 

39 
220 KV GHTP Lehra 

Mohabbat -Dhanaula 
18 53.13  through 

contract basis 
NA 27 150% 

40 

220 KV GHTP Lehra 
Mohabbat-Himmatpura 
Ckt-1  

24 40.58  through 
contract basis 

NA 27 113% 

41 

220 KV GHTP Lehra 
Mohabbat-Himmatpura 
Ckt-2 

24 40.58  through 
contract basis 

NA 24 100% 

42 
220KV GHTP Lehra 

Mohabbat-Barnala 
30 38.00  through 

contract basis 
NA 32 107% 

43 
220 KV Barnala- 

Sandaurh 
30 46.17  through 

contract basis 
NA 30 100% 

44 
132 KV Bathinda-

Balluana  
69 14.15  through 

contract basis 
NA 51 74.00% 

45 
132 KV GNDTP 

Bathinda-MES  
45 11.23  through 

contract basis 
NA 18 40% 

46 

132 KV GNDTP 
Bathinda- I.G.C. 
Bathinda 

45 16.76  through 
contract basis 

NA 36 80% 

47 
220 KV GNDTP 

Bathinda-Muktsar 
18 50.00 Through 

Departmentally 
NA   0 



48 
220 KV GNDTP 

Bathinda-Katorewala 
9 46.50 Through 

Departmentally 
NA   0 

49 
220 KV Katorewala - 

Ferozpur 
12 1.20 Through 

Departmentally 
NA   0 

50 
220 KV Ferozpur - 

Botianwala 
12 1.20 Through 

Departmentally 
NA   0 

51 
220 KV Muktsar - 

Ghubaya 
9 0.30 Through 

Departmentally 
NA 9 100% 

52 
220 KV Moga - Sadiq 9 0.60 Through 

Departmentally 
NA 9 100% 

53 
220 KV Muktsar - 

Bajakhana 
6 0.60 Through 

Departmentally 
NA 0 0% 

54 
400 kV Muktsar - 

Makhu ckt-01 
30 1.90 Through 

Departmentally 
NA 30 100% 

55 
400 kV Muktsar - 

Makhu ckt-02 
30 1.90 Through 

Departmentally 
NA 30 100% 

56 
400 kV Muktsar - 

Talwandi ckt-01 
30 1.80 Through 

Departmentally 
NA 30 100% 

57 
400 kV Muktsar - 

Talwandi ckt-02 
30 1.8 Through 

Departmentally 
NA 30 100% 

58 

400 kV Makhu -  Bala 
Chak (upto Babe ke 

village) ckt-01 

24 1.4 Through 
Departmentally 

NA 0 0% 

59 

400 kV Makhu -  Bala 
Chak (upto Babe ke 

village) ckt-02 

24 1.4 Through 
Departmentally 

NA 0 0% 

60 
 P.G.C.I.L.Kartarpur-

Kanjli ckt-1 
9 0.300 

Departmentally NA 
 0 

61 
 P.G.C.I.L.Kartarpur-

Kanjli ckt-2 
9 0.300 

Departmentally NA 
 0 

62 
Nakodar- Nurmehal 

Ckt.1 
12 0.600 

Departmentally NA 
 0 

63 
Nakodar- Nurmehal 

Ckt.2 
12 0.600 

Departmentally NA 
 0 

64 
 
 

BBMB Jalandhar- 
Jamsher Ckt.1 

 
21 0.900 

Departmentally NA 
 0 



65 
BBMB Jalandhar- 

Jamsher Ckt.2 
21 0.900 

Departmentally NA 
 0 

66 
 Jamsher-Kotla Janga 

ckt-1 
15 1.200 

Departmentally NA 
6 40% 

67 
Jamsher-Kotla Janga 

ckt-2 
15 1.200 

Departmentally NA 
6 40% 

68 RTP- Jadla 6 0.300 Departmentally NA 6 100% 

69 Goraya- Jamsher 6 0.300 Departmentally NA 6 100% 

70 
PGCIL Kartarpur- 

Kartarpur 
27 1.500 

Departmentally NA 6 22.22% 

71 
PGCIL Kartarpur- Kotla 

Janga 
27 1.500 

Departmentally NA 
6 22.22% 

72 
Urban Estate 

Jalandhar- Kotla Janga 
12 0.800 

Departmentally NA 
0 0 

73 Kotla Janga- Nakodar 3 0.300 Departmentally NA 0 0 

74 
PIMS Jalandhar- 

Sc.City 
30 0.800 

Departmentally NA 
0 0 

75 
Bhakhra- Mahilpur 

Ckt.1  
39 3.000 

Departmentally NA 
39 100% 

76 
Bhakhra- Mahilpur 

Ckt.2  
39 3.000 

Departmentally NA 
15 38% 

77 Mahilpur- Jamsher 9 0.600 Departmentally NA 0 0 

78 
Rehana Jattan- 

Jamsher 
9 0.600 

Departmentally NA 
0 0 

79 220KV RTP-G1 Gbg Ckt-I 18 1.800   Departmentally NA 6 100% 

80 220KV RTP-G1 Gbg Ckt-II 18 1.800   Departmentally NA 6 100% 

81 220KV RTP-G1 Gbg Ckt-III 6 1.200   Departmentally NA 2 100% 

82 
220KV Bassi pathana-G1 

Gbg  6 0.600   Departmentally NA 2 100% 

83 220KV G1 Gbg-Amloh 6 0.600   Departmentally NA 2 100% 

84 220KV G1 Gbg-Ikolaha 6 0.600   Departmentally NA 2 100% 

85 
220KV Ganguwal-G2 Gbg 

Ckt-I 6 0.600   Departmentally NA 2 100% 

86 
220KV Ganguwal-G2 Gbg 

Ckt-II 6 0.600   Departmentally NA 2 100% 

87 220KV RTP-Gounsgarh 9 1.000   Departmentally NA 0 0% 

88 220kv Kohara-Gounsgarh 9 1.000   Departmentally NA 0 0% 

89 220KV Ghulal- RTP (Ropar) 21 2.200   Departmentally NA 7 100% 



90 
220KV  PGCIL Lalton 

Kalan -Pakhowal 15 1.500   Departmentally NA   0% 

91 220KV Pakhowal-Sandor 12 1.200   Departmentally NA   0% 

92 
220KV Sahnewal-Railway 

ckt.1 10 1.500   Departmentally NA   0% 

93 
220KV Sahnewal-Railway 

ckt.2 10 1.500   Departmentally NA   0% 

94 
220 KV Lalton Kalan-

Sahnewal 30 3   Departmentally NA 10 100% 

95 
220KV  PGCIL Lalton 

Kalan --Sahnewal 30 3   Departmentally NA 10 100% 

96 
220 KV Lalton Kalan-

Humbran 36 4   Departmentally NA 12 100% 

97 
220 KV  Lalton Kalan--FZR. 

Road Ludhiana 24 2.5   Departmentally NA 8 100% 

98 
220 KV  Humbran - FZR. 

Road Ludhiana 12 1.2   Departmentally NA 4 100% 

99 
220 KV Lalton Kalan -

Jagraon 30 3   Departmentally NA 10 100% 

100 
220 KV  PGCIL Lalton  

Kalan --Jagraon 30 3   Departmentally NA 10 100% 

101 
220KV Lalton Kalan 

PGCIL-- Lalton Kalan  Ckt.3                             9 1   Departmentally NA   0% 

102 
220KV Jamalpur-Ganguwal 

Ckt-1 33 3.3   Departmentally NA 11 100% 

103 
220KV Jamalpur-Ganguwal 

Ckt-2 33 3.3   Departmentally NA 11 100% 

104 
220KV Pakhowal-Mehal 

Kalan  ckt.1 30 3   Departmentally NA 10 100% 

105 
220KV Pakhowal-Mehal 

Kalan  ckt.2 30 3   Departmentally NA 10 100% 

106 
400KV Rajpura-Dhuri 

Ckt-1 
102 13.000 Departmentally NA 

102 
100% 

107 
400KV Rajpura-Dhuri 

Ckt-2 
102 13.000 Departmentally NA 

102 
100% 

108 
220 KV Nalagarh 

Mohali Circuit -1 (D/C) 
138 13.800 Departmentally NA 

138 
100% 

109 
220 KV Nalagarh 

Mohali Circuit -2 (D/C) 
138 13.800 Departmentally NA 

138 
100% 

110 
220 KV Ganguwal 

Mohali Line 
138 13.800 Departmentally NA 

138 
100% 

111 
220 KV Ganguwal 

Majra Line 
138 13.800 Departmentally NA 

138 
100% 

112 

220 KV PhagganMajra 
Rajpura Line (S/C) 

 

90 9.000 Departmentally NA 
21 

 

23% 



113 
220 KV PhagganMajra 

Batheri Line (S/C) 
90 9.000 Departmentally NA 90 

 
100% 

114 
220 KV Batheri 

Rajpura Line (S/C) 
90 9.000 Departmentally NA 90 

 
100% 

115 
220 KV Batheri-

Devigarh Line Ckt-1 
48 4.800 Departmentally NA 48 

 
100% 

116 
220 KV Batheri-

Devigarh Line Ckt-2 
48 4.800 Departmentally NA 48 

 
100% 

117 
220 KV Mohali-lalru 

line (S/C) 
120 120.00

0 
Departmentally NA 120 100% 

118 
220 KV Mohali 80C - 

Derabassi Line (S/C) 
120 120.00

0 
Departmentally NA 120 100% 

119 
220 KV Derabassi 

Ghaggar Railway Line 
24 3.600 Departmentally NA 24 100% 

120 
132 KV Kotla Ropar 

Circuit -2 
42 3.570 Departmentally NA 42 100% 

121 
132 KV Asron Ranbaxy 

Line 
48 4.400 Departmentally NA 48 100% 

122 
132 KV Nakkian Ropar 

Line 
90 8.250 Departmentally NA 90 100% 

123 
132 KV Ropar Kharar 

Line 
90 8.250 Departmentally NA 90 100% 

124 
132 KV Anandpur 

Sahib Railway Line 
60 5.500 Departmentally NA 60 100% 

125 
132 KV RTP- Ropar 

Line 
90 8.250 Departmentally NA 90 100% 

126 
132 KV RTP- Asron 

Line 
90 8.250 Departmentally NA 90 100% 

 

 



                        Progress for cleaning of discs insulators as on 15-02-2017     PSTCL 

Sr. 
No. 

Name Of Circuit No. of Porcelain  
Insulator strings to be 
cleaned before 
Ensuing Winter (i.e. 
Before  15-12-2016 

  
Length 
  (KM) 

Whether to be 
done 
departmentally 
 Or  contract 
basis 

If to be done  
Through 
contract status 
of awarding 
contracts 

No. of days 
of Outage 
Required 

Progress 

1 

220 kv Sarna – 
Wadala Granthian  
Ckt-I 

24 2.8 Departmentally NA 2days 100% 

2 

220 kv Verpal-
Wadala Granthian  
Ckt-I 

24 2.8 Departmentally NA 2days 100% 

3 

220 kvUdoke–
Wadala GranthianCkt-
II 

24 2.8 Departmentally NA 2days 100% 

4 

220 kv Wadala 
Granthian- Fatehgarh 
Churian 

18 2.1 Departmentally NA 2days 100% 

5 
220kvUdoke-Verpal 

ckt-2 
24 2.8 Departmentally NA 2days 100% 

6 

220 kv  Wadala 
Granthian-Kotli  
Surat.Mali 

18 2.1 Departmentally NA 2days 100% 

7 

220 kv  Wadala 
Granthian-Sarna –               
ckt -2 

24 2.8 Departmentally NA 2days 100% 

8 220 kv Sarna-Tibber 18 2.1 Departmentally NA 1day 100% 

9 

132kv  Wadala 
Granthian-Batala               
ckt -1 

6 0.65 Departmentally NA 2days 100% 

10 
132kv  Wadala 

Granthian-Batala II 
6 0.65 Departmentally NA 1day 100% 



11 

220 kv Wadala 
Granthian-Sarna  ckt-
4 

24 2.8 Departmentally NA 2days 100% 

12 

220 kv Wadala 
Granthian-Sarna–ckt -
3 

24 2.8 Departmentally NA 2days 100% 

13 
220 kv Wadala 

Granthian-Tibber 
18 2.1 Departmentally NA 1day 100% 

14 
132 kv Wadala 

Granthian-Batala -3 
6 0.65 Departmentally NA 2days 100% 

15 

132 kv Wadala 
Granthian-Shri 
Hargobindpur -ckt-1 

6 0.65 Departmentally NA 1day 100% 

16 

132kv  Wadala 
Granthian-Shri 
Hargobindpur  ckt-2 

6 0.65 Departmentally NA 1day 100% 

17 
220 KV VERPAL-

PATTI 
18 2.1 Departmentally NA 1day 100% 

18 
220 KV CIVIL LINE-

KHASSA 
18 2.1 Departmentally NA 1day 100% 

19 
220 KV CIVIL LINE-

CHOGAWAN 
18 2.1 Departmentally NA 1day 100% 

20 
220 KV PATTI-

ALGON KOTHI 
12 1.4 Departmentally NA 1day 100% 

21 
220 KV  

CHOGAWAN-Khassa 
18 2.1 Departmentally NA 1day 100% 

22 

220 KV BALA 
CHAK-KHASSA CKT-
1 

12 1.4 Departmentally NA 1day 100% 

23 
220 KV BALA 

CHAK-KHASSA  II 
12 1.4 Departmentally NA 1day 100% 

24 
132 KV VERKA- 

KATHUNANGAL  
45 5.2 Departmentally NA 1day 100% 

25 
132 KV VERPAL - 

HAKIMA GATE Ckt-1 
30 3.2 Departmentally NA 1day 100% 



26 
132 KV VERPAL - 

HAKIMA GATE Ckt-2 
30 3.2 Departmentally NA 1day 100% 

27 
132 KV JANDIALA- 

TANGRA 
36 4.2 Departmentally NA 1day 100% 

28 
132 KV VERPAL - 

TARN TARN 
39 4.3 Departmentally NA 1day 100% 

29 
220 kv RSD-sarna 

Ckt no 1&2 
90 5.2 Departmentally NA 10 100% 

30 
220 kv RSD-sarna 

Ckt no 3 
90 10.5 Departmentally NA 10 100% 

31 
132 kv shanan-

pathankot dc  line 
180 10.5 Departmentally NA 20 100% 

32 
132 sarna-gsp ckt no 

1&2 
70 1.625 Departmentally NA 8 100% 

33 
132 kv pathankot-

sarna DC line 
30 1.625 Departmentally NA 4 100% 

34 
400 KV Talwandi 

Sabo-Moga 
60 93.00  through contract 

basis 
NA   0%  

35 

220 KV GNDTP 
Bathinda-GHTP Lehra 
Mohabbat  

27 25.00  through contract 
basis 

NA 27 100% 

36 

220 KV GHTP Lehra 
Mohabbat-Bajakhana 
Ckt-1 

18 28.64  through contract 
basis 

NA 21 117.00% 

37 

220 KV GHTP Lehra 
Mohabbat-Bajakhana 
Ckt-2 

18 28.64  through contract 
basis 

NA 18 100% 

38 

220 KV GHTP Lehra 
Mohabbat -Tawandi 
Sabo  

18 58.70  through contract 
basis 

NA 30 167% 

39 
220 KV GHTP Lehra 

Mohabbat -Dhanaula 
18 53.13  through contract 

basis 
NA 27 150% 

40 

220 KV GHTP Lehra 
Mohabbat-
Himmatpura Ckt-1  

24 40.58  through contract 
basis 

NA 27 113% 



41 

220 KV GHTP Lehra 
Mohabbat-
Himmatpura Ckt-2 

24 40.58  through contract 
basis 

NA 24 100% 

42 
220KV GHTP Lehra 

Mohabbat-Barnala 
30 38.00  through contract 

basis 
NA 32 107% 

43 
220 KV Barnala- 

Sandaurh 
30 46.17  through contract 

basis 
NA 30 100% 

44 
132 KV Bathinda-

Balluana  
69 14.15  through contract 

basis 
NA 51 74.00% 

45 
132 KV GNDTP 

Bathinda-MES  
45 11.23  through contract 

basis 
NA 18 40% 

46 

132 KV GNDTP 
Bathinda- I.G.C. 
Bathinda 

45 16.76  through contract 
basis 

NA 36 80% 

47 
220 KV GNDTP 

Bathinda-Muktsar 
18 50.00 Through 

Departmentally 
NA   0 

48 
220 KV GNDTP 

Bathinda-Katorewala 
9 46.50 Through 

Departmentally 
NA   0 

49 
220 KV Katorewala - 

Ferozpur 
12 1.20 Through 

Departmentally 
NA   0 

50 
220 KV Ferozpur - 

Botianwala 
12 1.20 Through 

Departmentally 
NA   0 

51 
220 KV Muktsar - 

Ghubaya 
9 0.30 Through 

Departmentally 
NA 9 100% 

52 
220 KV Moga - 

Sadiq 
9 0.60 Through 

Departmentally 
NA 9 100% 

53 
220 KV Muktsar - 

Bajakhana 
6 0.60 Through 

Departmentally 
NA 0 0% 

54 
400 kV Muktsar - 

Makhu ckt-01 
30 1.90 Through 

Departmentally 
NA 30 100% 

55 
400 kV Muktsar - 

Makhu ckt-02 
30 1.90 Through 

Departmentally 
NA 30 100% 

56 
400 kV Muktsar - 

Talwandi ckt-01 
30 1.80 Through 

Departmentally 
NA 30 100% 



57 
400 kV Muktsar - 

Talwandi ckt-02 
30 1.8 Through 

Departmentally 
NA 30 100% 

58 

400 kV Makhu -  
Bala Chak (upto Babe 

ke village) ckt-01 

24 1.4 Through 
Departmentally 

NA 0 0% 

59 

400 kV Makhu -  
Bala Chak (upto Babe 

ke village) ckt-02 

24 1.4 Through 
Departmentally 

NA 0 0% 

60 
 P.G.C.I.L.Kartarpur-

Kanjli ckt-1 9 0.300 
Departmentally NA  0 

61 
 P.G.C.I.L.Kartarpur-

Kanjli ckt-2 9 0.300 Departmentally NA  0 

62 
Nakodar- Nurmehal 

Ckt.1 12 0.600 Departmentally NA  0 

63 
Nakodar- Nurmehal 

Ckt.2 12 0.600 Departmentally NA  0 

64 
BBMB Jalandhar- 

Jamsher Ckt.1 21 0.900 Departmentally NA  0 

65 
BBMB Jalandhar- 

Jamsher Ckt.2 21 0.900 Departmentally NA  0 

66 
 Jamsher-Kotla 

Janga ckt-1 15 1.200 Departmentally NA 6 40% 

67 
Jamsher-Kotla 

Janga ckt-2 15 1.200 Departmentally NA 6 40% 

68 RTP- Jadla 6 0.300 Departmentally NA 6 100% 
69 Goraya- Jamsher 6 0.300 Departmentally NA 6 100% 

70 
PGCIL Kartarpur- 

Kartarpur 27 1.500 Departmentally NA 6 22.22% 

71 
PGCIL Kartarpur- 

Kotla Janga 27 1.500 Departmentally NA 6 22.22% 

72 

Urban Estate 
Jalandhar- Kotla 
Janga 

12 0.800 
Departmentally NA 

0 0 

73 Kotla Janga- 3 0.300 Departmentally NA 0 0 



Nakodar 

74 
PIMS Jalandhar- 

Sc.City 30 0.800 Departmentally NA 0 0 

75 
Bhakhra- Mahilpur 

Ckt.1  39 3.000 Departmentally NA 24 62% 

76 
Bhakhra- Mahilpur 

Ckt.2  39 3.000 Departmentally NA 15 38% 

77 Mahilpur- Jamsher 9 0.600 Departmentally NA 0 0 

78 
Rehana Jattan- 

Jamsher 9 0.600 Departmentally NA 0 0 

79 220KV RTP-G1 Gbg Ckt-I 18 1.800   Departmentally NA 6 100% 
80 220KV RTP-G1 Gbg Ckt-II 18 1.800   Departmentally NA 6 100% 
81 220KV RTP-G1 Gbg Ckt-III 6 1.200   Departmentally NA 2 100% 

82 
220KV Bassi pathana-G1 

Gbg  6 0.600   Departmentally NA 2 100% 
83 220KV G1 Gbg-Amloh 6 0.600   Departmentally NA 2 100% 
84 220KV G1 Gbg-Ikolaha 6 0.600   Departmentally NA 2 100% 

85 
220KV Ganguwal-G2 Gbg 

Ckt-I 6 0.600   Departmentally NA 2 100% 

86 
220KV Ganguwal-G2 Gbg 

Ckt-II 6 0.600   Departmentally NA 2 100% 
87 220KV RTP-Gounsgarh 9 1.000   Departmentally NA 0 0% 
88 220kv Kohara-Gounsgarh 9 1.000   Departmentally NA 0 0% 
89 220KV Ghulal- RTP (Ropar) 21 2.200   Departmentally NA 7 100% 

90 
220KV  PGCIL Lalton 

Kalan -Pakhowal 15 1.500   Departmentally NA   0% 
91 220KV Pakhowal-Sandor 12 1.200   Departmentally NA   0% 

92 
220KV Sahnewal-Railway 

ckt.1 10 1.500   Departmentally NA   0% 

93 
220KV Sahnewal-Railway 

ckt.2 10 1.500   Departmentally NA   0% 

94 
220 KV Lalton Kalan-

Sahnewal 30 3   Departmentally NA 10 100% 

95 
220KV  PGCIL Lalton 

Kalan --Sahnewal 30 3   Departmentally NA 10 100% 

96 
220 KV Lalton Kalan-

Humbran 36 4   Departmentally NA 12 100% 

97 
220 KV  Lalton Kalan--FZR. 

Road Ludhiana 24 2.5   Departmentally NA 8 100% 



98 
220 KV  Humbran - FZR. 

Road Ludhiana 12 1.2   Departmentally NA 4 100% 

99 
220 KV Lalton Kalan -

Jagraon 30 3   Departmentally NA 10 100% 
10
0 

220 KV  PGCIL Lalton  
Kalan --Jagraon 30 3 

  Departmentally NA 10 
100% 

10
1 

220KV Lalton Kalan 
PGCIL-- Lalton Kalan  Ckt.3                             9 1 

  Departmentally NA   
0% 

10
2 

220KV Jamalpur-Ganguwal 
Ckt-1 33 3.3 

  Departmentally NA 11 
100% 

10
3 

220KV Jamalpur-Ganguwal 
Ckt-2 33 3.3 

  Departmentally NA 11 
100% 

10
4 

220KV Pakhowal-Mehal 
Kalan  ckt.1 30 3 

  Departmentally NA 10 
100% 

10
5 

220KV Pakhowal-Mehal 
Kalan  ckt.2 30 3 

  Departmentally NA 10 
100% 

10
6 

400KV Rajpura-
Dhuri Ckt-1 

102 13.000 Departmentally NA 
102 

100% 

10
7 

400KV Rajpura-
Dhuri Ckt-2 

102 13.000 Departmentally NA 
102 

100% 

10
8 

220 KV Nalagarh 
Mohali Circuit -1 (D/C) 

138 13.800 Departmentally NA 
138 

100% 

10
9 

220 KV Nalagarh 
Mohali Circuit -2 (D/C) 

138 13.800 Departmentally NA 
138 

100% 

11
0 

220 KV Ganguwal 
Mohali Line 

138 13.800 Departmentally NA 
138 

100% 

11
1 

220 KV Ganguwal 
Majra Line 

138 13.800 Departmentally NA 
138 

100% 

11
2 

220 KV 
PhagganMajra 
Rajpura Line (S/C) 

90 9.000 Departmentally NA 
21 
 

23% 

11
3 

220 KV 
PhagganMajra Batheri 
Line (S/C) 

90 9.000 Departmentally NA 
21 

 

23% 

11
4 

220 KV Batheri 
Rajpura Line (S/C) 

90 9.000 Departmentally NA 90 
 

100% 



11
5 

220 KV Batheri-
Devigarh Line Ckt-1 

48 4.800 Departmentally NA 0 
 

0 

11
6 

221 KV Batheri-
Devigarh Line Ckt-2 

48 4.800 Departmentally NA 0 
 

0 

11
7 

220 KV Mohali-lalru 
line (S/C) 

120 120.00
0 

Departmentally NA 120 100% 

11
8 

220 KV Mohali 80C - 
Derabassi Line (S/C) 

120 120.00
0 

Departmentally NA 120 100% 

11
9 

220 KV Derabassi 
Ghaggar Railway Line 

24 3.600 Departmentally NA 24 100% 

12
0 

132 KV Kotla Ropar 
Circuit -2 

42 3.570 Departmentally NA 42 100% 

12
1 

132 KV Asron 
Ranbaxy Line 

48 4.400 Departmentally NA 48 100% 

12
2 

132 KV Nakkian 
Ropar Line 

90 8.250 Departmentally NA 90 100% 

12
3 

132 KV Ropar 
Kharar Line 

90 8.250 Departmentally NA 90 100% 

12
4 

132 KV Anandpur 
Sahib Railway Line 

60 5.500 Departmentally NA 60 100% 

12
5 

132 KV RTP- Ropar 
Line 

90 8.250 Departmentally NA 90 100% 

12
6 

132 KV RTP- Asron 
Line 

90 8.250 Departmentally NA 90 100% 

 

 



ANEXURE-II
Action Plan for Completion of Remaining work before ensuing winter season 

Sl. No. Name of Circuit Length 
(km)

No. of Porcelain 
insulator strings 
to be replaced 
with  Insulator 
Strings(Nos.)

Polymer Strings 
Required

Nos of days 
Outage required

Present 
status/Action Plan

1 400KV D/C JAIPUR(S)- Bassi I 37.2 0 Completed
2 400KV D/C JAIPUR(S)- Bassi II 37.2 0 Completed
3 400KV S/C Risheekesh-Rookee(Lilo) 2.1 51 93 2 31/03/2017

4 400KV S/C Muzzfarnagr-Roorkee
(LILO)

2.1 39 69 2 31/03/2017

5 220KV D/C RAPPB-CHITT-I 128.8 0 Completed
6 220KV D/C RAPPB-CHITT-II 128.8 0 Completed
7 220KV S/C RAPPB-UDAIPUR 230.3 0 Completed

8 220KV D/C ANTA-BHIL-I 186.7 1944 1944 7 30/04/2017
9 220KV D/C ANTA-BHIL-II 186.7 1944 1944 7 30/04/2017
10 220KV S/C ANTA-Lalshot 10.0 81 81 3 30/04/2017
11 220KV ANTA-S.MDHPR 13.5 108 108 3 30/04/2017
12 220KV S/C S.MDHPR-DAUSA 13.5 108 108 2 30/04/2017

976.8 4275 4347



Action plan for cleaning of conventional Insulators in polluted stretches Date : 12.01.2017

1 765 kV Moga-Bhiwani 29 87 10 Depatmantly 1 12-02-2016 Completed

2 765 kV Phagi-Bhiwani I 45 135 16 Contract 1 12-10-2016 Completed

3 765 kV Gwalior-Phagi I 20 60 7 Contract 1 23/11/2016 Completed

4 765 kV Gwalior-Phagi II 20 60 7 Contract 1 24/11/2016 Completed

5 400 kV Agra-Jaipur (S) I 18 54 6 Contract 1 12-06-2016 Completed

6 400 kV Agra-Jaipur (S) II 18 54 6 Contract 1 12-09-2016 Completed

7 400 kV Agra-Bassi 181 543 63 Contract 2 13/11/2016 Completed

8 400KV BASSI-PHAGI-I 38 114 13 Contract 2 12-12-2016 Completed

9 400KV BASSI-PHAGI-II 38 114 13 Contract 2 17/11/2016 Completed

10 400 kV Agra-Sikar I 46 138 16 Depatmantly 2 15/11/2016 Completed

11 400 kV Agra-Sikar II 46 138 16 Depatmantly 2 17/11/2016 Completed

12 400 kV Sikar-Ratangarh I 12 36 4 Depatmantly 1 11-07-2016 Completed

13 400 kV Sikar-Ratangarh II 12 36 4 Depatmantly 1 11-08-2016 Completed

14 400KV NMRN- SKR-I 65 195 23 Depatmantly 2 17/11/2016 Completed

15 400KV NMRN- SKR-II 65 195 23 Depatmantly 2 21/12/2016 Completed

16 220 kV IG Nagar-Hirapura 29 87 10 Contract 1 11-07-2016 Completed

17 220 kV HRAPRA-MANSAROVER 2 6 1 Contract 1 11-08-2016 Completed

18 220 kV MNSROVR-SNGANR 19 57 7 Contract 1 11-09-2016 Completed

19 220 kV BASSI-DAUSA I 54 162 19 Contract 1 11-10-2016 Completed

20 220 kV BASSI-DAUSA II 54 162 19 Contract 1 11-11-2016 Completed

21 220 kV Sikar-Sikar I 10 30 4 Depatmantly 1 11-09-2016 Completed

22 220 kV Sikar-Sikar II 10 30 4 Depatmantly 1 11-10-2016 Completed

Likely Date of 

completion of work

Sr 

No.

Name of the Line Nos. of 

Locations 

proposed for 

cleaning

Present StatusNos. of Porcelain 

Insulator strings to be 

cleaned before ensuing 

winter i.e. before 

15.12.2016

Length to 

be Cleaned 

(kM)

Weather to be 

done 

Departmantly 

or contract 

basis.

No. of Days of 

Outage 

Required



1 Action plan for cleaning of conventional Insulators in polluted stretches Annex-IV

1 765 kV Moga-Bhiwani 29 87 10 Depatmantly 1 26/11/2016

2 765 kV Phagi-Bhiwani I 45 135 16 Contract 1 28/11/2016

3 765 kV Gwalior-Phagi I 20 60 7 Contract 1 23/11/2016

4 765 kV Gwalior-Phagi II 20 60 7 Contract 1 24/11/2016

5 400 kV Agra-Jaipur (S) I 18 54 6 Contract 1 21/11/2016

6 400 kV Agra-Jaipur (S) II 18 54 6 Contract 1 22/11/2016

7 400 kV Agra-Bassi 181 543 63 Contract 2 25/11/2016

8 400KV BASSI-PHAGI-I 38 114 13 Contract 2 27/11/2016

9 400KV BASSI-PHAGI-II 38 114 13 Contract 2 29/11/2016

10 400 kV Agra-Sikar I 46 138 16 Contract 2 24/11/2016

11 400 kV Agra-Sikar II 46 138 16 Contract 2 25/11/2016

12 400 kV Sikar-Ratangarh I 12 36 4 Contract 1 27/11/2016

13 400 kV Sikar-Ratangarh II 12 36 4 Contract 1 28/11/2016

14 400KV NMRN- SKR-I 65 195 23 Contract 2 20/11/2016

15 400KV NMRN- SKR-II 65 195 23 Contract 2 21/11/2016

16 220 kV IG Nagar-Hirapura 29 87 10 Contract 1 17/11/2016

17 220 kV HRAPRA-MANSAROVER 2 6 1 Contract 1 18/11/2016

18 220 kV MNSROVR-SNGANR 19 57 7 Contract 1 19/11/2016

19 220 kV BASSI-DAUSA I 54 162 19 Contract 1 20/11/2016

20 220 kV BASSI-DAUSA II 54 162 19 Contract 1 21/11/2016

21 220 kV Sikar-Sikar I 10 30 4 Contract 1 12-01-2016

22 220 kV Sikar-Sikar II 10 30 4 Contract 1 212/2016
Awarded

If to be done 

through contract, 

status of awarding 

of contract

No. of Days of 

Outage 

Required

Likely Date of 

completion of work

Remark

Awarded

Awarded

Awarded

Weather to be 

done 

Departmantly 

or contract 

basis.

Sr 

No.

Name of the Line Nos. of 

Locations 

proposed for 

cleaning

Nos. of Porcelain 

Insulator strings to be 

cleaned before ensuing 

winter i.e. before 

15.12.2016

Length to 

be Cleaned 

(kM)



Likely date of 
completion of 

cleaning of 
insulator strings

Remarks

No. of Tower No. of Strings No. of Tower No. of Strings

1 400 kV Dehar - Panchkula line 344 168 504 0 0
100% work completed 
on critical/polluted 
towers.

2 400 kV Panchkula- Panipat line 430 106 318 0 0 do
3 400 kV Dehar - Rajpura line 342 192 576 0 0 do
4 400 kV Rajpura - Bhiwani line 603 100 300 0 0 do
5 220 kV R/Road-Narela ckt-I 81 61 183 0 0 do
6 220 kV R/Road-Narela ckt-II 81 61 183 0 0 do
7 220 kV Panipat-Narela ckt-I 197 54 162 0 0 do
8 220 kV Panipat-Narela ckt-II 197 36 108 13 39 17.02.2017 74% work compled on 

critical towers. Balance 
work will be completed 

on 17.02.2017.

9 220 kV Panipat-Narela ckt-III 171 77 231 0` 0 do
10 220 KV Dhulkote-Panipat ckt-I 433 38 114 0 0 do
11 220 KV Dhulkote-Panipat ckt-II 433 38 114 0 0 do
12 220 K.V. KKTRA - Panipat S/C Line 233 54 162 0 0 do

13 220 kV Panipat -Ch. Dadri S/C line 344 60 180 0 0 do
14 220KV B/Garh-BTPS Ckt-I 90 0 0 0 0 Polymer insulator 

provided.
15 220KV B/Garh-BTPS Ckt-II 90 0 0 0 0 do
16 220KV B/Garh-Dadri Ckt 411 81 292 0 0 Work completed on 

critical/polluted towers.

17 220KV S/Pur-Dadri Ckt 404 81 292 0 0 do
18 220KV B/Garh-S/Pur Ckt -I 20 0 0 0 0 Polymer insulator 

provided.
19 220KV B/Garh-S/Pur Ckt -II 20 0 0 0 0 do

UPDATE STATUS OF CLEANING OF INSULATORS AS ON 31.12.2016 AND ACTION PLAN FOR CLEANING OF LEFT OUT  INSULATORS

Name of  the organization: BBMB
No. of porcelain insulator 

strings (towers) left out for 
cleaning. 

No. of porcelain insulator 
strings (towers) cleaned till 

31.12.2016

Total No. of 
Towers

Name of CircuitSr.
No.



20 220KV B/Garh-S/Pur Ckt -III 23 1 6 0 0 Work completed on 
critical/polluted towers.

21 220 kV Hisar-Sangrur Ckt. I 478 117 351 0 0 do
22 220 kV Hisar-Sangrur Ckt. II 478 159 479 0 0 do
23 220KV BWN-Dadri ckt-1 124 21 66 0 0 do
24 220KV BWN-Dadri ckt-2 124 21 66 0 0 do
25 220KV BWN-Dadri ckt-3 127 21 69 0 0 do
26 220KV Bwn-Dadri ckt-4 127 21 66 0 0 do
27 220KV Hisar-Bwn ckt-I 199 33 105 0 0 do
28 220KV Hisar-Bwn ckt-II 199 33 105 0 0 do
29 220kV  Bhakra - Jamalpur ckt-I 277 277 1034 0 0 do
30 220kV  Bhakra - Jamalpur  ckt-II 277 277 1034 0 0 do
31 220kV Jamalpur – Sangrur  ckt-I 268 268 965 0 0 do
32 220kV Jamalpur – Sangrur ckt-II 268 268 965 0 0 do
33 220 kV Sangrur – Barnala S/C 110 110 372 0 0 do
34 220 kV Barnala – Lehra Mohabbat S/C 116 116 435 0 0 do

35 220 kV Lehra Mohabbat-Bhatinda S/C 85 85 339 0 0 do
36 220 kV Jalandhar – Jamalpur ckt-I 218 29 99 0 0 do
37 220 kV Jalandhar – Jamalpur ckt-II 218 29 99 0 0 do
38 220 kV Pong-Jalandhar ckt-I 331 28 93 0 0 do

39 220 kV Pong - Jalandhar ckt-II 331 34 119 0 0 do
40 220 kV Pong – Dasuya  ckt-IV 169 34 111 0 0 do
41 220 kV Dasuya –Jalandhar Ckt-IV 120 0 0 0 0 do
42 220 kV Ganguwal-Dhulkote ckt-I 376 376 1590 0 0 do
43 220 kV Ganguwal – Dhulkote ckt-II 376 376 1590 0 0 do
44 132 kV Ganguwal – Kotla ckt-I 45 45 390 0 0 do
45 132 kV Ganguwal – Kotla ckt-II 45 45 390 0 0 do
46 220 kV Ganguwal – Jagadhri S/C 489 489 1824 0 0 do

47 220 kV Jagadhri – Kurukshetra S/C 149 149 525 0 0 do



1 220 KV PGCIL (Bhiwadi)- KhushKhera Ckt.-I 66 strings cleaned on dated 01.01.17 vide W.O. No. 428 dated 30.12.2016

2 220 KV PGCIL (Bhiwadi)- KhushKhera Ckt.-II 42 strings cleaned on dated 02.01.17  vide W.O. No. 428 dated 30.12.2016

3 220 KV PGCIL (Neemrana)- KhushKhera 24 strings cleaned on dated 03.01.17 vide W.O. No. 428 dated 30.12.2016

4 220 KV BHIWADI-PGCIL LINE
Disc Insulator Cleaning Work carried out of the lines on contract basis vide 
W. O. No. RVPN/XEN/220 KV GSS/ Bhiwadi/ Works / D. 769 dt. 30/12/2016 

5 220 KV Neemrana- PGCIL Neemrana No tripping observed due to fog in this after 07/01/2016

6 220 KV Neemrana- PGCIL Bhiwadi No tripping observed due to fog in this after 15/01/2016

7 220 KV Neemrana - Kotputli Line No tripping observed due to fog in this after 15/01/2016

Detail of Insulator Cleaning in Jaipur Zone



PUNJAB STATE TRANSMISSION CORPORATION LIMITED 

Pollution smog related issued for EHV Lines 
Sr 
No. 

Name of Line Length of line 
in K.M. 

SC / DC Size of 
conductor 

Category of Line 
No action 
required as 
line passes 
through non- 
polluted/ Non 
fog areas 

Insulators 
have been 
replaced and 
no further 
action is 
required 

Insulators 
have been 
partly 
replaced and 
Insulators are 
being further 
replaced/ 
cleaned 

Insulators 
have not been 
replaced and 
cleaning is 
being done. 
 

1 400KV Balachak-Makhu 63.708 DC 0.5x2 - - - Yes 

2 400KV Talwandi Sabo- 
Muktsar 

100.300 DC 0.5x2 - - - Yes 

3 400KV Talwandi Sabo-Dhuri 87.600 DC 0.5x2 - - - Yes 

4 400KV Talwandi Sabo-Moga 93.000 SC 0.5 - - - Yes 

5 400KV Talwandi Sabo-
Nakodar 

163.000 SC 0.5 - - - Yes 

6 400KV Muktsar-Makhu 95.247 DC 0.5x2 - - - Yes 

7 400KV Makhu-Nakodar 52.722 DC 0.5x2 - - - Yes 

8 400KV Moga-Makodar 73.000 SC 0.5 - - Yes 
(Replaced 

with Antifog) 

- 

9 400KV Rajpura-Nakodar 139.527 DC 0.5x2 - - Yes 
(Replaced 

with Antifog in 
portion of 

Nakodar to 
Satluj river) 

Yes  

(in portion of 

Rajpura to 

Satluj river) 

10 400KV Rajpura-Dhuri 84.873 DC 0.5x2 - - - Yes 

11 400KV Rajpura-Rajpura 11.400 DC 0.5x2 - - - Yes 

 



Sl.No Name of the Line
No. of 

Towers
Cleaning  Status Remarks

1 ±500 KV HVDC Ballia-Bhiwadi Pole-I 150 Done (Balance Loc S/D not given)
2 ±500 KV HVDC Ballia-Bhiwadi Pole-II 150 Done (Balance Loc S/D not given)

3 ±500 KV HVDC Rihand-Dadri Pole-I 131 Critical Location Done 

Balance 63 Nos tension and 

17 Nos suspension towers  

(Total 80 nos)will be cleaned 

in next S/D.

4 ±500 KV HVDC Rihand-Dadri Pole-II 285 Critical Location Done 

Balance 40 Nos tension and 

53 Nos suspension towers 

(total 93 nos) will be cleaned 

in next S/D.

5 765 KV Lucknow-Ballia 123 Done (30.11.16 to 02.12.16) 
6 765 kV Agra-Fatehpur-II 34 Done on 22.11.16
7 400 KV Lucknow-Rosa 11 Done on 23.11.16
8 400 KV Lucknow-Shahjehanpur 11 Done on 22.11.16
9 400 KV Kanpur-Panki-I Polymer Installed

10 400 KV Kanpur-Panki-II Polymer Installed
11 400 KV Fatehpur-Mainpuri-I 77 Done (23.11.16 to 24.11.16)
12 400 KV Fatehpur-Mainpuri-II 100 Done (25.11.16 to 26.11.16)
13 400 KV Kanpur-Agra 150 Done (01.12.16 to 03.12.16)
14 400 KV Agra-Auraiya-I 50 S/D not given
15 400 KV Agra-Auraiya-II 50 S/D not given
16 400 KV Bareilly-Muradabad-I 50 Done (04.12.16 to 05.12.16)
17 400 KV Bareilly-Muradabad-II 21 Done (06.12.16)
18 400 KV Lucknow(UP)-Bareilly 50 Done (08.12.16 to 09.12.16)
19 400 KV Singrauli-Allahabad-I 50 S/D not given

20 765 KV Agra-Gwalior-I 60
Replacement done 36 towers balance for which 
S/D required

21 765 KV Agra-Gwalior-II 60 S/D not given
22 400 KV Agra-Bassi 100 Done
23 400 KV Agra-Jaipur South-I 90 Done
24 400 KV Agra-Jaipur South-II 115 Done
25 400 KV Rihand-Allahabad-I 210 16.12.16 to 17.12.16 S/D not given
26 400 KV Rihand-Allahabad-II 210 18.12.16 to 19.12.16 S/D not given
27 400 KV Allahabad-Fatehpur-I 72 19.12.16 S/D not given
28 400 KV Allahabad-Fatehpur-II 72 20.12.16 S/D not given
29 400KV Singrauli-Fatehpur 145 14.12.16 to 15.12.16 S/D not given
30 400KV Singrauli-Allahabad-I 188 09.12.16 to 10.12.16 S/D not given
31 400KV Singrauli-Allahabad-II 171 11.12.16 to 12.12.16 S/D not given
32 400KV Singrauli-Lucknow 144 13.12.16 to 14.12.16 S/D not given

Insulator Cleaning Status as on 15.12.16



Sl. 

No.
Name of Line Group

Line 

Length 

(km) 

From To
Total 

Susp. 

Towers

Total 

Ten. 

Tower

Comp. 

Susp. 

Towers

Comp. 

Ten. 

Tower

Bal.

Susp. 

Towers

Bal.

Ten. 

Tower

Status/Action Plan

MNP 169.136 287 734 376 72 361 71 15 1 Work is under progress
KNP 107.193 1 286 237 49 149 0 88 49 Work is under progress

613 121 510 71 103 50

MNP 154.8 1437 1840 348 59 348 23 0 36 1-New proposal for balance work is approved.
2-Balance work shall be carried out next S/D.

KNP 215.25 876 1436 464 97 464 97 0 0 Insulator Replacement Completed.

ALD 142.2 485 875 330 61 328 55 2 6 1-Work have awarded to M/s Ramraj & Sons Ltd.         
2-Balance work shall be carried out next S/D.   

MZP 52.0 372 484 86 27 68 26 18 1 1-Work awarded to M/s Ramraj & Sons Ltd.         2-
Balance work shall be got done in next S/D.   

SKT 132.1 1 371 188 183 153 41 35 142 Balance work shall be carried out next S/D.
1416 427 1361 242 55 185

MNP 154.8 1437 1840 348 59 348 33 0 0 Insulator Replacement Completed.
KNP 215.252 876 1436 464 97 456 96 8 1 1-Balance work shall be carried out next S/D.   

ALD 142.2 485 875 330 61 200 56 130 5 1-Work awarded to M/s Ramraj & Sons Ltd.                                                                                                                          
2-Balance work shall be got done in next S/D.

MZP 52.0 372 484 86 27 85 26 1 1 1-Work awarded to M/s Ramraj & Sons Ltd.                                                                                                                          
2-Balance work shall be got done in next S/D.

SKT 132.1 1 371 188 183 86 28 102 155 Balance work shall be carried out next S/D.
1416 427 1175 239 241 162

4 400KV SC Allahabad -
Kanpur

KNP 182.305 782 1128 291 56 276 56 15 0 Balance work shall be carried out next S/D.

KNP 132.004 38 445 312 96 76 27 236 69
LKO 11.55 1 37 21 16 0 0 21 16

333 112 76 27 257 85
KNP 132.004 38 445 312 96 178 18 134 78
LKO 11.55 1 37 21 16 17 0 4 16

333 112 195 18 138 94
KNP 133.14 38 449 322 90 69 7 253 83
LKO 11.398 1 37 23 14 0 0 23 14

345 104 69 7 276 97
KNP 133.14 38 449 322 90 191 25 131 65
LKO 11.398 1 37 23 14 15 0 8 14

345 104 206 25 139 79

9
220KV DC Unchahar-
Chinahat-Lucknow LILO 
(IN & OUT) Line

LKO 2.11 1 6 2 4 1 0 1 4 1-Insulators replacement  work will be taken up 
after the availibilty of suitable polymer insulators.

10 400KV DC Agra-Auraiya-I AGRA 165.8 1 449 352 84 297 45 55 39

11 400KV DC Agra-Auraiya-II AGRA 165.8 1 449 352 84 297 45 55 39

704 168 594 90 110 78

12 400KV DC Agra-Bassi-I AGRA 122 1 321 245 42 34 0 211 42

1-Polymer Insulators are not available.
2-Insulators replacement work NIT is under
process as open tender at RHQ C&M. 
3-Work will be completed by 30.04.16 subject to
availability of insulators.

13 400KV SC Singrauli-
Anpara

SKT 25.1 1 81 25 56 0 0 25 56 1-Work will start after proposed S/D  will be 
approved by NRLDC.

14 400KV DC Gorakhpur-
Gorakhpur-I

AZM 29 12 0 0 29 12

15 400KV DC Gorakhpur-
Gorakhpur-II

AZM 29 12 0 0 29 12

58 24 0 0 58 24

16 220KV SC Allahabad-
Jhushi

ALD 12 11 0 0 12 11 1-Work will be carried out after the getting S/D 
from NRLDC.

17 400KV DC Bareilly-
Kashipur-I

BLY 2

18 400KV DC Bareilly-
Kashipur-II

BLY 2

4

400KV SC Kanpur-
Ballabgarh-I  

1

Total

Total

Total

Total

220KV DC Unchahar- 
Kanpur- I 

220KV DC Unchahar- 
Kanpur- II

220KV DC Unchahar- 
Kanpur- IV

Partial 1-02 Nos Suspenstion towers and 14 Nos Pilot 
strings are to be replaced by 96 Nos polymer 
insulators after resolving severe ROW in 
transmission line.Partial

Partial

Balance work shall be carried out next S/D.

Work is under progress

7

Total

500KV HVDC Rihand-
Dadri Pole-I

500KV HVDC Rihand-
Dadri Pole-II

Partlial 1-Polymer Insulators are not available.
2-Work will be start after the availibility of 
insulators.

1-Polymer Insulators are not available.
2-Work will be carried in next S/D subject to 
availability insulators.

8

Partlial

220KV DC Unchahar- 
Kanpur- III

Total

Total

Total

Status of Polymer Insulator Replacement in various transmission lines in NR-III as on 15.12.2016

5

2

Total

Total

3

6



Sl. 

No.
Name of Line Group

Line 

Length 

(km) 

From To
Total 

Susp. 

Towers

Total 

Ten. 

Tower

Comp. 

Susp. 

Towers

Comp. 

Ten. 

Tower

Bal.

Susp. 

Towers

Bal.

Ten. 

Tower

Status/Action Plan

MNP 154.8 1437 1840 348 59 348 23 0 36 1-New proposal for balance work is approved.
2-Balance work shall be carried out next S/D.

KNP 215.25 876 1436 464 97 464 97 0 0 Insulator Replacement Completed.

ALD 142.2 485 875 330 61 328 55 2 6 1-Work have awarded to M/s Ramraj & Sons Ltd.         
2-Balance work shall be carried out next S/D.   

MZP 52.0 372 484 86 27 68 26 18 1 1-Work awarded to M/s Ramraj & Sons Ltd.         2-
Balance work shall be got done in next S/D.   

SKT 132.1 1 371 188 183 153 41 35 142 Balance work shall be carried out next S/D.
1416 427 1361 242 55 185

MNP 154.8 1437 1840 348 59 348 33 0 0 Insulator Replacement Completed.
KNP 215.252 876 1436 464 97 456 96 8 1 1-Balance work shall be carried out next S/D.   

ALD 142.2 485 875 330 61 200 56 130 5 1-Work awarded to M/s Ramraj & Sons Ltd.                                                                                                                          
2-Balance work shall be got done in next S/D.

MZP 52.0 372 484 86 27 85 26 1 1 1-Work awarded to M/s Ramraj & Sons Ltd.                                                                                                                          
2-Balance work shall be got done in next S/D.

SKT 132.1 1 371 188 183 86 28 102 155 Balance work shall be carried out next S/D.

1416 427 1175 239 241 162

500KV HVDC Rihand-
Dadri Pole-I

500KV HVDC Rihand-
Dadri Pole-II

Total

Status of Polymer Insulator Replacement in various transmission lines in NR-III as on 15.12.2016

1

Total

2



Likely date of 
completion of 

cleaning of 
insulator strings

Remarks

No. of Tower No. of Strings No. of Tower No. of Strings

1 400 kV Dehar - Panchkula line 344 168 504 0 0 100% work completed 
on critical/polluted 
towers.

2 400 kV Panchkula- Panipat line 430 106 318 0 0 do
3 400 kV Dehar - Rajpura line 342 192 576 0 0 do
4 400 kV Rajpura - Bhiwani line 603 100 300 0 0 do
5 220 kV R/Road-Narela ckt-I 81 29 87 32 96 04.01.2017 48% work completed 

on critical/polluted 
towers. Balance work 
to be completed upto 
15.12.2016.

6 220 kV R/Road-Narela ckt-II 81 39 117 22 66 14.12.2016 64% work completed 
on critical/polluted 
towers. Balance work 
to be completed upto 
15.12.2016.

7 220 kV Panipat-Narela ckt-I 197 21 63 33 99 15.12.2016 39% work completed 
on critical/polluted 
towers.

8 220 kV Panipat-Narela ckt-II 197 0 0 49 147 16.12.2016 Work likely to be 
completed on 
critical/polluted towers.

9 220 kV Panipat-Narela ckt-III 171 58 174 19 57 17.12.2016 75% work completed 
on critical/polluted 
towers. Balance work 
to be completed upto 
17.12.2016.

10 220 KV Dhulkote-Panipat ckt-I 433 38 114 0 0 100% work completed 
on critical/polluted 
towers.

11 220 KV Dhulkote-Panipat ckt-II 433 38 114 0 0 do
12 220 K.V. KKTRA - Panipat S/C Line 233 54 162 0 0 do

13 220 kV Panipat -Ch. Dadri S/C line 344 47 141 13 39 12.12.2016 80% work completed 
on critical/polluted 
towers. Balance work 
to be completed upto 
12.12.2016.

14 220KV B/Garh-BTPS Ckt-I 90 0 0 0 0 Polymer insulator 
provided

15 220KV B/Garh-BTPS Ckt-II 90 0 0 0 0 do
16 220KV B/Garh-Dadri Ckt 411 31 102 50 190 31.12.2016 38% work completed 

on critical/polluted 
towers. Balance will be 
completed upto 
31.12.16.

17 220KV S/Pur-Dadri Ckt 404 59 223 22 69 31.12.2016 72% work completed 
on critical/polluted 
towers. Balance will be 
completed upto 
31.12.2016

18 220KV B/Garh-S/Pur Ckt -I 20 0 0 0 0 Polymer insulator 
provided

19 220KV B/Garh-S/Pur Ckt -II 20 0 0 0 0 do
20 220KV B/Garh-S/Pur Ckt -III 23 1 6 0 0 Work completed on 

critical/polluted towers.

21 220 kV Hisar-Sangrur Ckt. I 478 117 351 0 0 do
22 220 kV Hisar-Sangrur Ckt. II 478 42 128 117 351 31.12.2016 26% work completed 

on critical/polluted 
towers. Balance will be 
completed upto 
31.12.2016

23 220KV BWN-Dadri ckt-1 124 21 66 0 0 31.12.2016 100% work completed 
on critical/polluted 
towers. Balance will be 
completed upto 
31.12.2016

UPDATE STATUS OF CLEANING OF INSULATORS AS ON 06.12.2016 AND ACTION PLAN FOR CLEANING OF LEFT OUT  INSULATORS

Name of  the organization: BBMB
No. of porcelain insulator 

strings (towers) left out for 
cleaning. 

No. of porcelain insulator 
strings (towers) cleaned till 

06.12.2016

Total No. of 
Towers

Name of CircuitSr.
No.



24 220KV BWN-Dadri ckt-2 124 18 57 3 9 31.12.2016 85% work completed 
on critical/polluted 
towers. Balance will be 
completed upto 
31.12.2016

25 220KV BWN-Dadri ckt-3 127 0 0 21 69 31.12.2016 Work will be 
completed on 
critical/polluted towers 
upto 31.12.2016

26 220KV Bwn-Dadri ckt-4 127 18 57 3 9 31.12.2016 85% work completed 
on critical/polluted 
towers. Balance will be 
completed upto 
31.12.2016

27 220KV Hisar-Bwn ckt-I 199 21 69 12 36 31.12.2016 64% work completed 
on critical/polluted 
towers balance will be 
completed upto 
31.12.2016

28 220KV Hisar-Bwn ckt-II 199 25 81 8 24 31.12.2016 76% work completed 
on critical/polluted 
towers balance will be 
completed upto 
31.12.2016

29 220kV  Bhakra - Jamalpur ckt-I 277 277 1034 0 0 Work completed. Disc 
cleaning of polluted 
towers to be done 
again.

30 220kV  Bhakra - Jamalpur  ckt-II 277 277 1034 0 0 do
31 220kV Jamalpur – Sangrur  ckt-I 268 268 965 0 0 Work completed on 

critical/polluted towers.

32 220kV Jamalpur – Sangrur ckt-II 268 268 965 0 0 do
33 220 kV Sangrur – Barnala S/C 110 110 372 0 0 do
34 220 kV Barnala – Lehra Mohabbat S/C 116 116 435 0 0 do

35 220 kV Lehra Mohabbat-Bhatinda S/C 85 85 339 0 0 do
36 220 kV Jalandhar – Jamalpur ckt-I 218 29 99 0 0 do
37 220 kV Jalandhar – Jamalpur ckt-II 218 29 99 0 0 do
38 220 kV Pong-Jalandhar ckt-I 331 28 93 0 0 do

39 220 kV Pong - Jalandhar ckt-II 331 34 119 0 0 do
40 220 kV Pong – Dasuya  ckt-IV 169 34 111 0 0 do
41 220 kV Dasuya –Jalandhar Ckt-IV 120 0 0 0 0 do
42 220 kV Ganguwal-Dhulkote ckt-I 376 376 1590 0 0 do
43 220 kV Ganguwal – Dhulkote ckt-II 376 376 1590 0 0 do
44 132 kV Ganguwal – Kotla ckt-I 45 45 390 0 0 do
45 132 kV Ganguwal – Kotla ckt-II 45 45 390 0 0 do
46 220 kV Ganguwal – Jagadhri S/C 489 489 1824 0 0 do

47 220 kV Jagadhri – Kurukshetra S/C 149 124 435 25 90 15.12.2016



Length 

(Kms)

Total 

Towers  

location 

(Nos)

Total 

InsulatorSt

rings (Nos)

Length 

(Kms)

Total 

Towers 

Locations 

(Nos)

Total 

Insulators 

Strings 

(Nos)

Tower Loc. 

No.

%age of 

Tower 

Locations

Start/date End/Date

1 2 3 4 5 6 7 8 9 10 11 12 13

1 400KV Azamgarh-Gorakhpur (V String) 89.832 245 1470 28 70 420 70 100% 12.06.12 31.08.12 Completed

2 400KV Anpara-Mau L-6 line 262.267 730 4380 40 87 522 87 100%
18.12.11

23.10.13

09.06.12

25.10.13
Completed

3 400KV Mau-Azamgarh line 48.351 133 1002 5 15 90 15 100% 06.05.13 09.05.13 Completed

4 400KV Muradnagar-Muzaffarnagar 90.00 239 717 52.57 184 552 184 100% 08.03.11 16.05.11 Completed

5 400KV Unnao-Bareilly (D.C) 271 745 4470 40 238 1428 238 100% 14.03.12 30.04.13 Completed

10 26.11.09 27.11.09 Completed

1 11.11.11 11.11.11 Completed

7 19.11.12 23.11.12 Completed

4 28.11.12 30.11.12 Completed

33 01.01.11 08.11.11 Completed

6 26.03.12 26.03.12 Completed

37 07.05.12 12.05.12 Completed

6 14.05.12 14.05.12 Completed

18 15.05.12 16.05.12 Completed
31 18.08.09 27.08.09 Completed
12 18.04.11 23.04.11 Completed

Completed
Completed71 18.09.11 30.09.11 Completed

43 21.11.11 28.11.11 Completed
21 29.02.12 03.03.12 Completed
7 25.01.14 31.01.14 Completed

26 01.02.14 09.02.14 Completed
25 24.02.11 28.02.11 Completed

25 28.04.11 01.05.11 Completed

10 220KV DC Obra -Allahabad Line 210 573 3438 10
33

23

90S+32T

60S+18T

I Ckt 33               
II Ckt 23 100% 30.11.11 04.12.11

11 220KV Gorakhpur - Tanda line 80.4 257 906 20 50 150 50 100% - 30.12.11

12 220KV Parichha-Safai-Mainpuri 212 667 2180 30.7 18 108 18 100% 19.11.11 22.11.11

6 04.12.11 05.12.11

100%

9 20.05.11 22.05.11

Completed

Stage-II

100%

Completed

100%400KV Agra- Muradnagar (V-string) 194.6 519 3804 600100

400 KV Unnao-Agra (V- string) 274.7 1320

150

UPPTCL
Status of replacement of Porcelain insulators with Polymer insulators                         As on-  01.12.16

Sl.No. Name of Line/voltage 

Line details Insulators to be replaced by Progress Schedule for completion of 

Remarks 

19.6 50

37.5

270 100%13 220KV Panki-Fatepur-Naubasta 89.65 303 2428

6 400KV Unnao-Panki (V-string) 48.73

26.7 90

7

400KV Panki-Muradnagar (Upto Narrora) 278.8 710 21909

8 710 4266 87.3 220

100%131 786 8.4 22 132



Length 

(Kms)

Total 

Towers  

location 

(Nos)

Total 

InsulatorSt

rings (Nos)

Length 

(Kms)

Total 

Towers 

Locations 

(Nos)

Total 

Insulators 

Strings 

(Nos)

Tower Loc. 

No.

%age of 

Tower 

Locations

Start/date End/Date
Sl.No. Name of Line/voltage 

Line details Insulators to be replaced by Progress Schedule for completion of 

Remarks 

10 13.12.11 14.12.11

35 20.12.11 28.12.11

11 31.03.12 03.04.12

19 24.11.12 29.11.12

14 220KV Shatabdiangar-Simbhaoli 40.25 124 372 16.8 56 168 56 100% 01.04.11 16.04.11

15
220KV Modipuram-Matore Ist Circuit 8.84 22 66 1.14 4 12 4 100% 14.04.11 14.01.11

16 220KV Khurja-NAPP D/C Line 60.47 178 1068 6.50 21 126 21 100% 06.04.11 14.04.11

17 220KV Khurja-Jahangirabad 24.53 75 225 7.20 24 72 24 100% 17.04.11 19.04.11

18 220KV Shikandrabad LILO 18.70 66 396 6.00 20 60 20 100% 11.04.11 12.04.11

19

220KV D/C Greater Noida-Noida Sector-

20
36.00 125 750 14.86 52 156 52 100% 06.03.11 03.04.11

20
220KV Sahibabad-Muradnagar Ckt. I & II 27.00 90 552 18.86 66 198 66 100% 08.03.11 17.03.11

21
132KV Noida Sector-20-Bhangel D/C Line 16.50 62 372 7.00 20 120 20 100% 12.11.11 20.11.11

22

132KV Noida Sec-20-Surajpur LILO at Sec-

66
24.50 106 318 9.50 37 111 37 100% 22.01.11 26.01.11

23 132KV D/C Greater Noida-Surajpur 7.00 33 198 8.00 22 132 22 100% 22.11.11 25.11.11

24 132KV Banda-Karvi 73.7 221 750 20.0 40 240 40 67% 24.07.11 01.08.11

25 132 KV Banda-Mahoba 64 187 840 20.5 34 204 34 57% 03.12.11 13.12.11

26  132 KV Karvi-Sirathu 63.6 197 654 19.5 40 240 40 67% 06.07.11 15.07.11

27 132 KV Panki-Noubasta D.C. 13.5 42 318 3.5 6 18 6 60% 08.11.11 08.11.11

4 05.11.11 05.11.11

5 10.12.12 11.12.12

7626 7626

 

Completed

Completed

Completed

Completed

Progress=100%

Completed

Completed

Completed

Completed

Completed

Completed

5.0 9 27 100%28 132KVNaubasta-Ghatampur 27.7 98 414

270 100%13 220KV Panki-Fatepur-Naubasta 89.65 303 2428 26.7 90



Length 

(Kms)

Total 

Towers  

location 

(Nos)

Total 

InsulatorStri

ngs (Nos)

Length

 (Kms)

Total 

Towers 

Locations 

(Nos)

Total 

Insulators 

Strings 

(Nos)

Tower Loc. 

No.

%age of 

Tower 

Locations

Start/date End/Date

1 2 3 4 5 6 7 8 9 10 11 12 13

1 400 KV Anpra-Sarnath  L-5 158.341 445 3930 65 218 1308 135 63 17.02.15
25.08.15

17.12.15

2 400 KV Anpra-Sarnath  L-6 262.267 730 6282 65 216 1296 216 100 07.02.15
30.08.15

04.11.15
Completed

3 400 KV Gorakhpur-Azamgarh Line 89.832 245 2178 20.32 59 445 46 78
01.04.15

03.11.15

20.04.15

21.01.16

4 400 KV Azamgarh-Mau Line 48.351 133 1002 24 50 329 40 80
20.03.15

11.04.15

10.04.15

24.05.15 -

5
220 KV Rewa Road-Cantt-Fatehpur 

line 
125 426 2868 6 18 54 18 100

24.02.15

10.03.15

02.03.15

25.03.15
Completed

6 400KV Sultanpur-PGCIL Lucknow 163.64 329 987 6.5 52 52 52 100% 22.05.15 10.07.15

7 220 KV Obra-Allahabad ckt-1 185 573 1938 31
 90 356 90 100 23.01.15 06.02.15 Completed

8 220 KV Obra-Allahabad ckt-II 185 573 1938 25
 81 326 81 100 10.01.15 22.01.15 Completed

9 220 KV Obra-Allahabad ckt-III 171 507 1752 39
 106 377 106 100 08.02.15 23.02.2015 Completed
10 220 KV Obra-Sahupuri ckt-I 98.5 321 1056 21 68 237 43 63 21.02.15 08.03.15
11 220 KV Obra-Sahupuri ckt-II 98.5 321 1056 21 68 237 43 63 21.02.15 01.03.2015

12 400 KV Anpra-Sarnath  L-3 157.653 431 2943 10 13 78 13 100 01.12.14 31.03.15 Completed

13 400 KV Obra-Sultanpur 123.3 330 990 6 45 135 45 100 20.04.15 24.04.15 Completed

14 220 KV S/C BTPS-Noida 16.945 58 174 8.386 17 51 17 100 19.02.15 23.02.15 Completed

15
220 KV D/C Gr.Noida-Noida Sec-

129 (CKt-I)
22.64 93 279 8.678 23 69 23 100 10.02.15 11.02.15 Completed

16(b)
220 KV D/C Gr.Noida-Noida Sec-

129 (CKt-II)
22.64 93 279 8.678 23 69 23 100 06.02.15 09.02.15 Completed

17 400 KV Panki- Muradnagar 278.8 1038 3160 230 556 2600 556 100
15.03.15

03.04.15

23.03.15

15.04.15
Completed

18 220 KV Muradnagar-Khurja Ckt-I 62.494 201 603 37 183 549 183 100 16.01.15 02.02.15 Completed

19 220 KV Muradnagar-Khurja Ckt-II 62 133 399 62 119 357 119 100 16.01.15 02.02.15 Completed

Annexure-I

UPPTCL Stage-IV

Status of replacement of Porcelain insulators with Polymer insulators                         As on-  01.12.16

Sl. 

No.
Name of Line/voltage 

Line details Insulators to be replaced by Progress Schedule for 

Remarks 



20 220 KV Muradnagar-Niwari Road 9.885 33 99 9 24 78 24 100  -  - Completed

21(a) 220 KV Khurja-NAPP Ckt-I 60.047 180 754 50 148 444 148 100 16.01.15 16.01.15 Completed

21(b) 220 KV Khurja-NAPP Ckt-II 60.047 180 754 50 148 444 148 100 09.01.15 16.01.15 Completed

22 220 KV Nara-Matore Line 32 81 276
 32 73 225 73 100 16.03.15 20.03.15 Completed

23 220 KV Nara-Muzaffarnagar Line 10.795 36 168 10.8 16 108 16 100 13.03.15 15.03.15 Completed

24 220 KV Nara-Roorkee Line 58 164 549 58 145 435 145 100
07.05.15

07.08.15

18.05.15

12.08.15
Completed

25
220 KV Modipuram -MuzaffarNagar 

line
44.8 135 567 29.9 91 303 91 100 03.02.15 06.02.15 Completed

26 220 KV Charla-Muzaffarnagar Line 43.96 99 405 22.63 68 204 68 100 04.05.15 08.05.15 Completed

27 132 KV Noida Sec20-Bhangel 2.913 15 90 0.684 2 12 2 100 10.05.15 11.05.15 Completed

28 132 KV Partapur- Niwari Road 14.41 45 135 14.41 26 78 26 100 17.04.15 20.04.15 Completed

29 132KV Modipuram-Medical 18.87 60 228 13.95 44 132 44 100 23.04.15 26.04.15 Completed

30 132KV Shatabdinagar- Medical 12.15 44 201 13.95 21 63.0 21 100
06.03.15

08.04.15

27.04.15

07.03.15

09.04.15

28.04.15

Completed

31 400 KV Bareilly-Unnao (DC Line) 271 745 4470 107 272 2256 272 36
21.02.16 

12.01.16

29.02.16 

14.04.16
32 220 KV Gonda- Sohawal (S.C) 47.3 124 372
 64 22 66

33
220 KV  Sultanpur-Tanda Tharmal-II 

(S.C)
69.7 191 573 40 110 330 110 100% 10.06.15 19.06.15 Completed

34
220 KV Sohawal-Gonda(S.C from 

Sarada  to Katra      
47.3 124 372 6.4 52 66 52 100% 02.02.16 06.02.16

35
220 KV  Sohawal-Sultanpur (26 Km 

DC), 50 KM S.C
69.87 180 540 13.3 33 100

36

220 KV C.B. Ganj- Bareilly-

Interconnector-I    ( LILO at Dohna  

S.C)                                                                       

9 28 84 6.6 16 50

37
220 KV C.B. Ganj- Bareilly-

Interconnector-II(S.C)  
10 32 96 6.6 16 50

38
220 KV Bareilly- Shahjahanpur  

(Upto location No.170SC)
31 77 231 10.6 26 80

39
220 KV Bareilly- Shahjahanpur 

(from location No.1 to 170 S.C)
58.74 152 456 16 40 120

40 220 KV Badaun-C.B. Ganj(S.C) 52.4 150 450 13.3 33 100 30 90% 29.04.16 08.05.16



41
220 KV Chinhat - Raebareli (PGCIL) 

Ckt.  
95.42 264 984 52 105 315 105 100% 26.09.15 28.09.15

Suspension 

Strings = 

630 No.

42
220 KV Sarojini Nagar - Raebareli 

(PGCIL) Ckt.
70.42 199 693 26.5 62 186 62 100% 29.09.15 30.09.15

Suspension 

Strings = 

501 No.

43
220 KV Sarojini Nagar - Gomti 

Nagar Ckt.
45.25 135 534 40 85 255 85 100% 03.10.15 04.10.15

Suspension 

Strings = 

282 No.
44 220 KV Gomti Nagar - Chinhat Ckt. 14.03 48 219 8.85 14 42 14 100% 01.10.15 01.10.15

Suspension 

Strings = 69 

No.
45

132 KV DC Sarogninagar- 

SGPGI(D.C) 
27.91 108 654 10 50 150

46 132 KV DC Sarogninagar-TRT (S.C) 17.2 57 342 16 40 120

47 132 KV Sohawal-Milkipur (S.C) 33.11 103 309 13.3 33 100 100 100% 10.05.15 11.05.15 Completed

48 132 KV Sultanpur- Akbarpur Line 60.02 200 600 13 30 50 45 100% 21.03.15 22.03.15 Completed

49 132KV Akbarpur- Tanda Line 16.02 46 138 0.3 5 5 5 100% 21.03.15 22.03.15 Completed

50
132 KV Sultanpur-Darshan 

Nagar(S.C)                        
59.38 191 573 13.3 33 100 100 100 12.05.15 13.05.15 Completed

51 132 KV Gonda-Beharaich (S.C) 65.77 205 615 22.7 56 220 73 35% 16.04.16 20.04.16

52 132 KV Gauriganj-Amava  (S.C) 51 154 462 8 20 60 60 100% 25.05.15 26.05.15 Completed

53 400 KV Agra-MuradNagar Line 194.6 519 3804 112.5 300 1800 300 100
01.01.15

16.04.15

01.01.15

28.04.15
Completed

54 220 KV Agra-I/II 10 33 324
 10 100 10 100 26.02.15 26.02.15 Completed

55 132 KV Agra-Kriawali Line 27.5 88 576 27 84 27 100 21.03.15 21.03.15 Completed

56 132 KV Agra-Foundry Nagar 15 49 349 31 100 31 100 27.02.15 27.02.15 Completed

57 132 KV Agra-Taj Line 32 118 1404 33 130 33 100 03.04.15 04.04.15 Completed

58 220 KV Agra-Gokul Line 39 113 429 - 90 395 81 90 28.02.16 01.03.16

59 132 KV Harduaganj-Sarsol 14.9 46 360 46 360 17 37 10.08.15 12.08.15

60 132 KV Atrauli-Sarsol 31.3 108 723 25 150 16 64 01.08.15 02.08.15

61 132 KV Atrauli-Boner 29.2 104 624 25 150

62 220KV Harduaganj-Mainpuri 128 410 1768
 30 126 900 106 84 01.02.15 30.05.15

63 220KV Harduaganj-Khurja 43 145 996
 10 33 240 27 82 01.02.15 30.05.15

64 132 KV Mainpuri-Chhibramau 51.1 160 480 55 200 50 90 26.08.15 28.08.15

65 400 KV Unnao-Panki S/C 48.73 131 786 100 500 96 96 23.04.16 30.04.16

12.10.15 24.10.15
11.02.16 18.02.16

2900699 454 100274.7 710 4266 45466 400 KV Unnao-Agra S/C



67 220 KV Unnao-Panki D/C 40.5 126 774 90 200 90 100 23.05.16 31.05.16 Completed

68 220 KV Panki-Fatehpur 89.65 303 1992 89.65 302 1505 185 61 01.04.15 02.04.15

69 132 KV Naubasra-Ghatampur 27.7 98 414 29.7 40 270 40 100 26.02.15 26.02.15 Completed

70 132 KV Naubasta-LML 9 35 210 9 31 150 31 100 29.03.15 29.03.15 Completed

71 132 KV Chhibramau-Kannauj 52 164 588 25 65 216

72 132 KV Chhibramau-Neebkarori 33 95 333 24 70 219

73 132 KV Chhibramau-Fatehgarh 28.2 96 360 21 60 186

74

220 KV Parichha-BhartanaMainpuri 

line

(a) Parichha-Orai I-ckt

(b) Orai-Mainpurickt

57+86+62
173+260+1

87
2130
  -- 521 1600 551 100 03.04.15 03.04.15 Completed

75 220 KV Orai-Parichha II/III 55 151 1062
  -- 125 750

76 220 KV Orai-Bhauti 89.59 249 930
  -- 180 600 180 100
18.04.15        

01.09.15

19.04.15 

16.09.15
Completed

77 132 KV Orai-Pukhrayan Line 49 150 513  -- 117 375 117 100 10.03.15 13.03.15 Completed

78 132 KV Orai-Moth 59.9 198 675  -- 170 520 170 100 14.03.15 20.03.15 Completed

79 132 KV Orai-Orai-I 5 18 69  -- 15 40 15 100 19.03.15 19.03.15 Completed

80 132 KV Orai-Orai-II 4 12 54  -- 11 20 11 100 19.03.15 21.03.15 Completed

81 132 KV Banda-Augasi 56.43 165 621 44 80 240 80 100 13.03.15 16.03.15 Completed

82 132 KV Banda-Bharua-I 56 161 624  -- 41 250 21.03.15 23.03.15 Completed

83 132 KV Banda-Bharua-II 56 161 624  -- 41 250 21.03.15 23.03.15 Completed

84 132 KV Banda-Karvi 73.736 222 729 64 84 220 84 100 24.03.15 24.03.15 Completed

85 132 KV Karvi-Sirathu 63.6 197 591 58 83 220 83 100 09.03.15 12.03.15 Completed

86 132 KV Banda-Mahoba 64 187 726 22 73 219 73 100 25.03.15 29.03.15 Completed

87 132 KV Mahoba-Rath 53 152 376 38 77 240 77 100 17.03.15 20.03.15 Completed

88 132 KV Bharua-Jhanabad 54 123 429 25 33 100 33 100 20.03.15 20.03.15 Completed

7873 33571 6918

88%Progress=

82 100



S.NO. NAME OF LINE TOTAL REQUIREMENT 
NO. OF STRINGS CHANGED 

(NOS)

1 400 KV Unnao-Panki Line 60 60

2 400 KV Muradnagar-Muzffarnagar 126 126

3 400 KV Muradnagar-Panki Line 558 558

4 400 KV Unnao-Agra 186 186

5 220 KV Muradnagar-Shamli 234 234

6 220 KV Interconnector No-II (MUR) 24 24

7 220 KV Modipuram-Mataur Ist Ckt 33 33

8 220 KV NAPP-khurja 69 69

9 220 KV Muradnagar-Khurja 120 120

10 220 KV Muradnagar-Secandrabad 102 102

11 220 KV Sahibabad-Muradnagar 215 215

12 220 KV Gr. Noida-Noida 2 Ckt 201 201

13 220 KV Muradnagar-Modipuram 309 309

14 220 KV Modipuram-Mataur 2nd Ckt 9 9

15 220 KV Baraut-Muradnagar 135 135

16 220 KV DC Shatabdinagar-Mataur 174 174
17 220 KV Shatabdinagar-Modipuram 162 162

TOTAL 2717 2717

100.00Work progress for stage-I (%)=

PROGRESS OF REPLACEMENT OF NORMAL DISC INSULATOR BY POLYMER INSULATOR IN FY 2009-10



Length 

(Kms)

Total 

Towers  

location 

(Nos)

Total 

InsulatorS

trings 

(Nos)

Length 

(Kms)

Total 

Towers 

Locations 

(Nos)

Total 

Insulators 

Strings 

(Nos)

Tower 

Loc. No.

%age of 

Tower 

Locations

Start  date End    Date

1 2 3 4 5 6 7 8 9 10 11 12 13

1 400 KV Mau-Azamgarh 48.351 133 1002 13.2 50
210 S.+ 60 

T.
50 100%

10.5.13 

03.11.13    

14.7.13       

05.12.13 

07.1.14

17.5.13  

05.11.13     

16.7.13       

07.12.13 

17.1.14

Completed

2 400 KV Gorakhpur-Azamgarh 89.832 245 1470 31 59 480 59 100%
20.10.13     

30.10.13

10.11.13      

16.11.13
Completed

100% 19.10.13 28.10.13 Completed
100% 19.11.13 21.11.13 Completed

8 400 KV Muzaffarnagar LILO 18.73 55 330 6 17 102 17 100% 08.03.13 11.03.13 Completed

9 220 KV Rewa Road-Cantt 9.5 31 160 2.5 8 24 8 100% 20.04.13 22.04.13 Completed

10 220 KV Obra-Allahabad-III 171 507 3042 18 50 150 50 100% 17.07.13 28.07.13 Completed

11 220 KV Sarojininagar-Unnao 40.2 136 816 14.77 50 300 50 100% 22.11.13 29.11.13 Completed
12 220 KV Sitapur-Shahjahanpur 93.85 269 954 23.2 67 200 67 100% 10.12.12 16.12.12 Completed

13 220 KV Sultanpur-Tanda 71.3 195 645 12 34 100 34 100% 14.06.13 20.06.13 Completed
16 220 KV Dadri LILO 12 44 264 24 144 24 100% 21.01.13 26.01.13 Completed

17 220 KV Muradnagar-Shamli Line 85.652 232 696 42 126 378 126 100% 06.02.13 12.02.13 Completed

18
220 KV Muradnagar-Khurja DC 

(for one ckt)
62.494 201 603 37 116 348 116 100% 27.01.13 01.02.13 Completed

19 220 KV NAPP-Khurja DC 60.047 180 540 40 116 348 116 100% 01.03.13 08.03.13 Completed

20 220 KV Khurja-Jahangirabad 24.53 73 219 9.5 28 84 28 100% 20.02.13 26.02.13 Completed

21 220 KV Shatabdinagar-Simbhaoli 40.153 124 372 10 33 99 33 100% 14.01.13 16.01.13 Completed

18.789 

(DC)
34 204 12 24 28.02.13 01.03.13 Completed

24.631 

(SC)
65 195 24.631 65 13.02.13 15.02.13 Completed

3
400 KV Sarojininagar-Unnao 39.08 107 642 7.3 20 120 20

Stage-III

89 100%

UPPTCL
Status of replacement of Porcelain insulators with Polymer insulators                                                                                 As on-  01.12.16

Sl.No. Name of Line/voltage 

Line details Insulators to be replaced by 

Polymer
Progress Schedule for 

completion of 

Remarks 

33922 220 KV Sikandrabad  LILO



Length 

(Kms)

Total 

Towers  

location 

(Nos)

Total 

InsulatorS

trings 

(Nos)

Length 

(Kms)

Total 

Towers 

Locations 

(Nos)

Total 

Insulators 

Strings 

(Nos)

Tower 

Loc. No.

%age of 

Tower 

Locations

Start  date End    Date
Sl.No. Name of Line/voltage 

Line details Insulators to be replaced by 

Polymer
Progress Schedule for 

completion of 

Remarks 

23 220 KV Simbhawali-Matore 42.8 115 345 42 126 42 100% 23.01.13 24.01.13 Completed

24
132 KV  SC Sarojininagar - SGPGI 15.021 47 141 4.47 14 42 14 100% 06.10.13 06.10.13 Completed

07.10.13 07.10.13 Completed

08.10.13 08.10.13 Completed
27 132 KV Lakhimpur-Palia 90 277 981 7.8 20 60 20 100% 03.12.12 05.12.12 Completed

28 132 KV Gola-Shahjahanpur 67 185 645 2.1 13 39 13 100% 02.12.13 02.12.13 Completed

29 132 KV Sitapur-Sidhauli 36 110 450 7.1 17 50 17 100% 17.12.12 18.12.12 Completed

33 132 KV Sultanpur- Milkipur 49.0 158 486 5.3 17 50 17 100% 16.04.13 20.04.13 Completed

34
132 KV Sultanpur -Darshan Nagar 59.0 191 585 5.5 17 50 17 100% 22.04.13 24.04.13 Completed

25.09.12 30.09.12 Completed
10.10.12 10.10.12 Completed

30.10.12 30.10.12 Completed

40 132 KV Simbhaoli-Hapur line 23.916 91 273 24 73 219 73 100% 21.02.13 24.02.13 Completed

41 132 KV Muradnagar-Dasna Line 18.56 61 183 16 47 141 47 100%
26.02.13            

02.03.14

28.02.13            

03.03.14
Completed

42 132 KV Modipuram-Mawana 20.931 65 195 17.7 55 165 55 100% 23.01.13 25.01.13 Completed

43 132 KV Modi steel-Partapur 17.597 44 132 12 35 105 35 100% 17.01.13 19.01.13 Completed

44
132 KV Niwari Road-Muradnagar 

line
9.885 33 99 9 27 81 27 100% 20.01.13 20.01.13 Completed

45 132 KV Niwari Road-Pratapur 14.415 45 135 12 37 111 37 100% 20.09.12 25.09.12 Completed

22.09.12 24.09.12 Completed

24.10.12 24.10.12 Completed

01.03.13 08.3.13 Completed

47 132 KV Sector-66-Surajpur 18.73 55 330 6 20 60 20 100% 25.09.12 30.09.12 Completed

48 132 KV Simbhaoli-Nagli Kithore 14.449 45 135 10.3 32 96 32 100% 11.01.13 12.01.13 Completed

49 132 KV Sardhana-Modipuram 12.264 40 120 9 30 90 30 100% 18.09.12 20.09.12 Completed

40 116 348

13

46 132 KV Sector-20-Sector-66 Noida 60 180 540

24.5 106 318 10 31

116 100%

93 31 100%

27.912 100%

132 KV Noida Sec-20-Surajpur 

LILO at Sec-66
39

3.74 13 78
25

132 KV  DC Sarojininagar - SGPGI 97 582



Length 

(Kms)

Total 

Towers  

location 

(Nos)

Total 

InsulatorS

trings 

(Nos)

Length 

(Kms)

Total 

Towers 

Locations 

(Nos)

Total 

Insulators 

Strings 

(Nos)

Tower 

Loc. No.

%age of 

Tower 

Locations

Start  date End    Date
Sl.No. Name of Line/voltage 

Line details Insulators to be replaced by 

Polymer
Progress Schedule for 

completion of 

Remarks 

50 132 KV Modipuram-Kankarkhera 8.54 22 66 6.6 17 17 100% 15.09.12 16.09.12 Completed

51 132 KV Kankarkhera-Pratapur 13.186 44 132 9 30 30 100% 11.09.12 13.09.12 Completed
09.10.13 09.10.13 Completed

30.11.13 30.11.13 Completed

50 18 Completed

50 17 Completed

54 132 KV Amawan - Jagdishpur line 36.63 116 396 5 17 50 17 100% 22.10.13 31.10.13 Completed

5861 5861

100%

10 35 100% 09.11.13 10.11.13

4.23 14 80 14 100%

53 132 KV Amawan - Gauriganj line 45.93 154 504

52
132 KV DC TRT-Sarojininagar 17.251 57 342

Progress =

141



Length 

(Km)

Total 

Tower 

Locations 

(No)

Total 

Insulator 

Strings 

(No)

Length 

(Km)

Tower 

Locations 

(No)

 Insulator 

Strings (No)

Tower 

Locations 

(No)

% of Tower 

Location (%)
Start Date End Date

1 220KV Gorakhpur-Tanda Line 78.00 153 459 78.00 153 459 - - 01.12.16 04.12.16

2 220KV Barahuwa -Motiram Adda - I 25.00 48 144 25.00 48 144 - - 05.12.16 06.12.16

3 220KV Barahuwa -Motiram Adda - II 25.00 48 144 25.00 48 144 - - 07.12.16 08.12.16

4 220KV Barahuwa -PGCL  9.78 35 105 9.78 35 105 - - 09.12.16 09.12.16

5 220KV.Tanda - Basti 51.8 141 507  - 96 288  -  - Jan.17 Jan. 17

6 220KV Basti - PGCIL 47.3 138 471  - 67 201  -  - Jan.17 Jan.17

7 765 KV Anpara- Unnao line 406 984 3775 19877 40 240 Nos.  -  - 22.01.16 25.11.16

8 400 KV Rewa Road- Panki 179.125 568 1704 52 120 360 Nos.  -  - 01.12.16 03.12.16

9 220 KV Sultanpur- Pratapgarh 78.1 232 696 43.33 82 246 Nos.  -  - 05.12.16 12.12.16

10 400KV Anpara-Sarnath  (L5) 158 445 1335 35.6 100 300 - - 27.11.16 02.12.16

11 400KV Sarnath-Mau  (L6) 103 285 855 35 100 300 - - 27.11.16 02.12.16

12 132 KV S/C Amawan-Gauriganj Line 46.500 156 519 46.500 102 306 102 65% 13.11.16 15.11.16

13 132 KV S/C Korwa-Gauriganj Line 10.375 30 90 10.375 26 78 26 87% 16.11.16 16.11.16

14 132 KV S/C Sultanpur-Korwa Line 26.285 87 261 26.285 80 240 80 92% 17.11.16 18.11.16

15 132 KV S/C Sultanpur-Kadipur Line 33.710 100 300 33.710 255 255 85 85% 07.11.16 09.11.16

16 132 KV S/C Kadipur-Sahganj 37.370 114 342 37.370 98 294 98 86% 10.11.16 12.11.16

17 132 KV S/C Sultanpur-Jagdishpur 62.205 196 588 50.000 167 501 167 85% 09.08.16 11.08.16

18 132 KV S/C Jagdishpur-Amawan 36.630 120 360 22.800 76 228 76 63% 12.08.16 13.08.16

19 132 KV  Gonda-Balrampur(S.C) 42.000 125 375 4.000 14 41 - 10% April-2016 April-2016

Uttar Pradesh Power Transmission Corporation Limited

Status of Cleaning of Porcelain Insulators (Manual Washing) 

Name Of Transmission Utility: UPPTCL  As on-  01.12.2016

S.N. Name of Line, Voltage

Line Details Insulator to be cleaned Progress Schedule for/Completed 



20 132KV Balrampur-Utraula(S.C) 18.000 56 168 3.000 10 30 - 10% April-2016 April-2016

21 132 KV Nagli Kithore - Mundali 22.108 76+12 411 22.108 39 117 … … 02.12.2016 10.12.2016

22 220 KV Baghpat - Baghpat(400 PGCIL) 18.089 50 150 18.089 24 72 … … 20.12.2016 30.12.2016

23 132 KV Baraut - Kirthal 23.029 75 225 23.029 36 108 … … 20.12.2016 30.12.2016

24 220KV Gr. Noida-Noida Ckt. I 29.916 125 375 29.916 2 6 … … 04.12.2016 04.12.2016

25 220KV Gr. Noida-Noida Ckt-II 29.916 125 375 29.916 3 9 … … 05.12.2016 05.12.2016

26
220KV Gr. Noida-Noida-Sector-62 Type 

S/C
7.543 31 93 7.543 2 5 … … 05.12.2016 05.12.2016

27 Sector-115 LILO line Ckt-I 3.27 14 42 3.27 7 21 … … 06.12.2016 06.12.2016

28 Sector-115 LILO line Ckt-II 3.27 14 42 3.27 7 21 … … 06.12.2016 06.12.2016

29 220KV Gr. Noida-Sector-129 Ckt-I 22.64 23 69 22.64 2 12 … … 13.12.2016 13.12.2016

30 220KV Gr. Noida-Sector-129 Ckt-II 22.64 23 69 22.64 2 12 … … 14.12.2016 14.12.2016

31 132KV Sector-129-Sector-45 (LILO) 8 2 6 8 2 6 … … 13.12.2016 13.12.2016

32 132KV Sector-129-Bhangel (LILO) 8 2 6 8 2 6 … … 14.12.2016 14.12.2016

33
132KV Sector-129-Bhangel (upto LILO 

point)
5 14 84 5 1 6 … … 15.12.2016 15.12.2016



DELHI TRANSCO LTD 

SL. No. Date Name of 220 kv  Ckt 

Qty. Per Ckt / 

Per Tower 

cleaned 

Total Nos of 

strings cleaned Remarks 

1 29.11.2016 Bamnauli- Najafgarh Ckt-I 24 72 100 % Completed 

2 29.11.2016 Patparganj- Geeta Colony Ckt-I 6 18
100 % Completed , Ckt-II not 

completed due to  Shut-down  

not provided by S/O timely 

3 30.11.2016 Bamnauli- Najafgarh Ckt-II 24 72 100 % Completed 

4 01.12.2016 Bamnauli- DIAL Ckt-I 20 60 100 % Completed 

5 02.12.2016 Bamnauli- DIAL Ckt-II 20 60 100 % Completed 

6 02.12.2016 BTPS- Okhla Ckt-II 7 21 100 % Completed 

7 03.12.2016 Bawana- Knjhawala Ckt- I 27 81 08 nos qty. balanced 

8 04.12.2016 Bawana- Knjhawala Ckt- II 35 105 100 % Completed 

9
04.12.2016

T-Off of BTPS- Mehrauli Ckt-II at Okhla 

S/stn
12 36 100 % Completed 

10 05.12.2016 Bamnauli- PPK-I Ckt-I 12 36 100 % Completed 

11 05.12.2016 Mandola - Wazirabad Ckt-I 40 120 100 % Completed 

12 06.12.2016 Bamnauli- PPK-I Ckt-II 12 36 100 % Completed 

13 07.12.2016 Mandola - Wazirabad Ckt-III 40 120 100 % Completed 

14 07.12.2016 Bamnauli- PPK-II Ckt-I 20 60

100 % Completed.  02 nos not 

completed due to not 

approchable  ( T. No-26 around 

the water one in forest area ) 

15

08.12 & 

11.12.2016 DSIIDC Bawana- Narela Ckt I &II  70 210 100 % Completed 

16 08.12.2016 Bamnauli- PPK-II Ckt-II 20 60

100 % Completed.  02 nos not 

completed due to not 

approchable  ( T. No-26 around 

the water one in forest area )  as 

per information of site incharge 

17

09.12.2016 Mehrauli- DIAL Ckt-I 16 48
100 % Completed ,  Tower No.-

91  not approchable  as per 

information of site incharge 

18

09.12. 

&10.122016
Najafgarh- Kanjhawala 44 132

100 % Completed 

19 10.12.2016 Mehrauli- DIAL Ckt-II 17 51 100 % Completed 

20

09.12&10.12.

2016
Mundka - Kanjhawala 40 120

100 % Completed 

21 11.12.2016 Gopalpur- SOW Ckt I&II 18 54 100 % Completed 

22 11.12.2016 Najafgarh- Mundka 7 21 100 % Completed 

23 12.12.16 Shalimarbagh- Rohni ckt I & II 14+18 96
100 % Completed  Including I- 

String 

24

13.12 

&14.12.2016 Mandola- Gopalpur Ckt-I 64 100 % Completed 

25 15.12.16 BTPS - Mehrauli Ckt-I 39 In progres 

26 15.12.16 Bawana- DSIIDC Bawana Ckt-I 15 in progress 

S C Jha 

AM(T) SVR 

Sub:- Date wise progress of cleaning of porcelein disc insulator strings of 220 KV Lines of DTL 



ANNEXURE -I

AS ON___________30.09.2016

REMARKS

TOTAL 

LENGTH 

OF LINE 

(IN KM)

TOTAL 

TOWER 

LOCAT

IONS 

(Nos.)

TOTAL 

INSULAT

OR 

STRINGS 

(Nos.)

TOTAL 

LENGTH 

OF LINE 

(IN KM)

TOTAL 

TOWER 

LOCATIO

NS (Nos.)

TOTAL 

INSULAT

OR 

STRINGS 

(Nos.)

TOTAL 

LENGTH 

OF LINE 

(IN KM)

TOTAL 

TOWER 

LOCATIO

NS (Nos.)

TOTAL 

INSULAT

OR 

STRINGS 

(Nos.)

START 

DATE
END DATE

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

1 Bamnauli-NJF. CKT- I&II 220 KV DOUBLE 8.118 29 262
2 BML-PPK-I CKT-I&II 220 KV DOUBLE 8.3 51 648
3 BML-PPK-II CKT-I&II 220 KV DOUBLE 10.346 62 786

4 NJF-Kanjhawala CKT I&II 220 KV SINGLE 15.391 59 462

5A Kanjhawala-Mundka 15.391 59
5B Mundka-Najafgarh 15.391 59
6 Mandola Wazirabad CKT-

I&II 220 KV DOUBLE 14.53 56 531

7 Mandola Wazirabad CKT-
III&IV 220 KV DOUBLE 14.53 56 522

8 Mandola Gopalpur ckt-I&II 220 KV DOUBLE 22.621 82 726

9 BTPS-Okhla Ckt-I&II 220 KV DOUBLE 5.85 36 567

10 BTPS-Sarita Vihar ckt-I&I 220 KV DOUBLE 2.8 15 210

11 Maharani Bagh Lodhi 
Road ckt-I&II 220 KV DOUBLE 4.25 30 572

12 Mandola Narela CKT-I&II 220 KV DOUBLE 20.601 73 612
13 Bawana-DSIDC ckt-I&II 220 KV DOUBLE 5.6 34 489

14 Bawan Shalimar Bagh ckt 
I&II 220 KV DOUBLE 10.752 55 549

15 Bawana Rohini CKT-I&II 220 KV DOUBLE 10.05 54 525

16
Bawana Kanjhawala  ckt-
I&II (Add request by (O&M 

Deptt.) 220 KV DOUBLE 
11.737 48 354

17 Bawana-Rohini-II (project 
requirement) 220 KV DOUBLE 4.6 54 384

18 Bamnaulli-Naraina Ckt I & 
II 220 KV DOUBLE 16.8 98 1344 16.8 98 1344

PROGRESS WORK ALREADY 

COMPLETED

SCHEDULE FOR 

COMPLETION OF 

REPLACEMENT

STATUS OF REPLACEMENT OF PORCELAIN INSULATORS WITH POLYMER INSULATORS

DELHI TRANSCO LIMITED

SINGLE / 

DOUBLE 

CIRCUIT

VOLATGE 

LEVEL
S.No. 

INSULATORS TO BE REPLACED 

WITH POLYMER (TARGET FOR 

THIS YEAR)

LINE DETAILS

NAME OF LINE

November 
2017

NIL NIL NIL

220 KV SINGLE
384

ICB TENDER 
IN 

TENDERING 
STAGE

NIL NIL NIL March 
2017



ANNEXURE -I

AS ON___________30.09.2016

REMARKS

TOTAL 

LENGTH 

OF LINE 

(IN KM)

TOTAL 

TOWER 

LOCAT

IONS 

(Nos.)

TOTAL 

INSULAT

OR 

STRINGS 

(Nos.)

TOTAL 

LENGTH 

OF LINE 

(IN KM)

TOTAL 

TOWER 

LOCATIO

NS (Nos.)

TOTAL 

INSULAT

OR 

STRINGS 

(Nos.)

TOTAL 

LENGTH 

OF LINE 

(IN KM)

TOTAL 

TOWER 

LOCATIO

NS (Nos.)

TOTAL 

INSULAT

OR 

STRINGS 

(Nos.)

START 

DATE
END DATE

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

1
South of Wazirabad - 
Geeta Colony Circuit 1 
& 2

220kv Double 6.278 20 255 --- --- --- 6.278 20 255

2 Pragati - Sarita Vihar 
circuit 1 &2 220kv Double 12.12 45 553 --- --- --- 12.12 45 553

Line 
Augmented 
from ACSR 

Zebra to 
HTLS and 
Insulators 

replaced with 
Polymer 

Insulators

DELHI TRANSCO LIMITED

STATUS OF ALREADY REPLACED PORCELAIN INSULATORS WITH POLYMER INSULATORS IN DTL NETWORK

S.No. NAME OF LINE
VOLATGE 

LEVEL

SINGLE / 

DOUBLE 

CIRCUIT

LINE DETAILS

INSULATORS TO BE REPLACED 

WITH POLYMER (TARGET FOR 

THIS YEAR)

PROGRESS WORK ALREADY 

COMPLETED

SCHEDULE FOR 

COMPLETION OF 

REPLACEMENT



UTILITY

LINES 

IDENTIFIED 

(NOS.)

PROGRESS OF 

REPLACEMENT 

OF INSULATOR 

STRING (%)

LINES 

IDENTIFIED 

(NOS.)

PROGRESS OF 

REPLACEMEN

T OF 

INSULATOR 

STRING (%)

LINES 

IDENTIFIE

D (NOS.)

PROGRESS OF 

REPLACEMENT 

OF INSULATOR 

STRING (%)

LINES 

IDENTIFIE

D (NOS.)

PROGRESS OF 

REPLACEMENT 

OF INSULATOR 

STRING (%)

DTL 6 100 18 5.56

DELHI TRANSCO LIMITED

ANNEXURE - II

SUMMARY OF REPLACEMENT OF PORCELAIN INSULATORS BY POLYMER / ANTIFOG INSULATORS UPDATED TILL 

DATE AS AVAILABLE

SATGE -I (LINES IDENTIFIED 

AFTER GRID INCEDENCE ON 

8th MARCH 2008)

SATGE -II (LINES 

IDENTIFIED AFTER GRID 

INCEDENCE ON 2nd 

JANUARY 2010)

SATGE -III (IDENTIFIED 

CRITICAL LINES ON THEIR 

OWN)

SATGE -IV (IDENTIFIED 

CRITICAL LINES ON THEIR 

OWN)

OVERALL 

PROGRESS



SR. NO.
NAME OF 
CIRCUIT

NO. OF PORCELAIN INSULATOR 
STRINGS TO BE REPLACED WITH 
POLUMER INSULATORS BEFORE 
ENSUING WINTER (i.e. BEFORE 
15.12.2016)

LENGTH 
(KMs)

POLYMER 
STRINGS 
REQUIRED

NO. OF DAYS OF 
OUTGAE 
REQUIRED

LIKELY DATE OF 
COMPLETION OF 
WORK

1 NIL NIL N/A N/A N/A N/A

MATERIAL AVAILABILITY

1 NIL

2 NIL

Number of polymer insulator strings in stock

Number of insulator strings ordered and likely to be available before onset of winter.

ACTION PLAN FOR COMPLETION OF REMAINING WORK BEFORE ENSUING WINTER SEASON (15.12.2016)

ANNEXURE - III

DELHI TRANSCO LIMITED



S.No. Name of Circuit

NO. Of Porcelain 

Insulators strings to 

be cleaned before 

ensuing winter (i.e. 

Before 15.12.2016)

Length to be 

cleaned

Weather to be 

done 

departmentally 

or contract basis

If to be done 

through Contract, 

Status of 

Awarding 

Contract

No. Of days of 

Outgae 

required

Likely date of 

completion of 

work

1 220 kv  Najafgarh-Kanjhawala 117 NA

2  220kV Kanjhawala - BWN II) 96 NA

3 220kV Bamnauli - Najafgarh-I 66 NA

4 220kV Bamnauli -DIAL-I 63 NA

5 220 kV Bamnauli -DIAL-II 69 NA

6 220kV Mandaula -
S.O.Wazirabad-I

120
NA

7 220kV Mandaula -
S.O.Wazirabad-III

120
NA

8 220kV Mandaula -
S.O.Wazirabad -IV

120
NA

9 220kV BTPS - Mehrauli-I 117 NA

10 220kV BTPS - Mehrauli-II 117 NA

11 220Kv PRAGATI-SARITA 
VIHAR

54
NA

12 220 Kv Mehrauli -DIAL-I 51 NA

13 220kV Mehrauli -DIAL-II 51 NA

14 220kV Geeta Colony –PPG Ckt -I 21 NA

15 220kV Geeta Colony –PPG Ckt-II 57 NA

16 220kV  Sarita vihar - M.bagh NA

17 220kV   M.bagh -Pragati Ckt NA

DELHI TRANSCO LIMITED

ANNEXURE - IV

57

ACTION PLAN FOR INSULATOR CLEANING BEFORE ENSUING WINTER SEASON (i.e. BEFORE 15.12.2016)

ON CONTRACT 
BASIS

Contract Awarded  
Work Started w.e.f. 

29.11.2016
30DAYS 28 Dec. 2016



18 220kV S.O.W –Geeta Colony Ckt-I 30
NA

19
220kV S.O.W –Geeta Colony Ckt-
II

30
NA

20 220kV PPG –IP Station Ckt- I 15 NA

21 220kV PPG –IP Station Ckt-II 15 NA

22 220kV S.O.W K-Gate Ckt I 60 NA

23 220kV S.O.W K-Gate Ckt II 60 NA

24 220kV Bawana –Rohni Ckt –I 102 NA

25
220kV Bawana –Shalimarbagh Ckt 
–II 

84
NA

26 220kV Bawana- DSIIDC Ckt-I 24 NA

27 220kV Bawana- DSIIDC Ckt-II 24 NA

28 220kV Bawana –Rohni Ckt –II 102 NA

29 220kV BTPS-Okhla Ckt –I 60 NA

30 220kV BTPS-Okhla Ckt –II 60 NA

31
220kV Bawana –Shalimarbagh Ckt 
–I 

84
NA

32 220kv Bawana- Najafgarh 192 NA

33 220kV Bamnauli -Najafgarh Ckt-II 69
NA

34 220kV Shalimarbagh - Rohini Ckt-I 72
NA

35
220kV Okhla S/S to Mehrauli Rd 
(Idle) Ckt-I

27
NA

36
220kV Okhla S/S to Mehrauli Road 
(Idle) ckt-II

27
NA

37
220Kv  Bamnauli - Papankalan -I 
Ckt-I

75
NA

38
220kV  Bamnauli-Papankalan-II 
Ckt-I

60
NA

ON CONTRACT 
BASIS

Contract Awarded 
Work Started w.e.f. 

29.11.2016
30 DAYS 28 Dec. 2016



39
 220 kV Bamnauli-Papankalan-II 
Ckt-II

60
NA

40 220kV Bamnauli - Naraina Ckt-I 57 NA

41 220kV Bamnauli - Naraina Ckt-II 57 NA

42 220 kV Mehrauli - V. Kunj Ckt-I 45 NA

43 220 kV Mehrauli - V. Kunj Ckt-II 45 NA

44 220 kV M.Bagh- Lodhi Road Ckt-I 60
NA

45 220kV M. Bagh- Lodhi Road Ckt-II 60
NA

46
220 KVGopalpur - Sabzi Mandi 
Ckt-I

102
NA

47 220 KvMandaula-Gopalpur Ckt-II 174 NA

48 220 KV Mandola - Narela Ckt-I 165 NA

49
220kV Shalimarbagh - Rohini Ckt-
II

24
NA

50 220 kV SOW-Mandola ckt-II 120 NA

51 220 kV IP Stn. - RPH Ckt-I 30 NA

52 220kV BTPS-Sarita Vihar Ckt-I 3 NA

53 220kV BTPS-Sarita Vihar Ckt-I 3 NA

54
220KV DSIDC Bawana-Narela Ckt-
I

81
NA

55
220 kV DSIDC Bawana-Narela Ckt-
II

81
NA

56 220 KV Mandola - Narela Ckt-II 165 NA

57 220kV IP Stn. - RPH Ckt-II 30 NA

58 220 kV IP Stn. - Pragati Ckt-I 27 NA

59 220 kV IP Stn. - Pragati Ckt-II 27 NA

28 Dec. 2016ON CONTRACT 
BASIS

Contract Awarded 
Work Started w.e.f. 

29.11.2016
30 DAYS



60
220 kV S.O.Wazirabad - Gopalpur 
Ckt-I

21
NA

61
220kV S.O.Wazirabad - Gopalpur 
ckt-II

21
NA

62
220kV Gopalpur - Sabzi Mandi Ckt-
II

102
NA

63 220kV Mandaula-Gopalpur Ckt-I 174 NA

64
220 KV Bamnauli - Papankalan -I 
Ckt-II

75
NA

ON CONTRACT 
BASIS

Contract Awarded 
Work Started w.e.f. 

29.11.2016
30 DAYS 28 Dec. 2016



Total 
Length of 

line in 
KM

Total 
Tower 

location 
(Nos.)

Total 
insulator 
strings 
(Nos.)

Length to 
be 

cleaned 
(KM)

Total 
tower 

location

Total 
Insulator 
strings 

requiring 
cleaning.            

(Nos.)

Total 
Length of 

line in 
KM

Total Tower location (Nos.) Total 
insulator 
strings 
(Nos.)

Start Date End Date

1 2 3 4 5 6 7 8 9 11 12 13
1 220KV Pehowa - Dhurala  

Ckt No-II.
220 25.6 68 204 20 54 162 20 54 162 9.11.2016 26.11.2016 Work  of disc cleaning  

completed
2 220KV Dhurala- cheeka 

Ckt-I.
220 49.88 125 375 30 80 240 30 80 240 08.10.2016 15.10.2016 Work  of disc cleaning  

completed
3 220KV Dhurala - cheeka 

Ckt-II.
220 49.88 125 375 30 80 240 30 80 240 14.10.2016 26.10.2016 Work  of disc cleaning  

completed
4 220KV Pehowa - Dhurala  

Ckt No-I.
220 25.6 68 204 20 54 162 13 33 99 12.11.2016 15.11.2016 Work under progress

5 220KV Pehowa - Dhurala  
Ckt No-11.

220 25.6 68 204 20 54 162 13 33 99 9.11.2016 15.11.2016 Work under progress

6 220KV Pehowa - kaul Ckt 
No-1.

220 13.6 32 96 8 16 48 8 16 48 28.10.2016 17.11.2016 Work  of disc cleaning  
completed

7 132KV BBMB-KKR-Bhore 
line at 132KV S/Stn. Pipli.

132 20 50 150 15 33 99 12 33 99 05.11.2016 21.11.2016 Work  of disc cleaning  
completed

8 66KV Shahabad-Pipli line. 66 20 110 330 15 75 225 15 75 225 05.11.2016 26.11.2016 Work of disc cleaning 
completed

9 220 kv Nissing-Salempur 
D/C line

220 42.17 106 636 14 41 246 2 4 24 26.10.16 15.12.16 Work in progress

10 220 KV S/C  Karnal-
Unispur line

220 13 42 126 13 42 126 13 42 126 02.11.16 6.11.16 Work of disc cleaning 
completed

11 132 KV S/C Unispur-
Nilokheri Line

132 6.753 22 66 4.6 12 36 4.6 12 36 3.11.16 24.11.16 Work of disc cleaning 
completed

12 132 KV S/C Unispur-Amin 
Line

132 7.215 27 81 5.6 17 51 5.6 17 51 22.10.16 24.11.16 Work of disc cleaning 
completed

13 132 KV S/C Unispur-Indri  
Line

132 12.52 73 21 10.3 51 153 1.6 3 9 9.11.16 20.12.16 Work could not be 
completed due to non 

14 132KV KNL-NLK line 132 16.2 44 132 2 6 18 2 6 18 25.11.16 25.11.16 Work  completed

15 132KV Safidon-Assandh 
line

132 15 52 156 4.8 16 48 3.6 12 36 19.11.16 29.11.16 Work under progress

16 132KV Nissing-Jalmana 
line

132 13.65 50 150 3.3 12 36 3.3 12 36 23.11.16 25.11.16 Work  completed

17 132KV Nissing-Jundla line 132 11 28 84 4 11 33 3 8 24 19.11.16 3.12.16 Work under progress

18 220 kV PGCIL –Cheeka 
D/C line

220 23.88 60 360 23.88 60 360 10 28 168 15.11.16 26 .11.16 Work under progress

 Status of Cleaning of Disc Insulator under TS Zone HVPNL, Panchkula 

Sr.
No.

Name of line, Voltage, 
S/C or D/C

Voltage 
level in 

KV

Line detail (suspension type) Progress (work already completed)Insulator to be cleaned

Superintending Engineer/TS HVPNL, Karnal

Remarks Schedule for completion of 
cleaning

\\PRIYANKA\Users\Public\status insulator\CETS PKL disc cleaning data.xls



Total 
Length of 

line in 
KM

Total 
Tower 

location 
(Nos.)

Total 
insulator 
strings 
(Nos.)

Length to 
be 

cleaned 
(KM)

Total 
tower 

location

Total 
Insulator 
strings 

requiring 
cleaning.            

(Nos.)

Total 
Length of 

line in 
KM

Total Tower location (Nos.) Total 
insulator 
strings 
(Nos.)

Start Date End Date

1 2 3 4 5 6 7 8 9 11 12 13

Sr.
No.

Name of line, Voltage, 
S/C or D/C

Voltage 
level in 

KV

Line detail (suspension type) Progress (work already completed)Insulator to be cleaned Remarks Schedule for completion of 
cleaning

19 220 kV PGCIL –Kaithal Ckt-
1

220 16 38 114 16 38 114 16 38 114 25.11.16 27.11.16 Work of disc cleaning 
completed

20 220 KV PGCIL Kaithal Ckt-
2

220 16 38 114 16 38 114 16 38 114 22.11.16 24.11.16 Work of disc cleaning 
completed

21 220 kV D/C Narwana-Batta 
Ckt-II

220 24 67 201 4 12 36 24 4 12 16.11.16 16.11.16 work under progress

22 132KV Rasina-Habri S/C 
line         

132 9.8 39 165 1.66 5 15 1.66 5 15 21-11-16 21-11-16 Work of disc cleaning 
completed

23 132KV Pundri-Pai    S/C 
line         

132 10.36 39 156 5 15 45 5 15 45 22-11-16 25-11-16 Work of disc cleaning 
completed

1 220 kV DCRTPP- 
Salempur line D/C

220 39.8 137 1167 39.8 91 546 33.3 85 510 05.10.16 31.12.16 Balance work will be 
completed subject to 
availability of shutdown

2 220 KV D/C Tepla-
Abdullapur line

220 29.87 99 399 12 26 180 8 8 48 01.11.16 31.12.16 Cleaning not completed 
due to shut down not 
allowed by SLDC 
Panipat 

3 220 KV D/C Tepla-
Shahabad Line

220 26.4 89 678 26.4 22 270 26.4 22 270 15.10.16 30.11.16 cleaning completed

4 220 KV Jorian Shahabad 
Ckt-1 Line

220 37 120 447 37 60 180 17 46 138 21.10.16 31.12.16 Cleaning not completed 
due to shut down not 
allowed by SLDC 
Panipat 

5 220 KV Jorian Shahabad 
Ckt-2 Line

220 37 120 447 37 60 180 21 56 168 25.10.16 31.12.16 Cleaning not completed 
due to shut down not 
allowed by SLDC 
Panipat 

6 220kV D/C DCRTPP- 
Jorian Line

220 10.9 16 96 10.9 16 96 10.9 16 96 03.10.16 30.11.16 cleaning completed

Superintending Engineer/TS HVPNL, Panchkula

\\PRIYANKA\Users\Public\status insulator\CETS PKL disc cleaning data.xls



Total 
Length of 

line in 
KM

Total 
Tower 

location 
(Nos.)

Total 
insulator 
strings 
(Nos.)

Length to 
be 

cleaned 
(KM)

Total 
tower 

location

Total 
Insulator 
strings 

requiring 
cleaning.            

(Nos.)

Total 
Length of 

line in 
KM

Total Tower location (Nos.) Total 
insulator 
strings 
(Nos.)

Start Date End Date

1 2 3 4 5 6 7 8 9 11 12 13

Sr.
No.

Name of line, Voltage, 
S/C or D/C

Voltage 
level in 

KV

Line detail (suspension type) Progress (work already completed)Insulator to be cleaned Remarks Schedule for completion of 
cleaning

1 132 KV -Nuna Majra-
Badhana S/C

132 KV 24.3 63 189 24.3 63 189 24.3 63 189 10.11.16 30.11.16

2 132 KV Rohtak-IMT line 132 KV 14.14 61 183 14.14 61 183 14.14 61 183 09.11.16 22.11.16

3 220 KV Kabulpur-Sampla 
Line S/C

220 KV 56 202 780 33 108 417 33 108 417 03.11.16 11.11.16

4 220 KV PTPS-ROHTAK 
CKT-1

220 KV 63.107 215 756 63.107 180 540 15 40 120 17.11.16 30.12.2016

5 220 KV PTPS-ROHTAK 
CKT-2

220 KV 63.107 215 756 63.107 180 540 15 40 120 17.11.16 30.12.2016

6 132 KV Narela -Ausodha 
ckt.

132KV 33.5 96 288 33.5 96 288 - - - 10.12.16 30.12.2016

7 132 KV Bahadurgarh-
Ausodha S/C

132 KV 11.2 13 39 11.2 13 39 - - - 10.12.16 30.12.2016

8 132 KV Badhana-Jhajjar 
S/C

132 KV 6.8 14 42 6.8 14 42 - - - 10.12.16 30.12.2016

9 132 KV Rohtak-Rohtak ckt-
1 Line

132 KV 2.725 13 51 2.725 9 27  -  -  - 10.12.16 30.12.2016

10 132 KV Rohtak-Rohtak ckt-
2 Line

132 KV 2.725 13 51 2.725 9 27  -  -  - 10.12.16 30.12.2016

11 132 KVRohtak-HSIIDC 
Rohtak  Line

132 KV 5.628 28 117 5.628 17 51 5.628 17 51 25.11.2016 31.11.2016

12 132 KV IMT-   MDU  Line 132 KV 6.694 27 120 6.694 14 42  -  -  - 10.12.16 30.12.2016
13 132 KV Sec.3-Kharkhoda 

S/C Line
132 KV 27 101 360 27 82 246  -  -  - 10.12.16 30.12.2016

14 132 KV RTK-Sec.3  Line 132 KV 7 25 108 7 14 42  -  -  - 10.12.16 30.12.2016
15 132 KV MDU-Sampla 

Ckt-1  Line
132 KV 19.01 64 255 19.01 43 129  -  -  - 10.12.16 30.12.2016

16 132 KV MDU-Sampla 
Ckt-2  Line

132 KV 19.01 64 255 19.01 43 129  -  -  - 10.12.16 30.12.2016

17 132 KV Jassia-Gohana 
line

132 KV 13.05 54 189 13.05 45 135  -  -  - 10.12.16 30.12.2016

18 132 KV Rohtak-Meham 
line

132 KV 29.09 104 330 29.09 82 246  -  -  - 10.12.16 30.12.2016

19 132 KV Rohtak-Jassia line 132 KV 14.5 68 189 14.5 43 129  -  -  - 10.12.16 30.12.2016

20 220KV Nuna-Majra-PGCIL 
Ckt.I

220 KV 2.9 6 18 2.9 6 18 2.9 6 18 06.12.2016 06.12.2016

Superintending Engineer/TS HVPNL, Rohtak

\\PRIYANKA\Users\Public\status insulator\CETS PKL disc cleaning data.xls



Total 
Length of 

line in 
KM

Total 
Tower 

location 
(Nos.)

Total 
insulator 
strings 
(Nos.)

Length to 
be 

cleaned 
(KM)

Total 
tower 

location

Total 
Insulator 
strings 

requiring 
cleaning.            

(Nos.)

Total 
Length of 

line in 
KM

Total Tower location (Nos.) Total 
insulator 
strings 
(Nos.)

Start Date End Date

1 2 3 4 5 6 7 8 9 11 12 13

Sr.
No.

Name of line, Voltage, 
S/C or D/C

Voltage 
level in 

KV

Line detail (suspension type) Progress (work already completed)Insulator to be cleaned Remarks Schedule for completion of 
cleaning

21 220KV Nuna-Majra-PGCIL 
Ckt.II

220 KV 2.9 6 18 2.9 6 18  -  -  - 10.12.16 30.12.2016

22 132 KV Nuna Majra- 
Bahadurgarh S/C

132 KV 4.5 8 24 4.5 8 24  -  -  - 10.12.16 30.12.2016

23 132KV S/C Sewah-PNP 
Ckt-I

132 8 42 183 6.5 23 69 6.5 2,6,7,12,14,16-22,26-29,33-38,40=23 
no.

69 22.11.16 23.11.16 100% complete

24 132KV S/C PTPS-PNP line 132 17 80 366 11 38 114 11 2,4-7,9-13,17-20,24-28,31-40, 45, 
46,50,53,54,56,65-67= 38no.

114 14.10.16 14.11.16 100% complete

25 132Kv S/C Sewah-
Chandoli 

132 13 51 207 9.6 33 99 0 - - 6-15,18-20,22-27,29-
32,35-38,42-47= 33no.

26 220KV D/C Jajji-Moh.
Ckt-I

220 1.79 10 51 1 3 9 0 - - - 15.12.16 4,6,7 = 3 no.

27 220KV D/C Jajji-Moh.
Ckt-II

220 1.79 10 51 1 3 9 0 4,6,7 = 3 no. 9 05.12.16 05.12.16 100% complete

28 132KV D/C PNP-NFL-I 132 2.6 17 84 1.5 6 18 1.5 3,6,7,12,13,16 = 6 no. 18 14.10.16 14.10.16 100% complete

29 132KV D/C PNP-NFL-II 132 2.6 17 84 1.5 6 18 1.5 3,6,7,12,13,16 = 6 no. 18 24.11.16 24.11.16 100% complete

30 132KV S/C Sewah-Naultha  
line

132 11 49 240 5 18 54 5 7,9,10,24-29,31-38,40 = 18 no. 54 18.10.16 19.10.16 100% complete

31 132KV S/C Naultha-Israna 132 7.5 28 111 5.5 19 57 5.5 1-6,8-13,16-20,27,28 = 19 no. 57 14.10.16 14.11.16 100% complete

32 132KV D/C PTPS-
Chandoli Ckt.-I

132 15 64 288 15.5 32 96 15.5 9,12,14,16,18,23-26,30,32-36,38,42-
44,50,51,53-56,58-63,67=32 no.

96 14.10.16 14.11.16 100% complete

33 132KV D/C PTPS-Kabri 132 8 50 222 6 26 78 6 9-12,14,16-18,23-26,30,32-36, 39, 
40=20 no.

60 14.10.16 14.11.16 100% complete

34 132 KV D/C Chandoli-
Kabri

132 9 39 186 7 16 48 0 - - 3,7-12,15,17,19,20,
26-28,30,31=16 no.

35 132KV S/C Chandoli-
Chajjpur

132 8 37 159 6 21 63 0 - - 3,5,6,7-9,11-16,18-23,
30-32 = 21 no.

36 132KV S/C Gharunda-
Chandoli 

132 13 48 228 6 20 60 6 8-13,18-22,30-35,42-44 =  20  no. 60 15.11.16 07.12.16 100% complete

37 132KV S/C PTPS-MLD 132 11 68 336 7 24 72 7 14-16,25,27-30,33,39,42-46,48-50, 
54,57,59,60,62,63=24 no.

72 14.10.16 05.12.16 100% complete

38 132KV S/C MLD-SFD
line

132 16 65 255 12.5 45 135 12.5 4-15,17-30,35-42,44-48, 51, 54, 56, 
57,59,60=45 no.

135 21.10.16 7.12.16 100% complete

39 132KV S/C Sewah-
Sect-29 line

132 4.5 11 60 0.5 2 6 0.5 8,25 = 2 no. 6 14.10.16 14.11.16 100% complete

S/Down not allowed

S/Down not allowed

S/Down not allowed
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Total 
Length of 

line in 
KM

Total 
Tower 

location 
(Nos.)

Total 
insulator 
strings 
(Nos.)

Length to 
be 
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(KM)

Total 
tower 

location

Total 
Insulator 
strings 

requiring 
cleaning.            

(Nos.)

Total 
Length of 

line in 
KM

Total Tower location (Nos.) Total 
insulator 
strings 
(Nos.)

Start Date End Date

1 2 3 4 5 6 7 8 9 11 12 13

Sr.
No.

Name of line, Voltage, 
S/C or D/C

Voltage 
level in 

KV

Line detail (suspension type) Progress (work already completed)Insulator to be cleaned Remarks Schedule for completion of 
cleaning

40 132KV S/C SMK-Sect-29 
line

132 15.5 72 303 8 43 129 8 4,7,9,10,14,15,16,17,18,19,20,21,
23,24,25,26,27,28,29,30,32,33,34,
36,37,38,39,40,41,42,43,45,46,47,
48,49,50,51,52,53,55,57,71=43no.

129 14.10.16 14.11.16 100% complete

41 132KV S/C Sewah-GNR 132 30 107 375 24 89 267 9 11,12,13,26,27,28,29,30,31,35,36,37
,48,49,50,58,59,60,61,71,72,73,74,7
7,78,79,101,102,103= 29 no.

87 15.11.16 07.12.16

42 132 KV S/C Gannaur-
Murthal  line

132 17 51 165 15 47 141 5 127,128,129,135-137,140, 147, 148, 
150-152,154-156= 15 no.

45 15.11.16 07.12.16

43 132 KV  S/C Murthal-
Sonepat line

132 8 29 114 6 20 60 3.5 163,166,167,170-172,176-178,
180-182= 12 no.

36 15.11.16 07.12.16

44 132KV S/C Snp-Harsana 132 8 26 99 6 19 57 3 5, 6, 7, 14, 15, 16, 19, 20, 21, 22,
23 =11no.

33 15.11.16 07.12.16

45 132KV S/C Harsana-Kkd 132 9 34 123 7 27 81 4.5 28,29,30,32,33,34,36,37,38,41,42,
43,50-53= 16 no.

48 15.11.16 07.12.16

46 132KV S/C Sonipay-
Rai-Narela

132 12 104 459 7 55 165 5.5 5-8,10-14,18-26,31,41-48,54-58=
32 no.

96 14.10.16 07.12.16

47 132kv S/C Sonipat-
Fazilpur ckt 1&2

132 0.5 3 36 0.5 6
(dead end)

36 0.5 1,2,3 = 3 no. 36 14.10.16 14.11.16
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Total 

Length 

of line 

(in kM)

Total 

Towers  

location 

(Nos)

Total 

Insulato

rStrings 

(Nos)

Length 

(kM)

Total 

Towers 

Location

s (Nos)

Total 

Insulator

s Strings 

(Nos)

Length 

(in kM)

Total 

Towers 

Location

s (Nos)

Total 

Insulators 

Strings 

(Nos)

Start 

Date
End Date

1 2 3 4 5 6 7 8 9 11 12 13

1 220 KV Rewari- PGCIL Bhiwadi  D/C line 220 kV 23.76 42 270
2 220kV Mau - PGCIL Bhiwadi line 220 kV 14.07 56 211

3 220 KV Mau-PGCIL Panchgoan D/C line 220 kV 17.00 69 552

4 220 KV Mau-HSIIDC Bawal line 220 kV 24.70 83 93

5 220kV HSIIDC Bawal-PGCIL Bhiwadi Line 220 kV 25.69 99 144

1 220KV PGCIL Matana-Sirsa S/C line 220KV 50KM 143 6969 _ _ _ _ _ _ _ _

2 220KV Fatehabad -Rania S/C line 220KV 61KM 187 9486 _ _ _ _ _ _ _ _

3 220 KV D/C Prem Nagar-Bapora line 220 KV 6.8 25 198 _ _ _ _ _ _ 30.11.2016 03.12.2016 Work completed

4 220 KV D/C Mayyar-Sagwan line 220 KV 31 101 774 6 20 120 _ _ _ _ 27 to 30.12.2016

5 220 KV D/C Sagwan- Isharwal line 220 KV 47 156 1146 3 11 66 _ _ _ _ 23 to 26.12.2016

6 220 kV D/C Narwana-Mund Line 220 kV 39.66 145 870 LILO portion of line is having 

Polymer insulators from T/L 

No. 1 to 9 i.e. on 9 towers

7 220 kV D/C Mund-Safidon Line 220 kV 22.75 82 492 LILO portion of line is having 

Polymer insulators from T/L 

No. 71 to 82 i.e. on 12 towers

8 220 kV D/C Jind-Kirori line 220 kV 61 201 1554 LILO portion of line is having 

Polymer insulators from T/L 

No. 110 to 201 i.e. on 92 

towers
9

220KV IA Hisar - BBMB Hisar ckt -I 220 3.70 15 63 1.7
7

42
Nil Nil Nil Nil

31.12.2016
Planned for TL no. 

1,2,3,4,5,6.15

10
220KV IA Hisar - BBMB Hisar ckt -II 220 3.20 14 51 1.5

7
36

Nil Nil Nil Nil
31.12.2016

Planned for TL no. 

1,2,3,4,5,6.15

11

220KV IA Hisar - Narwana ckt 220 59.00 174 594 2.7

9

36

Nil Nil Nil Nil

31.12.2016 Planned for TL no. 

1,2,3,4,61,171,172,173  & 174

12
220KV Bhuna - Matana line 220 24.00 91 321 2.9 11 33 2.9 11 33 17.10.2016 18.10.2016

6,7,10,25,29,34,45,50,55,60&  61 

Total=11no. (Completed)

13

220KV Bhuna - Narwana line 220 43.00 145 558 2.5 8 24 2.5 8 24 04.11.2016 05.11.2016
10,24,34 , 47,55,67,87 & 122. 

Total =8 no.COMPLETED

NIL

Faridabad Circle

Detail of line having Conventional insulators                      

S.No. Name of Line/voltage/ S/C or D/C

Voltage 

Level 

(in kV)

Line details

Insulators to be replaced by 

Polymer/antifog or to be 

cleaned (Target for this 

year)

Progress (Work already 

completed)

Schedule for 

completion of 

Replacement
Remarks 

(If only partial location of the 

line has planned then may 

please indicate the location 

numbers or part kMs of line 

which have been planned)

Gurgaon Circle

Hisar Circle



S. No. Name of Line Locations Identified Planned Schedule Remarks

1 765KV S/C Moga-Bhiwani Line 48 No. Locations having Glass
Insulators(V String) from 380 to 427.

01.12.2016-
02.12.2016 Work Completed.

2 800KV Kishenpur-Moga-1 & 2 07 no. locations( 5 T & 2 Suspension) 
having Porcelian Insulators

09.12.2016-
10.12.2016 Work Completed.

INSULATOR WASHING STATUS(NR-II)
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